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Statutory Reporting Requirements          

The RhodeWorks plan to repair roads and bridges was approved by the Rhode Island General Assembly and 
signed into law by Governor Gina M. Raimondo on February 11, 2016. The legislation (2016-H 7409Aaa, 2016- S 
2246Aaa) creates a funding source that will allow the Rhode Island Department of Transportation (RIDOT) to 
repair more than 150 structurally deficient bridges and make repairs to another 500 bridges to prevent them 
from becoming deficient, bringing 90 percent of the State’s bridges into structural sufficiency by 2025. 
Incorporated into the new legislation are the following reporting requirements: 

 

RIGL 42-13.1-16. Reporting. – The department shall submit to the office of management and budget, the house 
fiscal advisor, and the senate fiscal advisor, a report on the progress of implementation of this chapter within 
thirty (30) days of the close of each of the fiscal quarters of each year. The reports shall also be posted on the 
department’s website. The reports shall include, at a minimum: 

(1) Construction and design contracts of five hundred thousand dollars ($500,000) or greater planned to be 
advertised in the upcoming federal fiscal year, their value and expected award date; 

(2) Construction and design contracts of five hundred thousand dollars ($500,000) or greater awarded in 
the prior federal fiscal year, date of award, value, and expected substantial completion date; 

(3) Expected final cost of: 
(i) Any construction contracts of five hundred thousand dollars ($500,000) or greater that reached 

substantial completion in the prior federal fiscal year; and  
(ii) Any design contracts of five hundred thousand dollars ($500,000) or greater completed in the 

prior federal fiscal year; and 
(4) Total number of workers employed through the contract and the number of the workers in that total 

with a Rhode Island address. 
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Dear Ms. Reynolds-Ferland, Messrs. Whitney and Womer: 
 
This quarter has been a momentous one for RIDOT and for the people of Rhode Island. When Governor Gina M. 
Raimondo signed Rhodeworks into law, she committed to rebuilding the 6-10 interchange.  The 6-10 
interchange, the signature initiative of this program, is a network of long decaying highway structures cutting 
through the heart of downtown Providence.  Plans to repair this critical network sat on the shelf for 30 years.   
In December 2017, we delivered on that promise, awarding the single largest contract in state history to a team 
that will implement the design and construction of this roughly $400 million project — incorporating a range of 
innovative design features that will improve efficiency, the environment, and help reconnect downtown 
Providence.  
 
This project epitomizes the success that we are seeing throughout RhodeWorks, managing and delivering 
projects across the state on time and on budget, as part of a ten-year asset management plan. Last year — 
before the 6-10 award — project awards exceeded even those during the year when the American Recovery 
and Reinvestment Act of 2009 infused a surge of federal dollars into our system.   The success of RhodeWorks 
means good jobs for Rhode Islanders; statewide, construction employment was the highest in a decade on 2017, 
with an increase of 3000 jobs between December 2016 and December 2017.  
 
But we still have a lot of work ahead of us. As our state’s infrastructure continues to age, other bridges worsen 
in condition even as we fix some, so we must remain vigilant in our efforts to maximize the value of every dollar 
that we spend to avoid and remediate decay.  
 
And, we must remain focused on traffic safety, as we work to combat a tragic national trend of increasing 
roadway fatalities, which claimed the lives of 84 Rhode Islanders this year, and with ripple effects that will 
forever impact each of their families and communities. So, let’s recognize what we’ve accomplished and keep 
going with the work ahead.  
 

If you have any questions, please do not hesitate to ask. 
 
Sincerely, 

 
Peter Alviti Jr., P.E. 
Director 
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Key Accomplishments 
 

RhodeWorks Implementation 

• Bridge Toll Facilities – Completed National Environmental Policy Act (NEPA) process and began construction at 

first two toll locations. 

• Construction Jobs – Rhode Island has experienced a 16.5 percent increase in construction jobs (net gain of 3,000) 

since December 2016. In 2017, RI’s construction sector employment was at the highest level in ten years 

totaling 21,200 non-seasonally adjusted jobs. 

Project Management 

• Route 6/10 Olneyville Project – During the first quarter of FFY 2018, RIDOT finalized the procurement process 

and selected 6-10 Constructor’s Joint Venture as the project’s design/build contractor. A Notice to Proceed (NTP) 

was issued on December 21, 2017 for preliminary engineering. 

Safety 

Roadway Fatalities Response – 

• In 2017, RIDOT worked with safety stakeholders to develop a 10-year plan to reduce impaired driving 

fatalities.  This plan was added to the Strategic Highway Safety Plan for the impaired driving emphasis area.  The 

10-year impaired driving plan was the model used by the Safety Stakeholders when developing the action plans 

for the other emphasis areas contained in the State’s Strategic Highway Safety Plan.  Working with safety 

stakeholders, RIDOT continues its effort to reduce fatalities though the implementation of these emphasis area 

plans.  Over the course of the first quarter of FFY 2018, OHS partnered with a number of employers, industry 

groups, and civic and faith-based leaders to offer safety presentations to a wide audience of Rhode Islanders.  

Also during the first quarter, RIDOT released a new media campaign called the “Ripple Effect” focused on 

educating the public on the impact that an initial crash incident creates. 

Transit Improvements 

• Providence-Newport Ferry Service – The 2017 ferry season, which ended on October 1, marked the second 

successful year for the Providence to Newport Ferry totaling 43,101 trips which is 30% more than 2016. 

Throughout the first quarter of FFY 2018, the 2016 and 2017 ferry seasons were analyzed to determine the 

appropriate next steps for the 2018 season, including the need for a new Request for Proposals (RFP). 

• Providence Intermodal Transit Center – The Technical Evaluation Committee recommended the 

prequalification of the proposal from Marsella Development Corporation and team in early October 2017. A  

draft RFP was issued in November and continues to be refined throughout the months of December and January. 

A final RFP will be issued in February 2018.   
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Improved Operations 

• Maintenance Improvements – During the first quarter of FFY 2018, RIDOT swept 309 curb miles of roadway, 

mowed 521 miles of grass (mower passes) which reflects a decrease in these operations attributed to inclement 

weather as compared to FFY17 Q1 with 458 curb miles swept and 1,012 miles mowed. RIDOT repaired 57 

drainage structures as compared to 73 during FFY17 Q1; inspected 1,774 drainage structures and cleaned 1,749 

drainage structures which represents an 18% and 19% increase respectively as compared to FFY17 Q1; installed 

1,016 signs, a 6% increase of FFY17 Q1, and striped 105 linear miles of yellow center line and white edge line 

striping, a decrease from 185 linear miles in FFY 17 Q1 attributable to weather.    



9                               
 

 

Statutory 
Requirements 

  



10                               
 

 

CONSTRUCTION

Construction Contract (Project Name)
Completion Date 

(Mon-Year)
 Expected Final 
Contract Cost  

 Number of 
Workers  

Number of 
RI Workers 

% Share with 
RI Residence

FFY 2017 1st Quarter - October 1, 2016 - December 31, 2016
Route 24 & I-295 Bridge Preservation Oct-16  $                       5.3 48 17 35%
Pavement Striping - East Bay, 2015 Oct-16  $                       2.1 10 4 40%
Clarence Hussey Bridge No. 11 Nov-16  $                       3.2 27 18 67%
Great Island Bridge #499 Nov-16  $                     11.2 33 22 67%
Route 138 Improvements Nov-16  $                       1.0 7 6 86%
I-95 Corridor Bridge Preservation & Resurfacing Nov-16  $                     13.2 23 18 78%
Rubberized Asphalt Chip Seal, 2015 Nov-16  $                       2.3 9 8 89%
I-195 Relocation - Landscape Contract C Nov-16  $                       1.3 4 0 0%
Route 107 1R Improvements Nov-16  $                       4.2 N/A N/A N/A
I-95 Sustainability - Phase I Nov-16  $                       1.3 N/A N/A N/A
East Shore Expressway Bridges Nos. 475, 476 Dec-16  $                     15.1 164 94 57%
Route 1/South County Pier Cap Replacements Dec-16  $                       7.6 N/A N/A N/A
East Bay/South, C-6 - STC Dec-16  $                       1.8 43 34 79%
Subtotal  $                     69.7 

FFY 2017 2nd Quarter - January 1, 2017 - March 31, 2017
* * * * * *

Subtotal  $                         -      

FFY 2017 3rd  Quarter - April 1, 2017 - June 30, 2017
Central Bridge No. 018201 & Access Improvements to Route 114 Apr-17  $                     19.3 53 36 68%
Traffic Signal Optimization Apr-17  $                       2.1 N/A N/A N/A
Hamlet Ave. Bridge #500 May-17  $                       3.7 61 48 79%
Portsmouth Maintenance Facility May-17  $                       7.4 N/A N/A N/A
Glenbridge Ave and South County Trail Bridges May-17  $                       8.8 74 59 80%
Arcadia Management Area Bridge Replacement May-17  $                       2.6 9 6 67%
Rubberized Asphalt Chip Seal 2016 May-17  $                       1.6 N/A N/A N/A
Coronado Road Pedestrian Enhancements May-17  $                       3.8 60 46 77%
Warwick - HSIP Jun-17  $                       1.1 47 35 74%
Blackstone River Bikeway - Segment 1A Jun-17  $                       2.2 90 59 66%
Mineral Spring Avenue HSIP Jun-17  $                       3.2 121 91 75%
Ramp EI Bridge No. 1083 Jun-17  $                       0.9 18 16 89%
Memorial Blvd. & Francis Street Improvements Jun-17  $                       2.6 55 44 80%
Subtotal  $                     59.2    

FFY 2017 4th Quarter - July 1, 2017 - September 30, 2017
Bridge End Treatments - HSIP Jul-17  $                       2.5 29 18 62%
Broadway Streetscape Improvements Project Jul-17  $                       8.5 51 36 71%
New Providence Viaduct Southbound Bridge No. 578 Jul-17  $                  104.6 408 246 60%
High Street & Kingstown Road Improvements Aug-17  $                       6.3 9 5 56%
High Street/Kingstown Road Stormwater Mitigation Sep-17  $                       0.7 19 5 26%
High Friction Surface Treatment 2016 Sep-17  $                       1.3 N/A N/A N/A
Subtotal  $                  123.9        

TOTAL  $                  252.8        

FFY17 COMPLETE

Data sources: Monthly RIDOT Executive Summary Reports submitted by Turino, and CHAMP Database, and current contract amounts as of 1/10/18

Note:  RIDOT Continues to monitor costs post-substantial completion -- the construction value will be adjusted to reflect construction expenses related to punch lists 
and final close-out activities.

STATUTORY REQUIREMENT: Expected final cost of Construction Contracts $500,000 or greater that reached substantial completion in the prior 
fiscal year, and the total number of workers employed through the contract and the number of workers in that total with a Rhode Island 
address.
CONSTRUCTION CONTRACTS AT SUBSTANTIAL COMPLETION IN FFY 2017  (Oct. 1, 2016 - September 30, 2017)

With passage of RhodeWorks, RIDOT is increasing efforts to ensure contractor compliance with Rhode Island Jobs reporting requirements.
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CONSTRUCTION FFY17 AWARDS

Construction Contract (Project Name)
Award Date
(Mon-Year)

 Value ($M) 
Exp. Completion Date

(Mon-Year)

FFY 2017 1st Quarter - October 1, 2016 - December 31, 2016
**Emergency Repairs to Bridges 501, 504, 507, 509, 510 & 602 Oct-16  $                                   4.5 Dec-17
Pawtucket Area Bridges (53B) Oct-16  $                                   5.7 May-18
Statewide Fence 2017-2019 Nov-16  $                                   0.7 Oct-19
South County Freeway Bridge No. 686 (52A) Nov-16  $                                   1.7 Oct-18
Central Street Bridge No. 449 (70B) Nov-16  $                                   5.0 Nov-17
I-95 Resurfacing (Elmwood Avenue to Eddy Street) Nov-16  $                                   3.9 Oct-17
**Type 1 Emergency Repairs to Centerville Road Bridge No. 425-Warwick Dec-16  $                                   0.9 Mar-17
Providence Area Bridges Nos. 1080, 1082 (56B) Dec-16  $                                   1.9 Nov-17
Pedestrian and Intersection Safety Improvements - STC with Albion Beacon Dec-16  $                                   1.2 Sep-17
Mussey Brook Bridge No. 380 (56C) Dec-16  $                                   1.2 Dec-17
Statewide Impact Attenuator 2017-2019 Dec-16  $                                   1.9 Oct-19
Newman Avenue Bridge No. 224 (57D) Dec-16  $                                   2.6 Nov-18
Route 4 Improvements, C-2 Dec-16  $                                   4.0 Aug-17
Statewide Resurfacing, C-2, 2017** Dec-16  $                                   2.4 Sep-17
1R Improvements to Smith Street Dec-16  $                                   2.9 Nov-17
Slatersville Stone Arch Bridge No. 283 (70C) Dec-16  $                                   7.7 Sep-19
Subtotal  $                                48.2 

FFY 2017 2nd  Quarter - January 1, 2017 - March 31, 2017
Old Sakonnet River Bridge Demolition (Superstructure) Jan-17  $                                   9.4 May-18
Washington Bridge North No. 700 (57A A-J) Jan-17  $                                15.2 Oct-19
**Type 1 Emergency Bridge 661, Cranston Feb-17  $                                   0.6 May-17
Carolina Bridges (57F) Feb-17  $                                   4.9 Dec-20
Improvements to Rt 44/100 Intersection and Chepachet River Bridge Repair C-3E Mar-17  $                                   1.5 Nov-17
Subtotal  $                                31.5 

FFY 2017 3rd  Quarter - April 1, 2017 - June 30, 2017
High Friction Surface Treatments 2016 Apr-17  $                                   0.6 Oct-17
2017-2018 Statewide Pavement Striping - North Apr-17  $                                   2.0 Oct-18
Route 102 & Route 117 Improvements - Roundabout Apr-17  $                                   2.5 Aug-17
Route 146 Improvements Apr-17  $                                   4.7 May-18
East Main Road 1R Improvements Apr-17  $                                   6.2 Sep-18
Traffic Signal Optimization, C-3, 2016 May-17  $                                   1.4 May-18
Statewide Pavement Striping Eastbay 17-18 May-17  $                                   1.9 Oct-18
2017 Rubberized Asphalt Chip Sealing Jun-17  $                                   1.9 Oct-17
Subtotal  $                                21.2 

FFY 2017 4th Quarter - July 1, 2017 - September 30, 2017
**Priority Repairs to bridges 163 & 164 Jul-17  $                                   4.9 Jun-19
**Bridge Corridor Preservation Contract 3 Jul-17  $                                   5.2 Oct-20
2017 Crack Sealing North and East Regions Jul-17  $                                   0.5 Oct-17
2017 Paver Placed Elastomeric Surface Treatment Jul-17  $                                   1.2 Oct-17
2017 Crack Sealing South and Central Regions Jul-17  $                                   0.6 Sep-17
Wood River & Holburton Bridges Nos. 261, 262 (58D) Jul-17  $                                   1.3 Sep-18
Blackstone Bikeway 8C Aug-17  $                                   2.8 Jul-19
**High Priority Repairs to Conochet Bridge Sep-17  $                                   0.8 Dec-17
Snell Road Improvements Sep-17  $                                   0.9 Oct-17
Route 24 Improvements Sep-17  $                                   4.6 Nov-17
Subtotal  $                                22.8    

TOTAL  $                              123.7 

STATUTORY REQUIREMENT: Construction Contracts $500,000 or greater awarded in the prior fiscal year, date of awards, value, and expected 
substantial completion date.

CONSTRUCTION CONTRACTS AWARDED IN FFY 2017  (Oct. 1, 2016 - September 30, 2017)

Note:  Value = the total consturction value at the time of award; ** denotes projects that are outside of the capital program -such projects could include but are not 
limited to transit, emergencies, high priorities
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CONSTRUCTION

Construction Contract (Project Name)
Expected

Advertise Date
Construction Value

($M)

FFY 2019 - October 1, 2018 - September 30, 2019
State Traffic Commission Miscellaneous 2018 FFY 19  $                                                           1.9 
Salt Storage Facilities-Portsmouth FFY 19  $                                                           0.6 
SRTS - Broken Bridge Bike Path, Warren Contract 4 FFY 19  $                                                           2.4 
Roadway Departure Mitigation - Horizontal Curve Enhancements FFY 19  $                                                           0.6 
Victory Highway & Route 107 East Ave FFY 19  $                                                           3.5 
I-95 Bridges in Providence FFY 19  $                                                           7.5 
Barbs Hill Road Bridge (58E) FFY 19  $                                                           1.6 
Blackstone River Bikeway 8A FFY 19  $                                                           3.5 
Reservoir Ave RR Bridge FFY 19  $                                                           9.0 
Replacement of Hunts Mills Bridge (69E) FFY 19  $                                                           3.0 
Branch River Bridge FFY 19  $                                                           2.2 
Broad St Elmwood Ave Bridges FFY 19  $                                                         20.0 
2019 Roadway Departure Mitigation - Non-Freeway Roadside Improvements 2019 C-1 FFY 19  $                                                           0.4 
Roadway Departure Mitigation - Horizontal Curve Enhancements FFY 19  $                                                         15.8 
Bridge Group 1 FFY 19  $                                                           8.9 
Rte 138, Kingston Station RR Bridge FFY 19  $                                                           8.0 
Central Pike and Battey Meetinghouse Road FFY 19  $                                                           3.0 
Barton St and Broad FFY 19  $                                                         10.5 
Division Street Bridge (58A) FFY 19  $                                                         19.0 
Bridge Group 16 A FFY 19  $                                                           6.0 
Traffic Signal Optimization 2018 FFY 19  $                                                           1.0 
Social Street FFY 19  $                                                           2.4 
Sandy Bottom Bridge FFY 19  $                                                           2.8 
Old Tower Hill Road (Rt 108 to US-1) FFY 19  $                                                           2.5 
Bridge Group 39 FFY 19  $                                                         13.0 
Intersection Safety Improvements 2019 C-2 FFY 19  $                                                           1.0 
RISTARS-East Bay Safety Improvements FFY 19  $                                                           0.6 
Dean Street Bridge FFY 19  $                                                         10.0 
Pell Bridge Approach Roads and Ramp Improvements FFY 19  $                                                         30.2 
Bridge Group 16 B FFY 19  $                                                           8.0 
Replacement of Manville Bridge FFY 19  $                                                           4.0 
RhodeWorks Group 17 FFY 19  $                                                         15.6 
Tar Bridge #513 & Hawkins Street Bridge #796 FFY 19  $                                                           5.5 
Improvements to Rt 122 (Cumberland Hill Rd to Mendon Rd) FFY 19  $                                                           2.7 
Statewide High Hazard C-3 North (Rt 146 & Sayles Hill Rd N. Smithfield) FFY 19  $                                                           3.0 

TOTAL  $                                                       229.6 

STATUTORY REQUIREMENT: Construction Contracts $500,000 or greater planned to be advertised in the upcoming federal fiscal year, their 
value, and expected award date.

CONSTRUCTION CONTRACTS PLANNED TO BE ADVERTISED IN FFY 2019  (Oct. 1, 2018 - September 30, 2019)

FFY19 PLANNED ADVERTISED
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DESIGN

Design Contract (Project Name)
Completion Date 

(Mon-Year)
 Expected Final 
Contract Cost  

 Number of 
Workers  

Number of 
RI Workers 

% Share with 
RI Residence

FFY 2017 1st Quarter - October 1, 2016 - December 31, 2016
Dean Street, Atwells to Westminster, Stewart to Broad Point, Reconstruction Dec-16  $                     1.48 N/A N/A N/A
Subtotal  $                     1.48    

FFY 2017 3rd Quarter - April 1, 2017 - June 30, 2017
Statewide Traffic Monitoring Stations May-17  $                     0.65 N/A N/A N/A
Benefit Street to Hayward Park Interchange Jun-17  $                  13.11 N/A N/A N/A
Barrington, Bike Path Connector Jun-17  $                     0.59 N/A N/A N/A
Subtotal  $                  14.34        

FFY 2017 4th Quarter - July 1, 2017 - September 30, 2017
Statewide Destination Signing for I-95 Jul-17  $                     1.00 N/A N/A N/A
Jamestown, PE/Inspection of Verrazzano Bridge Aug-17  $                     8.37 N/A N/A N/A
Engineering Work for Jamestown Bridge Aug-17  $                     1.73 N/A N/A N/A
Coventry Bikepath Sep-17  $                     0.91 N/A N/A N/A
Coventry Greenway, Station Street to Trestle Trail Sep-17  $                     0.56 N/A N/A N/A
Strategic Highway Safety Program - 5 Year Plan Sep-17  $                     1.02 N/A N/A N/A
Subtotal  $                  13.58        
TOTAL  $                  29.40        

Data sources: RIDOT Financial Management System

 

FFY17 COMPLETE

STATUTORY REQUIREMENT: Expected final cost of Design Contracts $500,000 or greater that reached substantial completion in the prior fiscal year, 
and the total number of workers employed through the contract and the number of workers in that total with a Rhode Island address.

DESIGN CONTRACTS COMPLETED IN FFY 2017  (Oct. 1, 2016 - September 30, 2017)

Note: RIDOT does not currently collect full employment and payroll information from contractors and subcontractors on design contracts as this was not a legislated 
requirement prior to RhodeWorks. As such, RIDOT does not currently have sufficient information about the number of unique employees per project or employee state 
of residence.  RIDOT is developing a methodology to capture this information in the future.  
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DESIGN FFY17 AWARDS

Design Contract (Project Name)
Award Date
(Mon-Year)

 Value ($M) 
Exp. Completion Date

(Mon-Year)

FFY 2017 1st Quarter - October 1, 2016 - December 31, 2016
BRIDGE COMPLEX- C1 Oct-16  $                                10.0 Sep-19
BRIDGE COMPLEX- C2 Oct-16  $                                10.0 Sep-19
BRIDGE COMPLEX- C3 Oct-16  $                                10.0 Sep-19
BRIDGE COMPLEX- C4 Oct-16  $                                10.0 Sep-19
BRIDGE ROUTINE- C1 Oct-16  $                                   8.0 Sep-19
BRIDGE ROUTINE- C2 Oct-16  $                                   8.0 Sep-19
BRIDGE ROUTINE- C3 Oct-16  $                                   8.0 Sep-19
BRIDGE ROUTINE- C4 Oct-16  $                                   8.0 Sep-19
BRIDGE ROUTINE- C5 Oct-16  $                                   8.0 Sep-19
BRIDGE ROUTINE- C6 Oct-16  $                                   8.0 Sep-19
BRIDGE ROUTINE- C7 Oct-16  $                                   8.0 Sep-19
BRIDGE ROUTINE- C8 Oct-16  $                                   8.0 Sep-19
BRIDGE SIMPLE- C1 Oct-16  $                                   6.0 Sep-19
BRIDGE SIMPLE- C2 Oct-16  $                                   6.0 Sep-19
BRIDGE SIMPLE- C3 Oct-16  $                                   6.0 Sep-19
BRIDGE SIMPLE- C4 Oct-16  $                                   6.0 Sep-19
PAVEMENT RESURFACING- C1 Oct-16  $                                   6.0 Sep-19
PAVEMENT RESURFACING- C2 Oct-16  $                                   6.0 Sep-19
PAVEMENT RESURFACING- C3 Oct-16  $                                   6.0 Sep-19
PAVEMENT RESURFACING- C4 Oct-16  $                                   6.0 Sep-19
PAVEMENT RESURFACING- C5 Oct-16  $                                   6.0 Sep-19
PAVEMENT RESURFACING- C6 Oct-16  $                                   6.0 Sep-19
PAVEMENT RESURFACING- C7 Oct-16  $                                   6.0 Sep-19
PAVEMENT RESURFACING- C8 Oct-16  $                                   6.0 Sep-19
PAVEMENT IMPROVEMENT-C1 Oct-16  $                                   6.0 Sep-19
PAVEMENT IMPROVEMENT-C2 Oct-16  $                                   6.0 Sep-19
PAVEMENT IMPROVEMENT-C3 Oct-16  $                                   6.0 Sep-19
PAVEMENT IMPROVEMENT-C4 Oct-16  $                                   6.0 Sep-19
PAVEMENT IMPROVEMENT-C5 Oct-16  $                                   6.0 Sep-19
PAVEMENT IMPROVEMENT-C6 Oct-16  $                                   6.0 Sep-19
PAVEMENT IMPROVEMENT-C7 Oct-16  $                                   6.0 Sep-19
PAVEMENT IMPROVEMENT-C8 Oct-16  $                                   6.0 Sep-19
STORMWATER MS4 – C1 Oct-16  $                                   2.5 Sep-19
STORMWATER MS4 – C2 Oct-16  $                                   2.5 Sep-19
STORMWATER MS4 – C3 Oct-16  $                                   2.5 Sep-19
STORMWATER MS4 – C4 Oct-16  $                                   2.5 Sep-19
STORMWATER MS4 – C5 Oct-16  $                                   2.5 Sep-19
STORMWATER MS4 – C6 Oct-16  $                                   2.5 Sep-19
STORMWATER MS4 – C7 Oct-16  $                                   2.5 Sep-19
STORMWATER MS4 – C8 Oct-16  $                                   2.5 Sep-19
STORMWATER DRAINAGE- C1 Oct-16  $                                   1.0 Sep-19
STORMWATER DRAINAGE- C2 Oct-16  $                                   1.0 Sep-19
STORMWATER DRAINAGE- C3 Oct-16  $                                   1.0 Sep-19
STORMWATER DRAINAGE- C4 Oct-16  $                                   1.0 Sep-19
FACILITIES – C1 Oct-16  $                                   5.0 Sep-19
FACILITIES – C2 Oct-16  $                                   5.0 Sep-19
FACILITIES – C3 Oct-16  $                                   5.0 Sep-19
FACILITIES – C4 Oct-16  $                                   5.0 Sep-19
FACILITIES – C5 Oct-16  $                                   5.0 Sep-19

TOTAL  $                              273.0 

STATUTORY REQUIREMENT: Expected final cost of Design Contracts $500,000 or greater awarded in the prior fiscal year, date of awards, value, and 
expected substantial completion date.

DESIGN CONTRACTS AWARDED IN FFY 2017 (Oct. 1, 2016 - September 30, 2017)
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DESIGN FFY19 PLANNED 

Design Contract (Project Name)
Award Date
(Mon-Year)

 Value ($M) 
Exp. Completion Date

(Mon-Year)

FFY 2019 - October 1, 2018 - September 30, 2019

* *  $                                                  -   *

STATUTORY REQUIREMENT: Design Contracts $500,000 or greater planned to be advertised in the upcoming 
federal fiscal year, their value and expected award date.

Note: At this time, the planning of FFY 2019 Design contracts is in process. Anticipated contract 
advertisements will be identified in upcoming quarterly reports upon finalization.

DESIGN CONTRACTS PLANNED TO BE ADVERTISED IN FFY 2019 (Oct. 1, 2018 - September 30, 2019)



16                               
 

  



17                               
 

 
Operations 
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Bridge Condition             

In 2015, the condition of Rhode Island’s bridges ranked 50th out of the 50 states – the worst in America. The following 
chart details bridge sufficiency in FFY 2018 through the first quarter. RIDOT anticipates reaching the federal minimum 
standard of 90 percent sufficiency by 2025.  
  

Percentage of Bridge Deck Area Structurally Sufficient 

 
All Bridges total = 1,176    All Bridges Deck Area = 8.83 million square feet 

 

RIDOT’s Ten Year Plan calls for increased expenditures on bridge preservation activities in addition to expenditures on 
bridge reconstruction. As can be seen in the chart below, six bridges were removed from the structurally deficient list 
during this past quarter; during the same period, nine bridges were deemed structurally deficient upon inspection. 

 

 

 

 

 

 

 

 

 

 

 

Note: The chart to the 
left, while generated 
from bridge software, is 
meant to solely be a list 
of bridges and is only 
one piece of the 
information used to 
generate the 
percentage of bridge 
deck area structurally 
sufficient chart. 

The Kington Station Rail Road bridge 037201 which passes over AMTRAK in South Kingstown 7,612 sq ft
The Mussey Brook Stone Arch Culvert bridge 038001 which passes over Mussey Brook in Lincoln 344 sq ft
The Clyde bridge 038201 which passes over the Pawtuxet River in West Warwick 6,114 sq ft
The Fairview Avenue bridge 041401 which passes over the Pawtuxet River in West Warwick 5,253 sq ft
The Budlong bridge 049401 which passes over the Pocasset River in Cranston 2,637  sq ft
The Varietyville Road bridge 085201 which passes over Canal Street in Westerly 5,759  sq ft

Subtotal

The Bleachery bridge 000401 which passes over the Bleachery Brook in East Greenwich 1,478 sq ft
The Steers bridge 021601 which passes over the Waterman Reservoir in Smithfield 377 sq ft
The Davisville Rail Road bridge 036901 which passes over AMTRAK in North Kingstown 6,119 sq ft
The Horton Farm bridge 047201 which passes over I-195 in East Providence 11,851 sq ft
The Killingly Street bridge 060701 which passes over Killingly Street in Providence 16,119  sq ft
The Dean Street bridge 077601 which passes over US-6 and AMTRAK in Providence 32,335  sq ft
The Industrial Drive bridge 088201 which passes over the Moshassuck River in Providence 5,652  sq ft
The Dexter Street Rail Road bridge 093501 which passes over AMTRAK in Pawtucket 3,154 sq ft
The Woody Hill South bridge 102901 which passes over Moscow Pond in Hopkinton 193 sq ft

Subtotal

Net Change

Q1                  
Oct-Dec 

2017

27,719 sq ft

Bridges Added to The Structurally Deficient List in Q1 FFY 2018

Q1                  
Oct-Dec 

2017

77,278 sq ft

+49,559 sq ft

Bridges No Longer Structurally Deficient (Repaired, Replaced, or Removed) Q1 FFY 2018
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Transit Operations 

The Transit Operations Program consists of the various 
operational activities necessary for ongoing commuter 
rail and the seasonal ferry service. RIDOT operating 
expenses include Amtrak’s Northeast Corridor access fee, 
liability insurance, Massachusetts Bay Transportation 
Authority (MBTA) operations, station operations and 
marketing. Commuter rail operating expenses are funded 
with federal Congestion Mitigation and Air Quality 
(CMAQ) funds. Currently MBTA operations are funded 
with Federal Transit Administration (FTA) State of Good 
Repair funds for capital improvements along the MBTA’s 
Providence line in exchange for service. 
 
As part of efforts to bring awareness to commuter rail travel in Rhode Island, RIDOT initiated the “Ride the Rails” 
promotional campaign with free fares between Providence, T.F. Green Airport, and Wickford Junction from July 
through December 2017. The promotion was very successful, with ridership increasing approximately 60 percent 
overall at Wickford Junction and T.F. Green Airport Stations, including an over doubling in ridership at Wickford 
Junction alone. Use of the Wickford Junction parking garage also increased during this period. As part of the 
promotional outreach efforts, RIDOT and the Town of North Kingstown held a “Fall Function at the Junction” in 
October featuring local vendors, artists, and businesses. 
 

Commuter Rail Ridership 

 

Definition: Quarterly weekday ridership counts and estimates of MBTA trips at the Providence, T.F. Green Airport, and Wickford Junction 
commuter rail stations (counts include both boardings and alightings)  
Sources: MBTA Blue Book, MBTA operator estimates, RIDOT quarterly counts 
 

Parking Garage Utilization  
 

 

Definition: Average daily (weekday only) counts of the number of cars parked at the Wickford Junction garage  
Sources: Wickford Junction operator transactions (historical data) & RIDOT counts  
Note: Counts from RIAC for the T.F. Green Airport MBTA parking garage are no longer obtained as the data was collected inconsistently and 
sporadically. 
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Safety 

In 2017, RIDOT worked with safety stakeholders to develop a 10-year plan to reduce impaired driving fatalities.  This plan 
was added to the Strategic Highway Safety Plan for the impaired driving emphasis area.  The 10-year impaired driving plan 
was the model used by the Safety Stakeholders when developing the action plans for the other emphasis areas contained 
in the State’s Strategic Highway Safety Plan.  Working with safety stakeholders, RIDOT continues its effort to reduce 
fatalities though the implementation of these emphasis area plans.   Rhode Island experienced an increase in roadways 
fatalities in 2017. Preliminary data indicates that 84 lives were lost on RI roadways over the course of the calendar year, a 
64.7 percent increase from the 51 roadway fatalities in 2016. Many of these crashes involved excessive speeds, impaired 
driving, and/or occupants not wearing seat belts. The Office of Highway Safety (OHS) has identified a particularly alarming 
increase in fatal crashes involving pedestrians. In 2017, 21 of the 84 – 25% of all roadway fatalities – were pedestrians. 
Using crash data analysis, RIDOT and OHS have placed increased attention towards protecting and educating vulnerable 
road users and will continue to engage in proactive measures to publicize and address these common crash factors. 
 
During the month of October 2017, OHS and the Rhode Island State Police teamed up to provide a presentation to National 
Grid staff on the topic of impaired driving. Through data-driven analysis generated by the DOH, RIDOT has determined 
that the core demographic group for DUI’s appears to be middle aged males.  RIDOT then created a customized 
presentation with support and cooperation from the RI State Police for this event, which was a great success and received 
much positive feedback.  
 
During the first quarter of FFY 2018, RIDOT Director Peter Alviti addressed a Senior Mobility Summit sponsored by AAA of 
Southern New England. The summit focused on senior driving practices, pedestrian safety and transportation alternatives.  
In December 2017, RIDOT teamed up with members of the Warwick Police Department to provide a pedestrian safety 
presentation at Citizens Bank. Collaborating with local law enforcement, RIDOT safety experts continue to create another 
layer of partnership and expertise that serves local business partners and their employees. This was a successful initiative 
and provided for strong pedestrian safety messages and education that were offered to a large audience of individuals 
employed by an active business safety partner.  Also during the quarter, RIDOT released a new media campaign called the 
“Ripple Effect.” This campaign offers the public an understanding of the comprehensive impact that an initial crash 
incident creates.  
 
In November, RIDOT/OHS was invited to participate in a Thanksgiving press event titled “Buckle Up Faithfully.” The event 
was hosted by civic and faith-based leaders that highlighted the continued safety protection offered by wearing a seatbelt, 
buckling up, and to engaging in safe driving behavior at all times. This included not driving impaired and suggested 
minimizing all distractions while driving. 
 

 
 

PERSON TYPE 2011 2012 2013 2014 2015
2016

(prelim.)
2017

(prelim.)
Motor Vehicle Occupants 37 49 37 25 28 31 50

Motorcyclists 15 8 11 10 9 4 11

Pedestrians 14 5 14 14 8 14 21

Bicyclists 0 2 3 0 0 2 2

ATV 0 0 0 1 0 0 0

Person on Personal Conveyance 0 0 0 1 0 0 0

TOTAL 66 64 65 51 45 51 84
as of December 31, 2017

FARS FATALITIES BY PERSON TYPE 2011-2017
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Safety 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

 

 

 

 

 

 

Traffic Fatalities by Year 

*2016 and 2017 YTD data is preliminary and subject to adjustment.   
 

Preliminary FARS data showed a nationwide increase in 2016: www.crashstats.nhtsa.dot.gov/Api/Public/ViewPublication/812332 
 

 

 

 Traffic Fatalities by Month 

*2016 and 2017 YTD data is preliminary and subject to adjustment.   
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Maintenance and Operations 

The RIDOT Maintenance Division district facilities and specialized crews continued their daily operations of road patching, 
drainage structure cleaning and repairs, road sweeping, pavement marking striping, grass mowing, tree trimming and 
removal, litter cleanup, sign installations and repairs, traffic signal maintenance, and bridge maintenance (joint repairs, 
bridge washing, vegetation removal, etc.) along the State roadways. During the first quarter of FFY 2018, RIDOT swept 309 
curb miles of roadway, mowed 521 miles of grass (mower passes), repaired 57 drainage structures, cleaned 1,748 drainage 
structures, installed 1,016 signs (this includes replacement signs and new signs requested), and striped 105 linear miles of 
yellow center line and white edge line striping. 
 
The RIDOT Maintenance Division continues to upgrade 
its Facilities’ aging equipment and to add equipment as 
the maintenance workforce expands. Using new 
equipment improves the division’s efficiency and allows 
for the State highway and bridge infrastructure to be 
maintained in better condition. During the first quarter 
of FFY 2018, RIDOT received 9 heavy plow trucks, 8 road 
sweepers, 6 highway mowing tractors, 10 truck 
mounted attenuators, 3 bridge washing trucks, 2 new 
utility trucks and 1 new aerial bucket truck.  
 
During this quarter, RIDOT issued 18 Physical Alteration 
Permits (PAPs) for residential and commercial 
construction impacting the State Highway Right-of-Way 
(ROW), and issued 207 Utility Permits for utility 
construction impacting the State Highway ROW. RIDOT 
is continuing the LEAN initiative to reduce the permit 
processing time, adding more staff in the Permit Office 
and working with the State IT Department on moving towards e-permitting.  
 
The end of the first quarter began the 2018 Winter Season. There were seven storm events in December and RIDOT’s 
heavy plow truck fleet is over 90 percent operational. RIDOT’s salt stockpiles were fully stocked prior to the first snowfall 
and will be kept adequately stocked throughout the winter. Additionally, RIDOT has a 10,000 ton strategic salt reserve 
available for emergency use if needed.  The RIDOT Maintenance Division continues to use the services of the automated 
pothole patching trucks through the winter months. The automated pothole patching trucks provide more efficient, longer 
lasting pothole repairs and help tremendously with winter operations.  
 

 
 

 

Storm Date Storm 
Hours

Snowfall 
(Inches) Salt (Tons)

Number of RIDOT 
Heavy Plow Trucks 

in Fleet

Number of RIDOT 
Heavy Plow Trucks 

Snow Ready

Percent (%) RIDOT 
Heavy Plow Trucks 

Snow Ready
12/9/2017 28 3.0 13680 142 131 92%
12/14/2017 18 2.0 7886 142 132 93%
12/15/2017 16 1.5 7837 142 132 93%
12/18/2017 7 0.0 610 142 132 93%
12/22/2017 11 1.0 1537 142 140 99%
12/25/2017 15 2.0 5611 142 140 99%
12/30/2017 14 2.0 8459 142 140 99%

Totals 109 11.5 45620

2018 Winter Operations Summary
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Project Performance 

RIDOT is currently tracking 44 capital projects in active construction as of the end of the first quarter of FFY 2018. Projects 
progress through RIDOT’s project delivery process as follows: first, the project is included in the capital plan; then it goes 
through a design phase, followed by an advertisement for construction; construction and substantial completion. 
 
The chart below, the on-budget and on-time percentages improve over project classes. With the completion of Legacy 
projects, the Department is now focused on projects that began as a result of RHODEWORKS.  In FFY 16 three (3) projects 
that are in active construction are currently overbudget while only one (1) project is late.  In FFY 17 one project in active 
construction is over budget.   
  

 
 

 
 

**Note – Legacy FFY13-14, Legacy FFY 2015 and FFY 2018 did not have projects in active construction during the quarter 
October 1, 2017-December 31, 2017

 

 
 
 
FFY18 Construction Program Update: 

• Browning Mill Bridge and Division Street Bridge have shifted from FFY 2018 to FFY 2019 
• Relocation of Dudley Street has been removed for scope reevaluation 
• Metacom Avenue HSIP has been removed for scope reevaluation 

On Budget % 
(by Value)

On Time % 
(by Value)

Contract Value 
of projects in 
construction

On Budget % 
(by Projects)

On Time %  
(by Projects)

# of Projects in 
Construction

Legacy FFY13-14 0% 0% -$                   0% 0% 0
Legacy FFY 2015 0% 0% -$                   0% 0% 0
FFY16 95% 89% 104.2$               90% 90% 20
FFY17 100% 99% 393.9$               100% 96% 24
FFY18 0% 0% -$                   0% 0% 0

Projects On-Time and On-Budget Performance by Class  
 

 

**Note:  FFY17 includes actual low bids totaling $372.4 million from the Capital Program including $250.6M from the Route 
6/10 Interchange and $41.8 from Tolling. 
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Special Projects 

The Route 6/10 Interchange 

This project involves the replacement of nine bridge structures that comprise the 
6/10 Interchange. Seven of the nine structures are structurally deficient. The 
project also involves construction of the “missing move” to allow Route 10 north 
traffic to access Route 6 West without traveling through Olneyville. In addition to 
state of good repair efforts, the project will include 1.4 miles of bike paths and 
make more than four new acres of real estate suitable for development. 
 
Update: During the first quarter of FFY 2018, RIDOT finalized the procurement 
process and selected 6-10 Constructors Joint Venture as the project’s design/build 
contractor. Notice to Proceed was issued on December 21, 2017 for preliminary 
engineering. In parallel with the procurement effort, RIDOT is participating in the 
National Environmental Policy Act (NEPA) process. An environmental reevaluation 
of the previous NEPA Environmental Impact Statement is underway and 

scheduled to be completed in time to start construction. Final design of the project as well as project construction cannot 
begin until conclusion of the NEPA process. The agency continues to coordinate with the City of Providence on the details 
of the design. 

The Route 95 North Bound Viaduct Project - Providence 

Interstate 95 North through the Providence Viaduct is the most congested highway 
in Rhode Island. This proposed project includes the replacement of the Northbound 
I-95 Providence Viaduct.  Rebuilding the interchange and eliminating weaves would 
greatly reduce traffic congestion and significantly improve safety. Four of the five 
bridges in the interchange that will be replaced are structurally deficient. Six 
additional structures will be rehabilitated, and there will be three new structures 
built that do not currently exist today. Lastly, modifications to the Dean Street 
ramps would eliminate a congested weave and free up more than 5 acres of land. 

Update: In November 2017, RIDOT submitted an application for a $60 million 
Federal Infrastructure for Rebuilding America (INFRA) grant that would allow RIDOT 
to construct a project to alleviate current traffic issues, rather than simply replacing 

the current structures. 
 
Providence Intermodal Transit Center 

The Providence Station Transit Center Project will locate RIPTA bus hub activities 
to a new facility adjacent to the Providence Station, in addition to developing a 
downtown bus operations plan linking proposed transit centers with major 
employment and activity centers. RIDOT envisions using a Public-Private 
Partnership (P3) approach to create a larger transit-oriented development project 
by leveraging private sector involvement. 
 
Update: The Technical Evaluation Committee recommended the prequalification 
of the proposal from Marsella Development Corporation and team in early October 
2017. A draft Request for Proposals (RFP) was issued in November and continues 
to be refined throughout the months of December and January. A final RFP will be 
issued in February 2018.  
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Special Projects 

Quonset Air Show/Trains-to-Planes 

In 2016, in an effort to relieve traffic congestion along I-95, Route 4, and within 
the Quonset roadways, RIDOT initiated free train service to and from the Rhode 
Island National Guard Air Show. Nearly 3,800 people rode the train in 2016, 
representing close to 7 percent of all Air Show attendees. On May 20th and 21st, 
2017 RIDOT held the second annual Trains to Planes free ride event, in 
coordination with MBTA, Seaview Railroad, the Rhode Island Airport Corporation, 
and the Quonset Development Corporation. In its second year in 2017, 4,300 
people utilized the train service, representing a 13 percent increase over 2016. 
Service to/from Wickford Junction was introduced in 2017. 

 
Update: In preparation for the June 2018 Air Show, preparation meetings will take place over the course of the 
upcoming quarter with Rhode Island National Guard, Quonset Development Corporation, Seaview Railroad, and 
MBTA to begin the planning for this year’s Trains-to-Planes service from the Providence Station, the TF Green 
Station, and the Wickford Junction Station. 
 
Bridge Toll Facilities 

A key component of the RhodeWorks infrastructure improvement plan is to 
assess user fees on tractor trailers to fund the reconstruction of structurally 
deficient bridges. This will be done by erecting All Electronic Tolling (AET) 
equipment at these bridge locations. The toll will be set at a level to generate 
enough revenue to pay for the amount of the bridge reconstruction cost 
proportionate to the amount of damage tractor trailers have caused. 
 
Update: Completed National Environmental Policy Act (NEPA) process and 
began construction at first two toll locations. 
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Special Projects 

Pawtucket/Central Falls Train Station 

In 2007, the City of Pawtucket completed a feasibility study on the 
restoration of commuter rail service in Pawtucket, with recommendations 
on station locations. 

Update: During this quarter, the design/build RFP solicitation was cancelled 
due to the need for extended discussions with Amtrak on extent of railroad 
infrastructure necessary. RIDOT and Amtrak continue to have regular 
discussions regarding the station’s track infrastructure and associated 
project cost. The project team has held biweekly meetings with Amtrak, the 
Federal Transit Administration (FTA), and the Federal Railroad 
Administration (FRA) in order to come to a final plan can move forward to 
a new solicitation.  

 

Providence-Newport Ferry Service  

Recognizing the value of Narragansett Bay as both a natural and 
transportation asset, RIDOT implemented ferry services in 2016 following 
deliberations of a transit working group which was charged with 
developing options to increase Rhode Island’s transit usage. While 
exploring many possible designations and landing sites, in an effort to test 
the market for ferry service, the group recommended a start-up service for 
the 2016 summer season (July through September) connecting Providence 
and Newport. RIDOT worked with the Cities of Providence and Newport on 
landing sites, and closely coordinated its efforts with the Rhode Island 
Department of Environmental Management (DEM), the Coastal Resources 
Management Council (CRMC), and the Rhode Island Public Utilities 

Commission (DPUC). RIDOT included $500,000 of Federal funds for FFY 2016 in its Ten-Year Plan to support the service. 
The Fiscal Year 2017-2025 Transportation Improvement Plan (TIP) includes $1 million annually for Summer Service, of 
which ferry service would be eligible. 

Update: The 2017 ferry season, which ended on October 1, marked the second successful year for the Providence to 
Newport Ferry. Passenger usage increased from 33,221 trips in 2016 to 43,101 trips in the 2017 season.  Throughout the 
first quarter of FFY 2018, the 2016 and 2017 ferry seasons were analyzed to determine the appropriate next steps for the 
2018 season, including the need for a new RFP. The Providence Landing was secured for the winter shutdown. 
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Resolving Legacy Issues 

US Dept. of Justice Enforcement Action against RIDOT for NPDES Permit Violations 

 
In 2011, the US Environmental Protection Agency (EPA) audited RIDOT for 
compliance with stormwater pollution controls under the Clean Water Act, 
which in Rhode Island is administered by DEM. In May 2014, the US Department 
of Justice (DOJ) notified RIDOT that the EPA had requested that DOJ bring a 
federal court action against RIDOT for violations of conditions and limitations 
of its stormwater permit. The violations focused on lack of actions related to 
the control of pollutants discharged to impaired water bodies, illicit discharge 
program development (IDDE) and screening, and good housekeeping 
measures such as inspection/cleaning of catch basins and street sweeping. 
DOJ offered RIDOT the opportunity to discuss a resolution without the need 
for formal litigation through execution of a consent decree. When the new 

RIDOT management arrived in February of 2015, it completed negotiations of the consent decree, which became 
effective December 22, 2015. In response to the EPA audit, DOJ negotiations, and finalized Consent Decree, RIDOT 
created a new Office of Stormwater Management (OSM) and developed a $112 million ten-year Stormwater 
Compliance Implementation Plan. 

 
Update: During the first quarter of FFY 2018, OSM moved their offices to 360 Lincoln Avenue in Warwick where they 
will able to closely coordinate with RIDOT Maintenance on all post construction and best management practices. The 
program submitted the three required Stormwater Control Plans for the Upper Woonasquatucket, Roger Williams 
Park Ponds, and Warwick Ponds watersheds. Consultants submitted draft Feasibility reports for two waterbodies in 
the Lower Woonasquatucket and RIDOT is working closely with their consultants to finalize water quality 
opportunities on the other two subwatersheds.  
 
The RIDOT Drainage crew completed 1,607 catch basin cleanings and inspections during the first quarter of FFY 2018. 
RIDOT has three consultants working on the Statewide Inventory project and they inspected 8,600 catch basins over 
the course of the quarter.  
 
The program continues the development of the Linear Stormwater Manual and has held numerous stakeholder 
meetings to begin the compilation of a first draft for review. The Roger Williams Park grant project received the 
necessary permits from the Rhode Island Department of Environmental Management and will go out to bid in the 
upcoming quarter.  
 
RIDOT partnered in the successful grant submissions of four stormwater proposals in Warwick and Providence and is 
working with the Rhode Island Infrastructure Bank to develop a financing program for stormwater projects statewide.  
 
OSM has completed the majority of the Illicit Discharge inspections required under the EPA Consent Decree, but 
efforts were hampered somewhat by an unusually dry autumn. OSM will be requesting bids on a new Master Price 
Agreement this winter to begin repairing the drainage structures identified during the inventory project. 
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 Expenditures  
Actual operating expenditures totaled $108 million in SFY17, $37 million in Q2 SFY18, and $70 million YTD in SFY18.  

(In Thousands) SFY17 SFY18Q1 SFY18Q2 FY18 YTD
Administrative
In-house Labor 25,331$   7,939$     7,767$        15,706$        
Overhead Recovery (13,022)$  (3,608)$    (3,533)$       (7,141)$         
Consultant Contracts 1,221$     116$        154$           270$             
Miscellaneous (Admin) 986$        307$        568$           875$             
Pass Throughs 695$        720$        -$            720$             
   Total Administrative 15,211$   5,474$     4,956$        10,430$        

Highway Maintenance**
In-house Labor 25,553$   8,152$     7,711$        15,863$        
Overhead Costs 1,777$     492$        552$           1,044$          
Consultant Contracts 14,230$   5,413$     7,777$        13,190$        
Construction Contracts 6,100$     692$        926$           1,618$          
Miscellaneous (Highway Maint.) 11,856$   6,739$     7,091$        13,830$        
Pass Throughs 1,901$     860$        524$           1,384$          
   Total Highway Maintenance 61,417$   22,348$   24,581$      46,929$        

Safety
In-house Labor 439$        126$        115$           241$             
Overhead Costs 207$        64$          56$             120$             
Consultant Contracts 1,209$     24$          87$             111$             
Miscellaneous (Safety) 266$        22$          22$             44$               
Pass Throughs 3,206$     651$        586$           1,237$          
   Total Safety 5,327$     887$        866$           1,753$          

Transit Operations
Transit Operations 6,715$     2,245$     1,670$        3,915$          
   Total Transit Operations 6,715$     2,245$     1,670$        3,915$          

Winter Operations
In-house Labor 1,540$     1,003$        1,003$          
Miscellaneous (Winter) 12,901$   214$        1,321$        1,535$          
   Total Winter Operations 14,441$   214$        2,324$        2,538$          

Emergency Repair Projects***
In-house Labor 365$        238$        277$           515$             
Overhead Costs 39$          -$              
Consultant Contracts 542$        268$        167$           435$             
Construction Contracts 3,218$     1,738$     1,727$        3,465$          
Miscellaneous (Emergency) 185$        186$        56$             242$             
   Total Emergency Repair Projects 4,349$     2,430$     2,227$        4,657$          

Total Operating Expenditures 107,460$ 33,598$   36,624$      70,222$        

*Expenditures derived from RIDOT's Oracle Financial Mangement System
**Includes bridge inspection, striping, crack sealing and chip sealing

Operating Expenditures Detail (Actuals)

***Expenditures directly related to emergency projects were not tracked separately until the 3rd Qtr of 
SFY16.  Prior to that the expenditures for emergency projects were reported within the capital projects 
section. 
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Expenditures 
Actual capital expenditures totaled $285 million in SFY17, $87 million in Q2 SFY18, and $163 million YTD for SFY18. 
 

 
. 
 

 

 

 

 

 

 

(In Thousands) SFY17 SFY18Q1 SFY18Q2 FY18 YTD
Debt
Debt 59,657$                11,399$          23,895$             35,294$                   
  Total Debt Service 59,657$                11,399$          23,895$             35,294$                   

Planning
In House Labor 2,777$                  833$                862$                   1,695$                      
Overhead Recovery 1,322$                  393$                418$                   811$                         
Consultant Contracts 1,084$                  203$                220$                   423$                         
Miscellaneous (Planning) 379$                      262$                97$                     359$                         
  Total Planning 5,562$                  1,691$            1,597$               3,288$                      

Capital Projects
In House Labor 23,337$                6,305$            5,817$               12,122$                   
Overhead Recovery 9,677$                  2,659$            2,507$               5,166$                      
Consultant Contracts 31,039$                9,954$            11,414$             21,368$                   
Construction Contracts 119,183$             39,090$          32,854$             71,944$                   
Miscellaneous (Capital Projects) 17,964$                2,858$            6,245$               9,103$                      
  Total Capital Projects 201,200$             60,866$          58,837$             119,703$                 

Capital Pass Throughs
Pass Throughs 18,581$                2,726$            2,241$               4,967$                      
  Total Capital Pass Throughs 18,581$                2,726$            2,241$               4,967$                      

Total Capital Expenditures 285,000$             76,682$          86,570$             163,252$                 

Total RIDOT Expenditures 392,460$             110,280$        123,194$           233,474$                 

Capital Expenditures Detail (Actuals)
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 Expenditures  
OPERATING EXPENDITURES: Operating expenditures are costs associated with the day-to-day operations of RIDOT. These 
costs include Highway Maintenance, Safety Programs, Administrative Expenses, Winter Operations, and Commuter Rail 
expenses. 

 

 

CAPITAL EXPENDITURES: Capital expenditures include design, construction and oversight costs associated with capital 
projects, expenditures to plan capital projects and debt service on capital debt. Some operating expenditures associated 
with RIDOT overhead are also billed to capital projects. Capital costs other than those allocated to the construction 
contracts are considered “soft costs.”  
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Contractor
No. of 

Contracts
Total Value Awarded

(In Millions)

Arden Engineering 1 $0.528
Cardi 4 $26.580
D'Ambra Construction 5 $20.950
J. H. Lynch 4 $9.259
John Rocchio Corp. 1 $12.315
Liddel l  Brothers 1 $0.349
Manafort 1 $12.373
Narragansett Improvement 1 $0.671
New England Bui lding & Br. 1 $1.988
Northern Construction 1 $1.511

Totals 20 $86.523

Construction Contract Award 
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Appendix A. Employment 
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Glossary 
 

Date Conventions: 

CY: Calendar Year (January 1 – December 31) 

FFY: Federal Fiscal Year (October 1 – September 30) 

SFY: State Fiscal Year (July 1 – June 30) 

Safety Information is collected and reported on a calendar year (CY) basis  

Financial Information is reported on a State Fiscal Year (SFY) basis 

All other information is reported on a Federal Fiscal Year (FFY) basis  

Technical Definitions: 

Emergency Awards: The Department occasionally faces the need for urgent response to certain situations. As defined by State 
Purchasing Regulations (9.6.2), an emergency is defined as follows: “An emergency shall mean a situation to which an urgent response 
is required. Immediate dangers to health and safety, threats to property and necessary functions, and failures of critical equipment 
constitute emergencies”  

Advertise: The date of the public notice of the invitation for bids or request for proposals, typically posted on the State Purchasing’s 
website 

At NTP: Notice to Proceed occurs when a Purchase Order is provided by the Owner to the Contractor authorizing work to begin  

Substantial Completion: Substantial completion is reached when the work is completed so it can be safely and effectively used by the 
public. This may include the entire Project or a unit, or portion of the work such as a structure, an interchange, or section of road or 
pavement 

Final Completion: Final completion is reached when all contract work is completed, including punchlist work, and all certifications 
have been received by the Department 

LTD: Life to Date 

Change Orders: A written order to the Contractor covering contingencies, extra work, increases or decreases in contract quantities, 
and additions or alterations to the plans or specifications within the scope of the contract, and estblishing the basis of payment and 
time adjustments for the work affected by said change 

Industry Definitions: 

NHTSA: National Highway Traffic and Safety Administration 

OHS: Office of Higway Safety 

FARS: The Fatality Analysis Reporting System is a nationwide census providing NHTSA, Congress and the American public yearly data 
regarding fatal injuries suffered in motor vehicle traffic crashes 

Pass throughs: Capital pass through expenditures are costs that are not directly related to capital projects but instead passed on to 
other entities such as other State agencies or local cities and towns for capital related costs 

CMAQ: Congestion Mitigation and Air Quality 

NBI: National Bridge Inventrory; the Federal Highway Administration identifies bridges that are greater than 20ft and used for vehicular 
traffic. 

NHS: National Highway System is a network of strategic highways with the US, including the Interstate Highway System and other 
roads service major airports, ports, rail or truck terminals, railway stations, pipeline terminals and other strategic transport facilities. 
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RIDOT System Quick Facts 
 

     
 

      

 

       

 

      

 

    

      

1,176 

Bridges (5+ feet) as of 12/31/17 

681 

Total employees 
(as of 12/31/17) 

25,000  
Catch basins (approximate) 

More than 

2,900  
Lane miles of road 

5 rail stations 
18 park and rides  

104,000  
Traffic devices  
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