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Statutory Reporting Requirements   
 

The RhodeWorks plan to repair roads and bridges was approved by the Rhode Island General Assembly and 
signed into law by Governor Gina M. Raimondo on February 11, 2016. The legisla�on (2016-H 7409Aaa, 2016- S 
2246Aaa) creates a funding source that will allow the Rhode Island Department of Transporta�on (RIDOT) to 
repair more than 150 structurally deficient bridges and make repairs to another 500 bridges to prevent them 
from becoming deficient, bringing 90 percent of the State’s bridges into structural sufficiency by 2025. 
Incorporated into the new legisla�on are the following repor�ng requirements: Statutory Repor�ng 
Requirements 

 

RIGL 42-13.1-16. Repor�ng. – The department shall submit to the office of management and budget, the house 
fiscal advisor, and the senate fiscal advisor, a report on the progress of implementa�on of this chapter within 
thirty (30) days of the close of each of the fiscal quarters of each year. The reports shall also be posted on the 
department’s website. The reports shall include, at a minimum: 

(1) Construc�on and design contracts of five hundred thousand dollars ($500,000) or greater planned to be 
adver�sed in the upcoming federal fiscal year, their value and expected award date; 

(2) Construc�on and design contracts of five hundred thousand dollars ($500,000) or greater awarded in 
the prior federal fiscal year, date of award, value, and expected substan�al comple�on date; 

(3) Expected final cost of: 
(i) Any construc�on contracts of five hundred thousand dollars ($500,000) or greater that reached 

substan�al comple�on in the prior federal fiscal year; and  
(ii) Any design contracts of five hundred thousand dollars ($500,000) or greater completed in the 

prior federal fiscal year; and 
(4) Total number of workers employed through the contract and the number of the workers in that total 

with a Rhode Island address. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

    

 

 

 

 
Dear Ms. Reynolds-Ferland, Messrs. Whitney and Womer: 

RIDOT is pleased to submit the FFY 2020 Q1 RhodeWorks quarterly report. 

Signs of progress and the implementa�on of the RhodeWorks program can be seen all around the State. 

Since the introduc�on of the program, the department has made progressive improvements to its project 

delivery methodologies, and the results speak for themselves. RIDOT is accelera�ng the repair of the State’s 

infrastructure, ge�ng projects out the door and shovels in the ground, while improving safety and economic 

growth beyond what was envisioned by the enabling legisla�on.  

While the State’s transporta�on infrastructure con�nues to be improved at a record pace, there is a 

constant stream of work to be done. This work is not just the repair and replacement of Rhode Island’s roads 

and bridges – this report highlights addi�onal department priori�es in areas including mass transit, emerging 

technology, and traveler safety. 

To stay on track, RIDOT must maintain and con�nue execu�on of the RhodeWorks ten-year plan. The 

plan is based on strategic and efficient asset management, driven by state-of-the art infrastructure-preserva�on 

prac�ces that achieve and maintain assets in a state of good repair.    

This report highlights some of RIDOT’s accomplishments during the quarter. Detailed project budgets 

and schedules follow in Insert A. 

As always, if you have any ques�ons, please do not hesitate to ask. 

 

Sincerely, 

 
Peter Alvi� Jr., P.E. 

Director 
 



  



                  Table of Contents 

 
Key Accomplishments 
Key Accomplishments .................................................................................................................................................... 8 
 
Statutory Requirements 
Statutory Requirements ............................................................................................................................................... 10 
 
Opera�ons 
Bridge Condi�on .......................................................................................................................................................... 19 
Pavement Program ...................................................................................................................................................... 20 
Transit Opera�ons ....................................................................................................................................................... 24 
Safety ........................................................................................................................................................................... 25 
Maintenance and Opera�ons ...................................................................................................................................... 27 
 
Projects 
Project Performance .................................................................................................................................................... 29 
FFY 2019 Capital Program ............................................................................................................................................ 30 
FFY 2020 Capital Program ............................................................................................................................................ 31 
Special Projects ............................................................................................................................................................ 32 
Resolving Legacy Issues ................................................................................................................................................ 35 
 
Financials 
Expenditures ................................................................................................................................................................ 37 
Construc�on Contract Awards ..................................................................................................................................... 40 
 
Appendices 
Glossary ........................................................................................................................................................................ 41 
 
 
Insert A: Project Budgets and Schedules .................................................................................................................... A-1 
  



 
 
 



8 

 
Key 

Accomplishments 
  



9 

Key Accomplishments 
 

Community Outreach 

• Construction Career Day – In October, RIDOT teamed up with numerous construction and trade industry 

professionals to help more than 500 high school seniors from 26 schools explore new careers in the 

transportation construction trades at Construction Career Day at RIDOT's Midstate Facility in East Greenwich. 

Safety 

• Rhode Island State Police Partnership – Starting in mid-November, a new unit of the State Police began significantly 

increased overnight road presence. Funded by RIDOT using National Highway Traffic Safety Administration funding, 

the unit was expressly created for the purpose of arresting impaired drivers. Each day there are between two and 

five extra State Police patrols operating statewide between the hours of 5 p.m. and 5 a.m. 

Transit Operations/Improvements 

• Providence-Newport Ferry – The Providence-Newport Ferry’s season wrapped up on October 14th. There were 

over 46,000 trips this season, a 9 percent increase over the 2018 season.   

Project Management 

• BUILD Grant – In November, the US Department of Transportation awarded RIDOT a $25 million “Better Utilizing 

Investments to Leverage Development” (BUILD) grant, to rehabilitate the westbound span of the I-195 

Washington Bridge.  

• Oxford Street Bridge Replacement – Using accelerated bridge construction methods, RIDOT competed the 

replacement of the Oxford Street Bridge, which carries one of the busiest sections of I-95 in Providence. This $10.8 

million project was completed six months ahead of schedule and approximately $500,000 under budget. 

RhodeWorks Implementation 

• Bridge Toll Facilities – During the first quarter of FFY 2020, RIDOT continued collecting tolls at the first three 

locations and began collecting tolls at two new locations, one on Rt. 146 in Lincoln and the other on I-295 in 

Cumberland. Revenues from the first five toll sites have been consistent and on-target with projections.  
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CONSTRUCTION

Construction Contract (Project Name)
Award Date
(Mon-Year)

 Value ($M) 
Exp. Completion Date

(Mon-Year)

FFY 2019 1st Quarter - October 1, 2018 - December 31, 2018
Roadway Departure Mitigation - Horizontal Curve Enhancement-2018 Oct-18  $                                    1.1 Oct-19
Intersection Safety Improvements to Route 44/Smithfield Commons - Dual Left Turn Lanes Oct-18  $                                    0.6 Oct-19
2018 Statewide Intersection Safety Improvements Oct-18  $                                    0.8 Oct-19
Bridge Group 15A - East Bay Oct-18  $                                    6.5 May-21
Metacom Avenue (Rt 136) HSIP Oct-18  $                                    3.1 May-20
Bridge Group 35T - 8 - I-295 C-3 Oct-18  $                                  10.7 Oct-22
Median Guardrail US Route 1, South County Nov-18  $                                    2.3 May-19
Aquidneck Avenue HSIP Nov-18  $                                    0.5 Nov-19
Bridge Group 13A - Rt 146 C-1 Nov-18  $                                    4.0 May-20
Bridge Group 46A - Lafayette Rd Nov-18  $                                    5.9 Aug-20
Bridge Group 15B - Aquidneck Island Nov-18  $                                    5.4 May-21
Bridge Group 05 - EGR, EXE, WAR, WGR Dec-18  $                                    7.3 Dec-20
Bridge Group 09 - CRA, JOH Dec-18  $                                    2.7 May-20
I-195 Relocation, Gano St, Contract 18 Dec-18  $                                    1.6 Nov-19
Bridge Group 06 - PVD Dec-18  $                                    7.8 May-21
Rt 44 - C-3B (RIDOT Maint Facility  - W. Greenville Rd) Dec-18  $                                    7.4 Oct-19
Subtotal  $                                  67.6 

FFY 2019 2nd  Quarter - January 1, 2019 - March 31, 2019
Old Summit Rd & Susan Bowen Rd (Rt 117  - Rt 117) Jan-19  $                                    0.6 Aug-20
Rt 78 (Rt 1 - Conn S/L) Jan-19  $                                    3.4 Nov-19
Bridge Group 38T - 12 - Rt 146 Farnum Pike Jan-19  $                                  10.0 Jul-20
US 6 (Rt 102-Rt 101) Jan-19  $                                    6.2 Aug-18
State Traffic Commission Miscellaneous Improvements Jan-19  $                                    1.9 Nov-18
Salt Storage Facility - POR Feb-19  $                                    1.2 Oct-20
2019 Roadway Departure Mitigation Feb-19  $                                    1.1 Jul-18
Bridge Group 62T - 11 - Louisquisset Pk Feb-19  $                                  10.0 Jan-21
2019 Rubberized Asphalt Chip Seal C-1 Mar-19  $                                    1.2 Jun-20
Subtotal  $                                  35.5 

FFY 2019 3rd  Quarter - April 1, 2019 - June 30, 2019
2019 Paver Placed Elastomeric Surface Treatment - Contract 2 Apr-19  $                                    2.2 Oct-19
2019 Paver Placed Elastomeric Surface Treatment C-1 Apr-19  $                                    1.8 Oct-19
Materials Lab - Quality Assurance Apr-19  $                                    2.9 Jul-20
Bridge Group 40B - Bath St East May-19  $                                    2.4 Dec-20
2018 Crack Sealing South and Central Regions C-2 May-19  $                                    0.4 Aug-19
SRTS C-1 (Barrington) May-19  $                                    1.1 Dec-20
2019 Rubberized Asphalt Chip Sealing May-19  $                                    1.7 May-20
SRTS - C-3 (Smithfield, Woonsockett) May-19  $                                    1.1 Sep-20
Bridge Group 01 - PVD Jun-19  $                                    9.2 May-22
2019 PPEST C-3 Jun-19  $                                    1.6 Oct-19
2019 Crack Sealing South & Central C-1 Jun-19  $                                    0.7 Oct-19
Bridge Group 54A - I-95 Kingston Rd Jun-19  $                                  14.6 Jun-22
Central Pk & Battey Meetinghouse Rd Jun-19  $                                    3.3 Oct-19
Bridge Group 48A - Howard Rd Jun-19  $                                    1.7 Jun-20
SRTS - Narragansett C-1 Jun-19  $                                    1.3 Jun-21
Subtotal  $                                  45.9 

FFY 2019 4th Quarter - July 1, 2019 - September 30, 2019
High Friction Surface I-95 S Curves Jul-19  $                                    1.8 Jul-20
Bridge Group 58A - Division St Aug-19  $                                  15.7 Nov-22
2019 Crack Sealing North & East C-1 Aug-19  $                                    0.7 Oct-19
Bridge Group 18B - EGR, NKS Aug-19  $                                    2.8 Sep-21
Bridge Group 44A - Silver Creek Aug-19  $                                    2.6 Mar-22
Bridge Group 40A - Hawkins St. Bridge Sep-19  $                                    2.2 Oct-21
Bridge Group 16A - GLO, FOS, SCI, SMI Sep-19  $                                    6.0 Dec-21
Subtotal  $                                  31.7    

TOTAL  $                               180.8 

STATUTORY REQUIREMENT: Construction Contracts $500,000 or greater awarded in the prior fiscal year, date of awards, value, and expected substantial completion date.

CONSTRUCTION CONTRACTS AWARDED IN FFY 2019  (Oct. 1, 2018- September 30, 2019)

Note:  Value = the total consturction value, except for design/build projects.

FFY19 AWARDS
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CONSTRUCTION

Construction Contract (Project Name)
Completion Date 

(Mon-Year)
 Expected Final 
Contract Cost  

 Number of 
Workers  

Number of 
RI Workers 

% Share with 
RI Residence

FFY 2019 1st Quarter - October 1, 2018 - December 31, 2018
I-95 (Rt 2 - Service Ave) Oct-18  $                       8.8 62 39 63%
Bridge Group 57D - Newman Ave Oct-18  $                       4.7 N/A N/A N/A
Bridge Group 52A - S County Freeway Oct-18  $                       3.5 10 10 100%
2018 Paver Placed Elastomeric Surface Treatment Contract 1 Oct-18  $                       1.7 40 30 75%
Rt 24 (Rt 114 - Hummocks Ave) Oct-18  $                       8.1 62 39 63%
Rt 6A  - Hartford Ave C-2 (Rt 5 - Killingly St) Oct-18  $                       3.3 65 48 74%
2018 Crack Sealing Limited Access Oct-18  $                       0.6 N/A N/A N/A
Statewide Striping 2017 - 2018 - North Oct-18  $                       3.0 N/A N/A N/A
Intersection Safety Improvements Newport, Warwick, Johnston Nov-18  $                       1.9 57 38 67%
Local Safety Improvements (CRA) Nov-18  $                       0.9 7 7 100%
Rockland Rd (Central Pk -Danielson Pk) Nov-18  $                       2.6 6 6 100%
Bridge Group 31 - Pine St Nov-18  $                       8.9 94 65 69%
Blackstone River Bikeway 8C Nov-18  $                       4.8 27 17 63%
Bridge Group 58B - Railroad Ave Nov-18  $                       3.6 53 21 40%
Bridge Group 57E - Harbor Junction Nov-18  $                       6.9 N/A N/A N/A
Railroad St (Manville Hill Rd - Rt 126) Nov-18  $                       3.5 96 70 73%
ADA  - E Main Rd & Park Ave Dec-18  $                       9.5 138 59 43%
SRTS- Contract 1 (Crans, E Prov) Dec-18  $                       2.2 52 27 52%
2018 Paver Placed Elastomeric Surface Treatment Contract 2 Dec-18  $                       2.4 19 16 84%
Rt 1A - Newport Ave (Federal St - Mass S/L) Dec-18  $                       4.9 74 51 69%
Rt 2 - Reservoir Ave (Sock Cross Rd - Rt 12) Dec-18  $                       6.2 70 51 73%
Bridge Group 58D - Wood Riv & Holburton Dec-18  $                       3.1 6 6 100%
Rt 6 - Hartford Ave (Danielson Pk - I-295) Dec-18  $                       9.0 117 87 74%
Subtotal  $                  104.2 

FFY 2019 2nd Quarter - January 1, 2019 - March 31, 2019
* * * * * *

Subtotal  $                         -      

FFY 2019 3rd  Quarter - April 1, 2019 - June 30, 2019
2018 Rubbertized Asphalt Chip Sealing - Contract 1 Apr-19  $                       1.8 2 2 100%
Providence River Pedestrian Bridge Apr-19  $                     21.9 62 26 42%
Bridge Group 57C - Simmonsville Apr-19  $                       2.8 52 15 29%
Median Guardrail US Route 1, South County May-19  $                       2.9 33 19 58%
Bridge Group 58 - I-95 Bridge Washing May-19  $                       7.7 47 35 74%
STC Allens Avenue at Terminal and Ernest May-19  $                       1.7 68 55 81%
Bridge Group 77 - I-95 & 195 EPR, PVD Jun-19  $                     20.7 236 153 65%
2018 Rubberized Asphalt Chip Sealing Contract 2 Jun-19  $                       2.0 27 22 81%
Rt 124 - Diamond Hill & Mendon Rd Intersection Jun-19  $                       3.2 27 24 89%
Subtotal  $                     64.6    

FFY 2019 4th Quarter - July 1, 2019 - September 30, 2019
High Friction Surface Treatments 2018 Jul-19  $                       1.4 7 7 100%
2018 Crack Sealing South and Central Regions C-2 Aug-19  $                       0.7 N/A N/A N/A
Bridge Group 57M - Horton Farm Aug-19  $                     16.6 284 154 54%
Improvements to Nayatt Road Aug-19  $                       4.0 97 62 64%
Bridge Group 57T - 10 - Washington North Aug-19  $                     17.8 192 151 79%
Aquidneck Avenue Improvements Aug-19  $                       3.8 88 67 76%
US 6 (Rt 102-Rt 101) Aug-19  $                       8.1 153 90 59%
2017 Statewide Intersection Safety Improvements Sep-19  $                       3.5 57 41 72%
I-195 Relocation, Waterfront Parks, Contract 17 Sep-19  $                       9.2 135 89 66%
Bridge Group 70C - Slaterville Sep-19  $                     13.5 151 61 40%
Salt Storage Facility - POR Sep-19  $                       1.6 N/A N/A N/A
Bridge Group 69D - Hope Valley Sep-19  $                       4.2 5 3 60%
Subtotal  $                     84.4        

TOTAL  $                  253.1        

 

FFY19 COMPLETE

Data sources: Monthly RIDOT Executive Summary Reports submitted by Turino, and PRISM Database, and current contract amounts as of 12/27/19

Note:  RIDOT Continues to monitor costs post-substantial completion -- the construction value will be adjusted to reflect construction expenses related to punch lists 
and final close-out activities.

STATUTORY REQUIREMENT: Expected final cost of Construction Contracts $500,000 or greater that reached substantial completion in the prior 
fiscal year, and the total number of workers employed through the contract and the number of workers in that total with a Rhode Island 
address.
CONSTRUCTION CONTRACTS AT SUBSTANTIAL COMPLETION IN FFY 2019  (Oct. 1, 2018 - September 30, 2019)

RIDOT is increasing efforts to ensure contractor compliance with Rhode Island Jobs reporting requirements.
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CONSTRUCTION

Construction Contract (Project Name)
Expected

Advertise Date
Construction Value

($M)

FFY 2019 - October 1, 2018 - September 30, 2019
Rt 1 – Post Rd (NKS) – Drainage FFY 19  $                                                           3.5 
Bridge Group 45B (Kings Factory) FFY 19  $                                                           2.6 
Bridge Group 42A (WAR, WWAR) FFY 19  $                                                           5.4 
Paw. Salt Storage Facility FFY 19  $                                                           1.2 
Bridge Group 17B - BUR FFY 19  $                                                           7.3 
Bridge Group 23C-WAR FFY 19  $                                                           0.9 
Rt 138 and Rt 112 Roundabout FFY 19  $                                                           2.1 
Bridge Group 17D - LIN, SMI FFY 19  $                                                           3.7 
Bridge Group 17C - Newell FFY 19  $                                                           2.0 
Bridge Group 56D – Barton & Broad St RR FFY 19  $                                                           8.5 
Bridge Group 54B – Rt 138 Kingston Station RR FFY 19  $                                                           8.4 
Bridge Group 32 I-95 CRA, PVD FFY 19  $                                                         26.0 
Bridge Group 42B - COV, WW FFY 19  $                                                           5.7 
Bridge Group 44_H Nonquit FFY 19  $                                                           1.3 
Bridge Group 69E - Hunts Mills FFY 19  $                                                           3.0 
Bridge Group 13C - Great Road Culvert FFY 19  $                                                           2.0 
Bridge Group 17A - CUM, SMI FFY 19  $                                                         19.4 
2021 PPEST FFY 19  $                                                           2.4 
2021 RACS FFY 19  $                                                           1.5 
2021 Crack Sealing FFY 19  $                                                           2.0 
RT 1A Old Post Rd Charlestown FFY 19  $                                                           2.0 
Bridge Group 04_R - Huntington FFY 19  $                                                         32.0 

TOTAL  $                                                       142.8 

FFY21 PLANNED ADVERTISED

STATUTORY REQUIREMENT: Construction Contracts $500,000 or greater planned to be advertised in the upcoming federal fiscal year, their 
value, and expected award date.

CONSTRUCTION CONTRACTS PLANNED TO BE ADVERTISED IN FFY 2019  (Oct. 1, 2020 - September 30, 2021)
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DESIGN

Design Contract (Project Name)
Completion Date 

(Mon-Year)
 Expected Final 
Contract Cost  

 Number of 
Workers  

Number of 
RI Workers 

% Share 
with RI 

Residence

FFY 2019 1st Quarter - October 1, 2018 - December 31, 2018
Utility Relocation and Traffic Mitigation Oct-18  $                    6.53 N/A N/A N/A
Subtotal  $                    6.53    

Environmental Assessment for Improvements to Rt 5-10 Interchange Mar-19  $                    6.27 N/A N/A N/A
I-195 Improvements Mar-19  $                    6.73 N/A N/A N/A
Bridge Maintenance and Repair Consulting Services Mar-19  $                    3.09 N/A N/A N/A
Reconstruction of Hartford Ave Mar-19  $                    2.89 N/A N/A N/A
Newport Marine Eis/As And Freight Rail Improvement Project Mar-19  $                 38.68 N/A N/A N/A
On-Call Maintenance Consultant Mar-19  $                    2.28 N/A N/A N/A
Reconstruction of East Main Rd. Mar-19  $                    1.25 N/A N/A N/A
Enhancement - I-195/Taunton Ave Mar-19  $                    0.87 N/A N/A N/A
Traffic Design Consulting Mar-19  $                    2.71 N/A N/A N/A
Subtotal  $                 64.75        

FFY 2019 3rd Quarter - April 1, 2019 - June 30, 2019
Trestle Trail - Bicycle and/or Pedestrian Facility Apr-19  $                    3.23 N/A N/A N/A
Reconstruction of Route 44 Apr-19  $                    9.83 N/A N/A N/A
On-Call Traffic Design Services May-19  $                    1.18 N/A N/A N/A
On-Call Traffic Design May-19  $                    4.46 N/A N/A N/A
Bridge Engineering Services Jun-19  $                    5.23 N/A N/A N/A
Liaison Consultant/Enhancement Program Jun-19  $                    7.91 N/A N/A N/A
Subtotal  $                 31.84        

FFY 2019 4th Quarter - July 1, 2019 - September 30, 2019
State Traffic Commission Signals C-2 South Jul-19  $                    0.73 N/A N/A N/A
Repairs to Cliff Walk Jul-19  $                    4.65 N/A N/A N/A
Subtotal  $                    5.37        

TOTAL  $               108.50        

Data sources: RIDOT Financial Management System

 

FFY19 COMPLETE

STATUTORY REQUIREMENT: Expected final cost of Design Contracts $500,000 or greater that reached substantial completion in the prior fiscal year, 
and the total number of workers employed through the contract and the number of workers in that total with a Rhode Island address.

DESIGN CONTRACTS COMPLETED IN FFY 2019  (Oct. 1, 2018 - September 30, 2019)

Note: RIDOT does not currently collect full employment and payroll information from contractors and subcontractors on design contracts as this was not a legislated 
requirement prior to RhodeWorks. As such, RIDOT does not currently have sufficient information about the number of unique employees per project or employee state 
of residence.  RIDOT is developing a methodology to capture this information in the future.  

FFY 2019 2nd Quarter - January 1, 2019 - March 31, 2019
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DESIGN FFY19 AWARDS

Design Contract (Project Name)
Award Date
(Mon-Year)

 Value ($M) 
Exp. Completion 

Date
(Mon-Year)

FFY 2019 1st Quarter - October 1, 2018 - December 31, 2018
On-Call Bridge Preservation Task Order Program-C1 Oct-18  $                        8.0 Oct-21
On-Call Bridge Preservation Task Order Program-C2 Oct-18  $                        8.0 Oct-21
On-Call Bridge Preservation Task Order Program-C3 Oct-18  $                        8.0 Oct-21
On-Call Bridge Preservation Task Order Program-C4 Oct-18  $                        8.0 Oct-21
On-Call Bridge Preservation Task Order Program-C5 Oct-18  $                        8.0 Oct-21
On-Call Bridge Preservation Task Order Program-C6 Oct-18  $                        8.0 Oct-21
On-Call Bridge Preservation Task Order Program-C7 Oct-18  $                        8.0 Oct-21
On-Call Bridge Preservation Task Order Program-C8 Oct-18  $                        8.0 Oct-21
On-Call Bridge Reconstruction Task Order Program-C1 Oct-18  $                        8.0 Oct-21
On-Call Bridge Reconstruction Task Order Program-C2 Oct-18  $                        8.0 Oct-21
On-Call Bridge Reconstruction Task Order Program-C3 Oct-18  $                        8.0 Oct-21
On-Call Bridge Reconstruction Task Order Program-C4 Oct-18  $                        8.0 Oct-21
On-Call Bridge Reconstruction Task Order Program-C5 Oct-18  $                        8.0 Oct-21
On-Call Bridge Reconstruction Task Order Program-C6 Oct-18  $                        8.0 Oct-21
On-Call Bridge Reconstruction Task Order Program-C7 Oct-18  $                        8.0 Oct-21
On-Call Bridge Reconstruction Task Order Program-C8 Oct-18  $                        8.0 Oct-21
On-Call Traffic Studies Consultant for the State Traffic Commission-Contract 1 Oct-18  $                        0.4 Oct-21
On-Call Traffic Studies Consultant for the State Traffic Commission-Contract 2 Oct-18  $                        0.4 Oct-21
Subtotal  $                    128.8 

On Call Eng. Svcs. for Highway Pavement Resurfacing and Highway Pavement Improvements-C1 Feb-19  $                        6.0 Feb-22
On Call Eng. Svcs. for Highway Pavement Resurfacing and Highway Pavement Improvements-C2 Feb-19  $                        6.0 Feb-22
On Call Eng. Svcs. for Highway Pavement Resurfacing and Highway Pavement Improvements-C3 Feb-19  $                        6.0 Feb-22
On Call Eng. Svcs. for Highway Pavement Resurfacing and Highway Pavement Improvements-C4 Feb-19  $                        6.0 Feb-22
On Call Eng. Svcs. for Highway Pavement Resurfacing and Highway Pavement Improvements-C5 Feb-19  $                        6.0 Feb-22
On Call Eng. Svcs. for Highway Pavement Resurfacing and Highway Pavement Improvements-C6 Feb-19  $                        6.0 Feb-22
On Call Eng. Svcs. for Highway Pavement Resurfacing and Highway Pavement Improvements-C7 Feb-19  $                        6.0 Feb-22
On Call Eng. Svcs. for Highway Pavement Resurfacing and Highway Pavement Improvements-C8 Feb-19  $                        6.0 Feb-22
Commuter Rail Planning Assistance Feb-19  $                        0.3 Feb-22
Subtotal  $                      48.3 

On Call Stormwater Consent Decree Compliance, Design & Support Services Apr-19  $                        0.5 Mar-22
On Call Stormwater Consent Decree Compliance, Design & Support Services Apr-19  $                        0.5 Mar-22
On Call Stormwater Consent Decree Compliance, Design & Support Services Apr-19  $                        0.5 Mar-22
On Call Stormwater Consent Decree Compliance, Design & Support Services Apr-19  $                        0.5 Mar-22
On Call Stormwater Consent Decree Compliance, Design & Support Services Apr-19  $                        0.5 Mar-22
On Call Stormwater Consent Decree Compliance, Design & Support Services Apr-19  $                        0.5 Mar-22
On Call Stormwater Consent Decree Compliance, Design & Support Services Apr-19  $                        0.5 Mar-22
On Call Stormwater Consent Decree Compliance, Design & Support Services Apr-19  $                        0.5 Mar-22
On Call Stormwater Consent Decree Compliance, Design & Support Services Apr-19  $                        0.5 Mar-22
On Call Stormwater Consent Decree Compliance, Design & Support Services Apr-19  $                        0.5 Mar-22
On Call Stormwater Consent Decree Compliance, Design & Support Services Apr-19  $                        0.5 Mar-22
On Call Facilities/Vertical Construction Task Order Program Apr-19  $                        5.0 Apr-22
On Call Facilities/Vertical Construction Task Order Program Apr-19  $                        5.0 Apr-22
On Call Facilites/Vertical Construction Task Order Program Apr-19  $                        5.0 Apr-22
On Call Facilities/Vertical Construction Task Order Program Apr-19  $                        5.0 Apr-22
On-Call Traffic Engineering Services-C1 Jun-19  $                        0.5 Jun-22
On-Call Traffic Engineering Services-C2 Jun-19  $                        0.5 Jun-22
Subtotal  $                      27.0 

On-Call Engineering Services for the Traffic Design Task Order Program-C1 Sep-19  $                        1.8 Sep-21
On-Call Engineering Services for the Traffic Design Task Order Program-C2 Sep-19  $                        1.8 Sep-21
On-Call Engineering Services for the Traffic Design Task Order Program-C3 Sep-19  $                        1.8 Sep-21
Subtotal  $                        5.3 

TOTAL  $                    209.3 

STATUTORY REQUIREMENT: Expected final cost of Design Contracts $500,000 or greater awarded in the prior fiscal year, date of awards, value, and 
expected substantial completion date.

DESIGN CONTRACTS AWARDED IN FFY 2019 (Oct. 1, 2018 - September 30, 2019)

FFY 2019 2nd Quarter - January 1, 2019 - March 31, 2019

FFY 2019 3rd  Quarter - April 1, 2019 - June 30, 2019

FFY 2019 4th Quarter - July 1, 2019 - September 30, 2019
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DESIGN FFY21 PLANNED 

Design Contract (Project Name)
Award Date
(Mon-Year)

 Value ($M) 
Exp. Completion Date

(Mon-Year)

* *  $                                   -   *

Note: At this time, the planning of FFY 2021 Design contracts are in process. Anticipated contract advertisements will be identified in upcoming quarterly 
reports upon finalization.

DESIGN CONTRACTS PLANNED TO BE ADVERTISED IN FFY 2021 (Oct. 1, 2020 - September 30, 2021)

STATUTORY REQUIREMENT: Design Contracts $500,000 or greater planned to be advertised in the upcoming federal fiscal year, their value 
and expected award date.

FFY 2019 - October 1, 2020 - September 30, 2021
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Bridge Condition             

FHWA In 2018, the condi�on of Rhode Island’s bridges ranked 51st out of the 51 states (including District of Columbia) – 
the worst in America. The following chart details bridge condi�on through the first quarter of FFY 2020. RIDOT con�nues 
to an�cipate reaching the federal minimum standard of no more than 10 percent of deck area in “poor” condi�on by 2025.  

 
RIDOT’s Ten Year Plan calls for increased expenditures on bridge preserva�on ac�vi�es in addi�on to expenditures on 
bridge reconstruc�on. As seen in the chart below, twenty bridges were removed from the poor condi�on list during this 
past quarter; during the same period, eight bridges were deemed to be in poor condi�on upon inspec�on. 

 

 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

Note: The chart to the le�, while 
generated from bridge so�ware, 
is meant to solely be a list of 
bridges and is only one piece of 
the informa�on used to 
generate the “Bridge Condi�on 
in Rhode Island” chart. 

Bridge Condition in Rhode Island 
 

All Bridges total = 1,186   All Bridges Deck Area = 8.71 million square feet 

The Barbs Hill Road Bridge 084401 which passes over Moosup River in Coventry

The Geneva Pond Bridge 097701 which passes over the West River in Providence

The Wickford Bridge 001001 which passes over Academy Cove in North Kingstown

The Bath Street East Bridge 077801 which passes over the Woonasquatucket River in Providence

The Leigh Road NB Bridge 075301 which passes over Leigh Road in Cumberland

The Leigh Road SB Bridge 075321 which passes over Leigh Road in Cumberland

The Old Hopkinton Road Bridge 085501 which passes over Old Hopkinton Road in Westerly

The Lafayette Road Bridge 078101 which passes over Lafayette Road in North Kingstown

The Scott Road SB Bridge 075221 which passes over Scott Road in Cumberland

The Scott Road NB Bridge 075201 which passes over Scott Road in Cumberland

The Pound Hill Road Bridge 044301 which passes over Pound Hill Road in North Smithfield

The Exchange Street Bridge 087401 which passes over the Woonasquatucket River in Providence

The Hartford Ave East Bridge 060201 which passes over US 6A Hartford Avenue in Providence

The Oaklawn Ave Bridge 062301 which passes over RI 5 Oaklawn Avenue in Cranston

The Plainfield Street Bridge 050101 which passes over Plainfield Street in Providence

The Aqueduct NB Bridge 073001 which passes over the Water Supply Aquaduct in Cranston

The Horton Farm Bridge 047201 which passes over I-195 EB & WB in East Providence

The West Natick Road SB Bridge 072521 which passes over West Natic Road in West Warwick

The Chapman Pond RR Bridge 085601 which passes over RI 91 Bradford Road & Amtrak in Westerly

The Diamond Hill Road Bridge 075401 which passes over I-295 NB & SB in Cumberland

Subtotal

The Valley Street Bridge 051101 which passes over the Woonasquatucket River in Providence

The Industrial Drive Bridge 088201 which passes over the Moshassuck River in Providence

The Coronardo Road Bridge 083401 which passes over Amtrak in Warwick

The Roosevelt Ave SB Bridge 056221 which passes over Roosevelt Avenue in Pawtucket

The Ramp CB Bridge 066201 which passes over Wellington Avenue & Amtrak in Cranston

The Hillsgrove RR South Bridge 063601 which passes over Amtrak in Warwick

The Hillsgrove RR North Bridge 063701 which passes over Amtrak in Warwick

The Broad Street Bridge 057101 which passes over I-95 in Providence

Subtotal

Net Change

13,321 sq ft

60,698 sq ft

106,489 sq ft

167,186 sq ft

Bridges Added to The Poor Condition List in Q1 FFY 2020

Q1
Sep-Dec

2019

2,277 sq ft
5,652 sq ft
6,027 sq ft
8,135 sq ft
8,305 sq ft
8,319 sq ft
8,662 sq ft

11,167 sq ft
11,605 sq ft
11,849 sq ft
14,440 sq ft
16,482 sq ft
16,839 sq ft

6,915 sq ft
6,930 sq ft
7,171 sq ft
7,470 sq ft

10,411 sq ft
10,714 sq ft

Bridges No Longer in Poor Condition (Repaired, Replaced, or Removed) Q1 FFY 2020

Q1
Sep-Dec

2019

620 sq ft
1,124 sq ft
1,733 sq ft
5,088 sq ft
6,584 sq ft
6,584 sq ft
6,606 sq ft
6,855 sq ft
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Pavement Program 

The Rhode Island Department of Transporta�on aims to maintain and provide a safe and efficient transporta�on network. 
A key component of this is ensuring that the pavement on State roads is properly managed and maintained. There are a 
variety of pavement treatments that can be u�lized, depending on the needs of the roadway and the availability of funds. 

Pavement projects derive from RIDOT’s pavement preserva�on and capital programs, and are based on strategic asset 
management. 

Pavement Preserva�on Program - Pavement Preserva�on extends the service life of roadways by making a pavement 
surface less permeable to reduce water penetra�on through cracks, which weaken the founda�on soils and deterioriates 
the pavement. Current treatments include crack sealing, asphalt rubber chip seals and thin overlays or PPEST. Pavement 
preserva�on techniques can extend the service life of the road up to ten years. 

• Crack Seal - a rela�vely easy and lower-
cost opera�on that prevents water from 
penetra�ng into the asphalt pavement to 
prevent further cracking, base failures, 
and overall deteriora�on of the roadway. 
RIDOT uses a rubberized asphalt liquid to 
seal joints and cracks to extend the 
pavement’s func�onal life. 

• Rubberized Chip Seal – a pavement 
preserva�on treatment that combines a 
20 percent rubber modified asphalt liquid 
binder and an asphalt coated aggregate 
primarily as a flexible waterproof wearing 
surface. The applica�on improves skid 
resistance, renews aging surfaces, fills 
micro-cracks, and seals and waterproofs 
the pavement.  

• Thin Overlay (Paver-Placed Elastomeric Surface Treatment - PPEST) – a one inch thick, gap graded hot mix with 
a modified asphalt cement. The modified asphalt greatly improves the mix’s flexibility resul�ng in a more crack-
resistant pavement. 

Pavement Capitol Program – For some roads, preserva�on treatments may not be approprirate, and resurfacing or full-
depth reclama�on may be necessary. These projects are included in the the pavement capitol program. 

• Resurfacing – pavement rehabilita�on process of milling off the top layer of exis�ng pavement to a specified depth 
(1-2”) and replacing this layer with a new hot mix asphalt riding surface. In some cases, roads are simply overlayed. 

• Full-Depth Reclama�on (FDR) – FDR is a pavement rehabilita�on process where the road base is reconstructed 
by pulverizing the exis�ng asphalt pavement and the gravel base materials mixing them with a stabilizing agent 
designed to strengthen the base. FDR uses in-place materials in a true recycling process that provides long term 
improvement for severely distressed roads, thus extending surface life a�er surfacing. 
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2019 & 2020 Pavement Preservation 

In FFY 2019, the Department performed more than 180 miles of pavement preserva�on ac�vi�es. The FFY 2020 Pavement 
Preserva�on program will include more than $5.8 million in PPEST, chip seal, and crack seal projects. RIDOT is currently in 
the process of developing the scope of these projects, and more details will be included in future RIDOT quarterly reports. 

Inventory of RIDOT’s FFY 2019 pavement preserva�on projects: 

 

 

Municipality Road Name Road Limits Miles

Cranston Scituate Ave. Comstock Pkwy to Pipin Orchard Rd. 1.2
S. Kingstown Usqupaugh Rd. Rt. 2 Richmond Town Line 2.1
Richmond Kingstown Rd. SK Town Line to Beaver River 1.4
Scituate Hartford Pike US Rt.6 to Rt. 102 3.3
Cumberland Cumberland Hill Rd. Rt.99 to Hamlet Ave 1.6

Total 9.6
Construction Value

Municipality Road Name Road Limits Miles

Cumberland Diamond Hill Rd. Broadview Ave. to Rt. 120 2.2
Lincoln Jenckes Hill Rd. 246 to N Central Airport 2.4
Cranston Pippin Orchard Rd. Rt.12 to Rt.14 1.6

Total 6.2
Construction Value

Municipality Road Name Road Limits Miles

Bristol Metacom Ave. 300 Feet South Of Bayview Ave. to 1,100' North of Ferry Rd. 1.8
Smithfield/Johnston Greenville Rd. Rt. 5 To Hillcrest Dr. 1.0
N. Smithfield St Paul St. Rt. 146A to 4,900' North 0.9
Hopkinton Nooseneck Hill Rd. Rt. 95 to Rt.216 1.5

Total 5.2
Construction Value

$1,713,482

$1,313,163

Thin Overlay (PPEST)

$2,194,193

Municipality Road Name Road Limits Miles

Burrillville Buck Hill Rd. Rt.100 to CT State Line 2.8
Coventry Harkney Hill Rd. Weaver Hill Rd. to Rt.102 1.6
Gloucester\Scituate Chopmist Hill Rd. Putnam Pike to Hartford Pike 4.6

Total 9.0
Construction Value

Municipality Road Name Road Limits Miles

Burrillville Round Top Rd. River St. to Brook St. 2.4
Burrillville Victory Hwy. Rt. 102 to Sand Hill Rd. 1.7
N. Smithfield Main St. Rt. 102 to Rt. 5 1.1
N. Smithfield School St. Rt. 5 to Rt. 146A 1.3
Richmond Nooseneck Hill Rd. Rt. 138 to I-95 2.0
Richmond Nooseneck Hill Rd. Exeter T/L to I-95 1.7
Scituate Plainfield Pike Scituate Reservoir (West Limit) to Rockland Rd. 2.9

Total 13.1
Construction Value

$1,132,771

$1,653,282

Rubberized Asphalt Chip Seal
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2019 Pavement Preservation Program 

 

 

 

Municipality Road Name Road Limits Miles

Coventry Flat River Rd. S. Main St. to RI-102 7.6
Coventry\Warwick Fairview Ave.  / Main St. Rt. 115 to Rt. 117 1.8
Coventry\Warwick Main St. Wakefield St. to 7 Mi. Rd. 1.6
E. & W. Greenwich Division Rd. Rt. 2 to New London Tpk. 3.1
E. Greenwich S County Trl. RI-402 to RI-4 0.9
Exeter\Richmond Nooseneck Hill Rd. Rt. 102 to I-95 4.3
Richmond Nooseneck Hill Rd. RI-138 to I-95 2.0
Warwick Airport Rd. Warwick Ave.  to Post Rd. 1.5
Warwick Warwick Ave. Airport Rd. to Broad St. 3.2
Warwick Warwick Ave. Airport Rd. to Oakland Beach Rd. 1.7
Westerly East Ave. Franklin St. to Beach St. 1.5
Westerly Granite St. / Franklin St. Rt. 78 to Rt. 3 1.7
Westerly Langworthy Rd. Post Rd. to Shore Rd. 0.7
Westerly Airport Rd. US-1 (Post Rd.) to Winnapaug Rd. 1.2
Westerly Winnapaug Rd. Shore Rd. to Watch Hill Rd. 1.1
Westerly Shore Rd. Ocean View Hwy. to US-1 4.7

Total 38.6
Construction Value

Municipality Road Name Road Limits Miles

Burrillville Round Top Rd River St. to Brook Rd. 2.4
Burrillville/ Glocester Old Victory Hwy Rt. 102 to Copper Hill Rd. 1.7
Coventry Hopkins Hollow Rd. RI-117 (Summit Greene Rd) to 1.8 Mi. South 1.8
Coventry Flat River Rd. Read School House Rd. to Peckham Ln. 1.7
Coventry Flat River Rd./Main St. S. Main St. to Read School House Rd. 1.9
Coventry Flat River Rd. RI-102 to Peckham Ln. 4.0
Cranston Pippin Orchard Rd. RI-12 to Hope Rd. 1.8
Cranston Howard Ave. RI-2 (New London Ave. ) to Pontiac Ave. 0.6
Cranston Conleys Ave. Wilbur Ave. to Natick Ave. 0.4
Cranston Fletcher Ave. RI-5 to RI-14 0.4
Cranston/Providence Reservoir Ave. Rt. 12 to Rt. 10 0.5
Glocester Victory Hwy Rt. 100 to Old Victory Hwy 0.9
N. Smithfield Great Rd./ Smithfield Rd. Crest Rd. to School St. 2.1
N. Smithfield Main St. Rt. 102 to Rt. 5 1.1
N. Smithfield Victory Hwy Maple Ave. to Rt. 5 1.1
N. Smithfield Douglas Pike Smithfield T/L to Rt 102 4.7
N. Smithfield Charles St. Angelo Ave.  To Miner St. 1.2
Pawtucket Smithfield Ave. Providence C/L to Lincoln T/L 1.5
Providence N. Main St. Mill St. to Pawtucket C/L 1.8
Providence Elmwood Ave. I-95 to Service Rd. 7 2.3
Smithfield Smith Ave. US-44 to W. Greenville Rd. 1.7

Total 35.7
Construction Value

Crack Seal

$421,972

$680,950
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2019 Pavement Preservation Program 

 

 

 

 

 

 

 

 

 

 

 

Municipality Road Name Road Limits Miles

Coventry/W. Warwick Fairview Ave RI-115 (Main St) to RI-117 (Washington St) 1.8
Coventry/W. War/Cranston Main St Wakefield St. to Jackson Flat Rd. 1.6
E. Greenwich/N. Kingstown Frenchtown Rd. Rt. 2 to Us 1 1.4
E. Greenwich/Warwick Post Rd./Main St RI-401 to RI-402 1.8
Exeter Nooseneck Hill Rd. Richmond T/L to RI-165 1.4
Exeter Austin Farm Rd. RI-3 to Black Plain Rd. 0.3
Exeter Black Plain Rd. Austin Farm Rd. to RI-165 0.9
Exeter Mill Pond Rd. Yawgoo Rd. to Liberty Rd. 0.9
Exeter Slocum Rd. Indian Corner Rd. to Stony FoRt. Rd. 2.2
Hopkinton Clark Falls Rd. RI-3 to Conn S/L 1.2
Narragansett Point Judith Rd. South Pier Rd. to Ocean Rd. 4.2
Narragansett Boston Neck Rd. N. Kingstown T/L to Old Boston Neck Rd. 3.7
Narragansett Kingstown Rd. RI-108 to Strathmore Rd. 1.0
N. Kingstown Post Rd. RI-402(Frenchtown Rd.) to RI-403 2.0
N. Kingstown Boston Neck Rd. RI-102 to RI-138 3.3
N. Kingstown Boston Neck Rd. RI-138 to Narragansett T/L 1.9
N. Kingstown Ten Rod Rd. RI-4 to Us 1 2.5
Richmond Nooseneck Hill Rd. I 95 to Exeter T/L 1.7
Warwick Quaker Ln RI-117 ( Centerville Rd.) to RI-2 0.6
Warwick West Shore Rd. Delwood Rd. to Oakland Beach Ave. 3.3
Warwick Post Rd. RI-117 (Warwick Ave) to Narragansett Parkway 0.8
Warwick Greenwich Ave RI-113 (Main Ave) to Vets Memorial Dr 1.2
Warwick Post Rd. Water St. to Division St 2.5
Warwick West Shore Rd. Post Rd. to Button Woods Ave 1.2
W. Greenwich Division Rd. Rt. 3 (Nooseneck Hill Rd.) to Eg T/L 3.2
W. Greenwich/Exeter Nooseneck Hill Rd. Division Rd. to Rt. 102 4.5
W. Warwick Providence St RI-33 to New London Ave 0.7
Westerly High St/Ashaway Rd. RI-78 to RI-91 1.4
Westerly Ashaway Rd. RI-78 to Hopkinton T/L 1.6
Westerly Beach St/Watch Hill Rd. Clark Street to Shore Road 2.8

Total 57.4
Construction Value $722,552

Crack Seal (continued)
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Transit Operations 

The Transit Operations Program consists of the various 
operational activities necessary for ongoing commuter rail and the 
seasonal ferry service. RIDOT operating expenses include Amtrak’s 
Northeast Corridor access fee, liability insurance, Massachusetts 
Bay Transportation Authority (MBTA) operations, station 
operations, and marketing. Commuter rail operating expenses are 
funded with federal Congestion Mitigation and Air Quality (CMAQ) 
funds. Current MBTA operations are funded with Federal Transit 
Administration (FTA) State of Good Repair funds for capital 
improvements along the MBTA’s Providence line in exchange for 
service. 
 
The Providence-Newport Ferry’s season wrapped up on October 
14th. Ridership increased by 9 percent compared with last season 
to over 46,000 trips.   
 
MBTA ridership in Rhode Island remained steady compared with the last quarter while parking utilization at Wickford 
Junction increased by 20 percent.  
 

Commuter Rail Ridership 

 
 

Defini�on: Quarterly weekday ridership counts and es�mates of MBTA trips at the Providence, T.F. Green Airport, and Wickford Junc�on 
commuter rail sta�ons (counts include both boardings and aligh�ngs)  
Sources: MBTA Blue Book, MBTA operator es�mates, RIDOT quarterly counts 
 

Parking Garage U�liza�on  
 

 
 
 

Defini�on: Average daily (weekday only) counts of the number of cars parked at the Wickford Junc�on garage  
Sources: Wickford Junc�on operator transac�ons (historical data) & RIDOT counts  
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Safety 

As with every year, the Office of Highway Safety (OHS) begins FFY 2020 with high hopes and con�nued commitment to 
increased safety and fewer fatali�es on Rhode Island roadways.  
 
RIDOT’s media efforts this quarter included a con�nua�on of the Ripple Effect program, including a new series of 
adver�sements focused on Bystander Interven�on. This series offers concrete ac�on steps anyone can take when they 
face an awkward and uncomfortable situa�on when someone has had too much to drink and plans to drive following that 
behavior. The department also kicked off a new media program dedicated to pedestrian safety. This program highlights 
the importance of using crosswalks and being aware of traffic paterns before crossing any street. In November, OHS 
finalized the crea�ve components of the new “Speed” media campaign. This campaign will be shown via social media 
outlets and will begin broadcas�ng this year. Addi�onally, OHS is working with regional states to duplicate a regional 
Speed media campaign and law enforcement effort which begins in July 2020.  
 
As usual, RIDOT’s law enforcement safety partners also assisted highway safety efforts this quarter. Local police 
departments across Rhode Island facilitated specific occupant protec�on, impaired driving, pedestrian safety, distracted 
driving and speed enforcement campaigns in their municipali�es. Data s�ll dictates that law enforcement efforts serve as 
one of the strongest deterrents to irresponsible driving behavior. Those same studies show that the general public support 
traffic safety efforts which include dedicated enforcement strategies. The Rhode Island State Police (RISP) launched their 
dedicated Impaired Driving Unit during this quarter. With a start date of November 10th, the data shows remarkable 
impacts on impaired driving enforcement. Stops, cita�ons, and arrests by RISP for Driving Under the Influence (DUI) have 
all increased. State Police Colonel Manni has re-organized the RISP resources on behalf of traffic safety with concerted 
efforts directed toward impaired driving. These efforts are having measurable impacts.  
 
In October, the DMV showcased a new safety program directed towards new 
young drivers. It is called the “Parents Supervised Driving Program”. The program 
is intended to enhance beginner driving skills and offer parents a more educated 
and ac�ve role in the process young driver educa�on.  

OHS is proud of the many safety efforts it has created and will continue to 
implement in FFY 2020. We recognize that our work is not completed until we 
reach ZERO fatalities and all residents and visitors to our state are safe and 
secure on our roadways.  
 

 
  

“Parent Supervised Driving Program” Event 



26 

*Per federal rule, fatality data remains in preliminary status for 12 months following the close of calendar year.  
 

 

 

 

 

Safety 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

 

  

 

 

 

 

 

Traffic Fatalities by Year 

*Per federal rule, fatality data remains in preliminary status for 12 months following the close of calendar year.  
 

 

 

Traffic Fatalities by Month 
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Maintenance and Operations 

The RIDOT Maintenance Division district facili�es and specialized crews con�nued their daily opera�ons of road patching, 
drainage structure cleaning and repairs, road sweeping, pavement marking striping, grass mowing, tree trimming and 
removal, liter cleanup, sign installa�ons and repairs, traffic signal maintenance, and bridge maintenance (joint repairs, 
bridge washing, vegeta�on removal, etc.) along the State roadways. During the first quarter of FFY 2020, RIDOT swept 233 
curb miles of roadway, mowed 397 miles of grass (mower passes), repaired 68 drainage structures, cleaned 1,038 drainage 
structures, installed 1,183 signs (this includes replacement signs and new signs requested), and performed various types 
of striping including white edge line, yellow center line, stop bars, yield markings, crosswalks, and parking spaces. 
 
The RIDOT Maintenance Division con�nues to upgrade its Facili�es’ 
aging equipment and to add equipment as the maintenance 
workforce expands. Using new equipment improves the division’s 
efficiency and allows for the State highway and bridge infrastructure 
to be maintained in beter condi�on. During the first quarter of FFY 
2020, RIDOT received six track loaders, three chippers, four truck 
mounted atenuators (TMAs), and one chip truck. 
 
The RIDOT Maintenance Division con�nued with facility 
improvement projects during the first quarter. With assistance from 
the State Office of Energy Resources, a hea�ng system upgrade 
project for the Midstate Maintenance District Facility was adver�sed, 
awarded, and contract work has commenced and will be completed 
in the upcoming months. A ligh�ng upgrade project (upgrading to LED) for the Glocester and Smithfield Maintenance 
District Facili�es was adver�sed and awarded. Solicita�ons for addi�onal hea�ng system and ligh�ng system upgrade 
projects for other Maintenance Division District Facili�es are upcoming. A project to strengthen the subbase and repave 
the exis�ng lot at the Glocester Maintenance District Facility was adver�sed and the work will be completed this calendar 
year. The RIDOT Maintenance Division is finalizing the design of building and lot improvements at the Middletown 
Maintenance Facility and this project will be adver�sing in the upcoming months. 
 
During the first quarter, the RIDOT Maintenance Division issued 22 Physical Altera�on Permits (PAPs) for residen�al and 
commercial construc�on impac�ng the State Highway Right-of-Way (ROW) and issued 195 u�lity permits for u�lity 
construc�on impac�ng the State Highway ROW. The RIDOT Maintenance Division con�nues to ac�vely work towards e-
permi�ng for PAPs with the help of the State IT Department and their vendor; the team is finalizing the workflows in the 
e-permi�ng system pla�orm and tes�ng internally; an�cipated go-live is in calendar year 2020. 
 
The end of the first quarter started the 2020 Winter Season. There were six storm events and RIDOT’s heavy plow truck 
fleet was over 90 percent opera�onal. RIDOT’s salt stockpiles were fully stocked prior to the first snowfall and will be kept 
adequately stocked throughout the winter. The RIDOT Maintenance Division con�nues to use the services of the 
automated pothole patching trucks through the winter months. The automated pothole patching trucks provide more 
efficient, longer las�ng pothole repairs and help tremendously with winter opera�ons. 

 

Storm Date Storm 
Hours

Snowfall 
(Inches) Salt (Tons)

Number of RIDOT 
Heavy Plow Trucks 

in Fleet

Number of RIDOT 
Heavy Plow Trucks 

Snow Ready

Percent (%) RIDOT 
Heavy Plow Trucks 

Snow Ready

11/12/2019 4 0.0 867 136 116 85%
12/1/2019 55 5.0 22,192 143 134 94%
12/11/2019 19 3.0 9,159 143 134 94%
12/16/2019 20 2.0 13,842 143 135 94%
12/18/2019 4 0.5 642 143 135 94%
12/29/2019 15 0.0 171 143 135 94%

Totals 117 10.5 46,873

2020 Winter Operations Summary
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Projects 
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Project Performance 

RIDOT is currently tracking 53 capital projects in ac�ve construc�on as of the end of the first quarter of FFY 2020. Projects 
progress through RIDOT’s project delivery process as follows: first, the project is included in the capital plan; then it goes 
through a design phase, followed by an adver�sement for construc�on; construc�on and substan�al comple�on. 
 
Two ac�ve construc�on projects from the FFY 2017 class are currently late and one project is over-budget. In FFY 2018, 
one project is late. 

 
 
 
 
 

 
 
 
 

 

 
 

FY 2019 Construction Program Update:  
• REMOVED:  

o Bridge Group 59C – Reservoir Ave Railroad – due to coordination efforts 

• ADJUSTED:  

o Bridge Group 35- I-295 – one bridge shifted to another project for bundling efficiency  

• ADDED:  

o 2020 PPEST C-1 

o 2020 Rubberized Asphalt Chip Seal C-1 

o 2020 Crack Sealing Limited Access C-1 

On Budget % 
(by Value)

On Time % 
(by Value)

Contract Value 
of projects in 
construction

On Budget % 
(by Projects)

On Time %  
(by Projects)

# of Projects in 
Construction

FFY16 100% 100% 4.9$                    100% 100% 1

FFY17 96% 86% 445.3$               90% 80% 10

FFY18 99% 100% 101.5$               100% 94% 18

FFY19 100% 100% 110.9$               100% 100% 24

Capital Program Construction 

On-Time and On-Budget Project Performance by Class 
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 FFY 2019 Capital Program 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

PTS ID Project Actual/Projected 
Advertised Date

Engineer's 
Estimate at Bid 

Opening
(in millions)

Low Bid
(in millions)

Value 
Change 

(in millions)

FFY19
0080E STC Miscellaneous Improvements 2018 Oct-18 $2.11 $1.94 ($0.17)
0173H Old Summit Rd & Susan Bowen Rd (Rt 117 - Rt 117) Oct-18 $0.68 $0.54 ($0.14)
0081J Rt 78 (Rt 1 - Conn S/L) Oct-18 $3.19 $3.00 ($0.19)
0081Y Rt 6 - (Rt 102 - Rt 101) Nov-18 $7.26 $6.25 ($1.01)
0091T Roadway Departure Mitigation - Non Freeway Roadside Improvements 2019 C1 Nov-18 $0.66 $1.10 $0.44
9003E Materials Lab - Quality Assurance Dec-18 $2.25 $2.93 $0.68
2601C 2019 Rubberized Asphalt Chip Seal C1 Jan-19 $1.17 $1.13 ($0.04)
2601D 2019 Paver Placed Elastomeric Surface Treatment C1 Jan-19 $1.74 $1.71 ($0.03)
2601F 2019 Paver Placed Elastomeric Surface Treatment C2 Jan-19 $2.48 $2.19 ($0.28)
0105H 2018 Crack Sealing South and Central Regions Contract 2 Jan-19 $0.58 $0.42 ($0.15)
0162G SRTS- Contract 2 Feb-19 $1.18 $1.30 $0.12
0015D Bridge Group 40B - Bath St East Feb-19 $2.60 $2.37 ($0.23)
0004D Broad Street Regeneration Aug-19 $15.19 $12.88 ($2.31)
2601U SRTS - Barrington Mar-19 $0.85 $0.96 $0.10
0162H SRTS - Contract 3 Mar-19 $1.96 $1.12 ($0.83)
2602B 2019 Crack Sealing North and East Regions C1 Mar-19 $0.83 $0.68 ($0.15)
2601Z 2019 Rubberized Asphalt Chip Seal Mar-19 $1.67 $1.65 ($0.01)
2602C 2019 Crack Sealing South and Central Regions C1 Mar-19 $0.83 $0.72 ($0.11)
2602A 2019 Paver Placed Elastomeric Surface Treatment C3 Mar-19 $1.43 $1.31 ($0.12)
0013A Bridge Group 1 Mar-19 $8.01 $9.17 $1.16
0143C Bridge Group 54A - I-95 Kingston Rd Mar-19 $16.04 $14.64 ($1.40)
0156D Bridge Group 58A - Division St Apr-19 $18.99 $15.66 ($3.33)
0173G Central Pk & Battey Meetinghouse Rd Apr-19 $3.90 $3.28 ($0.63)
2601E Bridge Group 51A - Rt 37 C-2 Sep-19 $56.41 $57.98 $1.57
2601G Bridge Group 44A - Silver Creek Apr-19 $2.21 $2.59 $0.38
0031Y Bridge Group 18B May-19 $3.14 $2.77 ($0.37)
0192J High Friction Surface Treatment - I-95 Curves Pawtucket, Route 24, Route 37 May-19 $2.02 $1.76 ($0.27)
0013V Bridge Group 16A Jun-19 $8.44 $6.04 ($2.40)
0114X Bridge Group 40A - Hawkins Street Bridge Jun-19 $2.42 $2.07 ($0.35)
0055L Old Tower Hill Rd (Rt 108 - Rt 1) Aug-19 $2.54 $2.24 ($0.30)
0114W Bridge Group 12A - Sandy Bottom Jul-19 $5.64 $5.08 ($0.56)
0131M Salt Storage Facility - East Providence Jul-19 $2.47 $2.07 ($0.39)
0013N Bridge Group 03 - I-95 Aug-19 $11.69 $10.22 ($1.46)
0076R Rt 44 - Taunton Ave (Rt 1A/114 - Mass S/L) Aug-19 $2.20 $3.04 $0.85
0013W Bridge Group 17 Sep-19 $3.50 $3.98 $0.48
0014M Bridge Group 62 - Manville Br Sep-19 $9.05 $6.23 ($2.82)
0015C Bridge Group 16B Sep-19 $5.62 $3.15 ($2.46)
2601H STC Misc. Improvements 2019 Sep-19 $1.70 $1.68 ($0.02)
0050A Pell Bridge Ramps - Phase 1 Sep-19

$214.63 $197.88 ($16.76)
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FFY 2020 Capital Program 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

PTS ID Project Actual/Projected 
Advertised Date

Engineer's 
Estimate at Bid 

Opening
(in millions)

Low Bid
(in millions)

Value 
Change 

(in millions)

FFY20
0079P Danielson Pike (Rt 102 - West Greenville Rd) Oct-19 $5.28 $4.84 ($0.44)
0018B Bridge Group 75T-5 - I-95 Viaduct NB Nov-19 $165.00 ($165.00)
0173C Rt 115 Main St. (Rt 116 to Jackson Flat Rd.) Nov-19 $1.63 $1.53 ($0.10)
0082D I-95 (Charles St - Lonsdale Ave) Nov-19 $5.13 $4.49 ($0.64)
0078V ADA Improvements to Greene Lane Nov-19 $1.90 $1.46 ($0.45)
2602U Bridge Group 57T-10 - I-195 Washington North Ph. 2 Jan-20 $0.00
0145C Bridge Group 53 - Union Village RR Feb-20 $0.00
0025Z Intersection Safety Improvements 2019 C-2 Feb-20 $0.00
0017B Bridge Group 49 - Henderson Feb-20 $0.00
2601A Bridge Group 43A - Mohegan Feb-20 $0.00
0073T Rt 146 Guide Signs - C-2 Feb-20 $0.00
2601Y HSIP - Roadway Departure Mitigation - 2020 Feb-20 $0.00
0013R Bridge Group 10 - I-295 Mar-20 $0.00
0079B Rt 5 - Lambert Lind Hwy C-1 (Mayfield Ave - I-95) Mar-20 $0.00
2601X HSIP - Crosswalk Enhancements Mar-20 $0.00
2602N Statewide Traffic Signal Improvements - 2020 Mar-20 $0.00
2603B 2020 Crack Sealing Limited Access C-1 Mar-20 $0.00
2602Z 2020 Paver Placed Elastomeric Surface Treatment C-1 Mar-20 $0.00
2603A 2020 Rubberized Asphalt Chip Seal C-1 Mar-20 $0.00
0070I HSIP - Signalization of Allens Ave. C-5 Apr-20 $0.00
0031Z Bridge Group 13B - Rt 146 C-2 May-20 $0.00
0201L Bridge Group 57J - Browning Mill May-20 $0.00
0016N Bridge Group 35 - I-295 Jun-20 $0.00
0091P HSIP - Crosswalk & Sign Enhancements Jun-20 $0.00
0188A Barrington & Warren Bike Path Bridges Jun-20 $0.00
0091U HSIP - Intersection Safety - Route 6 Jul-20 $0.00
0162D SRTS - Contract 4 Aug-20 $0.00
0153K HSIP - Intersection Safety Improvements - 2020 Aug-20 $0.00
0013X Bridge Group 18A NAR, NKS, EGR Aug-20 $0.00
0050B Pell Bridge Ramps - Phase 2 Aug-20 $0.00
2602M STC Improvements - 2020 Sep-20 $0.00

$178.94 $12.32 ($166.62)
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Special Projects 

The Route 6/10 Interchange 
This project involves the replacement of nine bridge structures that comprise the 
6/10 Interchange. Seven of the nine structures are structurally deficient. The 
project also involves construc�on of the “missing move” to allow Route 10 north 
traffic to access Route 6 West without traveling through Olneyville. In addi�on to 
state of good repair efforts, the project will include 1.4 miles of bike paths and make 
more than four new acres of real estate suitable for development. 

Update: During the first quarter of FFY 2020, RIDOT and the 6/10 Constructors Joint 
Venture con�nued engineering work and coordina�on with affected u�li�es and 
AMTRAK. Construc�on on six of the nine new bridges within the project con�nued. 
The first new bridge structures were open to traffic when the southern half of the 

Har�ord Avenue and Plainfield Street bridges were completed. U�lity reloca�on at Broadway and Westminster Street will 
be completed over the winter, at which point the next phase of construc�on will commence on those two bridges. RIDOT 
con�nues to coordinate with the City of Providence. 

The Route 95 North Bound Viaduct Project - Providence 

Interstate 95 North through the Providence Viaduct is the most congested highway 
in Rhode Island. This proposed project includes the replacement of the Northbound 
I-95 Providence Viaduct. Rebuilding the interchange and elimina�ng weaves would 
greatly reduce traffic conges�on and significantly improve safety. Four of the five 
bridges in the interchange that will be replaced are structurally deficient. Six 
addi�onal structures will be rehabilitated, and there will be three new structures 
built that do not currently exist today. 

Update: During the quarter, the Request for Proposals (RFP) was provided to the 
qualified Design-Build teams to begin preparing their bid proposals. Also, the 
Federal Highway Administra�on completed their review of the submited 
Environmental Assessment and issued a Finding of No Significant Impact (FONSI), 

allowing final design efforts to proceed by the winning Design-Build team later this year. Next quarter, the procurement 
process will con�nue as the bid packages are prepared for submission in the Spring, with ini�al construc�on ac�vi�es 
expected to commence later in 2020. 
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Special Projects 

Providence Intermodal Transit Center 

The Providence Sta�on Transit Center Project will locate RIPTA bus hub ac�vi�es to a 
new facility adjacent to the Providence Sta�on, in addi�on to developing a downtown 
bus opera�ons plan linking proposed transit centers with major employment and 
ac�vity centers. RIDOT envisions using a Public-Private Partnership (P3) approach to 
create a larger transit-oriented development project by leveraging private sector 
involvement. 

Update: Members of RIDOT, RIPTA, Commerce Corpora�on, and the Department of 
Administra�on have brought the RFP evalua�on process to a close and the RFP has been cancelled. The Intermodal Transit 
Center project has evolved into a mul�-hub system including three sites at Providence Train Sta�on, Kennedy Plaza, and 
Garrahy Courthouse that is currently being evaluated by stakeholders and con�nues to be refined based on stakeholder 
feedback. 

Bridge Toll Facilities 
A key component of the RhodeWorks infrastructure improvement plan is to assess user 
fees on tractor trailers to fund the reconstruc�on of structurally deficient bridges. This 
will be done by erec�ng All Electronic Tolling (AET) equipment at these bridge loca�ons. 
The toll will be set at a level to generate enough revenue to pay for the amount of the 
bridge reconstruc�on cost propor�onate to the amount of damage tractor trailers have 
caused. 

Update: During the first quarter of FFY 2020, RIDOT con�nued collec�ng tolls at the first 
three loca�ons and began collec�ng tolls at two new loca�ons, one on Rt. 146 in Lincoln and the other on I-295 in 
Cumberland. Revenues from the first five toll sites have been consistent and on-target with projec�ons. Addi�onal toll 
loca�ons are an�cipated to be opera�onal in the second quarter of FFY 2020. 

Providence-Newport Ferry Service  
Recognizing the value of Narraganset Bay as both a natural and transporta�on asset, 
RIDOT implemented ferry services in 2016 following delibera�ons of a transit working 
group charged with developing op�ons to increase Rhode Island’s transit usage. While 
exploring many possible designa�ons and landing sites, in an effort to test the market 
for ferry service, the group recommended a start-up service for the 2016 summer 
season (July through September) connec�ng Providence and Newport. RIDOT worked 
with the Ci�es of Providence and Newport on landing sites, and closely coordinated its 

efforts with the Rhode Island Department of Environmental Management (DEM), the Coastal Resources Management 
Council (CRMC), and the Rhode Island Public U�li�es Commission (DPUC). 

Update: The 2019 Ferry Season concluded on October 14th.  Ridership increased by 9 percent compared with last season 
to over 46,000 trips. This season’s service included service to Newport, Bristol, and Providence as well as customized 
service offerings for the Fourth of July in Bristol and WaterFire nights in Providence. Planning for the 2021 season is 
currently underway. 
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Special Projects 

FHWA Ferry Boat Program  
RIDOT oversees the Federal Highway Administra�on’s Ferry Boat Program. The program 
is formula-based and is to be used for the construc�on of ferry boats and ferry terminal 
facili�es. Funds are made available for eligible projects through the State using the data 
contained in the Bureau of Transporta�on Sta�s�cs Na�onal Census of Ferry Opera�ons 
database. The State of Rhode Island was awarded $412,703 to four ferry operators in 
2018, including RIDOT’s Newport-Providence service. Each operator u�lizes a publicly 
owned terminal facility.  

Update: RIDOT con�nues to work with the three awarded ferry operators on eligible projects. Conanicut Marine Services 
awarded the construc�on on their project for ADA-accessibility improvements to the docking facili�es in the Town of 
Jamestown. The project will begin construc�on this spring a�er delivery of material is completed. Addi�onally, the Town 
of Bristol con�nues construc�on on their dock improvement project.   

Pawtucket/Central Falls Train Sta�on 
In 2007, the City of Pawtucket completed a feasibility study on the restora�on of 
commuter rail service in Pawtucket, with recommenda�ons on sta�on loca�ons. 

Update: During the first quarter, RIDOT and the Design/Build team for the 
Pawtucket/Central Falls Train Sta�on con�nued moving forward on the design of the 
project including submissions for track, catenary, signal, RIPTA Bus Hub, and the Transit 
Emphasis Corridor. Permi�ng and u�lity coordina�on con�nue. In addi�on, RIDOT and 
Amtrak con�nue to work on the leasing arrangement. 

 

At-Grade Railroad Crossing Program 
The department oversees the Federal Highway Administra�on’s Highway-Rail Grade 
Crossing Program. This program addresses and implements safety improvements at 
highway-railroad grade crossings and aims to reduce the number of incidents/crashes. 
Eligible crossing work includes, but is not limited to: signings, pavement markings, ac�ve 
warning devices, crossing surface improvements, grade separa�on, and crossing 
closures. 

Update: Grade crossing work has concluded for winter shutdown. Work will begin on 
crossings in the spring.   

 

 

 

 

 

 

 



35 

Resolving Legacy Issues 

US Dept. of Jus�ce Enforcement Ac�on against RIDOT for NPDES Permit Viola�ons 

In 2011, the US Environmental Protection Agency (EPA) audited RIDOT for 
compliance with stormwater pollution controls under the Clean Water Act, 
which in Rhode Island is administered by the Department of Environmental 
Management (DEM). In May 2014, the US Department of Justice (DOJ) notified 
RIDOT that the EPA had requested that DOJ bring a federal court action 
against RIDOT for violations of conditions and limitations of its stormwater 
permit. The violations focused on lack of actions related to the control of 
pollutants discharged to impaired water bodies, illicit discharge program 
development (IDDE) and screening, and good housekeeping measures such 

as inspection/cleaning of catch basins and street sweeping. DOJ offered RIDOT the opportunity to discuss a 
resolution without the need for formal litigation through execution of a consent decree. When the new RIDOT 
management arrived in February of 2015, it completed negotiations of the consent decree, which became effective 
in December 2015. In response to the EPA audit, DOJ negotiations, and the consent decree, RIDOT created an Office 
of Stormwater Management (OSM) and a $112 million ten-year Stormwater Compliance Implementation Plan. 
 
Update: During the first quarter, OSM merged with the Natural Resources Unit (NRU) to create the RIDOT 
Environmental Division.  This new division will oversee the Stormwater, Consent Decree, Environmental Permitting, 
and MS4 obligations of RIDOT.  The Environmental Division completed numerous project design reviews, reviewed 
all land sale proposals and performed construction compliance and final inspections throughout the quarter.  New 
managers were hired to oversee both the OSM Consent Decree program and the NRU. 
 

Additional OSM Highlights: 
 

• Catch basin repair contracts six, seven, and eight were bid and the construction completed. 
• Twelve drainage and flood abatement projects were constructed Statewide. 
• Drainage inventory work continues and is on schedule to be completed in 2020. 
• Stormwater Control Plans were completed and submitted to EPA/RIDEM in December for the Kickemuit/Mt 

Hope Bay, Saugatucket River, and the Pawtucket Drinking Water Supply watersheds. Consultants were 
selected for the 2020 SCP’s in the Blackstone River, Lower West Passage, and the Ten Mile River watersheds. 

• Final designs were completed for SCP projects in the Lower Woonasquatucket River watersheds 10B, 10C, 
and R-01 for spring 2020 construction. 

• OSM’s partnerships with the Woonasquatucket River Watershed Council and the RI State Conservation 
Council with projects completed on Manton Avenue and Pleasant Valley Parkway in Providence and a grant 
agreement on the Maidford River on Aquidneck Island. 

• OSM staff have joined the steering committee of the Providence Stormwater Innovation Center to be 
housed at Roger Williams Park. 

• OSM took receipt of the State’s first ever CCTV truck which will be vital in investigating IDDE and drainage 
issues Statewide.  The office hired an Environmental Scientist to operate the camera system and both OSM 
and Maintenance Drainage Crew staff will be cross trained in January.  

• OSM has completed an engineering / CCTV review of the entire RIDOT drainage system at Scarborough 
Beach and will be finalizing the results next quarter.  In addition, an illicit sewer connection into the State’s 
drainage system was identified on Vernon Street in Warren and eliminated. 

• NRU has begun outreach and coordination efforts with RIDEM, CRMC, Army Corps, Coast Guard, US Fish 
and Wildlife, Wild and Scenic Rivers and others to establish open communication and to establish 
permitting processes that are clear and predictable.   
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Expenditures  
Actual opera�ng expenditures totaled $129 million in SFY19, $40 million in Q2 SFY20, and $77 million YTD for SFY20. 

 

 

 

(In Thousands) SFY19 SFY20Q1 SFY20Q2 SFY20 YTD
Administrative
In-house Labor 24,318$   6,782$    6,644$        13,426$        
Overhead Recovery (18,991)$  (5,524)$   (5,069)$       (10,593)$       
Consultant Contracts 1,638$     325$       174$           499$             
Miscellaneous (Admin) 1,815$     611$       346$           957$             
Pass Throughs 949$        19$         -$            19$               
   Total Administrative 9,729$     2,213$    2,095$        4,308$          

Highway Maintenance**
In-house Labor 32,563$   9,798$    9,001$        18,799$        
Overhead Costs 2,385$     645$       583$           1,228$          
Consultant Contracts 19,150$   5,663$    6,724$        12,387$        
Construction Contracts 2,846$     1,666$    508$           2,174$          
Miscellaneous (Highway Maint.) 18,479$   4,066$    3,733$        7,799$          
Pass Throughs 1,383$     10$         6$               16$               
   Total Highway Maintenance 76,806$   21,848$  20,555$      42,403$        

Safety
In-house Labor 533$        150$       160$           310$             
Overhead Costs 340$        96$         94$             190$             
Consultant Contracts 1,969$     683$       1,392$        2,075$          
Miscellaneous (Safety) 123$        33$         43$             76$               
Pass Throughs 2,936$     565$       943$           1,508$          
   Total Safety 5,901$     1,527$    2,632$        4,159$          

Transit Operations
Transit Operations 15,971$   7,168$    6,960$        14,128$        
   Total Transit Operations 15,971$   7,168$    6,960$        14,128$        

Winter Operations
In-house Labor 2,634$     -$        964$           964$             
Miscellaneous (Winter) 13,304$   -$        2,485$        2,485$          
   Total Winter Operations 15,938$   -$        3,449$        3,449$          

Emergency Repair Projects***
In-house Labor 240$        312$       326$           638$             
Overhead Costs -$         -$        -$            -$              
Consultant Contracts 298$        281$       250$           531$             
Construction Contracts 3,829$     3,758$    3,021$        6,779$          
Miscellaneous (Emergency) 291$        274$       533$           807$             
Pass Throughs 2$            1$           -$            1$                 
   Total Emergency Repair Projects 4,660$     4,626$    4,130$        8,756$          

Total Operating Expenditures 129,005$ 37,382$  39,821$      77,203$        

*Expenditures derived from RIDOT's Oracle Financial Mangement System
**Includes bridge inspection, striping, crack sealing and chip sealing

   

***Expenditures directly related to emergency projects were not tracked separately until the 3rd Qtr of 
SFY16.  Prior to that the expenditures for emergency projects were reported within the capital projects 
section. Based on new coding criteria for immediate need projects beginning during 1st Qtr of SFY 20, 
funding now reflects accurate expenditures.             

Operating Expenditures Detail (Actuals) 
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Expenditures 
Actual capital expenditures totaled $475 million in SFY19, $122 million in Q2 SFY20, and $248 million YTD for SFY20. 

 

 

 

 

 

 

 

 

 

 

 

Capital Expenditures Detail (Actuals) 
(In Thousands) SFY19 SFY20Q1 SFY20Q2 SFY20 YTD
Debt
Debt 96,289$                2,353$            13,233$             15,586$                   
  Total Debt Service 96,289$                2,353$            13,233$             15,586$                   

Planning
In House Labor 4,183$                  1,061$            1,073$               2,134$                      
Overhead Recovery 2,115$                  491$                499$                   990$                         
Consultant Contracts 1,084$                  314$                265$                   579$                         
Miscellaneous (Planning) 1,339$                  175$                252$                   427$                         
  Total Planning 8,721$                  2,041$            2,089$               4,130$                      

Capital Projects
In House Labor 27,207$                8,549$            7,936$               16,485$                   
Overhead Recovery 14,150$                4,225$            3,837$               8,062$                      
Consultant Contracts 40,735$                9,026$            9,623$               18,649$                   
Construction Contracts 257,883$             92,491$          79,457$             171,948$                 
Miscellaneous (Capital Projects) 18,323$                4,935$            4,611$               9,546$                      
  Total Capital Projects 358,298$             119,226$        105,464$           224,690$                 

Capital Pass Throughs
Pass Throughs 11,643$                2,255$            1,128$               3,383$                      
  Total Capital Pass Throughs 11,643$                2,255$            1,128$               3,383$                      

Total Capital Expenditures 474,951$             125,875$        121,914$           247,789$                 

Total RIDOT Expenditures 603,956$             163,257$        161,735$           324,992$                 

* Beginning in the 4th Qtr of SFY 19, Garvee Debt service payments are included in the Total Debt Service.
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 Expenditures  
OPERATING EXPENDITURES: Operating expenditures are costs associated with the day-to-day operations of RIDOT. These 
costs include Highway Maintenance, Safety Programs, Administrative Expenses, Winter Operations, and Commuter Rail 
expenses. 

  
 

CAPITAL EXPENDITURES: Capital expenditures include design, construction and oversight costs associated with capital 
projects, expenditures to plan capital projects and debt service on capital debt. Some operating expenditures associated 
with RIDOT overhead are also billed to capital projects. Capital costs other than those allocated to the construction 
contracts are considered “soft costs.” RIDOT’s 10 Year Plan calls for the reduction of soft costs over time to bring this 
portion of capital expenditures down to industry standards through the implementation of project management.                 
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Construction Contract Awards 

  

*Chart contains only contractors awarded over $500,000 in construc�on contracts as of December 31, 2019.   
 

 

 

 

 

Contractor
No. of 

Contracts
Total Value Awarded

(In Millions)

Cardi  Corp. 3 $7.900
D'Ambra Construction 2 $17.967
J.H. Lynch & Sons 1 $10.222
John Rocchio Corp. 2 $5.349
Narragansett Improvement Co. 1 $0.948
RICON Construction 1 $3.043
Tower Construction Corp. 1 $2.074

Totals 11 $47.503
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Glossary 
 

Date Conven�ons: 

CY: Calendar Year (January 1 – December 31) 

FFY: Federal Fiscal Year (October 1 – September 30) 

SFY: State Fiscal Year (July 1 – June 30) 

Safety Informa�on is collected and reported on a calendar year (CY) basis  

Financial Informa�on is reported on a State Fiscal Year (SFY) basis 

All other informa�on is reported on a Federal Fiscal Year (FFY) basis  

Technical Defini�ons: 

Emergency Awards: The Department occasionally faces the need for urgent response to certain situa�ons. As defined by State 
Purchasing Regula�ons (9.6.2), an emergency is defined as follows: “An emergency shall mean a situa�on to which an urgent response 
is required. Immediate dangers to health and safety, threats to property and necessary func�ons, and failures of cri�cal equipment 
cons�tute emergencies”  

Adver�se: The date of the public no�ce of the invita�on for bids or request for proposals, typically posted on the State Purchasing’s 
website 

At NTP: No�ce to Proceed occurs when a Purchase Order is provided by the Owner to the Contractor authorizing work to begin  

Substan�al Comple�on: Substan�al comple�on is reached when the work is completed so it can be safely and effec�vely used by the 
public. This may include the en�re Project or a unit, or por�on of the work such as a structure, an interchange, or sec�on of road or 
pavement 

Final Comple�on: Final comple�on is reached when all contract work is completed, including punchlist work, and all cer�fica�ons 
have been received by the Department 

LTD: Life to Date 

Change Orders: A writen order to the Contractor covering con�ngencies, extra work, increases or decreases in contract quan��es, 
and addi�ons or altera�ons to the plans or specifica�ons within the scope of the contract, and estblishing the basis of payment and 
�me adjustments for the work affected by said change 

Industry Defini�ons: 

NHTSA: Na�onal Highway Traffic and Safety Administra�on 

OHS: Office of Higway Safety 

FARS: The Fatality Analysis Repor�ng System is a na�onwide census providing NHTSA, Congress and the American public yearly data 
regarding fatal injuries suffered in motor vehicle traffic crashes 

Pass throughs: Capital pass through expenditures are costs that are not directly related to capital projects but instead passed on to 
other en��es such as other State agencies or local ci�es and towns for capital related costs 

CMAQ: Conges�on Mi�ga�on and Air Quality 

NBI: Na�onal Bridge Inventrory; the Federal Highway Administra�on iden�fies bridges that are greater than 20� and used for vehicular 
traffic. 

NHS: Na�onal Highway System is a network of strategic highways with the US, including the Interstate Highway System and other 
roads service major airports, ports, rail or truck terminals, railway sta�ons, pipeline terminals and other strategic transport facili�es. 
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RIDOT System Quick Facts 
 

     
 

      

 

       

 

      

 

    

      

1,186 

Bridges (5+ feet) as of 12/31/19 

735 

Total employees 
(as of 12/31/19) 

34,000  
Catch basins (approximate) 

More than 

3,000  
Lane miles of road 

5 rail stations 
18 park and rides  

104,000  
Traffic devices  
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