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Statutory Reporting Requirements          

The RhodeWorks plan to repair roads and bridges was approved by the Rhode Island General Assembly and 
signed into law by Governor Gina M. Raimondo on February 11, 2016. The legislation (2016-H 7409Aaa, 2016- S 
2246Aaa) creates a funding source that will allow the Rhode Island Department of Transportation (RIDOT) to 
repair more than 150 structurally deficient bridges and make repairs to another 500 bridges to prevent them 
from becoming deficient, bringing 90 percent of the State’s bridges into structural sufficiency by 2025. 
Incorporated into the new legislation are the following reporting requirements: 

 

RIGL 42-13.1-16. Reporting. – The department shall submit to the office of management and budget, the house 
fiscal advisor, and the senate fiscal advisor, a report on the progress of implementation of this chapter within 
thirty (30) days of the close of each of the fiscal quarters of each year. The reports shall also be posted on the 
department’s website. The reports shall include, at a minimum: 

(1) Construction and design contracts of five hundred thousand dollars ($500,000) or greater planned to be 
advertised in the upcoming federal fiscal year, their value and expected award date; 

(2) Construction and design contracts of five hundred thousand dollars ($500,000) or greater awarded in 
the prior federal fiscal year, date of award, value, and expected substantial completion date; 

(3) Expected final cost of: 
(i) Any construction contracts of five hundred thousand dollars ($500,000) or greater that reached 

substantial completion in the prior federal fiscal year; and  
(ii) Any design contracts of five hundred thousand dollars ($500,000) or greater completed in the 

prior federal fiscal year; and 
(4) Total number of workers employed through the contract and the number of the workers in that total 

with a Rhode Island address. 
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Dear Ms. Reynolds-Ferland, Messrs. Whitney and Womer: 
 
RIDOT is pleased to report the completion of another strong quarter. Signs of progress and the implementation 
of the RhodeWorks program can be seen all around the state. In the heart of Providence, preliminary 
engineering on the Route 6/10 Interchange Project, the largest in the State’s history, has officially begun. In 
Exeter and Richmond, the first two gantries in RIDOT’s Bridge Tolling Program have been erected, and live 
testing is underway. Meanwhile, safety improvements and pavement repairs continue across Rhode Island, and 
the Department is gearing up for another busy summer. 

Since the introduction of RhodeWorks, the Department has worked hard to improve its project delivery 
methods, and the results speak for themselves. After the most successful year in RIDOT history in 2017, the 
Department is on track to deliver another record year in terms of advertising project work. This quarter, RIDOT 
secured a $20 Million TIGER Grant to support the Route 37 Safety Sweep project. This will include the  
replacement or rehabilitation of 15 bridges and culverts along Route 37 in Cranston and Warwick.  

Nonetheless, there is still a lot of work to be done, and RIDOT is up to the challenge. Even as we increase the 
pace of project delivery, bridges and pavement continue to deteriorate. That is why we must continue to 
execute the RhodeWorks ten-year plan, which is based on strategic and efficient asset management, driven by 
state-of-the art infrastructure-preservation practices to achieve and maintain assets in a state of good repair. In 
addition, we must continue to emphasize public safety, supporting our Ripple Effects campaign and traffic safety 
initiatives throughout the state. 

As we conclude another quarter, we must acknowledge the work we’ve done, and look to the future to build on 
our achievements. 

As always, if you have any questions, please do not hesitate to ask. 

Sincerely, 

 
Peter Alviti Jr., P.E. 
Director 
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Key Accomplishments 
 

TIGER Grant 

• TIGER Grant – The Department has been awarded $20 Million in new federal funding from the 

Transportation Investment Generating Economic Recovery (TIGER) grant program to support the Route 37 

Corridor Safety Sweep project. Work will include replacing four bridges, rehabilitating two bridges, 

preserving nine bridges, and improving traffic conditions along a 1.6-mile section of Route 37 in Cranston 

and Warwick. In addition, the project includes improvements to Pontiac Avenue intersections, several 

connecting arterials, and the westbound Exit 3 off-ramp. 

Safety 

• “The Ripple Effect” – RIDOT implemented a public awareness campaign focused on the deadly consequences 

of drunk driving. Coordinated messages appeared on television, radio, billboards, and social media to 

communicate the widespread “ripple effect” of these avoidable roadway fatalities. Since February, there have 

been over 10,000 visits to www.RippleEffectRI.com. 

• Coordination with DOH – the Office of Highway Safety is working closely with Rhode Island Department of 

Health epidemiologists to review fatality data to better identify risk factors and inform resource allocation. 

Project Management 

• Route 6/10 Olneyville Project – RIDOT and the 6/10 Constructors Joint Venture has continued preliminary 

engineering work and coordination with affected utilities and AMTRAK. RIDOT issued a Notice to Proceed for 

final design and construction on March 29th.   

Transit Improvements 

• Providence-Newport Ferry Service – The Request for Proposals for a ferry operator for the 2018 - 2020 seasons 

was advertised on January 19th. During the quarter, an evaluation committee began reviewing and scoring both 

technical and cost proposals. The contract will be awarded next quarter. Coordination on site preparation at the 

India Street terminal began, in addition to the development of a marketing plan.   

RhodeWorks Implementation 

• Bridge Toll Facilities – Construction at the first two toll locations has completed. System testing is currently 

ongoing to validate system performance requirements before commencing revenue collection. 

Maintenance and Operations 

• Winter Storm Maintenance – Crews remained busy, with the 2018 Winter Season experiencing an above-

average 22 storms. Over 90 percent of RIDOT’s heavy plow trucks were available for all storms. 
• New Equipment – The Maintenance Division continues to update aging equipment. This quarter, the division 

added 3 new bridge washing trucks, 11 one-ton dump trucks, and 16 message boards to its fleet. New 

equipment improves the Division’s ability to maintain the State’s highway and bridge infrastructure.  
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CONSTRUCTION

Construction Contract (Project Name)
Completion Date 

(Mon-Year)
 Expected Final 
Contract Cost  

 Number of 
Workers  

Number of 
RI Workers 

% Share with 
RI Residence

FFY 2017 1st Quarter - October 1, 2016 - December 31, 2016
Route 24 & I-295 Bridge Preservation Oct-16  $                       5.3 48 17 35%
Pavement Striping - East Bay, 2015 Oct-16  $                       2.1 10 4 40%
Clarence Hussey Bridge No. 11 Nov-16  $                       3.2 27 18 67%
Great Island Bridge #499 Nov-16  $                     11.2 33 22 67%
Route 138 Improvements Nov-16  $                       1.0 7 6 86%
I-95 Corridor Bridge Preservation & Resurfacing Nov-16  $                     13.2 23 18 78%
Rubberized Asphalt Chip Seal, 2015 Nov-16  $                       2.4 9 8 89%
I-195 Relocation - Landscape Contract C Nov-16  $                       1.3 4 0 0%
Route 107 1R Improvements Nov-16  $                       4.2 N/A N/A N/A
I-95 Sustainability - Phase I Nov-16  $                       1.4 N/A N/A N/A
East Shore Expressway Bridges Nos. 475, 476 Dec-16  $                     15.1 164 94 57%
Route 1/South County Pier Cap Replacements Dec-16  $                       7.8 N/A N/A N/A
East Bay/South, C-6 - STC Dec-16  $                       1.5 43 34 79%
Subtotal  $                     69.7 

FFY 2017 2nd Quarter - January 1, 2017 - March 31, 2017
* * * * * *

Subtotal  $                         -      

FFY 2017 3rd  Quarter - April 1, 2017 - June 30, 2017
Central Bridge No. 018201 & Access Improvements to Route 114 Apr-17  $                     19.3 53 36 68%
Traffic Signal Optimization Apr-17  $                       2.1 N/A N/A N/A
Hamlet Ave. Bridge #500 May-17  $                       3.7 61 48 79%
Portsmouth Maintenance Facility May-17  $                       7.0 N/A N/A N/A
Glenbridge Ave and South County Trail Bridges May-17  $                       8.8 74 59 80%
Arcadia Management Area Bridge Replacement May-17  $                       2.6 9 6 67%
Rubberized Asphalt Chip Seal 2016 May-17  $                       1.6 N/A N/A N/A
Coronado Road Pedestrian Enhancements May-17  $                       3.8 60 46 77%
Warwick - HSIP Jun-17  $                       1.1 47 35 74%
Blackstone River Bikeway - Segment 1A Jun-17  $                       2.2 90 59 66%
Mineral Spring Avenue HSIP Jun-17  $                       3.2 121 91 75%
Ramp EI Bridge No. 1083 Jun-17  $                       0.9 18 16 89%
Memorial Blvd. & Francis Street Improvements Jun-17  $                       2.6 55 44 80%
Subtotal  $                     58.8    

FFY 2017 4th Quarter - July 1, 2017 - September 30, 2017
Bridge End Treatments - HSIP Jul-17  $                       2.5 29 18 62%
Broadway Streetscape Improvements Project Jul-17  $                       8.5 51 36 71%
New Providence Viaduct Southbound Bridge No. 578 Jul-17  $                  104.6 408 246 60%
High Street & Kingstown Road Improvements Aug-17  $                       6.2 9 5 56%
High Street/Kingstown Road Stormwater Mitigation Sep-17  $                       0.5 19 5 26%
High Friction Surface Treatment 2016 Sep-17  $                       1.3 N/A N/A N/A
Subtotal  $                  123.7        

TOTAL  $                  252.1        

 

FFY17 COMPLETE

Data sources: Monthly RIDOT Executive Summary Reports submitted by Turino, and CHAMP Database, and current contract amounts as of 1/10/18

Note:  RIDOT Continues to monitor costs post-substantial completion -- the construction value will be adjusted to reflect construction expenses related to punch lists 
and final close-out activities.

STATUTORY REQUIREMENT: Expected final cost of Construction Contracts $500,000 or greater that reached substantial completion in the prior 
fiscal year, and the total number of workers employed through the contract and the number of workers in that total with a Rhode Island 
address.
CONSTRUCTION CONTRACTS AT SUBSTANTIAL COMPLETION IN FFY 2017  (Oct. 1, 2016 - September 30, 2017)

With passage of RhodeWorks, RIDOT is increasing efforts to ensure contractor compliance with Rhode Island Jobs reporting requirements.
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CONSTRUCTION FFY17 AWARDS

Construction Contract (Project Name)
Award Date
(Mon-Year)

 Value ($M) 
Exp. Completion Date

(Mon-Year)

FFY 2017 1st Quarter - October 1, 2016 - December 31, 2016
**Emergency Repairs to Bridges 501, 504, 507, 509, 510 & 602 Oct-16  $                                   4.5 Dec-17
Pawtucket Area Bridges (53B) Oct-16  $                                   5.7 Jul-18
Statewide Fence 2017-2019 Nov-16  $                                   0.7 Feb-20
South County Freeway Bridge No. 686 (52A) Nov-16  $                                   1.7 May-19
Central Street Bridge No. 449 (70B) Nov-16  $                                   5.0 Nov-17
I-95 Resurfacing (Elmwood Avenue to Eddy Street) Nov-16  $                                   3.9 Nov-17
**Type 1 Emergency Repairs to Centerville Road Bridge No. 425-Warwick Dec-16  $                                   0.9 Mar-17
Providence Area Bridges Nos. 1080, 1082 (56B) Dec-16  $                                   1.9 Nov-17
Pedestrian and Intersection Safety Improvements - STC with Albion Beacon Dec-16  $                                   1.2 Oct-17
Mussey Brook Bridge No. 380 (56C) Dec-16  $                                   1.2 Dec-17
Statewide Impact Attenuator 2017-2019 Dec-16  $                                   1.9 Feb-20
Newman Avenue Bridge No. 224 (57D) Dec-16  $                                   2.6 May-19
Route 4 Improvements, C-2 Dec-16  $                                   4.0 May-18
Statewide Resurfacing, C-2, 2017** Dec-16  $                                   2.4 Nov-17
1R Improvements to Smith Street Dec-16  $                                   2.9 Dec-17
Slatersville Stone Arch Bridge No. 283 (70C) Dec-16  $                                   7.7 May-20
Subtotal  $                                48.2 

FFY 2017 2nd  Quarter - January 1, 2017 - March 31, 2017
Old Sakonnet River Bridge Demolition (Superstructure) Jan-17  $                                   9.4 Jul-18
Washington Bridge North No. 700 (57A A-J) Jan-17  $                                15.2 May-19
**Type 1 Emergency Bridge 661, Cranston Feb-17  $                                   0.6 May-17
Carolina Bridges (57F) Feb-17  $                                   4.9 May-21
Improvements to Rt 44/100 Intersection and Chepachet River Bridge Repair C-3E Mar-17  $                                   1.5 May-18
Subtotal  $                                31.5 

FFY 2017 3rd  Quarter - April 1, 2017 - June 30, 2017
High Friction Surface Treatments 2016 Apr-17  $                                   0.6 Sep-17
2017-2018 Statewide Pavement Striping - North Apr-17  $                                   2.0 Apr-19
Route 102 & Route 117 Improvements - Roundabout Apr-17  $                                   2.5 Oct-18
Route 146 Improvements Apr-17  $                                   4.7 Nov-17
East Main Road 1R Improvements Apr-17  $                                   6.2 Nov-18
Traffic Signal Optimization, C-3, 2016 May-17  $                                   1.4 Jul-18
Statewide Pavement Striping Eastbay 17-18 May-17  $                                   1.9 May-19
2017 Rubberized Asphalt Chip Sealing Jun-17  $                                   1.9 Jun-18
Subtotal  $                                21.2 

FFY 2017 4th Quarter - July 1, 2017 - September 30, 2017
**Priority Repairs to bridges 163 & 164 Jul-17  $                                   4.9 Jun-19
**Bridge Corridor Preservation Contract 3 Jul-17  $                                   5.2 Oct-20
2017 Crack Sealing North and East Regions Jul-17  $                                   0.5 Sep-17
2017 Paver Placed Elastomeric Surface Treatment Jul-17  $                                   1.2 Dec-17
2017 Crack Sealing South and Central Regions Jul-17  $                                   0.6 Oct-17
Wood River & Holburton Bridges Nos. 261, 262 (58D) Jul-17  $                                   1.3 Dec-18
Blackstone Bikeway 8C Aug-17  $                                   2.8 Oct-19
**High Priority Repairs to Conochet Bridge Sep-17  $                                   0.8 Dec-17
Snell Road Improvements Sep-17  $                                   0.9 Dec-17
Route 24 Improvements Sep-17  $                                   4.6 Mar-19
Subtotal  $                                22.8    

TOTAL  $                              123.7 

STATUTORY REQUIREMENT: Construction Contracts $500,000 or greater awarded in the prior fiscal year, date of awards, value, and expected 
substantial completion date.

CONSTRUCTION CONTRACTS AWARDED IN FFY 2017  (Oct. 1, 2016 - September 30, 2017)

Note:  Value = the total consturction value at the time of award; ** denotes projects that are outside of the capital program -such projects could include but are not 
limited to transit, emergencies, high priorities
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CONSTRUCTION

Construction Contract (Project Name)
Expected

Advertise Date
Construction Value

($M)

FFY 2019 - October 1, 2018 - September 30, 2019
2019 Roadway Departure Mitigation - Non-Freeway Roadside Improvements 2019 C-1 FFY 19  $                                                           1.0 
Barbs Hill Road Bridge (58E) FFY 19  $                                                           1.6 
Barton St and Broad FFY 19  $                                                         10.5 
Bath Street East Bridge at Woonasquatucket River FFY 19  $                                                           2.1 
Blackstone River Bikeway 8A  may swap with Blackstone River Bikeway 8B-1 FFY 19  $                                                           3.5 
Branch River Bridge FFY 19  $                                                           2.2 
Bridge Group 1 FFY 19  $                                                           8.0 
Bridge Group 3 - Pawtucket Bridge Preservation FFY 19  $                                                           7.0 
Bridge Group 16 A FFY 19  $                                                           6.0 
Bridge Group 16 B FFY 19  $                                                           9.0 
Bridge Group 39 FFY 19  $                                                           9.9 
Broad St Elmwood Ave Bridges FFY 19  $                                                         20.0 
Central Pike and Battey Meetinghouse Road FFY 19  $                                                           3.7 
Dean Street Bridge FFY 19  $                                                         10.0 
Division Street Bridge (58A) FFY 19  $                                                         19.0 
I-95 Bridges in Providence FFY 19  $                                                           7.5 
Improvements to Taunton Avenue (RT 44) FFY 19  $                                                           1.5 
Intersection Safety Improvements 2019 C-2 FFY 19  $                                                           1.0 
Kingston Road Bridge #403 FFY 19  $                                                         15.8 
Old Tower Hill Road (Rt 108 to US-1) FFY 19  $                                                           2.5 
Pell Bridge Approach Roads and Ramp Improvements FFY 19  $                                                         30.2 
Replacement of Hunts Mills Bridge (69E) FFY 19  $                                                           3.0 
Replacement of Manville Bridge FFY 19  $                                                           4.0 
Reservoir Ave RR Bridge FFY 19  $                                                           9.0 
RhodeWorks Group 17 FFY 19  $                                                         12.1 
RISTARS-East Bay Safety Improvements FFY 19  $                                                           0.5 
Rte 138, Kingston Station RR Bridge FFY 19  $                                                           8.4 
Rte 138A, Aquidneck Ave (East Main Rd to Green End Ave) FFY 19  $                                                           3.6 
Salt Storage Facilities - Portsmouth FFY 19  $                                                           0.7 
Salt Storage Facilities - East Providence FFY 19  $                                                           0.9 
Sandy Bottom Bridge FFY 19  $                                                           2.8 
SRTS - Broken Bridge Bike Path, Warren Contract 4 FFY 19  $                                                           1.4 
SRTS - Narragansett C-1 FFY 19  $                                                           1.0 
State Traffic Commission Miscellaneous 2018 FFY 19  $                                                           1.9 
Statewide High Hazard C-3 North (Rt 146 & Sayles Hill Rd N. Smithfield) FFY 19  $                                                           3.0 
Tar Bridge #513 & Hawkins Street Bridge #796 FFY 19  $                                                           5.0 
Victory Highway & Route 107 East Ave FFY 19  $                                                           2.8 

TOTAL  $                                                       232.0 

FFY19 PLANNED ADVERTISED

STATUTORY REQUIREMENT: Construction Contracts $500,000 or greater planned to be advertised in the upcoming federal fiscal year, their 
value, and expected award date.

CONSTRUCTION CONTRACTS PLANNED TO BE ADVERTISED IN FFY 2019  (Oct. 1, 2018 - September 30, 2019)
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DESIGN

Design Contract (Project Name)
Completion Date 

(Mon-Year)
 Expected Final 
Contract Cost  

 Number of 
Workers  

Number of 
RI Workers 

% Share with 
RI Residence

FFY 2017 1st Quarter - October 1, 2016 - December 31, 2016
Dean Street, Atwells to Westminster, Stewart to Broad Point, Reconstruction Dec-16  $                     1.48 N/A N/A N/A
Subtotal  $                     1.48    

FFY 2017 3rd Quarter - April 1, 2017 - June 30, 2017
Statewide Traffic Monitoring Stations May-17  $                     0.65 N/A N/A N/A
Benefit Street to Hayward Park Interchange Jun-17  $                  13.11 N/A N/A N/A
Barrington, Bike Path Connector Jun-17  $                     0.59 N/A N/A N/A
Subtotal  $                  14.34        

FFY 2017 4th Quarter - July 1, 2017 - September 30, 2017
Statewide Destination Signing for I-95 Jul-17  $                     1.00 N/A N/A N/A
Jamestown, PE/Inspection of Verrazzano Bridge Aug-17  $                     8.37 N/A N/A N/A
Engineering Work for Jamestown Bridge Aug-17  $                     1.73 N/A N/A N/A
Coventry Bikepath Sep-17  $                     0.91 N/A N/A N/A
Coventry Greenway, Station Street to Trestle Trail Sep-17  $                     0.56 N/A N/A N/A
Strategic Highway Safety Program - 5 Year Plan Sep-17  $                     1.02 N/A N/A N/A
Subtotal  $                  13.58        
TOTAL  $                  29.40        

Data sources: RIDOT Financial Management System

 

FFY17 COMPLETE

STATUTORY REQUIREMENT: Expected final cost of Design Contracts $500,000 or greater that reached substantial completion in the prior fiscal year, 
and the total number of workers employed through the contract and the number of workers in that total with a Rhode Island address.

DESIGN CONTRACTS COMPLETED IN FFY 2017  (Oct. 1, 2016 - September 30, 2017)

Note: RIDOT does not currently collect full employment and payroll information from contractors and subcontractors on design contracts as this was not a legislated 
requirement prior to RhodeWorks. As such, RIDOT does not currently have sufficient information about the number of unique employees per project or employee state 
of residence.  RIDOT is developing a methodology to capture this information in the future.  
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DESIGN FFY17 AWARDS

Design Contract (Project Name)
Award Date
(Mon-Year)

 Value ($M) 
Exp. Completion Date

(Mon-Year)

FFY 2017 1st Quarter - October 1, 2016 - December 31, 2016
BRIDGE COMPLEX- C1 Oct-16  $                                10.0 Sep-19
BRIDGE COMPLEX- C2 Oct-16  $                                10.0 Sep-19
BRIDGE COMPLEX- C3 Oct-16  $                                10.0 Sep-19
BRIDGE COMPLEX- C4 Oct-16  $                                10.0 Sep-19
BRIDGE ROUTINE- C1 Oct-16  $                                   8.0 Sep-19
BRIDGE ROUTINE- C2 Oct-16  $                                   8.0 Sep-19
BRIDGE ROUTINE- C3 Oct-16  $                                   8.0 Sep-19
BRIDGE ROUTINE- C4 Oct-16  $                                   8.0 Sep-19
BRIDGE ROUTINE- C5 Oct-16  $                                   8.0 Sep-19
BRIDGE ROUTINE- C6 Oct-16  $                                   8.0 Sep-19
BRIDGE ROUTINE- C7 Oct-16  $                                   8.0 Sep-19
BRIDGE ROUTINE- C8 Oct-16  $                                   8.0 Sep-19
BRIDGE SIMPLE- C1 Oct-16  $                                   6.0 Sep-19
BRIDGE SIMPLE- C2 Oct-16  $                                   6.0 Sep-19
BRIDGE SIMPLE- C3 Oct-16  $                                   6.0 Sep-19
BRIDGE SIMPLE- C4 Oct-16  $                                   6.0 Sep-19
PAVEMENT RESURFACING- C1 Oct-16  $                                   6.0 Sep-19
PAVEMENT RESURFACING- C2 Oct-16  $                                   6.0 Sep-19
PAVEMENT RESURFACING- C3 Oct-16  $                                   6.0 Sep-19
PAVEMENT RESURFACING- C4 Oct-16  $                                   6.0 Sep-19
PAVEMENT RESURFACING- C5 Oct-16  $                                   6.0 Sep-19
PAVEMENT RESURFACING- C6 Oct-16  $                                   6.0 Sep-19
PAVEMENT RESURFACING- C7 Oct-16  $                                   6.0 Sep-19
PAVEMENT RESURFACING- C8 Oct-16  $                                   6.0 Sep-19
PAVEMENT IMPROVEMENT-C1 Oct-16  $                                   6.0 Sep-19
PAVEMENT IMPROVEMENT-C2 Oct-16  $                                   6.0 Sep-19
PAVEMENT IMPROVEMENT-C3 Oct-16  $                                   6.0 Sep-19
PAVEMENT IMPROVEMENT-C4 Oct-16  $                                   6.0 Sep-19
PAVEMENT IMPROVEMENT-C5 Oct-16  $                                   6.0 Sep-19
PAVEMENT IMPROVEMENT-C6 Oct-16  $                                   6.0 Sep-19
PAVEMENT IMPROVEMENT-C7 Oct-16  $                                   6.0 Sep-19
PAVEMENT IMPROVEMENT-C8 Oct-16  $                                   6.0 Sep-19
STORMWATER MS4 – C1 Oct-16  $                                   2.5 Sep-19
STORMWATER MS4 – C2 Oct-16  $                                   2.5 Sep-19
STORMWATER MS4 – C3 Oct-16  $                                   2.5 Sep-19
STORMWATER MS4 – C4 Oct-16  $                                   2.5 Sep-19
STORMWATER MS4 – C5 Oct-16  $                                   2.5 Sep-19
STORMWATER MS4 – C6 Oct-16  $                                   2.5 Sep-19
STORMWATER MS4 – C7 Oct-16  $                                   2.5 Sep-19
STORMWATER MS4 – C8 Oct-16  $                                   2.5 Sep-19
STORMWATER DRAINAGE- C1 Oct-16  $                                   1.0 Sep-19
STORMWATER DRAINAGE- C2 Oct-16  $                                   1.0 Sep-19
STORMWATER DRAINAGE- C3 Oct-16  $                                   1.0 Sep-19
STORMWATER DRAINAGE- C4 Oct-16  $                                   1.0 Sep-19
FACILITIES – C1 Oct-16  $                                   5.0 Sep-19
FACILITIES – C2 Oct-16  $                                   5.0 Sep-19
FACILITIES – C3 Oct-16  $                                   5.0 Sep-19
FACILITIES – C4 Oct-16  $                                   5.0 Sep-19
FACILITIES – C5 Oct-16  $                                   5.0 Sep-19

TOTAL  $                              273.0 

STATUTORY REQUIREMENT: Expected final cost of Design Contracts $500,000 or greater awarded in the prior fiscal year, date of awards, value, and 
expected substantial completion date.

DESIGN CONTRACTS AWARDED IN FFY 2017 (Oct. 1, 2016 - September 30, 2017)
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DESIGN FFY19 PLANNED 

Design Contract (Project Name)
Award Date
(Mon-Year)

 Value ($M) 
Exp. Completion Date

(Mon-Year)

FFY 2019 - October 1, 2018 - September 30, 2019

* *  $                                                  -   *

STATUTORY REQUIREMENT: Design Contracts $500,000 or greater planned to be advertised in the upcoming 
federal fiscal year, their value and expected award date.

DESIGN CONTRACTS PLANNED TO BE ADVERTISED IN FFY 2019 (Oct. 1, 2018 - September 30, 2019)

Note: At this time, the planning of FFY 2019 Design contracts is in process. Anticipated contract advertisements will be identified in 
upcoming quarterly reports upon finalization.
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Bridge Condition             

In 2015, the condition of Rhode Island’s bridges ranked 50th out of the 50 states – the worst in America. The following 
chart details bridge sufficiency in FFY 2018 through the first quarter. RIDOT anticipates reaching the federal minimum 
standard of 90 percent sufficiency by 2025.  
 

Percentage of Bridge Deck Area Structurally Sufficient 

All Bridges total = 1,179    All Bridges Deck Area = 8.84 million square feet 
 

As a result of a FHWA Memorandum, dated 2/9/2018, each State is required to record inspection data for bridges that fall 
on their borders. As a result, two border bridges (previously only coded in Connecticut’s inventory, as they were 
responsible for inspection and maintenance per State-to-State agreements) have been added to Rhode Island’s bridge 
inventory (Boom Bridge Road and Stillman Avenue). Both of these bridge are currently rated “structurally deficient.” 
 

 

RIDOT’s Ten Year Plan calls for increased expenditures on bridge preservation activities in addition to expenditures on 
bridge reconstruction. As can be seen in the chart below, six bridges were removed from the structurally deficient list 
during this past quarter; during the same period, nine bridges were deemed structurally deficient upon inspection. 

 

 

 

 

 

 

 

 

 

Note: The chart to the 
left, while generated 
from bridge software, is 
meant to solely be a list 
of bridges and is only 
one piece of the 
information used to 
generate the 
“Percentage of Bridge 
Deck Area Structurally 
Sufficient” chart. 

The Slocum bridge 034301 which passes over Cattle Pass in North Kingstown 249 sq ft
The South County Trail bridge 076601 which passes over Route 4 in East Greenwich 26,990 sq ft
The Smith Street bridge 097801 which passes over the Moshassuck River in Providence 3,089 sq ft
The Industrial Drive bridge 088201 which passes over the Moshassuck River in Providence 5,652 sq ft

Subtotal

The Moosup Valley bridge 026701 which passes over the Moosup River in Foster 2,496 sq ft
The Veazie Street bridge 089001 which passes over the West River in Providence 1,416 sq ft
The Slocum bridge 129601 on Slocum Road in Exeter 260 sq ft
The Stillman Avenue bridge 415801 which passes over the Pawcatuck River in Westerly 5,044 sq ft
The Boom Bridge Road bridge 474401 which passes over the Pawcatuck River in Westerly 2,899 sq ft

Subtotal

Net Change -23,865 sq ft

Bridges No Longer Structurally Deficient (Repaired, Replaced, or Removed) Q2 FFY 2018
Q2                  

Jan-Mar 
2018

35,980 sq ft

Bridges Added to The Structurally Deficient List in Q2 FFY 2018

Q2                  
Jan-Mar 

2018

12,115 sq ft
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Transit Operations 

The Transit Operations Program consists of the various 
operational activities necessary for ongoing commuter 
rail and the seasonal ferry service. RIDOT operating 
expenses include Amtrak’s Northeast Corridor access fee, 
liability insurance, Massachusetts Bay Transportation 
Authority (MBTA) operations, station operations and 
marketing. Commuter rail operating expenses are funded 
with federal Congestion Mitigation and Air Quality 
(CMAQ) funds. Currently MBTA operations are funded 
with Federal Transit Administration (FTA) State of Good 
Repair funds for capital improvements along the MBTA’s 
Providence line in exchange for service. 
 
As part of ongoing efforts to raise awareness of commuter rail travel in Rhode Island, RIDOT began Twitter campaigns 
to promote the benefits of riding MBTA in general and disseminating frequently-requested information about travel 
from Wickford Junction in particular. Additional outreach using these #CommuteSmarter and #WickfordRideGuide 
hashtags is planned for next quarter. Usage of the Wickford Junction facility continues to increase as commuters are 
taking advantage of enhanced bus service between the University of Rhode Island, the new Nursing Education Center, 
and the T-Link RIPTA service directly to Providence Station to make connections to Boston. 
 

Commuter Rail Ridership 

 

Definition: Quarterly weekday ridership counts and estimates of MBTA trips at the Providence, T.F. Green Airport, and Wickford Junction 
commuter rail stations (counts include both boardings and alightings)  
Sources: MBTA Blue Book, MBTA operator estimates, RIDOT quarterly counts 
 

Parking Garage Utilization  

 
 

Definition: Average daily (weekday only) counts of the number of cars parked at the Wickford Junction garage  
Sources: Wickford Junction operator transactions (historical data) & RIDOT counts  
Note: Counts from RIAC for the T.F. Green Airport MBTA parking garage are no longer obtained as the data was collected inconsistently and 
sporadically. 
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Safety 

In February 2018, to coincide with celebrations related to the New England Patriots appearance in Super Bowl XVII, RIDOT 
highlighted a new public awareness campaign about the deadly consequences of drunk driving. The series goes far beyond 
previous campaigns and portrays how widespread the effect of these avoidable deaths is on families, friends and the 
community. Entitled “The Ripple Effect”, the series tells the story of everyday Rhode Islanders whose lives are shattered 
by the deaths of loved ones killed in crashes in which someone is impaired. RIDOT posted these messages on television 
and radio, on billboards and other outdoor advertising spaces and online, including social media. All the stories are posted 
on a microsite located at www.RippleEffectRI.com.  

The series, which debuted over the recent holiday season, initially focuses on Ryan Bourque, a 24-year-old Coventry man 
who was killed in May 2016 while driving home from his first day as a Jamestown police officer. A drunk driver hit Ryan's 
car head-on while traveling the wrong way on Interstate 95. The emotional story is told by Ryan's family, friends and co-
workers who share what this catastrophic event has done to their lives, and their fervent desire that others may learn 
from Ryan's death before making a decision to drive impaired. The series has expanded to tell the stories of trauma room 
doctors, medical examiners and first responders who see first-hand the consequences of serious injuries and fatalities in 
drunk driving crashes. They represent a part of the ripple, and each tells how these experiences affect them professionally 
and personally. 

RIDOT continues to implement its 10-year traffic safety plan with the support and assistance of a varied coalition of 
partners. Earned media campaigns, as well as community programs are high on the State’s list to promote its work towards 
zero fatalities. 

Rhode Island’s Office of Highway Safety (OHS) is working closely with Department of Health epidemiologists to review the 
increased number of roadway fatalities in 2018. Causal factors in each crash are being evaluated to help inform resource 
allocation and to identify priority risk areas requiring immediate attention. OHS is dedicated to reviewing each crash in 
order to assure the general public that we will continue to do everything in our power to keep them, their families and 
their neighbors safe, alive, and injury free.  

 

PERSON TYPE 2011 2012 2013 2014 2015 2016
2017

(prelim.)
2018 YTD
(prelim.)

Motor Vehicle Occupants 37 49 37 25 28 31 48 7

Motorcyclists 15 8 11 10 9 4 11 1

Pedestrians 14 5 14 14 8 14 21 3

Bicyclists 0 2 3 0 0 2 2 0

ATV 0 0 0 1 0 0 0 0

Person on Personal Conveyance 0 0 0 1 0 0 0 0

Unknown Person Type 0 0 0 0 0 0 1 0

TOTAL 66 64 65 51 45 51 83 11
as of March 31, 2018

FARS FATALITIES BY PERSON TYPE 2011-2018 YTD

http://www.rippleeffectri.com/
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Safety 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

 

 

 

 

 

 

Traffic Fatalities by Year 

*2017 data is preliminary and subject to adjustment.   
 

FARS data showed a nationwide increase in 2016: www.crashstats.nhtsa.dot.gov/Api/Public/ViewPublication/812332 
 

 

 

 
Traffic Fatalities by Month 

*2017 and 2018 YTD data is preliminary and subject to adjustment.   
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Maintenance and Operations 

The Winter Severity Index (WSI) is a weighted formula used to 
quantify the relative severity of the winter seasons that factors 
in annual total snowfall, total hours of snowfall, hours of 
blowing and drifting snow, and hours of freezing rain. The 2018 
WSI rated a 49 compared to a previous five-year average of 44. 
In addition to this higher-than-average WSI, the 2018 Winter 
Season experienced 22 storms. 
 
This season, over 90 percent of RIDOT’s heavy plow truck fleet 
was operational for all storms while having more than 350 
vendor plow trucks available and on-call. RIDOT’s heavy fleet 
includes 15 new plow trucks equipped with a closed-loop GPS 
and material spreading technology. Closed-loop controllers 
provide more uniform salt and sand application and 
computerized data tracking, which is useful in monitoring material usage and developing plowing strategy. Additionally, 
RIDOT’s regular salt stockpiles were kept well-stocked throughout the winter season, and including a 10,000-ton strategic 
salt reserve. As part of winter activities, RIDOT Maintenance Division crews cleared tree debris from roadways, and hauled 
and chipped debris in the weeks afterward.  

Storm Date
Storm 
Hours

Snowfall
(Inches)

Salt
(Tons)

RIDOT Heavy 
Plow Trucks 

in Fleet
(Count)

RIDOT Heavy 
Plow Trucks 

Storm-Ready
(Count)

RIDOT Heavy 
Plow Trucks 

Storm-Ready
(Percent)

12/9/2017 28 3 13,680 142 131 92%
12/14/2017 18 2 7,886 142 132 93%
12/15/2017 16 1.5 7,837 142 132 93%
12/18/2017 7 0 610 142 132 93%
12/22/2017 11 1 1,537 142 140 99%
12/25/2017 15 2 5,611 142 140 99%
12/30/2017 14 2 8,459 142 140 99%

1/4/2018 40 14 19,125 142 140 99%
1/8/2018 8 1 2,101 142 132 93%

1/17/2018 20 2 8,253 142 138 97%
1/29/2018 17 5 13,981 142 140 99%
2/2/2018 12 1 4,886 142 140 99%
2/7/2018 13 1 6,469 142 140 99%

2/17/2018 13 5 12,016 142 136 96%
2/22/2018 6 0 1,120 142 136 96%
3/2/2018 72 1 341 142 136 96%
3/5/2018 9 1 2,234 142 136 96%
3/7/2018 26 6 11,349 142 136 96%

3/12/2018 33 14 18,066 142 138 97%
3/14/2018 9 0 129 142 138 97%
3/21/2018 29 1 6,330 142 136 96%
4/2/2018 8 3 1,252 142 136 96%

TOTAL 424 66.5 153,272 -- -- --

FFY 2018 Winter Operations Summary

Winter Severity Index (WSI) 
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Maintenance and Operations 

In addition to winter operations work, the RIDOT Maintenance Division district facilities and specialized crews performed 
pothole patching, drainage structure cleaning and repair, tree trimming and removal, brush removal, graffiti cleanup, large 
debris and litter pickup, sign installation and repair, traffic signal maintenance, and bridge maintenance along the State 
roadways.  
 

During the second quarter, the Maintenance Division: 

• Repaired 10 drainage structures,  
• Cleaned 334 drainage structures,  
• Installed 770 signs (this includes replacement signs and new signs requested),  
• performed 2,000 hours of large debris and litter pickup (RIDOT District Crews + ACI Crews), and 
• Completed 123 hours of graffiti cleanup.  

Below-freezing temperatures during the winter months limit certain types of maintenance operations such as sign 
installations, drainage structure cleaning, drainage structure repairs, etc. that require thawing. Other work performed this 
quarter included winter fleet maintenance (repairs, changing plow blades, welding steel parts, lubrication/cleaning of the 
material spreaders, washing the salt/de-icing chemicals off the trucks, hydraulic repairs, etc.), identifying and repairing 
electrical shorts in the highway lighting systems due to salt and water infiltration, responding to ice conditions due to 
groundwater runoff and snow melting, ordering and receiving salt deliveries to the winter stockpiles, and responding to 
customer service calls and special requests. RIDOT is presently gearing up for the spring season (mowing, sweeping, 
striping, bridge washing, bridge joint repairs, more drainage structure cleaning and repairs, etc.). 
 
Pothole patching is a daily task for the RIDOT Maintenance Division during the winter months. In addition to the snow, 
there were several heavy rain events this quarter. The wet months on top of the typical winter conditions and freeze/thaw 
cycle added more to the usual significant increase in number of potholes during the winter months. RIDOT had up to 5 
automated pothole patching trucks operating statewide at one time during this quarter. The RIDOT Maintenance district 
facilities provide the traffic control for these trucks with truck mounted attenuators (TMA) and other backup vehicles, 
which usually requires a crew of at least five individuals. In addition to the automated pothole patching trucks, the RIDOT 
Maintenance district facilities and specialized crews were also manually filling potholes, repairing washouts and other 
winter related road issues.  
 
The RIDOT Maintenance Division continues to upgrade its Facilities’ aging equipment and to add equipment as the 
maintenance workforce expands. Having new equipment improves the Division’s efficiency and allows for the State 
highway and bridge infrastructure to be maintained in better condition. Equipment received (previously awarded 
contracts) this quarter included:  

• 3 bridge washing trucks,  
• 11 one-ton dump trucks, and  
• 16 message boards.  

During this quarter, RIDOT issued 26 Physical Alteration Permits (PAPs) and 66 Utility Permits. During the winter months 
when the hot mix asphalt plants shut down, RIDOT limits the utility permits issued to only emergency permits and other 
limited exceptions. 
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Project Performance 

RIDOT is currently tracking 66 capital projects in active construction as of the end of the second quarter of FFY 2018. 
Projects progress through RIDOT’s project delivery process as follows: first, the project is included in the capital plan; then 
it goes through a design phase, followed by an advertisement for construction; construction and substantial completion. 
 
Two active construction projects from the FFY 2016 class are currently over-budget and two project are late. In FFY 2017 
two projects in active construction are late.   

FFY18 Construction Program Update:  
• Route 78 removed – RICAP funding unavailable. 

• Danielson Pike Improvements removed – RICAP funding unavailable. 

• Intersection Safety Improvements Metacom Ave Rt 136 Market to Miller removed – Project no longer required. 

• Median Guardrail US Route 1 South County removed – awaiting FHWA approval for barrier. 

• Intersection Safety Improvements Rt 44 Smithfield Commons, Dual Turn Lane added – Funding constraints resolved. 

• Metacom Avenue HSIP added – Design revised. 

• SRTS Barrington C-1 added – Permitting issue resolved. 

• SRTS C-1 (Barr, Cran, E Prov) adjusted – the Barrington location was removed to allow for the other two sites to be advertised 

as planned.  The Barrington location required additional permitting. 

*Note:  Construction delay of the high-value Providence River Pedestrian Bridge is the 
primary contributing factor to sub-par FFY 2016 on-time performance. Without this 
project, on-time performance by project value would be approximately 91 percent. 

On-Time and On-Budget Project Performance by Class 

On Budget % 
(by Value)

On Time % 
(by Value)

Contract Value 
of projects in 
construction

On Budget % 
(by Projects)

On Time %  
(by Projects)

# of Projects in 
Construction

Legacy FFY13-14 0% 0% -$                   0% 0% 0

Legacy FFY 2015 0% 0% -$                   0% 0% 0

FFY16 95% 74%* 100.1$               89% 89% 18

FFY17 100% 98% 560.0$               100% 95% 41

FFY18 100% 100% 18.7$                 100% 100% 7

Capital Program 

**Note: FFY 2017 includes actual low bids totaling $372.4 million from the Capital 
Program including $250.6M from the Route 6/10 Interchange and $41.8 from Tolling. 
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Special Projects 

The Route 6/10 Interchange 
This project involves the replacement of nine bridge structures that comprise the 
6/10 Interchange. Seven of the nine structures are structurally deficient. The 
project also involves construction of the “missing move” to allow Route 10 north 
traffic to access Route 6 West without traveling through Olneyville. In addition to 
state of good repair efforts, the project will include 1.4 miles of bike paths and make 
more than four new acres of real estate suitable for development. 

Update: During the second quarter of FFY 2018, RIDOT and the 6/10 Constructors 
Joint Venture continued preliminary engineering work and coordination with 
affected utilities and AMTRAK.  Additionally, the National Environmental Policy Act 
(NEPA) process in which and environmental reevaluation of the previous NEPA 

Environmental Impact Statement/Record of Decision (EIS/ROD) was undertaken. On March 21, 2018, Federal Highway 
Administration (FHWA) issued concurrence that the current 6/10 design would not be substantially different from the 
preferred alternative chosen in the initial EIS/ROD. This decision allowed RIDOT to issue a Notice to Proceed for final design 
and construction on March 29th.  RIDOT continues to coordinate with the City of Providence on the details of the design. 

The Route 95 North Bound Viaduct Project - Providence 

Interstate 95 North through the Providence Viaduct is the most congested highway 
in Rhode Island. This proposed project includes the replacement of the Northbound 
I-95 Providence Viaduct.  Rebuilding the interchange and eliminating weaves would 
greatly reduce traffic congestion and significantly improve safety. Four of the five 
bridges in the interchange that will be replaced are structurally deficient. Six 
additional structures will be rehabilitated, and there will be three new structures 
built that do not currently exist today. Lastly, modifications to the Dean Street 
ramps would eliminate a congested weave and free up more than 5 acres of land. 

Update: Submitted in November 2017, RIDOT continues to wait for a decision on 
an application for a $60 million Federal Infrastructure for Rebuilding America 
(INFRA) grant that would allow RIDOT to construct a project to alleviate current 

traffic issues, rather than simply replacing the existing structures in kind. 

Providence Intermodal Transit Center 

The Providence Station Transit Center Project will locate RIPTA bus hub activities to a new 
facility adjacent to the Providence Station, in addition to developing a downtown bus 
operations plan linking proposed transit centers with major employment and activity 
centers. RIDOT envisions using a Public-Private Partnership (P3) approach to create a 
larger transit-oriented development project by leveraging private sector involvement. 

Update: The draft Request for Proposal (RFP) was continuously refined throughout the 
months of January, February, and March. The finalization of the RFP was postponed to 
continue to engage key stakeholders in the refinement of the RFP documents. The final 
RFP is now slated to be issued in April 2018.   
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Special Projects 

Quonset Air Show/Trains-to-Planes 
In 2016, in an effort to relieve traffic congestion along I-95, Route 4, and within the 
Quonset roadways, RIDOT initiated free train service to and from the Rhode Island 
National Guard Air Show. Nearly 3,800 people rode the train in 2016, representing close 
to 7 percent of all Air Show attendees. On May 20th and 21st, 2017 RIDOT held the 
second annual Trains to Planes free ride event, in coordination with MBTA, Seaview 
Railroad, the Rhode Island Airport Corporation, and the Quonset Development 
Corporation. In its second year in 2017, 4,300 people utilized the train service, 
representing a 13 percent increase over 2016. Service to/from Wickford Junction was 
introduced in 2017. 

Update: In preparation for the 2018 Air Show, to be held June 9th and 10th, preparation meetings took place this quarter  
with the RI National Guard, Quonset Development Corporation, Seaview Railroad, and MBTA to begin the planning for 
this year’s Trains-to-Planes service from the Providence Station, the TF Green Station, and the Wickford Junction Station. 
The MBTA is working in consultation with RIDOT to develop a train schedule and present to Amtrak for their approval 
early next quarter. 

 
Bridge Toll Facilities 

A key component of the RhodeWorks infrastructure improvement plan is to assess user 
fees on tractor trailers to fund the reconstruction of structurally deficient bridges. This 
will be done by erecting All Electronic Tolling (AET) equipment at these bridge 
locations. The toll will be set at a level to generate enough revenue to pay for the 
amount of the bridge reconstruction cost proportionate to the amount of damage 
tractor trailers have caused. 

Update: During the second quarter of FFY 2018, construction at first two toll locations 
was completed and testing began to validate system performance requirements before commencing revenue collection. 
Additionally, the National Environmental Policy Act (NEPA) process for the ten remaining toll locations began. 
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Special Projects 

Pawtucket/Central Falls Train Station 
In 2007, the City of Pawtucket completed a feasibility study on the 
restoration of commuter rail service in Pawtucket, with recommendations 
on station locations. 

Update: During this quarter, RIDOT and Amtrak continued to have regular 
discussions regarding the station’s track infrastructure and associated 
project cost. The project team continued to hold biweekly meetings with 
Amtrak, the Federal Transit Administration (FTA), and the Federal Railroad 
Administration (FRA) in order to come to a final plan can move forward to 
a new solicitation. The revised station track infrastructure will include a 

mainline stop and a Memorandum of Understanding with Amtrak has been drafted to state both parties intentions for the 
station and its design.  Since the close of the quarter, RIDOT published a revised RFP that incorporates both the revised 
design as well as RIPTA’s new bus hub, within a single streamlined package.    

 

Providence-Newport Ferry Service  
Recognizing the value of Narragansett Bay as both a natural and 
transportation asset, RIDOT implemented ferry services in 2016 following 
deliberations of a transit working group which was charged with 
developing options to increase Rhode Island’s transit usage. While 
exploring many possible designations and landing sites, in an effort to test 
the market for ferry service, the group recommended a start-up service for 
the 2016 summer season (July through September) connecting Providence 
and Newport. RIDOT worked with the Cities of Providence and Newport on 
landing sites, and closely coordinated its efforts with the Rhode Island 

Department of Environmental Management (DEM), the Coastal Resources Management Council (CRMC), and the Rhode 
Island Public Utilities Commission (DPUC). RIDOT included $500,000 of Federal funds for FFY 2016 in its Ten-Year Plan to 
support the service. The Fiscal Year 2017-2025 Transportation Improvement Plan (TIP) includes $1 million annually for 
Summer Service, of which ferry service would be eligible. 

Update: In this quarter, the RIDOT issued a Request for Proposal (RFP) for the Narragansett Bay Passenger Ferry Shuttle 
Service.  The RFP outlines the ferry service requested and is a three-year contract with an option for two additional years.  
A pre-bid conference was held on January 30th and proposals were received February 23rd.  Following receipt, they were 
reviewed by the Technical Evaluation Committee who will make a recommendation for award next quarter.    
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Resolving Legacy Issues 

US Dept. of Justice Enforcement Action against RIDOT for NPDES Permit Violations 

In 2011, the US Environmental Protection Agency (EPA) audited RIDOT for 
compliance with stormwater pollution controls under the Clean Water Act, 
which in Rhode Island is administered by DEM. In May 2014, the US Department 
of Justice (DOJ) notified RIDOT that the EPA had requested that DOJ bring a 
federal court action against RIDOT for violations of conditions and limitations 
of its stormwater permit. The violations focused on lack of actions related to the 
control of pollutants discharged to impaired water bodies, illicit discharge 
program development (IDDE) and screening, and good housekeeping 
measures such as inspection/cleaning of catch basins and street sweeping. 
DOJ offered RIDOT the opportunity to discuss a resolution without the need 

for formal litigation through execution of a consent decree. When the new RIDOT management arrived in February 
of 2015, it completed negotiations of the consent decree, which became effective December 22, 2015. In response to 
the EPA audit, DOJ negotiations, and finalized Consent Decree, RIDOT created a new Office of Stormwater 
Management (OSM) and developed a $112 million ten-year Stormwater Compliance Implementation Plan. 

Update: During the second quarter of FFY 2018, OSM hired consultants to develop Stormwater Control Plans for three 
watersheds outlined in the Consent Decree for 2018, namely the Greenwich Bay Coastal, Greenwich Bay Inland and the 
Aquidneck Island Drinking Water Supply watersheds.  Feasibility reports were finalized for two sub-watersheds in the 
Lower Woonasquatucket River and consultants will have Feasibility proposals finalized next quarter for the three 2017 
SCP’s submitted this past December.  Work continues in the Lower Woonasquatucket for waterbodys 10B and 10C as the 
program continues to identify opportunities and partnerships on our way to treating the maximum extent practicable. 

The Program continues to develop the Linear Stormwater Design Manual and the first draft will be ready for stakeholder 
review in April.  The Roger Williams Park Grant project received final approvals, the City Council should approve in April 
and the request for bids and contractor selection will be complete next quarter.   

RIDOT continues to work with the Rhode Island Infrastructure Bank to develop potential funding sources. We will be 
finalizing partnership legal agreements to streamline partnership roles and responsibilities for future water quality 
projects outside of RIDOT rights-of-way. 

The Agency Price Agreement (APA) was finalized and eight contractors were pre-qualified to begin the efforts to repair 
the State’s drainage assets.  The first contracts will go out to RFP this coming quarter.  We have worked with the RIDOH 
to formalize sampling and lab services to help in the processing of Illicit Discharge samples obtained by OSM staff and our 
consultants. OSM placed five employees in Project Management Training this quarter and to date, three have taken and 
passed the Project Management Certification exam. 
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 Expenditures  
Actual operating expenditures totaled $108 million in SFY17, $35 million in Q3 SFY18, and $105 million SFY18 YTD. 

 

(In Thousands) SFY17 SFY18Q1 SFY18Q2 SFY18Q3 FY18 YTD
Administrative
In-house Labor 25,331$   7,939$     7,767$        7,144$    22,850$        
Overhead Recovery**** (13,022)$  (3,608)$    (3,533)$       (7,086)$  (14,227)$       
Consultant Contracts 1,221$     116$        154$           264$       534$             
Miscellaneous (Admin) 986$        307$        568$           291$       1,166$          
Pass Throughs 695$        720$        -$            -$       720$             
   Total Administrative 15,211$   5,474$     4,956$        613$       11,043$        

Highway Maintenance**
In-house Labor 25,553$   8,152$     7,711$        7,121$    22,984$        
Overhead Costs 1,777$     492$        552$           1,071$    2,115$          
Consultant Contracts 14,230$   5,413$     7,777$        6,265$    19,455$        
Construction Contracts 6,100$     692$        926$           240$       1,858$          
Miscellaneous (Highway Maint.) 11,856$   6,739$     7,091$        3,321$    17,151$        
Pass Throughs 1,901$     860$        524$           -$       1,384$          
   Total Highway Maintenance 61,417$   22,348$   24,581$      18,018$  64,947$        

Safety
In-house Labor 439$        126$        115$           89$         330$             
Overhead Costs 207$        64$          56$             54$         174$             
Consultant Contracts 1,209$     24$          87$             252$       363$             
Miscellaneous (Safety) 266$        22$          22$             25$         69$               
Pass Throughs 3,206$     651$        586$           389$       1,626$          
   Total Safety 5,327$     887$        866$           809$       2,562$          

Transit Operations
Transit Operations 6,715$     2,245$     1,670$        2,375$    6,290$          
   Total Transit Operations 6,715$     2,245$     1,670$        2,375$    6,290$          

Winter Operations
In-house Labor 1,540$     1,003$        1,678$    2,681$          
Miscellaneous (Winter) 12,901$   214$        1,321$        10,368$  11,903$        
   Total Winter Operations 14,441$   214$        2,324$        12,046$  14,584$        

Emergency Repair Projects***
In-house Labor 365$        238$        277$           137$       652$             
Overhead Costs 39$          6$           6$                 
Consultant Contracts 542$        268$        167$           43$         478$             
Construction Contracts 3,218$     1,738$     1,727$        932$       4,397$          
Miscellaneous (Emergency) 185$        186$        56$             101$       343$             
   Total Emergency Repair Projects 4,349$     2,430$     2,227$        1,219$    5,876$          

Total Operating Expenditures 107,460$ 33,598$   36,624$      35,080$  105,302$      

*Expenditures derived from RIDOT's Oracle Financial Mangement System
**Includes bridge inspection, striping, crack sealing and chip sealing

****Overhead costs are higher in this quarter due to the annual adjustment done in order to reconcile the actual 
approved rate from year to year.

   

***Expenditures directly related to emergency projects were not tracked separately until the 3rd Qtr of SFY16.  Prior to 
that the expenditures for emergency projects were reported within the capital projects section. 

Operating Expenditures Detail (Actuals) 
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Expenditures 
Actual capital expenditures totaled $285 million in SFY17, $79 million in Q3 SFY18, and $243 million YTD for SFY18.  

 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

(In Thousands) SFY17 SFY18Q1 SFY18Q2 SFY18Q3 FY18 YTD
Debt
Debt 59,657$                11,399$          23,895$             11,973$          47,267$                   
  Total Debt Service 59,657$                11,399$          23,895$             11,973$          47,267$                   

Planning
In House Labor 2,777$                  833$                862$                   745$                2,440$                      
Overhead Recovery 1,322$                  393$                418$                   847$                1,658$                      
Consultant Contracts 1,084$                  203$                220$                   459$                882$                         
Miscellaneous (Planning) 379$                      262$                97$                     323$                682$                         
  Total Planning 5,562$                  1,691$            1,597$               2,374$            5,662$                      

Capital Projects
In House Labor 23,337$                6,305$            5,817$               4,173$            16,295$                   
Overhead Recovery 9,677$                  2,659$            2,507$               5,106$            10,272$                   
Consultant Contracts 31,039$                9,954$            11,414$             8,162$            29,530$                   
Construction Contracts 119,183$             39,090$          32,854$             43,199$          115,143$                 
Miscellaneous (Capital Projects) 17,964$                2,858$            6,245$               2,890$            11,993$                   
  Total Capital Projects 201,200$             60,866$          58,837$             63,530$          183,233$                 

Capital Pass Throughs
Pass Throughs 18,581$                2,726$            2,241$               1,490$            6,457$                      
  Total Capital Pass Throughs 18,581$                2,726$            2,241$               1,490$            6,457$                      

Total Capital Expenditures 285,000$             76,682$          86,570$             79,367$          242,619$                 

Total RIDOT Expenditures 392,460$             110,280$        123,194$           114,447$        347,921$                 

   
Capital Expenditures Detail (Actuals) 
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 Expenditures  
OPERATING EXPENDITURES: Operating expenditures are costs associated with the day-to-day operations of RIDOT. These 
costs include Highway Maintenance, Safety Programs, Administrative Expenses, Winter Operations, and Commuter Rail 
expenses. 

 
 

CAPITAL EXPENDITURES: Capital expenditures include design, construction and oversight costs associated with capital 
projects, expenditures to plan capital projects and debt service on capital debt. Some operating expenditures associated 
with RIDOT overhead are also billed to capital projects. Capital costs other than those allocated to the construction 
contracts are considered “soft costs.” 
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Construction Contract Award 
  

 

 

   

Contractor
No. of 

Contracts
Total Value Awarded

(In Millions)

Able Industria l  Sweeping 1 $0.666
Aetna Bridge 6 $52.954
Al l  States  Asphalt 1 $1.427
AnnSeal 1 $0.698
Arden Engineering 1 $0.528
Cardi  Corp. 11 $45.185
Cosco 1 $1.582
D'Ambra Construction 6 $26.228
J.F.White Contracting 2 $23.814
J.H. Lynch & Sons 5 $10.747
John Rocchio Corp. 2 $19.272
Manafort Brothers 1 $12.373
MIG Corporation 1 $19.229
Narragansett Improvement Co. 2 $1.195
New England Bui lding & Bridge 2 $5.796
Northern Construction 2 $3.211
S&R Corporation 1 $16.901
T. Miozzi 1 $1.530

Totals 47 $243.334

*Chart contains only contractors awarded over $500,000 in construction contracts as of March 31, 2018.   
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Glossary 
 

Date Conventions: 

CY: Calendar Year (January 1 – December 31) 

FFY: Federal Fiscal Year (October 1 – September 30) 

SFY: State Fiscal Year (July 1 – June 30) 

Safety Information is collected and reported on a calendar year (CY) basis  

Financial Information is reported on a State Fiscal Year (SFY) basis 

All other information is reported on a Federal Fiscal Year (FFY) basis  

Technical Definitions: 

Emergency Awards: The Department occasionally faces the need for urgent response to certain situations. As defined by State 
Purchasing Regulations (9.6.2), an emergency is defined as follows: “An emergency shall mean a situation to which an urgent response 
is required. Immediate dangers to health and safety, threats to property and necessary functions, and failures of critical equipment 
constitute emergencies”  

Advertise: The date of the public notice of the invitation for bids or request for proposals, typically posted on the State Purchasing’s 
website 

At NTP: Notice to Proceed occurs when a Purchase Order is provided by the Owner to the Contractor authorizing work to begin  

Substantial Completion: Substantial completion is reached when the work is completed so it can be safely and effectively used by the 
public. This may include the entire Project or a unit, or portion of the work such as a structure, an interchange, or section of road or 
pavement 

Final Completion: Final completion is reached when all contract work is completed, including punchlist work, and all certifications 
have been received by the Department 

LTD: Life to Date 

Change Orders: A written order to the Contractor covering contingencies, extra work, increases or decreases in contract quantities, 
and additions or alterations to the plans or specifications within the scope of the contract, and estblishing the basis of payment and 
time adjustments for the work affected by said change 

Industry Definitions: 

NHTSA: National Highway Traffic and Safety Administration 

OHS: Office of Higway Safety 

FARS: The Fatality Analysis Reporting System is a nationwide census providing NHTSA, Congress and the American public yearly data 
regarding fatal injuries suffered in motor vehicle traffic crashes 

Pass throughs: Capital pass through expenditures are costs that are not directly related to capital projects but instead passed on to 
other entities such as other State agencies or local cities and towns for capital related costs 

CMAQ: Congestion Mitigation and Air Quality 

NBI: National Bridge Inventrory; the Federal Highway Administration identifies bridges that are greater than 20ft and used for vehicular 
traffic. 

NHS: National Highway System is a network of strategic highways with the US, including the Interstate Highway System and other 
roads service major airports, ports, rail or truck terminals, railway stations, pipeline terminals and other strategic transport facilities. 
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RIDOT System Quick Facts 
 

     
 

      

 

       

 

      

 

    

      

1,179 

Bridges (5+ feet) as of 3/31/18 

664 

Total employees 
(as of 3/31/18) 

25,000  
Catch basins (approximate) 

More than 

2,900  
Lane miles of road 

5 rail stations 
18 park and rides  

104,000  
Traffic devices  


	 “The Ripple Effect” – RIDOT implemented a public awareness campaign focused on the deadly consequences of drunk driving. Coordinated messages appeared on television, radio, billboards, and social media to communicate the widespread “ripple effect” o...
	 Coordination with DOH – the Office of Highway Safety is working closely with Rhode Island Department of Health epidemiologists to review fatality data to better identify risk factors and inform resource allocation.
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