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                                                                                      Statutory Reporting Requirements 

The RhodeWorks plan to repair roads and bridges was approved by the Rhode Island General Assembly and 
signed into law by Governor Gina M. Raimondo on February 11, 2016. The legisla�on (2016-H 7409Aaa, 2016- S 
2246Aaa) creates a funding source that will allow the Rhode Island Department of Transporta�on (RIDOT) to 
repair more than 150 structurally deficient bridges and make repairs to another 500 bridges to prevent them 
from becoming deficient, bringing 90 percent of the State’s bridges into structural sufficiency by 2025. 
Incorporated into the new legisla�on are the following repor�ng requirements: 

 

RIGL 42-13.1-16. Repor�ng. – The department shall submit to the office of management and budget, the house 
fiscal advisor, and the senate fiscal advisor, a report on the progress of implementa�on of this chapter within 
thirty (30) days of the close of each of the fiscal quarters of each year. The reports shall also be posted on the 
department’s website. The reports shall include, at a minimum: 

(1) Construc�on and design contracts of five hundred thousand dollars ($500,000) or greater planned to be 
adver�sed in the upcoming federal fiscal year, their value and expected award date; 

(2) Construc�on and design contracts of five hundred thousand dollars ($500,000) or greater awarded in 
the prior federal fiscal year, date of award, value, and expected substan�al comple�on date; 

(3) Expected final cost of: 
(i) Any construc�on contracts of five hundred thousand dollars ($500,000) or greater that reached 

substan�al comple�on in the prior federal fiscal year; and  
(ii) Any design contracts of five hundred thousand dollars ($500,000) or greater completed in the 

prior federal fiscal year; and 
(4) Total number of workers employed through the contract and the number of the workers in that total 

with a Rhode Island address. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  



 

 

    

 

 

 

 
Dear Ms. Reynolds-Ferland, Messrs. Whitney and Womer: 

RIDOT is pleased to submit the FFY 2019 Q2 RhodeWorks quarterly report. 

Signs of progress related to the implementa�on of the RhodeWorks program can be seen all around the 

state. In the heart of Providence, demoli�on and construc�on on the Route 6/10 Interchange Project, the largest 

in the State’s history, is well underway. In Exeter and Richmond, the first two gantries in RIDOT’s large 

commercial truck tolling are opera�onal with revenues consistent and on target with projec�ons. Meanwhile, 

safety improvements and pavement repairs con�nue across Rhode Island, as the department gears up for 

another busy construc�on season. 

Since RhodeWorks began, RIDOT has made progressive improvements to the department’s project 

delivery methodologies and the posi�ve results are clear. Most notably, the department has completed a 

significant volume of bridge repair and replacement projects ahead of schedule and is confident that it will meet 

and exceed federal bridge condi�on targets by 2025. 

To stay on track, RIDOT must con�nue to execute the RhodeWorks ten-year plan as approved. The plan 

is based on strategic and efficient asset management plans, driven by state-of-the art infrastructure-

preserva�on prac�ces that achieve and maintain assets in a state of good repair.   

This report highlights some of RIDOT’s accomplishments during the quarter. Detailed project budgets 

and schedules follow in Insert A. 

As always, if you have any ques�ons, do not hesitate to ask. 

Sincerely, 

 
Peter Alvi� Jr., P.E. 

Director 
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Key Accomplishments 
 

Transit Operations/Improvements 

• Pawtucket/Central Falls Train Station – RIDOT and the Design/Build team for the Pawtucket/Central Falls Train 

Station moved forward on the design of the project. Permitting and stakeholder meetings took place along with 

the beginning of the site investigation work.  

• Commuter Rail to Super Bowl Parade – Thousands of Rhode Islanders took advantage of MBTA Commuter Rail 

to attend the February 5th Patriots Super Bowl Parade. On this day, a record 7,000 passengers used MBTA 

Commuter Rail.  

RhodeWorks Implementation 

• Bridge Toll Facilities – During the quarter, RIDOT continued collecting tolls at the first two locations. Revenues 

from the first two toll sites have been consistent and on target with projections. Construction is anticpated to 

begin at the final ten locations in the next quarter. 

Autonomous Vehicles/TRIP Mobility Challenge 

• Phase I & 2 Testing – During the second quarter, phase I testing of the “Little Roady Shuttle” was completed in 

Quonset. RIDOT reviewed and approved May Mobility’s safety report for Phase I testing so that Phase 2 

testing in Providence could begin. Phase 2 testing on the actual route is currently underway.  

• Public Launch -- RIDOT is planning for the official public launch to take place in May 2019. Upon 

implementation, these autonomous shuttles will operate on low-speed roads on a 5-mile route along the 

Woonasquatucket River corridor with 12 stops, from Olneyville to Providence Station. 

Safety 

• “Super Bowl Safety Strategy” Success – Rhode Island experienced a fatality free 2019 Super Bowl weekend, which 

RIDOT attributes its public awareness initiatives coupled with enhanced law enforcement activities. 

Maintenance 

• Winter Storm Maintenance – The 2019 Winter Season experienced 18 storms. More than 95 percent of 

RIDOT’s heavy plow trucks were available for most storms. 
• New Equipment – The Maintenance Division continues to update aging equipment. This quarter, the division 

added four double wing heavy-duty plow trucks and nine trailer-mounted hot boxes.  
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CONSTRUCTION

Construction Contract (Project Name)
Completion Date 

(Mon-Year)
 Expected Final 
Contract Cost  

 Number of 
Workers  

Number of 
RI Workers 

% Share with 
RI Residence

FFY 2018 1st Quarter - October 1, 2017 - December 31, 2017
2017 Crack Sealing South and Central Regions Oct-17  $                       1.0 2 2 100%
Replacement of Pawtucket Avenue Bridge No. 471 Oct-17  $                     11.7 36 14 39%
Apponaug By-Pass -Transportation Improvements Oct-17  $                     71.0 122 48 39%
2016-2017 Statewide Pavement Striping - Central Oct-17  $                       3.0 N/A N/A N/A
Statewide LED Retrofit Project Oct-17  $                       4.8 N/A N/A N/A
2016-2017 Statewide Pavement Striping - South Oct-17  $                       2.8 19 6 32%
Pedestrian and Intersection Safety Improvements with Albion Beacon - STC Oct-17  $                       2.4 18 14 78%
2016-2017 Pavement Markings - Limited Access Statewide Oct-17  $                       3.8 1 1 100%
Capron Bridge No. 792 (70A) Nov-17  $                       4.3 58 32 55%
2017 Paver Placed Elastomeric Surface Treatment Statewide Nov-17  $                       1.7 N/A N/A N/A
Statewide Resurfacing - 2017 Nov-17  $                       3.5 N/A N/A N/A
1R Improvements to Smith Street Nov-17  $                       4.5 89 70 79%
Route 146 Improvements Nov-17  $                       7.9 43 29 67%
Pleasant Valley Parkway Bridge No. 777 Nov-17  $                       9.1 27 13 48%
Providence Area Bridges Nos. 1080, 1082 (56B) Nov-17  $                       3.4 17 11 65%
ADA Improvements to South/North Main Streets Nov-17  $                       9.6 37 28 76%
I-95 Resurfacing - Elmwood Avenue to Eddy Street Nov-17  $                       5.3 16 12 75%
Central Street Bridge No. 449 (70B) Nov-17  $                       7.7 42 26 62%
Improvements to Snell Road, Little Compton Dec-17  $                       1.6 42 35 83%
Mussey Brook Bridge No. 380 Dec-17  $                       2.8 77 55 71%
Providence - Downtown Improvements, C-3 Dec-17  $                       4.0 25 20 80%
Subtotal  $                  165.9 

FFY 2018 2nd Quarter - January 1, 2018 - March 31, 2018
* * * * * *

Subtotal  $                         -      

FFY 2018 3rd  Quarter - April 1, 2018 - June 30, 2018
Pawtucket Area Bridges (53B) May-18  $                       8.9 53 31 58%
Airport Connector and Route 2 Bridge Preservation May-18  $                       8.2 56 39 70%
Improvements to Rt 44 and Rt 100 Intersection and Chepachet River Bridge Repair May-18  $                       3.9 46 32 70%
Route 4 Improvements, C-2 May-18  $                       5.5 26 20 77%
Coventry - Local Safety Improvements May-18  $                       0.5 N/A N/A N/A
Tefft Hill Trail Bridge No. 592 Jun-18  $                       6.6 107 58 54%
2017 Rubberized Asphalt Chip Sealing Jun-18  $                       2.4 13 9 69%
Traffic Signal Optimization 2016 Contract 3 Jun-18  $                       2.3 54 35 65%
Subtotal  $                     38.3    

FFY 2018 4th Quarter - July 1, 2018 - September 30, 2018
Roadway Departure Mitigation - Guardrail and Median Imprvmnts - Rt 95 and Rt 146 Jul-18  $                       2.6 32 19 59%
1R Improvements to Winsor Avenue - Johnston & Scituate Jul-18  $                       1.6 102 71 70%
2017-2018 Statewide Pavement Striping - East Bay Aug-18  $                       2.5 38 31 82%
Statewide Road Diet 2017 Aug-18  $                       1.1 28 21 75%
2018 Crack Sealing South and Central Regions Aug-18  $                       1.0 31 0 0%
Route 102 at Route 117 Coventry Roundabout (HRRR) Aug-18  $                       4.3 100 64 64%
2018 Crack Sealing North and East Regions Sep-18  $                       1.0 8 8 100%
Two Mile Corner Reconstruction Sep-18  $                     13.7 85 55 65%
Woodville Road Improvements, Hopkington & Richmond Sep-18  $                       4.9 98 65 66%
Intersection Safety Improvements to Route 108 at Curtis Corner Road - HSIP Sep-18  $                       1.5 62 40 65%
I-95 Resurfacing Contract 2, Pawtucket Sep-18  $                       5.0 59 41 69%
Old Sakonnet River Bridge Demolition Sep-18  $                     15.0 71 30 42%
Improvements to US Route 1, South Kingstown Sep-18  $                       7.1 131 79 60%
Subtotal  $                     61.4        

TOTAL  $                  265.6        

 

FFY18 COMPLETE

Data sources: Monthly RIDOT Executive Summary Reports submitted by Turino, and PRISM Database, and current contract amounts as of 1/10/19

Note:  RIDOT Continues to monitor costs post-substantial completion -- the construction value will be adjusted to reflect construction expenses related to punch lists 
and final close-out activities.

STATUTORY REQUIREMENT: Expected final cost of Construction Contracts $500,000 or greater that reached substantial completion in the prior 
fiscal year, and the total number of workers employed through the contract and the number of workers in that total with a Rhode Island 
address.
CONSTRUCTION CONTRACTS AT SUBSTANTIAL COMPLETION IN FFY 2018  (Oct. 1, 2017 - September 30, 2018)

RIDOT is increasing efforts to ensure contractor compliance with Rhode Island Jobs reporting requirements.
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Construc�on values subject to change based on refined design es�mates. 

 

 

 

 

 

CONSTRUCTION

Construction Contract (Project Name)
Expected

Advertise Date
Construction Value

($M)

FFY 2020 - October 1, 2019 - September 30, 2020
ADA Improvements to Greene Lane FFY 20  $                                                           1.7 
Arterials Traffic Signal Improvements - Allens Ave FFY 20  $                                                           2.0 
Blackstone River Bikeway - 8A FFY 20  $                                                           8.5 
Bridge Group 10 - I-295 FFY 20  $                                                           6.5 
Bridge Group 13B - Rt 146 C-2 FFY 20  $                                                           4.2 
Bridge Group 18A NARR, NKS, EGR FFY 20  $                                                         12.0 
Bridge Group 20A - Dean St FFY 20  $                                                         10.0 
Bridge Group 30 - Elmwood Ave FFY 20  $                                                         17.5 
Bridge Group 32 - I-95 FFY 20  $                                                         15.1 
Bridge Group 35 - I-295 FFY 20  $                                                         16.0 
Bridge Group 40C - Tar FFY 20  $                                                           4.5 
Bridge Group 49 - Henderson FFY 20  $                                                         55.0 
Bridge Group 54B - Rt 138 Kingston Station RR FFY 20  $                                                           8.4 
Bridge Group 56D - Barton & Broad St RR FFY 20  $                                                           8.5 
Bridge Group 57J - Browning Mill FFY 20  $                                                           0.6 
Bridge Group 59C - Reservoir Ave RR FFY 20  $                                                           9.0 
Bridge Group 69E - Hunts Mills FFY 20  $                                                           3.0 
Bridge Group 75T-5 - I-95 Viaduct NB FFY 20  $                                                       165.0 
HSIP - Crosswalk & Sign Enhancements FFY 20  $                                                           0.7 
HSIP - Crosswalk Enhancements FFY 20  $                                                           0.6 
HSIP - Intersection Safety Improvements - 2020 FFY 20  $                                                           0.9 
HSIP - Roadway Departure Mitigation - 2020 FFY 20  $                                                           1.1 
Intersection Safety Imprv to Rt 6 Scituate/Johnston FFY 20  $                                                           2.5 
Pell Bridge Ramps - Phase 2 FFY 20  $                                                         30.2 
Rt 138 & Rt 112 Roundabout FFY 20  $                                                           1.3 
Rt 5 - Lambert Lind Hwy C-1 (Mayfield Ave - I-95) FFY 20  $                                                           5.4 
Statewide Traffic Signal Improvements - 2020 FFY 20  $                                                           0.6 
STC Improvements - 2020 FFY 20  $                                                           0.8 
STC – I-295 SB at Bald Hill Rd FFY 20  $                                                           0.8 

TOTAL  $                                                       392.3 

FFY20 PLANNED ADVERTISED

STATUTORY REQUIREMENT: Construction Contracts $500,000 or greater planned to be advertised in the upcoming federal fiscal year, their 
value, and expected award date.

CONSTRUCTION CONTRACTS PLANNED TO BE ADVERTISED IN FFY 2020  (Oct. 1, 2019 - September 30, 2020)
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DESIGN

Design Contract (Project Name)
Completion Date 

(Mon-Year)
 Expected Final 
Contract Cost  

 Number of 
Workers  

Number of 
RI Workers 

% Share 
with RI 

Residence

FFY 2018 1st Quarter - October 1, 2017 - December 31, 2017
Improvements to I-95/Route 4/Route 2 Interchanges Sept-17  $                    1.09 N/A N/A N/A
PE & Environmental Review for the PVD Train Station High Speed Rail Improv. Project Oct-17  $                    3.07 N/A N/A N/A
Statewide Traffic Engineering Studies gor The State Traffic Commission Dec-17  $                    1.16 N/A N/A N/A
On-Call Transit Planning Consultant Services Dec-17  $                    0.60 N/A N/A N/A
Subtotal  $                    5.93    

Subtotal  $                        -          

FFY 2018 3rd Quarter - April 1, 2018 - June 30, 2018
Subtotal  $                        -          

FFY 2017 4th Quarter - July 1, 2018 - September 30, 2018
Waterfront Drive Jul-17  $                    2.28 N/A N/A N/A
I-95 Safety Improvements to Riding Surface & Ramps Aug-17  $                    1.84 N/A N/A N/A
On-Call Transportation Eng. Services - Bridge/ Simple C-1 Aug-17  $                    1.48 N/A N/A N/A
On-Call Transportation Eng. Services - Bridge/ Routine C-3 Sep-17  $                    1.32 N/A N/A N/A
Reconstruction of East Main Rd (Route 138), C-2 Sep-17  $                    0.76 N/A N/A N/A
Statewide High Hazard Intersections/Ramps- C1 / Bristol County Sep-17  $                    1.86 N/A N/A N/A
Planning of The Intermodal Providence Station Transit Center Sep-17  $                    0.82 N/A N/A N/A
Subtotal  $                 10.36        

TOTAL  $                 16.29        

Data sources: RIDOT Financial Management System

 

FFY18 COMPLETE

STATUTORY REQUIREMENT: Expected final cost of Design Contracts $500,000 or greater that reached substantial completion in the prior fiscal year, 
and the total number of workers employed through the contract and the number of workers in that total with a Rhode Island address.

DESIGN CONTRACTS COMPLETED IN FFY 2018  (Oct. 1, 2017 - September 30, 2018)

Note: RIDOT does not currently collect full employment and payroll information from contractors and subcontractors on design contracts as this was not a legislated 
requirement prior to RhodeWorks. As such, RIDOT does not currently have sufficient information about the number of unique employees per project or employee state 
of residence.  RIDOT is developing a methodology to capture this information in the future.  

FFY 2018 2nd Quarter - January 1, 2018 - March 31, 2018
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DESIGN FFY18 AWARDS

Design Contract (Project Name)
Award Date
(Mon-Year)

 Value ($M) 
Exp. Completion 

Date
(Mon-Year)

FFY 2018 1st Quarter - October 1, 2017 - December 31, 2017
Subtotal  $                           -   

On-Call STC Design Consultant Services C-1 Jan-18  $                        0.5 Jan-21
On-Call STC Design Consultant Services C-2 Jan-18  $                        0.5 Jan-21
Subtotal  $                        1.0 

Subtotal  $                           -   

Stormwater Asset Maintenance Agency Price Agreement 1 Sep-18  $                        2.6 Aug-24
Stormwater Asset Maintenance Agency Price Agreement 2 Sep-18  $                        2.6 Aug-24
Stormwater Asset Maintenance Agency Price Agreement 3 Sep-18  $                        2.6 Aug-24
On-Call Highway Safety Improvement Program (HSIP) Eng. Support Consult. Serv. Sep-18  $                        1.3 Aug-21
Subtotal  $                        9.1 

TOTAL  $                      10.1 

Note: Listing of "Design/Build - Reconstruction of 6/10 Interchange" moved from "FFY18 Design" to "FFY18 Awards" in this report to align with reporting of other 
design/build projects.

STATUTORY REQUIREMENT: Expected final cost of Design Contracts $500,000 or greater awarded in the prior fiscal year, date of awards, value, and 
expected substantial completion date.

DESIGN CONTRACTS AWARDED IN FFY 2018 (Oct. 1, 2017 - September 30, 2018)

FFY 2018 2nd Quarter - January 1, 2018 - March 31, 2018

FFY 2018 3rd  Quarter - April 1, 2018 - June 30, 2018

FFY 2018 4th Quarter - July 1, 2018 - September 30, 2018
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DESIGN FFY20 PLANNED 

Design Contract (Project Name)
Award Date
(Mon-Year)

 Value ($M) 
Exp. Completion Date

(Mon-Year)

* *  $                                                  -   *

DESIGN CONTRACTS PLANNED TO BE ADVERTISED IN FFY 2020 (Oct. 1, 2019 - September 30, 2020)

FFY 2020 - October 1, 2019 - September 30, 2020

Note: At this time, the planning of FFY 2020 Design contracts is in process. Anticipated contract advertisements will be identified in 
upcoming quarterly reports upon finalization.

STATUTORY REQUIREMENT: Design Contracts $500,000 or greater planned to be advertised in the upcoming federal fiscal year, their value 
and expected award date.
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Bridge Condition             

In 2018, the condi�on of Rhode Island’s bridges ranked 51th out of the 51 states (including District of Columbia) – the worst 
in America. The following chart details bridge sufficiency through the second quarter of FFY 2019. RIDOT con�nues to 
an�cipate reaching the federal minimum standard of 90 percent sufficiency by 2025.  

. 
Percentage of Bridge Deck Area Structurally Sufficient 

 
 
 
 
 
 
 
 
 
 

  
 
 
 
 
 
 
 
 
 

All Bridges total = 1,184   All Bridges Deck Area = 8.76 million square feet 
 

RIDOT’s Ten Year Plan calls for increased expenditures on bridge preserva�on ac�vi�es in addi�on to expenditures on 
bridge reconstruc�on. As can be seen in the chart below, two bridges were removed from the structurally deficient list 
during this past quarter; during the same period, three bridges were deemed structurally deficient upon inspec�on. 

 

 

 

 

 

 

 

 

 

 

 

 

Note: The chart to the 
le�, while generated from 
bridge so�ware, is meant 
to solely be a list of 
bridges and is only one 
piece of the informa�on 
used to generate the 
“Percentage of Bridge 
Deck Area Structurally 
Sufficient” chart. 

The Wood River Bridge 026101 which passes over the Wood River in Hopkinton

The Water Street Bridge 055201 which passes over Water Street in Pawtucket

Subtotal

The Colvin Street Bridge 027401 which passes over Pettaquamscutt River in Narragansett

The Old Hopkinton Road Bridge 064601 which passes over Old Hopkinton Road in Westerly

The Hartford Ave West Bridge 065601 which passes over US 6 in Johnston

Subtotal

Net Change

Bridges No Longer Structurally Deficient (Repaired, Replaced, or Removed) Q2 FFY 2019
Q2                 

Jan-Mar 
2019

Bridges Added to The Structurally Deficient List in Q2 FFY 2019

Q2                  
Jan-Mar 

2019

8,864 sq ft

12,793 sq ft

21,657 sq ft

10,368 sq ft

5,057 sq ft

3,784 sq ft

19,209 sq ft

2,448 sq ft
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Pavement Program 

The Rhode Island Department of Transporta�on aims to maintain and provide a safe and efficient transporta�on network. 
A key component of this is ensuring that the pavement on State roads is properly managed and maintained. There are a 
variety of pavement treatments that can be u�lized, depending on the needs of the roadway and the availability of funds. 

Pavement projects derive from RIDOT’s pavement preserva�on and capital programs, and are based on strategic asset 
management. 

Pavement Preserva�on Program - Pavement Preserva�on extends the service life of roadways by making a pavement 
surface less permeable to reduce water penetra�on through cracks which weaken the founda�on soils and deterioriates 
the pavement. Current treatments include crack sealing, asphalt rubber chip seals and thin overlays or PPEST. Pavement 
preserva�on techniques can extend the service life of the road up to ten years. 

• Crack Seal - a rela�vely easy and lower-
cost opera�on that prevents water from 
penetra�ng into the asphalt pavement to 
prevent further cracking, base failures 
and overall deteriora�on of the roadway. 
RIDOT uses a rubberized asphalt liquid to 
seal joints and cracks to extend the 
pavement’s func�onal life. 

• Rubberized Chip Seal – a pavement 
preserva�on treatment that combines a 
20 percent rubber modified asphalt liquid 
binder and an asphalt coated aggregate 
primarily as a flexible waterproof wearing 
surface. The applica�on improves skid 
resistance, renews aging surfaces, fills 
micro-cracks, and seals and waterproofs 
the pavement.  

• Thin Overlay (Paver-Placed Elastomeric Surface Treatment - PPEST) – a one inch thick, gap graded hot mix with 
a modified asphalt cement. The modified asphalt greatly improves the mix’s flexibility resul�ng in a more crack 
resistant pavement. 

Pavement Capitol Program – For some roads, preserva�on treatments may not be approprirate and resurfacing or full-
depth reclama�on may be necessary. These projects are included in the the pavement capitol program. 

• Resurfacing – pavement rehabilita�on process of milling off the top layer of exis�ng pavement to a specified depth 
(1-2”) and replacing this layer with a new hot mix asphalt riding surface. In some case roads are simply overlayed. 

• Full-Depth Reclama�on (FDR) – FDR is a pavement rehabilita�on process where the road base is reconstructed 
by pulverizing the exis�ng asphalt pavement and the gravel base materials mixing them with a stabilizing agent 
designed to strengthen the base. FDR uses in-place materials in a true recycling process that provides long term 
improvement for severely distressed roads thus extending surface life a�er surfacing. 
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2019 Pavement Preservation Program Details 

As part of the Department’s asset management approach, Rhode Island roadways are analyzed to determine the structural 
health of the pavement.  Once the pavement condi�on has been determined, projects are iden�fied by grouping into 
either Preserva�on or Capital ac�vi�es.  Projects must be requested and approved as part of the Transporta�on 
Improvement Plan (TIP) process.   This year the Department has programmed $9.16 million in pavement preserva�on 
ac�vi�es.  The details of the roads iden�fied in each of the projects noted below will be listed in future reports following 
TIP approval and contract awards. 

 

 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

PTSID TREATMENT TYPE MILES OF ROADWAY CONSTRUCTION VALUE
0105H Crack Seal 45.4 0.42$                                     

2602B Crack Seal 35.7 0.83$                                     

2602C Crack Seal 57.4 0.83$                                     

2601Z Rubberized Chip Seal 13.1 1.68$                                     

2601D Paver Placed Elastomeric Surface Treatment (PPEST) 4.7 1.71$                                     

2601F Paver Placed Elastomeric Surface Treatment (PPEST) 8 2.19$                                     

2602A Paver Placed Elastomeric Surface Treatment (PPEST) 4.1 1.50$                                     
SUBTOTAL 168.4 9.16$                                  
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Transit Operations 

The Transit Operations Program consists of the various operational 
activities necessary for ongoing commuter rail and the seasonal ferry 
service. RIDOT operating expenses include Amtrak’s Northeast 
Corridor access fee, liability insurance, Massachusetts Bay 
Transportation Authority (MBTA) operations, station operations and 
marketing. Commuter rail operating expenses are funded with federal 
Congestion Mitigation and Air Quality (CMAQ) funds. Currently MBTA 
operations are funded with Federal Transit Administration (FTA) State 
of Good Repair funds for capital improvements along the MBTA’s 
Providence line in exchange for service. 
 
Thousands of Rhode Islanders took advantage of MBTA Commuter Rail 
to attend the February 5th Patriots Super Bowl Parade. On this day, a 
record 7,000 passengers used MBTA Commuter Rail. On this morning, over 1,600 passengers at just TF Green and 
Wickford Junction stations completely filled inbound MBTA train 814. 
 
While ridership at TF Green and Wickford Junction increased from last quarter, total commuter rail ridership in Rhode 
Island declined due to a decrease in ridership at Providence Station; however, it is important to note that the Providence 
Station is among the top 5 MBTA Commuter Rail stations outside of Boston.  . MBTA and RIPTA passengers continue to 
propel the increased use of the Wickford Junction parking garage.  
 

Commuter Rail Ridership 

 
 

Defini�on: Quarterly weekday ridership counts and es�mates of MBTA trips at the Providence, T.F. Green Airport, and Wickford Junc�on 
commuter rail sta�ons (counts include both boardings and aligh�ngs)  
Sources: MBTA Blue Book, MBTA operator es�mates, RIDOT quarterly counts 
 

Parking Garage U�liza�on  
 

 
 
 

Defini�on: Average daily (weekday only) counts of the number of cars parked at the Wickford Junc�on garage  
Sources: Wickford Junc�on operator transac�ons (historical data) & RIDOT counts  
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PERSON TYPE 2012 2013 2014 2015 2016 2017
2018

(prelim.)
2019 YTD*
(prelim.)

Motor Vehicle Occupants 49 37 25 28 31 50 30 11

Motorcyclists 8 11 10 9 4 11 18 1

Pedestrians 5 14 14 8 14 21 7 1

Bicyclists 2 3 0 0 2 2 1 0

ATV 0 0 1 0 0 0 2 0

Person on Personal Conveyance 0 0 1 0 0 0 1 0

Unknown Person Type 0 0 0 0 0 0 0 0

TOTAL 64 65 51 45 51 84 59 13
*as of March 31, 2019

FARS FATALITIES BY PERSON TYPE 2012-2019

Safety 

The Office of Highway Safety (OHS) began 2019 with a review of Rhode Island’s 2018 final sta�s�cs, which demonstrated 
a total of 59 fatali�es on RI roadways. This equates to 25 fewer roadway fatali�es than 2017, a decrease of approximately 
30 percent. Though this reduc�on is significant, RIDOT recognizes that one death is too many and the goal of zero fatali�es 
remains in full effect. 
 
During the second quarter of FFY 2019, the Department’s 
Ripple Effect media campaign was bolstered with the addition 
of “Call to Action” notices added to each media piece. This 
element was reintroduced with the assistance of law 
enforcement agencies and local hospitality stakeholders as 
the “Super Bowl Safety Strategy”. Rhode Island experienced a 
fatality free 2019 Super Bowl weekend, which RIDOT 
attributes its public awareness initiatives coupled with 
enhanced law enforcement activities. 
 
RIDOT has begun planning for the “Youth Force” traffic safety program. This effort is modeled after a National Highway 
Traffic Safety Administration (NHTSA) program called TeamSpirit which was created in the early 1990s. It aims to educate 
high school students about every aspect of traffic safety, including underage drinking, state policies, national data, and 
environmental prevention strategies. Local and national experts will offer the teens information that will serve as added 
layers of protection as they use our roadways, whether they are pedestrians, bicyclists, vehicle passengers, or operators 
of vehicles. This program is scheduled for rollout in August 2019. 
 
As we enter the warmer months, RIDOT will be enhancing safety efforts in the speed and pedestrian emphasis areas. A 
new media campaign is slated to be unveiled in early summer 2019 to educate and serve as a deterrent to unsafe roadway 
behavior. Addi�onally, OHS con�nues to perform regular reviews of the State’s Strategic Highway Safety Plan. While the 
plan extends to 2022, its targets, objec�ves, and tasks are evaluated on an ongoing  basis to assure that the plan remains 
relevant, accurate, and �mely. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 
 
 
 

Note: Per federal rule, fatality data remains in preliminary status for 12 months following the close of calendar year. During Q2 FFY 2019, the count of 2018 fatali�es was 
amended from 60 to 59 based on inves�gatory findings rela�ng to cause of death. 
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Traffic Fatalities by Year 

*Per federal rule, fatality data remains in preliminary status for 12 months following the close of calendar year.  
During Q2 FFY 2019, the count of 2018 fatali�es was amended from 60 to 59 based on inves�gatory findings rela�ng 
to cause of death. 
 

 

 

 

 Traffic Fatalities by Month 

*Per federal rule, fatality data remains in preliminary status for 12 months following the close of calendar year. 
During Q2 FFY 2019, the count of 2018 fatali�es was amended from 60 to 59 based on inves�gatory findings rela�ng 
to cause of death. 
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Maintenance and Operations 

The Winter Severity Index (WSI) is a weighted formula used to 
quan�fy the rela�ve severity of the winter seasons that factors 
in annual total snowfall, total hours of snowfall, hours of 
blowing and dri�ing snow, and hours of freezing rain. The 2019 
WSI rated a 28 compared to a previous five-year average of 45. 
In addi�on to this higher-than-average WSI, the 2019 Winter 
Season experienced 18 storms compared to 22 in 2018. 
 
 

This season, over 90 percent of RIDOT’s heavy plow truck fleet 
was opera�onal for all storms while having more than 350 
vendor plow trucks available and on-call. RIDOT’s regular salt 
stockpiles were kept well-stocked throughout the winter 
season, and including a 10,000-ton strategic salt reserve. As 
part of winter ac�vi�es, RIDOT Maintenance Division crews cleared tree debris from roadways, and hauled and chipped 
debris in the weeks a�erward. A few storms included freezing rain and ice that required addi�onal salt treatment on the 
roads. Total winter storm opera�ons costs (State personnel, vendors and materials) were within the allocated budget. 

 

Winter Severity Index (WSI) 

Storm Date
Storm 
Hours

Snowfall
(Inches)

Salt
(Tons)

RIDOT Heavy 
Plow Trucks 

in Fleet
(Count)

RIDOT Heavy 
Plow Trucks 

Storm-Ready
(Count)

RIDOT Heavy 
Plow Trucks 

Storm-Ready
(Percent)

11/15/2018 16 4.0 6,462 107 81 76%
12/24/2018 4 0.3 2,137 132 125 95%

1/8/2019 7 0.0 1,743 132 125 95%
1/18/2019 7 0.0 984 132 125 95%
1/19/2019 38 3.0 17,130 132 128 97%
1/25/2019 16 0.0 1,125 132 126 95%
1/30/2019 6 0.0 1,253 132 125 95%
1/30/2019 7 0.5 5,409 132 127 96%
2/6/2019 11 0.0 675 132 124 94%

2/12/2019 19 3.0 13,379 132 125 95%
2/17/2019 22 3.0 12,769 132 128 97%
2/20/2019 20 1.5 11,629 132 128 97%
2/24/2019 4 0.0 612 132 128 97%
2/27/2019 19 4.0 14,370 132 128 97%
3/2/2019 32 4.0 9,692 136 135 99%
3/3/2019 13 11.0 10,841 136 131 96%

3/10/2019 8 0.5 3,133 136 131 96%
3/23/2019 10 1.0 2,191 136 131 96%

TOTAL 259 35.8 115,534 -- -- --

FFY 2019 Winter Operations Summary
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Maintenance and Operations 
 
In addi�on to winter opera�ons work, the RIDOT Maintenance Division district facili�es and specialized crews performed 
pothole patching, drainage structure cleaning and repair, tree trimming and removal, brush removal, graffi� cleanup, large 
debris and liter pickup, sign installa�on and repair, traffic signal maintenance, and bridge maintenance along the State 
roadways.  
 
During the second quarter, the Maintenance Division: 

• Repaired 21 drainage structures,  
• Cleaned 514 drainage structures,  
• Installed 904 signs (this includes replacement signs and new signs requested),  
• performed 3,050 hours of large debris and liter pickup (RIDOT District Crews + ACI Crews), and 
• Completed 475 hours of graffi� cleanup.  

Below-freezing temperatures during the winter months limit certain types of maintenance opera�ons such as sign 
installa�ons, drainage structure cleaning, drainage structure repairs, etc. that require thawing. Other work performed this 
quarter included winter fleet maintenance (repairs, changing plow blades, welding steel parts, lubrica�on/cleaning of the 
material spreaders, washing the salt/de-icing chemicals off the trucks, hydraulic repairs, etc.), iden�fying and repairing 
electrical shorts in the highway ligh�ng systems due to salt and water infiltra�on, responding to ice condi�ons due to 
groundwater runoff and snow mel�ng, ordering and receiving salt deliveries to the winter stockpiles, and responding to 
customer service calls and special requests. RIDOT is presently gearing up for the spring season (mowing, sweeping, 
striping, bridge washing, bridge joint repairs, more drainage structure cleaning and repairs, etc.). 
 
Pothole patching is a daily task for the RIDOT Maintenance Division during the winter months. In addi�on to the snow, 
there were several heavy rain events this quarter. The wet months on top of the typical winter condi�ons and freeze/thaw 
cycle added more to the usual significant increase in number of potholes during the winter months. RIDOT had up to two 
automated pothole patching trucks opera�ng statewide at one �me during this quarter. The RIDOT Maintenance district 
facili�es provide the traffic control for these trucks with truck mounted atenuators (TMA) and other backup vehicles, 
which usually requires a crew of at least five individuals. In addi�on to the automated pothole patching trucks, the RIDOT 
Maintenance district facili�es and specialized crews were also manually filling potholes, repairing washouts and other 
winter related road issues.  
 
The RIDOT Maintenance Division con�nues to upgrade its Facili�es’ aging equipment and to add equipment as the 
maintenance workforce expands. Having new equipment improves the Division’s efficiency and allows for the State 
highway and bridge infrastructure to be maintained in beter condi�on. Equipment received (previously awarded 
contracts) this quarter included:  

• Four double wing heavy-duty plow trucks, and 
• Nine trailer-mounted hot boxes 

During this quarter, RIDOT issued 25 Physical Altera�on Permits (PAPs) and 204 U�lity Permits. During the winter months 
when the hot mix asphalt plants shut down, RIDOT limits the u�lity permits issued to only emergency permits and other 
limited excep�ons. 
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Projects 
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Project Performance 

RIDOT is currently tracking 70 capital projects in ac�ve construc�on as of the end of the second quarter of FFY 2019. 
Projects progress through RIDOT’s project delivery process as follows: first, the project is included in the capital plan; then 
it goes through a design phase, followed by an adver�sement for construc�on; construc�on and substan�al comple�on. 
 
One ac�ve construc�on projects from the FFY 2016 class is currently over-budget and two projects are late. In FFY 2017, 
two projects in ac�ve construc�on are late.  

 

 

 
 
 
FY 19 Construction Program Update:  

• REMOVED:  Statewide High Hazard Contract – 3N (rt 146 Sayles Hill Rd in N. Smithfield, Elwood Ave Bridge and Branch River 

Bridge were all removed due to reevaluation of scope, HSIP Crosswalk & Sign Enhancements removed due to combining 

with another project and Bridge Group 75A I-95 Smith St. will remain contained within the Providence Viaduct project. 

• ADDED:  BG 43A – Mohegan, RT 115 Main St (RT 116 to Jackson Flat Rd), 2019 Rubberized Asphalt Chip Sealing, 2019 PPEST 

C-3, 2019 Crack Sealing North & East C-1, 2019 Crack Sealing South & Central C-1, BG 40A Hawkins St Bridge, SRTS-Barrington 

and SRTS C-3 Smithfield, Woonsocket. 

 

Capital Program Construction 

**Note: FFY 2017 includes actual low bids totaling $318 million from the Capital Program including $250.6M 
from the Route 6/10 Interchange and $41.8 from Tolling. 

On-Time and On-Budget Project Performance by Class 

 *Note: Drivers of sub-par FFY 2016 on-�me performance are the high-value Providence River Pedestrian Bridge (delay in receiving steel) and 
Washington Bridge North (RIDOT chose to delay work on the surface of the bridge by one year to eliminate conflict with other bridge projects 
in the immediate area and to reduce lengthy ramp closures). Without these delays, “On Time % (by Value)” would be 100 percent. 
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 FFY 2019 Capital Program 

 
 
 
 
 
 
 
 
 
 
 
 

PTS ID Project Actual/Projected 
Advertised Date

Engineer's 
Estimate at 

Bid Opening
(in millions)

Low Bid
(in millions)

Value 
Change 

(in millions)

FFY19
0080E STC Misc Improvements 2018 Oct-18 2.10$                1.94$             (0.16)$         
0173H Old Summit Rd & Susan Bowen Rd (Rt 117 - Rt 117) Oct-18 0.68$                0.54$             (0.14)$         
0081J Rt 78 (Rt 1 - Conn S/L) Oct-18 3.40$                3.00$             (0.40)$         
0081Y Rt 6 - (Rt 102 - Rt 101) Nov-18 7.31$                6.25$             (1.06)$         
0091T Roadway Departure Mitigation - Non-Freeway Roadside Improvements 2019 C-1 Nov-18 1.15$                1.10$             (0.05)$         
9003E Materials Lab - Quality Assurance Dec-18 2.25$                2.93$             0.68$          
2601C 2019 Rubberized Asphalt Chip Seal C-1 Jan-19 1.17$                1.13$             (0.04)$         
2601D 2019 Paver Placed Elastomeric Surface Treatment C-1 Jan-19 1.81$                1.71$             (0.10)$         
2601F 2019 Paver Placed Elastomeric Surface Treatment C-2 Jan-19 2.59$                2.19$             (0.39)$         
0105H 2018 Crack Sealing South and Central Regions C-2 Jan-19 0.50$                0.42$             (0.08)$         
0015D Bridge Group 40B - Bath St East Feb-19 3.31$                2.37$             (0.94)$         
0162G SRTS - C-2 (Nar) Feb-19
2601U SRTS - C-1A (Bar) Mar-19
0162H SRTS - C-3 (Smi, Wns) Mar-19
2602B 2019 Crack Sealing North and East Regions C-1 Mar-19
2601Z 2019 Rubberized Asphalt Chip Seal Mar-19
2602C 2019 Crack Sealing South and Central Regions C-1 Mar-19
2602A 2019 Paver Placed Elastomeric Surface Treatment C-3 Mar-19
0013A Bridge Group 01 - PVD Mar-19
0143C Bridge Group 54A - I-95 Kingston Rd Mar-19
0156D Bridge Group 58A - Division St Apr-19
0173G Central Pk & Battey Meetinghouse Rd Apr-19
2601G Bridge Group 44A - Silver Creek Apr-19
0031Y Bridge Group 18B - EGR, NKS May-19
2601E Bridge Group 51A - Rt 37 C-2 Jun-19
0013V Bridge Group 16A - FOS, GLO, PVD, SCI, SMI Jun-19
0173C Hope Village Streetscape and Main St Improvements to Rt 115 Jun-19
0055L Old Tower Hill Rd (Rt 108 - Rt 1) Jul-19
0114W Bridge Group 12A - Sandy Bottom Jul-19
0131M Salt Storage Facility - East Providence Jul-19
0082U Rt 138A - Aquidneck Ave (E Main Rd - Green End Ave) Jul-19
0114X Bridge Group 40A - Hawkins Jul-19
0004D Broad St Regeneration Aug-19
0013N Bridge Group 03 - I-95 Aug-19
0025Z Intersection Safety Improvements 2019 C-2 Aug-19
0076R Rt 44 - Taunton Ave (Rt 1A/114 - Mass S/L) Aug-19
0013W Bridge Group 17 - BUR, CUM, LIN, NPR, NSN, SMI Sep-19
0014M Bridge Group 62 - Manville Br Sep-19
0015C Bridge Group 16B - FOS, JOH, PVD, SCI Sep-19
0050A Pell Bridge Ramps - Phase 1 Sep-19
0145C Bridge Group 53 - Union Village RR Sep-19
0162D SRTS - C-4 (Wrn) Sep-19
2601H STC Misc Improvements 2019 Sep-19
2601A Bridge Group 43A - Mohegan Sep-19

SUBTOTAL 26.26$             23.59$           (2.67)$         
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Special Projects 

The Route 6/10 Interchange 
This project involves the replacement of nine bridge structures that comprise the 
6/10 Interchange. Seven of the nine structures are structurally deficient. The 
project also involves construc�on of the “missing move” to allow Route 10 north 
traffic to access Route 6 West without traveling through Olneyville. In addi�on to 
state of good repair efforts, the project will include 1.4 miles of bike paths and make 
more than four new acres of real estate suitable for development. 

Update: During the second quarter of FFY 2019, RIDOT and the 6/10 Constructors 
Joint Venture con�nued engineering work and coordina�on with affected u�li�es 
and AMTRAK. Demoli�on of the Har�ord Avenue Bridge, Plainfield Street Bridge, 
and the Hun�ngton Viaduct Con�nued. Demoli�on also began on two bridges on 

Westminster Street. Support of Excava�on was installed to demolish a por�on of Route 6 Westbound and begin 
construc�on of bridge abutments for the new Broadway Bridge. Founda�on work began on the new flyover bridge which 
will connect Rt 10 NB to Rt 6 WB as well as on the new Hun�ngton Viaduct. RIDOT con�nues to coordinate with the City 
of Providence on par�cular design elements including ligh�ng, bike lane loca�ons, benches, and will be working with the 
city on addi�onal aesthe�c compnents including landscaping. 

The Route 95 North Bound Viaduct Project - Providence 

Interstate 95 North through the Providence Viaduct is the most congested highway 
in Rhode Island. This proposed project includes the replacement of the Northbound 
I-95 Providence Viaduct. Rebuilding the interchange and elimina�ng weaves would 
greatly reduce traffic conges�on and significantly improve safety. Four of the five 
bridges in the interchange that will be replaced are structurally deficient. Six 
addi�onal structures will be rehabilitated, and there will be three new structures 
built that do not currently exist today. Lastly, modifica�ons to the Dean Street 
ramps would eliminate a congested weave and free up more than 5 acres of land. 

Update: Efforts have con�nued during the quarter on dra�ing the Environmental 
Assessment for this project that is required under Federal Na�onal Environmental 
Policy Act (NEPA) regula�ons, and a dra� document is scheduled to be submited 

to FHWA for review in spring 2019.  While final funding op�ons that would allow RIDOT to construct this project con�nue 
to be evaluated, RIDOT is an�cipa�ng to issue a Request For Qualifica�ons (RFQ) to poten�al Design-Build teams during 
the third quarter of FFY 2019. 
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Special Projects 

Providence Intermodal Transit Center 

The Providence Sta�on Transit Center Project will locate RIPTA bus hub ac�vi�es to a new 
facility adjacent to the Providence Sta�on, in addi�on to developing a downtown bus 
opera�ons plan linking proposed transit centers with major employment and ac�vity 
centers. RIDOT envisions using a Public-Private Partnership (P3) approach to create a 
larger transit-oriented development project by leveraging private sector involvement. 

Update: The Technical Evalua�on Commitee (TEC) con�nues to meet to evaluate the 
proposal received. Members of RIDOT, RIPTA, Commerce Corpora�on, and the 
Department of Administra�on remain engaged and working towards the conclusion of 
the evalua�on process. 

 
Bridge Toll Facilities 

A key component of the RhodeWorks infrastructure improvement plan is to assess user 
fees on tractor trailers to fund the reconstruc�on of structurally deficient bridges. This 
will be done by erec�ng All Electronic Tolling (AET) equipment at these bridge 
loca�ons. The toll will be set at a level to generate enough revenue to pay for the 
amount of the bridge reconstruc�on cost propor�onate to the amount of damage 
tractor trailers have caused. 

Update: During the second quarter of FFY 2019, RIDOT con�nued collec�ng tolls at the 
first two loca�ons. Revenues from the first two toll sites have been consistent and on target with projec�ons. Following 
the Federal Highway Administra�on issuance of a finding of “No Significant Impact” on the Environmental Assessment 
(EA) for the ten remaining toll loca�ons, RIDOT began final design on these remaining toll loca�ons. Construc�on is 
an�cpated to begin at the final ten loca�ons in the next quarter. 

 

Pawtucket/Central Falls Train Sta�on 
In 2007, the City of Pawtucket completed a feasibility study on the 
restora�on of commuter rail service in Pawtucket, with recommenda�ons 
on sta�on loca�ons. 

Update: During this quarter, RIDOT and the Design/Build team for the 
Pawtucket/Central Falls Train Sta�on moved forward on the design of the 
project. Permi�ng and stakeholder mee�ngs took place along with the 
beginning of the site inves�ga�on work. In addi�on, RIDOT executed a 
force account agreement and obtained a temporary easement with 
Amtrak.   
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Special Projects 

Providence-Newport Ferry Service  
 Recognizing the value of Narraganset Bay as both a natural and 
transporta�on asset, RIDOT implemented ferry services in 2016 following 
delibera�ons of a transit working group which was charged with 
developing op�ons to increase Rhode Island’s transit usage. While 
exploring many possible designa�ons and landing sites, in an effort to test 
the market for ferry service, the group recommended a start-up service for 
the 2016 summer season (July through September) connec�ng Providence 
and Newport. RIDOT worked with the Ci�es of Providence and Newport on 
landing sites, and closely coordinated its efforts with the Rhode Island 

Department of Environmental Management (DEM), the Coastal Resources Management Council (CRMC), and the Rhode 
Island Public U�li�es Commission (DPUC). 

Update: Ferry service ended for the 2018 season on October 8, 2018, Columbus Day. This quarter the 2019 season contract 
nego�a�ons began with expected summer service to begin Memorial Day weekend.    

FHWA Ferry Boat Program  
RIDOT oversees the Federal Highway Administra�on’s Ferry Boat Program. The 
program is formula-based and is to be used for the construc�on of ferry boats 
and ferry terminal facili�es. Funds are made available for eligible projects through 
the State using the data contained in the Bureau of Transporta�on Sta�s�cs 
Naitonal Census of Ferry Opera�ons database. The State of Rhode Island was 
awarded $412,703 to four ferry operators in 2018, including RIDOT’s Newport-
Providence service. Each operator u�lizes a publicly owned terminal facility.  

Update: RIDOT con�nues to work with the three awarded ferry operators to 
determine eligible projects. Conanicut Marine Services con�nued to finalize the design on their project for ADA-
accessability improvements to the docking facili�es in the Town of Jamestown.  Also, the Town of Bristol finalized the 
design of their dock improvement project  The project is expected to bid in Spring 2019. 

At-Grade Railroad Crossing Program 
The department oversees the Federal Highway Administra�on’s Highway-Rail 
Grade Crossing Program. This program addresses and implements safety 
improvements at highway-railroad grade crossings and aims to reduce the 
number of incidents/crashes. Eligible crossing work includes, but is not limited to, 
signings, pavement markings, ac�ve warning devices, crossing surface 
improvements, grade separa�on and crossing closures. 

Update: Grade crossing work con�nued this quarter at Admiral Kalfus Road, 
Stringham Road, and Poplar and Elm Streets on Aquidneck Island. These 

improvements are being undertaken through an agreement with Newport and Narraganset Bay Railroad Company. Also 
grade crossing work is ongoing at Pawtucket Avenue in East Providence. This work is through an agreement with Genesee 
and Wyoming Railroad (formerly Providence and Worcester Railroad). 
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Resolving Legacy Issues 

US Dept. of Jus�ce Enforcement Ac�on against RIDOT for NPDES Permit Viola�ons 

In 2011, the US Environmental Protection Agency (EPA) audited RIDOT for 
compliance with stormwater pollution controls under the Clean Water Act, 
which in Rhode Island is administered by the Department of Environmental 
Management (DEM). In May 2014, the US Department of Justice (DOJ) notified 
RIDOT that the EPA had requested that DOJ bring a federal court action 
against RIDOT for violations of conditions and limitations of its stormwater 
permit. The violations focused on lack of actions related to the control of 
pollutants discharged to impaired water bodies, illicit discharge program 
development (IDDE) and screening, and good housekeeping measures such 

as inspection/cleaning of catch basins and street sweeping. DOJ offered RIDOT the opportunity to discuss a 
resolution without the need for formal litigation through execution of a consent decree. When the new RIDOT 
management arrived in February of 2015, it completed negotiations of the consent decree, which became effective 
in December 2015. In response to the EPA audit, DOJ negotiations, and the consent decree, RIDOT created an Office 
of Stormwater Management (OSM) and a $112 million ten-year Stormwater Compliance Implementation Plan. 
 
Update: During the second quarter of FFY 2019, OSM submitted the Annual EPA Consent Decree Compliance 
Report to both EPA and DEM. OSM also submitted the Annual RIPDES Small MS4 Report to DEM. OSM reviewed 
the on-call proposals submitted and the eleven chosen consultants were issued contracts. These consultants will 
prepare future stormwater control plans for DOT and will assist OSM in the further development of the program. 
A second catch basin repair contract was scoped and construction will begin in April 2019. OSM worked closely 
with Maintenance staff to identify existing detention/retention basins and begin clearing vegetation to allow access 
and inspection of these stormwater assets. The office completed numerous project design reviews, reviewed all 
land sale proposals and performed construction and final inspections as necessary.   
 
Other work performed during FFY 2019 Q2: 
 

• The Linear Manual was finalized and posted on RIDOT’s website for use by RIDOT and consultants.   
• The Roger Williams Park project will break ground on April 15, 2019. 
• The Inventory project has begun its mandatory second round of inspections. These inspections will allow 

the department to establish pump out frequencies for all drainage assets in the future. 
• IDDE investigations continue and OSM is preparing specs for a new camera inspection vehicle that will 

help tremendously in the future inspections of structures and pipes. 
• The agreement with the Rhode Island State Conservation Committee was finalized and preliminary 

discussions have begun to identify water quality opportunities Statewide. 
• Numerous water quality projects in the 2016 and 2017 Stormwater Control Plan (SCP) areas are 

progressing to final design and should be ready for advertisement next quarter. 
• Scopes were developed for the 2019 SCPs and consultants will be selected next qurter. 
• Ten existing drainage problem areas have been identified and designs are being finalized to allow 

advertisement next quarter. 
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Financials 
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 Expenditures  
Actual opera�ng expenditures totaled $136 million in SFY18, $36 million in Q3 SFY19, and $97 million SFY19 YTD.  

 

(In Thousands) SFY18 SFY19Q1 SFY19Q2 SFY19Q3 FY19 YTD
Administrative
In-house Labor 29,605$   7,003$    6,538$        5,610$    19,151$        
Overhead Recovery (18,303)$  (5,213)$   (4,719)$       (4,786)$  (14,718)$       
Consultant Contracts 1,164$     370$       454$           542$       1,366$          
Miscellaneous (Admin) 1,451$     389$       279$           739$       1,407$          
Pass Throughs 720$        816$       -$            136$       952$             
   Total Administrative 14,637$   3,365$    2,552$        2,241$    8,158$          

Highway Maintenance**
In-house Labor 30,772$   9,367$    8,590$        7,576$    25,533$        
Overhead Costs 2,669$     669$       593$           616$       1,878$          
Consultant Contracts 23,248$   5,003$    4,822$        5,383$    15,208$        
Construction Contracts 2,627$     1,626$    782$           198$       2,606$          
Miscellaneous (Highway Maint.) 22,047$   2,780$    5,043$        4,210$    12,033$        
Pass Throughs 1,464$     947$       425$           5$           1,377$          
   Total Highway Maintenance 82,827$   20,392$  20,255$      17,988$  58,635$        

Safety
In-house Labor 436$        131$       140$           128$       399$             
Overhead Costs 298$        82$         85$             93$         260$             
Consultant Contracts 1,271$     334$       648$           472$       1,454$          
Miscellaneous (Safety) 128$        30$         35$             35$         100$             
Pass Throughs 2,467$     667$       807$           612$       2,086$          
   Total Safety 4,600$     1,244$    1,715$        1,340$    4,299$          

Transit Operations
Transit Operations 9,345$     5,069$    3,391$        2,715$    11,175$        
   Total Transit Operations 9,345$     5,069$    3,391$        2,715$    11,175$        

Winter Operations
In-house Labor 2,681$     -$        469$           2,165$    2,634$          
Miscellaneous (Winter) 15,115$   -$        1,598$        9,421$    11,019$        
   Total Winter Operations 17,796$   -$        2,067$        11,586$  13,653$        

Emergency Repair Projects***
In-house Labor 678$        19$         6$               7$           32$               
Overhead Costs 6$            -$        -$            -$       -$              
Consultant Contracts 484$        3$           6$               -$       9$                 
Construction Contracts 4,973$     130$       73$             315$       518$             
Miscellaneous (Emergency) 400$        33$         7$               85$         125$             
   Total Emergency Repair Projects 6,541$     185$       92$             407$       684$             

Total Operating Expenditures 135,746$ 30,255$  30,072$      36,277$  96,604$        

*Expenditures derived from RIDOT's Oracle Financial Mangement System
**Includes bridge inspection, striping, crack sealing and chip sealing

   

***Expenditures directly related to emergency projects were not tracked separately until the 3rd Qtr of SFY16.  Prior to 
that the expenditures for emergency projects were reported within the capital projects section. 

Operating Expenditures Detail 
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Expenditures 
Actual capital expenditures totaled $337 million in SFY18, $101 million in Q3 SFY19, and $333 million YTD for SFY19.  

 
 

 

 

 

 

 

 

 

 

 

 

 

Capital Expenditures Detail (Actuals) 

(In Thousands) SFY18 SFY19Q1 SFY19Q2 SFY19Q3 FY19 YTD
Debt
Debt 71,109$                12,082$          24,335$             11,987$          48,404$                   
  Total Debt Service 71,109$                12,082$          24,335$             11,987$          48,404$                   

Planning
In House Labor 3,370$                  1,198$            1,109$               953$                3,260$                      
Overhead Recovery 2,146$                  596$                549$                   531$                1,676$                      
Consultant Contracts 1,022$                  123$                101$                   445$                669$                         
Miscellaneous (Planning) 1,322$                  386$                363$                   249$                998$                         
  Total Planning 7,860$                  2,303$            2,122$               2,178$            6,603$                      

Capital Projects
In House Labor 22,309$                8,029$            7,488$               6,041$            21,558$                   
Overhead Recovery 13,182$                3,866$            3,492$               3,546$            10,904$                   
Consultant Contracts 39,737$                10,639$          9,695$               10,486$          30,820$                   
Construction Contracts 157,477$             73,650$          58,916$             57,899$          190,465$                 
Miscellaneous (Capital Projects) 15,639$                4,372$            3,985$               6,310$            14,667$                   
  Total Capital Projects 248,344$             100,556$        83,576$             84,282$          268,414$                 

Capital Pass Throughs
Pass Throughs 9,325$                  4,339$            2,040$               2,797$            9,176$                      
  Total Capital Pass Throughs 9,325$                  4,339$            2,040$               2,797$            9,176$                      

Total Capital Expenditures 336,638$             119,280$        112,073$           101,244$        332,597$                 

Total RIDOT Expenditures 472,384$             149,535$        142,145$           137,521$        429,201$                 

   



39 
 

 Expenditures  
OPERATING EXPENDITURES: Operating expenditures are costs associated with the day-to-day operations of RIDOT. These 
costs include Highway Maintenance, Safety Programs, Administrative Expenses, Winter Operations, and Commuter Rail 
expenses. 

 
 

CAPITAL EXPENDITURES: Capital expenditures include design, construction and oversight costs associated with capital 
projects, expenditures to plan capital projects and debt service on capital debt. Some operating expenditures associated 
with RIDOT overhead are also billed to capital projects. Capital costs other than those allocated to the construction 
contracts are considered “soft costs.” RIDOT’s 10 Year Plan calls for the reduction of soft costs over time to bring this 
portion of capital expenditures down to industry standards through the implementation of project management.                 
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Construction Contract Awards 
  

 

 

   

*Chart contains only contractors awarded over $500,000 in construc�on contracts as of March 31, 2019.   
 

Contractor
No. of 

Contracts
Total Value Awarded

(In Millions)

Aetna Bridge 5 $24.117
Al l  States  Asphalt 1 $1.133
Barletta 1 $35.796
Cardi  Corp. 12 $52.637
Cosco 1 $2.285
D'Ambra Construction 1 $7.373
J.H. Lynch & Sons 6 $20.401
Liddel l  Brothers 2 $1.445
RICON Construction 1 $1.939
T. Miozzi 2 $3.546
Tower Construction Corp. 1 $1.147

Totals 33 $151.818
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Glossary 
 

Date Conven�ons: 

CY: Calendar Year (January 1 – December 31) 

FFY: Federal Fiscal Year (October 1 – September 30) 

SFY: State Fiscal Year (July 1 – June 30) 

Safety Informa�on is collected and reported on a calendar year (CY) basis  

Financial Informa�on is reported on a State Fiscal Year (SFY) basis 

All other informa�on is reported on a Federal Fiscal Year (FFY) basis  

Technical Defini�ons: 

Emergency Awards: The Department occasionally faces the need for urgent response to certain situa�ons. As defined by State 
Purchasing Regula�ons (9.6.2), an emergency is defined as follows: “An emergency shall mean a situa�on to which an urgent response 
is required. Immediate dangers to health and safety, threats to property and necessary func�ons, and failures of cri�cal equipment 
cons�tute emergencies”  

Adver�se: The date of the public no�ce of the invita�on for bids or request for proposals, typically posted on the State Purchasing’s 
website 

At NTP: No�ce to Proceed occurs when a Purchase Order is provided by the Owner to the Contractor authorizing work to begin  

Substan�al Comple�on: Substan�al comple�on is reached when the work is completed so it can be safely and effec�vely used by the 
public. This may include the en�re Project or a unit, or por�on of the work such as a structure, an interchange, or sec�on of road or 
pavement 

Final Comple�on: Final comple�on is reached when all contract work is completed, including punchlist work, and all cer�fica�ons 
have been received by the Department 

LTD: Life to Date 

Change Orders: A writen order to the Contractor covering con�ngencies, extra work, increases or decreases in contract quan��es, 
and addi�ons or altera�ons to the plans or specifica�ons within the scope of the contract, and estblishing the basis of payment and 
�me adjustments for the work affected by said change 

Industry Defini�ons: 

NHTSA: Na�onal Highway Traffic and Safety Administra�on 

OHS: Office of Higway Safety 

FARS: The Fatality Analysis Repor�ng System is a na�onwide census providing NHTSA, Congress and the American public yearly data 
regarding fatal injuries suffered in motor vehicle traffic crashes 

Pass throughs: Capital pass through expenditures are costs that are not directly related to capital projects but instead passed on to 
other en��es such as other State agencies or local ci�es and towns for capital related costs 

CMAQ: Conges�on Mi�ga�on and Air Quality 

NBI: Na�onal Bridge Inventrory; the Federal Highway Administra�on iden�fies bridges that are greater than 20� and used for vehicular 
traffic. 

NHS: Na�onal Highway System is a network of strategic highways with the US, including the Interstate Highway System and other 
roads service major airports, ports, rail or truck terminals, railway sta�ons, pipeline terminals and other strategic transport facili�es. 
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RIDOT System Quick Facts 
 

     
 

      

 

       

 

      

 

    

      

1,184 

Bridges (5+ feet) as of 3/31/19 

705 

Total employees 
(as of 3/31/19) 

34,000  
Catch basins (approximate) 

More than 

3,000  
Lane miles of road 

5 rail stations 
18 park and rides  

104,000  
Traffic devices  
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