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Statutory Reporting Requirements                   

The RhodeWorks plan to repair roads and bridges was approved by the Rhode  Island General Assembly and 
signed into law by Governor Gina M. Raimondo on February 11, 2016. The legislaƟon (2016-H 7409Aaa, 2016- S 
2246Aaa) creates a funding source that will allow the Rhode Island Department of TransportaƟon (RIDOT) to 
repair more than 150 structurally deficient bridges and make repairs to another 500 bridges to prevent them 
from  becoming  deficient,  bringing  90  percent  of  the  State’s  bridges  into  structural  sufficiency  by  2025. 
Incorporated into the new legislaƟon are the following reporƟng requirements: 

 

RIGL 42-13.1-16. ReporƟng. – The department shall submit to the office of management and budget, the house 
fiscal advisor, and the senate fiscal advisor, a report on the progress of implementaƟon of this chapter within 
thirty (30) days of the close of each of the fiscal quarters of each year. The reports shall also be posted on the 
department’s website. The reports shall include, at a minimum: 

(1) ConstrucƟon and design contracts of five hundred thousand dollars ($500,000) or greater planned to be 
adverƟsed in the upcoming federal fiscal year, their value and expected award date; 

(2) ConstrucƟon and design contracts of five hundred thousand dollars ($500,000) or greater awarded  in 
the prior federal fiscal year, date of award, value, and expected substanƟal compleƟon date; 

(3) Expected final cost of: 
(i) Any construcƟon contracts of five hundred thousand dollars ($500,000) or greater that reached 

substanƟal compleƟon in the prior federal fiscal year; and  
(ii) Any design contracts of five hundred thousand dollars ($500,000) or greater completed  in the 

prior federal fiscal year; and 
(4) Total number of workers employed through the contract and the number of the workers in that total 

with a Rhode Island address. 
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Dear Ms. Reynolds-Ferland, Messrs. Whitney and Womer: 
 
RIDOT is pleased to report the compleƟon of another strong quarter. Signs of progress and the implementaƟon 
of  the  RhodeWorks  program  can  be  seen  all  around  the  state.  In  the  heart  of  Providence,  preliminary 
construcƟon on  the Route 6/10  Interchange Project,  the  largest  in  the  State’s history, has officially begun. 
Meanwhile, bridge replacements and repairs, safety  improvements, and pavement projects as well as other 
transit projects conƟnue across Rhode Island. 

Since the introducƟon of RhodeWorks, the Department has made progressive and conƟnued improvements to 
its project delivery methodologies, and the results speak for themselves. AŌer the most successful year in RIDOT 
history in 2017, the Department is on track to deliver another record year in terms of adverƟsing project work. 
Between October 1, 2017 and June 30, 2018, the department awarded over half a billion dollars in construcƟon 
contracts.  

Even as we conƟnue great strides in increasing the pace of project delivery, bridges and pavement conƟnue to 
deteriorate. That is why we must conƟnue to execute the RhodeWorks ten-year plan, which is based on strategic 
and efficient asset management, driven by state-of-the art infrastructure-preservaƟon pracƟces to achieve and 
maintain  assets  in  a  state  of  good  repair.  AddiƟonally,  RIDOT  will  conƟnue  to  emphasize  public  safety, 
supporƟng our Ripple Effects campaign and traffic safety iniƟaƟves throughout Rhode Island. 

As we conclude another quarter, we must acknowledge the work we’ve done, and look to the future to build on 
our achievements. 

As always, if you have any quesƟons, please do not hesitate to ask. 

Sincerely, 

 
Peter AlviƟ Jr., P.E. 
Director 
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Key Accomplishments 
 

Safety 

• Hands‐Free Driving Law – Rhode Island’s new hands-free mobile device statute became law on June 1, 2018. 

The new law prohibits the use of a non-hands-free personal wireless communication device while operating a 

motor vehicle, except for public safety personnel or in an emergency situation. 

• New England Safety Summit –  In early April 2018, RIDOT’s Office of Highway  Safety hosted public  safety 

officials from each New England state for the region’s first-ever distracted driving/pedestrian safety summit. 

Transit Special Projects 

• Quonset Air Show/Trains‐to‐Planes – Free train service to the Air Show was provided on June 9 and June 

10, 2018, and another successful year with nearly 4,300 people taking advantage of the service and avoiding 

traffic congestion. 

• Providence‐Newport Ferry Service – Ferry service began on Memorial Day weekend, three weeks earlier 

than in 2017. Through June 30, 2018, approximately 9,800 individuals utilized the Providence-Newport ferry. 

Through the same time last year, 4,500 individuals had taken the ferry. 

RhodeWorks Implementation 

• Bridge Toll Facilities – In May 2018, testing was completed at the first two toll locations to validate the system 

performance requirements. RIDOT then began collecting tolls at these locations in June of 2018. 

• Environmental Assessment (EA) – RIDOT submitted the EA for the next ten gantry locations to the Federal 

Highway Administration (FHWA). Public comment meetings will be held on August 21, 2018 and will accept 

public comment on this EA until August 24, 2018. 

Maintenance and Operations 

• Fleet  Vehicle  Innovation  Grant  –  RIDOT’s  Maintenance  Division  was  awarded  a  State  Transportation 

Innovation Council (STIC) grant through the Federal Highway Administration to explore the latest weather 

information technology. The division is in the process of procuring a vendor to supply the latest road surface 

condition sensor and camera technology to be installed on ten of the division’s heavy and light truck fleet in 

advance of the 2018/2019 winter season. 

• Facility Efficiency Upgrades – RIDOT is currently working with Rhode Island’s Office of Energy Resources and 

National Grid for energy efficiency upgrades at six Maintenance Division District Facility buildings. Upgrades 

will include LED lighting, boiler replacements, installing mini-heat pumps, new thermostats and zone valves, 

efficient garage heaters, improved building envelope sealing and air compressor improvements. 



8 
 

 
Statutory 

Requirements 
   



9 
 

CONSTRUCTION

Construction Contract (Project Name)
Completion Date 

(Mon-Year)
 Expected Final 
Contract Cost  

 Number of 
Workers  

Number of 
RI Workers 

% Share with 
RI Residence

FFY 2017 1st Quarter ‐ October 1, 2016 ‐ December 31, 2016
Route 24 & I-295 Bridge Preservation Oct-16 $                       5.3  48 17 35%
Pavement Striping - East Bay, 2015 Oct-16 $                       2.1  10 4 40%
Clarence Hussey Bridge No. 11 Nov-16 $                       3.2  27 18 67%
Great Island Bridge #499 Nov-16 $                     11.2  33 22 67%
Route 138 Improvements Nov-16 $                       1.0  7 6 86%
I-95 Corridor Bridge Preservation & Resurfacing Nov-16 $                     13.2  23 18 78%
Rubberized Asphalt Chip Seal, 2015 Nov-16 $                       2.4  9 8 89%
I-195 Relocation - Landscape Contract C Nov-16 $                       1.3  4 0 0%
Route 107 1R Improvements Nov-16 $                       4.2  N/A N/A N/A
I-95 Sustainability - Phase I Nov-16 $                       1.4  N/A N/A N/A
East Shore Expressway Bridges Nos. 475, 476 Dec-16 $                     15.1  164 94 57%
Route 1/South County Pier Cap Replacements Dec-16 $                       7.8  N/A N/A N/A
East Bay/South, C-6 - STC Dec-16 $                       1.5  43 34 79%
Subtotal $                     69.7 

FFY 2017 2nd Quarter ‐ January 1, 2017 ‐ March 31, 2017
* * * * * *

Subtotal $                         ‐     

FFY 2017 3rd  Quarter ‐ April 1, 2017 ‐ June 30, 2017
Central Bridge No. 018201 & Access Improvements to Route 114 Apr-17 $                     19.3  53 36 68%
Traffic Signal Optimization Apr-17 $                       2.1  N/A N/A N/A
Hamlet Ave. Bridge #500 May-17 $                       3.7  61 48 79%
Portsmouth Maintenance Facility May-17 $                       7.0  N/A N/A N/A
Glenbridge Ave and South County Trail Bridges May-17 $                       8.8  74 59 80%
Arcadia Management Area Bridge Replacement May-17 $                       2.6  9 6 67%
Rubberized Asphalt Chip Seal 2016 May-17 $                       1.6  N/A N/A N/A
Coronado Road Pedestrian Enhancements May-17 $                       3.8  60 46 77%
Warwick - HSIP Jun-17 $                       1.1  47 35 74%
Blackstone River Bikeway - Segment 1A Jun-17 $                       2.2  90 59 66%
Mineral Spring Avenue HSIP Jun-17 $                       3.2  121 91 75%
Ramp EI Bridge No. 1083 Jun-17 $                       0.9  18 16 89%
Memorial Blvd. & Francis Street Improvements Jun-17 $                       2.6  55 44 80%
Subtotal $                     58.8   

FFY 2017 4th Quarter ‐ July 1, 2017 ‐ September 30, 2017
Bridge End Treatments - HSIP Jul-17 $                       2.5  29 18 62%
Broadway Streetscape Improvements Project Jul-17 $                       8.5  51 36 71%
New Providence Viaduct Southbound Bridge No. 578 Jul-17 $                  104.6  408 246 60%
High Street & Kingstown Road Improvements Aug-17 $                       6.2  9 5 56%
High Street/Kingstown Road Stormwater Mitigation Sep-17 $                       0.5  19 5 26%
High Friction Surface Treatment 2016 Sep-17 $                       1.3  N/A N/A N/A
Subtotal $                  123.7        

TOTAL $                  252.1        

FFY17 COMPLETE

Data sources: Monthly RIDOT Executive Summary Reports submitted by Turino, and CHAMP Database, and current contract amounts as of 1/10/18

Note:  RIDOT Continues to monitor costs post-substantial completion -- the construction value will be adjusted to reflect construction expenses related to punch lists 
and final close-out activities.

STATUTORY REQUIREMENT: Expected final cost of Construction Contracts $500,000 or greater that reached substantial completion in the prior 
fiscal year, and the total number of workers employed through the contract and the number of workers in that total with a Rhode Island 
address.
CONSTRUCTION CONTRACTS AT SUBSTANTIAL COMPLETION IN FFY 2017  (Oct. 1, 2016 - September 30, 2017)

With passage of RhodeWorks, RIDOT is increasing efforts to ensure contractor compliance with Rhode Island Jobs reporting requirements.
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CONSTRUCTION FFY17 AWARDS

Construction Contract (Project Name)
Award Date
(Mon-Year)

 Value ($M) 
Exp. Completion Date

(Mon-Year)

FFY 2017 1st Quarter ‐ October 1, 2016 ‐ December 31, 2016
Pawtucket Area Bridges (53B) Oct-16 $                                   5.7  May-18
Statewide Fence 2017-2019 Nov-16 $                                   0.7  Feb-20
South County Freeway Bridge No. 686 (52A) Nov-16 $                                   1.7  May-19
Central Street Bridge No. 449 (70B) Nov-16 $                                   5.0  Nov-17
I-95 Resurfacing (Elmwood Avenue to Eddy Street) Nov-16 $                                   3.8  Nov-17
Providence Area Bridges Nos. 1080, 1082 (56B) Dec-16 $                                   2.0  Nov-17
Pedestrian and Intersection Safety Improvements - STC with Albion Beacon Dec-16 $                                   1.3  Oct-17
Mussey Brook Bridge No. 380 (56C) Dec-16 $                                   1.2  Dec-17
Statewide Impact Attenuator 2017-2019 Dec-16 $                                   1.9  Feb-20
Newman Avenue Bridge No. 224 (57D) Dec-16 $                                   2.7  May-19
Route 4 Improvements, C-2 Dec-16 $                                   4.1  May-18
Statewide Resurfacing, C-2, 2017** Dec-16 $                                   2.4  Nov-17
1R Improvements to Smith Street Dec-16 $                                   3.3  Dec-17
Slatersville Stone Arch Bridge No. 283 (70C) Dec-16 $                                   8.1  May-20
Subtotal $                                43.9 

FFY 2017 2nd  Quarter ‐ January 1, 2017 ‐ March 31, 2017
Old Sakonnet River Bridge Demolition (Superstructure) Jan-17 $                                   9.4  Jul-18
Washington Bridge North No. 700 (57A A-J) Jan-17 $                                17.5  Dec-20
Carolina Bridges (57F) Feb-17 $                                   4.9  May-21
Improvements to Rt 44/100 Intersection and Chepachet River Bridge Repair C-3E Mar-17 $                                   1.5  May-18
Subtotal $                                33.2 

FFY 2017 3rd  Quarter ‐ April 1, 2017 ‐ June 30, 2017
High Friction Surface Treatments 2016 Apr-17 $                                   0.6  Sep-17
2017-2018 Statewide Pavement Striping - North Apr-17 $                                   1.8  Apr-19
Route 102 & Route 117 Improvements - Roundabout Apr-17 $                                   2.4  Oct-18
Route 146 Improvements Apr-17 $                                   4.8  Nov-17
East Main Road 1R Improvements Apr-17 $                                   6.2  Nov-18
Traffic Signal Optimization, C-3, 2016 May-17 $                                   1.4  Jun-18
Statewide Pavement Striping Eastbay 17-18 May-17 $                                   1.9  May-19
2017 Rubberized Asphalt Chip Sealing Jun-17 $                                   1.9  Jun-18
Subtotal $                                21.0 

FFY 2017 4th Quarter ‐ July 1, 2017 ‐ September 30, 2017
2017 Crack Sealing North and East Regions Jul-17 $                                   0.5  Sep-17
2017 Paver Placed Elastomeric Surface Treatment Jul-17 $                                   1.2  Dec-17
2017 Crack Sealing South and Central Regions Jul-17 $                                   0.6  Oct-17
Wood River & Holburton Bridges Nos. 261, 262 (58D) Jul-17 $                                   1.7  Dec-18
Blackstone Bikeway 8C Aug-17 $                                   2.8  Oct-19
Snell Road Improvements Sep-17 $                                   0.9  Dec-17
Route 24 Improvements Sep-17 $                                   4.9  Mar-19
Subtotal $                                12.6    

TOTAL $                              110.7 

STATUTORY REQUIREMENT: Construction Contracts $500,000 or greater awarded in the prior fiscal year, date of awards, value, and expected 
substantial completion date.

CONSTRUCTION CONTRACTS AWARDED IN FFY 2017  (Oct. 1, 2016 - September 30, 2017)

Note:  Value = the total consturction value at the time of award.
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CONSTRUCTION

Construction Contract (Project Name)
Expected

Advertise Date
Construction Value

($M)

FFY 2019 ‐ October 1, 2018 ‐ September 30, 2019
2019 Roadway Departure Mitigation - Non-Freeway Roadside Improvements 2019 C-1 FFY 19  $                                                           1.0 
Bridge Group 1 FFY 19  $                                                           8.0 
Bridge Group 12A - Sandy Bottom Bridge FFY 19  $                                                           2.8 
Bridge Group 16A  FFY 19  $                                                           6.0 
Bridge Group 16B  FFY 19  $                                                           9.0 
Bridge Group 17 FFY 19  $                                                           2.3 
Bridge Group 18B  FFY 19  $                                                           2.1 
Bridge Group 3 - Pawtucket Bridge Preservation FFY 19  $                                                           7.0 
Bridge Group 30 - Broad St and Elmwood Ave Bridges FFY 19  $                                                         20.0 
Bridge Group 38A - Branch River Bridge FFY 19  $                                                           2.2 
Bridge Group 39 FFY 19  $                                                           9.9 
Bridge Group 40B - Bath Street East Bridge at Woonasquatucket River FFY 19  $                                                           2.1 
Bridge Group 51A - Route 37 Bridges C-2 FFY 19  $                                                         34.0 
Bridge Group 54A - Kingston Road Bridge FFY 19  $                                                         15.8 
Bridge Group 56D - Barton St and Broad St RR Bridges FFY 19  $                                                         10.5 
Bridge Group 58A - Division Street Bridge FFY 19  $                                                         19.0 
Bridge Group 6 - I-95 Bridges in Providence FFY 19  $                                                           7.5 
Bridge Group 62 - Manville Bridge FFY 19  $                                                           4.0 
Bridge Group 69E - Hunts Mills Bridge FFY 19  $                                                           3.0 
Broad Street Regeneration Initiative FFY 19  $                                                           7.2 
Central Pike and Battey Meetinghouse Road FFY 19  $                                                           3.7 
Improvements to Taunton Avenue (RT 44) FFY 19  $                                                           1.5 
Intersection Safety Improvements 2019 C-2 FFY 19  $                                                           1.0 
Maintenance Facility FFY 19  $                                                           3.0 
Materials Lab FFY 19  $                                                           2.5 
Median Guardrail Contract 3, Route 1, South County FFY 19  $                                                           3.2 
Old Tower Hill Road (Rt 108 to US-1) FFY 19  $                                                           2.5 
Pell Bridge Approach Roads and Ramp Improvements  FFY 19  $                                                         30.2 
RISTARS-East Bay Safety Improvements FFY 19  $                                                           0.5 
Salt Storage Facilities - East Providence FFY 19  $                                                           0.9 
SRTS - Broken Bridge Bike Path, Warren C-4 FFY 19  $                                                           1.4 
SRTS - Narragansett C-1 FFY 19  $                                                           1.0 
State Traffic Commission Miscellaneous 2018 FFY 19  $                                                           1.9 
Statewide High Hazard C-3 North (Rt 146 & Sayles Hill Rd N. Smithfield) FFY 19  $                                                           3.0 
US-6 (Rt 102 to Danielson Pk) FFY 19  $                                                           2.5 

TOTAL  $                                                       232.0 

FFY19 PLANNED ADVERTISED

STATUTORY REQUIREMENT: Construction Contracts $500,000 or greater planned to be advertised in the upcoming federal fiscal year, their 
value, and expected award date.

CONSTRUCTION CONTRACTS PLANNED TO BE ADVERTISED IN FFY 2019  (Oct. 1, 2018 - September 30, 2019)
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DESIGN

Design Contract (Project Name)
Completion Date 

(Mon-Year)
 Expected Final 
Contract Cost  

 Number of 
Workers  

Number of 
RI Workers 

% Share with 
RI Residence

FFY 2017 1st Quarter ‐ October 1, 2016 ‐ December 31, 2016
Dean Street, Atwells to Westminster, Stewart to Broad Point, Reconstruction Dec-16 $                     1.48  N/A N/A N/A
Subtotal $                     1.48   

FFY 2017 3rd Quarter ‐ April 1, 2017 ‐ June 30, 2017
Statewide Traffic Monitoring Stations May-17 $                     0.65  N/A N/A N/A
Benefit Street to Hayward Park Interchange Jun-17 $                  13.11  N/A N/A N/A
Barrington, Bike Path Connector Jun-17 $                     0.59  N/A N/A N/A
Subtotal $                  14.34        

FFY 2017 4th Quarter ‐ July 1, 2017 ‐ September 30, 2017
Statewide Destination Signing for I-95 Jul-17 $                     1.00  N/A N/A N/A
Jamestown, PE/Inspection of Verrazzano Bridge Aug-17 $                     8.37  N/A N/A N/A
Engineering Work for Jamestown Bridge Aug-17 $                     1.73  N/A N/A N/A
Coventry Bikepath Sep-17 $                     0.91  N/A N/A N/A
Coventry Greenway, Station Street to Trestle Trail Sep-17 $                     0.56  N/A N/A N/A
Strategic Highway Safety Program - 5 Year Plan Sep-17 $                     1.02  N/A N/A N/A
Subtotal $                  13.58        
TOTAL $                  29.40        

Data sources: RIDOT Financial Management System

FFY17 COMPLETE

STATUTORY REQUIREMENT: Expected final cost of Design Contracts $500,000 or greater that reached substantial completion in the prior fiscal year, 
and the total number of workers employed through the contract and the number of workers in that total with a Rhode Island address.

DESIGN CONTRACTS COMPLETED IN FFY 2017  (Oct. 1, 2016 - September 30, 2017)

Note: RIDOT does not currently collect full employment and payroll information from contractors and subcontractors on design contracts as this was not a legislated 
requirement prior to RhodeWorks. As such, RIDOT does not currently have sufficient information about the number of unique employees per project or employee state 
of residence.  RIDOT is developing a methodology to capture this information in the future.  
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DESIGN FFY17 AWARDS

Design Contract (Project Name)
Award Date
(Mon-Year)

 Value ($M) 
Exp. Completion Date

(Mon-Year)

FFY 2017 1st Quarter ‐ October 1, 2016 ‐ December 31, 2016
BRIDGE COMPLEX- C1 Oct-16 $                                10.0  Sep-19
BRIDGE COMPLEX- C2 Oct-16 $                                10.0  Sep-19
BRIDGE COMPLEX- C3 Oct-16 $                                10.0  Sep-19
BRIDGE COMPLEX- C4 Oct-16 $                                10.0  Sep-19
BRIDGE ROUTINE- C1 Oct-16 $                                   8.0  Sep-19
BRIDGE ROUTINE- C2 Oct-16 $                                   8.0  Sep-19
BRIDGE ROUTINE- C3 Oct-16 $                                   8.0  Sep-19
BRIDGE ROUTINE- C4 Oct-16 $                                   8.0  Sep-19
BRIDGE ROUTINE- C5 Oct-16 $                                   8.0  Sep-19
BRIDGE ROUTINE- C6 Oct-16 $                                   8.0  Sep-19
BRIDGE ROUTINE- C7 Oct-16 $                                   8.0  Sep-19
BRIDGE ROUTINE- C8 Oct-16 $                                   8.0  Sep-19
BRIDGE SIMPLE- C1 Oct-16 $                                   6.0  Sep-19
BRIDGE SIMPLE- C2 Oct-16 $                                   6.0  Sep-19
BRIDGE SIMPLE- C3 Oct-16 $                                   6.0  Sep-19
BRIDGE SIMPLE- C4 Oct-16 $                                   6.0  Sep-19
PAVEMENT RESURFACING- C1 Oct-16 $                                   6.0  Sep-19
PAVEMENT RESURFACING- C2 Oct-16 $                                   6.0  Sep-19
PAVEMENT RESURFACING- C3 Oct-16 $                                   6.0  Sep-19
PAVEMENT RESURFACING- C4 Oct-16 $                                   6.0  Sep-19
PAVEMENT RESURFACING- C5 Oct-16 $                                   6.0  Sep-19
PAVEMENT RESURFACING- C6 Oct-16 $                                   6.0  Sep-19
PAVEMENT RESURFACING- C7 Oct-16 $                                   6.0  Sep-19
PAVEMENT RESURFACING- C8 Oct-16 $                                   6.0  Sep-19
PAVEMENT IMPROVEMENT-C1 Oct-16 $                                   6.0  Sep-19
PAVEMENT IMPROVEMENT-C2 Oct-16 $                                   6.0  Sep-19
PAVEMENT IMPROVEMENT-C3 Oct-16 $                                   6.0  Sep-19
PAVEMENT IMPROVEMENT-C4 Oct-16 $                                   6.0  Sep-19
PAVEMENT IMPROVEMENT-C5 Oct-16 $                                   6.0  Sep-19
PAVEMENT IMPROVEMENT-C6 Oct-16 $                                   6.0  Sep-19
PAVEMENT IMPROVEMENT-C7 Oct-16 $                                   6.0  Sep-19
PAVEMENT IMPROVEMENT-C8 Oct-16 $                                   6.0  Sep-19
STORMWATER MS4 – C1 Oct-16 $                                   2.5  Sep-19
STORMWATER MS4 – C2 Oct-16 $                                   2.5  Sep-19
STORMWATER MS4 – C3 Oct-16 $                                   2.5  Sep-19
STORMWATER MS4 – C4 Oct-16 $                                   2.5  Sep-19
STORMWATER MS4 – C5 Oct-16 $                                   2.5  Sep-19
STORMWATER MS4 – C6 Oct-16 $                                   2.5  Sep-19
STORMWATER MS4 – C7 Oct-16 $                                   2.5  Sep-19
STORMWATER MS4 – C8 Oct-16 $                                   2.5  Sep-19
STORMWATER DRAINAGE- C1 Oct-16 $                                   1.0  Sep-19
STORMWATER DRAINAGE- C2 Oct-16 $                                   1.0  Sep-19
STORMWATER DRAINAGE- C3 Oct-16 $                                   1.0  Sep-19
STORMWATER DRAINAGE- C4 Oct-16 $                                   1.0  Sep-19
FACILITIES – C1 Oct-16 $                                   5.0  Sep-19
FACILITIES – C2 Oct-16 $                                   5.0  Sep-19
FACILITIES – C3 Oct-16 $                                   5.0  Sep-19
FACILITIES – C4 Oct-16 $                                   5.0  Sep-19
FACILITIES – C5 Oct-16 $                                   5.0  Sep-19

TOTAL $                              273.0 

STATUTORY REQUIREMENT: Expected final cost of Design Contracts $500,000 or greater awarded in the prior fiscal year, date of awards, value, and 
expected substantial completion date.

DESIGN CONTRACTS AWARDED IN FFY 2017 (Oct. 1, 2016 - September 30, 2017)
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DESIGN FFY19 PLANNED 

Design Contract (Project Name)
Award Date
(Mon-Year)

 Value ($M) 
Exp. Completion Date

(Mon-Year)

FFY 2019 ‐ October 1, 2018 ‐ September 30, 2019

* * $                                                  -    *

STATUTORY REQUIREMENT: Design Contracts $500,000 or greater planned to be advertised in the upcoming 
federal fiscal year, their value and expected award date.

DESIGN CONTRACTS PLANNED TO BE ADVERTISED IN FFY 2019 (Oct. 1, 2018 - September 30, 2019)

Note: At this time, the planning of FFY 2019 Design contracts is in process. Anticipated contract advertisements will be identified in 
upcoming quarterly reports upon finalization.
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Bridge Condition                         

In 2016, the condiƟon of Rhode  Island’s bridges ranked 50th out of the 51 states (including District of Columbia) – the 
second worst in America. Rankings for 2017 are not yet available. The following chart details bridge sufficiency in FFY 2018 
through the third quarter. RIDOT anƟcipates reaching the federal minimum standard of 90 percent sufficiency by 2025.  
 

Percentage of Bridge Deck Area Structurally Sufficient 

All Bridges total = 1,180    All Bridges Deck Area = 8.84 million square feet 
 

 

RIDOT’s Ten Year Plan calls for  increased expenditures on bridge preservaƟon acƟviƟes  in addiƟon to expenditures on 
bridge reconstrucƟon. As can be seen in the chart below, three bridges were removed from the structurally deficient list 
during this past quarter; during the same period, three bridges were deemed structurally deficient upon inspecƟon. 

 

 

 

 

 

 

 

 

 

Note: The chart to the 
leŌ, while generated from 
bridge soŌware, is meant 
to solely be a list of 
bridges and is only one 
piece of the informaƟon 
used to generate the 
“Percentage of Bridge 
Deck Area Structurally 
Sufficient” chart. 

The Hamlet Avenue bridge 050001 which passes over Blackstone River in Woonsocket 23,524 sq ft
The Seven Mile Road bridge 099601 which passes over Clark Brook in Cranston 787 sq ft
The Smith Street bridge 097801 which passes over the Moshassuck River in Providence 170 sq ft

Subtotal

The Stony Lane bridge 076801 which passes over the Scrabbletown Brook in North Kingstown 12,067 sq ft
The Mill Road bridge 087901 which passes over the Hemlock Brook in Foster 657 sq ft
The Airport Road Culvert 126101 in Warwick 345 sq ft

Subtotal

Net Change ‐11,412 sq ft

Bridges No Longer Structurally Deficient (Repaired, Replaced, or Removed) Q3 FFY 2018
Q3           

Apr-Jun 
2018

24,481 sq ft

Bridges Added to The Structurally Deficient List in Q3 FFY 2018
Q3           

Apr-Jun 
2018

13,069 sq ft
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Transit Operations 

The Transit Operations Program consists of the various operational 
activities necessary  for ongoing  commuter  rail and  the  seasonal 
ferry  service.  RIDOT  operating  expenses  include  Amtrak’s 
Northeast Corridor access  fee,  liability  insurance, Massachusetts 
Bay  Transportation  Authority  (MBTA)  operations,  station 
operations and marketing. Commuter rail operating expenses are 
funded with federal Congestion Mitigation and Air Quality (CMAQ) 
funds. Currently MBTA operations are funded with Federal Transit 
Administration  (FTA)  State  of  Good  Repair  funds  for  capital 
improvements along the MBTA’s Providence  line  in exchange for 
service. 
 
RIDOT commenced  its third year of the ferry service  in May with 
an expanded schedule. Not only  is the season  longer, but there are special schedules that expand the accessibility of 
major events around Narragansett Bay such as WaterFire and the 4th of July festivities  in Bristol. RIDOT had  its third 
successful year of Trains-to-Planes rail service  from Providence, TF Green, and Wickford  Junction  to  the Air Show  in 
Quonset. In addition, commuter rail ridership experienced a significant increase of nearly 20 percent from last quarter 
and the same quarter in 2017. Transit-Oriented Development (TOD) continues at City Centre Warwick with the June 20, 
2018 ribbon-cutting for the new Hyatt Place adjacent to the TF Green train station/Interlink. 
  

Commuter Rail Ridership 

 
 

DefiniƟon: Quarterly weekday ridership counts and esƟmates of MBTA trips at the Providence, T.F. Green Airport, and Wickford JuncƟon 
commuter rail staƟons (counts include both boardings and alighƟngs)  
Sources: MBTA Blue Book, MBTA operator esƟmates, RIDOT quarterly counts 
 

Parking Garage UƟlizaƟon  
 

 
 
 

DefiniƟon: Average daily (weekday only) counts of the number of cars parked at the Wickford JuncƟon garage  
Sources: Wickford JuncƟon operator transacƟons (historical data) & RIDOT counts  
Note: Counts from RIAC for the TF Green Airport MBTA parking garage are no longer obtained, due to inconsistent and sporaƟc data submission. 
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Safety 
In early April 2018, RIDOT’s Office of Highway Safety hosted public safety officials from each New England state for the 
region’s first-ever three-day distracted driving/pedestrian safety summit. The event was attended by more than 170 traffic 
safety advocates from Regions 1 and 2 of the National Highway Traffic Safety Administration (NHTSA). The event focused 
specifically on driver inattention and pedestrian safety. It provided a dynamic platform for officials to address this growing 
concern  and  discuss  potential  solution.  All  states  are  seeing  increases  in  injuries  and  fatalities,  especially  among 
pedestrians, and highway safety experts agree that driver distraction is a major factor.   

To further support the best safety practices reviewed and discussed at the summit, 
RIDOT  spent April  and May  creating,  publishing,  and  disseminating  information 
materials pertaining to Rhode Island’s new hands-free mobile device statute which 
became  law on June 1, 2018. The new  law prohibits the use of a non-hands-free 
personal wireless communication device while operating a motor vehicle, except 
for public safety personnel or in an emergency situation, and provides for monetary 
fines for violations. 

In this quarter, Rhode Island PBS in partnership with RIDOT hosted a sixty-minute 
televised  town hall meeting exploring  the  "ripple effect" of drunk driving  in our 
state. The intention of the program was to examine the toll and expense of drunk 
driving on victims’  families,  friends,  first  responders,  indeed  the entire community and spotlighted  the current Ripple 
Effect PSA campaign. 

Premiering during prime time in early May, the program appeared on Rhode Island PBS as an episode in the “Community 
Conversations” series. It was rebroadcast multiple times throughout the month and reached audiences throughout Rhode 
Island and adjacent portions of Southern New England.  

On June 15, 2018 RIDOT’s Office Of Safety held its annual Highway Safety Champion Award ceremony. This traffic safety 
award  program  focuses  on  three major  highway  safety  priorities:  occupant  protection,  impaired  driving,  and  speed 
management. These awards provide law enforcement agencies with an opportunity to recognize individual officers within 
their departments who make  a  significant  difference  in  the  communities  they  serve  through  traffic  safety  activities, 
ultimately  reducing  injuries,  saving  lives  and  detecting  and  deterring  crime. Outstanding  highway  safety  community 
advocates are also recognized for their partnering efforts to help the RIDOT realize our goal of zero fatalities.  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

PERSON TYPE 2011 2012 2013 2014 2015 2016
2017

(prelim.)
2018 YTD
(prelim.)

Motor Vehicle Occupants 37 49 37 25 28 31 49 18

Motorcyclists 15 8 11 10 9 4 11 7

Pedestrians 14 5 14 14 8 14 21 4

Bicyclists 0 2 3 0 0 2 2 0

ATV 0 0 0 1 0 0 0 0

Person on Personal Conveyance 0 0 0 1 0 0 0 0

Unknown Person Type 0 0 0 0 0 0 0 0

TOTAL 66 64 65 51 45 51 83 29
as of June 30, 2018

FARS FATALITIES BY PERSON TYPE 2011‐2018 YTD

Per federal rule, fatality data remains in preliminary status for 12 months following the close of calendar year. 
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Traffic Fatalities by Year 

*Per federal rule, fatality data remains in preliminary status for 12 months following the close of calendar year.
 

FARS data showed a naƟonwide increase in 2016: www.crashstats.nhtsa.dot.gov/Api/Public/ViewPublicaƟon/812332 
 

Traffic Fatalities by Month 

*Per federal rule, fatality data remains in preliminary status for 12 months following the close of calendar year.
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Maintenance and Operations 
The  RIDOT  Maintenance  Division  district  faciliƟes  and 
specialized crews were busy this quarter performing roadway 
patching,  drainage  structure  cleaning  and  repairs,  roadway 
sweeping,  grass mowing,  tree  trimming  and  removal,  liƩer 
cleanup, sign installaƟon and repair, traffic signal maintenance, 
and  bridge  maintenance  along  state  roadways.  During  this 
quarter,  RIDOT  swept  2,208  curb miles  of  roadway, mowed 
1,191 miles of grass, performed 1,300 hours of ACI strike team 
mowing and weed whacking, repaired 92 drainage structures, 
cleaned 1,953 drainage structures, installed or repaired 1,206 
signs, performed 3,472 hours of large debris and liƩer pickup 
(RIDOT  and  ACI  Crews),  completed  255  hours  of  graffiƟ 
cleanup, striped several miles of yellow center line and white 
edge  line, and striped numerous  locaƟons of stop bars, yield 
markings, crosswalks, cross hatches, turning arrows, and parking spaces. The Bridge Maintenance secƟon patched bridge 
joints and decks, repaired concrete chipping, and washed and cleaned bridge deck surfaces and undersides. 

The RIDOT Maintenance Division conƟnues to replace aging equipment and add new equipment to the fleet. Equipment 
received this quarter through previously awarded contracts included a slope mowing tractor, a plaƞorm/pole truck and 
11 trailers. Equipment currently  in producƟon that RIDOT expects to receive by the end of the calendar year  include 7 
mechanic trucks, 3 uƟlity body sign trucks, a scissor liŌ plaƞorm truck, 6 large pickup trucks, 4 poly, 7 catch basin cleaner 
trucks, 7 boom mowing tractors, 7 truck mounted aƩenuator trucks, 8 one-ton dump trucks, 3 bucket trucks and 18 heavy-
duty  plow  trucks.  Equipment  currently  being  adverƟsed  includes  for  pavement  marking  equipment,  trailers,  cone 
placement trucks, front end loaders, trailer mounted hot boxes, mini excavators and poly tanks.  

RIDOT’s Maintenance Division was awarded a State TransportaƟon InnovaƟon Council (STIC) grant through the Federal 
Highway AdministraƟon to explore the latest weather informaƟon technology. The division is in the process of procuring 
a vendor to supply the latest road surface condiƟon sensor and camera technology to be installed on ten of the division’s 
heavy and  light truck fleet  in advance of the 2018/2019 winter season. These sensors and cameras will provide criƟcal 
weather informaƟon along state roadways to help beƩer forecast road condiƟons and treatment. If successful, RIDOT may 
explore installing this equipment in more of its fleet.  

RIDOT is currently working with Rhode Island’s Office of Energy Resources and NaƟonal Grid for energy efficiency upgrades 
at six Maintenance Division District Facility buildings. Upgrades will  include LED  lighƟng, boiler replacements,  installing 
mini-heat pumps, new thermostats and zone valves, efficient garage heaters, improved building envelope sealing and air 
compressor  improvements.  The  objecƟve  of  the  project  is  to  improve  energy  efficiencies,  reduce  operaƟng  costs, 
greenhouse  gas  reducƟons,  and  streamlining  inventories  across  the  the division’s porƞolio of buildings.  The  team  is 
targeƟng to adverƟse the project for bids later this calendar year with implementaƟon and upgrade installaƟon beginning 
in 2019. Costs will be covered by  a combinaƟon of funds available through the Office of Energy Resources and RIDOT.  

RIDOT has  completed energy efficiency upgrades  including new heaƟng  system and  improved  sealing of  the building 
envelope to its Belleville Maintenance Facility building (Washington North District). 

During this quarter, the RIDOT Maintenance Division processed several Physical AlteraƟon Permits (PAP) for residenƟal 
and commercial construcƟon  impacƟng  the State Highway Right-of-Way, and also processed many UƟlity Permits  for 
uƟlity construcƟon within the State Highway Right-of-Way. UƟlity Permits range from basic service connecƟons to main 
line  replacement  to  new  uƟliƟes  within  the  roadways.  During  this  quarter,  RIDOT  issued  22  ResidenƟal  PAPs,  29 
Commercial PAPs and 494 UƟlity Permits. RIDOT conƟnues to work with RIDOA and their vendor (ViewPoint) to develop 
the workflow to transiƟon to an e-Permiƫng applicaƟon process for PAPs.   
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Project Performance 

RIDOT is currently tracking 66 capital projects in acƟve construcƟon as of the end of the third quarter of FFY 2018. Projects 
progress through RIDOT’s project delivery process as follows: first, the project is included in the capital plan; then it goes 
through a design phase, followed by an adverƟsement for construcƟon; construcƟon and substanƟal compleƟon. 
 
Four acƟve construcƟon projects from the FFY 2016 class are currently over-budget and three project are late. In FFY 2017 
one projects in acƟve construcƟon is late.   

 
FFY18 Construction Program Update:  

• Bridge Group 30 Broad St. and Elmwood Bridges totaling $20M in construction has shifted to FFY 2020 due to the complexity 

of design on the interstate. 

• Old Summit Rd and US 6 (Rt 102 to Danielson Pike) have been removed due to funding reductions 

• Broad  Street  Regeneration  Project  has  been  shifted  to  FFY  2019  due  to  tri-city  coordination  between  Central  Falls, 

Pawtucket and Cumberland. 

• Barbs Hill Road Bridge (58E) and Blackstone River Bikeway 8B-1 both updated from FFY 2020 to FFY 2018. 

*Note:   Drivers of sub-par FFY 2016 on-Ɵme performance  include the high-value Providence River 
Pedestrian Bridge  (delay  in  receiving  steel), Harbor  JuncƟon  (third party delay),  and Washington 
Bridge North (Department chose to delay work on the surface of the bridge by one year to eliminate 
conflict with other bridge projects  in  the  immediate  area  and  to  reduce  lengthy  ramp  closures). 
Without these projects, on-Ɵme performance by project value would be approximately 90 percent. 

On-Time and On-Budget Project Performance by Class 

**Note:  FFY  2017  includes  actual  low  bids  totaling  $372.4 million  from  the  Capital 
Program including $250.6M from the Route 6/10 Interchange and $41.8 from Tolling. 

On Budget % 
(by Value)

On Time % 
(by Value)

Contract Value 
of projects in 
construction

On Budget % 
(by Projects)

On Time %  
(by Projects)

# of Projects in 
Construction

Legacy FFY13-14  0% 0% -$                    0% 0% 0

Legacy FFY 2015 0% 0% -$                    0% 0% 0

FFY16 73% 44% 83.3$                  79% 71% 14

FFY17 100% 99% 538.9$                100% 97% 37

FFY18 100% 100% 48.6$                  100% 100% 21

Capital Program 
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Special Projects 

The Route 6/10 Interchange 
This project involves the replacement of nine bridge structures that comprise the 
6/10  Interchange.  Seven  of  the  nine  structures  are  structurally  deficient.  The 
project also involves construcƟon of the “missing move” to allow Route 10 north 
traffic to access Route 6 West without traveling through Olneyville. In addiƟon to 
state of good repair efforts, the project will include 1.4 miles of bike paths and make 
more than four new acres of real estate suitable for development. 

Update: During  the  third quarter of FFY 2018, RIDOT and  the 6/10 Constructors 
Joint  Venture  conƟnued  preliminary  engineering  work  and  coordinaƟon  with 
affected uƟliƟes  and AMTRAK. Preliminary  construcƟon work began  to  install  a 
structural liner in the underground combined sewer that runs through the project.  

The liner is necessary to prevent damage to the brick sewer from construcƟon operaƟons necessary to build the highway 
infrastructure. AddiƟonally, a public informaƟon meeƟng was held on June 19, 2018 at Asa Messer Elementary School to 
discuss the project with the community. RIDOT conƟnues to coordinate with the City of Providence on the details of the 
design. 

The Route 95 North Bound Viaduct Project ‐ Providence 

Interstate 95 North through the Providence Viaduct is the most congested highway 
in Rhode Island. This proposed project includes the replacement of the Northbound 
I-95 Providence Viaduct.  Rebuilding the interchange and eliminaƟng weaves would 
greatly reduce traffic congesƟon and significantly improve safety. Four of the five 
bridges  in  the  interchange  that  will  be  replaced  are  structurally  deficient.  Six 
addiƟonal structures will be rehabilitated, and there will be three new structures 
built  that do not  currently  exist  today.  Lastly, modificaƟons  to  the Dean  Street 
ramps would eliminate a congested weave and free up more than 5 acres of land. 

Update:  RIDOT was  noƟfied  that  it would  not  receive  the  $60 million  Federal 
Infrastructure  for  Rebuilding America  (INFRA)  grant  that  it  applied  for  last  Fall.  
AddiƟonal funding opƟons are currently being considered that would allow RIDOT 

to construct this project to alleviate current traffic issues, rather than simply replacing the exisƟng structures in kind. 

Providence Intermodal Transit Center 

The Providence StaƟon Transit Center Project will locate RIPTA bus hub acƟviƟes to a new 
facility adjacent  to  the Providence StaƟon,  in addiƟon  to developing a downtown bus 
operaƟons plan  linking proposed  transit  centers with major employment and acƟvity 
centers. RIDOT envisions using a Public-Private Partnership  (P3) approach  to  create a 
larger transit-oriented development project by leveraging private sector involvement. 

Update: The final Request for Proposals (RFP) was issued on May 1 and received on May 
29, 2018. One proposal was  received  from  the short  listed  respondent. The Technical 
EvaluaƟon CommiƩee is in the process of being formed and anƟcipates to hold its first 
meeƟng during the fourth quarter. 
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Special Projects 

Quonset Air Show/Trains‐to‐Planes 
In 2016,  in an effort to relieve traffic congesƟon along  I-95, Route 4, and within the 
Quonset  roadways, RIDOT  iniƟated  free  train  service  to and  from  the Rhode  Island 
NaƟonal Guard Air Show. Nearly 3,800 people rode the train in 2016, represenƟng close 
to 7 percent of all Air Show aƩendees. On May 20th and 21st, 2017 RIDOT held the 
second annual Trains to Planes  free ride event,  in coordinaƟon with MBTA, Seaview 
Railroad,  the  Rhode  Island  Airport  CorporaƟon,  and  the  Quonset  Development 
CorporaƟon.  In  its  second  year  in  2017,  4,300  people  uƟlized  the  train  service, 
represenƟng a 13 percent increase over 2016. Service to/from Wickford JuncƟon was 
introduced in 2017. 

Update: Free train service to the Air Show was provided on June 9 and June 10, 2018, and another successful year with 
nearly 4,300 people taking advantage of the free service to avoid traffic congesƟon, which is the same ridership level as 
last year. This was a popular weekend for other area events as well including PVD Fest and Gaspee Days. 

 
Bridge Toll Facilities 

A key component of the RhodeWorks infrastructure improvement plan is to assess user 
fees on tractor trailers to fund the reconstrucƟon of structurally deficient bridges. This 
will  be  done  by  erecƟng  All  Electronic  Tolling  (AET)  equipment  at  these  bridge 
locaƟons. The  toll will be set at a  level  to generate enough  revenue  to pay  for  the 
amount of  the bridge  reconstrucƟon  cost proporƟonate  to  the amount of damage 
tractor trailers have caused. 

Update: During the third quarter of FFY 2018, tesƟng was completed at the first two 
toll  locaƟons to validate the system performance requirements. RIDOT then began collecƟng tolls at these  locaƟons  in 
June of 2018. RIDOT has also conƟnued developing the NaƟonal Environmental Policy Act (NEPA) documentaƟon for the 
ten remaining toll locaƟons. 
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Special Projects 

Pawtucket/Central Falls Train StaƟon 
In  2007,  the  City  of  Pawtucket  completed  a  feasibility  study  on  the 
restoraƟon of commuter rail service in Pawtucket, with recommendaƟons 
on staƟon locaƟons. 

Update: During this quarter, RIDOT and Amtrak signed a Memorandum of 
Understanding  staƟng both parƟes intenƟons for the staƟon and its design.  
RIDOT published a revised RFP on April 20, 2018 that incorporates both the 
revised design as well as RIPTA’s new bus hub, within a single streamlined 
package.    RIDOT  also  held  a  pre-bid  conference  on  April  30,  2018  and 
received  iniƟal AlternaƟve  Technical  Concepts  (ATCs) on May  24,  2018.  

Each design build team who submiƩed ATCs was interviewed on June 7, 2018 and final ATCS were received by RIDOT on 
June 18, 2018. 

 

Providence‐Newport Ferry Service  
Recognizing  the  value  of  NarraganseƩ  Bay  as  both  a  natural  and 
transportaƟon asset, RIDOT implemented ferry services in 2016 following 
deliberaƟons  of  a  transit  working  group  which  was  charged  with 
developing  opƟons  to  increase  Rhode  Island’s  transit  usage.  While 
exploring many possible designaƟons and landing sites, in an effort to test 
the market for ferry service, the group recommended a start-up service for 
the 2016 summer season (July through September) connecƟng Providence 
and Newport. RIDOT worked with the CiƟes of Providence and Newport on 
landing  sites,  and  closely  coordinated  its  efforts with  the  Rhode  Island 

Department of Environmental Management (DEM), the Coastal Resources Management Council (CRMC), and the Rhode 
Island Public UƟliƟes Commission (DPUC). RIDOT included $500,000 of Federal funds for FFY 2016 in its Ten-Year Plan to 
support the service. The Fiscal Year 2017-2025 TransportaƟon  Improvement Plan (TIP)  includes $1 million annually for 
Summer Service, of which ferry service would be eligible. 

Update:  Ferry  service  began  on Memorial Day weekend,  three weeks  earlier  than  in  2017.  Through  June  30,  2018, 
approximately 9,800 individuals uƟlized the Providence-Newport ferry. Through the same Ɵme last year, 4,500 individuals 
had taken the ferry. 

Service will run through October 8, 2018. From May 25 through June 17, an off-peak service consisƟng of limited service 
was run.  The ferry peak season service began on June 18, with three round trips Monday through Wednesday, four round 
trips on Thursdays and Sundays, and five round trips Fridays and Saturdays. 

AddiƟonally  in this quarter, the RIDOT awarded a three-year contract, with two opƟon years, to SeaStreak to run the 
Providence to Newport Ferry.   
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Resolving Legacy Issues 
US Dept. of JusƟce Enforcement AcƟon against RIDOT for NPDES Permit ViolaƟons 

In 2011,  the  US  Environmental  Protection  Agency  (EPA)  audited  RIDOT  for 
compliance with  stormwater  pollution  controls  under  the  Clean Water  Act, 
which  in  Rhode  Island  is  administered  by  the  Department  of  Environmental 
Management (DEM). In May 2014, the US Department of Justice  (DOJ) notified 
RIDOT  that  the  EPA  had  requested  that  DOJ  bring  a  federal  court  action 
against  RIDOT  for  violations  of  conditions  and  limitations  of  its  stormwater 
permit.  The  violations  focused  on  lack  of  actions  related  to  the  control  of 
pollutants  discharged  to  impaired  water  bodies,  illicit  discharge  program 
development (IDDE)  and  screening,  and  good  housekeeping measures  such 
as  inspection/cleaning of  catch basins and street sweeping. DOJ offered RIDOT 

the opportunity  to discuss a  resolution without  the need  for  formal  litigation  through execution of a  consent 
decree. When the new RIDOT management arrived in February of 2015, it completed negotiations of the consent 
decree, which became effective December 22, 2015. In response to the EPA audit, DOJ negotiations, and finalized 
Consent Decree, RIDOT created a new Office of Stormwater Management (OSM) and developed a $112 million 
ten-year Stormwater Compliance Implementation Plan. 
 
Update:  During  the  third  quarter  of  FFY  2018, OSM  and  its  consultants  held meetings with  all  of  the  2018 
Stormwater Control Plan (SCP) area communities. The office has continued to work to identify all existing assets in 
those SCP areas. Additionally, OSM met with EPA/DEM to finalize a new format for SCP reports, to review progress 
in sections of the Lower Woonasquatucket sub-watersheds, and to agree on the “Maximum Extent Practicable” 
(MEP) standard relating to stormwater discharge.  
 
Other work performed during the quarter included: 
 

• Nearing completion the final draft of the Linear Stormwater Manual. The planning and design sections 

were  presented  to  Rhode  Island’s  Coastal  Resources Management  Council  (CRMC), DEM,  and  RIDOT 

project managers.  

• The Roger Williams Park project was approved by the Providence City Council and is anticipated to be put 

out to bid in the upcoming quarter.  

• OSM finalized the agreement with the Woonasquatucket River Watershed Council to help  identify Best 

Management Practices (BMP) opportunities and to develop BMP operation and maintenance capabilities 

that will help RIDOT in the future.  

• The Agency Price Agreement (APA) to repair to repair statewide drainage assets was re-advertised and will 

be re-bid in the upcoming quarter. 

• Extensive IDDE work was completed in the Scarborough Beach watershed with the Town of Narragansett.  

• OSM has begun using push-camera technology to visually inspect pipes for illicit connections. The OSM has 

also finalized a contract with vendor Pictometry to provide highly refined and precise aerial imagery for 

the entire State. This technology will be shared with DEM through an inter-agency agreement. 
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Financials 



29 
 

 Expenditures  
Actual operaƟng expenditures totaled $108 million in SFY17, $30 million in Q4 SFY18, and $136 million YTD for SFY18. 

 

 

 

Operating Expenditures Detail (Actuals) 

(In Thousands) SFY17 SFY18Q1 SFY18Q2 SFY18Q3 SFY18Q4 FY18 YTD
Administrative
In-house Labor 25,331$   7,939$     7,767$        7,144$    6,755$     29,605$        
Overhead Recovery**** (13,022)$  (3,608)$    (3,533)$       (7,086)$  (4,076)$    (18,303)$       
Consultant Contracts 1,221$     116$        154$           264$       630$        1,164$          
Miscellaneous (Admin) 986$        307$        568$           291$       285$        1,451$          
Pass Throughs 695$        720$        -$            -$       -$         720$             
   Total Administrative 15,211$   5,474$     4,956$        613$       3,594$     14,637$        

Highway Maintenance**
In-house Labor 25,553$   8,152$     7,711$        7,121$    7,788$     30,772$        
Overhead Costs 1,777$     492$        552$           1,071$    554$        2,669$          
Consultant Contracts 14,230$   5,413$     7,777$        6,265$    3,793$     23,248$        
Construction Contracts 6,100$     692$        926$           240$       769$        2,627$          
Miscellaneous (Highway Maint.) 11,856$   6,739$     7,091$        3,321$    4,896$     22,047$        
Pass Throughs 1,901$     860$        524$           -$       80$          1,464$          
   Total Highway Maintenance 61,417$   22,348$   24,581$      18,018$  17,880$   82,827$        

Safety
In-house Labor 439$        126$        115$           89$         106$        436$             
Overhead Costs 207$        64$          56$             54$         124$        298$             
Consultant Contracts 1,209$     24$          87$             252$       908$        1,271$          
Miscellaneous (Safety) 266$        22$          22$             25$         59$          128$             
Pass Throughs 3,206$     651$        586$           389$       841$        2,467$          
   Total Safety 5,327$     887$        866$           809$       2,038$     4,600$          

Transit Operations
Transit Operations 6,715$     2,245$     1,670$        2,375$    3,055$     9,345$          
   Total Transit Operations 6,715$     2,245$     1,670$        2,375$    3,055$     9,345$          

Winter Operations
In-house Labor 1,540$     1,003$        1,678$    -$         2,681$          
Miscellaneous (Winter) 12,901$   214$        1,321$        10,368$  3,212$     15,115$        
   Total Winter Operations 14,441$   214$        2,324$        12,046$  3,212$     17,796$        

Emergency Repair Projects***
In-house Labor 365$        238$        277$           137$       26$          678$             
Overhead Costs 39$          6$           -$         6$                 
Consultant Contracts 542$        268$        167$           43$         6$            484$             
Construction Contracts 3,218$     1,738$     1,727$        932$       576$        4,973$          
Miscellaneous (Emergency) 185$        186$        56$             101$       57$          400$             
   Total Emergency Repair Projects 4,349$     2,430$     2,227$        1,219$    665$        6,541$          

Total Operating Expenditures 107,460$ 33,598$   36,624$      35,080$  30,444$   135,746$      

*Expenditures derived from RIDOT's Oracle Financial Mangement System
**Includes bridge inspection, striping, crack sealing and chip sealing

****Overhead costs are higher in this quarter due to the annual adjustment done in order to reconcile the actual 
approved rate from year to year.

***Expenditures directly related to emergency projects were not tracked separately until the 3rd Qtr of SFY16.  Prior to that the 
expenditures for emergency projects were reported within the capital projects section. 
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Expenditures 
Actual capital expenditures totaled $285 million in SFY17, $94 million in Q4 SFY18, and $337 million YTD for SFY18. 

 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

Capital Expenditures Detail (Actuals) 
(In Thousands) SFY17 SFY18Q1 SFY18Q2 SFY18Q3 SFY18Q4 FY18 YTD
Debt
Debt 59,657$                 11,399$           23,895$              11,973$           23,842$        71,109$                   
  Total Debt Service 59,657$                 11,399$           23,895$              11,973$           23,842$        71,109$                   

Planning
In House Labor 2,777$                   833$                 862$                    745$                 930$              3,370$                      
Overhead Recovery 1,322$                   393$                 418$                    847$                 488$              2,146$                      
Consultant Contracts 1,084$                   203$                 220$                    459$                 140$              1,022$                      
Miscellaneous (Planning) 379$                       262$                 97$                      323$                 640$              1,322$                      
  Total Planning 5,562$                   1,691$             1,597$                2,374$             2,198$          7,860$                      

Capital Projects
In House Labor 23,337$                 6,305$             5,817$                4,173$             6,014$          22,309$                   
Overhead Recovery 9,677$                   2,659$             2,507$                5,106$             2,910$          13,182$                   
Consultant Contracts 31,039$                 9,954$             11,414$              8,162$             10,207$        39,737$                   
Construction Contracts 119,183$              39,090$           32,854$              43,199$           42,334$        157,477$                 
Miscellaneous (Capital Projects) 17,964$                 2,858$             6,245$                2,890$             3,646$          15,639$                   
  Total Capital Projects 201,200$              60,866$           58,837$              63,530$           65,111$        248,344$                 

Capital Pass Throughs
Pass Throughs 18,581$                 2,726$             2,241$                1,490$             2,868$          9,325$                      
  Total Capital Pass Throughs 18,581$                 2,726$             2,241$                1,490$             2,868$          9,325$                      

Total Capital Expenditures 285,000$              76,682$           86,570$              79,367$           94,019$        336,638$                 

Total RIDOT Expenditures 392,460$              110,280$        123,194$           114,447$        124,463$      472,384$                
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 Expenditures   
OPERATING EXPENDITURES: Operating expenditures are costs associated with the day-to-day operations of RIDOT. These 
costs include Highway Maintenance, Safety Programs, Administrative Expenses, Winter Operations, and Commuter Rail 
expenses.  

 
 

CAPITAL EXPENDITURES: Capital expenditures  include design, construction and oversight costs associated with capital 
projects, expenditures to plan capital projects and debt service on capital debt. Some operating expenditures associated 
with RIDOT overhead are also billed  to  capital projects. Capital  costs other  than  those allocated  to  the  construction 
contracts are considered “soft costs.” 
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Construction Contract Award 
   

 

 

    

*Chart contains only contractors awarded over $500,000 in construcƟon contracts as of June 30, 2018.  

Contractor
No. of 

Contracts
Total Value Awarded

(In Millions)

6/10 Constructors  Joint Venture   1 $247.630
Able  Sweeping 1 $0.666
Aetna  Bridge  Company  6 $54.512
Al l  States  Asphalt 1 $1.427
AnnSeal 1 $0.698
Arden Engineering 1 $0.528
Cardi 15 $59.890
Cosco 1 $1.582
D'Ambra  Construction 7 $28.552
E. W. Audet & Sons, Inc. 1 $1.057
J. F. White 2 $23.814
J. H. Lynch 5 $10.747
John Rocchio Corp.  2 $19.272
Liddel l  Brothers 2 $1.842
Manafort 3 $22.244
MIG Corporation 1 $19.229
Narragansett Improvement 3 $3.287
New England Bui lding & Bridge 2 $5.796
Northern Construction 2 $3.211
Roadsafe 1 $2.852
S&R Corporation 1 $16.907
Safety Markings 2 $3.853
T. Miozzi , Inc. 2 $2.925

Totals 63 $532.519
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Glossary 
 

Date ConvenƟons: 

CY: Calendar Year (January 1 – December 31) 

FFY: Federal Fiscal Year (October 1 – September 30) 

SFY: State Fiscal Year (July 1 – June 30) 

Safety InformaƟon is collected and reported on a calendar year (CY) basis  

Financial InformaƟon is reported on a State Fiscal Year (SFY) basis 

All other informaƟon is reported on a Federal Fiscal Year (FFY) basis  

Technical DefiniƟons: 

Emergency Awards:  The Department occasionally  faces  the need  for urgent  response  to  certain  situaƟons. As defined by  State 
Purchasing RegulaƟons (9.6.2), an emergency is defined as follows: “An emergency shall mean a situaƟon to which an urgent response 
is required. Immediate dangers to health and safety, threats to property and necessary funcƟons, and failures of criƟcal equipment 
consƟtute emergencies”  

AdverƟse: The date of the public noƟce of the invitaƟon for bids or request for proposals, typically posted on the State Purchasing’s 
website 

At NTP: NoƟce to Proceed occurs when a Purchase Order is provided by the Owner to the Contractor authorizing work to begin  

SubstanƟal CompleƟon: SubstanƟal compleƟon is reached when the work is completed so it can be safely and effecƟvely used by the 
public. This may include the enƟre Project or a unit, or porƟon of the work such as a structure, an interchange, or secƟon of road or 
pavement 

Final CompleƟon: Final compleƟon  is reached when all contract work  is completed,  including punchlist work, and all cerƟficaƟons 
have been received by the Department 

LTD: Life to Date 

Change Orders: A wriƩen order to the Contractor covering conƟngencies, extra work, increases or decreases in contract quanƟƟes, 
and addiƟons or alteraƟons to the plans or specificaƟons within the scope of the contract, and estblishing the basis of payment and 
Ɵme adjustments for the work affected by said change 

Industry DefiniƟons: 

NHTSA: NaƟonal Highway Traffic and Safety AdministraƟon 

OHS: Office of Higway Safety 

FARS: The Fatality Analysis ReporƟng System is a naƟonwide census providing NHTSA, Congress and the American public yearly data 
regarding fatal injuries suffered in motor vehicle traffic crashes 

Pass throughs: Capital pass through expenditures are costs that are not directly related to capital projects but instead passed on to 
other enƟƟes such as other State agencies or local ciƟes and towns for capital related costs 

CMAQ: CongesƟon MiƟgaƟon and Air Quality 

NBI: NaƟonal Bridge Inventrory; the Federal Highway AdministraƟon idenƟfies bridges that are greater than 20Ō and used for vehicular 
traffic. 

NHS: NaƟonal Highway System  is a network of strategic highways with the US,  including the Interstate Highway System and other 
roads service major airports, ports, rail or truck terminals, railway staƟons, pipeline terminals and other strategic transport faciliƟes. 
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RIDOT System Quick Facts 
 

     
 

           

 

             

 

           

 

       

           

1,180 

Bridges (5+ feet) as of 6/30/18 

670 

Total employees 
(as of 6/30/18)

25,000  
Catch basins (approximate) 

More than 

2,900  
Lane miles of road 

5 rail stations 
18 park and rides  

104,000  
Traffic devices  


