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Statutory Reporting Requirements          

The RhodeWorks plan to repair roads and bridges was approved by the Rhode Island General Assembly and 
signed into law by Governor Gina M. Raimondo on February 11, 2016. The legislation (2016-H 7409Aaa, 2016- S 
2246Aaa) creates a funding source that will allow the Rhode Island Department of Transportation (RIDOT) to 
repair more than 150 structurally deficient bridges and make repairs to another 500 bridges to prevent them 
from becoming deficient, bringing 90 percent of the State’s bridges into structural sufficiency by 2025. 
Incorporated into the new legislation are the following reporting requirements: 

 

RIGL 42-13.1-16. Reporting. – The department shall submit to the office of management and budget, the house 
fiscal advisor, and the senate fiscal advisor, a report on the progress of implementation of this chapter within 
thirty (30) days of the close of each of the fiscal quarters of each year. The reports shall also be posted on the 
department’s website. The reports shall include, at a minimum: 

(1) Construction and design contracts of five hundred thousand dollars ($500,000) or greater planned to be 
advertised in the upcoming federal fiscal year, their value and expected award date; 

(2) Construction and design contracts of five hundred thousand dollars ($500,000) or greater awarded in 
the prior federal fiscal year, date of award, value, and expected substantial completion date; 

(3) Expected final cost of: 
(i) Any construction contracts of five hundred thousand dollars ($500,000) or greater that reached 

substantial completion in the prior federal fiscal year; and  
(ii) Any design contracts of five hundred thousand dollars ($500,000) or greater completed in the 

prior federal fiscal year; and 
(4) Total number of workers employed through the contract and the number of the workers in that total 

with a Rhode Island address. 
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Dear Ms. Reynolds Ferland, Messrs. Whitney and Womer: 
 
RIDOT is pleased to submit its RHODEWORKS Quarterly Report as required by state law. 
 
As described in this report, the RHODEWORKS program is successfully accelerating the repair of the State’s 
infrastructure. RIDOT is now poised to deliver projects efficiently and effectively by deploying a project 
management approach and leveraging a range of innovative procurement techniques such as design-build 
contracting and bundling of multiple proximate projects under a single contract to accelerate delivery. At an 
unprecedented pace, RIDOT is accelerating the repair of the State’s infrastructure, getting projects out the door 
and shovels in the ground, and improving safety and economic growth even beyond what was envisioned by 
the enabling legislation. 
 
Notably, Federal Fiscal Year 2017 (FFY 17) was RIDOT’s most successful year, in terms of advertising project 
work, surpassing even the year of passage of the American Recovery and Investment Act (ARRA) in 2009. 
Compared to that year’s total of $268 million in advertised projects, FFY 2017 closed on September 30 with a 
total estimated Capital Program construction value advertised of $293 million (compared with $169 million FFY 
2016 and $111 in FFY 2015.) and advertisement of the Route 6/10 Interchange with an estimated construction 
value of $276.0 million for a total estimated construction value of $569.0 million. And, RIDOT also deployed 
innovations in project delivery, such as the replacement of the Tefft Hill Bridge structure on I-95 Southbound. 
Scheduled as a 56-hour undertaking, RIDOT’s project management team and contractors utilized innovative 
approaches and completed the undertaking 20 hours ahead of schedule. 
 
Importantly, accelerating the pace of work means more jobs for Rhode Islanders. Rhode Island has experienced 
an 18.4 percent increase in construction jobs (net gain of 3,400) since September 2016. Rhode Island 
construction sector employment is at the highest level it has been in ten years. 
 
This quarter’s report will again highlight RIDOT’s accomplishments during the quarter and includes several year- 
end summary tables. Detailed project budgets and schedules follow in Insert A. 
 
If you have any questions, please do not hesitate to ask. 
 
Sincerely, 

 
Peter Alviti Jr., P.E. 
Director 
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Key Accomplishments 
 

RhodeWorks Implementation 

• Bridge Toll Facilities – The Project Management team continues working with the contractor and other 3rd parties 

so that toll locations will be operational and collecting revenue by the end of 2018. 

• Construction Jobs – Rhode Island has experienced an 18.4 percent increase in construction jobs (net gain of 3,400) 

since September 2016. Rhode Island construction sector employment is at the highest level it has been in 

ten years. 

• August Redistribution – RIDOT obligated all federal funds by the close of FFY 2017 including easily spending down 

the highest level of August redistribution ever received ($17,345,908), and reinforcing that RIDOT has projects 

“ready to go” and the ability to execute efficiently. The August 2017 redistribution was 52.1 percent higher 

than the August 2016 redistribution of $11,403,243. 

Project Management 

• Route 6/10 Olneyville Project – During the fourth quarter, RIDOT continued the procurement process with 

two interested design-build teams. Both teams developed and submitted their Alternative Technical Concepts 

(ATCs). The agency continues to coordinate with the City of Providence on the details of the design and the ATC 

process. 

• Tefft Hill – RIDOT was scheduled to replace a bridge structure on 95 northbound in 56 hours. Through 

the utilization of innovative technology, the project was completed in 36 hours. 

• Project Delivery - RIDOT advertised more work in FFY 2017 than in any year in its history – surpassing even 2009, 

when the American Recovery and Investment Act (ARRA) was enacted. Compared to that year’s total of $268 

million in advertised projects, FFY 2017 closed on September 30 with a total estimated annual construction value 

advertised of $293 million (compared with $169 million FFY 2016 and $111 in FFY 2015). 

• TIGER Grant – The Department has submitted a TIGER grant requesting $25 million to replace and/or 

rehabilitate a series of 15 bridges and culverts located along the eastern portion of Route 37 and make safety 

modifications to its westbound Exit 3 off-ramp at Pontiac Avenue. 

Safety 

• State Highway Strategic Plan (SHSP) – The plan includes 11 safety emphasis areas which include impaired 

driving, distracted driving, vulnerable road users, young drivers, intersections, speed and aging road users. 

The plan employs multiple strategies and directed tasks which will save lives and decrease serious injuries. 

The plan incorporates a coalition of community and safety partnerships. 
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Key Accomplishments 
• Pedestrian Fatalities Response – The Office of Highway Safety continues to work collaboratively with 

stakeholders to address roadway fatalities. The office has created a pedestrian educational curriculum for 

businesses and their employees and will begin presenting that curriculum in November 2017. The OHS also 

created a specific pedestrian training for law enforcement agencies and have dedicated funding for pedestrian 

safety patrols. Roadway fatalities in general have risen nationwide as the economy improves, gas prices remain 

low, and distracted driving increases.  

Transit Improvements 

• Providence-Newport Ferry Service – The 2017 ferry service, which ended on October 1, saw another successful 

season as ridership was up nearly 10,000 riders (30 percent) from 2016. Many took advantage of the extended 

season from mid-June to October 1. Ridership surveys taken show that 75 percent of the riders were from Rhode 

Island, 22 percent from out-of-state and 3 percent were international travelers. 

• Pawtucket/Central Falls Train Station - The 4 proposals received last quarter were reviewed by the Technical 

Evaluation Committee and interviews were held. Coordination meetings are still under way. 

Improved Operations 

• Maintenance Improvements – During this quarter, RIDOT swept 844 curb miles of roadway, mowed 1,423 miles 

of grass (mower passes), cleaned 2,860 drainage structures, repaired 203 drainage structures, installed 997 signs 

(both replacements and new signs), and performed various types of striping including stop bars, yield markings, 

crosswalks, and parking spaces. 

Technology 

• Autonomous Vehicles – This September, Rhode Island hosted an Expo on Connected and Autonomous Vehicles 

(CAV) and other innovative transportation systems technology at the New England Institute of Technology 

campus in East Greenwich. The purpose of the Expo was to welcome potential partners to learn about 

opportunities within the State, showcase their ideas, and connect with prospective collaborators, with a 

focus on creating successful pilot programs, through public, private and academic partnerships. The Expo 

included a day of panel discussions, followed by a second day of site visits to potential pilot locations. National 

companies including GM, Uber, Lyft, and a range of engineering firms participated. 

  



9                               
 

 
 
 
 
 
 
 
 



10                               
 

 
Statutory 

Requirements 
  



11                               
 

 

CONSTRUCTION FFY16 COMPLETE

Construction Contract (Project Name)
Completion Date 

(Mon-Year)

 Expected 
Final Contract 

Cost (M$) 

 Number 
of 

Workers  

Number 
of RI 

Workers 

% Share w/ RI 
Residence

FFY 2016 1st Quarter - October 1 - December 31, 2015
Ocean Ave 1 R Improvements Oct-15 0.7$                   43 31 72%
Route 146A and Park Avenue Intersection Improvements Oct-15 0.8$                   76 46 61%
Colt State Park Bike Path Connector Oct-15 1.5$                   39 24 62%
New River Road and Victory highway 1 R Improvements Nov-15 1.3$                   90 65 72%
Mineral Spring Avenue 1 R Improvements Nov-15 3.9$                   130 93 72%
Enhanced Roadside & Freeway Delineation Nov-15 2.4$                   41 24 59%
Jamestwon-Verrazzano Bridge No. 800 & Cover Bridge No. 495 Dec-15 4.8$                   22 0 0%
Subtotal 15.4$                 441 283

FFY 2016 2nd Quarter - January 1, 2016 - March 31, 2016
Statewide DMS Installation Jan-16 2.3$                   18 15 83%
I-95 Highway LED Lighting - Exits 1,2,4,5 and Weigh Stations Feb-16 2.6$                   29 29 100%
Subtotal 4.9$                   47 44

FFY 2016 3rd Quarter - April 1, 2016 - June 30, 2016
Providence Station Enhancements Apr-16 6.9$                   105 63 60%
Old River Road (Route 126) 1R Improvements May-16 2.4$                   98 69 70%
Route 116 Knotty Oak Road May-16 1.5$                   108 67 62%
Route 37 1R Improvements May-16 5.5$                   174 83 48%
Atwells Ave. Bridge No. 975 Replacement May-16 2.8$                   169 93 55%
West Main Road (Route 77) Chip Seal May-16 1.6$                   45 25 56%
Route 102 1R Improvements, C3 May-16 5.5$                   104 68 65%
US Route 1, South Kingstown Improvements May-16 1.6$                   65 46 71%
Guardrail Repair and Replacement 2014-2016 Jun-16 1.5$                   26 20 77%
West Elmwood RR Bridge No. 660 (69G) Jun-16 2.2$                   63 23 37%
Subtotal 31.5$                 957 557

FFY 2016 4th Quarter - July 1, 2016 - September 30, 2016
Coles Bridge No. 134 (66) Jul-16 0.5$                   39 23 59%
Dexter Street 1R Improvements Jul-16 3.5$                   57 42 74%
North/Central, C-4 - STC Aug-16 1.6$                   79 31 39%
North, C-5 STC Aug-16 1.2$                   81 57 70%
Shippee Bridge No. 307 (69E) Aug-16 2.1$                   67 52 78%
Impact Attenuator Repair and Replacement 2014-2016 Sep-16 0.9$                   17 14 82%
Statewide Fence Repair and Replacement 2015-2016 Sep-16 0.5$                   27 18 67%
Statewide Resurfacing 2015, C-1** Sep-16 3.9$                   98 84 86%
Crack Sealing-Limited Acces Sep-16 0.2$                   9 3 33%
Crack Sealing-North & East, 2016 Sep-16 0.2$                   7 7 100%
Crack Sealing - South & Central 2016 Sep-16 0.2$                   14 10 71%
Paver Placed Elastromeric Surface Treatment 2016 Sep-16 0.7$                   35 29 83%
Woonasquatucket Avenue 1R Improvements Sep-16 3.4$                   107 76 71%
Subtotal 18.9$                 637 446

TOTAL 70.7$                 2,082 1,330 64%

Data sources: Monthly RIDOT Executive Summary Reports submitted by Turino, and CHAMP Workforce Database, and 
current contract amount as of 2/18/16

Note:  RIDOT continues to monitor costs post substantial completion - the construction value with be adjusted to 
reflect construction expenses related to punch list and final close out activities

STATUTORY REQUIREMENT: Expected final cost of Construction Contracts $500,000 or greater that reached substantial 
completion in the current fiscal year, and the total number of workers employed through the contract and the number 
of workers in that total with a Rhode Island Address.
CONSTRUCTION CONTRACTS AT SUBSTANTIAL COMPLETION IN FFY 2016 YTD (Oct. 1, 2015 - September 30, 2016)

Note: With passage of RhodeWorks, RIDOT is increasing efforts to ensure contractor compliance with Rhode Island Jobs reporting 
requirements. A
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CONSTRUCTION FFY16 AWARDS

CONSTRUCTION CONTRACTS AWARDED IN FFY 2016 (Oct. 1, 2015 - Sep. 30, 2016)

Construction Contract (Project Name)
Award Date 
(Mon-Year)

 Value ($M) 
Exp. Completion Date 

(Mon-Year)

FFY 2016 1st Quarter - October 1, 2015-December 31, 2015
Route 24 & I-295 Bridge Preservation Oct-15 4.3$                 Nov-16
North, C-5 - STC Oct-15 1.2$                 Sep-16
South/North Main Streets ADA Improvements Nov-15 7.3$                 Aug-17
Woonasquatucket Avenue 1R Improvements Nov-15 3.4$                 Nov-16
Coles Bridge No. 134 Nov-15 0.5$                 Jul-16
Statewide Resurfacing 2015, C-1 Dec-15 4.1$                 Oct-16
Subtotal 20.8$               

FFY 2016 2nd Quarter - January 1, 2016-March 31, 2016
Clarence Hussey Bridge No. 11 Jan-16 2.1$                 Jul-17
Portsmouth Maintenance Facility Mar-16 6.0$                 Jun-17
Airport Connector & Route 2 Bridges Mar-16 5.7$                 Aug-18
Memorial Blvd. & Francis Street Improvements Mar-16 1.8$                 May-17
Route 107 1R Improvements Mar-16 2.6$                 Nov-16
Subtotal 18.2$               

FFY 2016 3rd Quarter - April 1, 2016-June 30, 2016
Two Mile Corner Reconstruction Apr-16 6.7$                 Apr-18
Harbor Junction Bridge No. 131 Apr-16 3.4$                 Aug-18
Statewide Pavement Striping -  Central 2016-2017 May-16 2.4$                 Nov-17
East Bay/South, C-6 - STC May-16 1.0$                 May-17
Coronado Road Pedestrian Enhancements May-16 2.3$                 May-17
Rubberized Asphalt Chip Seal 2016 May-16 1.2$                 May-17
Mineral Spring Avenue HSIP May-16 2.1$                 Jul-17
Traffic Signal Optimization, C-2 Jun-16 1.0$                 May-17
Paver Placed Elastomeric Surface Treatment 2016 Jun-16 0.6$                 Oct-16
Statewide Pavement Striping - South, 2016-2017 Jun-16 2.1$                 Dec-17
Crack Sealing - Limited Access Jun-16 0.2$                 Oct-16
Crack Sealing - South & Central 2016 Jun-16 0.2$                 Sep-16
Crack Sealing - North & East, 2016 Jun-16 0.2$                 Sep-16
Statewide Pavement Striping - Limited Access, 2016-2017 Jun-16 3.1$                 Apr-18
High Street & Kingstown Road Improvements Jun-16 4.6$                 Oct-17
Tefft Hill Trail Bridge No. 592 Jun-16 4.5$                 Sep-18
Subtotal 35.6$               

FFY 2016 4th Quarter July 1, 2016 - September 30, 2016
Pawtucket Avenue Bridge No. 471 Jul-16 8.2$                 Oct-17
Blackstone River Bikeway Jul-16 1.2$                 Jul-17
Providence - Downtown Improvements, C-3 Jul-16 2.6$                 Sep-17
Warwick - HSIP Aug-16 0.5$                 Jul-17
Bridge End Treatments - HSIP Aug-16 1.7$                 May-17
Statewide Guardrail 2017-2019 Sep-16 3.3$                 Jan-20
Providence River Pedestrian Bridge Sep-16 17.0$               Oct-18
Capron Road Bridge No.792 Sep-16 2.4$                 May-18
Route 138 Improvements Sep-16 0.7$                 Dec-16
Subtotal 37.6$               

TOTAL 112.2$            

STATUTORY REQUIREMENT: Construction contracts of $500,000 or greater awarded in the prior fiscal year, date 
of awards, value and expected substantial completion date.
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CONSTRUCTION

Construction Contract (Project Name) Expected Advertise Date (Year) Construction 
Value ($ M)

Railroad Avenue Bridge #354 (58B) Oct-17 1.5$                           
Roadway Departure Mitigation-Guardrail and Median Improvements to I-95 Warwick & Rt 146 N. Smithfield Oct-17 2.0$                           
Big River Bridge No. 34 (57K) Nov-17 1.5$                           
I-295 Bridges Contract 3 No. 740 Nov-17 6.5$                           
2018 Crack Sealing North and East Regions Dec-17 0.7$                           
2018 Crack Sealing South and Central Regions Dec-17 0.7$                           
2018 Paver Placed Elastomeric Surface Treatment C-1 Dec-17 1.6$                           
2018 Rubberized Asphalt Chip Sealing - C-1 Dec-17 1.6$                           
Centerville Rd Bridge No. 425 Rehabilitation Dec-17 4.4$                           
I-195 Relocation, Waterfront Parks Dec-17 6.3$                           
Metacom Avenue - HSIP Dec-17 3.1$                           
1 R Improvements to Reservoir Avenue Jan-18 4.5$                           
Geneva Pond Bridge Jan-18 2.2$                           
SRTS - Contract 2 (Narragansett) Jan-18 0.7$                           
STC - Statewide Pedestrian and Intersection Safety Improvements Jan-18 1.3$                           
Route 146 Guide Sign Improvements North C-1 (North Smithfield) Jan-18 1.5$                           
Local Safety Improvements 2018, C-3, (South Kingstown) Feb-18 0.3$                           
State Traffic Commission Miscellaneous Improvements Feb-18 1.9$                           
STC - Allens Avenue at Terminal and Ernest Feb-18 0.4$                           
Woonasquatucket River Bridge No. 604 Feb-18 6.5$                           
2017 Statewide Intersection Safety Improvements Feb-18 1.7$                           
Farnum Pike Bridges Nos. 44101, 44121 (38T - L) Feb-18 9.5$                           
I-195 Relocation, Dudley St, Contract 12 Feb-18 1.5$                           
2018 Paver Placed Elastomeric Surface Treatment C-2 Mar-18 1.2$                           
2018 Rubberized Asphalt Chip Sealing - C-2 Mar-18 1.6$                           
Intersection Safety Improvements to Rt 114 between Bear Hill Rd and I-295 Cumberland-Roundabouts Mar-18 3.9$                           
SRTS- Contract 1 (Barr, Cran, E Prov) Mar-18 1.9$                           
Trestle Trail West Section Bridges Mar-18 3.2$                           
Replacement of Louisquisset Pike Bridge No. 276 Mar-18 10.0$                         
Blackstone River Bikeway Segment 8B-1 Apr-18 2.0$                           
Median Guardrail US Route 1, South County Apr-18 3.0$                           
SRTS-Contract 3 (Smithfield, Westerly, Woonsocket) Apr-18 1.2$                           
Improvement to Nyatt Rd Apr-18 2.0$                           
2018 Limited Access Crack Sealing Apr-18 0.3$                           
Replacement of Hunts Mills Bridge No. 208 May-18 3.0$                           
High Friction Surface Treatment 2018 Jun-18 0.9$                           
East Bay Bridge Preservation Jul-18 6.5$                           
2018 Statewide Intersection Safety Improvements Aug-18 1.2$                           
RI-146 Area Bridges- Contract 1 Aug-18 9.0$                           
I-195 Relocation, Gano St, Contract 18 Sep-18 1.4$                           
Lafayette Road Bridge Sep-18 3.5$                           
Route 37 Bridge Rehabilitation  Sep-18 29.6$                         
BG- 30 Broad St. S and Elmwood Ave Bridges Sep-18 20.0$                         
Aquidneck Island Bridge Preservation Sep-18 6.0$                           
Bridge Preservation Bridge Group 05 Sep-18 4.2$                           
Broad Street Regeneration Initiative Sep-18 7.3$                           
I-295 Bridges - Bridge Group 09 Sep-18 2.5$                           
Intersection Safety Improvements Metacom Ave Rt 136 and Main Street (114) at Market/Miller - HSIP Sep-18 0.6$                           
Union Village RR Bridge No. 107 Sep-18 2.0$                           
Total 189.8$                       
Subject to Change

NOTE:  The North Bound Providence Viaduct project is being considered for advertisement in FFY 2018.  Pending a federal grant application approval, estimated 
construction costs that range between $120.0-$200.0 million.

FFY18 PLANNED ADVERTISED

STATUTORY REQUIREMENT: Construction Contracts of $500,000 or greater planned to be advertised in the upcoming federal fiscal year, their value and expected 
award date.
CONSTRUCTION CONTRACTS PLANNED TO BE ADVERTISED IN FFY 2018 (Oct. 1, 2017 - Sep. 30, 2018)

FFY 2018 - October 1, 2017 - September 30, 2018
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DESIGN FFY16 COMPLETE

Design Contract (Project Name)
Completion 
Date (Mon-

Year)

 Expected Final 
Contract Cost  

 Number 
of 

Workers  

Number 
of RI 

Workers 

% Share w/ 
RI 

Residence

FFY 2016 1st Quarter - October 1 - December 31, 2015

Replacement of Point St. Bridge #980 (87113) Nov-15 0.14$                    N/A N/A N/A
Subtotal 0.14$                       

FFY 2016 2nd Quarter - January 1, 2016 - March 31, 2016
Warren Bridge #124 (87112) Mar-16 0.10$                    N/A N/A N/A
Reconstruction of Rte. 138 (2000-EH-001) Mar-16 0.90$                    N/A N/A N/A
Rehabilitation of Barrington Bridge #123 (87112) Mar-16 0.10$                    N/A N/A N/A
Subtotal 1.10$                       

FFY 2016 3rd Quarter - April 1, 2016 - June 30, 2016
Reconstruction of Post Road (87116) Apr-16 0.49$                    N/A N/A N/A
Bicycle and Pedestrian Enhancement - Program 1 (96121) Apr-16 0.06$                    N/A N/A N/A
3R Improvement Program 3 (83117) May-16 0.76$                    N/A N/A N/A
3R Improvement Program 4 (83113) May-16 0.83$                    N/A N/A N/A
3R Improvements to Route 146 (81130) Jun-16 0.10$                    N/A N/A N/A
Scenic Roadways Program (97108) Jun-16 0.12$                    N/A N/A N/A
Subtotal 2.36$                       

FFY 2016 4th Quarter - July 1, 2016 - September 30, 2016
Patriot's Park (99105) Jul-16 0.02$                    N/A N/A N/A
I-295 Resurfacing  (I-95 to South of Central Ave. Bridge) (98104) Jul-16 1.34$                    N/A N/A N/A
Metropolitan Providence Bicycle Facilities Access ( 2001-EI-008) Aug-16 0.34$                    N/A N/A N/A
Destination Signing Routes 37 & 78 C-2 (2003-ET-002) Aug-16 0.45$                    N/A N/A N/A
Salt Storage Facilities (2000-EH-007) Aug-16 0.45$                    N/A N/A N/A
Traffic Signal Design for the STC (2003-Et-003) Aug-16 0.39$                    N/A N/A N/A
Subtotal 2.99$                       
TOTAL 6.59$                       

Data sources: RIDOT Financial Management System

 

STATUTORY REQUIREMENT: Expected final cost of Design Contracts $500,000 or greater completed in the prior fiscal year, and 
the total number of workers employed through the contract and the number of workers in that total with a Rhode Island 
Address.
DESIGN CONTRACTS  COMPLETED IN FFY 2016  (Oct. 1, 2015 - September 30, 2016)

Note: RIDOT does not currently collect full employment and payroll information from contractors and subcontractors on design contracts as 
this was not a legislated requirement prior to RhodeWorks. As such, RIDOT does not currently have sufficient information about the number 
of unique employees per project or employee state of residence. Going forward, RIDOT will amend contract agreements to include such 
information for all non-lump sum based contracts. RIDOT is developing a methodology to capture this information in the future and we are 
providing the best information available to date.

Note:  contracts with "n/a" are missing all CHAMP workforce reports.



15                               
 

   

DESIGN FFY16 AWARDS

DESIGN CONTRACTS AWARDED IN FFY 2016 (Oct. 1, 2015 - Sep. 30, 2016)

Design Contract (Project Name)
Award Date 
(Mon-Year)

 Value ($M) 
Exp. Completion Date 

(Mon-Year)

FFY 2016 1st Quarter - October 1, 2015-December 31, 2015
2015 Interstate Route 95 Resurfacing Program C-2 (2015-EH-007) Nov-15 0.6$                 Nov-20
2015 Interstate Route 95 Resurfacing Program C-1 (2015-EH-019) Nov-15 0.6$                 Jun-18
Subtotal 1.2$                 

FFY 2016 2nd Quarter - January 1, 2016-March 31, 2016
Complete Design Services for Route 146 Destination/Guide Signing Mar-16 1.4$                 Mar-19
Subtotal 1.4$                 

FFY 2016 3rd Quarter - April 1, 2016-June 30, 2016
Traffic Consultant Services related to the SHSP (2015-ET-002) Jun-16 0.9$                 Jun-17
Subtotal 0.9$                 

FFY 2016 4th Quarter July 1, 2016 - September 30, 2016
-$                 

Subtotal -$                 

TOTAL 3.5$                 

STATUTORY REQUIREMENT: Design contracts of $500,000 or greater awarded in the prior fiscal year, date of 
awards, value and expected substantial completion date.
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DESIGN

Design Contract (Project Name)
Expected Award Date 

(Month-Year)
 Value ($ M) 

FFY 2018  - October 1, 2017 - September 30, 2018
On-Call Task Order Program FFY 18 *
On-Call Highway Safety Improvement Program (HSIP) Engineering Support Services FFY 18 *
On-Call Traffic Engineering Consultant FFY 18 *
On-Call STC Traffic Studies Consultant FFY 18 *
On-Call Railroad Consultant Services (two contracts) FFY 18 *
On-Call On-Call Liaison Consultant Transportation Alternatives Program FFY 18 *
Construction Engineering and Inspection Svcs for Reconstruction of the 6/10 Interchange FFY 18 *
Subtotal *

Total *

Note: Projects that are required to go through the Architectural and Engineering Committee 

* Contract costs are on an as needed basis within the design disciplines of Bridge, Pavement, Stormwater and Facilities.

STATUTORY REQUIREMENT: Design Contracts of $500,000 or greater planned to be advertised in the upcoming federal fiscal year, 
their value and expected award date.
DESIGN CONTRACTS PLANNED TO BE ADVERTISED IN FFY 2018 (Oct. 1, 2017 - Sep. 30, 2018)

FFY18 PLANNED ADVERTISED
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Bridge Condition             

In 2015, the condition of Rhode Island’s bridges ranked 50th out of the 50 states – the worst in America. The following 
chart details bridge sufficiency in FFY 2017 through the third quarter. RIDOT anticipates reaching the federal minimum 
standard of 90 percent sufficiency by 2025.   
  

Percentage of Bridge Deck Area Structurally Sufficient 

All Bridges total = 1,173    All Bridges Deck Area = 8.81 million square feet 
 

RIDOT’s Ten Year Plan calls for increased expenditures on bridge preservation activities in addition to expenditures on 
bridge reconstruction. As can be seen in the following chart, eight bridges were removed from the structurally deficient 
list during this past quarter; during the same period, ten bridges were deemed structurally deficient upon inspection 
causing the spike in September. Despite the increase in the last quarter, the total number of structurally deficient bridges 
over the federal fiscal year has decrease by 16.   

 

 

 

 

 

 

 

 

 

 

 

  

The Pontiac bridge 018501 which passes over the Pawtuxet River in Warwick 9,641 sq ft
The Newman Ave bridge 022401 which passes over the Ten Mile River in East Providence 2,278 sq ft
The Central Street bridge 044901 which passes over RI 146 in North Smithfield 9,396 sq ft
The Pawtucket Ave bridge 047101 which passes over I-195 in East Providence 9,548 sq ft
The Howard bridge 062501 which passes over Power Road in Cranston 10,570  sq ft
The Pleasant Balley Pkway bridge 077701 which passes over the Woonasquatucket River in Providence 7,039  sq ft
The Main Street bridge 084001 which passes over US-1 Post Road in Warwick 7,093 sq ft
The Mountaindale Road bridge 113601 which passes over Reaper Brook in Smithfield 320 sq ft

Subtotal

The Union Village RR bridge 010701 which passes over Slatersville RR in North Smithfield 1,363 sq ft
The Whipple bridge 011701 which passes over the Blackstone River in Cumberland 14,124 sq ft
The New London Ave bridge 042401 which passes over Mesh Interchange in Cranston 2,464 sq ft
The Sayles Ave bridge 051201 which passes over Pascoag River in Burrillville 856 sq ft
The Water Street bridge 055201 which passes over Water Street in Pawtucket 12,793 sq ft
The Pettaconsett Avenue bridge 061901 which passes over the Jefferson Blvd in Warwick 23,433  sq ft
The Narragansett Electric Co bridge 065801 in Providence 10,936  sq ft
The Potter Hill Road bridge 085301 which passes over High Street in Westerly 5,769 sq ft
The Broadway RR bridge 092701 which passes over AMTRAK and P&W RR in Providence 6,146 sq ft
The Main St. Rt. 3 bridge 117701 which passes over an unnnamed brook in Hopkinton 170 sq ft

Subtotal

Net Change

Q4                  
Jul-Sep 

2017

78,055 sq ft

+22,167 sq ft

Q4                  
Jul-Sep 

2017

55,888 sq ft

Bridges Added to The Structurally Deficient List in Q4 FFY 2017

Bridges No Longer Structurally Deficient (Repaired, Replaced, or Removed) Q4 FFY 2017

Note: The chart to the 
left, while generated 
from bridge software, is 
meant to solely be a list 
of bridges and is only 
one piece of the 
information used to 
generate the 
percentage of bridge 
deck area structurally 
sufficient chart. 
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Transit Operations 

The Transit Operations Program consists of the various 
operational activities necessary for ongoing commuter 
rail and the seasonal ferry service. RIDOT operating 
expenses include Amtrak’s Northeast Corridor access fee, 
liability insurance, Massachusetts Bay Transportation 
Authority (MBTA) operations, station operations, and 
marketing. Commuter rail operating expenses are funded 
with federal Congestion Mitigation and Air Quality 
(CMAQ) funds. Currently MBTA operations are funded 
with Federal Transit Administration (FTA) State of Good 
Repair funds for capital improvements along the MBTA’s 
Providence line in exchange for service. 
 
Per the MBTA’s “State of the Service – Commuter Rail” presentation, Providence Station has the tenth most inbound 
weekday boardings on the entire MBTA commuter rail system outside of Boston. 
 
In an effort to bring awareness to train travel in the State, RIDOT initiated the “Ride the Rails” promotional campaign 
with free fares for six months between Providence, T.F. Green Airport, and Wickford Junction. 
 
Commuter Rail Ridership 

 

Definition: Quarterly ridership counts and estimates of MBTA patrons utilizing Providence, TF Green Airport and Wickford Junction Commuter Rail 
Stations (counts include both boardings and alightings). Sources: MBTA Blue Book, MBTA Operator Estimates, RIDOT quarterly counts. 
 
Parking Garage Utilization  
 

 

Definition: Average daily (weekday only) counts of number of cars parked at the Interlink Garage at TF Green Airport and the Wickford Junction 
Garage. Sources: WJ operator transactions (historical data), RIDOT counts, RIAC transactions.  
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FARS Fatalities by Person Type 2011 - 2017 

Safety 

Roadway fatality increases are being experienced nationwide and Rhode Island is no exception. Between January 1, 2016 
and September 30, 2016, 41 lives were lost on Rhode Island roadways. By comparison, 61 lives were lost between January 
1, 2017 and September 30, 2017. This equates to a nearly 50 percent increase year-to-date, from 2016 to 2017. RIDOT 
and its Office of Highway Safety (OHS) are taking proactive measures to review and address common crash factors. 

 
Approximately 25 percent (15 of the 61) of the 2017 roadway fatalities have been pedestrians. As part of OHS’s efforts to 
improve pedestrian safety, the office has created a specific pedestrian training for law enforcement agencies. The office 
has also created a pedestrian educational curriculum for businesses and their employees. These and other RIDOT 
initiatives aim to remind both drivers and pedestrians of safe road practices. 

 
RIDOT is supporting a statewide media campaign which will begin during the upcoming holiday season that highlights 
impairment whether you are driving, walking, or using a motorcycle. The office is also working to publicize the new hands 
free mobile phone law which goes into effect June 1, 2018. Road distractions are a problem and OHS is committed to 
continue evaluating accident data to inform and support strong programming initiatives. 
        
The national High-Visibility Enforcement (HVE) Drive Sober or Get Pulled Over alcohol-impaired driving crackdown was 
conducted from August 18 - September 3. As part of this event, local law enforcement agencies were encouraged to 
coordinate patrols with surrounding communities and the Rhode Island State Police using the Breath Alcohol Testing (BAT) 
Mobile. The Warwick Police Department hosted a media event prior to the Labor Day weekend to serve as a special 
reminder to motorists that intensive enforcement of Rhode Island’s .08 Blood Alcohol Concentration limit would be 
occurring. Data continues to demonstrate that law enforcement efforts on roadways and 
their extended educational outreach efforts offer added protective layers to all community 
residents. 

 
On August 31, Director Alviti spoke at a media event hosted by AAA of Southern New 
England to highlight passage of legislation by the RI General Assembly. The new law requires 
that children up to age two be transported in a vehicle in a rear-facing car seat. This new 
law is based on a recommendation of the American Academy of Pediatrics. Studies have 
shown that many parents were prematurely turning their children forward facing, while the 
best practice is to keep them rear-facing up to the manufacturer’s weight-limit. 

 
The OHS is responsible for the annual development of the State’s Highway Strategic Plan 
which encompasses 11 safety emphasis areas which include impaired driving, distracted driving, vulnerable road users, 
young drivers, intersections, speed and aging road users. The plan employs multiple strategies and directed tasks which 
will save lives and decrease serious injuries and incorporates a coalition of community and safety partnerships.  
 
 
 

 

 

 

 

 

 

PERSON TYPE 2011 2012 2013 2014 2015 2016 (prelim.) 2017 YTD (prelim.)
Motor Vehicle Occupants 37 49 37 25 28 31 36

Motorcyclists 15 8 11 10 9 4 8

Pedestrians 14 5 14 14 8 14 15

Bicyclists 0 2 3 0 0 2 2

ATV 0 0 0 1 0 0 0

Person on Personal Conveyanc 0 0 0 1 0 0 0

TOTAL 66 64 65 51 45 51 61
as of September 30, 2017
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Safety 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

 

 

 

 

 

 

Traffic Fatalities by Year 

*2016 and 2017 YTD data is preliminary and subject to adjustment.   
 

Preliminary FARS data showed a nationwide increase in 2016: www.crashstats.nhtsa.dot.gov/Api/Public/ViewPublication/812332 
 

 

 

 Traffic Fatalities by Month 

*2016 and 2017 YTD data is preliminary and subject to adjustment.   
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Maintenance and Operations 

The RIDOT Maintenance Division district facilities and specialized crews continues to perform road patching, drainage 
structure cleaning and repairs, roadway sweeping, grass mowing, tree trimming and removal, litter cleanup, sign 
installation and repair, traffic signal maintenance, and bridge maintenance along Rhode Island roadways. During the fourth 
quarter, RIDOT swept 844 curb miles of roadway, mowed 1,423 miles of grass (mower passes), cleaned 2,860 drainage 
structures, repaired 203 drainage structures, installed 997 signs (both replacements and new signs), and performed 
various types of striping including stop bars, yield markings, crosswalks, and parking spaces. Bridge Maintenance staff 
patched bridge joints and decks, performed concrete chipping, and washed and cleaned bridge surfaces and undersides.  

 
Updating RIDOT’s fleet of equipment is an ongoing task for the Maintenance Division. Using new equipment improves the 
division’s efficiency and allows for the roadway infrastructure to be maintained in better condition. Since July, RIDOT has 
received six new heavy duty plow dump trucks, nine wood chippers, one wire trailer, one platform truck, and four aerial 
bucket trucks. Equipment currently in production that RIDOT expects to receive in the upcoming quarter include new nine 
additional heavy duty plow dump trucks, nine mowing tractors, ten truck mounted attenuators, six bridge washing trucks, 
eleven one-ton dump trucks, and eight road sweepers. Many of these replace aged equipment, some are additions to the 
fleet. Ongoing fleet procurement will continue over the coming year. 
 
During this past quarter, the RIDOT Maintenance Division issued 35 Physical Alteration Permits (PAPs) for residential and 
commercial construction impacting the State Highway Right-of-Way (ROW), and issued 282 utility permits for utility 
construction on State maintained roadways. The RIDOT Maintenance Division staff also checks and inspects all active 
permit construction work as best they can. 

 
Rhode Island is currently in the midst of hurricane season, and the RIDOT Maintenance Division closely monitors weather 
forecasts to be prepared. With the winter season approaching, the RIDOT Maintenance Division has fully stocked its salt 
storage facilities and is getting its heavy winter fleet trucks serviced and ready. 

Road Sweeping 3,585 curb miles

Grass Mowing 4,298 miles (mower passes)

Drainage Structures Cleaned 7,728 structures

Drainage Structures Repaired 389 structures

Signs Installed 3,724 signs

Federal Fiscal Year 2017 Totals

Physical Alteration Permits (PAPs) 106
Utility Permits 897

Permits Issued - Federal Fiscal Year 2017
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Project Performance 

RIDOT is currently tracking 50 capital projects in construction at the end of FFY 2017. Projects progress through RIDOT’s 
project delivery process as follows: first, the project is included in the capital plan; then it goes through a design phase, 
followed by an advertisement for construction; construction and substantial completion. 
 
The chart below, the on-budget and on-time percentages improve over project classes. Pre-FFY 2015 projects in 
construction perform the worst, FFY 2015 projects in construction improve substantially, and all but one FFY 2016 projects 
currently in construction are on time and on budget. All projects in construction for FFY 2017 are on time and on budget. 
  

 
 
 
 
 

 

 
 
 
 

 
 

**Note – FFY 17 includes advertisement of $293M from the Capital Program and $276M from the Route 6/10 Interchange 

FFY17 Construction Program Update: 

• Browning Mill Bridge and I-195 Relocation Gano St. Contract 18 have shifted from FFY 2017 to FFY 2018 
• Horton Farms Bridge, Pine St. Bridge and I-95 Resurfacing (Rt 2 to Service Ave) have shifted from FFY 18 to FFY 17 
• Kingston Station Capacity & Platform Improvements (AMTRAK) – the project was removed from the report 

as the Departments contribution to this project was a flat $26.2 million with AMTRAK maintaining 
responsibility for all overages on schedule and budget. 

• Big River shifted from FFY 2017 to FFY 2018 
• There are a number of projects that have been removed from the FFY18 list due to various 

constraints/requirements 
 

Projects On-Time and On-Budget Performance by Class  
 

On Budget % 
(by Value)

On Time % 
(by Value)

Contract Value 
of projects in 
construction

On Budget % 
(by Projects)

On Time %  
(by Projects)

# of Projects in 
Construction

Legacy FFY13-14 100% 100% 29.8$                 100% 100% 1
Legacy FFY 2015 100% 0% 13.2$                 100% 0% 2
FFY16 98% 89% 140.6$               97% 90% 31
FFY17 100% 88% 35.3$                 100% 94% 16
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Special Projects 

The Route 6/10 Olneyville Project 

This project involves the replacement of nine bridge structures that comprise the 
6/10 Interchange. Seven of the nine structures are structurally deficient. The 
project also involves construction of the “missing move” to allow Route 10 north 
traffic to access Route 6 West without traveling through Olneyville. In addition to 
state of good repair efforts, the project will include 1.4 miles of bike paths and make 
more than four new acres of real estate suitable for development. 
 
Update: During the fourth quarter, RIDOT continued the procurement process with 
two interested design-build teams. Both teams developed and submitted their 
Alternative Technical Concepts (ATCs) and participated in several confidential pre- 
ATC meetings. RIDOT has reviewed all proposed ATCs and has made final 
determinations as to which are considered acceptable. RIDOT has been responding 

to Requests for Information and issued appropriate addenda in response. The agency continues to coordinate with the 
City of Providence on the details of the design and the ATC process. In parallel with the procurement effort, RIDOT is 
participating in the National Environmental Policy Act (NEPA) process. An environmental reevaluation of the previous 
NEPA Environmental Impact Statement is underway and scheduled to be completed in time to start construction. 
 

The Route 6/10 Interchange and Interstate Route 95 North Bound Viaduct Project - Providence 

Interstate 95 North through the Providence Viaduct is the most congested highway 
in the State. In December 2016, RIDOT applied for $59 million in federal FASTLANE 
funding to support the $226 million Route 6/10 and Interstate 95 Interchange 
Project. This proposed project includes the replacement of the Northbound I-95 
Providence Viaduct. Rebuilding the interchange, and eliminating weaves, would 
greatly reduce traffic congestion and significantly improve safety. Four of the six 
bridges in the interchange that will be replaced are structurally deficient. Five 
additional structures will be rehabilitated, and there will be three new structures 
built that do not currently exist today. Lastly, modifications to the Dean Street ramp 
would eliminate a congested weave and free up 7.3 acres of land. 

 
Update: RIDOT is currently preparing an application for a Federal Infrastructure for 
Rebuilding America (INFRA) grant that would assist in providing a portion of the 

$242 million estimate for this project. 
 
Providence Intermodal Transit Center 

The Providence Station Transit Center Project will locate RIPTA bus hub activities to 
a new facility adjacent to the Providence Station, in addition to developing a 
downtown bus operations plan linking proposed transit centers with major 
employment and activity centers. RIDOT envisions using a Public-Private Partnership 
(P3) approach to create a larger transit-oriented development project by leveraging 
private sector involvement. 
 
Update: On August 16th, RIDOT received the Request for Qualifications (RFQ) 
proposals for the Providence Intermodal Transit Center project. One proposal was 
received from Marsella Development Corporation and team. The RFQ is under 
review by the Technical Evaluation Committee and a recommendation on 
prequalification, if applicable, will be made in the month of October. 
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Special Projects 

Quonset Air Show/Trains-to-Planes 

In 2016, in an effort to relieve traffic congestion along I-95, Route 4, and within 
the Quonset roadways, RIDOT initiated free train service to and from the Rhode 
Island National Guard Air Show. Nearly 3,800 people rode the train in 2016, 
representing close to 7 percent of all Air Show attendees. On May 20th and 21st, 
2017 RIDOT held the second annual Trains to Planes free ride  event, in 
coordination with MBTA, Seaview Railroad, the Rhode Island Airport Corporation, 
and the Quonset Development Corporation. In its second year in  2017, 4,300 
people utilized the train service, representing an 13% increase over 2016. Service 
to/from Wickford Junction was introduced in 2017. 

 
Update: In preparation for the 2018 Air Show, a briefing was held this quarter with the Rhode Island National Guard, 
Massachusetts Bay Transportation Authority (MBTA), Quonset Development Corporation, and Seaview Railroad to 
review operations and infrastructure improvements made for the 2017 show. Additional preparation meetings will 
be held and scheduling improvements were developed to provide more convenient times to and from the 
Providence Station, the TF Green Station, and the Wickford Junction Station. 
 
Bridge Toll Facilities 

A key component of the RhodeWorks infrastructure improvement plan is to 
assess user fees on tractor trailers to fund the reconstruction of structurally 
deficient bridges.  This will be done by erecting  All Electronic Tolling  (AET) 
equipment at these bridge locations. The toll will be set at a level to generate 
enough revenue to pay for the amount of the bridge reconstruction cost 
proportionate to the amount of damage tractor trailers have caused. 
 
Update: RIDOT has awarded the Toll Facilities Design-Build-Operate-Maintain 
(DBOM) contract to Kapsch TrafficCom Incorporated for the implementation of 
the tolling program. This contract includes gantry design and construction, all 
operational elements, testing and acceptance, and long-term maintenance of 

the tolling equipment and facilities. The toll system and gantries are currently in design and construction is expected to 
begin in the upcoming quarter. 
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Special Projects 

Pawtucket/Central Falls Train Station 

In 2007, the City of Pawtucket completed a feasibility study on the 
restoration of commuter rail service in Pawtucket, with recommendations 
on station locations. 

Update: During the fourth quarter, RIDOT received four proposals from 
design-build teams for the Pawtucket/Central Falls Train Station. Proposals 
were reviewed by the Technical Evaluation Committee and interview were 
held with each respondent. RIDOT and Amtrak have begun discussing track 
infrastructure work. The project team continued to hold meetings with 
project partners such as Amtrak, Genesee & Wyoming (G&W), and Federal 
Transit Administration (FTA). 

 

Providence-Newport Ferry Service  

Recognizing the value of Narragansett Bay as both a natural and 
transportation asset, RIDOT implemented ferry services in 2016 following 
deliberations of a transit working group which was charged with 
developing options to increase Rhode Island’s transit usage. While 
exploring many possible designations and landing sites, in an effort to test 
the market for ferry service, the group recommended a start-up service for 
the 2016 summer season (July through September) connecting Providence 
and Newport. RIDOT worked with the Cities of Providence and Newport on 
landing sites, and closely coordinated its efforts with the Rhode Island 
Department of Environmental Management (DEM), the Coastal Resources 
Management Council (CRMC), and the Rhode Island Public Utilities 

Commission (DPUC). RIDOT included $500,000 of Federal funds for FFY 2016 in its Ten-Year Plan to support the service. 
The Fiscal Year 2017-2025 Transportation Improvement Plan (TIP) includes $1 million annually for Summer Service, of 
which ferry service would be eligible. 

Update: The 2017 ferry service, which ended on October 1, saw another successful season as ridership was up nearly 
10,000 riders (30 percent) from 2016. Many took advantage of the extended season from mid-June to October 1. Ridership 
surveys taken show that 75 percent of the riders were from Rhode Island, 22 percent from out-of-state and 3 percent 
were international travelers. In addition, through a unique partnership with Amtrak to provide one-stop reservation for 
train and ferry to Newport, nearly 850 people took advantage of this service. Like in 2016, the 9:30 am and 12:30 pm boats 
departing Providence and the 5:00 pm boat departing Newport remain the most popular trips this year. 
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Resolving Legacy Issues 

US Dept. of Justice Enforcement Action against RIDOT for NPDES Permit Violations 

 
In 2011, the US Environmental Protection Agency (EPA) audited RIDOT for 
compliance with stormwater pollution controls under the Clean Water Act, 
which in Rhode Island is administered by DEM. In May 2014, the US 
Department of Justice (DOJ) notified RIDOT that the EPA had requested that 
DOJ bring a federal court action against RIDOT for violations of conditions 
and limitations of its stormwater permit. The violations focused on lack of 
actions related to the control of pollutants discharged to impaired water 
bodies, illicit discharge program development (IDDE) and screening, and 
good housekeeping measures such as inspection/cleaning of catch basins 
and street sweeping. DOJ offered RIDOT the opportunity to discuss a 
resolution without the need for formal litigation through execution of a 
consent decree.  When  the  new  RIDOT  management  arrived  in  February  
of  2015,  it 

completed negotiations of the consent decree, which became effective December 22nd, 2015. In response to the EPA 
audit, DOJ negotiations, and finalized Consent Decree, RIDOT created a new Office of Stormwater Management 
(OSM) and developed a $112 million ten-year Stormwater Compliance Implementation Plan. 

 
Update: Throughout federal fiscal year 2017, OSM has grown to an office of 11 full-time employees and 2 interns. 
The office has begun collaborating with numerous municipalities and has fostered relationships with various partners 
in green infrastructure, environmental councils and in the development of new stormwater technologies and 
techniques. The office continues in the development of RIDOT’s asset management system “Vueworks” and OSM has 
begun the implementation of “Mobile Vueworks” to provide live data updates from remote field inspections. 
RIDOT has been awarded two grant awards and recently submitted applications on five additional grants to assist 
in efforts to improve the maintenance of existing stormwater BMP’s and to construct water quality improvements 
in existing degraded waterbodies. 

 
The office received partial approval for the first of 33 Stormwater Quality Control Plans (SCP). This SCP is for the 
Lower Woonasquatucket Watershed. RIDOT consultants are working to complete the next 3 SCPs scheduled for 
completion by the end of December 2017 for the Upper Woonasquatucket, Roger Williams Park Ponds and for 
Warwick Ponds watersheds. Consultants are also preparing Feasibility Studies for the 4 sub-watersheds in the 
Lower Woonasquatucket to begin the design and construction of structural treatment units and best management 
practices identified in the SCP. In July, OSM hired a consultant to develop a Linear Stormwater Design Manual to 
identify STUs that are pertinent to and suited for linear transportation projects. This manual is scheduled to be 
completed in March 2018. 

 
The RIDOT Drainage Crew has cleaned and inspected over 7,200 catch basins in FFY 2017, far exceeding the 
EPA requirements laid out in the Consent Decree. Consultants have current work orders in place to complete this 
project on time. The office has developed a Master Price Agreement (MPA) to begin the process of repairing the 
drainage structures identified as deficient during the inspections of the State drainage system. The office continues 
to provide project review assistance department wide and has stepped up efforts to improve RIDOT’s MS4 compliance 
requirements on construction projects. 
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Financials 



31                               
 

 Expenditures  
 Actual operating expenditures totaled $108 million in SFY17, $34 million in Q1 SFY18, and $34 million YTD for SFY18. 
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Expenditures 
 Actual capital expenditures totaled $285 million in SFY17, $77 million in Q1 SFY18, and $77 million YTD for SFY18. 
 

 
. 
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                                                                                                         Expenditures  
OPERATING EXPENDITURES: Operating expenditures are costs associated with the day-to-day operations of RIDOT. These 
costs include Highway Maintenance, Safety Programs, Administrative Expenses, Winter Operations, and Commuter Rail 
expenses. 

 

 

CAPITAL EXPENDITURES: Capital expenditures include design, construction and oversight costs associated with capital 
projects, expenditures to plan capital projects and debt service on capital debt. Some operating expenditures associated 
with RIDOT overhead are also billed to capital projects. Capital costs other than those allocated to the construction 
contracts are considered “soft costs.” RIDOT’s 10 Year Plan calls for the reduction of soft costs over time to bring this 
portion of capital expenditures down to industry standards through the implementation of project management. 
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Contractor
No. of 

Contracts
Total Value Awarded

(In Millions)

Able Industria l  Sweeping 1 $0.578
Aetna Bridge 7 $4.364
AnnSeal 1 $0.544
Arden Engineering 1 $1.397
Cardi  Corp. 14 $43.877
Cosco 2 $2.666
D'Ambra Construction 2 $6.849
Hi-Way Safety Systems 1 $2.011
J.H. Lynch & Sons 8 $20.171
John Rocchio Corp. 4 $12.459
MIG Corporation 1 $7.664
Narragansett Improvement Co. 3 $5.014
New England Bui lding & Bridge 2 $1.442
S&R Corporation 1 $9.382
Safety Marking 1 $1.929
T. Miozzi 2 $3.599
Misc. Contracts  < $500,000 5 $1.327

Totals 56 $125.274

Construction Contract Award 
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                                                                                                      DBE Reporting  
 
 
 

 

 

 

 

 

 

 

 

 

 

 
 

 
 

Sub-Contractor Approved Value

3D Construction, LLC 38,205$                    

Annseal 184,533$                  

Cosco, Inc. 4,309,626$               

DEMCO, LLC 21,748$                    

Dynamic Schedul ing Solutions , Inc. 25,713$                    

Equal i ty Construction Works , Inc. 765,219$                  

F. C. Construction Corporation 73,676$                    

HB Welding, Inc. 125,544$                  

IDS Highway Safety, Inc. 405,856$                  

Lucena Bros ., Inc. 160,281$                  

Mathews  Bros ., Inc. 13,809$                    

M-O-N Landscaping, Inc. 1,698,033$               

Ravin Steel , Inc. 306,690$                  

Rhode Is land Rebar, Inc. 32,625$                    

Seacoast Asphalt Services , Inc. 399,046$                  

Si te Tech Corporation 80,803$                    

T & T Steel  Erectors , Inc. 29,700$                    

Wal lace Construction Corp. 510,351$                  

Wil l iam Anthony (Prime & Sub) 963,903$                  

Wood & Wire Fence Company, Inc. 7,013$                      

Totals 10,152,373$             

Total Payments to DBEs on
Projects Finalized

October 2016 - September 2017

Sub-Contractor Approved Value 

Angel Trucking, Inc. 25,000 $                     
Bella Transport, Inc. 25,000 $                     
Cobble Hill Landscaping & Construction, Inc. 45,745 $                     
Cosco, Inc. 2,322,669 $                
DEMCO, LLC 981,128 $                   
Dynamic Scheduling Solutions, Inc. 64,688 $                     
Equality Construction Works, Inc. 513,428 $                   
F. C. Construction Corporation 516,023 $                   
IDS Highway Safety, Inc. 2,359,170 $                
K. Daponte Construction Corporation 1,064,246 $                
Lucena Bros., Inc. 249,184 $                   
M-O-N Landscaping, Inc. 517,654 $                   
New England Highway Technologies, LLC 76,179 $                     
R. T. Nunes & Sons Inc. 25,000 $                     
Seacoast Asphalt Services, Inc. 199,500 $                   
Strategic Environmental Services, Inc. 137,482 $                   
Touisset Custom Concrete, LLC 6,600 $                       
Truax Corporation 3,738 $                       
VN Engineers, Inc. 25,000 $                     

Totals 9,157,433 $                

Approved Value DBE Sub-Contracts New Projects 

October 2016 - September 2017 
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Appendix A. Employment 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Rhode Island Construction Sector Employment 
2006 - 2015 

Rhode Island Construction Sector Employment 
January 2016 - Present 
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Annual Data 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

RIDOT Full-Time Equivalent Positions 
SFY 1996 – SFY 2017 



39                               
 

   Annual Data 
 

  

 

 

PTS ID Project
Target 

Advertise 
Date

Actual 
Advertised 

Date

Target Engineer's 
Estimate

(in millions)

Actual 
Engineer's 

Estimate at 
Advertisement                 

(in millions)

FFY17
0166H Route 4 Improvements, C-2 Oct-16 10/14/16 5.50$                                  6.47$                       
0007C East Main Road 1R Improvements Dec-16 12/30/16 5.40$                                  5.75$                       
0061K Rt. 44 & Rt. 100 Intersection Improvements & Chepachet River Bridge Jan-17 1/4/17 1.46$                                  1.41$                       
0025J High Friction Surface Treatments 2016 Jan-17 1/27/17 0.80$                                  0.42$                       
0081W Route 146 Improvements Feb-17 2/22/17 10.00$                                7.46$                       
0073J Statewide Pavement Striping Eastbay 17-18 Feb-17 2/28/17 10.00$                                1.94$                       
0073M 2017-2018 Statewide Pavement Striping - North Feb-17 2/28/17 10.00$                                1.82$                       
0072J Traffic Signal Optimization, C-3, 2016 Feb-17 2/22/17 1.00$                                  1.19$                       
0166M High Street/Kingstown Road Stormwater Mitigation Mar-17 3/24/17 0.40$                                  0.21$                       
0084C 2017 Crack Sealing - Limited Access Apr-17 4/30/17 0.70$                                  0.67$                       
0114S Cumberland I-295 Corridor Bridges (37T - I) Apr-17 4/30/17 6.00$                                  12.50$                    
0084B 2017 Crack Sealing - North and East Regions Apr-17 4/30/17 0.70$                                  0.67$                       
0084A 2017 Crack Sealing South and Central Regions Apr-17 4/28/17 0.70$                                  0.70$                       
0086Y 2017 Paver Placed Elastomeric Surface Treatment Apr-17 4/28/17 1.60$                                  1.61$                       
0086X 2017 Rubberized Asphalt Chip Sealing Apr-17 4/28/17 2.10$                                  2.06$                       
0114K Wood River Valley Bridge No. 404, I-95 N&S (7T-A) Apr-17 4/30/17 6.80$                                  6.75$                       
0170C Baker Pines Bridge May-17 5/31/17 5.00$                                  7.53$                       
0025E Coventry - Local Safety Improvements May-17 5/31/17 0.30$                                  0.25$                       
0201V I-95 Corridor Preservation-Bridge Washing May-17 5/31/17 3.40$                                  5.54$                       
0081R Route 24 Improvements Jun-17 6/23/17 6.00$                                  5.81$                       
0021U Blackstone Bikeway 8C Jun-17 6/7/17 2.80$                                  3.23$                       
0082C I-95 Resurfacing, C-2 (Pawtucket) Jul-17 7/28/17 3.00$                                  2.17$                       
0173S Snell Road Improvements Jul-17 7/26/17 0.80$                                  0.91$                       
0168H Hope Valley Bridges (69D) Jul-17 7/27/17 4.00$                                  2.27$                       
0088A I-95 Resurfacing, Rt. 2 to Service Avenue Jul-17 7/27/17 7.73$                                  7.73$                       
0025F Cranston - Local Safety Improvements Aug-17 8/31/17 0.30$                                  0.36$                       
0114N Oxford Street Bridge Aug-17 8/23/17 4.00$                                  4.57$                       
0025P Safety Corridor Improvements - Statewide Road Diet Install 2017 Aug-17 8/29/17 0.54$                                  0.55$                       
0168C Victory Highway Bridge (589) Aug-17 7/26/17 7.50$                                  16.90$                    
0165V Woodville Road Improvements Aug-17 8/16/17 3.50$                                  4.24$                       
0081K Pavement Preservation Rt. 1A Newport Avenue Cranston Sep-17 9/26/17 3.26$                                  3.26$                       
0011D Safety Improvements – Newport, Warwick, Johnston Sep-17 9/27/17 0.93$                                  0.87$                       
0016J Pine Street Bridge (548) Sep-17 9/20/17 4.80$                                  8.80$                       
0143W Horton Farm Bridge No. 472 Sep-17 9/29/17 10.50$                                16.15$                    
0013M I-195 Corridor Bridges (77) Sep-17 9/29/17 10.80$                                20.11$                    
0114P I-95 North and South Bridges at Toll Gate Rd Sep-17 9/29/17 15.00$                                23.94$                    
0173U 1R Improvements to Winsor Ave - Johnston & Scituate Sep-17 9/29/17 1.22$                                  1.20$                       
0073Z Intersection Safety Improvements to Rte. 108 Sep-17 9/22/17 0.59$                                  0.59$                       
0081D Improvements to US Route 1 (South Kingstown) Sep-17 9/22/17 5.75$                                  5.34$                       
0071Q Aquidneck Avenue Improvements - Middletown Sep-17 9/29/17 0.90$                                  1.44$                       
0114L Central RI Bridges - Group 12 (34 Bridges) Sep-17 9/29/17 14.50$                                5.87$                       
0114T I-295 Bridges Contract 1 Sep-17 9/22/17 12.00$                                19.18$                    

0114U I-295 Bridges Contract 2 Sep-17 9/22/17 20.00$                                38.01$                    
0153T Diamond Hill Road Improvements Sep-17 9/15/17 0.90$                                  1.41$                       
0114R I-95 Corridor Bridges Nos. 56101, 56121, 56201, 56221 Sep-17 9/29/17 7.00$                                  17.25$                    
0013L Route 146 Corridor Bridges (38) Sep-17 9/27/17 9.40$                                  9.53$                       
0014F Simmonsville Bridge No. 326 (Gr. 57C) Sep-17 9/29/17 0.50$                                  2.03$                       
0173Z US Route 6 Hartford Ave Sep-17 9/8/17 6.00$                                  4.27$                       

236.08$                             292.92$                  

FFY 17 Capital Program 
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Annual Data 
 

In order to accomplish RIDOT’s goal of meeting 90% bridge sufficiency by 2025, RIDOT has outlined a schedule for 
advertising new bridge preservation and reconstruction contracts for award over the next decade. In its first year of 
the plan, RIDOT successfully advertised 32 bridge repair and preservation contracts.  During FFY 2017 RIDOT more 
than doubled its bridge efforts illustrating its commitment to providing a transportation infrastructure that is in a 
state of good repair. 

 

 
NOTE:  Some contracts include more than one bridge 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Preservation Repair/Replace Preservation Repair/Replace Total
2016 2 24 2 30 32
2017 32 53 39 29 68

Totals 34 77 41 59 100

Bridges Scheduled to be Advertised 
in the FFYFFY

Bridge Work

Bridge Contracts Advertised by the end of  
the FFY
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                                                                                                                                   Glossary 
 

Date Conventions: 

CY: Calendar Year (January 1 – December 31) 

FFY: Federal Fiscal Year (October 1 – September 30) 

SFY: State Fiscal Year (July 1 – June 30) 

Safety Information is collected and reported on a calendar year (CY) basis  

Financial Information is reported on a State Fiscal Year (SFY) basis 

All other information is reported on a Federal Fiscal Year (FFY) basis  

Technical Definitions: 

Emergency Awards: The Department occasionally faces the need for urgent response to certain situations. As defined by State 
Purchasing Regulations (9.6.2), an emergency is defined as follows: “An emergency shall mean a situation to which an urgent response 
is required. Immediate dangers to health and safety, threats to property and necessary functions, and failures of critical equipment 
constitute emergencies”  

Advertise: The date of the public notice of the invitation for bids or request for proposals, typically posted on the State Purchasing’s 
website 

At NTP: Notice to Proceed occurs when a Purchase Order is provided by the Owner to the Contractor authorizing work to begin  

Substantial Completion: Substantial completion is reached when the work is completed so it can be safely and effectively used by the 
public. This may include the entire Project or a unit, or portion of the work such as a structure, an interchange, or section of road or 
pavement 

Final Completion: Final completion is reached when all contract work is completed, including punchlist work, and all certifications 
have been received by the Department 

LTD: Life to Date 

Change Orders: A written order to the Contractor covering contingencies, extra work, increases or decreases in contract quantities, 
and additions or alterations to the plans or specifications within the scope of the contract, and estblishing the basis of payment and 
time adjustments for the work affected by said change 

Industry Definitions: 

NHTSA: National Highway Traffic and Safety Administration 

OHS: Office of Higway Safety 

FARS: The Fatality Analysis Reporting System is a nationwide census providing NHTSA, Congress and the American public yearly data 
regarding fatal injuries suffered in motor vehicle traffic crashes 

Pass throughs: Capital pass through expenditures are costs that are not directly related to capital projects but instead passed on to 
other entities such as other State agencies or local cities and towns for capital related costs 

CMAQ: Congestion Mitigation and Air Quality 

NBI: National Bridge Inventrory; the Federal Highway Administration identifies bridges that are greater than 20ft and used for vehicular 
traffic. 

NHS: National Highway System is a network of strategic highways with the US, including the Interstate Highway System and other 
roads service major airports, ports, rail or truck terminals, railway stations, pipeline terminals and other strategic transport facilities. 
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RIDOT System Quick Facts 
 

     
 

      

 

       

 

      

 

    

      

1,173 

Bridges (5+ feet) as of 9/30/17 

672 

Total employees 
(as of 9/30/17) 

25,000  
Catch basins (approximate) 

More than 

2,900  
Lane miles of road 

5 rail stations 
18 park and rides  

104,000  
Traffic devices  
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