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2 

                                                                                      Statutory Reporting Requirements 

The RhodeWorks plan to repair roads and bridges was approved by the Rhode  Island General Assembly and 
signed into law by Governor Gina M. Raimondo on February 11, 2016. The legisla on (2016-H 7409Aaa, 2016- S 
2246Aaa) creates a funding source that will allow the Rhode Island Department of Transporta on (RIDOT) to 
repair more than 150 structurally deficient bridges and make repairs to another 500 bridges to prevent them 
from  becoming  deficient,  bringing  90  percent  of  the  State’s  bridges  into  structural  sufficiency  by  2025. 
Incorporated into the new legisla on are the following repor ng requirements: 

 

RIGL 42-13.1-16. Repor ng. – The department shall submit to the office of management and budget, the house 
fiscal advisor, and the senate fiscal advisor, a report on the progress of implementa on of this chapter within 
thirty (30) days of the close of each of the fiscal quarters of each year. The reports shall also be posted on the 
department’s website. The reports shall include, at a minimum: 

(1) Construc on and design contracts of five hundred thousand dollars ($500,000) or greater planned to be 
adver sed in the upcoming federal fiscal year, their value and expected award date; 

(2) Construc on and design contracts of five hundred thousand dollars ($500,000) or greater awarded  in 
the prior federal fiscal year, date of award, value, and expected substan al comple on date; 

(3) Expected final cost of: 
(i) Any construc on contracts of five hundred thousand dollars ($500,000) or greater that reached 

substan al comple on in the prior federal fiscal year; and  
(ii) Any design contracts of five hundred thousand dollars ($500,000) or greater completed  in the 

prior federal fiscal year; and 
(4) Total number of workers employed through the contract and the number of the workers in that total 

with a Rhode Island address. 
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Dear Ms. Reynolds-Ferland, Messrs. Whitney and Womer: 

 

RIDOT is pleased to report the comple on of another strong Federal Fiscal Year.  

A er  the most successful year  in RIDOT history  in 2017,  the Department completed another record year of 

adver sing and awarding project work. Between October 1, 2017 and September 30, 2018,  the department 

awarded over $560 million in construc on contracts.  

Signs of progress and the implementa on of the RhodeWorks program can be seen all around the State. Since 

the  introduc on of the program, the department has made progressive  improvements to  its project delivery 

methodologies,  and  the  results  speak  for  themselves.  RIDOT  is  accelera ng  the  repair  of  the  State’s 

infrastructure, ge ng projects out the door and shovels in the ground, while improving safety and economic 

growth beyond what was envisioned by the enabling legisla on. Though we con nue to have an unacceptable 

number of bridges in poor condi on, I am proud to report that in 2017 Rhode Island experienced the largest 

bridge sufficiency percentage improvement of all 50 states. 

Even as we con nue to make great strides in increasing the pace of project delivery, bridges and pavement are 

s ll deteriora ng. That  is why we must maintain and con nue execu on of  the RhodeWorks  ten-year plan, 

which  is  based  on  strategic  and  efficient  asset  management,  driven  by  state-of-the  art  infrastructure-

preserva on  prac ces  that  achieve  and maintain  assets  in  a  state  of  good  repair. Addi onally,  RIDOT will 

con nue to emphasize public safety, suppor ng our public awareness campaigns and traffic safety  ini a ves 

throughout the State. 

This  report  highlights  some  of  RIDOT’s  accomplishments  during  the  quarter  and  includes  several  year-end 

summary tables. Detailed project budgets and schedules follow in Insert A. 

As always, if you have any ques ons, please do not hesitate to ask. 

Sincerely, 

 
Peter Alvi  Jr., P.E. 

Director 
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Key Accomplishments 
 

RhodeWorks Implementation 

• Bridge Condition  Improvements –   According  to  the Federal Highway Administration  (FHWA),  in 2017 Rhode 

Island experienced the largest bridge sufficiency percentage improvement (2 percentage points) of all states. 

• 10‐Year  Plan  –  The  department  has  completed  the  second  year  of  the  RhodeWorks  10-year  plan. Notably, 

construction expenditures were 80 percent higher  in  SFY18 Q1  versus  SFY17 Q1. The   program  continues  to 

improve the State’s infrastructure and increase construction sector employment. 

• Environmental Assessment (EA) – RIDOT has continued the National Environmental Policy Act (NEPA) process 

for the ten remaining toll locations by conducting a public hearing and comment period, which concluded on 

August 24, 2018. The NEPA process is currently pending a FHWA decision. 

Safety 

• Distracted Driving Awareness –  In  July 2018, RIDOT unveiled a new  roadway  safety/distracted driving media 

campaign. The campaign showcases personal messages  from various Rhode  Islanders  to  family members and 

loved ones asking them to put down their phone and “Just Drive.” 

• Motorcycle  Safety  –  RIDOT’s Office  of Highway  Safety  has  been  performing  additional  focused  outreach  on 

motorcycle safety. This includes the development of a new motorcycle public service announcement strategically 

running during television sports events that are popular with the target audience, males between ages 21 and 35. 

Special Projects 

• Providence‐Newport Ferry Service – Ferry service began on Memorial Day weekend and ran through Columbus 

Day. Through the end of September, approximately 42,600 individuals utilized the Providence-Newport ferry in 

2018. This season, the number of ferry trips rose from 718 in 2017 to 933 in 2018, a 30 percent increase.  

• Autonomous Vehicles – RIDOT  is  in  the process of  finalizing a contract that will bring  innovative autonomous 

vehicle  technology  to  Rhode  Island,  under  the  “TRIP  Mobility  Challenge.”  As  part  of  the  Rhode  Island 

Transportation  Innovation Partnership,  this pilot research program will evaluate  the  feasibility of autonomous 

shuttles services on Rhode Island roads. 

Financial Management/Project Management 

• August Redistribution – RIDOT successfully obligated all  federal  funds by  the close of FFY 2018,  including  the 

highest August redistribution in department history ($25.9 million). This reflects RIDOT’s ability to execute projects 

efficiently when funds are made available. The 2018 August redistribution was 49.7 percent higher than the 2017 

August redistribution of $17.3 million. This funding was predominantly apportioned to pavement projects. 
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CONSTRUCTION

Construction Contract (Project Name)
Completion Date 

(Mon-Year)
 Expected Final 
Contract Cost  

 Number of 
Workers  

Number of 
RI Workers 

% Share with 
RI Residence

FFY 2017 1st Quarter ‐ October 1, 2016 ‐ December 31, 2016
Route 24 & I-295 Bridge Preservation Oct-16 $                       5.3  48 17 35%
Pavement Striping - East Bay, 2015 Oct-16 $                       2.1  10 4 40%
Clarence Hussey Bridge No. 11 Nov-16 $                       3.2  27 18 67%
Great Island Bridge #499 Nov-16 $                     11.2  33 22 67%
Route 138 Improvements Nov-16 $                       1.0  7 6 86%
I-95 Corridor Bridge Preservation & Resurfacing Nov-16 $                     13.2  23 18 78%
Rubberized Asphalt Chip Seal, 2015 Nov-16 $                       2.4  9 8 89%
I-195 Relocation - Landscape Contract C Nov-16 $                       1.3  4 0 0%
Route 107 1R Improvements Nov-16 $                       4.2  N/A N/A N/A
I-95 Sustainability - Phase I Nov-16 $                       1.4  N/A N/A N/A
East Shore Expressway Bridges Nos. 475, 476 Dec-16 $                     15.1  164 94 57%
Route 1/South County Pier Cap Replacements Dec-16 $                       7.8  N/A N/A N/A
East Bay/South, C-6 - STC Dec-16 $                       1.5  43 34 79%
Subtotal $                     69.7 

FFY 2017 2nd Quarter ‐ January 1, 2017 ‐ March 31, 2017
* * * * * *

Subtotal $                         ‐     

FFY 2017 3rd  Quarter ‐ April 1, 2017 ‐ June 30, 2017
Central Bridge No. 018201 & Access Improvements to Route 114 Apr-17 $                     19.3  53 36 68%
Traffic Signal Optimization Apr-17 $                       2.1  N/A N/A N/A
Hamlet Ave. Bridge #500 May-17 $                       3.7  61 48 79%
Portsmouth Maintenance Facility May-17 $                       7.0  N/A N/A N/A
Glenbridge Ave and South County Trail Bridges May-17 $                       8.8  74 59 80%
Arcadia Management Area Bridge Replacement May-17 $                       2.6  9 6 67%
Rubberized Asphalt Chip Seal 2016 May-17 $                       1.6  N/A N/A N/A
Coronado Road Pedestrian Enhancements May-17 $                       3.8  60 46 77%
Warwick - HSIP Jun-17 $                       1.1  47 35 74%
Blackstone River Bikeway - Segment 1A Jun-17 $                       2.2  90 59 66%
Mineral Spring Avenue HSIP Jun-17 $                       3.2  121 91 75%
Ramp EI Bridge No. 1083 Jun-17 $                       0.9  18 16 89%
Memorial Blvd. & Francis Street Improvements Jun-17 $                       2.6  55 44 80%
Subtotal $                     58.8   

FFY 2017 4th Quarter ‐ July 1, 2017 ‐ September 30, 2017
Bridge End Treatments - HSIP Jul-17 $                       2.5  29 18 62%
Broadway Streetscape Improvements Project Jul-17 $                       8.5  51 36 71%
New Providence Viaduct Southbound Bridge No. 578 Jul-17 $                  104.6  408 246 60%
High Street & Kingstown Road Improvements Aug-17 $                       6.2  9 5 56%
High Street/Kingstown Road Stormwater Mitigation Sep-17 $                       0.5  19 5 26%
High Friction Surface Treatment 2016 Sep-17 $                       1.3  N/A N/A N/A
Subtotal $                  123.7        

TOTAL $                  252.1        

FFY17 COMPLETE

Data sources: Monthly RIDOT Executive Summary Reports submitted by Turino, and CHAMP Database, and current contract amounts as of 1/10/18

Note:  RIDOT Continues to monitor costs post-substantial completion -- the construction value will be adjusted to reflect construction expenses related to punch lists 
and final close-out activities.

STATUTORY REQUIREMENT: Expected final cost of Construction Contracts $500,000 or greater that reached substantial completion in the prior 
fiscal year, and the total number of workers employed through the contract and the number of workers in that total with a Rhode Island 
address.
CONSTRUCTION CONTRACTS AT SUBSTANTIAL COMPLETION IN FFY 2017  (Oct. 1, 2016 - September 30, 2017)

With passage of RhodeWorks, RIDOT is increasing efforts to ensure contractor compliance with Rhode Island Jobs reporting requirements.
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CONSTRUCTION FFY17 AWARDS

Construction Contract (Project Name)
Award Date
(Mon-Year)

 Value ($M) 
Exp. Completion Date

(Mon-Year)

FFY 2017 1st Quarter ‐ October 1, 2016 ‐ December 31, 2016
Pawtucket Area Bridges (53B) Oct-16 $                                   5.7  May-18
Statewide Fence 2017-2019 Nov-16 $                                   0.7  Feb-20
South County Freeway Bridge No. 686 (52A) Nov-16 $                                   1.7  May-19
Central Street Bridge No. 449 (70B) Nov-16 $                                   5.0  Nov-17
I-95 Resurfacing (Elmwood Avenue to Eddy Street) Nov-16 $                                   3.8  Nov-17
Providence Area Bridges Nos. 1080, 1082 (56B) Dec-16 $                                   2.0  Nov-17
Pedestrian and Intersection Safety Improvements - STC with Albion Beacon Dec-16 $                                   1.3  Oct-17
Mussey Brook Bridge No. 380 (56C) Dec-16 $                                   1.2  Dec-17
Statewide Impact Attenuator 2017-2019 Dec-16 $                                   1.9  Feb-20
Newman Avenue Bridge No. 224 (57D) Dec-16 $                                   2.7  May-19
Route 4 Improvements, C-2 Dec-16 $                                   4.1  May-18
Statewide Resurfacing, C-2, 2017** Dec-16 $                                   2.4  Nov-17
1R Improvements to Smith Street Dec-16 $                                   3.3  Dec-17
Slatersville Stone Arch Bridge No. 283 (70C) Dec-16 $                                   8.1  May-20
Subtotal $                                43.9 

FFY 2017 2nd  Quarter ‐ January 1, 2017 ‐ March 31, 2017
Old Sakonnet River Bridge Demolition (Superstructure) Jan-17 $                                   9.4  Jul-18
Washington Bridge North No. 700 (57A A-J) Jan-17 $                                17.5  Dec-20
Carolina Bridges (57F) Feb-17 $                                   4.9  May-21
Improvements to Rt 44/100 Intersection and Chepachet River Bridge Repair C-3E Mar-17 $                                   1.5  May-18
Subtotal $                                33.2 

FFY 2017 3rd  Quarter ‐ April 1, 2017 ‐ June 30, 2017
High Friction Surface Treatments 2016 Apr-17 $                                   0.6  Sep-17
2017-2018 Statewide Pavement Striping - North Apr-17 $                                   1.8  Apr-19
Route 102 & Route 117 Improvements - Roundabout Apr-17 $                                   2.4  Oct-18
Route 146 Improvements Apr-17 $                                   4.8  Nov-17
East Main Road 1R Improvements Apr-17 $                                   6.2  Nov-18
Traffic Signal Optimization, C-3, 2016 May-17 $                                   1.4  Jun-18
Statewide Pavement Striping Eastbay 17-18 May-17 $                                   1.9  May-19
2017 Rubberized Asphalt Chip Sealing Jun-17 $                                   1.9  Jun-18
Subtotal $                                21.0 

FFY 2017 4th Quarter ‐ July 1, 2017 ‐ September 30, 2017
2017 Crack Sealing North and East Regions Jul-17 $                                   0.5  Sep-17
2017 Paver Placed Elastomeric Surface Treatment Jul-17 $                                   1.2  Dec-17
2017 Crack Sealing South and Central Regions Jul-17 $                                   0.6  Oct-17
Wood River & Holburton Bridges Nos. 261, 262 (58D) Jul-17 $                                   1.7  Dec-18
Blackstone Bikeway 8C Aug-17 $                                   2.8  Oct-19
Snell Road Improvements Sep-17 $                                   0.9  Dec-17
Route 24 Improvements Sep-17 $                                   4.9  Mar-19
Subtotal $                                12.6    

TOTAL $                              110.7 

STATUTORY REQUIREMENT: Construction Contracts $500,000 or greater awarded in the prior fiscal year, date of awards, value, and expected 
substantial completion date.

CONSTRUCTION CONTRACTS AWARDED IN FFY 2017  (Oct. 1, 2016 - September 30, 2017)

Note:  Value = the total consturction value at the time of award.
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*Construc on  values subject to change based on refined design es mates. 

CONSTRUCTION

Construction Contract (Project Name)
Expected

Advertise Date
Construction Value

($M)

FFY 2019 ‐ October 1, 2018 ‐ September 30, 2019
STC Miscellaneous Improvements 2018 Oct-18 $                                    2.4 
Rt 78 (Rt 1 - Conn S/L)  Oct-18 $                                    4.5 
Old Summit Rd & Susan Bowen Rd (Rt 117 - Rt 117) Oct-18 $                                    0.8 
Rt 6 - (Rt 102 - Rt 101) Nov-18 $                                    7.8 
Roadway Departure Mitigation - Non Freeway Roadside Improvements 2019 C1 Nov-18 $                                    1.0 
Materials Lab - Quality Assurance Nov-18 $                                    2.5 
Maintenance Facility RIDOT - HQ Dec-18 $                                    3.0 
Bridge Group 38A - Branch River Jan-19 $                                    2.2 
2018 Crack Sealing South and Central Regions Contract 2 Jan-19 $                                    0.6 
2019 Rubberized Asphalt Chip Seal C1  Jan-19 $                                    1.2 
2019 Paver Placed Elastomeric Surface Treatment C1 Jan-19 $                                    1.7 
SRTS- Contract 2 Feb-19 $                                    1.0 
Broad Street Regeneration Mar-19 $                                    7.2 
Bridge Group 1 Mar-19 $                                    8.0 
Bridge Group 40B - Bath St East Mar-19 $                                    2.3 
Bridge Group 75A - I-95 Smith St Mar-19 $                                  22.0 
Bridge Group 54A - I-95 Kingston Rd  Mar-19 $                                  15.8 
Bridge Group 58A - Division St Apr-19 $                                  19.0 
Central Pk & Battey Meetinghouse Rd Apr-19 $                                    3.7 
Bridge Group 51A - Rt 37 C-2 Apr-19 $                                  30.0 
Bridge Group 44A - Silver Creek Apr-19 $                                    1.9 
Bridge Group 18B May-19 $                                    2.1 
Bridge Group 16A Jun-19  $                                    6.0 
Old Tower Hill Rd (Rt 108 - Rt 1) Jul-19 $                                    2.5 
Bridge Group 12A - Sandy Bottom Jul-19 $                                    2.8 
Salt Storage Facility - East Providence Jul-19 $                                    0.9 
Bridge Group 30 - Broad St South & Elmwood Ave Aug-19 $                                  20.0 
Bridge Group 03 - I-95 Aug-19 $                                    7.0 
Intersection Safety Improvements 2019 C-2 Aug-19 $                                    1.0 
Rt 44 - Taunton Ave (Rt 1A/114 - Mass S/L) Aug-19 $                                    1.6 
RI*STARS-East Bay Improvements Aug-19 $                                    0.6 
Bridge Group 17 Sep-19 $                                    5.0 
Bridge Group 62 - Manville Br Sep-19 $                                    4.0 
Bridge Group 16B Sep-19 $                                    9.0 
Pell Bridge Ramps - Phase 1 Sep-19 $                                    6.5 
HSIP C-3 North, Rte 146 RSA Improvements, Great Rd at St Paul St, Greenville Rd at Killingly St Sep-19 $                                    3.0 
Bridge Group 53 - Union Village RR Bridge Sep-19 $                                    2.0 
SRTS - Infrastructure Improvement Grants - Contract 4 Sep-19 $                                    1.7 
STC Misc. Improvements 2019 Sep-19 $                                    1.2 

TOTAL $                               215.5 

STATUTORY REQUIREMENT: Construction Contracts $500,000 or greater planned to be advertised in the upcoming federal fiscal year, their 
value, and expected award date.

CONSTRUCTION CONTRACTS PLANNED TO BE ADVERTISED IN FFY 2019  (Oct. 1, 2018 - September 30, 2019)

FFY19 PLANNED ADVERTISED
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DESIGN

Design Contract (Project Name)
Completion Date 

(Mon-Year)
 Expected Final 
Contract Cost  

 Number of 
Workers  

Number of 
RI Workers 

% Share with 
RI Residence

FFY 2017 1st Quarter ‐ October 1, 2016 ‐ December 31, 2016
Dean Street, Atwells to Westminster, Stewart to Broad Point, Reconstruction Dec-16 $                     1.48  N/A N/A N/A
Subtotal $                     1.48   

FFY 2017 3rd Quarter ‐ April 1, 2017 ‐ June 30, 2017
Statewide Traffic Monitoring Stations May-17 $                     0.65  N/A N/A N/A
Benefit Street to Hayward Park Interchange Jun-17 $                  13.11  N/A N/A N/A
Barrington, Bike Path Connector Jun-17 $                     0.59  N/A N/A N/A
Subtotal $                  14.34        

FFY 2017 4th Quarter ‐ July 1, 2017 ‐ September 30, 2017
Statewide Destination Signing for I-95 Jul-17 $                     1.00  N/A N/A N/A
Jamestown, PE/Inspection of Verrazzano Bridge Aug-17 $                     8.37  N/A N/A N/A
Engineering Work for Jamestown Bridge Aug-17 $                     1.73  N/A N/A N/A
Coventry Bikepath Sep-17 $                     0.91  N/A N/A N/A
Coventry Greenway, Station Street to Trestle Trail Sep-17 $                     0.56  N/A N/A N/A
Strategic Highway Safety Program - 5 Year Plan Sep-17 $                     1.02  N/A N/A N/A
Subtotal $                  13.58        
TOTAL $                  29.40        

Data sources: RIDOT Financial Management System

FFY17 COMPLETE

STATUTORY REQUIREMENT: Expected final cost of Design Contracts $500,000 or greater that reached substantial completion in the prior fiscal year, 
and the total number of workers employed through the contract and the number of workers in that total with a Rhode Island address.

DESIGN CONTRACTS COMPLETED IN FFY 2017  (Oct. 1, 2016 - September 30, 2017)

Note: RIDOT does not currently collect full employment and payroll information from contractors and subcontractors on design contracts as this was not a legislated 
requirement prior to RhodeWorks. As such, RIDOT does not currently have sufficient information about the number of unique employees per project or employee state 
of residence.  RIDOT is developing a methodology to capture this information in the future.  
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DESIGN FFY17 AWARDS

Design Contract (Project Name)
Award Date
(Mon-Year)

 Value ($M) 
Exp. Completion Date

(Mon-Year)

FFY 2017 1st Quarter ‐ October 1, 2016 ‐ December 31, 2016
BRIDGE COMPLEX- C1 Oct-16 $                                10.0  Sep-19
BRIDGE COMPLEX- C2 Oct-16 $                                10.0  Sep-19
BRIDGE COMPLEX- C3 Oct-16 $                                10.0  Sep-19
BRIDGE COMPLEX- C4 Oct-16 $                                10.0  Sep-19
BRIDGE ROUTINE- C1 Oct-16 $                                   8.0  Sep-19
BRIDGE ROUTINE- C2 Oct-16 $                                   8.0  Sep-19
BRIDGE ROUTINE- C3 Oct-16 $                                   8.0  Sep-19
BRIDGE ROUTINE- C4 Oct-16 $                                   8.0  Sep-19
BRIDGE ROUTINE- C5 Oct-16 $                                   8.0  Sep-19
BRIDGE ROUTINE- C6 Oct-16 $                                   8.0  Sep-19
BRIDGE ROUTINE- C7 Oct-16 $                                   8.0  Sep-19
BRIDGE ROUTINE- C8 Oct-16 $                                   8.0  Sep-19
BRIDGE SIMPLE- C1 Oct-16 $                                   6.0  Sep-19
BRIDGE SIMPLE- C2 Oct-16 $                                   6.0  Sep-19
BRIDGE SIMPLE- C3 Oct-16 $                                   6.0  Sep-19
BRIDGE SIMPLE- C4 Oct-16 $                                   6.0  Sep-19
PAVEMENT RESURFACING- C1 Oct-16 $                                   6.0  Sep-19
PAVEMENT RESURFACING- C2 Oct-16 $                                   6.0  Sep-19
PAVEMENT RESURFACING- C3 Oct-16 $                                   6.0  Sep-19
PAVEMENT RESURFACING- C4 Oct-16 $                                   6.0  Sep-19
PAVEMENT RESURFACING- C5 Oct-16 $                                   6.0  Sep-19
PAVEMENT RESURFACING- C6 Oct-16 $                                   6.0  Sep-19
PAVEMENT RESURFACING- C7 Oct-16 $                                   6.0  Sep-19
PAVEMENT RESURFACING- C8 Oct-16 $                                   6.0  Sep-19
PAVEMENT IMPROVEMENT-C1 Oct-16 $                                   6.0  Sep-19
PAVEMENT IMPROVEMENT-C2 Oct-16 $                                   6.0  Sep-19
PAVEMENT IMPROVEMENT-C3 Oct-16 $                                   6.0  Sep-19
PAVEMENT IMPROVEMENT-C4 Oct-16 $                                   6.0  Sep-19
PAVEMENT IMPROVEMENT-C5 Oct-16 $                                   6.0  Sep-19
PAVEMENT IMPROVEMENT-C6 Oct-16 $                                   6.0  Sep-19
PAVEMENT IMPROVEMENT-C7 Oct-16 $                                   6.0  Sep-19
PAVEMENT IMPROVEMENT-C8 Oct-16 $                                   6.0  Sep-19
STORMWATER MS4 – C1 Oct-16 $                                   2.5  Sep-19
STORMWATER MS4 – C2 Oct-16 $                                   2.5  Sep-19
STORMWATER MS4 – C3 Oct-16 $                                   2.5  Sep-19
STORMWATER MS4 – C4 Oct-16 $                                   2.5  Sep-19
STORMWATER MS4 – C5 Oct-16 $                                   2.5  Sep-19
STORMWATER MS4 – C6 Oct-16 $                                   2.5  Sep-19
STORMWATER MS4 – C7 Oct-16 $                                   2.5  Sep-19
STORMWATER MS4 – C8 Oct-16 $                                   2.5  Sep-19
STORMWATER DRAINAGE- C1 Oct-16 $                                   1.0  Sep-19
STORMWATER DRAINAGE- C2 Oct-16 $                                   1.0  Sep-19
STORMWATER DRAINAGE- C3 Oct-16 $                                   1.0  Sep-19
STORMWATER DRAINAGE- C4 Oct-16 $                                   1.0  Sep-19
FACILITIES – C1 Oct-16 $                                   5.0  Sep-19
FACILITIES – C2 Oct-16 $                                   5.0  Sep-19
FACILITIES – C3 Oct-16 $                                   5.0  Sep-19
FACILITIES – C4 Oct-16 $                                   5.0  Sep-19
FACILITIES – C5 Oct-16 $                                   5.0  Sep-19

TOTAL $                              273.0 

STATUTORY REQUIREMENT: Expected final cost of Design Contracts $500,000 or greater awarded in the prior fiscal year, date of awards, value, and 
expected substantial completion date.

DESIGN CONTRACTS AWARDED IN FFY 2017 (Oct. 1, 2016 - September 30, 2017)
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DESIGN FFY19 PLANNED 

Design Contract (Project Name)
Award Date
(Mon-Year)

 Value ($M) 
Exp. Completion Date

(Mon-Year)

FFY 2019 ‐ October 1, 2018 ‐ September 30, 2019

Municipal Separate Stormwater Sewer Systems, EPA Consent 
Decree Compliance, & Statewide Engineering Design

Feb-19  $                                                6.0  *

STATUTORY REQUIREMENT: Design Contracts $500,000 or greater planned to be advertised in the upcoming 
federal fiscal year, their value and expected award date.

DESIGN CONTRACTS PLANNED TO BE ADVERTISED IN FFY 2019 (Oct. 1, 2018 - September 30, 2019)

Note: At this time, the planning of FFY 2019 Design contracts is in process. Anticipated contract advertisements will be identified in upcoming quarterly 
reports upon finalization.



17 
 

   



18 
 

 
Opera ons 

   



19 
 

Bridge Condition                         

In 2017, the condi on of Rhode Island’s bridges ranked 51th out of the 51 states (including District of Columbia) – the worst 
in America. Though the department is not sa sfied with the condi on of Rhode Island bridges, in 2017 we experienced 
the largest bridge sufficiency percentage increase of any state. The following chart details bridge sufficiency through the 
fourth quarter of FFY 2018. RIDOT an cipates reaching the federal minimum standard of 90 percent sufficiency by 2025.  
 

Percentage of Bridge Deck Area Structurally Sufficient 

All Bridges total = 1,180    All Bridges Deck Area = 8.82 million square feet 
 

 

RIDOT’s Ten Year Plan calls for  increased expenditures on bridge preserva on ac vi es  in addi on to expenditures on 
bridge reconstruc on. As can be seen  in the chart below, six bridges were removed from the structurally deficient  list 
during this past quarter; during the same period, five bridges were deemed structurally deficient upon inspec on. 

 

 

 

 

 

 

 

 

Note: The chart to the 
le , while generated from 
bridge so ware, is meant 
to solely be a list of 
bridges and is only one 
piece of the informa on 
used to generate the 
“Percentage of Bridge 
Deck Area Structurally 
Sufficient” chart. 

The Ponagansett Road bridge 050001 which passes over the Ponagansett River in Scituate 1,098 sq ft
The Stillman Avenue bridge 415801 which passes over the Pawcatuck River in Westerly 5,044 sq ft
The Ramp B-El bridge 066301 which passes over Wellington Ave and AMTRAK in Cranston 9,978 sq ft
The Pine Street bridge 054801 which passes over I-95 in Pawtucket 10,495 sq ft
The Killingly Street bridge 060701 which passes over Killingly Street in Providence 16,119 sq ft
The Pettaconsett Avenue bridge 061901 which passes over Jefferson Boulevard in Warwick 23,433 sq ft

Subtotal

182 sq ft
2,250 sq ft
2,856 sq ft
8,127 sq ft
9,090 sq ft

Subtotal

Net Change

The Browning Mill Culvert bridge 003901 which passes over the Mill Canal in Exeter

‐43,662 sq ft

Bridges No Longer Structurally Deficient (Repaired, Replaced, or Removed) Q4 FFY 2018

Q4           
Jul-Sep 
2018

66,167 sq ft

Bridges Added to The Structurally Deficient List in Q4 FFY 2018

Q4           
Jul-Sep 
2018

22,505 sq ft

The Joslin Road bridge 067201 which passes over the Branch River in Burrillville
The Aqueduct Southbound bridge 073021 which passes over the Water Supply Aquaduct in Cranston
The Glendale bridge 011201 which passes over the Branch River in Burrillville
The Cranberry Culvert bridge 122001 which passes over the Cranberry Brook in Scituate
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Transit Operations 

The Transit Operations Program consists of  the various operational 
activities necessary for ongoing commuter rail and the seasonal ferry 
service.  RIDOT  operating  expenses  include  Amtrak’s  Northeast 
Corridor  access  fee,  liability  insurance,  Massachusetts  Bay 
Transportation Authority (MBTA) operations, station operations and 
marketing. Commuter rail operating expenses are funded with federal 
Congestion Mitigation and Air Quality (CMAQ) funds. Currently MBTA 
operations are funded with Federal Transit Administration (FTA) State 
of Good  Repair  funds  for  capital  improvements  along  the MBTA’s 
Providence line in exchange for service. 
 
For the first time, RIDOT’s Providence-Newport Ferry added service 
to Bristol for the Fourth of July. Approximately 250 people took advantage of the ferry to attend the historic Bristol 
Parade and celebrations.  

 
Commuter rail ridership at Wickford Junction and TF Green Airport continued to  increase. Both of these stations had 
higher  ridership  this  summer  than  in  the  summer of 2017 during RIDOT’s  free  fare promotion. Overall at all  three 
stations, ridership increased by 4 percent over the previous quarter and by over 16 percent from same quarter in 2017.  
 

Commuter Rail Ridership 

 
 

Defini on: Quarterly weekday ridership counts and es mates of MBTA trips at the Providence, T.F. Green Airport, and Wickford Junc on 
commuter rail sta ons (counts include both boardings and aligh ngs)  
Sources: MBTA Blue Book, MBTA operator es mates, RIDOT quarterly counts 
 

Parking Garage U liza on  
 

 
 
 

Defini on: Average daily (weekday only) counts of the number of cars parked at the Wickford Junc on garage  
Sources: Wickford Junc on operator transac ons (historical data) & RIDOT counts  
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PERSON TYPE 2011 2012 2013 2014 2015 2016
2017

(prelim.)
2018 YTD
(prelim.)

Motor Vehicle Occupants 37 49 37 25 28 31 50 18

Motorcyclists 15 8 11 10 9 4 11 16

Pedestrians 14 5 14 14 8 14 21 4

Bicyclists 0 2 3 0 0 2 2 1

ATV 0 0 0 1 0 0 0 2

Person on Personal Conveyance 0 0 0 1 0 0 0 0

Unknown Person Type 0 0 0 0 0 0 0 0

TOTAL 66 64 65 51 45 51 84 41
as of September 30, 2018

FARS FATALITIES BY PERSON TYPE 2011‐2018 YTD

Safety 
In  July  2018,  RIDOT  unveiled  its  new  roadway  safety/distracted  driving media  campaign.  The  campaign  showcases 
personal messages from various Rhode Islanders to their family members and loved ones asking them to put down their 
phone and “Just Drive.”  
 
Beyond  the media  campaign,  the department  is providing additional  support  to  this and  the new hands-free  law by 
increasing financial support of law enforcement distracted driving patrols in Rhode Island’s annual state highway safety 
plan. Also included is a new community traffic safety academy program which highlight distracted driving and all other 
road safety issue areas in a comprehensive safety curriculum model. The program will serve as an educational/awareness 
program will be geared towards all Rhode Islanders. 

While overall roadway fatalities appear to be trending downwards, Rhode Island has 
experienced a relatively high number of motorcycle-related traffic fatalties  in 2018 
than in previous years. As of September 30, preliminary data indicates that there have 
been    16  motorcycle  fatalties  –  7  helmeted,  8  unhelmeted,  and  1  yet-to-be-
determined.  Comparitively, RIDOT tracked  a total of 11 motorcycle fatalties for the 
entirety of the 2017 calendar year. 

In an effort to  identify root cause of the uptick, RIDOT performed an evaluation of 
Rhode  Island DMV  data,  and  found  that  the  number  of motorcycle  registrations 
actually decreased  in 2018 by approximately 10 percent. Through  less people are 
presumably driving motorcycles,  the rate of  fatalities has  increased. At  the end of 
calendar year 2018, the department will perform its full-year analysis which will be 
used to aide strategization on further efforts to address risks.   

As part of  the department’s  continuous  efforts  to  improve driving  behavior,  the Office of Highway  Safety  has been 
performing focused outreach on motorcycle safety. This  includes the development of a new motorcycle public service 
announcement narrated by Dr. Charles Adams,  trauma  surgeon at Rhode  Island Hospital. These ads have  run during 
television sports events that are popular with the target audience, males between ages 21 through 35. The department 
also continues to work closely with the motorcycle riding training unit at CCRI. The  intention of the state’s motorcycle 
safety programs  is  to highlight  the need  for helmet use,  lower speeds, always wearing safety gear, and never driving 
impaired. The Office of Highway Safety will continue to monitor this area closely and look to programs and efforts to keep 
the motoring public safe and alive. That is the only way we will realize a sustainable goal of zero fatalities on RI roadways. 

 

 

 
 
 
 
 
 
 
 
 
 
 
  Per federal rule, fatality data remains in preliminary status for 12 months following the close of calendar year. 
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Traffic Fatalities by Year 

*Per federal rule, fatality data remains in preliminary status for 12 months following the close of calendar year.
 

FARS data showed a na onwide increase in 2016: www.crashstats.nhtsa.dot.gov/Api/Public/ViewPublica on/812332 
 

Traffic Fatalities by Month 

*Per federal rule, fatality data remains in preliminary status for 12 months following the close of calendar year.
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Maintenance and Operations 

The RIDOT Maintenance Division district  facili es and specialized crews con nues  to perform road patching, drainage 
structure  cleaning  and  repairs,  roadway  sweeping,  grass  mowing,  tree  trimming  and  removal,  li er  cleanup,  sign 
installa on and repair, traffic signal maintenance, and bridge maintenance along Rhode Island roadways. During the fourth 
quarter, RIDOT swept 1,158 curb miles of roadway, mowed 2,668 miles of grass (mower passes), cleaned 2,559 drainage 
structures,  repaired 72 drainage  structures,  installed 1,156  signs  (both  replacements and new  signs), and performed 
various types of striping  including stop bars, yield markings, crosswalks, and parking spaces. Bridge Maintenance staff 
patched bridge joints and decks, performed concrete chipping, and washed and cleaned bridge surfaces and undersides.  
 

 
Upda ng RIDOT’s fleet of equipment is an ongoing task for the Maintenance Division. Using new equipment improves the 
division’s efficiency and allows for the roadway infrastructure to be maintained in be er condi on. Since July, RIDOT has 
received four poly water tanks (fi ed into back of dump trucks), four new trailers for grass/li er cleanup, one truck with 
scissor li  and pla orm, and various grinding and striping equipment for the in-house striping crew.  
 
Equipment currently in produc on that RIDOT expects to receive in the upcoming quarter include seven mechanic trucks, 
three u lity body sign trucks, six  large pickup trucks, seven catch basin cleaning trucks, ten mason dump trucks, seven 
boom mowing  tractors,  seven  addi onal  truck-mounted  a enuator  trucks,  eight one-ton  dump  trucks,  three bucket 
trucks, and eighteen heavy-duty plow trucks. Many of these replace aged equipment, some are addi ons to the fleet. 
Ongoing fleet procurement will con nue over the coming year. 
 
During this past quarter, the RIDOT Maintenance Division issued 30 Physical Altera on Permits (PAPs) for residen al and 
commercial  construc on  impac ng  the  State Highway  Right-of-Way  (ROW)  and  issued  220  u lity  permits  for  u lity 
construc on on State-maintained  roadways. The RIDOT Maintenance Division staff also checks and  inspects all ac ve 
permit construc on work as best they can. 

 
Rhode Island is currently in the midst of hurricane season and the RIDOT Maintenance Division closely monitors weather 
forecasts to be prepared. With the winter season approaching, the RIDOT Maintenance Division has fully stocked its salt 
storage facili es and is ge ng its heavy winter fleet trucks serviced and ready. 

Road Sweeping 3,675 curb miles

Grass Mowing 4,380 miles (mower passes)

Drainage Structures Cleaned 6,594 structures

Drainage Structures Repaired 231 structures

Signs Installed 4,148 signs

Bridge Maintenance Work 750 bridges

ACI Mowing & Weed Whacking 5,180 hours

Federal Fiscal Year 2018 Totals

Physical Alteration Permits (PAPs) 125

Utility Permits  987

Permits Issued ‐ Federal Fiscal Year 2018
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Project Performance 

RIDOT  is currently  tracking 71 capital projects  in ac ve construc on as of  the end of  the  fourth quarter of FFY 2018. 
Projects progress through RIDOT’s project delivery process as follows: first, the project is included in the capital plan; then 
it goes through a design phase, followed by an adver sement for construc on; construc on and substan al comple on. 
 
Three ac ve construc on projects from the FFY 2016 class are currently over-budget and three project are late. In FFY 
2017 one project in ac ve construc on is late.   

 
 

 
 

FFY18 Construction Program Update:  
• Route 37 TIGER project has been split  into two projects with the preservation bridges being advertised  in 2018 and the 

remainder of the project will be advertised in 2019 thus reflecting a reduction in 2018 construction values. 

• Additional pavement activities were added  to  the  statewide paving contract as a  result of  receiving additional  funding 

through Federal August Redistribution process. 

Capital Program 

**Note: FFY 2017 includes actual low bids totaling $372.4 million from the Capital Program including $250.6M 
from the Route 6/10 Interchange and $41.8 from Tolling. 

*Note #1:  Drivers of sub-par FFY 2016 on- me performance include the high-value Providence River Pedestrian Bridge (delay in receiving steel) 
and Washington Bridge North (RIDOT chose to delay work on the surface of the bridge by one year to eliminate conflict with other bridge projects 
in the immediate area and to reduce lengthy ramp closures). Without these delays, “On Time % (by Value)” would be approximately 95 percent. 
*Note #2: Following this report, pre-2016 legacy project fields will no longer be displayed in the on- me, on-budget chart. There are no legacy 
projects in or awai ng construc on. 
 

On-Time and On-Budget Project Performance by Class 

On Budget % 
(by Value)

On Time % 
(by Value)

Contract Value 
of projects in 
construction

On Budget % 
(by Projects)

On Time %  
(by Projects)

# of Projects in 
Construction

Legacy FFY13-14  0% 0% -$                    0% 0% 0

Legacy FFY 2015 0% 0% -$                    0% 0% 0

FFY16 64% 40% 62.9$                  73% 73% 11

FFY17 100% 99% 525.3$                100% 97% 30

FFY18 100% 100% 70.2$                  100% 100% 30
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Special Projects 

The Route 6/10 Interchange 
This project involves the replacement of nine bridge structures that comprise the 
6/10  Interchange.  Seven  of  the  nine  structures  are  structurally  deficient.  The 
project also involves construc on of the “missing move” to allow Route 10 north 
traffic to access Route 6 West without traveling through Olneyville. In addi on to 
state of good repair efforts, the project will include 1.4 miles of bike paths and make 
more than four new acres of real estate suitable for development. 

Update: During the fourth quarter of FFY 2018, RIDOT and the 6/10 Constructors 
Joint Venture con nued engineering work and coordina on with affected u li es 
and  AMTRAK.    Construc on work  con nued  to  install  a  structural  liner  in  the 
underground combined sewer that runs through the project.  The liner is necessary 

to prevent damage to the brick sewer from construc on opera ons necessary to build the highway infrastructure. Work 
also began on  the construc on of a  temporary alignment  that will be used  to shi   traffic  for  the first major phase of 
construc on which is expected to begin in Fall 2018.  RIDOT con nues to coordinate with the City of Providence on the 
details of the design. 

The Route 95 North Bound Viaduct Project ‐ Providence 

Interstate 95 North through the Providence Viaduct is the most congested highway 
in Rhode Island. This proposed project includes the replacement of the Northbound 
I-95 Providence Viaduct.  Rebuilding the interchange and elimina ng weaves would 
greatly reduce traffic conges on and significantly improve safety. Four of the five 
bridges  in  the  interchange  that  will  be  replaced  are  structurally  deficient.  Six 
addi onal structures will be rehabilitated, and there will be three new structures 
built  that do not  currently  exist  today.  Lastly, modifica ons  to  the Dean  Street 
ramps would eliminate a congested weave and free up more than 5 acres of land. 

Update: Although RIDOT did not receive the $60 million Federal Infrastructure for 
Rebuilding  America  (INFRA)  grant  that  it  applied  for  last  Fall,  design work  has 
con nued on this cri cal project.  Efforts have begun this quarter on dra ing the 

Environmental Assessment  for  this  project  that  is  required  under  Federal Na onal  Environmental  Policy Act  (NEPA) 
regula ons.  While final funding op ons that would allow RIDOT to construct this project con nue to be evaluated, RIDOT 
is an cipa ng to issue a Request For Qualifica ons (RFQ) to poten al Design-Build teams over the next quarter. 
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Special Projects 

Providence Intermodal Transit Center 

The Providence Sta on Transit Center Project will locate RIPTA bus hub ac vi es to a new 
facility adjacent  to  the Providence Sta on,  in addi on  to developing a downtown bus 
opera ons plan  linking proposed  transit  centers with major employment and ac vity 
centers. RIDOT envisions using a Public-Private Partnership  (P3) approach  to  create a 
larger transit-oriented development project by leveraging private sector involvement. 

Update:  The  Technical  Evalua on  Commi ee  (TEC)  has  been  formed  and  consists  of 
members from RIDOT, RIPTA, Commerce, and RIDOA.  The TEC has been mee ng monthly 
to evaluate the proposal received.   

 
Quonset Air Show/Trains‐to‐Planes 

In 2016,  in an effort to relieve traffic conges on along  I-95, Route 4, and within the 
Quonset  roadways, RIDOT  ini ated  free  train  service  to and  from  the Rhode  Island 
Na onal Guard Air Show. Nearly 3,800 people rode the train in 2016, represen ng close 
to 7 percent of all Air Show a endees. On May 20th and 21st, 2017 RIDOT held the 
second annual Trains to Planes  free ride event,  in coordina on with MBTA, Seaview 
Railroad,  the  Rhode  Island  Airport  Corpora on,  and  the  Quonset  Development 
Corpora on.  In  its  second  year  in  2017,  4,300  people  u lized  the  train  service, 
represen ng a 13 percent increase over 2016. Service to/from Wickford Junc on was 
introduced in 2017. 

Update: No ac vity this quarter.   Planning for the 2019 service and coordina on with partner agencies will begin next 
quarter. 

 
Bridge Toll Facilities 

A key component of the RhodeWorks infrastructure improvement plan is to assess user 
fees on tractor trailers to fund the reconstruc on of structurally deficient bridges. This 
will  be  done  by  erec ng  All  Electronic  Tolling  (AET)  equipment  at  these  bridge 
loca ons. The  toll will be set at a  level  to generate enough  revenue  to pay  for  the 
amount of  the bridge  reconstruc on  cost propor onate  to  the amount of damage 
tractor trailers have caused. 

Update: During the fourth quarter of FFY 2018, RIDOT con nued collec ng tolls at the 
first two loca ons. Revenue from the first two toll sites has been consistent and on target with projec ons. RIDOT has also 
con nued the Na onal Environmental Policy Act (NEPA) process for the ten remaining toll loca ons by conduc ng a public 
hearing and  comment period; which  concluded on August 24, 2018. The NEPA process  is  currently pending a FHWA 
decision and, once the process is complete, RIDOT will commence with construc on at the final ten loca ons. 
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Special Projects 

Pawtucket/Central Falls Train Sta on 
In  2007,  the  City  of  Pawtucket  completed  a  feasibility  study  on  the 
restora on of commuter rail service in Pawtucket, with recommenda ons 
on sta on loca ons. 

Update:  During  this  quarter,  RIDOT  received  three  proposals  from 
Design/Build teams in response to the published RFP on August 17, 2018.  
Interviews  with  the  three  teams  were  held  on  August  24,  2018.    The 
Technical Evalua on  team con nued  to meet  throughout  the quarter  to 
determine the Apparent Best Value respondent.  Contract award will take 
place next quarter.   

 

Providence‐Newport Ferry Service  
Recognizing  the  value  of  Narraganse   Bay  as  both  a  natural  and 
transporta on asset, RIDOT implemented ferry services in 2016 following 
delibera ons  of  a  transit  working  group  which  was  charged  with 
developing  op ons  to  increase  Rhode  Island’s  transit  usage.  While 
exploring many possible designa ons and landing sites, in an effort to test 
the market for ferry service, the group recommended a start-up service for 
the 2016 summer season (July through September) connec ng Providence 
and Newport. RIDOT worked with the Ci es of Providence and Newport on 
landing  sites,  and  closely  coordinated  its  efforts with  the  Rhode  Island 

Department of Environmental Management (DEM), the Coastal Resources Management Council (CRMC), and the Rhode 
Island Public U li es Commission (DPUC). RIDOT included $500,000 of Federal funds for FFY 2016 in its Ten-Year Plan to 
support the service. The Fiscal Year 2017-2025 Transporta on  Improvement Plan (TIP)  includes $1 million annually for 
Summer Service, of which ferry service would be eligible. 

Update: Ferry service began on Memorial Day weekend and runs through October 8, 2018 on Columbus Day.  Through 
September 30, approximately 42,600 individuals have u lized the Providence-Newport ferry. A stop in downtown Bristol 
was added to accommodate the Fourth of July Parade and celebra ons. To date there have been no opera onal problems 
with the ferry. The ferry did not run for one day during the quarter during a rou ne US Coast Guard  inspec on of the 
vessel.     
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Resolving Legacy Issues 
US Dept. of Jus ce Enforcement Ac on against RIDOT for NPDES Permit Viola ons 

In 2011,  the  US  Environmental  Protection  Agency  (EPA)  audited  RIDOT  for 
compliance with  stormwater  pollution  controls  under  the  Clean Water  Act, 
which  in  Rhode  Island  is  administered  by  the  Department  of  Environmental 
Management (DEM). In May 2014, the US Department of Justice  (DOJ) notified 
RIDOT  that  the  EPA  had  requested  that  DOJ  bring  a  federal  court  action 
against  RIDOT  for  violations  of  conditions  and  limitations  of  its  stormwater 
permit.  The  violations  focused  on  lack  of  actions  related  to  the  control  of 
pollutants  discharged  to  impaired  water  bodies,  illicit  discharge  program 
development (IDDE)  and  screening,  and  good  housekeeping measures  such 
as  inspection/cleaning of  catch basins and street sweeping. DOJ offered RIDOT 

the opportunity  to discuss a  resolution without  the need  for  formal  litigation  through execution of a  consent 
decree. When the new RIDOT management arrived in February of 2015, it completed negotiations of the consent 
decree, which became effective December 22, 2015. In response to the EPA audit, DOJ negotiations, and finalized 
Consent Decree, RIDOT created a new Office of Stormwater Management (OSM) and developed a $112 million 
ten-year Stormwater Compliance Implementation Plan. 
 
Update: During the fourth quarter of FFY 2018, OSM and it’s consultants continued to meet and coordinate with 
municipalities  in  the  2016,  2017,  and  2018  Stormwater  Control  Plan  areas.  Efforts  are  ongoing  to  foster 
partnerships throughout these watersheds to identify water quality opportunities. OSM worked with EPA/DEM to 
finalize  the SCP  templates and  to  the water quality calculator. The office completed numerous project design 
reviews,  construction  and  final  inspections,  and  reviewed  all  land  sale  proposals.  IDDE  investigations  were 
conducted in Scarborough Beach, Warwick’s Buckeye Brook and in the Upper Woonasquatucket watershed. OSM 
has acquired a contractor to continue their Consent Decree assistance, to create a tracking program, and to develop 
a dashboard reporting tool that will assist in producing performance metrics program-wide. 
 
Other work performed during the quarter and throughout FFY 2018: 
 

• The Linear Stormwater Manual  is  in draft form and will undergo peer review and public outreach next 
quarter. 

• The Roger Williams Park grant project was bid and awarded and is ready for Spring 2019 construction. 
• The  Agency  Price  Agreement  to  repair  statewide  drainage  assets was  re-bid  and  awarded.  The  first 

contracts will be out next quarter. 
• Stormwater Control Plans were submitted in December for the Upper Woonasquatucket, Warwick Ponds 

and the Roger Williams Park Ponds watersheds. OSM is awaiting review comments. 
• Final design contracts were awarded for the final designs of water quality projects in the 2016 SCP sub-

watersheds R-01 and 10B, revised SCPs for 10C and 10D will be submitted next quarter. 
• Final design contracts were awarded  for 2017 SCPs  in Warwick Ponds and Roger Williams Park Ponds 

watersheds.The 2018 SCPs for Greenwich Bay-Inland, Greenwich Bay-Coastal, and the Aquidneck Island 
Drinking Water supply will be submitted in December as required. 
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Financials 
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 Expenditures  
Actual opera ng expenditures totaled $136 million in SFY18, $30 million in Q1 SFY19, and $30 million YTD for SFY19. 

 

 

Operating Expenditures Detail (Actuals) 
(In Thousands) SFY18 SFY19Q1 FY19 YTD
Administrative
In-house Labor 29,605$   7,003$     7,003$          
Overhead Recovery (18,303)$  (5,213)$    (5,213)$         
Consultant Contracts 1,164$     370$        370$             
Miscellaneous (Admin) 1,451$     389$        389$             
Pass Throughs 720$        816$        816$             
   Total Administrative 14,637$   3,365$     3,365$          

Highway Maintenance**
In-house Labor 30,772$   9,367$     9,367$          
Overhead Costs 2,669$     669$        669$             
Consultant Contracts 23,248$   5,003$     5,003$          
Construction Contracts 2,627$     1,626$     1,626$          
Miscellaneous (Highway Maint.) 22,047$   2,780$     2,780$          
Pass Throughs 1,464$     947$        947$             
   Total Highway Maintenance 82,827$   20,392$   20,392$        

Safety
In-house Labor 436$        131$        131$             
Overhead Costs 298$        82$          82$               
Consultant Contracts 1,271$     334$        334$             
Miscellaneous (Safety) 128$        30$          30$               
Pass Throughs 2,467$     667$        667$             
   Total Safety 4,600$     1,244$     1,244$          

Transit Operations
Transit Operations 9,345$     5,069$     5,069$          
   Total Transit Operations 9,345$     5,069$     5,069$          

Winter Operations
In-house Labor 2,681$     -$         -$              
Miscellaneous (Winter) 15,115$   -$         -$              
   Total Winter Operations 17,796$   -$         -$              

Emergency Repair Projects***
In-house Labor 678$        19$          19$               
Overhead Costs 6$            -$         -$              
Consultant Contracts 484$        3$            3$                 
Construction Contracts 4,973$     130$        130$             
Miscellaneous (Emergency) 400$        33$          33$               
   Total Emergency Repair Projects 6,541$     185$        185$             

Total Operating Expenditures 135,746$ 30,255$   30,255$        

*Expenditures derived from RIDOT's Oracle Financial Mangement System
**Includes bridge inspection, striping, crack sealing and chip sealing
***Expenditures directly related to emergency projects were not tracked separately until 
the 3rd Qtr of SFY16.  Prior to that the expenditures for emergency projects were reported 
within the capital projects section. 
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Expenditures 
Actual capital expenditures totaled $337 million in SFY18, $119 million in Q1 SFY19, and $119 million YTD for SFY19. 

 
 
 

 

 

 

 

 

 

 

 

Capital Expenditures Detail (Actuals) 

(In Thousands) SFY18 SFY19Q1 FY19 YTD
Debt
Debt 71,109$                 12,082$           12,082$                   
  Total Debt Service 71,109$                 12,082$           12,082$                   

Planning
In House Labor 3,370$                   1,198$             1,198$                      
Overhead Recovery 2,146$                   596$                 596$                         
Consultant Contracts 1,022$                   123$                 123$                         
Miscellaneous (Planning) 1,322$                   386$                 386$                         
  Total Planning 7,860$                   2,303$             2,303$                      

Capital Projects
In House Labor 22,309$                 8,029$             8,029$                      
Overhead Recovery 13,182$                 3,866$             3,866$                      
Consultant Contracts 39,737$                 10,639$           10,639$                   
Construction Contracts 157,477$              73,650$           73,650$                   
Miscellaneous (Capital Projects) 15,639$                 4,372$             4,372$                      
  Total Capital Projects 248,344$              100,556$         100,556$                 

Capital Pass Throughs
Pass Throughs 9,325$                   4,339$             4,339$                      
  Total Capital Pass Throughs 9,325$                   4,339$             4,339$                      

Total Capital Expenditures 336,638$              119,280$         119,280$                 

Total RIDOT Expenditures 472,384$             149,535$        149,535$                 
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 Expenditures   
OPERATING EXPENDITURES: Operating expenditures are costs associated with the day-to-day operations of RIDOT. These 
costs include Highway Maintenance, Safety Programs, Administrative Expenses, Winter Operations, and Commuter Rail 
expenses. 

 
 

CAPITAL EXPENDITURES: Capital expenditures  include design, construction and oversight costs associated with capital 
projects, expenditures to plan capital projects and debt service on capital debt. Some operating expenditures associated 
with RIDOT overhead are also billed  to  capital projects. Capital  costs other  than  those allocated  to  the  construction 
contracts are considered “soft costs.” RIDOT’s 10 Year Plan calls for the reduction of soft costs over time to bring this 
portion of capital expenditures down to industry standards through the implementation of project management.                 
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Construction Contract Awards 
   

 

 

    

*Chart contains only contractors awarded over $500,000 in construc on contracts as of September 30, 2018.   
 

Contractor
No. of 

Contracts
Total Value Awarded

(In Millions)

6/10 Constructors  Joint Venture   1 $247.630
Able  Industria l  Sweeping 1 $0.666
Aetna  Bridge 6 $54.512
Al l  States  Asphalt 2 $2.950
AnnSeal 2 $1.087
Arden Engineering 1 $0.528
Cardi  Corp. 20 $70.009
Cosco 1 $1.582
D'Ambra  Construction 9 $32.765
E. W. Audet & Sons 1 $1.057
J.F.White  Contracting 2 $23.814
J.H. Lynch & Sons 5 $10.747
John Rocchio Corp. 2 $19.272
Liddel l  Brothers 2 $1.842
Manafort Brothers 6 $32.882
MIG Corporation 1 $19.229
Narragansett Improvement Co. 3 $3.287
NE Bui lding & Bridge 4 $6.193
Northern Construction 2 $3.211
Roadsafe  Traffi c Sys . 1 $2.852
Ross i  Electric Co. 1 $1.179
S&R Corporation 1 $16.907
Safety Marking 2 $3.853
Stanley Tree  Service 1 $0.707
T. Miozzi 3 $4.934

Totals 80 $563.694
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Annual Data 
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Annual Data   
 
 
 

 

 

 

 

 

 

 

 

 

 

 
 

 
 

Sub‐Contractor Approved Value Sub‐Contractor Approved Value

Able  Industria l  Sweeping, Inc. 251,623$                  

ASA Environmenta l  Products 75,525$                     Algar Construction Corporation 1,552,378$               

Cosco 3,373,576$                Angel  Trucking, Inc. 10,000$                    

Demco 6,408$                       Appl ied Bio-Systems, Inc. 2,376$                      

Dynamic Schedul ing 42,818$                     Archaeologica l  and His torica l  Services , Inc.  9,149$                      

EDM Construction 35,000$                     Aries  Support Services , Inc. 24,200$                    

Equal i ty Construction 1,475,079$                Atlantic Bridge  & Engineering, Inc. 542,380$                  

FC Construction 1,012,462$                Boston Bridge  & Steel , Inc. 274,000$                  

IDS Highway Safety 937,821$                   Bryant Associates , Inc. 197,709$                  

K. Daponte 51,153$                     Cosco, Inc. 8,392,773$               

Medeiros  Hydroseeding 14,548$                     Costa  Companies , Inc. 458,234$                  

MON Landscaping 1,233,341$                DEMCO, LLC 3,302,545$               

New England Highway Technologies 320,135$                   Dynamic Schedul ing Solutions , Inc. 50,495$                    

Seacoast Asphalt Services 550,428$                   Eastern Bridge  Works 189,951$                  

Steere  Engineering 257,338$                   Eastwind Corporation 300,000$                  

T&T Steel  Erectors 737,504$                   Equal i ty Construction Works , Inc. 1,905,763$               

Truax 27,579$                     F. C. Construction Corporation 3,265,860$               

True  Qual i ty Construction 676,865$                   GeoTek Engineering, Inc. 6,000$                      

Totals 10,827,579$              Green International  Affi l iates , Inc. 84,045$                    

H & A Steel , LLC 213,103$                  

HB Welding, Inc. 17,705$                    

IDS Highway Safety, Inc. 2,903,997$               

Is land Pavement Cutting Co., Inc. 170,683$                  

K. Daponte  Construction Corporation 108,984$                  

Kay-Cor Contractors , Inc. 201,030$                  

L F CLAVIN & CO INC 127,000$                  

Lahlaf Geotechnica l  Consulting, Inc. 60,000$                    

Lucena  Bros ., Inc. 214,136$                  

Medeiros  Hydro Seeding & Landscape  Construction 108,736$                  

M-O-N Landscaping, Inc. 2,640,842$               

Moor Metals , Inc. 106,376$                  

Morgan's  Heavy Haul ing 16,390$                    

New England Highway Technologies , LLC 85,192$                    

Pacel la  Enterprises , Inc. 48,875$                    

R. T. Nunes  & Sons  Inc. 76,665$                    

Rhode  Is land Rebar, Inc. 664,893$                  

Safety Standards 11,175$                    

Saugus  Construction Corporation 1,874,145$               

Seacoast Asphalt Services , Inc. 1,188,725$               

T & T Steel  Erectors , Inc. 38,250$                    

Truax Corporation 172,845$                  

VN Engineers , Inc. 100,000$                  

Welch Associates  Land Surveyors , Inc. 269,900$                  

Totals 32,239,128$             

Approved Value DBE Sub‐Contracts New Projects

October 2017 ‐ September 2018

Total Payments to DBEs on
Projects Finalized

October 2017 ‐ September 2018
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Annual Data 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Rhode Island Construction Sector Employment 
2006 – 2018 (YTD) 

Rhode Island Construction Sector Employment 
January 2015 - Present 
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Annual Data  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

RIDOT Full-Time Equivalent Positions 
SFY 1996 – SFY 2018 

RhodeWorks 
Sufficient Deck Area Projections 



40 
 

Annual Data 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Active Construction Projects: 
On-Time, On-Budget as of Quarter End 

This chart reflects  meliness and budgetary performance of ac ve construc on projects “as of” each 
federal fiscal year quarter end. Measure performance is weighted by project value. 
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FFY 2018 Capital Program 

Annual Data 
 

  Projects originally an cipated to adver se outside of FFY 2018, adver sed in FFY 2018 as a result of enhanced need/priori za on. 

PTS ID Project
Target 

Advertise 
Date

Actual 
Advertised 

Date

Target Engineer's 
Estimate

(in millions)

Actual Engineer's 
Estimate at 

Advertisement    
(in millions)

Engineer's Estimate 
at Bid Opening       
(in millions)

Low Bid      
(in millions)

Value Change 
(in millions)

0201A Railroad Avenue Bridge No. 354 (58B) Oct-17 10/24/17 1.70$                          1.29$                          1.52$                               1.70$               0.18$                 

0025Q Roadway Departure Mitigation - Guardrail and Median Improv to Rt I-95 and Rt 146 Oct-17 10/31/17 1.60$                          1.69$                          1.19$                               1.58$               0.39$                 

0143A Big River Bridge No. 34 (57K) Nov-17 11/29/17 2.32$                          2.21$                          2.32$                               2.23$               (0.09)$                

0114V I-295 Bridges Contract 3 No. 740 (35T) Nov-17 11/29/17 10.73$                        11.40$                        14.90$                             10.73$             (4.17)$                

0105B 2018 Crack Sealing South and Central Regions Dec-17 12/20/17 0.70$                          0.85$                          0.85$                               0.70$               (0.15)$                

0105F 2018 Crack Sealing North and East Regions Dec-17 12/22/17 0.67$                          0.85$                          0.85$                               0.67$               (0.19)$                

0105D 2018 Paver Placed Elastomeric Surface Treatment C-1 Dec-17 12/27/17 1.24$                          1.72$                          1.63$                               1.24$               (0.39)$                

0105E 2018 Rubberized Asphalt Chip Sealing - C1 Dec-17 12/28/17 1.43$                          1.72$                          1.60$                               1.43$               (0.17)$                

0014D Centerville Rd Bridge No. 425 Rehabilitation (59B) Dec-17 12/29/17 3.81$                          4.50$                          4.65$                               3.81$               (0.84)$                

0012Q I-195 Relocate Waterfront Parks Dec-17 12/29/17 6.08$                          6.30$                          6.40$                               6.09$               (0.31)$                

0071P Metacom Avenue (Rt 136) HSIP Dec-17 8/15/18 2.98$                          2.73$                          2.77$                               2.99$               0.23$                 

0073S Route 146 Guide Sign Improvements North C-1 (North Smithfield)  Jan-18 1/24/18 1.50$                          2.13$                          1.80$                               1.49$               (0.31)$                

0130E 1 R Improvements to Reservoir Avenue Jan-18 1/31/18 4.00$                          5.37$                          5.68$                               3.99$               (1.69)$                

0017G Geneva Pond Bridge (38C) Jan-18 5/30/18 2.50$                          2.72$                          3.13$                               2.45$               (0.68)$                

0080C STC - Statewide Pedestrian and Intersection Safety Improvements Jan-18 6/29/18 1.49$                          1.19$                          1.19$                               1.49$               0.29$                 

0162B SRTS - Contract 2 (Narragansett) Jan-18

0017E Woonasquatucket River Bridge No. 604 (16T) Feb-18 11/28/17 6.70$                          7.50$                          6.45$                               6.67$               0.22$                 

0114J Farnum Pike Bridges Nos. 44101 44121 (38T - L) Feb-18 2/20/18 9.50$                          11.15$                        **

0080H STC - Allens Avenue at Terminal and Ernest Feb-18 2/28/18 0.75$                          0.71$                          0.77$                               0.74$               (0.02)$                

0025N 2017 Statewide Intersection Safety Improvements Feb-18 2/28/18 2.09$                          1.88$                          2.01$                               2.09$               0.09$                 

0010U I-195 Relocation, Dudley St, Contract 12 Feb-18

0025X Local Safety Improvements 2018, C-3, (South Kingstown) Feb-18

0080E State Traffic Commission Miscellaneous Improvements Feb-18

0026P Trestle Trail West Section Bridges  Mar-18 2/28/18 3.19$                          3.12$                          3.68$                               3.78$               0.10$                 

0014Z Replacement of Louisquisset Pike Bridge No. 276 (62T-11) Mar-18 3/23/18 10.00$                        14.31$                        **

0162A SRTS- Contract 1 (Cran, E Prov)  Mar-18 3/28/18 1.05$                          0.90$                          0.89$                               1.05$               0.16$                 

0073X Safety Improv to Rt 114 between Bear Hill Rd and I-295 Cumberland-Roundabouts Mar-18 3/30/18 7.34$                          6.15$                          8.82$                               7.34$               (1.49)$                

0105A 2018 Rubberized Asphalt Chip Sealing - C2 Mar-18 5/18/18 1.52$                          1.60$                          1.60$                               1.52$               (0.08)$                

0105G 2018 Paver Placed Elastomeric Surface Treatment C-2 Mar-18 5/25/18 2.01$                          1.28$                          2.24$                               2.01$               (0.23)$                

0021S Blackstone River Bikeway Segment 8B-1 Apr-18 4/27/18 2.49$                          2.53$                          2.45$                               2.49$               0.04$                 

0171D Improvement to Nayatt Rd  Apr-18 5/11/18 2.73$                          2.99$                          2.82$                               2.73$               (0.09)$                

0105C 2018 Limited Access Crack Sealing Apr-18 5/11/18 0.34$                          0.52$                          0.52$                               0.39$               (0.13)$                

0162C SRTS-Contract 3 (Smithfield, Westerly, Woonsocket) Apr-18 7/31/18 1.96$                          1.96$                          1.81$                               1.96$               0.15$                 

0072Z HSIP - Rt 1, S. County Median Guardrail, Contract 3 Apr-18 9/14/18 3.15$                          2.11$                         

0081J 1 R Improvements to Route 78 Apr-18

0032B Replacement of Hunts Mills Bridge No. 208 (69E) May-18

0173H 1 R Improvements to Old Summit Road May-18

0079P Danielson Pike Improvements May-18

0081E Us-6 (Rt 102 to Danielson Pk) May-18

0091S High Friction Surface Treatment 2018 Jun-18 6/22/18 0.77$                          0.87$                          0.87$                               0.77$               (0.11)$                

0013U East Bay Bridge Preservation (15A) Jul-18 8/14/18 6.50$                          4.63$                          4.72$                               6.17$               1.45$                 

0025K 2018 Statewide Intersection Safety Improvements Aug-18 8/24/18 1.20$                          0.47$                          0.53$                               0.74$               0.21$                 

0013S RI-146 Area Bridges- Contract 1 (13A) Aug-18 8/30/18 4.00$                          3.49$                         

0015B Lafayette Road Bridge (46A) Sep-18 8/29/18 3.50$                          5.30$                         

0013G I-295 Bridges - Bridge Group 09 Sep-18 9/18/18 2.60$                          2.05$                         

0013F Bridge Preservation Bridge Group 05 Sep-18 9/19/18 6.50$                          7.44$                         

0015A Aquidneck Island Bridge Preservation (15B) Sep-18 9/19/18 6.00$                          5.29$                         

0012T I-195 Relocation, Gano St, Contract 18  Sep-18 9/26/18 1.60$                          1.65$                         

0013C Route 37 Bridge Rehabilitation (51A) Sep-18 9/28/18 7.50$                          5.74$                         

0013K BG-30 Broad St. South and Elmowood Ave Bridges Sep-18

0145C Union Village RR Bridge No. 107 Sep-18

0004D Broad Street Regeneration Sep-18

0073H HSIP Metacom Ave Rt 136 and Main Street (114) at Market/Miller  Sep-18

0076Z Aquidneck Ave. Improvements FFY19 12/29/17 1.67$                          1.66$                          1.66$                               1.67$               0.00$                 

0173K 1R Improvements to Rockland Road FFY18 3/30/18 1.40$                          2.07$                          1.99$                               1.39$               (0.59)$                

0165J   Improvements to Railroad Street FFY18 3/30/18 2.32$                          2.36$                          2.47$                               2.32$               (0.15)$                

0138B Rt 6A (Hartford Ave, C-2)  FFY18 4/27/18 1.24$                          1.10$                          1.34$                               1.24$               (0.10)$                

0194C Park Ave RR Bridge (59A) FFY17 4/30/18 5.90$                         

0167C Louisquisset Pike Ramp Bridge No. 703 (75) FFY17 5/24/18 3.66$                          3.36$                          3.66$                               3.98$               0.32$                 

0025S Roadway Departure Mitigation - Horizontal Curve Enhancements  FFY17 6/29/18 1.07$                          0.69$                          0.79$                               1.06$               0.28$                 

0201B Barbs Hill Road Bridge (58E) FFY17 7/12/18 1.52$                          1.87$                          1.86$                               1.52$               (0.35)$                

0025R Interscection Safety Imprv to Rt 44/Smithfield Commons - Dual Turn Lanes FFY17 7/31/18 0.63$                          0.78$                          0.68$                               0.63$               (0.05)$                

0162F SRTS - Barrington C-1A FFY17 8/10/18 0.86$                          0.85$                          0.96$                               0.83$               (0.13)$                

0131L  Portsmouth Salt Storage  FFY17 9/11/18 1.20$                          1.87$                         

0011E Aquidneck Avenue HSIP FFY17 9/14/18 0.30$                          0.27$                         

0061A 1R Improvements to Rt 44 - Contract 3B (RIDOT Maint. Facility to W. Greenville) FFY17 9/21/18 6.81$                          6.88$                         

0145Q Reconstruction of Howard Road Bridge FFY23 9/26/18 0.85$                          1.34$                         

0013P Bridge Group 06  FFY18 9/28/18 7.50$                          3.53$                         

174.65$                    170.98$                    106.08$                         97.67$           (8.42)$              



42 
 

Glossary 
 

Date Conven ons: 

CY: Calendar Year (January 1 – December 31) 

FFY: Federal Fiscal Year (October 1 – September 30) 

SFY: State Fiscal Year (July 1 – June 30) 

Safety Informa on is collected and reported on a calendar year (CY) basis  

Financial Informa on is reported on a State Fiscal Year (SFY) basis 

All other informa on is reported on a Federal Fiscal Year (FFY) basis  

Technical Defini ons: 

Emergency Awards:  The Department occasionally  faces  the need  for urgent  response  to  certain  situa ons. As defined by  State 
Purchasing Regula ons (9.6.2), an emergency is defined as follows: “An emergency shall mean a situa on to which an urgent response 
is required. Immediate dangers to health and safety, threats to property and necessary func ons, and failures of cri cal equipment 
cons tute emergencies”  

Adver se: The date of the public no ce of the invita on for bids or request for proposals, typically posted on the State Purchasing’s 
website 

At NTP: No ce to Proceed occurs when a Purchase Order is provided by the Owner to the Contractor authorizing work to begin  

Substan al Comple on: Substan al comple on is reached when the work is completed so it can be safely and effec vely used by the 
public. This may include the en re Project or a unit, or por on of the work such as a structure, an interchange, or sec on of road or 
pavement 

Final Comple on: Final comple on  is reached when all contract work  is completed,  including punchlist work, and all cer fica ons 
have been received by the Department 

LTD: Life to Date 

Change Orders: A wri en order to the Contractor covering con ngencies, extra work, increases or decreases in contract quan es, 
and addi ons or altera ons to the plans or specifica ons within the scope of the contract, and estblishing the basis of payment and 
me adjustments for the work affected by said change 

Industry Defini ons: 

NHTSA: Na onal Highway Traffic and Safety Administra on 

OHS: Office of Higway Safety 

FARS: The Fatality Analysis Repor ng System is a na onwide census providing NHTSA, Congress and the American public yearly data 
regarding fatal injuries suffered in motor vehicle traffic crashes 

Pass throughs: Capital pass through expenditures are costs that are not directly related to capital projects but instead passed on to 
other en es such as other State agencies or local ci es and towns for capital related costs 

CMAQ: Conges on Mi ga on and Air Quality 

NBI: Na onal Bridge Inventrory; the Federal Highway Administra on iden fies bridges that are greater than 20  and used for vehicular 
traffic. 

NHS: Na onal Highway System  is a network of strategic highways with the US,  including the Interstate Highway System and other 
roads service major airports, ports, rail or truck terminals, railway sta ons, pipeline terminals and other strategic transport facili es. 
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RIDOT System Quick Facts 
 

     
 

           

 

             

 

           

 

       

           

1,180 

Bridges (5+ feet) as of 9/30/18 

676 

Total employees 
(as of 9/30/18)

25,000  
Catch basins (approximate) 

More than 

2,900  
Lane miles of road 

5 rail stations 
18 park and rides  

104,000  
Traffic devices  


