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Statutory Reporting Requirements   
 

The RhodeWorks plan to repair roads and bridges was approved by the Rhode Island General Assembly and 

signed into law by Governor Gina M. Raimondo on February 11, 2016. The legisla(on (2016-H 7409Aaa, 2016- S 

2246Aaa) creates a funding source that will allow the Rhode Island Department of Transporta(on (RIDOT) to 

repair more than 150 structurally deficient bridges and make repairs to another 500 bridges to prevent them 

from becoming deficient, bringing 90 percent of the State’s bridges into structural sufficiency by 2025. 

Incorporated into the new legisla(on are the following repor(ng requirements: Statutory Repor(ng 

Requirements 

 

RIGL 42-13.1-16. Repor(ng. – The department shall submit to the office of management and budget, the house 

fiscal advisor, and the senate fiscal advisor, a report on the progress of implementa(on of this chapter within 

thirty (30) days of the close of each of the fiscal quarters of each year. The reports shall also be posted on the 

department’s website. The reports shall include, at a minimum: 

(1) Construc(on and design contracts of five hundred thousand dollars ($500,000) or greater planned to be 

adver(sed in the upcoming federal fiscal year, their value and expected award date; 

(2) Construc(on and design contracts of five hundred thousand dollars ($500,000) or greater awarded in 

the prior federal fiscal year, date of award, value, and expected substan(al comple(on date; 

(3) Expected final cost of: 

(i) Any construc(on contracts of five hundred thousand dollars ($500,000) or greater that reached 

substan(al comple(on in the prior federal fiscal year; and  

(ii) Any design contracts of five hundred thousand dollars ($500,000) or greater completed in the 

prior federal fiscal year; and 

(4) Total number of workers employed through the contract and the number of the workers in that total 

with a Rhode Island address. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

    

 

 

 

 

Dear Ms. Reynolds-Ferland, Messrs. Whitney and Womer: 

RIDOT is pleased to report the comple(on of another strong Federal Fiscal Year. Between October 1, 

2018 and September 30, 2019, the department awarded over $250 million in construc(on contracts.  

Signs of progress and the implementa(on of the RhodeWorks program can be seen all around the State. 

Since the introduc(on of the program, the department has made progressive improvements to its project 

delivery methodologies, and the results speak for themselves. RIDOT is accelera(ng the repair of the State’s 

infrastructure, geCng projects out the door and shovels in the ground, while improving safety and economic 

growth beyond what was envisioned by the enabling legisla(on.  

Even as we con(nue to make great strides in increasing the pace of project delivery, bridges and 

pavement are s(ll deteriora(ng. That is why we must maintain and con(nue execu(on of the RhodeWorks ten-

year plan, which is based on strategic and efficient asset management, driven by state-of-the art infrastructure-

preserva(on prac(ces that achieve and maintain assets in a state of good repair. Addi(onally, RIDOT will 

con(nue to emphasize public safety, suppor(ng our public awareness campaigns and traffic safety ini(a(ves 

throughout the State. 

This report highlights some of RIDOT’s accomplishments during the quarter and includes several year-

end summary tables. Detailed project budgets and schedules follow in Insert A. 

As always, if you have any ques(ons, please do not hesitate to ask. 

 

Sincerely, 

 

Peter Alvi( Jr., P.E. 

Director 
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Key Accomplishments 
 

Safety 

• “Youth Force” – In August, RIDOT partnered with the Rhode Island Police Chiefs’ Association to debut an 

educational traffic safety program called “Youth Force” for high school students and their advisors. The event took 

place at Roger Williams University during an August 6-10 residential summit and will continue throughout the 

school year. 

Transit Operations/Improvements 

• Providence-Newport Ferry – The 2019 Ferry Season kicked off on Friday, May 24. This season’s service included 

service to Newport, Bristol, and Providence as well as customized service offerings for the Fourth of July in Bristol 

and WaterFire nights in Providence. From May 24 to September 30, over 45,000 people rode the ferry, which 

represents a 5.5 percent increase above 2018 for the same time period. 

Project Management 

• INFRA Grant – In July, the US Department of Transportation awarded RIDOT a $60.355 million “Infrastructure for 

Rebuilding America” (INFRA) grant, to fund the replacement of the Northbound I-95 Providence Viaduct.  

• August Redistribution – RIDOT was awarded $19.58 million in additional federal funding.  This advanced two larger 

paving projects while adding additional funds to expand seven other projects. 

RhodeWorks Implementation 

• Bridge Toll Facilities –RIDOT has continued truck-only toll collection at the first two locations and began collecting 

tolls at a new location on Rt. 6 in the vicinity of the Woonasquatucket River in Providence. Revenues from the first 

three toll sites have been consistent and on-target with projections. Additional toll locations are expected to be 

constructed and operational in the first quarter of FFY 2020.  

Autonomous Vehicles/TRIP Mobility Challenge 

• Little Roady Pilot – The Little Roady Pilot Project went live May 15th, featuring a free autonomous electric shuttle 

service, traveling along a 5-mile fixed route with 12 stops along the Woonasquatucket River corridor from 

Olneyville to Providence Station. The fleet includes 12 vehicles and has up to 6 operating at a time. This initiative 

engages the community, stakeholders, and policy-makers in research and planning for the future of 

transportation. 

• Ridership Data – The service has been offered for 12-hours per day, seven days a week since launching in May. 

In the first 5 months of operation, Little Roady shuttles provided over 19,500 rides. 
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CONSTRUCTION

Construction Contract (Project Name)
Award Date

(Mon-Year)
 Value ($M) 

Exp. Completion Date

(Mon-Year)

FFY 2018 1st Quarter - October 1, 2017 - December 31, 2017

I-95 Resurfacing Contract 2 Oct-17  $                                    3.0 Sep-18

I-95 Resurfacing (Route 2 to Service Avenue) Oct-17  $                                    7.0 Oct-18

Replacement of Victory Highway Bridge No. 589 Oct-17  $                                  12.3 Sep-21

Woodville Road Improvements Oct-17  $                                    3.1 Sep-18

Hope Valley Bridges (69D) Oct-17  $                                    2.1 Sep-19

Design/Build - Superstructure Replacement of Cumberland Area Bridges Nov-17  $                                  15.9 May-20

Cranston - Local Safety Improvements Nov-17  $                                    0.5 Nov-18

Safety Corridor Improvements - Statewide Road Diet 2017 Nov-17  $                                    0.6 Aug-18

Replacement of Pine Street Bridge Nov-17  $                                    6.8 Nov-18

Improvements to Route 6 (Hartford Avenue) Contract 1 Nov-17  $                                    5.9 Dec-18

Route 146 Corridor Bridges Nov-17  $                                    6.8 Dec-19

Pavement Preservation to Route 1A Dec-17  $                                    3.1 Dec-18

Safety Improvements - Johnston, Newport, Warwick Int. Dec-17  $                                    1.1 Nov-18

Rehabilitation of Simmonsville Bridge Dec-17  $                                    1.5 Apr-19

1R Improvements to Winsor Avenue Dec-17  $                                    1.1 Jul-18

Intersection Safety Improvements to Route 108 Dec-17  $                                    0.7 Sep-18

I-195 Corridor Bridges Dec-17  $                                  12.4 Jun-19

Design/Build - Reconstruction of the 6/10 Interchange Dec-17  $                               247.6 Nov-23

Subtotal  $                               331.6 

FFY 2018 2nd  Quarter - January 1, 2018 - March 31, 2018

Design/Build - Wood River Valley Bridge No. 404 Jan-18  $                                  12.1 Aug-20

Improvements to Diamond Hill Road Jan-18  $                                    1.5 Jun-19

Central RI Bridges Jan-18  $                                    5.8 Jul-20

US Route 1 (South Kingstown) Jan-18  $                                    5.3 Aug-18

Replacement of Railroad Avenue Bridge Jan-18  $                                    1.7 Nov-18

Design/Build - Superstructure Replacement of Bakers Pine Bridge Jan-18  $                                    7.0 Oct-20

Roadway Departure Mitigation Feb-18  $                                    1.6 Jul-18

Big River Bridge No. 34 Feb-18  $                                    2.3 Jan-21

Design/Build - Oxford Street Bridge Feb-18  $                                    8.5 Jun-20

Rubberized Asphalt Chip Seal Feb-18  $                                    1.4 Apr-19

Horton Farm Bridge Feb-18  $                                  13.2 Aug-19

 Aquidneck Avenue Improvements Feb-18  $                                    1.7 Aug-19

Paver Placed Elastometric Surface Treatment Feb-18  $                                    1.2 Oct-18

2018 Crack Sealing South & Central Regions Mar-18  $                                    0.7 Aug-18

Design/Build - I-295 Bridges Contract 1 Mar-18  $                                  17.0 May-21

Design/Build - I-295 Bridges Contract 2 Mar-18  $                                  34.5 May-21

Design/Build - I-95 North & South Bridges at Toll Gate Road Mar-18  $                                  19.2 Sep-20

Design/Build - I-95 Corridor Bridges Mar-18  $                                  15.4 Apr-21

2018 Crack Sealing North & East Regions Mar-18  $                                    0.7 Sep-18

Route 146 Guide Sign Improvements - North Mar-18  $                                    1.5 Nov-19

Centerville Road Bridge Mar-18  $                                    3.8 Apr-20

Subtotal  $                               156.2 

FFY 2018 3rd  Quarter - April 1, 2018 - June 30, 2018

I-195 Relocation, Waterfront Parks Apr-18  $                                    6.1 Sep-19

1R Improvements to Reservoir Avenue Apr-18  $                                    4.0 Dec-18

Intersection Safety Improvements Statdewide May-18  $                                    2.1 Sep-19

Intersection Safety Improvements to Allens Avenue May-18  $                                    0.7 May-19

Trestle Trail - West Section Bridges Jun-18  $                                    3.8 Oct-20

Improvements to Railroad Street Jun-18  $                                    2.3 Nov-18

1R Improvements to Rockland Road Jun-18  $                                    1.4 Nov-18

Resurfacing of Route 6A Contract 2 Jun-18  $                                    1.2 Oct-18

Safe Routes to School Contract 1 Jun-18  $                                    1.0 Dec-18

Intersection Safety Improvements to Route 114 Jun-18  $                                    7.3 Oct-20

Subtotal  $                                  30.0 

FFY 2018 4th Quarter - July 1, 2018 - September 30, 2018

Blackstone River Bikeway 8B1 - Woonsocket Jul-18  $                                    2.5 Oct-19

Rubberized Asphalt Chip Sealing Jul-18  $                                    1.5 Jun-19

Crack Sealing - Limited Access Jul-18  $                                    0.4 Oct-18

Paver Placed Elastomeric Surface Treatment Aug-18  $                                    2.0 Dec-18

Improvements to Geneva Pond Bridge Aug-18  $                                    2.4 May-20

Louisquisset Pike Ramp Bridge Aug-18  $                                    4.0 Nov-20

Design/Build - Woonasquatucket River Bridge Aug-18  $                                    6.7 Jun-21

2018 High Friction Surface Treatment Aug-18  $                                    0.8 Jul-19

Improvements to Nayatt Road Sep-18  $                                    2.7 Aug-19

STC Pedestrian & Intersection Improvements Sep-18  $                                    1.5 Nov-19

Replacement of Barbs Hill Road Bridge Sep-18  $                                    1.5 Jun-20

Subtotal  $                                  26.0    

TOTAL  $                               543.8 

FFY18 AWARDS

STATUTORY REQUIREMENT: Construction Contracts $500,000 or greater awarded in the prior fiscal year, date of awards, value, and expected substantial completion date.

CONSTRUCTION CONTRACTS AWARDED IN FFY 2018  (Oct. 1, 2017 - September 30, 2018)

Note:  Value = the total consturction value, except for design/build projects.

Note #2: Listing of "Design/Build - Reconstruction of 6/10 Interchange" moved from "FFY18 Design" to "FFY18 Awards" in this report to align with reporting of other design/build projects.
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CONSTRUCTION

Construction Contract (Project Name)
Completion Date 

(Mon-Year)

 Expected Final 

Contract Cost  

 Number of 

Workers  

Number of 

RI Workers 

% Share with 

RI Residence

FFY 2018 1st Quarter - October 1, 2017 - December 31, 2017

2017 Crack Sealing South and Central Regions Oct-17  $                       1.0 2 2 100%

Replacement of Pawtucket Avenue Bridge No. 471 Oct-17  $                     11.7 36 14 39%

Apponaug By-Pass -Transportation Improvements Oct-17  $                     71.0 122 48 39%

2016-2017 Statewide Pavement Striping - Central Oct-17  $                       3.0 N/A N/A N/A

Statewide LED Retrofit Project Oct-17  $                       4.8 N/A N/A N/A

2016-2017 Statewide Pavement Striping - South Oct-17  $                       2.8 19 6 32%

Pedestrian and Intersection Safety Improvements with Albion Beacon - STC Oct-17  $                       2.4 18 14 78%

2016-2017 Pavement Markings - Limited Access Statewide Oct-17  $                       3.8 1 1 100%

Capron Bridge No. 792 (70A) Nov-17  $                       4.3 58 32 55%

2017 Paver Placed Elastomeric Surface Treatment Statewide Nov-17  $                       1.7 N/A N/A N/A

Statewide Resurfacing - 2017 Nov-17  $                       3.5 N/A N/A N/A

1R Improvements to Smith Street Nov-17  $                       4.5 89 70 79%

Route 146 Improvements Nov-17  $                       7.9 43 29 67%

Pleasant Valley Parkway Bridge No. 777 Nov-17  $                       9.1 27 13 48%

Providence Area Bridges Nos. 1080, 1082 (56B) Nov-17  $                       3.4 17 11 65%

ADA Improvements to South/North Main Streets Nov-17  $                       9.6 37 28 76%

I-95 Resurfacing - Elmwood Avenue to Eddy Street Nov-17  $                       5.3 16 12 75%

Central Street Bridge No. 449 (70B) Nov-17  $                       7.7 42 26 62%

Improvements to Snell Road, Little Compton Dec-17  $                       1.6 42 35 83%

Mussey Brook Bridge No. 380 Dec-17  $                       2.8 77 55 71%

Providence - Downtown Improvements, C-3 Dec-17  $                       4.0 25 20 80%

Subtotal  $                  165.9 

FFY 2018 2nd Quarter - January 1, 2018 - March 31, 2018
* * * * * *

Subtotal  $                         -      

FFY 2018 3rd  Quarter - April 1, 2018 - June 30, 2018

Pawtucket Area Bridges (53B) May-18  $                       8.9 53 31 58%

Airport Connector and Route 2 Bridge Preservation May-18  $                       8.2 56 39 70%

Improvements to Rt 44 and Rt 100 Intersection and Chepachet River Bridge Repair May-18  $                       3.9 46 32 70%

Route 4 Improvements, C-2 May-18  $                       5.5 26 20 77%

Coventry - Local Safety Improvements May-18  $                       0.5 N/A N/A N/A

Tefft Hill Trail Bridge No. 592 Jun-18  $                       6.6 107 58 54%

2017 Rubberized Asphalt Chip Sealing Jun-18  $                       2.4 13 9 69%

Traffic Signal Optimization 2016 Contract 3 Jun-18  $                       2.3 54 35 65%

Subtotal  $                     38.3    

FFY 2018 4th Quarter - July 1, 2018 - September 30, 2018

Roadway Departure Mitigation - Guardrail and Median Imprvmnts - Rt 95 and Rt 146 Jul-18  $                       2.6 32 19 59%

1R Improvements to Winsor Avenue - Johnston & Scituate Jul-18  $                       1.6 102 71 70%

2017-2018 Statewide Pavement Striping - East Bay Aug-18  $                       2.5 38 31 82%

Statewide Road Diet 2017 Aug-18  $                       1.1 28 21 75%

2018 Crack Sealing South and Central Regions Aug-18  $                       1.0 31 0 0%

Route 102 at Route 117 Coventry Roundabout (HRRR) Aug-18  $                       4.3 100 64 64%

2018 Crack Sealing North and East Regions Sep-18  $                       1.0 8 8 100%

Two Mile Corner Reconstruction Sep-18  $                     13.7 85 55 65%

Woodville Road Improvements, Hopkington & Richmond Sep-18  $                       4.9 98 65 66%

Intersection Safety Improvements to Route 108 at Curtis Corner Road - HSIP Sep-18  $                       1.5 62 40 65%

I-95 Resurfacing Contract 2, Pawtucket Sep-18  $                       5.0 59 41 69%

Old Sakonnet River Bridge Demolition Sep-18  $                     15.0 71 30 42%

Improvements to US Route 1, South Kingstown Sep-18  $                       7.1 131 79 60%

Subtotal  $                     61.4        

TOTAL  $                  265.6        

 

FFY18 COMPLETE

Data sources: Monthly RIDOT Executive Summary Reports submitted by Turino, and PRISM Database, and current contract amounts as of 1/10/19

Note:  RIDOT Continues to monitor costs post-substantial completion -- the construction value will be adjusted to reflect construction expenses related to punch lists 

and final close-out activities.

STATUTORY REQUIREMENT: Expected final cost of Construction Contracts $500,000 or greater that reached substantial completion in the prior 

fiscal year, and the total number of workers employed through the contract and the number of workers in that total with a Rhode Island 

address.

CONSTRUCTION CONTRACTS AT SUBSTANTIAL COMPLETION IN FFY 2018  (Oct. 1, 2017 - September 30, 2018)

RIDOT is increasing efforts to ensure contractor compliance with Rhode Island Jobs reporting requirements.
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CONSTRUCTION

Construction Contract (Project Name)
Expected

Advertise Date

Construction Value

($M)

FFY 2020 - October 1, 2019 - September 30, 2020

Bridge Group 75T-5 - I-95 Viaduct NB 19-Oct  $                                                       165.0 

Danielson Pike (Rt 102 - West Greenville Rd) 19-Oct  $                                                           5.5 

Rt 115 Main St. (Rt 116 to Jackson Flat Rd.) 19-Nov  $                                                           1.6 

I-95 (Charles St - Lonsdale Ave) 19-Nov  $                                                         11.6 

Bridge Group 59C - Reservoir Ave RR 19-Dec  $                                                           9.0 

Bridge Group 53 - Union Village RR 19-Dec  $                                                           2.0 

SRTS - Contract 4 20-Jan  $                                                           1.7 

ADA Improvements to Greene Lane 20-Jan  $                                                           1.7 

**Bridge Group 57T-10 I-195 Washington North Phase 2 20-Jan  $                                                         53.0 

Intersection Safety Improvements 2019 C-2 20-Feb  $                                                           1.3 

Bridge Group 49 - Henderson 20-Feb  $                                                         70.0 

Bridge Group 43A - Mohegan 20-Feb  $                                                           5.8 

Rt 146 Guide Signs - C-2 20-Feb  $                                                           4.8 

HSIP - Roadway Departure Mitigation - 2020 20-Feb  $                                                           3.4 

Bridge Group 10 - I-295 20-Mar  $                                                         10.0 

Rt 5 - Lambert Lind Hwy C-1 (Mayfield Ave - I-95) 20-Mar  $                                                         11.6 

HSIP - Crosswalk Enhancements 20-Mar  $                                                           1.2 

Statewide Traffic Signal Improvements - 2020 20-Mar  $                                                           0.6 

HSIP - Signalization of Allens Ave. C-5 20-Apr  $                                                           2.0 

Bridge Group 13B - Rt 146 C-2 20-May  $                                                           4.2 

Bridge Group 57J - Browning Mill 20-May  $                                                           0.6 

Bridge Group 35 - I-295 20-Jun  $                                                         16.0 

HSIP - Crosswalk & Sign Enhancements 20-Jun  $                                                           0.7 

Barrington & Warren Bike Path Bridges 20-Jun  $                                                           7.0 

HSIP - Intersection Safety - Route 6 20-Jul  $                                                           3.1 

HSIP - Intersection Safety Improvements - 2020 20-Aug  $                                                           1.0 

Bridge Group 18A NAR, NKS, EGR 20-Aug  $                                                           4.6 

Pell Bridge Ramps - Phase 2 20-Aug  $                                                         30.2 

STC Improvements - 2020 20-Sep  $                                                           0.8 

TOTAL  $                                                       430.0 

Construction values subject to change based on refined design estimates.

FFY20 PLANNED ADVERTISED

STATUTORY REQUIREMENT: Construction Contracts $500,000 or greater planned to be advertised in the upcoming federal fiscal year, their 

value, and expected award date.

CONSTRUCTION CONTRACTS PLANNED TO BE ADVERTISED IN FFY 2020  (Oct. 1, 2019 - September 30, 2020)

**Pending results of BUILD Transportation Grant application and extensive traffic analysis studies.
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DESIGN

Design Contract (Project Name)
Completion Date 

(Mon-Year)

 Expected Final 

Contract Cost  

 Number of 

Workers  

Number of 

RI Workers 

% Share 

with RI 

Residence

FFY 2018 1st Quarter - October 1, 2017 - December 31, 2017

Improvements to I-95/Route 4/Route 2 Interchanges Sept-17  $                    1.09 N/A N/A N/A

PE & Environmental Review for the PVD Train Station High Speed Rail Improv. Project Oct-17  $                    3.07 N/A N/A N/A

Statewide Traffic Engineering Studies for the State Traffic Commission Dec-17  $                    1.16 N/A N/A N/A

On-Call Transit Planning Consultant Services Dec-17  $                    0.60 N/A N/A N/A

Subtotal  $                    5.93    

Subtotal  $                        -          

FFY 2018 3rd Quarter - April 1, 2018 - June 30, 2018

Subtotal  $                        -          

FFY 2017 4th Quarter - July 1, 2018 - September 30, 2018

Waterfront Drive Jul-17  $                    2.28 N/A N/A N/A

I-95 Safety Improvements to Riding Surface & Ramps Aug-17  $                    1.84 N/A N/A N/A

On-Call Transportation Eng. Services - Bridge/ Simple C-1 Aug-17  $                    1.48 N/A N/A N/A

On-Call Transportation Eng. Services - Bridge/ Routine C-3 Sep-17  $                    1.32 N/A N/A N/A

Reconstruction of East Main Rd (Route 138), C-2 Sep-17  $                    0.76 N/A N/A N/A

Statewide High Hazard Intersections/Ramps- C1 / Bristol County Sep-17  $                    1.86 N/A N/A N/A

Planning of The Intermodal Providence Station Transit Center Sep-17  $                    0.82 N/A N/A N/A

Subtotal  $                 10.36        

TOTAL  $                 16.29        

Data sources: RIDOT Financial Management System

 

FFY18 COMPLETE

STATUTORY REQUIREMENT: Expected final cost of Design Contracts $500,000 or greater that reached substantial completion in the prior fiscal year, 

and the total number of workers employed through the contract and the number of workers in that total with a Rhode Island address.

DESIGN CONTRACTS COMPLETED IN FFY 2018  (Oct. 1, 2017 - September 30, 2018)

Note: RIDOT does not currently collect full employment and payroll information from contractors and subcontractors on design contracts as this was not a legislated 

requirement prior to RhodeWorks. As such, RIDOT does not currently have sufficient information about the number of unique employees per project or employee state 

of residence.  RIDOT is developing a methodology to capture this information in the future.  

FFY 2018 2nd Quarter - January 1, 2018 - March 31, 2018
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DESIGN FFY18 AWARDS

Design Contract (Project Name)
Award Date

(Mon-Year)
 Value ($M) 

Exp. Completion 

Date

(Mon-Year)

FFY 2018 1st Quarter - October 1, 2017 - December 31, 2017

Subtotal  $                           -   

On-Call STC Design Consultant Services C-1 Jan-18  $                        0.5 Jan-21

On-Call STC Design Consultant Services C-2 Jan-18  $                        0.5 Jan-21

Subtotal  $                        1.0 

Subtotal  $                           -   

Stormwater Asset Maintenance Agency Price Agreement 1 Sep-18  $                        2.6 Aug-24

Stormwater Asset Maintenance Agency Price Agreement 2 Sep-18  $                        2.6 Aug-24

Stormwater Asset Maintenance Agency Price Agreement 3 Sep-18  $                        2.6 Aug-24

On-Call Highway Safety Improvement Program (HSIP) Eng. Support Consult. Serv. Sep-18  $                        1.3 Aug-21

Subtotal  $                        9.1 

TOTAL  $                      10.1 

Note: Listing of "Design/Build - Reconstruction of 6/10 Interchange" moved from "FFY18 Design" to "FFY18 Awards" in this report to align with reporting of other 

design/build projects.

STATUTORY REQUIREMENT: Expected final cost of Design Contracts $500,000 or greater awarded in the prior fiscal year, date of awards, value, and 

expected substantial completion date.

DESIGN CONTRACTS AWARDED IN FFY 2018 (Oct. 1, 2017 - September 30, 2018)

FFY 2018 2nd Quarter - January 1, 2018 - March 31, 2018

FFY 2018 3rd  Quarter - April 1, 2018 - June 30, 2018

FFY 2018 4th Quarter - July 1, 2018 - September 30, 2018
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DESIGN FFY20 PLANNED 

Design Contract (Project Name) Award Date  Value ($M) 
Exp. Completion Date

(Mon-Year)

On-Call Engineering Services for Pavement Resurfacing/Improvements FFY 20  $                                  48.0 *

On-Call Engineering Services for Bridge Preservation FFY20  $                                  64.0 *

On-Call Engineering Services for Bridge Reconstruction FFY20  $                                  64.0 

On Call Facilities/Vertical Construction Task Order Program FFY20  $                                  20.0 *

Note:  At this time, the planning of FFY 2021 Design contracts is in process. Anticipated contract advertisements will be identified in upcoming quarterly

reports upon finalization.

DESIGN CONTRACTS PLANNED TO BE ADVERTISED IN FFY 2020 (Oct. 1, 2019 - September 30, 2020)

FFY 2020 - October 1, 2019 - September 30, 2020

STATUTORY REQUIREMENT: Design Contracts $500,000 or greater planned to be advertised in the upcoming federal fiscal year, their value and 

expected award date.
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Bridge Condition             

FHWA In 2018, the condi(on of Rhode Island’s bridges ranked 51st out of the 51 states (including District of Columbia) – 

the worst in America. The following chart details bridge condi(on through the fourth quarter of FFY 2019. RIDOT con(nues 

to an(cipate reaching the federal minimum standard of no more than 10 percent of deck area in “poor” condi(on by 2025.  
. 

Bridge Condition in Rhode Island 

 

 

 

 

 

 

 

 

 

 

  

 

 

 

 

 

 

 

 
 

All Bridges total = 1,189   All Bridges Deck Area = 8.78 million square feet 
 

RIDOT’s Ten Year Plan calls for increased expenditures on bridge preserva(on ac(vi(es in addi(on to expenditures on 

bridge reconstruc(on. As seen in the chart below, seven bridges were removed from the poor condi(on list during this 

past quarter; during the same period, one bridge was deemed to be in poor condi(on upon inspec(on. 

 

 

 

 

 

 

 

 

 

 

 

 

Note: The chart to the 

leS, while generated from 

bridge soSware, is meant 

to solely be a list of 

bridges and is only one 

piece of the informa(on 

used to generate the 

“Bridge Condi1on in 

Rhode Island” chart. 
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Pavement Program 

The Rhode Island Department of Transporta(on aims to maintain and provide a safe and efficient transporta(on network. 

A key component of this is ensuring that the pavement on State roads is properly managed and maintained. There are a 

variety of pavement treatments that can be u(lized, depending on the needs of the roadway and the availability of funds. 

Pavement projects derive from RIDOT’s pavement preserva(on and capital programs, and are based on strategic asset 

management. 

Pavement Preserva1on Program - Pavement Preserva(on extends the service life of roadways by making a pavement 

surface less permeable to reduce water penetra(on through cracks, which weaken the founda(on soils and deterioriates 

the pavement. Current treatments include crack sealing, asphalt rubber chip seals and thin overlays or PPEST. Pavement 

preserva(on techniques can extend the service life of the road up to ten years. 

• Crack Seal - a rela(vely easy and lower-

cost opera(on that prevents water from 

penetra(ng into the asphalt pavement to 

prevent further cracking, base failures, 

and overall deteriora(on of the roadway. 

RIDOT uses a rubberized asphalt liquid to 

seal joints and cracks to extend the 

pavement’s func(onal life. 

• Rubberized Chip Seal – a pavement 

preserva(on treatment that combines a 

20 percent rubber modified asphalt liquid 

binder and an asphalt coated aggregate 

primarily as a flexible waterproof wearing 

surface. The applica(on improves skid 

resistance, renews aging surfaces, fills 

micro-cracks, and seals and waterproofs 

the pavement.  

• Thin Overlay (Paver-Placed Elastomeric Surface Treatment - PPEST) – a one inch thick, gap graded hot mix with 

a modified asphalt cement. The modified asphalt greatly improves the mix’s flexibility resul(ng in a more crack-

resistant pavement. 

Pavement Capitol Program – For some roads, preserva(on treatments may not be approprirate, and resurfacing or full-

depth reclama(on may be necessary. These projects are included in the the pavement capitol program. 

• Resurfacing – pavement rehabilita(on process of milling off the top layer of exis(ng pavement to a specified depth 

(1-2”) and replacing this layer with a new hot mix asphalt riding surface. In some cases, roads are simply overlayed. 

• Full-Depth Reclama1on (FDR) – FDR is a pavement rehabilita(on process where the road base is reconstructed 

by pulverizing the exis(ng asphalt pavement and the gravel base materials mixing them with a stabilizing agent 

designed to strengthen the base. FDR uses in-place materials in a true recycling process that provides long term 

improvement for severely distressed roads, thus extending surface life aSer surfacing. 
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2019 Pavement Preservation Program 

In FFY 2019 the Department has performed more than 180 miles of pavement preserva(on ac(vi(es. The details of the 

roads iden(fied in each of the projects noted below will be listed in future reports. 

 

 

Municipality Road Name Road Limits Miles

Cranston Scituate Ave. Comstock Pkwy to Pipin Orchard Rd. 1.2

S. Kingstown Usqupaugh Rd. Rt. 2 Richmond Town Line 2.1

Richmond Kingstown Rd. SK Town Line to Beaver River 1.4

Scituate Hartford Pike US Rt.6 to Rt. 102 3.3

Cumberland Cumberland Hill Rd. Rt.99 to Hamlet Ave 1.6

Total 9.6

Construction Value

Municipality Road Name Road Limits Miles

Cumberland Diamond Hill Rd. Broadview Ave. to Rt. 120 2.2

Lincoln Jenckes Hill Rd. 246 to N Central Airport 2.4

Cranston Pippin Orchard Rd. Rt.12 to Rt.14 1.6

Total 6.2

Construction Value

Municipality Road Name Road Limits Miles

Bristol Metacom Ave. 300 Feet South Of Bayview Ave. to 1,100' North of Ferry Rd. 1.8

Smithfield/Johnston Greenville Rd. Rt. 5 To Hillcrest Dr. 1.0

N. Smithfield St Paul St. Rt. 146A to 4,900' North 0.9

Hopkinton Nooseneck Hill Rd. Rt. 95 to Rt.216 1.5

Total 5.2

Construction Value

$1,713,482

$1,313,163

Thin Overlay (PPEST)

$2,194,193

Municipality Road Name Road Limits Miles

Burrillville Buck Hill Rd. Rt.100 to CT State Line 2.8

Coventry Harkney Hill Rd. Weaver Hill Rd. to Rt.102 1.6

Gloucester\Scituate Chopmist Hill Rd. Putnam Pike to Hartford Pike 4.6

Total 9.0

Construction Value

Municipality Road Name Road Limits Miles

Burrillville Round Top Rd. River St. to Brook St. 2.4

Burrillville Victory Hwy. Rt. 102 to Sand Hill Rd. 1.7

N. Smithfield Main St. Rt. 102 to Rt. 5 1.1

N. Smithfield School St. Rt. 5 to Rt. 146A 1.3

Richmond Nooseneck Hill Rd. Rt. 138 to I-95 2.0

Richmond Nooseneck Hill Rd. Exeter T/L to I-95 1.7

Scituate Plainfield Pike Scituate Reservoir (West Limit) to Rockland Rd. 2.9

Total 13.1

Construction Value

$1,132,771

$1,653,282

Rubberized Asphalt Chip Seal
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2019 Pavement Preservation Program 

 

 

 

Municipality Road Name Road Limits Miles

Coventry Flat River Rd. S. Main St. to RI-102 7.6

Coventry\Warwick Fairview Ave.  / Main St. Rt. 115 to Rt. 117 1.8

Coventry\Warwick Main St. Wakefield St. to 7 Mi. Rd. 1.6

E. & W. Greenwich Division Rd. Rt. 2 to New London Tpk. 3.1

E. Greenwich S County Trl. RI-402 to RI-4 0.9

Exeter\Richmond Nooseneck Hill Rd. Rt. 102 to I-95 4.3

Richmond Nooseneck Hill Rd. RI-138 to I-95 2.0

Warwick Airport Rd. Warwick Ave.  to Post Rd. 1.5

Warwick Warwick Ave. Airport Rd. to Broad St. 3.2

Warwick Warwick Ave. Airport Rd. to Oakland Beach Rd. 1.7

Westerly East Ave. Franklin St. to Beach St. 1.5

Westerly Granite St. / Franklin St. Rt. 78 to Rt. 3 1.7

Westerly Langworthy Rd. Post Rd. to Shore Rd. 0.7

Westerly Airport Rd. US-1 (Post Rd.) to Winnapaug Rd. 1.2

Westerly Winnapaug Rd. Shore Rd. to Watch Hill Rd. 1.1

Westerly Shore Rd. Ocean View Hwy. to US-1 4.7

Total 38.6

Construction Value

Municipality Road Name Road Limits Miles

Burrillville Round Top Rd River St. to Brook Rd. 2.4

Burrillville/ Glocester Old Victory Hwy Rt. 102 to Copper Hill Rd. 1.7

Coventry Hopkins Hollow Rd. RI-117 (Summit Greene Rd) to 1.8 Mi. South 1.8

Coventry Flat River Rd. Read School House Rd. to Peckham Ln. 1.7

Coventry Flat River Rd./Main St. S. Main St. to Read School House Rd. 1.9

Coventry Flat River Rd. RI-102 to Peckham Ln. 4.0

Cranston Pippin Orchard Rd. RI-12 to Hope Rd. 1.8

Cranston Howard Ave. RI-2 (New London Ave. ) to Pontiac Ave. 0.6

Cranston Conleys Ave. Wilbur Ave. to Natick Ave. 0.4

Cranston Fletcher Ave. RI-5 to RI-14 0.4

Cranston/Providence Reservoir Ave. Rt. 12 to Rt. 10 0.5

Glocester Victory Hwy Rt. 100 to Old Victory Hwy 0.9

N. Smithfield Great Rd./ Smithfield Rd. Crest Rd. to School St. 2.1

N. Smithfield Main St. Rt. 102 to Rt. 5 1.1

N. Smithfield Victory Hwy Maple Ave. to Rt. 5 1.1

N. Smithfield Douglas Pike Smithfield T/L to Rt 102 4.7

N. Smithfield Charles St. Angelo Ave.  To Miner St. 1.2

Pawtucket Smithfield Ave. Providence C/L to Lincoln T/L 1.5

Providence N. Main St. Mill St. to Pawtucket C/L 1.8

Providence Elmwood Ave. I-95 to Service Rd. 7 2.3

Smithfield Smith Ave. US-44 to W. Greenville Rd. 1.7

Total 35.7

Construction Value

Crack Seal

$421,972

$680,950
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2019 Pavement Preservation Program 

 

 

 

 

 

 

 

 

 

 

 

Municipality Road Name Road Limits Miles

Coventry/W. Warwick Fairview Ave RI-115 (Main St) to RI-117 (Washington St) 1.8

Coventry/W. War/Cranston Main St Wakefield St. to Jackson Flat Rd. 1.6

E. Greenwich/N. Kingstown Frenchtown Rd. Rt. 2 to Us 1 1.4

E. Greenwich/Warwick Post Rd./Main St RI-401 to RI-402 1.8

Exeter Nooseneck Hill Rd. Richmond T/L to RI-165 1.4

Exeter Austin Farm Rd. RI-3 to Black Plain Rd. 0.3

Exeter Black Plain Rd. Austin Farm Rd. to RI-165 0.9

Exeter Mill Pond Rd. Yawgoo Rd. to Liberty Rd. 0.9

Exeter Slocum Rd. Indian Corner Rd. to Stony FoRt. Rd. 2.2

Hopkinton Clark Falls Rd. RI-3 to Conn S/L 1.2

Narragansett Point Judith Rd. South Pier Rd. to Ocean Rd. 4.2

Narragansett Boston Neck Rd. N. Kingstown T/L to Old Boston Neck Rd. 3.7

Narragansett Kingstown Rd. RI-108 to Strathmore Rd. 1.0

N. Kingstown Post Rd. RI-402(Frenchtown Rd.) to RI-403 2.0

N. Kingstown Boston Neck Rd. RI-102 to RI-138 3.3

N. Kingstown Boston Neck Rd. RI-138 to Narragansett T/L 1.9

N. Kingstown Ten Rod Rd. RI-4 to Us 1 2.5

Richmond Nooseneck Hill Rd. I 95 to Exeter T/L 1.7

Warwick Quaker Ln RI-117 ( Centerville Rd.) to RI-2 0.6

Warwick West Shore Rd. Delwood Rd. to Oakland Beach Ave. 3.3

Warwick Post Rd. RI-117 (Warwick Ave) to Narragansett Parkway 0.8

Warwick Greenwich Ave RI-113 (Main Ave) to Vets Memorial Dr 1.2

Warwick Post Rd. Water St. to Division St 2.5

Warwick West Shore Rd. Post Rd. to Button Woods Ave 1.2

W. Greenwich Division Rd. Rt. 3 (Nooseneck Hill Rd.) to Eg T/L 3.2

W. Greenwich/Exeter Nooseneck Hill Rd. Division Rd. to Rt. 102 4.5

W. Warwick Providence St RI-33 to New London Ave 0.7

Westerly High St/Ashaway Rd. RI-78 to RI-91 1.4

Westerly Ashaway Rd. RI-78 to Hopkinton T/L 1.6

Westerly Beach St/Watch Hill Rd. Clark Street to Shore Road 2.8

Total 57.4

Construction Value $722,552

Crack Seal (continued)
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Transit Operations 

The Transit Operations Program consists of the various operational 

activities necessary for ongoing commuter rail and the seasonal ferry 

service. RIDOT operating expenses include Amtrak’s Northeast Corridor 

access fee, liability insurance, Massachusetts Bay Transportation 

Authority (MBTA) operations, station operations, and marketing. 

Commuter rail operating expenses are funded with federal Congestion 

Mitigation and Air Quality (CMAQ) funds. Current MBTA operations are 

funded with Federal Transit Administration (FTA) State of Good Repair 

funds for capital improvements along the MBTA’s Providence line in 

exchange for service. 

 

Wickford Junction saw record ridership this quarter, with an increase of 34 percent over last quarter and 6 percent 

over the previous record set last summer. As of September 30, ferry ridership is up by nearly 4,000 passengers over the 

same period last season.  

 

This was an exciting fiscal year for the Office of Transit. RIDOT was successful in the award of two federal grants for the 

construction of state-of-good-repair improvements at Providence Station and for preliminary engineering and 

environmental review for an Amtrak station at TF Green Airport. In addition, we saw record daily ridership at each of 

our MBTA stations when thousands of Rhode Islanders took the train to Boston to attend the Red Sox and Patriots 

championship parades. 
 

Commuter Rail Ridership 

 
 

Defini1on: Quarterly weekday ridership counts and es(mates of MBTA trips at the Providence, T.F. Green Airport, and Wickford Junc(on 

commuter rail sta(ons (counts include both boardings and aligh(ngs)  

Sources: MBTA Blue Book, MBTA operator es(mates, RIDOT quarterly counts 
 

Parking Garage U1liza1on  
 

 
 
 

Defini1on: Average daily (weekday only) counts of the number of cars parked at the Wickford Junc(on garage  

Sources: Wickford Junc(on operator transac(ons (historical data) & RIDOT counts  
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Safety 

As FFY 2019 comes to a close, RIDOT’s Office of Highway Safety (OHS) con(nues to document the department’s successful 

road safety efforts, review those successes in rela(on to the State’s ten-year safety plan and create new programs to move 

RIDOT closer to its goal of zero fatali(es on Rhode Island roadways.  

 

The agency’s annual highway safety plan was submiYed for NHTSA approval early in the quarter and OHS spent August 

and September revising the plan to further improve its efficiency and effec(veness. The agency is working collabora(vely 

with the AYorney General’s office to widen the roadway safety educa(on of Medical Students. These students will witness 

the important linkages between the courts, hospitals, and law enforcement agencies in regards to roadway safety.  

 

In August, the “Youth Force” traffic safety program that OHS facilitates in conjunc(on with the Rhode Island Police Chiefs’ 

Associa(on (RIPCA) was introduced at a teen summit on the Roger Williams University campus. This program will extend 

the en(re school year through June 2020. Ini(al evalua(ons indicate that the program was effec(ve at educa(ng and 

mo(va(ng and will help in the recruitment of safety advocates and programs for every community in the State. Summit 

leaders aim to con(nue to grow aYendance and ac(vity by youth and adult advisors over FFY 2020. Although hosted by 

OHS and RIPCA, the program is largely youth-led which we believe strengthens its safety deliverables and outcomes.  

 

During this quarter, OHS unveiled a new elementary school bicycle safety 

curriculum called “The RHODE to Bicycle Safety”. It was piloted in three 

elementary schools located in North Kingstown, Providence, and 

Barrington. Following a team review of collected evalua(ons the program 

will be offered to other elementary schools in the Spring of 2020.  

 

The OHS is working with Cranston’s Career Construc(on Academy to 

develop a Work Zone safety compe((on which will bring a larger focus to 

our efforts to keep those who work on our many construc(on work zone 

sites safe from dangerous driving behavior. It will also serve to ignite a new 

genera(on of construc(on workers who will be sensi(ve to and, more knowledgeable about, the dangers associated with 

making our roadways and bridges safer for everyone.  

 

RIDOT’s Office On Highway Safety is proud of the many safety efforts it supported and created in FFY 2019 and is keenly 

aware that more work is necessary to further help keep roadway users alive and safe. The ten-year safety plan will 

con(nue to inform decision-making to beYer ensure safety protec(on for all travelers as we aspire towards zero fatali(es 

on State roadways. 

  

 

 

 

 

 

 

 

 

 

 

 

 

 
 

 

PERSON TYPE 2012 2013 2014 2015 2016 2017
2018

(prelim.)

2019 YTD*

(prelim.)

Motor Vehicle Occupants 49 37 25 28 31 50 30 28

Motorcyclists 8 11 10 9 4 11 18 10

Pedestrians 5 14 14 8 14 21 7 5

Bicyclists 2 3 0 0 2 2 1 0

ATV 0 0 1 0 0 0 2 0

Person on Personal Conveyance 0 0 1 0 0 0 1 0

Unknown Person Type 0 0 0 0 0 0 0 0

TOTAL 64 65 51 45 51 84 59 43

Note: Per Federa l  rule, fata l i ty data  remains  in "prel iminary" s tatus  for 12 months  fol lowing the close of ca lendar year.

FARS FATALITIES BY PERSON TYPE 2012-2019

*as of September 30, 2019

North Kingstown Bicycle Safety Program Graduates 
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Safety 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

 

 

 

 

Traffic Fatalities by Year 

*Per federal rule, fatality data remains in preliminary status for 12 months following the close of calendar year.  

 

 

 

Traffic Fatalities by Month 

*Per federal rule, fatality data remains in preliminary status for 12 months following the close of calendar year.  
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Maintenance and Operations 

The RIDOT Maintenance Division district facilities and specialized crews continues to perform road patching, drainage 

structure cleaning and repairs, roadway sweeping, grass mowing, tree trimming and removal, litter cleanup, sign 

installation and repair, traffic signal maintenance, and bridge maintenance along Rhode Island roadways. During the fourth 

quarter, RIDOT swept 851 curb miles of roadway, mowed 2,586 miles of grass (mower passes), cleaned 2,363 drainage 

structures, repaired 144 drainage structures, installed 1,339 signs (both replacements and new signs), and performed 

various types of striping including stop bars, yield markings, crosswalks, and parking spaces. Bridge Maintenance staff 

patched bridge joints and decks, performed concrete chipping, and washed and cleaned bridge surfaces and undersides.  

 

 
 

Updating RIDOT’s fleet of equipment is an ongoing task for the Maintenance Division. Using new equipment improves the 

division’s efficiency and allows for the roadway infrastructure to be maintained in better condition. Since July, RIDOT has 

received five mini excavators, eight zero-turn mowers, and two enclosed trailers.  

 

Equipment currently in production that RIDOT expects to receive in the upcoming quarter include truck-mounter 

attenuators, track loaders, backhoes, bucket trucks, cone placement trucks, a chip truck, a 50-ft bucket truck, a 

platform/pole truck, and sixteen snowplow trucks. Many of these replace aged equipment, some are additions to the 

fleet. Ongoing fleet procurement will continue over the coming year. 

 

During this past quarter, the RIDOT Maintenance Division issued 51 Physical Alteration Permits (PAPs) for residential and 

commercial construction impacting the State Highway Right-of-Way (ROW) and issued 196 utility permits for utility 

construction on State-maintained roadways. The RIDOT Maintenance Division continues to actively work towards e-

permitting for PAPs with the help of the State IT Department and their vendor (ViewPoint); the team is finalizing the 

workflows in the e-permitting system platform and testing internally; anticipated go-live is in calendar year 2020.  

 

The RIDOT Maintenance Division made progress on a few facility improvement projects during the fourth quarter. With 

assistance from the State Office of Energy Resources, a hea(ng system repair/upgrade project for the Midstate 

Maintenance District Facility building was adver(sed and the work will be completed in the upcoming months. A ligh(ng 

upgrade project (upgrading to LED) for the Maintenance Division District Facili(es will be adver(sed and the work 

completed in the upcoming months. A project to strengthen the subbase and repave the exis(ng lot at the Glocester 

Maintenance District Facility will be adver(sed later this year and the work completed next year.  

 

Rhode Island is currently in the midst of hurricane season and the RIDOT Maintenance Division closely monitors weather 

forecasts to be prepared. With the winter season approaching, the RIDOT Maintenance Division has fully stocked its salt 

storage facilities and is getting its heavy winter fleet trucks serviced and ready. 

Road Sweeping 3,536 curb miles

Grass Mowing 4,753 miles (mower passes)

Drainage Structures Cleaned 7,334 structures

Drainage Structures Repaired 332 structures

Signs Installed 4,291 signs

Bridges Washed (Cleaned) 153 bridges 

Bridges Cleared of Vegetation 165 bridges 

ACI Mowing & Weed Whacking 3,680 hours

Federal Fiscal Year 2019 Totals
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Project Performance 

RIDOT is currently tracking 68 capital projects in ac(ve construc(on as of the end of the fourth quarter of FFY 2019. 

Projects progress through RIDOT’s project delivery process as follows: first, the project is included in the capital plan; then 

it goes through a design phase, followed by an adver(sement for construc(on; construc(on and substan(al comple(on. 
 

Two ac(ve construc(on projects from the FFY 2017 class are currently late and two projects are over-budget. In FFY 2018, 

one project is over-budget. 

 

 

 

 

 

 
 

 

 

 

 
 

FY 2019 Construction Program Update:  

• REMOVED: Bridge Group 43A-Mohegan due to revised scope based on deterioration, Rt 115 Main St due to additional time 

for coordination with town consultant, Rt 138A Aquidneck Ave due to utility conflict, SRTS C-4 due to permitting 

requirements and 3 Statewide projects transferred to the Operations Division. 

• ADDED: High Friction Surface Treatment I-95 Curves Pawtucket, RT 24, RT 37 

 

 

 

On Budget % 

(by Value)

On Time % 

(by Value)

Contract Value 

of projects in 

construction

On Budget % 

(by Projects)

On Time %  

(by Projects)

# of Projects in 

Construction

FFY16 100% 100% 4.9$                    100% 100% 1

FFY17 94% 87% 465.0$               85% 85% 13

FFY18 97% 100% 124.7$               97% 100% 29

FFY19 100% 100% 83.1$                 100% 100% 25

Capital Program Construction 

On-Time and On-Budget Project Performance by Class 
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 FFY 2019 Capital Program 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

PTS ID Project
Actual/Projected 

Advertised Date

Engineer's 

Estimate at Bid 

Opening
(in millions)

Low Bid
(in millions)

Value 

Change 
(in millions)

FFY19

0080E STC Miscellaneous Improvements 2018 Oct-18 $2.10 $1.94 ($0.16)

0173H Old Summit Rd & Susan Bowen Rd (Rt 117 - Rt 117) Oct-18 $0.68 $0.54 ($0.14)

0081J Rt 78 (Rt 1 - Conn S/L) Oct-18 $3.40 $3.00 ($0.40)

0081Y Rt 6 - (Rt 102 - Rt 101) Nov-18 $7.31 $6.25 ($1.06)

0091T Roadway Departure Mitigation - Non Freeway Roadside Improvements 2019 C1 Nov-18 $1.15 $1.10 ($0.05)

9003E Materials Lab - Quality Assurance Dec-18 $2.25 $2.93 $0.68

2601C 2019 Rubberized Asphalt Chip Seal C1 Jan-19 $1.17 $1.13 ($0.04)

2601D 2019 Paver Placed Elastomeric Surface Treatment C1 Jan-19 $1.81 $1.71 ($0.10)

2601F 2019 Paver Placed Elastomeric Surface Treatment C2 Jan-19 $2.59 $2.19 ($0.40)

0105H 2018 Crack Sealing South and Central Regions Contract 2 Jan-19 $0.50 $0.42 ($0.08)

0162G SRTS- Contract 2 Feb-19 $1.22 $1.30 $0.08

0015D Bridge Group 40B - Bath St East Feb-19 $3.31 $2.37 ($0.94)

2601U SRTS - Barrington Mar-19 $1.02 $0.96 ($0.06)

0162H SRTS - Contract 3 Mar-19 $1.12 $1.12 $0.00

2602B 2019 Crack Sealing North and East Regions C1 Mar-19 $0.83 $0.68 ($0.15)

2601Z 2019 Rubberized Asphalt Chip Seal Mar-19 $1.67 $1.65 ($0.02)

2602C 2019 Crack Sealing South and Central Regions C1 Mar-19 $0.83 $0.72 ($0.11)

2602A 2019 Paver Placed Elastomeric Surface Treatment C3 Mar-19 $1.43 $1.31 ($0.12)

0013A Bridge Group 1 Mar-19 $7.80 $9.17 $1.37

0143C Bridge Group 54A - I-95 Kingston Rd Mar-19 $17.04 $14.64 ($2.40)

0156D Bridge Group 58A - Division St Apr-19 $17.86 $15.66 ($2.20)

0173G Central Pk & Battey Meetinghouse Rd Apr-19 $3.89 $3.28 ($0.61)

2601G Bridge Group 44A - Silver Creek Apr-19 $2.45 $2.59 $0.14

0031Y Bridge Group 18B May-19 $3.22 $2.77 ($0.45)

0192J High Friction Surface Treatment - I-95 Curves Pawtucket, Route 24, Route 37 May-19 $2.54 $1.76 ($0.78)

0013V Bridge Group 16A Jun-19 $8.72 $6.04 ($2.68)

0114X Bridge Group 40A - Hawkins Street Bridge Jun-19 $2.42 $2.07 ($0.35)

0055L Old Tower Hill Rd (Rt 108 - Rt 1) Aug-19 $2.50 $2.24 ($0.26)

0114W Bridge Group 12A - Sandy Bottom Jul-19 $5.61 $5.08 ($0.53)

0131M Salt Storage Facility - East Providence Jul-19 $2.47 $2.07 ($0.40)

0013N Bridge Group 03 - I-95 Aug-19 $10.71 $10.22 ($0.49)

0004D Broad Street Regeneration Aug-19

0076R Rt 44 - Taunton Ave (Rt 1A/114 - Mass S/L) Aug-19

2601E Bridge Group 51A - Rt 37 C-2 Sep-19

0013W Bridge Group 17 Sep-19

0014M Bridge Group 62 - Manville Br Sep-19

0015C Bridge Group 16B Sep-19

0050A Pell Bridge Ramps - Phase 1 Sep-19

2601H STC Misc. Improvements 2019 Sep-19

$121.62 $108.91 ($12.71)
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Special Projects 

The Route 6/10 Interchange 
This project involves the replacement of nine bridge structures that comprise the 

6/10 Interchange. Seven of the nine structures are structurally deficient. The 

project also involves construc(on of the “missing move” to allow Route 10 north 

traffic to access Route 6 West without traveling through Olneyville. In addi(on to 

state of good repair efforts, the project will include 1.4 miles of bike paths and make 

more than four new acres of real estate suitable for development. 

Update: During the fourth quarter of FFY 2019, RIDOT and the 6/10 Constructors 

Joint Venture con(nued engineering work and coordina(on with affected u(li(es 

and AMTRAK. Construc(on of substructures on five new bridges being con(nued. 

Steel beams were liSed into place on three bridges and the first bridge deck of the 

project was poured on the Har\ord Avenue bridge. U(lity reloca(on at Broadway and Westminster Street con(nued and 

must be completed prior to moving the next phase of those two bridges. Finally, the new retaining wall between Broadway 

and Westminster St was completed. RIDOT con(nues to coordinate with the City of Providence. 

In FFY19, construc(on began on 7 of the new bridges within the 6/10 project. ASer shiSing traffic in the fall of 2018, 

demoli(on and founda(ons for this phase of construc(on were completed. Work on these bridges as well as u(lity 

reloca(on will carry over into future years.  

The Route 95 North Bound Viaduct Project - Providence 

Interstate 95 North through the Providence Viaduct is the most congested highway 

in Rhode Island. This proposed project includes the replacement of the Northbound 

I-95 Providence Viaduct. Rebuilding the interchange and elimina(ng weaves would 

greatly reduce traffic conges(on and significantly improve safety. Four of the five 

bridges in the interchange that will be replaced are structurally deficient. Six 

addi(onal structures will be rehabilitated, and there will be three new structures 

built that do not currently exist today. 

Update: During the quarter, USDOT no(fied RIDOT that the Viaduct project was 

chosen to receive a $60.355 Million grant as a result of the INFRA (Infrastructure 

for Rebuilding America) Grant applica(on submiYed in the spring. A public hearing 

was held to review the draS Environmental Assessment for this project that is 

required under NEPA (Federal Na(onal Environmental Policy Act) regula(ons and responses to the comments received 

have been provided to the Federal Highway Administra(on for review. RIDOT also received five responses to the RFQ 

(Request for Qualifica(ons) issued on July 5, and is an(cipa(ng providing the RFP (Request for Proposals) to the qualified 

teams next quarter. Construc(on on this project is expected to commence in 2020. 
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Special Projects 

Providence Intermodal Transit Center 

The Providence Sta(on Transit Center Project will locate RIPTA bus hub ac(vi(es to a 

new facility adjacent to the Providence Sta(on, in addi(on to developing a downtown 

bus opera(ons plan linking proposed transit centers with major employment and 

ac(vity centers. RIDOT envisions using a Public-Private Partnership (P3) approach to 

create a larger transit-oriented development project by leveraging private sector 

involvement. 

Update: Members of RIDOT, RIPTA, Commerce Corpora(on, and the Department of 

Administra(on have met and brought the RFP evalua(on process to a close and the RFP has been cancelled. The 

Intermodal Transit Center project has evolved into a mul(-hub system that is currently being evaluated by stakeholders 

and con(nues to be refined based on stakeholder feedback.  

Bridge Toll Facilities 
A key component of the RhodeWorks infrastructure improvement plan is to assess user 

fees on tractor trailers to fund the reconstruc(on of structurally deficient bridges. This 

will be done by erec(ng All Electronic Tolling (AET) equipment at these bridge loca(ons. 

The toll will be set at a level to generate enough revenue to pay for the amount of the 

bridge reconstruc(on cost propor(onate to the amount of damage tractor trailers have 

caused. 

Update: During the fourth quarter of FFY 2019, RIDOT con(nued collec(ng tolls at the 

first two loca(ons and began collec(ng tolls at a new loca(on on Rt. 6 in the vicinity of the Woonasquatucket River in 

Providence. Revenues from the first three toll sites have been consistent and on-target with projec(ons. RIDOT has 

completed final design for the remaining toll loca(ons and con(nued construc(on at select sites. Addi(onal toll loca(ons 

are expected to be constructed and opera(onal in the first quarter of FFY 2020. 

Providence-Newport Ferry Service  
Recognizing the value of NarraganseY Bay as both a natural and transporta(on asset, 

RIDOT implemented ferry services in 2016 following delibera(ons of a transit working 

group charged with developing op(ons to increase Rhode Island’s transit usage. While 

exploring many possible designa(ons and landing sites, in an effort to test the market 

for ferry service, the group recommended a start-up service for the 2016 summer 

season (July through September) connec(ng Providence and Newport. RIDOT worked 

with the Ci(es of Providence and Newport on landing sites, and closely coordinated its 

efforts with the Rhode Island Department of Environmental Management (DEM), the Coastal Resources Management 

Council (CRMC), and the Rhode Island Public U(li(es Commission (DPUC). 

Update: The 2019 Ferry Season kicked off on Friday, May 24. This season’s service included service to Newport, Bristol, 

and Providence as well as customized service offerings for the Fourth of July in Bristol and WaterFire nights in Providence. 

From May 24 to September 30, over 45,000 people rode the ferry, which represents a 5.5 percent increase above 2018 

for the same (me period. 
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Special Projects 

FHWA Ferry Boat Program  
RIDOT oversees the Federal Highway Administra(on’s Ferry Boat Program. The program 

is formula-based and is to be used for the construc(on of ferry boats and ferry terminal 

facili(es. Funds are made available for eligible projects through the State using the data 

contained in the Bureau of Transporta(on Sta(s(cs Na(onal Census of Ferry Opera(ons 

database. The State of Rhode Island was awarded $412,703 to four ferry operators in 

2018, including RIDOT’s Newport-Providence service. Each operator u(lizes a publicly 

owned terminal facility.  

Update: RIDOT con(nues to work with the three awarded ferry operators on eligible projects. Conanicut Marine Services 

finalize the design on their project for ADA-accessibility improvements to the docking facili(es in the Town of Jamestown. 

The project is going to construc(on this fall aSer delivery of material is completed. Addi(onally, the Town of Bristol 

finalized the design of their dock improvement project and construc(on is underway. 

Pawtucket/Central Falls Train Sta1on 

In 2007, the City of Pawtucket completed a feasibility study on the restora(on of 

commuter rail service in Pawtucket, with recommenda(ons on sta(on loca(ons. 

Update: During the fourth quarter, RIDOT and the Design/Build team for the 

Pawtucket/Central Falls Train Sta(on con(nued moving forward on the design of the 

project including submissions for track, catenary, signal, and the Transit Emphasis 

Corridor. PermiCng and u(lity coordina(on con(nue. In addi(on, RIDOT and Amtrak 

con(nue to work on the leasing arrangement. 

 

At-Grade Railroad Crossing Program 
The department oversees the Federal Highway Administra(on’s Highway-Rail Grade 

Crossing Program. This program addresses and implements safety improvements at 

highway-railroad grade crossings and aims to reduce the number of incidents/crashes. 

Eligible crossing work includes, but is not limited to: signings, pavement markings, ac(ve 

warning devices, crossing surface improvements, grade separa(on, and crossing 

closures. 

Update: Grade crossing work concluded this quarter at Poplar and Elm Streets. These 

improvements are being undertaken through an agreement with Newport and NarraganseY Bay Railroad Company. 

Addi(onal work also completed at Pawtucket Avenue in East Providence. This work is through an agreement with Genesee 

and Wyoming Railroad (formerly Providence and Worcester Railroad). 
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Resolving Legacy Issues 

US Dept. of Jus1ce Enforcement Ac1on against RIDOT for NPDES Permit Viola1ons 

In 2011, the US Environmental Protection Agency (EPA) audited RIDOT for 

compliance with stormwater pollution controls under the Clean Water Act, 

which in Rhode Island is administered by the Department of Environmental 

Management (DEM). In May 2014, the US Department of Justice (DOJ) notified 

RIDOT that the EPA had requested that DOJ bring a federal court action 

against RIDOT for violations of conditions and limitations of its stormwater 

permit. The violations focused on lack of actions related to the control of 

pollutants discharged to impaired water bodies, illicit discharge program 

development (IDDE) and screening, and good housekeeping measures such 

as inspection/cleaning of catch basins and street sweeping. DOJ offered RIDOT the opportunity to discuss a 

resolution without the need for formal litigation through execution of a consent decree. When the new RIDOT 

management arrived in February of 2015, it completed negotiations of the consent decree, which became effective 

in December 2015. In response to the EPA audit, DOJ negotiations, and the consent decree, RIDOT created an Office 

of Stormwater Management (OSM) and a $112 million ten-year Stormwater Compliance Implementation Plan. 

 

Update: During the fourth quarter of FFY 2019, OSM completed catch basin repair contracts three and four and 

advertised, awarded and constructed contract five in Coventry. The next two contracts will be awarded during the 

first quarter of FFY 2020. The four drainage improvement contracts were constructed and three contracts are 

currently under design. The Office completed numerous project design reviews, reviewed all land sale proposals 

and performed construction compliance and final inspections throughout the fourth quarter. OSM and RIDOT’s 

Natural Resources Unit (NRU) assisted in obtaining the CRMC permits for the emergency Barrington Bridge repair 

project and for drainage repairs on the East Bay Bike Path in Bristol. 
 

Additional OSM Highlights: 
 

• OSM will be represented on the board of the new Rhode Island Stormwater Innovation Center and will sit 

on the Transportation Research Board panel for “Effective On-bridge Treatment of Stormwater”. 

• OSM gave a presentation to the Women's Transportation Seminar on the Linear Stormwater Manual as 

well as meeting with the American Council of Engineering Companies of RI to coordinate implementation. 

• The Roger Williams grant project has been completed. 

• The Citizens Bank grant project in Olneyville has been completed. 

• Three new consultants for the 2020 Stormwater Control Plans (SCP) for the Blackstone River, the Lower 

Passage of Narragansett Bay, and the Ten Mile River were selected. 

• Work continues on schedule for the three 2019 SCPs. 

• OSM has ordered a new specialized CCTV van to be delivered next quarter. This van will allow for 

systematic underground inspections of RIDOT’s drainage assets. 

• Partnership efforts continue and RIDOT’s assistance in the construction of an outdoor classroom at 

Melville Elementary School in Portsmouth nears completion. 

• Work will begin next quarter on phase two of the Linear Manual to work on implementation and standards 

following its release in FFY 2019. 

• Efforts continued throughout FFY 2019 to complete RIDOT’s inventory identification and mapping. Work 

on locating remaining outfall structures will be performed during winter 2020. 

• NRU/OSM will begin meetings with FHWA and RI DEM next quarter to coordinate and solve and/or prevent 

issues with permitting and project coordination.  
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 Expenditures  

Actual operating expenditures totaled $129 million in SFY19, $37 million in Q1 SFY20, and $37 million YTD for SFY20. 

 

 

(In Thousands) SFY19 SFY20Q1 SFY20 YTD

Administrative

In-house Labor 24,318$   6,782$    6,782$          

Overhead Recovery (18,991)$  (5,524)$   (5,524)$         

Consultant Contracts 1,638$     325$       325$             

Miscellaneous (Admin) 1,815$     611$       611$             

Pass Throughs 949$        19$         19$               

   Total Administrative 9,729$     2,213$    2,213$          

Highway Maintenance**

In-house Labor 32,563$   9,798$    9,798$          

Overhead Costs 2,385$     645$       645$             

Consultant Contracts 19,150$   5,663$    5,663$          

Construction Contracts 2,846$     1,666$    1,666$          

Miscellaneous (Highway Maint.) 18,479$   4,066$    4,066$          

Pass Throughs 1,383$     10$         10$               

   Total Highway Maintenance 76,806$   21,848$  21,848$        

Safety

In-house Labor 533$        150$       150$             

Overhead Costs 340$        96$         96$               

Consultant Contracts 1,969$     683$       683$             

Miscellaneous (Safety) 123$        33$         33$               

Pass Throughs 2,936$     565$       565$             

   Total Safety 5,901$     1,527$    1,527$          

Transit Operations

Transit Operations 15,971$   7,168$    7,168$          

   Total Transit Operations 15,971$   7,168$    7,168$          

Winter Operations

In-house Labor 2,634$     -$        -$              

Miscellaneous (Winter) 13,304$   -$        -$              

   Total Winter Operations 15,938$   -$        -$              

Emergency Repair Projects***

In-house Labor 240$        312$       312$             

Overhead Costs -$         -$        -$              

Consultant Contracts 298$        281$       281$             

Construction Contracts 3,829$     3,758$    3,758$          

Miscellaneous (Emergency) 291$        274$       274$             

Pass Throughs 2$            1$           1$                 

   Total Emergency Repair Projects 4,660$     4,626$    4,626$          

Total Operating Expenditures 129,005$ 37,382$  37,382$        

*Expenditures derived from RIDOT's Oracle Financial Mangement System

**Includes bridge inspection, striping, crack sealing and chip sealing

Operating Expenditures Detail (Actuals)

***Expenditures directly related to emergency projects were not tracked separately until 

the 3rd Qtr of SFY16.  Prior to that the expenditures for emergency projects were reported 

within the capital projects section. Based on new coding criteria for immediate need 

projects beginning during 1st Qtr of SFY 20, funding now reflects accurate expenditures.             
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Expenditures 

Actual capital expenditures totaled $475 million in SFY19, $126 million in Q1 SFY20, and $126 million YTD for SFY20. 

 

 

 

 

 

 

 

 

 

 

 

 

(In Thousands) SFY19 YTD SFY20Q1 SFY20 YTD

Debt

Debt 96,289$                2,353$            2,353$                      

  Total Debt Service 96,289$                2,353$            2,353$                      

Planning

In House Labor 4,183$                  1,061$            1,061$                      

Overhead Recovery 2,115$                  491$                491$                         

Consultant Contracts 1,084$                  314$                314$                         

Miscellaneous (Planning) 1,339$                  175$                175$                         

  Total Planning 8,721$                  2,041$            2,041$                      

Capital Projects

In House Labor 27,207$                8,549$            8,549$                      

Overhead Recovery 14,150$                4,225$            4,225$                      

Consultant Contracts 40,735$                9,026$            9,026$                      

Construction Contracts 257,883$             92,491$          92,491$                   

Miscellaneous (Capital Projects) 18,323$                4,935$            4,935$                      

  Total Capital Projects 358,298$             119,226$        119,226$                 

Capital Pass Throughs

Pass Throughs 11,643$                2,255$            2,255$                      

  Total Capital Pass Throughs 11,643$                2,255$            2,255$                      

Total Capital Expenditures 474,951$             125,875$        125,875$                 

Total RIDOT Expenditures 603,956$             163,257$        163,257$                 

* Beginning in the 4th Qtr of SFY 19, Garvee Debt service payments are included in the Total Debt Service.

Capital Expenditures Detail (Actuals)
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 Expenditures  

OPERATING EXPENDITURES: Operating expenditures are costs associated with the day-to-day operations of RIDOT. These 

costs include Highway Maintenance, Safety Programs, Administrative Expenses, Winter Operations, and Commuter Rail 

expenses. 

  
 

CAPITAL EXPENDITURES: Capital expenditures include design, construction and oversight costs associated with capital 

projects, expenditures to plan capital projects and debt service on capital debt. Some operating expenditures associated 

with RIDOT overhead are also billed to capital projects. Capital costs other than those allocated to the construction 

contracts are considered “soft costs.” RIDOT’s 10 Year Plan calls for the reduction of soft costs over time to bring this 

portion of capital expenditures down to industry standards through the implementation of project management.                 
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Construction Contract Awards 

  

 

 

   

*Chart contains only contractors awarded over $500,000 in construc(on contracts as of September 30, 2019.   
 

 

Contractor
No. of 

Contracts

Total Value Awarded

(In Millions)

Able Industria l  Sweeping 2 $1.103

Aetna Bridge 10 $30.629

Al l  States  Asphalt 2 $2.786

AnnSeal 1 $0.723

Arden Engineering 1 $1.246

Barletta 1 $35.796

Cardi  Corp. 24 $90.217

Cosco Inc. 4 $11.883

D'Ambra Construction 4 $10.553

DiFazio Si te Corp. 2 $0.613

Hi -Way Safety Systems 1 $2.494

J.H. Lynch & Sons 11 $35.425

John Rocchio Corp. 2 $4.657

Liddel l  Brothers 3 $2.914

Manafort Brothers 1 $6.038

Narragansett Improvement Co. 2 $1.192

New England Bui lding & Bridge 3 $3.217

Northern Construction 1 $1.390

RICON Construction 1 $1.939

Safety Marking 1 $2.258

T. Miozzi 3 $6.823

Tower Construction Corp. 2 $4.050

Totals 82 $257.947
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Annual Data  

 
 

Note: The data contained on this page reflects awards that have been assigned a DBE goal for FHWA and FTA federally funded projects. DBE firms 

performing work on a FHWA and FTA project where a DBE goal was not assigned are not displayed. DBE firms that perform a professional service 

will not be reflected in this report, with the exception of firms who participate in a design-build projects. 

 

 

 

 

 

Sub-Contractor Approved Value Sub-Contractor Approved Value

Able Industria l  Sweeping, Inc. 198,824$                  

Able Industria l  Sweeping 109,120$                  Algar Construction Corporation 5,836,106$               

BFH Trucking 483,460$                  Atlantic Bridge & Engineering, Inc. 2,400,738$               

Capi ta l  Ci ty Constuction 800$                         Bryant Associates , Inc. 1,202,300$               

Cosco 31,520,520$             Cosco, Inc. 6,801,452$               

D. Cl i fford Construction 53,769$                    Costa  Companies , Inc. 182,045$                  

Demco 1,039,003$               DEMCO, LLC 1,025,287$               

Dynamic Schedul ing 65,603$                    Dynamic Schedul ing Solutions , Inc. 12,200$                    

EDM Construci ton 35,000$                    E D M Construction, Inc. 221,338$                  

Equal i ty Construction 1,576,896$               Eastern Bridge Works 211,592$                  

FC Construction 2,277,335$               Equal i ty Construction Works , Inc. 638,658$                  

HB Welding 50,685$                    F. C. Construction Corporation 4,125,576$               

IDS 3,197,143$               Geologic-Earth Explorations , Inc. 105,738$                  

K. DaPonte 117,359$                  GeoTek Engineering, Inc. 5,280$                      

Medeiros  Hydroseeding 14,548$                    H & A Steel , LLC 212,153$                  

Melo's  Rodbusters 58,473$                    HB Welding, Inc. 928,840$                  

MON Landscaping 1,908,972$               IDS Highway Safety, Inc. 5,248,182$               

NE Highway 117,985$                  Is land Pavement Cutting Co., Inc. 390,148$                  

Ravin Steel 244,090$                  K. Daponte Construction Corporation 342,766$                  

RI Rebar 65,224$                    Lucena Bros ., Inc. 185,318$                  

Seacoast Asphal t 1,377,831$               M-O-N Landscaping, Inc. 2,112,245$               

Steere Engineering 16,828$                    Moor Metals , Inc. 69,825$                    

T&T Steel 1,923,119$               Mt. Hope Bui lders , Inc. 62,415$                    

Truax 4,290$                      Narragansett Engineering, Inc. 10,000$                    

True Qual i ty 972,054$                  New England Highway Technologies , LLC 100,437$                  

Welch Associates 92,318$                    Ocean State Signa l  Co. 166,694$                  

Totals 47,322,423$             R. T. Nunes  & Sons  Inc. 152,000$                  

Rebars  & Mesh, Inc. 65,334$                    

Rhode Is land Rebar, Inc. 1,220,085$               

S & S Trucking, LLC, d/b/a  Safety Standards 69,000$                    

Seacoast Asphalt Services , Inc. 669,739$                  

T & T Steel  Erectors , Inc. 20,855$                    

VN Engineers , Inc. 90,097$                    

Totals 35,083,267$             

Approved Value DBE Sub-Contracts New Projects

October 2018 - September 2019

Total Payments to DBEs on

Projects Finalized

October 2018 - September 2019
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Annual Data 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Rhode Island Construc(on Sector Employment 

2006 – 2019 (YTD) 

Rhode Island Construc(on Sector Employment 

January 2015 - Present 
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Annual Data  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

RIDOT Full-Time Equivalent Posi(ons 

SFY 1996 – SFY 2018 

RhodeWorks 

Sufficient Deck Area Projec(ons 
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Annual Data 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Ac(ve Construc(on Projects: 

On-Time, On-Budget as of Quarter End 

This chart reflects (meliness and budgetary performance of ac(ve construc(on projects “as of” each 

federal fiscal year quarter end. Measure performance is weighted by project value. 



45 

Glossary 

 

Date Conven1ons: 

CY: Calendar Year (January 1 – December 31) 

FFY: Federal Fiscal Year (October 1 – September 30) 

SFY: State Fiscal Year (July 1 – June 30) 

Safety Informa(on is collected and reported on a calendar year (CY) basis  

Financial Informa(on is reported on a State Fiscal Year (SFY) basis 

All other informa(on is reported on a Federal Fiscal Year (FFY) basis  

Technical Defini1ons: 

Emergency Awards: The Department occasionally faces the need for urgent response to certain situa(ons. As defined by State 

Purchasing Regula(ons (9.6.2), an emergency is defined as follows: “An emergency shall mean a situa(on to which an urgent response 

is required. Immediate dangers to health and safety, threats to property and necessary func(ons, and failures of cri(cal equipment 

cons(tute emergencies”  

Adver1se: The date of the public no(ce of the invita(on for bids or request for proposals, typically posted on the State Purchasing’s 

website 

At NTP: No(ce to Proceed occurs when a Purchase Order is provided by the Owner to the Contractor authorizing work to begin  

Substan1al Comple1on: Substan(al comple(on is reached when the work is completed so it can be safely and effec(vely used by the 

public. This may include the en(re Project or a unit, or por(on of the work such as a structure, an interchange, or sec(on of road or 

pavement 

Final Comple1on: Final comple(on is reached when all contract work is completed, including punchlist work, and all cer(fica(ons 

have been received by the Department 

LTD: Life to Date 

Change Orders: A wriYen order to the Contractor covering con(ngencies, extra work, increases or decreases in contract quan((es, 

and addi(ons or altera(ons to the plans or specifica(ons within the scope of the contract, and estblishing the basis of payment and 

(me adjustments for the work affected by said change 

Industry Defini1ons: 

NHTSA: Na(onal Highway Traffic and Safety Administra(on 

OHS: Office of Higway Safety 

FARS: The Fatality Analysis Repor(ng System is a na(onwide census providing NHTSA, Congress and the American public yearly data 

regarding fatal injuries suffered in motor vehicle traffic crashes 

Pass throughs: Capital pass through expenditures are costs that are not directly related to capital projects but instead passed on to 

other en((es such as other State agencies or local ci(es and towns for capital related costs 

CMAQ: Conges(on Mi(ga(on and Air Quality 

NBI: Na(onal Bridge Inventrory; the Federal Highway Administra(on iden(fies bridges that are greater than 20S and used for vehicular 

traffic. 

NHS: Na(onal Highway System is a network of strategic highways with the US, including the Interstate Highway System and other 

roads service major airports, ports, rail or truck terminals, railway sta(ons, pipeline terminals and other strategic transport facili(es. 
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RIDOT System Quick Facts 

 

     
 

      

 

       

 

      

 

    

      

1,189 

Bridges (5+ feet) as of 9/30/19 

727 

Total employees 

(as of 9/30/19) 

34,000  

Catch basins (approximate) 

More than 

3,000  

Lane miles of road 

5 rail stations 

18 park and rides  

104,000  

Traffic devices  


