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Insert A: Project Budgets and Schedule ‐ Key 
 

Budget: RIDOT publishes an updated budget estimating reasonable costs 

for the life of the project. Initial budget reflects the budget at the time the 

Design was completed, a bid was accepted and a Notice to Proceed (NTP) 

was provided to the Contractor. If Initial Budget is blank it is because the 

project is pre‐NTP. Projected budget is the current budget at the close of 

the current quarter. Difference displays any variance (+/‐) between the 

Initial Budget and the Projected Budget. Projects trending under budget 

will be highlighted in green, those trending over budget will be highlighted 

red. 
 

Spent: Provides the actual values billed to the project to date. 

Schedule: RIDOT publishes an updated schedule to identify key milestones 

for a project. Advertise is when the contract documents are complete and 

the project is advertised for bids. Notice to Proceed (NTP) is when the 

construction contract is awarded and work may commence (the date of 

the purchase order). Site Active estimates when construction activities will 

physically begin for the project. Complete identifies the point in time at 

which the project may be deemed substantially complete, and ready for use 

by the general public. Completed phases will be shown with full dates and  

shaded fields. Status identifies the current phase the project is in: Design, 

Advertise, In Construction, & Substantially Complete. 

   
 
 
 
 
 
 
 
 

PTSID: Project Tracking System Identification – A unique identifier in RIDOT’s systems to track schedule, budget and asset related activities.                                            

Type: Identifies the RIDOT Project Pipeline which sponsors the project (Bridge, Maintenance & Operations, Pavement, Storm water, TAP/Other, Traffic, & Transit) 

Comingled Design: Historical financial information for Design costs were not tracked to the project level. As of 2015, all new Design contract costs are tracked to each 

individual project, and RIDOT has begun to track design costs to the project level for most Legacy projects going forward. Due to this inaccurate reporting, it is not 

possible to identify design costs at the project level for most legacy projects. For Legacy projects where design was comingled, initial total project costs are NA. 

Design Build Contracts -  Design build contract funding allocation appears as follows:  Design consultants that generate the Advertising documents will be reflected in 
the Design line, the Contractor/Design team will be reflected as one total in the Construction line.  Additionally, the time for a design-build contract to be awarded 
from advertisement to NTP is anticipated to take between 6-8 months. 
Note: All dollar values are in millions and rounded to the nearest $100,000.00. 

 

Color Coding: Additionally, certain key items are color coded throughout as indicators of performance, as described below: 
 

  
 
 
 
 
 
 
 

 
 

      

 
 
 
 
 
 
 

Design: Includes costs for design contractor/consultant
Construction:  Includes  costs  for  construction  contractor services 
Other:  Includes  costs  for  right‐of‐way  acquisitions,  utility work, 
project oversight 
Contingency: Budgeted value to be utilized to address unforeseen 
issues. Contingency value is a reflection of the risk remaining on the 
project. 
Budget Contingency: At notice to proceed, budget contingency is 
typically set at 5% of low bid. 
Schedule Contingency:  At notice to proceed, schedule contingency is 
typically set at 10% of the contract duration. Deviations from this 
standard may occur due to winter shutdown. Winter shutdown 
typically takes place from December 15 from April 15 but is weather-
dependent.  
Total budget estimate to deliver the project. 

Performance  
Anticipated Completion at NTP: Identifies the substantial completion 
date which was established at the Notice to Proceed (NTP) phase 
# of Months Late: Displays the difference between the Anticipated
Completion at NTP with the current Schedule Complete date. 
Positive values indicate that the project is behind schedule and are 
highlighted in red; negative values indicate that the project is ahead 
of schedule and are highlighted in green. 
% Construction Change Orders: Ratio of the value of approved 
change orders versus the original contract award value 
Design as percent of Construction: Ratio of the budget values for 
Design versus Construction
Other as percent of Construction: Ratio of the budget values for Other 
costs for producing the project versus Construction. 

 

* 

Status Color
On-Time Green

0-6 months behind Yellow

6-12 months behind Red

On Time

Status Color
On-Time Green

Over Budget Red

On Budget
Range

0-5%

5-10%

10%+

Change Orders

On-Budget 
Over Budget 
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BRIDGE

22-May-18

Airport Connector & Route 2 Bridges (53C & 81B)

0113U

16-Dec-15 23-Mar-16

$0.186
$5.829

$0.353
$1.819

$0.171
$5.700

$0.431
$1.885

31-Aug-18

$0.141
$5.306

$0.000
$2.116

1%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

3%
31%

$8.187

$1.885

$7.563

-3

BRIDGE

$8.187

22-May-18

Legacy

23-Mar-1616-Dec-15

$0.000

$0.015
$0.129

($0.066)
($0.078)

$0.129

09-Nov-17

Capron Road Bridge No. 792 (70A)

0153E

31-May-16 19-Sep-16

$0.451
$2.440

$0.077
$1.308

$0.400
$2.400

$0.100
$1.376

31-May-18

$0.408
$2.236

$0.000
$0.960

5%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

18%
54%

$4.276

$1.376

$3.605

-7

BRIDGE

$4.276

09-Nov-17

Legacy

19-Sep-1631-May-16

$0.000

$0.051
$0.040

($0.068)
($0.023)

$0.040

31-May-21

Carolina Bridges (57F)

0145B

30-Sep-16 02-Mar-17

$0.479
$4.900

$0.155
$3.856

$0.275
$4.900

$0.245
$3.970

31-May-21

$0.312
$3.930

$0.000
$1.737

10%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

10%
79%

$9.390

$3.970

$5.978

0

BRIDGE

$9.390
Legacy

02-Mar-1730-Sep-16

$0.000

$0.204
$0.000

($0.114)
($0.090)

$0.000

30-Nov-17

Central Street Bridge No. 449 (70B)

0183B

14-Sep-16 14-Dec-16

$0.385
$5.000

$0.250
$2.104

$0.310
$5.000

$0.263
$2.167

31-May-18

$0.180
$3.554

$0.000
$0.903

3%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

8%
42%

$7.739

$2.167

$4.637

-6

BRIDGE

$7.739

30-Nov-17

Legacy

14-Dec-1614-Sep-16

$0.000

$0.075
$0.000

($0.063)
($0.013)

$0.000

28-Nov-18

Harbor Junction Bridge No. 131 (57E)

0144E

05-Jan-16 13-Apr-16

$0.141
$3.480

$0.056
$3.264

$0.166
$3.375

$0.126
$2.824

31-Aug-18

$0.113
$3.042

$0.000
$2.556

-4%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

4%
94%

$6.941

$2.824

$5.712

3

BRIDGE

$6.491

28-Nov-18

3

Legacy

13-Apr-1605-Jan-16

$0.450

($0.025)
$0.105
$0.440

($0.070)

$0.105

A- 1
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14-Dec-17

Mussey Brook Bridge No. 380 (56C)

0166J

29-Sep-16 20-Dec-16

$0.430
$1.205

$0.054
$1.118

$0.400
$1.205

$0.060
$1.142

31-May-18

$0.393
$1.176

$0.000
$0.968

3%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

36%
93%

$2.807

$1.142

$2.537

-6

BRIDGE

$2.807

14-Dec-17

Legacy

20-Dec-1629-Sep-16

$0.000

$0.030
$0.000

($0.024)
($0.006)

$0.000

05-Oct-18

Newman Avenue Bridge No. 224 (57D)

0171B

29-Sep-16 22-Dec-16

$0.375
$2.709

$0.022
$1.620

$0.350
$2.629

$0.131
$1.615

31-May-19

$0.083
$2.683

$0.000
$1.251

4%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

14%
60%

$4.726

$1.615

$4.017

-8

BRIDGE

$4.726

05-Oct-18

Legacy

22-Dec-1629-Sep-16

$0.000

$0.025
$0.079
$0.005

($0.110)

$0.079

06-Sep-18

Old Sakonnet River Bridge Demolition (Superstructure)

0031N

28-Sep-16 10-Feb-17

$2.516
$9.387

$0.469
$2.672

$2.516
$9.387

$0.469
$2.675

31-Jul-18

$0.644
$8.900

$0.000
$1.049

4%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

27%
28%

$15.044

$2.675

$10.593

1

BRIDGE

$15.047

06-Sep-18

1

Legacy

10-Feb-1728-Sep-16

($0.003)

$0.000
$0.000

($0.003)
$0.000

$0.000

11-May-18

Pawtucket Area Bridges (53B)

0143U

21-Jul-16 15-Nov-16

$0.934
$5.700

$0.257
$1.985

$0.859
$5.700

$0.285
$2.031

31-Jul-18

$0.528
$5.657

$0.000
$0.935

14%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

16%
35%

$8.875

$2.031

$7.121

-3

BRIDGE

$8.875

11-May-18

Legacy

15-Nov-1621-Jul-16

$0.000

$0.075
$0.000

($0.047)
($0.029)

$0.000

04-Oct-17

Pawtucket Avenue Bridge No. 471 (57B)

0143K

01-Mar-16 01-Jul-16

$0.916
$8.268

$0.144
$2.414

$0.895
$8.168

$0.385
$2.294

31-Oct-17

$0.870
$8.256

$0.000
$2.132

7%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

11%
29%

$11.742

$2.294

$11.259

-1

BRIDGE

$11.742

04-Oct-17

Legacy

01-Jul-1601-Mar-16

$0.000

$0.021
$0.100
$0.120

($0.241)

$0.100

A- 2
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20-Nov-17

Providence Area Bridges Nos. 1080, 1082 (56B)

0012L

23-Sep-16 21-Dec-16

$0.236
$2.128

$0.000
$0.616

$0.180
$1.927

$0.096
$1.040

31-Dec-17

$0.201
$2.128

$0.000
$0.586

11%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

11%
29%

$2.981

$1.040

$2.915

-1

BRIDGE

$3.243

20-Nov-17

Legacy

21-Dec-1623-Sep-16

($0.263)

$0.056
$0.201

($0.424)
($0.096)

$0.201

16-Apr-19

Providence River Pedestrian Bridge

0012R

26-May-16 13-Sep-16

$1.265
$16.975

$0.759
$2.898

$1.250
$16.971

$0.763
$2.913

31-Oct-18

$1.440
$16.031

$0.000
$2.523

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

7%
17%

$21.897

$2.913

$19.994

6

BRIDGE

$21.897

16-Apr-19

6

Legacy

13-Sep-1626-May-16

$0.000

$0.015
$0.004

($0.015)
($0.004)

$0.004

20-Jun-17

Ramp EI Bridge No. 1083 (56A)

0012N

22-Jul-16 05-Oct-16

$0.159
$0.500

$0.023
$0.204

$0.159
$0.500

$0.025
$0.642

31-May-18

$0.135
$0.450

$0.000
$0.179

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

32%
41%

$0.885

$0.642

$0.764

-12

BRIDGE

$1.325

20-Jun-17

Legacy

05-Oct-1622-Jul-16

($0.440)

$0.000
$0.000

($0.437)
($0.003)

$0.000

18-Sep-19

Slatersville Stone Arch Bridge No. 273 (70C)

0118A

23-Sep-16 18-Jan-17

$1.382
$8.124

$0.062
$3.891

$1.200
$7.700

$0.385
$4.174

31-May-20

$1.015
$7.424

$0.000
$2.324

7%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

17%
48%

$13.459

$4.174

$10.764

-9

BRIDGE

$13.459

18-Sep-19

Legacy

18-Jan-1723-Sep-16

$0.000

$0.182
$0.424

($0.283)
($0.323)

$0.424

09-Oct-18

South County Freeway Bridge No. 686 (52A)

0156C

31-Aug-16 29-Nov-16

$0.200
$1.700

$0.077
$1.557

$0.200
$1.700

$0.085
$1.549

31-May-19

$0.186
$1.681

$0.000
$0.811

9%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

12%
92%

$3.534

$1.549

$2.678

-8

BRIDGE

$3.534

09-Oct-18

Legacy

29-Nov-1631-Aug-16

$0.000

$0.000
$0.000
$0.008

($0.009)

$0.000

A- 3
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08-Jun-18

Tefft Hill Trail Bridge No. 592 (67T - B)

0168E

30-Mar-16 28-Jun-16

$0.301
$4.500

$0.225
$1.555

$0.300
$4.500

$0.250
$1.531

30-Sep-18

$0.114
$4.414

$0.000
$1.466

4%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

7%
35%

$6.581

$1.531

$5.994

-4

BRIDGE

$6.581

08-Jun-18

Legacy

28-Jun-1630-Mar-16

$0.000

$0.001
$0.000
$0.024

($0.025)

$0.000

28-Aug-19

Washington Bridge North No. 700 (57A T - J)

0009N

01-Sep-16 14-Feb-17

$3.176
$12.880

$0.000
$1.780

$2.941
$15.200

$0.760
$2.368

31-Dec-19

$3.076
$12.111

$0.000
$1.682

26%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

25%
14%

$17.836

$2.368

$16.868

-4

BRIDGE

$21.269

28-Aug-19

Legacy

14-Feb-1701-Sep-16

($3.433)

$0.235
($2.320)
($0.588)
($0.760)

($2.320)

14-Dec-18

Wood River & Holburton Bridges Nos. 261, 262 (58D)

0154A

31-Aug-16 02-Aug-17

$0.350
$1.710

$0.000
$1.069

$0.350
$1.300

$0.106
$1.069

31-Dec-18

$0.334
$1.714

$0.000
$1.043

46%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

20%
62%

$3.129

$1.069

$3.091

-1

BRIDGE

$2.825

14-Dec-18

Legacy

02-Aug-1731-Aug-16

$0.304

$0.000
$0.410
$0.000

($0.106)

$0.410

OPERATING

17-Sep-16

Crack Sealing - Limited Access

0084S

01-Mar-16 13-Jun-16

$0.000
$0.201

$0.055
$0.110

$0.000
$0.201

$0.055
$0.122

31-Oct-16

$0.000
$0.186

$0.000
$0.056

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
55%

$0.366

$0.122

$0.243

-1

OPERATING

$0.378

17-Sep-16

Legacy

13-Jun-1601-Mar-16

($0.012)

$0.000
$0.000

($0.012)
$0.000

$0.000

17-Sep-16

Crack Sealing - North & East, 2016

0084Z

09-Mar-16 15-Jun-16

$0.000
$0.197

$0.025
$0.333

$0.000
$0.197

$0.025
$0.333

30-Sep-16

$0.000
$0.177

$0.000
$0.074

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
169%

$0.555

$0.333

$0.250

0

OPERATING

$0.555

17-Sep-16

Legacy

15-Jun-1609-Mar-16

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000

A- 4
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17-Sep-16

Crack Sealing - South & Central, 2016

0084Y

09-Mar-16 14-Jun-16

$0.000
$0.202

$0.024
$0.223

$0.000
$0.202

$0.024
$0.223

30-Sep-16

$0.000
$0.185

$0.000
$0.160

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
110%

$0.449

$0.223

$0.344

0

OPERATING

$0.449

17-Sep-16

Legacy

14-Jun-1609-Mar-16

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000

17-Sep-16

Paver Placed Elastomeric Surface Treatment 2016

0084H

01-Mar-16 01-Jun-16

$0.010
$0.658

$0.008
$0.474

$0.010
$0.658

$0.008
$0.474

31-Oct-16

$0.000
$0.508

$0.000
$0.431

-13%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
72%

$1.150

$0.474

$0.939

-1

OPERATING

$1.150

17-Sep-16

Legacy

01-Jun-1601-Mar-16

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000

18-May-17

Portsmouth Maintenance Facility

0132G

01-Nov-15 01-Mar-16

$0.500
$6.195

$0.000
$0.290

$0.100
$6.000

$0.315
$0.969

30-Jun-17

$0.188
$6.005

$0.000
$0.016

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

8%
5%

$6.985

$0.969

$6.210

-1

OPERATING

$7.384

18-May-17

Legacy

01-Mar-1601-Nov-15

($0.399)

$0.400
$0.195

($0.679)
($0.315)

$0.195

31-May-17

Rubberized Asphalt Chip Seal 2016

0084G

04-Mar-16 26-May-16

$0.000
$1.185

$0.040
$0.403

$0.000
$1.185

$0.040
$0.403

31-May-17

$0.000
$1.144

$0.000
$0.118

2%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
34%

$1.628

$0.403

$1.262

0

OPERATING

$1.628

31-May-17

Legacy

26-May-1604-Mar-16

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000

27-Oct-17

Statewide Pavement Striping - Central, 2016-2017

0073L

16-Mar-16 02-May-16

$0.000
$2.400

$0.005
$0.623

$0.000
$2.400

$0.090
$0.538

30-Nov-17

($0.018)
$2.069

$0.000
$0.638

-12%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
26%

$3.028

$0.538

$2.689

-1

OPERATING

$3.028

27-Oct-17

Legacy

02-May-1616-Mar-16

$0.000

$0.000
$0.000
$0.085

($0.085)

$0.000

A- 5
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16-Nov-17

Statewide Pavement Striping - Limited Access, 2016-2017

0116N

22-Mar-16 16-Jun-16

$0.000
$3.148

$0.000
$0.602

$0.000
$3.143

$0.100
$0.507

30-Apr-18

$0.000
$2.399

$0.000
$0.564

-24%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
19%

$3.750

$0.507

$2.964

-6

OPERATING

$3.750

16-Nov-17

Legacy

16-Jun-1622-Mar-16

$0.000

$0.000
$0.005
$0.095

($0.100)

$0.005

31-Oct-17

Statewide Pavement Striping - South, 2016-2017

0073K

16-Mar-16 05-Jun-16

$0.000
$2.100

$0.080
$0.597

$0.000
$2.100

$0.100
$0.577

31-Dec-17

$0.000
$1.671

$0.000
$0.561

-19%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
28%

$2.777

$0.577

$2.232

-2

OPERATING

$2.777

31-Oct-17

Legacy

05-Jun-1616-Mar-16

$0.000

$0.000
$0.000
$0.020

($0.020)

$0.000

PAVEMENT

05-Dec-17

1R Improvements to Smith Street

0172C

28-Sep-16 31-Jan-17

$0.105
$3.392

$0.000
$1.040

$0.295
$2.850

$0.143
$0.952

31-Dec-17

$0.091
$3.323

$0.000
$1.037

19%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

3%
31%

$4.537

$0.952

$4.451

-1

PAVEMENT

$4.239

05-Dec-17

Legacy

31-Jan-1728-Sep-16

$0.297

($0.190)
$0.542
$0.088

($0.143)

$0.542

23-Aug-17

High Street & Kingstown Road Improvements

0165X

22-Mar-16 21-Jun-16

$0.173
$4.181

$0.000
$1.878

$0.250
$4.559

$0.228
$1.446

31-Oct-17

$0.173
$4.181

$0.000
$1.878

-10%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

4%
45%

$6.232

$1.446

$6.232

-2

PAVEMENT

$6.483

23-Aug-17

Legacy

21-Jun-1622-Mar-16

($0.251)

($0.077)
($0.378)
$0.432

($0.228)

($0.378)

27-Nov-17

I-95 Resurfacing (Elmwood Avenue to Eddy St)

0079G

23-Sep-16 13-Dec-16

$0.280
$3.566

$0.000
$0.855

$0.300
$3.871

$0.174
$1.043

31-Oct-17

$0.237
$3.566

$0.000
$0.855

-8%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

8%
24%

$4.701

$1.043

$4.659

1

PAVEMENT

$5.388

27-Nov-17

1

Legacy

13-Dec-1623-Sep-16

($0.687)

($0.020)
($0.305)
($0.188)
($0.174)

($0.305)
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29-Dec-17

Providence - Downtown Improvements, C-3

0078U

31-Mar-16 26-Jul-16

$0.215
$2.600

$0.165
$0.970

$0.200
$2.600

$0.150
$1.000

30-Sep-17

$0.063
$2.701

$0.000
$0.855

6%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

8%
37%

$3.950

$1.000

$3.619

3

PAVEMENT

$3.950

29-Dec-17

3

Legacy

26-Jul-1631-Mar-16

$0.000

$0.015
$0.000

($0.030)
$0.015

$0.000

30-Nov-16

Route 107 1R Improvements

0076N

30-Oct-15 31-Mar-16

$0.371
$2.700

$0.000
$1.173

$0.370
$2.600

$0.158
$1.391

30-Nov-16

$0.158
$2.663

$0.000
$0.961

10%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

14%
43%

$4.243

$1.391

$3.781

0

PAVEMENT

$4.518

30-Nov-16

Legacy

31-Mar-1630-Oct-15

($0.275)

$0.001
$0.100

($0.218)
($0.158)

$0.100

18-Nov-16

Route 138 Improvements

0139H

20-Jul-16 28-Sep-16

$0.053
$0.601

$0.000
$0.287

$0.072
$0.688

$0.062
$0.321

31-Dec-16

$0.050
$0.601

$0.000
$0.287

-13%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

9%
48%

$0.941

$0.321

$0.938

-1

PAVEMENT

$1.143

18-Nov-16

Legacy

28-Sep-1620-Jul-16

($0.202)

($0.019)
($0.087)
($0.034)
($0.062)

($0.087)

15-Nov-17

Statewide Resurfacing C-2, 2017**

0055K

23-Sep-16 11-Jan-17

$0.093
$2.327

$0.000
$0.704

$0.115
$2.417

$0.151
$0.806

31-Oct-17

$0.093
$2.327

$0.000
$0.704

-4%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
30%

$3.124

$0.806

$3.124

1

PAVEMENT

$3.488

15-Nov-17

1

Legacy

11-Jan-1723-Sep-16

($0.365)

($0.022)
($0.090)
($0.102)
($0.151)

($0.090)

10-Sep-18

Two Mile Corner Reconstruction

0007F

15-Jan-16 12-Apr-16

$0.057
$8.361

$0.000
$5.248

$0.300
$6.700

$0.450
$6.216

30-Apr-18

$0.047
$7.602

$0.000
$4.661

26%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

1%
63%

$13.666

$6.216

$12.310

4

PAVEMENT

$13.666

10-Sep-18

4

Legacy

12-Apr-1615-Jan-16

$0.000

($0.243)
$1.661

($0.968)
($0.450)

$1.661
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TAP/OTHER

09-Jun-17

Blackstone River Bikeway - Segment 1A

0021R

31-Mar-16 26-Jul-16

$0.053
$1.247

$0.000
$0.897

$0.100
$1.200

$0.054
$0.896

31-Jul-17

$0.000
$1.185

$0.000
$0.946

4%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

4%
72%

$2.197

$0.896

$2.131

-2

TAP/OTHER

$2.250

09-Jun-17

Legacy

26-Jul-1631-Mar-16

($0.053)

($0.047)
$0.047
$0.001

($0.054)

$0.047

TRAFFIC

11-Jul-17

Bridge End Treatments - HSIP

0153P

31-May-16 30-Aug-16

$0.137
$1.726

$0.050
$0.567

$0.161
$1.700

$0.077
$0.543

31-May-17

$0.117
$1.446

$0.000
$0.396

4%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

8%
33%

$2.480

$0.543

$1.958

1

TRAFFIC

$2.480

11-Jul-17

1

Legacy

30-Aug-1631-May-16

$0.000

($0.024)
$0.026
$0.024

($0.026)

$0.026

31-May-17

Coronado Road Pedestrian Enhancements

0091K

15-Jan-16 18-May-16

$0.070
$2.300

$0.134
$1.331

$0.070
$2.300

$0.134
$1.331

31-May-17

$0.068
$2.245

$0.000
$0.883

6%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

3%
58%

$3.835

$1.331

$3.196

0

TRAFFIC

$3.835

31-May-17

Legacy

18-May-1615-Jan-16

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000

22-Dec-16

East Bay/South, C-6 - STC

0102J

22-Jan-16 09-May-16

$0.191
$0.840

$0.131
$0.320

$0.100
$1.029

$0.039
$0.566

31-May-17

$0.068
$0.860

$0.000
$0.680

-6%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

23%
38%

$1.482

$0.566

$1.608

-5

TRAFFIC

$1.734

22-Dec-16

Legacy

09-May-1622-Jan-16

($0.252)

$0.091
($0.189)
($0.246)
$0.092

($0.189)

21-Jun-17

Memorial Blvd. & Francis Street Improvements

0153R

31-Dec-15 30-Mar-16

$0.000
$1.677

$0.000
$0.958

$0.000
$1.761

$0.135
$0.739

31-May-17

$0.072
$1.609

$0.000
$0.845

6%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
57%

$2.635

$0.739

$2.525

1

TRAFFIC

$2.635

21-Jun-17

1

Legacy

30-Mar-1631-Dec-15

$0.000

$0.000
($0.084)
$0.219

($0.135)

($0.084)
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09-Jun-17

Mineral Spring Avenue HSIP

0071V

02-Jan-16 31-May-16

$0.026
$2.131

$0.000
$0.997

$0.025
$2.136

$0.113
$0.771

31-Jul-17

$0.025
$2.055

$0.000
$1.275

1%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
47%

$3.154

$0.771

$3.354

-2

TRAFFIC

$3.045

09-Jun-17

Legacy

31-May-1602-Jan-16

$0.109

$0.001
($0.005)
$0.226

($0.113)

($0.005)

31-Oct-17

Pedestrian and Intersection Safety Improvements - STC with Albion Beacon

0080D

21-Sep-16 20-Dec-16

$0.230
$1.260

$0.031
$0.828

$0.230
$1.235

$0.062
$0.822

31-Oct-17

$0.168
$1.199

$0.000
$0.796

7%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

18%
66%

$2.349

$0.822

$2.163

0

TRAFFIC

$2.349

31-Oct-17

Legacy

20-Dec-1621-Sep-16

$0.000

$0.000
$0.025
$0.006

($0.031)

$0.025

24-Aug-18

Route 102 & Route 117 Improvements - Roundabout

0153N

30-Sep-16 02-May-17

$0.185
$2.553

$0.096
$1.474

$0.329
$2.512

$0.251
$1.393

31-Dec-18

$0.146
$2.361

$0.000
$1.276

6%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

7%
58%

$4.308

$1.393

$3.783

-4

TRAFFIC

$4.485

24-Aug-18

Legacy

02-May-1730-Sep-16

($0.177)

($0.144)
$0.041
$0.081

($0.155)

$0.041

31-Oct-17

Statewide LED Retrofit Project

0116S

31-Dec-15 31-Jul-16

$0.000
$3.980

$0.005
$0.833

$0.000
$3.980

$0.000
$0.838

31-Oct-17

$0.000
$3.942

$0.000
$0.782

8%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction: 21%

$4.818

$0.838

$4.724

0

TRAFFIC

$4.818

31-Oct-17

Legacy

31-Jul-1631-Dec-15

$0.000

$0.000
$0.000

($0.005)
$0.005

$0.000

14-Apr-17

Traffic Signal Optimization, C-2

0072K

02-Mar-16 01-Jun-16

$0.125
$0.978

$0.050
$0.951

$0.125
$0.978

$0.050
$0.951

31-May-17

$0.066
$0.873

$0.000
$0.657

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

13%
97%

$2.104

$0.951

$1.596

-2

TRAFFIC

$2.104

14-Apr-17

Legacy

01-Jun-1602-Mar-16

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000
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06-Jun-17

Warwick - HSIP

0071T

06-May-16 30-Aug-16

$0.130
$0.502

$0.000
$0.482

$0.250
$0.528

$0.036
$0.300

31-Jul-17

$0.115
$0.465

$0.000
$0.482

1%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

26%
96%

$1.113

$0.300

$1.061

-2

TRAFFIC

$1.113

06-Jun-17

Legacy

30-Aug-1606-May-16

$0.000

($0.120)
($0.026)
$0.182

($0.036)

($0.026)
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BRIDGE

31-Oct-20

Baker Pines Bridge No. 593

0170C

31-May-17 01-Feb-18

$0.343
$6.957

$0.236
$1.875

$0.343
$6.957

$0.400
$1.711

31-Oct-20

$0.291
$4.384

$0.000
$0.813

4%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

5%
27%

$9.410

$1.711

$5.488

0

BRIDGE

$9.411
Legacy

01-Feb-1831-May-17

$0.000

$0.000
$0.000
$0.164

($0.165)

$0.000

15-Nov-19

Central RI Bridges - Group 12 (29 Bridges)

0114L

30-Sep-17 30-Jan-18

$1.155
$6.009

$1.746
$3.700

$1.155
$5.797

$1.958
$3.700

31-Jul-20

$1.145
$5.723

$0.000
$1.231

12%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

19%
62%

$12.610

$3.700

$8.099

-9

BRIDGE

$12.610

15-Nov-19

Legacy

30-Jan-1830-Sep-17

$0.000

$0.000
$0.212
$0.000

($0.213)

$0.212

31-May-20

Cumberland I-295 Corridor Bridges (37T - I)

0114S

30-Apr-17 14-Dec-17

$0.609
$16.415

$0.200
$2.831

$0.534
$15.915

$0.875
$2.731

31-May-20

$0.527
$9.140

$0.000
$1.101

3%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

4%
17%

$20.055

$2.731

$10.769

0

BRIDGE

$20.055
Legacy

14-Dec-1730-Apr-17

$0.000

$0.075
$0.500
$0.100

($0.675)

$0.500

30-Sep-19

Hope Valley Bridges (69D)

0168H

27-Jul-17 24-Oct-17

$0.637
$2.056

$0.103
$1.360

$0.637
$2.056

$0.163
$1.300

30-Sep-19

$0.629
$1.812

$0.000
$0.817

6%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

31%
66%

$4.156

$1.300

$3.257

0

BRIDGE

$4.156

30-Sep-19

Legacy

24-Oct-1727-Jul-17

$0.000

$0.000
$0.000
$0.060

($0.060)

$0.000

16-Aug-19

Horton Farm Bridge No. 472 (57M)

0143W

29-Sep-17 28-Feb-18

$0.932
$13.302

$0.000
$2.369

$0.700
$12.450

$0.700
$2.753

30-Nov-19

$0.911
$12.294

$0.000
$2.307

9%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
18%

$16.603

$2.753

$15.513

-4

BRIDGE

$16.603

16-Aug-19

Legacy

28-Feb-1829-Sep-17

$0.000

$0.232
$0.852

($0.384)
($0.700)

$0.852
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11-Jun-19

I-195 Corridor Bridges (77)

0013M

29-Sep-17 31-Jan-18

$2.532
$12.774

$1.134
$4.257

$2.532
$12.373

$1.670
$4.122

30-Jun-19

$2.494
$11.816

$0.000
$2.053

5%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

20%
33%

$20.697

$4.122

$16.363

-1

BRIDGE

$20.697

11-Jun-19

Legacy

31-Jan-1829-Sep-17

($0.001)

$0.000
$0.401
$0.135

($0.536)

$0.401

31-May-21

I-295 Bridges Contract 2

0114U

22-Sep-17 27-Mar-18

$1.749
$34.533

$3.047
$3.285

$1.749
$34.533

$3.047
$3.285

31-May-21

$1.537
$21.700

$0.000
$1.469

2%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

5%
10%

$42.613

$3.285

$24.705

0

BRIDGE

$42.613
Legacy

27-Mar-1822-Sep-17

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000

31-May-21

I-295 Bridges Contract I

0114T

22-Sep-17 27-Mar-18

$0.846
$16.957

$1.300
$3.535

$0.846
$16.907

$1.350
$3.535

31-May-21

$0.695
$9.918

$0.000
$1.297

16%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

5%
21%

$22.638

$3.535

$11.909

0

BRIDGE

$22.638
Legacy

27-Mar-1822-Sep-17

$0.000

$0.000
$0.050
$0.000

($0.050)

$0.050

30-Apr-21

I-95 Corridor Bridge Nos. 56101, 56121, 56201, 56221 (3T - F)

0114R

29-Sep-17 28-Mar-18

$0.922
$16.400

$0.800
$2.139

$0.872
$15.400

$0.800
$2.089

30-Apr-21

$0.853
$5.926

$0.000
$0.699

6%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

6%
13%

$20.261

$2.089

$7.477

0

BRIDGE

$19.161
Legacy

28-Mar-1829-Sep-17

$1.100

$0.050
$1.000
$0.050
$0.000

$1.000

30-Sep-20

I-95 North & South Bridges at Toll Gate Road Nos. 683, 684 (5T - C)

0114P

29-Sep-17 23-Mar-18

$1.534
$19.229

$1.900
$2.615

$1.534
$19.229

$1.900
$2.615

31-Dec-19

$1.489
$7.976

$0.000
$1.513

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

8%
14%

$25.278

$2.615

$10.978

9

BRIDGE

$25.278

9

Legacy

23-Mar-1829-Sep-17

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000
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04-Dec-19

Oxford Street Bridge No. 653 (2T)

0114N

23-Aug-17 26-Feb-18

$0.582
$8.576

$0.251
$1.431

$0.460
$8.477

$0.450
$1.453

30-Jun-20

$0.377
$8.161

$0.000
$1.186

1%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

7%
17%

$10.840

$1.453

$9.724

-7

BRIDGE

$10.840

04-Dec-19

Legacy

26-Feb-1823-Aug-17

$0.000

$0.122
$0.099

($0.022)
($0.199)

$0.099

13-Nov-18

Pine Street Bridge No. 548 (31)

0016J

20-Sep-17 12-Dec-17

$0.560
$7.200

$0.000
$1.149

$0.600
$6.800

$0.350
$1.512

30-Jun-19

$0.552
$6.738

$0.000
$0.957

9%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

8%
16%

$8.909

$1.512

$8.248

-8

BRIDGE

$9.261

13-Nov-18

Legacy

12-Dec-1720-Sep-17

($0.353)

($0.040)
$0.400

($0.363)
($0.350)

$0.400

30-Nov-23

Reconstruction of the Route 6/10 Interchange

0027B

31-May-17 21-Dec-17

$0.000
$267.938

$22.265
$119.797

$0.000
$250.630

$37.595
$121.776

30-Nov-23

$0.000
$98.530

$0.000
$14.011

7%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction: 45%

$410.000

$121.776

$112.540

0

BRIDGE

$410.000
Legacy

21-Dec-1731-May-17

$0.000

$0.000
$17.308
($1.978)

($15.330)

$17.308

18-Nov-19

Route 146 Corridor Bridges (38)

0013L

27-Sep-17 03-Jan-18

$0.865
$9.833

$0.000
$1.872

$0.650
$9.400

$1.410
($0.067)

31-Dec-19

$0.857
$9.078

$0.000
$1.751

40%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

9%
19%

$12.570

($0.067)

$11.686

-1

BRIDGE

$11.393

18-Nov-19

Legacy

03-Jan-1827-Sep-17

$1.177

$0.215
$0.433
$1.939

($1.410)

$0.433

17-Apr-19

Simmonsville Bridge No. 326 (57C)

0014F

30-Sep-17 11-Jan-18

$0.379
$1.579

$0.007
$0.824

$0.379
$1.511

$0.075
$0.824

31-May-19

$0.367
$1.390

$0.000
$0.572

5%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
52%

$2.788

$0.824

$2.328

-1

BRIDGE

$2.789

17-Apr-19

Legacy

11-Jan-1830-Sep-17

$0.000

$0.000
$0.068
$0.000

($0.068)

$0.068
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30-Sep-21

Victory Highway Bridge No. 589 (71)

0168C

31-Aug-17 11-Oct-17

$0.331
$12.320

$0.962
$5.435

$0.150
$12.320

$1.358
$5.220

30-Sep-21

$0.271
$9.613

$0.000
$2.107

-1%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
44%

$19.048

$5.220

$11.990

0

BRIDGE

$19.048
Legacy

11-Oct-1731-Aug-17

$0.000

$0.181
$0.000
$0.215

($0.396)

$0.000

31-Aug-20

Wood River Valley Bridge No. 404, I-95 North & South  (7T - A)

0114K

30-Apr-17 24-Jan-18

$0.530
$12.137

$1.092
$3.048

$0.425
$12.137

$1.214
$3.032

31-Aug-20

$0.379
$7.520

$0.000
$0.936

1%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

4%
25%

$16.808

$3.032

$8.835

0

BRIDGE

$16.808
Legacy

24-Jan-1830-Apr-17

$0.000

$0.105
$0.000
$0.016

($0.122)

$0.000

OPERATING

28-Sep-17

2017 Crack Sealing Limited Access

0084C

30-Apr-17 31-Jul-17

$0.000
$0.500

$0.066
$0.327

$0.000
$0.500

$0.066
$0.327

31-Oct-17

$0.000
$0.475

$0.000
$0.161

-5%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction: 65%

$0.893

$0.327

$0.636

-1

OPERATING

$0.893

28-Sep-17

Legacy

31-Jul-1730-Apr-17

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000

28-Sep-17

2017 Crack Sealing North and East Regions

0084B

30-Apr-17 31-Jul-17

$0.000
$0.544

$0.066
$0.322

$0.000
$0.544

$0.066
$0.322

31-Oct-17

$0.000
$0.495

$0.000
$0.159

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction: 59%

$0.932

$0.322

$0.653

-1

OPERATING

$0.932

28-Sep-17

Legacy

31-Jul-1730-Apr-17

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000

02-Oct-17

2017 Crack Sealing South and Central Regions

0084A

28-Apr-17 31-Jul-17

$0.000
$0.600

$0.066
$0.300

$0.000
$0.578

$0.066
$0.322

31-Oct-17

$0.000
$0.554

$0.000
$0.269

4%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction: 50%

$0.966

$0.322

$0.823

-1

OPERATING

$0.966

02-Oct-17

Legacy

31-Jul-1728-Apr-17

$0.000

$0.000
$0.022

($0.022)
$0.000

$0.022
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08-Dec-17

2017 Paver Placed Elastomeric Surface Treatment

0086Y

28-Apr-17 30-Jun-17

$0.000
$1.182

$0.068
$0.494

$0.000
$1.182

$0.113
$0.449

30-Nov-17

$0.000
$0.899

$0.000
$0.360

-1%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
42%

$1.744

$0.449

$1.259

0

OPERATING

$1.744

08-Dec-17

0

Legacy

30-Jun-1728-Apr-17

$0.000

$0.000
$0.000
$0.045

($0.045)

$0.000

29-Jun-18

2017 Rubberized Asphalt Chip Sealing

0086X

28-Apr-17 31-Jul-17

$0.000
$1.978

$0.133
$0.314

$0.000
$1.863

$0.133
$0.429

30-Jun-18

$0.000
$1.863

$0.000
$0.181

4%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction: 16%

$2.425

$0.429

$2.043

0

OPERATING

$2.425

29-Jun-18

Legacy

31-Jul-1728-Apr-17

$0.000

$0.000
$0.115

($0.115)
$0.000

$0.115

31-Oct-18

2017-2018 Statewide Pavement Striping -North

0073M

28-Feb-17 31-May-17

$0.000
$1.816

$0.430
$0.716

$0.000
$2.011

$0.252
$0.839

30-Apr-19

$0.000
$1.664

$0.000
$0.657

-17%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction: 39%

$2.962

$0.839

$2.321

-6

OPERATING

$3.101

31-Oct-18

Legacy

31-May-1728-Feb-17

($0.139)

$0.000
($0.195)
($0.123)
$0.178

($0.195)

24-May-19

I-95 Corridor Preservation - Bridge Washing (58C)

0201V

31-May-17 31-Jul-17

$0.443
$5.510

$0.038
$1.666

$0.422
$5.198

$0.635
$1.076

31-Dec-18

$0.274
$5.118

$0.000
$1.455

3%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

8%
30%

$7.656

$1.076

$6.846

5

OPERATING

$7.331

24-May-19

5

Legacy

31-Jul-1731-May-17

$0.325

$0.021
$0.312
$0.589

($0.597)

$0.312

09-Aug-18

Statewide Pavement Striping Eastbay 17-18

0073J

28-Feb-17 31-May-17

$0.046
$1.929

$0.080
$0.466

$0.046
$1.929

$0.140
$0.406

31-May-19

$0.000
$1.612

$0.000
$0.409

-16%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

2%
24%

$2.521

$0.406

$2.021

-10

OPERATING

$2.521

09-Aug-18

Legacy

31-May-1728-Feb-17

$0.000

$0.000
$0.001
$0.060

($0.061)

$0.001
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PAVEMENT

27-Jul-18

1 R Improvements to Winsor Avenue

0173U

30-Sep-17 25-Jan-18

$0.133
$1.100

$0.000
$0.411

$0.133
$1.100

$0.055
$0.847

31-Aug-18

$0.053
$1.055

$0.000
$0.338

10%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

12%
37%

$1.644

$0.847

$1.445

-1

PAVEMENT

$2.135

27-Jul-18

Legacy

25-Jan-1830-Sep-17

($0.491)

$0.000
$0.000

($0.436)
($0.055)

$0.000

06-Dec-18

East Main Road 1R Improvements

0007C

27-Dec-16 28-Apr-17

$0.500
$6.606

$0.028
$2.317

$0.500
$6.200

$0.314
$2.437

30-Nov-18

$0.115
$5.942

$0.000
$1.960

6%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
35%

$9.451

$2.437

$8.017

0

PAVEMENT

$9.451

06-Dec-18

0

Legacy

28-Apr-1727-Dec-16

$0.000

$0.000
$0.406

($0.120)
($0.286)

$0.406

05-Oct-18

I-95 Resurfacing (Rt 2 to Service Avenue)

0088A

27-Jul-17 10-Oct-17

$0.414
$6.961

$0.271
$1.171

$0.600
$6.786

$0.339
$1.093

30-Nov-18

$0.380
$6.684

$0.000
$0.950

1%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

6%
17%

$8.817

$1.093

$8.015

-2

PAVEMENT

$8.817

05-Oct-18

Legacy

10-Oct-1727-Jul-17

$0.000

($0.186)
$0.175
$0.078

($0.068)

$0.175

25-Sep-18

I-95 Resurfacing, C-2 (Pawtucket)

0082C

31-Jul-17 31-Oct-17

$0.420
$3.000

$0.260
$1.337

$0.400
$3.000

$0.300
$1.317

30-Nov-18

$0.215
$1.569

$0.000
$0.505

2%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
45%

$5.017

$1.317

$2.289

-2

PAVEMENT

$5.017

25-Sep-18

Legacy

31-Oct-1731-Jul-17

$0.000

$0.020
$0.000
$0.020

($0.040)

$0.000

31-Aug-18

Improvements to US Route 1 (South Kingstown)

0081D

22-Sep-17 06-Feb-18

$0.414
$5.278

$0.238
$1.194

$0.414
$5.278

$0.238
$1.194

30-Sep-18

$0.335
$5.104

$0.000
$0.761

2%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

8%
23%

$7.123

$1.194

$6.200

-1

PAVEMENT

$7.123

31-Aug-18

Legacy

06-Feb-1822-Sep-17

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000

A- 16



FFY17

14-Dec-18

Pavement Preservation to Rt 1A (Newport Ave)

0081K

26-Sep-17 09-Jan-18

$0.710
$3.135

$0.149
$0.941

$0.710
$3.135

$0.149
$0.941

31-May-19

$0.571
$2.311

$0.000
$1.247

2%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

23%
30%

$4.935

$0.941

$4.128

-6

PAVEMENT

$4.935

14-Dec-18

Legacy

09-Jan-1826-Sep-17

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000

17-Nov-17

Route 146 Improvements

0081W

22-Feb-17 03-May-17

$0.767
$4.728

$0.200
$2.199

$0.767
$4.751

$0.200
$2.197

31-May-18

$0.347
$4.501

$0.000
$0.895

-4%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
47%

$7.893

$2.197

$5.743

-7

PAVEMENT

$7.915

17-Nov-17

Legacy

03-May-1722-Feb-17

($0.022)

$0.000
($0.023)
$0.002
$0.000

($0.023)

18-Oct-18

Route 24 Improvements

0081R

23-Jun-17 03-Oct-17

$0.465
$5.169

$0.008
$2.420

$0.390
$4.637

$0.300
$2.735

30-Nov-18

$0.358
$4.609

$0.000
$1.063

9%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
47%

$8.062

$2.735

$6.030

-1

PAVEMENT

$8.062

18-Oct-18

Legacy

03-Oct-1723-Jun-17

$0.000

$0.075
$0.532

($0.315)
($0.292)

$0.532

31-May-18

Route 4 Improvements, C-2

0166H

14-Oct-16 12-Jan-17

$0.205
$4.094

$0.035
$1.196

$0.130
$3.960

$0.198
$1.242

31-Aug-17

$0.112
$4.028

$0.000
$0.845

2%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
29%

$5.530

$1.242

$4.985

9

PAVEMENT

$5.530

31-May-18

9

Legacy

12-Jan-1714-Oct-16

$0.000

$0.075
$0.134

($0.046)
($0.163)

$0.134

01-Dec-17

Snell Road Improvements

0173S

26-Jul-17 04-Oct-17

$0.110
$0.880

$0.044
$0.525

$0.110
$0.880

$0.044
$0.525

31-Dec-18

$0.070
$0.744

$0.000
$0.229

2%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
60%

$1.559

$0.525

$1.043

-13

PAVEMENT

$1.559

01-Dec-17

Legacy

04-Oct-1726-Jul-17

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000

A- 17
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21-Dec-18

US Route 6 Hartford Ave

0173Z

08-Sep-17 14-Dec-17

$0.600
$5.980

$0.215
$2.238

$0.600
$5.900

$0.295
$2.238

31-May-19

$0.478
$4.031

$0.000
$1.341

-7%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

10%
37%

$9.033

$2.238

$5.850

-5

PAVEMENT

$9.033

21-Dec-18

Legacy

14-Dec-1708-Sep-17

$0.000

$0.000
$0.080
$0.000

($0.080)

$0.080

18-Sep-18

Woodville Road Improvements

0165V

16-Aug-17 25-Oct-17

$0.250
$3.104

$0.000
$1.034

$0.300
$3.334

$0.202
$1.299

30-Nov-18

$0.132
$2.432

$0.000
$0.673

-14%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
33%

$4.387

$1.299

$3.237

-2

PAVEMENT

$5.134

18-Sep-18

Legacy

25-Oct-1716-Aug-17

($0.747)

($0.050)
($0.230)
($0.265)
($0.202)

($0.230)

STORMWATER

29-Sep-17

High Street/Kingstown Road Stormwater Mitigation

0166M

24-Mar-17 07-Jun-17

$0.098
$0.223

$0.000
$0.132

$0.100
$0.224

$0.016
$0.374

30-Nov-17

$0.098
$0.223

$0.000
$0.132

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

44%
59%

$0.453

$0.374

$0.453

-2

STORMWATER

$0.715

29-Sep-17

Legacy

07-Jun-1724-Mar-17

($0.262)

($0.002)
($0.001)
($0.242)
($0.016)

($0.001)

TAP/OTHER

13-Nov-18

Blackstone Bikeway 8C

0021U

07-Jun-17 07-Sep-17

$0.165
$2.800

$0.140
$1.686

$0.150
$2.800

$0.140
$1.701

31-Oct-19

$0.000
$2.590

$0.000
$1.118

1%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

6%
60%

$4.791

$1.701

$3.708

-12

TAP/OTHER

$4.791

13-Nov-18

Legacy

07-Sep-1707-Jun-17

$0.000

$0.015
$0.000

($0.015)
$0.000

$0.000

31-Dec-20

Rhodeworks Toll Facilities

0006A

05-Dec-16 21-Dec-17

$0.000
$42.380

$3.629
$15.572

$0.000
$41.826

$4.183
$15.572

30-Jun-19

$0.000
$19.936

$0.000
$8.873

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction: 37%

$61.580

$15.572

$28.809

18

TAP/OTHER

$61.580

18

Legacy

21-Dec-1705-Dec-16

$0.000

$0.000
$0.554
$0.000

($0.554)

$0.554
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TRAFFIC

31-May-18

Coventry - Local Safety Improvements

0025E

31-May-17 30-Sep-17

$0.022
$0.000

$0.045
$0.453

$0.040
$0.250

$0.030
$0.200

30-Sep-18

$0.000
$0.000

$0.000
$0.382

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
$0.520

$0.200

$0.382

-4

TRAFFIC

$0.520

31-May-18

Legacy

30-Sep-1731-May-17

$0.000

($0.018)
($0.250)
$0.253
$0.015

($0.250)

02-Nov-18

Cranston - Local Safety Improvements

0025F

31-Aug-17 30-Nov-17

$0.117
$0.530

$0.047
$0.239

$0.117
$0.530

$0.050
$0.236

30-Nov-18

$0.061
$0.481

$0.000
$0.311

5%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
45%

$0.933

$0.236

$0.852

-1

TRAFFIC

$0.933

02-Nov-18

Legacy

30-Nov-1731-Aug-17

$0.000

$0.000
$0.000
$0.003

($0.003)

$0.000

30-Jun-19

Diamond Hill Road Improvements at Mendon Road

0153T

15-Sep-17 18-Jan-18

$0.260
$1.630

$0.000
$1.280

$0.260
$1.531

$0.153
$1.226

30-Nov-19

$0.222
$1.078

$0.000
$0.902

4%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
79%

$3.170

$1.226

$2.202

-5

TRAFFIC

$3.170

30-Jun-19

Legacy

18-Jan-1815-Sep-17

$0.000

$0.000
$0.099
$0.054

($0.153)

$0.099

18-Sep-17

High Friction Surface Treatments 2016

0025J

27-Jan-17 30-Apr-17

$0.040
$0.579

$0.029
$0.661

$0.040
$0.579

$0.037
$0.653

31-Jan-18

$0.027
$0.532

$0.000
$0.084

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
114%

$1.308

$0.653

$0.643

-5

TRAFFIC

$1.308

18-Sep-17

Legacy

30-Apr-1727-Jan-17

$0.000

$0.000
$0.000
$0.008

($0.008)

$0.000

21-Sep-18

HSIP-Intersection Safety Improvements to Route 108 at Curtis Corner Rd

0073Z

22-Sep-17 18-Jan-18

$0.042
$0.700

$0.032
$0.745

$0.042
$0.700

$0.032
$0.745

31-Jul-19

$0.000
$0.659

$0.000
$0.445

5%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

6%
106%

$1.518

$0.745

$1.103

-10

TRAFFIC

$1.518

21-Sep-18

Legacy

18-Jan-1822-Sep-17

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000
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25-May-18

Improvements to Rt 44/100 Intersection and Chepachet River Bridge Repair C-3E

0061K

04-Jan-17 28-Mar-17

$0.405
$1.468

$0.068
$1.949

$0.330
$1.468

$0.075
$2.016

31-May-18

$0.159
$1.270

$0.000
$0.788

2%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

28%
133%

$3.889

$2.016

$2.217

0

TRAFFIC

$3.889

25-May-18

Legacy

28-Mar-1704-Jan-17

$0.000

$0.075
$0.000

($0.068)
($0.008)

$0.000

02-Nov-18

Intersection Safety Improvements Newport, Warwick, Johnston

0011D

30-Sep-17 16-Jan-18

$0.221
$1.100

$0.000
$0.594

$0.236
$1.100

$0.165
$0.414

30-Apr-19

$0.072
$0.894

$0.000
$0.410

-4%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

20%
54%

$1.915

$0.414

$1.377

-6

TRAFFIC

$1.915

02-Nov-18

Legacy

16-Jan-1830-Sep-17

$0.000

($0.015)
$0.000
$0.180

($0.165)

$0.000

10-Aug-18

Statewide Road Diet 2017

0025P

29-Aug-17 21-Nov-17

$0.065
$0.561

$0.028
$0.445

$0.065
$0.549

$0.055
$0.430

30-Nov-18

$0.000
$0.435

$0.000
$0.254

-1%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

12%
79%

$1.098

$0.430

$0.689

-4

TRAFFIC

$1.098

10-Aug-18

Legacy

21-Nov-1729-Aug-17

$0.000

$0.000
$0.012
$0.015

($0.027)

$0.012

29-Jun-18

Traffic Signal Optimization, C-3, 2016

0072J

22-Feb-17 24-May-17

$0.228
$1.403

$0.140
$0.511

$0.228
$1.403

$0.140
$0.511

31-Jul-18

$0.193
$1.293

$0.000
$0.650

5%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
36%

$2.282

$0.511

$2.136

-1

TRAFFIC

$2.282

29-Jun-18

Legacy

24-May-1722-Feb-17

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000
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FFY18

BRIDGE

31-Dec-20

Bridge Group 05 - EGR, EXE, WAR, WGR

0013F

19-Sep-18 05-Dec-18

$1.237
$7.300

$0.378
$1.853

$1.237
$7.300

$0.378
$1.853

31-Dec-20

$0.981
$1.901

$0.000
$0.705

2%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

17%
25%

$10.768

$1.853

$3.586

0

BRIDGE

$10.768
Legacy

05-Dec-1819-Sep-18

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000

31-May-21

Bridge Group 06 - PVD

0013P

28-Sep-18 18-Dec-18

$0.819
$7.765

$0.315
$1.529

$0.819
$7.695

$0.385
$1.529

31-May-21

$0.652
$3.914

$0.000
$0.609

10%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

11%
20%

$10.427

$1.529

$5.175

0

BRIDGE

$10.427
Legacy

18-Dec-1828-Sep-18

$0.000

$0.000
$0.070
$0.000

($0.070)

$0.070

31-May-20

Bridge Group 09 - CRA, JOH

0013G

18-Sep-18 05-Dec-18

$0.998
$2.664

$0.059
$0.916

$0.998
$2.664

$0.080
$0.895

31-May-20

$0.882
$1.740

$0.000
$0.596

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

37%
34%

$4.637

$0.895

$3.218

0

BRIDGE

$4.637
Legacy

05-Dec-1818-Sep-18

$0.000

$0.000
$0.000
$0.021

($0.021)

$0.000

31-May-20

Bridge Group 13A - Rt 146 C-1

0013S

30-Aug-18 15-Nov-18

$1.075
$4.033

$0.080
$1.924

$1.125
$3.633

$0.180
$2.174

31-May-20

$0.697
$1.899

$0.000
$0.612

16%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

27%
48%

$7.112

$2.174

$3.208

0

BRIDGE

$7.112
Legacy

15-Nov-1830-Aug-18

$0.000

($0.050)
$0.400

($0.250)
($0.100)

$0.400

31-May-21

Bridge Group 15A - East Bay

0013U

14-Aug-18 29-Oct-18

$1.480
$6.500

$0.625
$2.133

$1.480
$6.500

$0.625
$2.133

31-May-21

$1.306
$1.923

$0.000
$0.707

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

23%
33%

$10.738

$2.133

$3.935

0

BRIDGE

$10.738
Legacy

29-Oct-1814-Aug-18

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000
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31-May-21

Bridge Group 15B - Aquidneck Island

0015A

19-Sep-18 26-Nov-18

$0.520
$5.355

$0.375
$1.830

$0.520
$5.355

$0.375
$1.830

31-May-21

$0.394
$0.712

$0.000
$0.297

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

10%
34%

$8.080

$1.830

$1.403

0

BRIDGE

$8.080
Legacy

26-Nov-1819-Sep-18

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000

30-Jun-21

Bridge Group 16T-13 - Woonasquatucket Br

0017E

28-Nov-17 28-Aug-18

$0.450
$6.700

$1.040
$2.626

$0.450
$6.700

$1.040
$2.626

30-Jun-21

$0.414
$4.111

$0.000
$0.400

3%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

7%
39%

$10.816

$2.626

$4.926

0

BRIDGE

$10.816
Legacy

28-Aug-1828-Nov-17

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000

31-Oct-22

Bridge Group 35T-8 - I-295 C-3

0114V

29-Nov-17 30-Oct-18

$0.788
$10.729

$1.609
$3.381

$0.788
$10.729

$1.609
$3.381

31-Oct-22

$0.284
$3.464

$0.000
$0.292

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

7%
32%

$16.508

$3.381

$4.039

0

BRIDGE

$16.508
Legacy

30-Oct-1829-Nov-17

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000

25-Nov-19

Bridge Group 38C - Geneva Pond

0017G

30-May-18 02-Aug-18

$0.520
$2.502

$0.150
$1.984

$0.460
$2.502

$0.250
$1.944

31-May-20

$0.422
$1.095

$0.000
$0.477

2%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

21%
79%

$5.156

$1.944

$1.994

-6

BRIDGE

$5.156

25-Nov-19

Legacy

02-Aug-1830-May-18

$0.000

$0.060
$0.000
$0.040

($0.100)

$0.000

30-Jun-22

Bridge Group 38T-12 - Rt 146 Farnum Pk

0114J

20-Feb-18 14-Jan-19

$0.774
$9.980

$1.000
$2.115

$0.774
$9.980

$1.000
$2.115

30-Jun-22

$0.571
$1.970

$0.000
$0.417

1%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

8%
21%

$13.869

$2.115

$2.958

0

BRIDGE

$13.869
Legacy

14-Jan-1920-Feb-18

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000
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31-Aug-20

Bridge Group 46A - Lafayette Rd

0015B

29-Aug-18 15-Nov-18

$0.800
$5.944

$0.400
$1.598

$0.800
$5.944

$0.400
$1.598

31-Aug-20

$0.662
$3.874

$0.000
$1.159

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

13%
27%

$8.742

$1.598

$5.695

0

BRIDGE

$8.742
Legacy

15-Nov-1829-Aug-18

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000

30-Jun-20

Bridge Group 48A - Howard Rd

0145Q

26-Sep-18 14-Jun-19

$0.397
$1.664

$0.160
$0.834

$0.397
$1.664

$0.160
$0.834

30-Jun-20

$0.381
$0.148

$0.000
$0.169

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

24%
50%

$3.055

$0.834

$0.699

0

BRIDGE

$3.055
Legacy

14-Jun-1926-Sep-18

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000

13-Dec-19

Bridge Group 57K - Big River

0143A

29-Nov-17 06-Mar-18

$0.375
$2.322

$0.115
$1.260

$0.375
$2.322

$0.115
$1.260

31-Jan-21

$0.259
$1.306

$0.000
$0.777

1%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
54%

$4.072

$1.260

$2.342

-14

BRIDGE

$4.072

13-Dec-19

Legacy

06-Mar-1829-Nov-17

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000

15-Nov-18

Bridge Group 58B - Railroad Ave

0201A

24-Oct-17 30-Jan-18

$0.500
$1.702

$0.077
$1.290

$0.500
$1.702

$0.077
$1.290

30-Jun-19

$0.374
$1.559

$0.000
$0.675

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

29%
76%

$3.569

$1.290

$2.608

-8

BRIDGE

$3.569

15-Nov-18

Legacy

30-Jan-1824-Oct-17

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000

02-Dec-19

Bridge Group 58E - Barbs Hill Rd

0201B

12-Jul-18 26-Sep-18

$0.625
$1.520

$0.076
$1.348

$0.625
$1.520

$0.076
$1.348

30-Jun-20

$0.258
$0.717

$0.000
$0.449

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

41%
89%

$3.569

$1.348

$1.424

-7

BRIDGE

$3.569

02-Dec-19

Legacy

26-Sep-1812-Jul-18

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000
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31-Aug-21

Bridge Group 59A - Park Ave RR

0194C

30-Apr-18 31-Mar-20

$1.037
$5.900

$0.237
$2.051

$0.000
$0.000

$0.000
$0.000

$0.631
$0.000

$0.000
$0.367

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

18%
35%

$9.225

$0.000

$0.998
BRIDGE

$0.000
Legacy

30-Apr-18

NA
NA

NA
NA

NA

NA
NA

$1.037
$5.900
$2.051
$0.237

$5.900

NA
NA

NA
NA
NA

30-Apr-20

Bridge Group 59B - Centerville Rd

0014D

29-Dec-17 29-Mar-18

$0.370
$4.215

$0.171
$1.204

$0.370
$3.808

$0.250
$1.687

30-Apr-20

$0.217
$2.697

$0.000
$0.665

11%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

9%
29%

$5.960

$1.687

$3.579

0

BRIDGE

$6.115
Legacy

29-Mar-1829-Dec-17

($0.155)

$0.000
$0.407

($0.483)
($0.079)

$0.407

31-Dec-21

Bridge Group 62T-11 - Louisquisset Pk

0014Z

23-Mar-18 25-Feb-19

$0.801
$10.000

$0.900
$2.815

$0.801
$10.000

$0.900
$2.815

31-Dec-21

$0.784
$2.295

$0.000
$0.303

2%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

8%
28%

$14.516

$2.815

$3.382

0

BRIDGE

$14.516
Legacy

25-Feb-1923-Mar-18

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000

30-Nov-20

Bridge Group 75 - Rt 146 Louisquisset Pk Ramp

0167C

24-May-18 07-Aug-18

$0.775
$3.676

$0.285
$1.733

$0.775
$3.661

$0.300
$1.733

30-Nov-20

$0.658
$1.781

$0.000
$0.471

2%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

21%
47%

$6.469

$1.733

$2.911

0

BRIDGE

$6.469
Legacy

07-Aug-1824-May-18

$0.000

$0.000
$0.015
$0.000

($0.015)

$0.015

OPERATING

30-Oct-18

2018 Crack Sealing Limited Access

0105C

11-May-18 27-Jul-18

$0.000
$0.342

$0.040
$0.218

$0.000
$0.342

$0.040
$0.218

31-Oct-18

$0.000
$0.339

$0.000
$0.044

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction: 64%

$0.600

$0.218

$0.383

0

OPERATING

$0.600

30-Oct-18

Legacy

27-Jul-1811-May-18

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000
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05-Sep-18

2018 Crack Sealing North and East Regions

0105F

22-Dec-17 26-Mar-18

$0.000
$0.666

$0.033
$0.251

$0.000
$0.666

$0.033
$0.251

31-Oct-18

$0.000
$0.584

$0.000
$0.062

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction: 38%

$0.950

$0.251

$0.646

-2

OPERATING

$0.950

05-Sep-18

Legacy

26-Mar-1822-Dec-17

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000

15-Aug-18

2018 Crack Sealing South and Central Regions

0105B

20-Dec-17 08-Mar-18

$0.000
$0.698

$0.033
$0.251

$0.000
$0.698

$0.033
$0.251

31-Oct-18

$0.000
$0.625

$0.000
$0.069

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
36%

$0.982

$0.251

$0.694

-3

OPERATING

$0.982

15-Aug-18

Legacy

08-Mar-1820-Dec-17

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000

11-Oct-18

2018 Paver Placed Elastomeric Surface Treatment C-1

0105D

27-Dec-17 20-Feb-18

$0.000
$1.237

$0.075
$0.339

$0.000
$1.237

$0.075
$0.339

30-Nov-18

$0.000
$1.216

$0.000
$0.211

-2%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction: 27%

$1.651

$0.339

$1.427

-2

OPERATING

$1.651

11-Oct-18

Legacy

20-Feb-1827-Dec-17

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000

13-Dec-18

2018 Paver Placed Elastomeric Surface Treatment C-2

0105G

25-May-18 02-Aug-18

$0.008
$2.009

$0.030
$0.362

$0.000
$2.009

$0.060
$0.340

30-Nov-18

$0.000
$2.517

$0.000
$0.438

29%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

0%
18%

$2.409

$0.340

$2.955

0

OPERATING

$2.409

13-Dec-18

0

Legacy

02-Aug-1825-May-18

$0.000

$0.008
$0.000
$0.022

($0.030)

$0.000

10-Apr-19

2018 Rubberized Asphalt Chip Seal C-1

0105E

28-Dec-17 20-Feb-18

$0.000
$1.427

$0.075
$0.339

$0.000
$1.427

$0.075
$0.339

30-Jun-19

$0.000
$1.387

$0.000
$0.124

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction: 24%

$1.841

$0.339

$1.510

-3

OPERATING

$1.841

10-Apr-19

Legacy

20-Feb-1828-Dec-17

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000

A- 25



FFY18

24-Jun-19

2018 Rubberized Asphalt Chip Seal C-2

0105A

18-May-18 25-Jul-18

$0.000
$1.523

$0.075
$0.402

$0.000
$1.523

$0.075
$0.402

30-Jun-19

$0.000
$1.404

$0.000
$0.148

6%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction: 26%

$2.000

$0.402

$1.552

0

OPERATING

$2.000

24-Jun-19

Legacy

25-Jul-1818-May-18

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000

24-Sep-19

Salt Storage Facility - Portsmouth

0131L

11-Sep-18 04-Feb-19

$0.108
$1.152

$0.055
$0.307

$0.108
$1.147

$0.060
$0.307

31-Dec-19

$0.074
$1.078

$0.000
$0.102

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

9%
27%

$1.622

$0.307

$1.253

-3

OPERATING

$1.622

24-Sep-19

Legacy

04-Feb-1911-Sep-18

$0.000

$0.000
$0.005
$0.000

($0.005)

$0.005

PAVEMENT

18-Sep-19

I-195 Relocation - C-17 - Waterfront Parks

0012Q

29-Dec-17 30-Mar-18

$0.800
$6.083

$0.719
$1.603

$0.800
$6.089

$0.713
$1.603

31-Aug-19

$0.585
$4.429

$0.000
$0.799

-1%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

13%
26%

$9.205

$1.603

$5.813

1

PAVEMENT

$9.205

18-Sep-19

1

Legacy

30-Mar-1829-Dec-17

$0.000

$0.000
($0.006)
$0.000
$0.006

($0.006)

13-Nov-19

I-195 Relocation - C-18 - Gano St

0012T

26-Sep-18 06-Dec-18

$0.670
$1.630

$0.105
$0.801

$0.670
$1.630

$0.105
$0.801

30-Jun-20

$0.207
$1.098

$0.000
$0.390

6%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

41%
49%

$3.206

$0.801

$1.695

-8

PAVEMENT

$3.206

13-Nov-19

Legacy

06-Dec-1826-Sep-18

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000

18-Aug-19

Nayatt Rd (Rumstick Rd - Washington Rd)

0171D

11-May-18 13-Sep-18

$0.358
$2.738

$0.125
$0.768

$0.358
$2.728

$0.135
$0.768

31-Aug-19

$0.246
$2.230

$0.000
$0.457

1%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

13%
28%

$3.989

$0.768

$2.934

0

PAVEMENT

$3.989

18-Aug-19

Legacy

13-Sep-1811-May-18

$0.000

$0.000
$0.010
$0.000

($0.010)

$0.010
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30-Nov-18

Railroad St (Manville Hill Rd - Rt 126)

0165J

30-Mar-18 12-Jun-18

$0.180
$2.324

$0.116
$0.928

$0.180
$2.324

$0.116
$0.928

31-May-19

$0.101
$1.856

$0.000
$0.642

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

8%
40%

$3.548

$0.928

$2.599

-6

PAVEMENT

$3.548

30-Nov-18

Legacy

12-Jun-1830-Mar-18

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000

09-Nov-18

Rockland Rd (Central Pk to Danielson Pk)

0173K

30-Mar-18 15-Jun-18

$0.300
$1.395

$0.140
$0.717

$0.300
$1.395

$0.140
$0.717

31-May-19

$0.047
$0.896

$0.000
$0.347

2%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

22%
51%

$2.551

$0.717

$1.289

-7

PAVEMENT

$2.551

09-Nov-18

Legacy

15-Jun-1830-Mar-18

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000

14-Dec-18

Rt 2 - Reservoir Ave (Sockanosset Cross Rd - Rt 12)

0130E

31-Jan-18 12-Apr-18

$0.460
$4.545

$0.108
$1.059

$0.460
$3.995

$0.208
$1.509

31-Dec-20

$0.368
$4.163

$0.000
$0.990

15%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

10%
23%

$6.172

$1.509

$5.522

-25

PAVEMENT

$6.172

14-Dec-18

Legacy

12-Apr-1831-Jan-18

$0.000

$0.000
$0.550

($0.450)
($0.100)

$0.550

17-Oct-19

Rt 44 - C-3B (RIDOT Maint Facility - W. Greenville Rd)

0061A

21-Sep-18 18-Dec-18

$0.755
$7.414

$0.309
$1.478

$0.755
$7.373

$0.350
$1.478

31-May-20

$0.632
$5.004

$0.000
$1.133

1%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
20%

$9.956

$1.478

$6.769

-8

PAVEMENT

$9.956

17-Oct-19

Legacy

18-Dec-1821-Sep-18

$0.000

$0.000
$0.041
$0.000

($0.041)

$0.041

24-Oct-18

Rt 6A - Hartford Ave C-2 (Rt 5 - Killingly St)

0138B

27-Apr-18 27-Jun-18

$0.380
$1.241

$0.062
$1.640

$0.380
$1.241

$0.062
$1.640

30-Nov-18

$0.276
$1.273

$0.000
$1.173

5%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

31%
132%

$3.323

$1.640

$2.722

-1

PAVEMENT

$3.323

24-Oct-18

Legacy

27-Jun-1827-Apr-18

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000
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TAP/OTHER

24-Oct-19

Blackstone River Bikeway - 8B-1

0021S

27-Apr-18 29-Jun-18

$0.246
$2.490

$0.180
$1.288

$0.246
$2.490

$0.180
$1.288

31-Oct-19

$0.000
$1.815

$0.000
$0.798

4%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

10%
52%

$4.203

$1.288

$2.613

0

TAP/OTHER

$4.203

24-Oct-19

Legacy

29-Jun-1827-Apr-18

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000

31-Oct-20

Trestle Trail Bridges - West

0026P

28-Feb-18 07-Jun-18

$0.194
$2.844

$0.000
$0.998

$0.135
$3.186

$0.395
$0.538

31-Oct-20

$0.176
$2.587

$0.000
$0.716

5%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

7%
35%

$4.036

$0.538

$3.479

0

TAP/OTHER

$4.254
Legacy

07-Jun-1828-Feb-18

($0.218)

$0.059
($0.341)
$0.460

($0.395)

($0.341)

TRAFFIC

31-Oct-19

 2018 Roadway Departure Mitigation - C-1

0025S

29-Jun-18 01-Oct-18

$0.155
$1.065

$0.046
$0.531

$0.155
$1.065

$0.061
$0.516

31-Dec-19

$0.115
$0.563

$0.000
$0.268

2%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

15%
50%

$1.797

$0.516

$0.945

-2

TRAFFIC

$1.797

31-Oct-19

Legacy

01-Oct-1829-Jun-18

$0.000

$0.000
$0.000
$0.015

($0.015)

$0.000

31-Oct-19

2018 Intersection Safety Improvements - Statewide

0025K

24-Aug-18 26-Oct-18

$0.240
$0.773

$0.047
$0.724

$0.240
$0.745

$0.075
$0.724

31-May-20

$0.207
$0.234

$0.000
$0.178

4%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

31%
94%

$1.784

$0.724

$0.620

-7

TRAFFIC

$1.784

31-Oct-19

Legacy

26-Oct-1824-Aug-18

$0.000

$0.000
$0.028
$0.000

($0.028)

$0.028

08-Nov-19

Aquidneck Avenue HSIP

0011E

14-Sep-18 15-Nov-18

$0.550
$0.460

$0.050
$1.155

$0.550
$0.460

$0.050
$1.155

31-May-20

$0.509
$0.308

$0.000
$0.282

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

120%
251%

$2.215

$1.155

$1.099

-7

TRAFFIC

$2.215

08-Nov-19

Legacy

15-Nov-1814-Sep-18

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000
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30-Aug-19

Aquidneck Avenue Improvements

0076Z

29-Dec-17 23-Feb-18

$0.448
$1.668

$0.118
$1.583

$0.445
$1.668

$0.083
$1.621

31-Dec-19

$0.383
$1.390

$0.000
$0.853

1%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

27%
95%

$3.817

$1.621

$2.625

-4

TRAFFIC

$3.817

30-Aug-19

Legacy

23-Feb-1829-Dec-17

$0.000

$0.003
$0.000

($0.038)
$0.035

$0.000

14-May-19

HSIP - Rt 1, S. County Median Guardrail

0072Z

14-Sep-18 14-Nov-18

$0.050
$2.285

$0.114
$0.404

$0.050
$2.285

$0.114
$0.654

31-Jul-19

$0.043
$2.227

$0.000
$0.202

1%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

2%
18%

$2.854

$0.654

$2.472

-3

TRAFFIC

$3.104

14-May-19

Legacy

14-Nov-1814-Sep-18

($0.250)

$0.000
$0.000

($0.250)
$0.000

$0.000

05-Sep-19

Intersection Safety Improvements 2017 Statewide

0025N

28-Feb-18 24-May-18

$0.380
$2.102

$0.100
$0.925

$0.375
$2.092

$0.110
$0.930

31-Jul-19

$0.322
$1.760

$0.000
$0.707

4%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

18%
44%

$3.507

$0.930

$2.789

1

TRAFFIC

$3.507

05-Sep-19

1

Legacy

24-May-1828-Feb-18

$0.000

$0.005
$0.010

($0.005)
($0.010)

$0.010

31-Oct-20

Intersection Safety Improvements to Rt 114 between Bear Hill Rd and I-295 Cumberland

0073X

30-Mar-18 26-Jun-18

$0.771
$7.485

$0.067
$2.949

$0.650
$7.335

$0.367
$2.920

31-Oct-20

$0.583
$3.478

$0.000
$1.402

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

10%
39%

$11.272

$2.920

$5.462

0

TRAFFIC

$11.272
Legacy

26-Jun-1830-Mar-18

$0.000

$0.121
$0.150
$0.029

($0.300)

$0.150

30-Oct-19

Intersection Safety Improvements to Rt 44 at Smithfield Crossings

0025R

31-Jul-18 05-Oct-18

$0.100
$0.630

$0.044
$0.571

$0.100
$0.630

$0.044
$0.571

31-May-20

$0.087
$0.608

$0.000
$0.291

11%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

16%
91%

$1.345

$0.571

$0.986

-7

TRAFFIC

$1.345

30-Oct-19

Legacy

05-Oct-1831-Jul-18

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000
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31-May-20

Metacom Avenue - HSIP

0071P

15-Aug-18 29-Oct-18

$0.609
$3.100

$0.165
$1.827

$0.594
$3.000

$0.300
$1.807

31-May-20

$0.443
$2.041

$0.000
$0.974

2%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

20%
59%

$5.700

$1.807

$3.458

0

TRAFFIC

$5.700
Legacy

29-Oct-1815-Aug-18

$0.000

$0.015
$0.100
$0.020

($0.135)

$0.100

11-Jul-18

Roadway Departure Mitigation - Guardrail and Median Improvements to I-95 (Warwick) and Rt 146 (N. Smithfield)

0025Q

31-Oct-17 01-Feb-18

$0.060
$1.600

$0.086
$0.841

$0.060
$1.600

$0.086
$0.841

31-May-19

$0.038
$1.506

$0.000
$0.150

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

4%
53%

$2.587

$0.841

$1.694

-11

TRAFFIC

$2.587

11-Jul-18

Legacy

01-Feb-1831-Oct-17

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000

03-Jul-19

Roadway Departure Mitigation - Systemic High Friction Surface Treatments-2018

0091S

22-Jun-18 29-Aug-18

$0.070
$0.767

$0.040
$0.476

$0.070
$0.767

$0.040
$0.476

31-Dec-19

$0.025
$0.607

$0.000
$0.065

1%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

9%
62%

$1.353

$0.476

$0.696

-6

TRAFFIC

$1.353

03-Jul-19

Legacy

29-Aug-1822-Jun-18

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000

30-Apr-20

Rt 146 Guide Signs - C-1 - North

0073S

24-Jan-18 26-Mar-18

$0.503
$1.500

$0.075
$1.022

$0.503
$1.500

$0.075
$1.022

30-Nov-19

$0.399
$0.747

$0.000
$0.487

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

34%
68%

$3.100

$1.022

$1.633

5

TRAFFIC

$3.100

5

Legacy

26-Mar-1824-Jan-18

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000

11-Dec-18

SRTS - C-1 (Cra, Epr)

0162A

28-Mar-18 25-Jun-18

$0.636
$1.065

$0.065
$0.428

$0.556
$1.051

$0.083
$0.504

31-May-19

$0.571
$0.967

$0.000
$0.318

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

60%
40%

$2.194

$0.504

$1.855

-6

TRAFFIC

$2.194

11-Dec-18

Legacy

25-Jun-1828-Mar-18

$0.000

$0.080
$0.014

($0.076)
($0.018)

$0.014
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30-May-19

STC - Allens Avenue at Terminal and Ernest

0080H

28-Feb-18 31-May-18

$0.098
$0.745

$0.055
$0.786

$0.098
$0.745

$0.055
$0.786

31-Aug-19

$0.045
$0.673

$0.000
$0.566

9%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

13%
106%

$1.684

$0.786

$1.284

-3

TRAFFIC

$1.684

30-May-19

Legacy

31-May-1828-Feb-18

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000

12-Dec-19

STC - Statewide Pedestrian and Intersection Safety Improvements

0080C

29-Jun-18 17-Sep-18

$0.370
$1.559

$0.021
$0.923

$0.370
$1.486

$0.075
$0.941

30-Nov-19

$0.329
$0.906

$0.000
$0.588

4%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

24%
59%

$2.872

$0.941

$1.823

0

TRAFFIC

$2.872

12-Dec-19

0

Legacy

17-Sep-1829-Jun-18

$0.000

$0.000
$0.073

($0.019)
($0.054)

$0.073

A- 31



 

 

FFY 2019 PROJECTS 
Insert A 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



FFY19
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BRIDGE

31-May-22

Bridge Group 01 - PVD

0013A

29-Mar-19 03-Jun-19

$0.885
$9.173

$0.689
$1.931

$0.865
$9.173

$0.742
$1.898

31-May-22

$0.692
$0.000

$0.000
$0.209

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

10%
21%

$12.678

$1.898

$0.901

0

BRIDGE

$12.678
Legacy

03-Jun-1929-Mar-19

$0.000

$0.020
$0.000
$0.033

($0.053)

$0.000

31-Jul-22

Bridge Group 03 - I-95

0013N

15-Aug-19 21-Oct-19

$0.798
$10.222

$0.511
$2.207

$0.798
$10.222

$0.511
$2.207

31-Jul-22

$0.740
$0.000

$0.000
$0.046

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

8%
22%

$13.738

$2.207

$0.785

0

BRIDGE

$13.738
Legacy

21-Oct-1915-Aug-19

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000

30-Jun-22

Bridge Group 12A - Sandy Bottom

0114W

25-Jul-19 21-Oct-19

$0.638
$5.150

$0.500
$2.563

$0.638
$5.150

$0.500
$2.563

30-Jun-22

$0.507
$0.000

$0.000
$0.070

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

12%
50%

$8.850

$2.563

$0.577

0

BRIDGE

$8.850
Legacy

21-Oct-1925-Jul-19

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000

31-Dec-21

Bridge Group 16A - FOS, GLO, PVD, SCI, SMI

0013V

28-Jun-19 12-Sep-19

$1.013
$6.040

$0.197
$1.302

$1.013
$6.040

$0.305
$1.194

31-Dec-21

$0.844
$0.247

$0.000
$0.165

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

17%
22%

$8.552

$1.194

$1.256

0

BRIDGE

$8.552
Legacy

12-Sep-1928-Jun-19

$0.000

$0.000
$0.000
$0.108

($0.108)

$0.000

31-Dec-21

Bridge Group 16B - FOS, JOH, PVD, SCI

0015C

11-Sep-19 29-Nov-19

$0.977
$3.155

$0.160
$1.520

$0.977
$3.155

$0.160
$1.520

31-Dec-21

$0.768
$0.000

$0.000
$0.045

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

31%
48%

$5.812

$1.520

$0.813

0

BRIDGE

$5.812
Legacy

29-Nov-1911-Sep-19

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000
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30-Apr-22

Bridge Group 17 - BUR, CUM, LIN, NPR, NSN, SMI

0013W

24-Sep-19 06-Dec-19

$0.700
$3.982

$0.199
$1.920

$0.700
$3.982

$0.199
$1.920

30-Apr-22

$0.414
$0.000

$0.000
$0.072

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

18%
48%

$6.801

$1.920

$0.486

0

BRIDGE

$6.801
Legacy

06-Dec-1924-Sep-19

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000

30-Sep-21

Bridge Group 18B - EGR, NKS

0031Y

29-May-19 09-Aug-19

$0.379
$2.772

$0.180
$0.906

$0.379
$2.772

$0.180
$0.906

30-Sep-21

$0.266
$0.124

$0.000
$0.063

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

14%
33%

$4.238

$0.906

$0.453

0

BRIDGE

$4.238
Legacy

09-Aug-1929-May-19

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000

31-Oct-21

Bridge Group 40A - Hawkins

0114X

27-Jun-19 04-Sep-19

$0.950
$2.171

$0.250
$1.351

$0.950
$2.171

$0.250
$1.351

31-Oct-21

$0.760
$0.000

$0.000
$0.153

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

44%
62%

$4.721

$1.351

$0.914

0

BRIDGE

$4.721
Legacy

04-Sep-1927-Jun-19

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000

31-Dec-20

Bridge Group 40B - Bath St East

0015D

28-Feb-19 14-May-19

$0.436
$2.368

$0.210
$0.803

$0.436
$2.368

$0.275
$0.738

31-Dec-20

$0.321
$0.591

$0.000
$0.330

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

18%
34%

$3.817

$0.738

$1.242

0

BRIDGE

$3.817
Legacy

14-May-1928-Feb-19

$0.000

$0.000
$0.000
$0.065

($0.065)

$0.000

31-Mar-22

Bridge Group 44A - Silver Creek

2601G

30-Apr-19 20-Aug-19

$0.494
$2.586

$0.129
$1.741

$0.494
$2.586

$0.129
$1.741

31-Mar-22

$0.421
$0.000

$0.000
$0.153

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

19%
67%

$4.950

$1.741

$0.574

0

BRIDGE

$4.950
Legacy

20-Aug-1930-Apr-19

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000
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31-May-23

Bridge Group 51A - Rt 37 C-2

2601E

25-Sep-19 31-Jan-20

$5.768
$45.000

$4.500
$3.585

$0.000
$0.000

$0.000
$0.000

$3.686
$0.000

$0.000
$0.295

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

13%
8%

$58.853

$0.000

$3.981
BRIDGE

$0.000
Legacy

25-Sep-19

NA
NA

NA
NA

NA

NA
NA

$5.768
$45.000

$3.585
$4.500

$45.000

NA
NA

NA
NA
NA

30-Jun-22

Bridge Group 54A - Kingston Rd Bridge

0143C

29-Mar-19 10-Jun-19

$1.900
$14.639

$0.888
$3.898

$1.900
$14.639

$0.888
$3.898

30-Jun-22

$1.003
$1.047

$0.000
$0.275

-1%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

13%
27%

$21.325

$3.898

$2.326

0

BRIDGE

$21.325
Legacy

10-Jun-1929-Mar-19

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000

30-Nov-22

Bridge Group 58A - Division St

0156D

30-Apr-19 06-Aug-19

$1.440
$15.661

$0.783
$5.065

$1.440
$15.661

$0.783
$5.065

30-Nov-22

$1.017
$0.669

$0.000
$0.229

1%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

9%
32%

$22.949

$5.065

$1.915

0

BRIDGE

$22.949
Legacy

06-Aug-1930-Apr-19

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000

31-Dec-21

Bridge Group 62 - Manville Br

0014M

27-Sep-19 31-Jan-20

$0.500
$4.000

$0.300
$1.410

$0.000
$0.000

$0.000
$0.000

$0.704
$0.000

$0.000
$0.095

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

12%
35%

$6.210

$0.000

$0.798
BRIDGE

$0.000
Legacy

27-Sep-19

NA
NA

NA
NA

NA

NA
NA

$0.500
$4.000
$1.410
$0.300

$4.000

NA
NA

NA
NA
NA

OPERATING

31-Jul-20

Materials Lab - Quality Assurance

9003E

14-Dec-18 15-Apr-19

$0.521
$2.900

$0.220
$0.210

$0.451
$2.900

$0.290
$0.210

31-Jul-20

$0.450
$1.024

$0.000
$0.044

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

18%
7%

$3.851

$0.210

$1.518

0

OPERATING

$3.851
Legacy

15-Apr-1914-Dec-18

$0.000

$0.070
$0.000
$0.000

($0.070)

$0.000
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31-Oct-20

Salt Storage Facility - East Providence

0131M

30-Jul-19 21-Oct-19

$0.117
$2.074

$0.100
$0.471

$0.117
$2.074

$0.100
$0.471

31-Oct-20

$0.093
$0.000

$0.000
$0.023

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

6%
23%

$2.762

$0.471

$0.117

0

OPERATING

$2.762
Legacy

21-Oct-1930-Jul-19

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000

PAVEMENT

01-Aug-19

2018 Crack Sealing South and Central Regions C-2

0105H

31-Jan-19 14-May-19

$0.000
$0.422

$0.050
$0.247

$0.000
$0.422

$0.050
$0.247

31-Oct-19

$0.000
$0.342

$0.000
$0.118

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction: 59%

$0.719

$0.247

$0.461

-3

PAVEMENT

$0.719

01-Aug-19

Legacy

14-May-1931-Jan-19

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000

31-Oct-19

2019 Crack Sealing North and East Regions C-1

2602B

22-Mar-19 06-Aug-19

$0.024
$0.681

$0.100
$0.242

$0.024
$0.681

$0.100
$0.242

31-Oct-19

$0.000
$0.362

$0.000
$0.069

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

4%
36%

$1.047

$0.242

$0.432

0

PAVEMENT

$1.047

31-Oct-19

Legacy

06-Aug-1922-Mar-19

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000

31-Oct-19

2019 Crack Sealing South and Central Regions C-1

2602C

28-Mar-19 07-Jun-19

$0.024
$0.723

$0.075
$0.226

$0.024
$0.723

$0.075
$0.226

31-Oct-19

$0.000
$0.594

$0.000
$0.056

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

3%
31%

$1.047

$0.226

$0.650

0

PAVEMENT

$1.047

31-Oct-19

Legacy

07-Jun-1928-Mar-19

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000

25-Oct-19

2019 Paver Placed Elastomeric Surface Treatment C-1

2601D

29-Jan-19 08-Apr-19

$0.000
$1.798

$0.029
$0.355

$0.000
$1.713

$0.133
$0.335

31-Oct-19

$0.000
$1.474

$0.000
$0.235

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction: 20%

$2.181

$0.335

$1.708

0

PAVEMENT

$2.181

25-Oct-19

Legacy

08-Apr-1929-Jan-19

$0.000

$0.000
$0.084
$0.020

($0.104)

$0.084
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31-Oct-19

2019 Paver Placed Elastomeric Surface Treatment C-2

2601F

30-Jan-19 01-Apr-19

$0.000
$2.194

$0.220
$0.557

$0.000
$2.194

$0.220
$0.557

31-Oct-19

$0.000
$2.388

$0.000
$0.251

37%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction: 25%

$2.971

$0.557

$2.639

0

PAVEMENT

$2.971

31-Oct-19

Legacy

01-Apr-1930-Jan-19

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000

25-Oct-19

2019 Paver Placed Elastomeric Surface Treatment C-3

2602A

28-Mar-19 04-Jun-19

$0.000
$1.553

$0.017
$0.361

$0.000
$1.500

$0.150
$0.280

31-Oct-19

$0.000
$1.172

$0.000
$0.171

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction: 23%

$1.930

$0.280

$1.343

0

PAVEMENT

$1.930

25-Oct-19

Legacy

04-Jun-1928-Mar-19

$0.000

$0.000
$0.053
$0.081

($0.133)

$0.053

31-May-20

2019 Rubberized Asphalt Chip Seal

2601Z

22-Mar-19 14-May-19

$0.000
$1.653

$0.075
$0.273

$0.024
$1.653

$0.075
$0.249

31-May-20

$0.000
$1.194

$0.000
$0.117

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction: 16%

$2.001

$0.249

$1.311

0

PAVEMENT

$2.001
Legacy

14-May-1922-Mar-19

$0.000

($0.024)
$0.000
$0.024
$0.000

$0.000

31-May-20

2019 Rubberized Asphalt Chip Seal C-1

2601C

29-Jan-19 28-Mar-19

$0.000
$1.158

$0.079
$0.263

$0.000
$1.133

$0.079
$0.288

31-May-20

$0.000
$0.865

$0.000
$0.097

2%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction: 23%

$1.500

$0.288

$0.961

0

PAVEMENT

$1.500
Legacy

28-Mar-1929-Jan-19

$0.000

$0.000
$0.026

($0.026)
$0.000

$0.026

30-Jun-23

Broad St Regeneration

0004D

30-Aug-19 02-Dec-19

$1.665
$12.884

$0.644
$3.035

$1.665
$12.884

$0.644
$3.035

30-Jun-23

$1.204
$0.000

$0.000
$0.328

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

13%
24%

$18.228

$3.035

$1.532

0

PAVEMENT

$18.228
Legacy

02-Dec-1930-Aug-19

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000
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25-Oct-19

Central Pk & Battey Meetinghouse Rd

0173G

03-Apr-19 10-Jun-19

$0.326
$3.277

$0.157
$0.796

$0.291
$3.277

$0.157
$0.831

30-Jun-20

$0.141
$1.328

$0.000
$0.313

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

10%
24%

$4.556

$0.831

$1.782

-8

PAVEMENT

$4.556

25-Oct-19

Legacy

10-Jun-1903-Apr-19

$0.000

$0.035
$0.000

($0.035)
$0.000

$0.000

23-Oct-19

Old Summit Rd & Susan Bowen Rd (Rt 117 - Rt 117)

0173H

19-Oct-18 02-Jan-19

$0.320
$0.550

$0.100
$0.532

$0.320
$0.550

$0.100
$0.532

31-Dec-19

$0.044
$0.267

$0.000
$0.099

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

58%
97%

$1.502

$0.532

$0.410

-2

PAVEMENT

$1.502

23-Oct-19

Legacy

02-Jan-1919-Oct-18

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000

31-May-21

Old Tower Hill Rd (Rt 108 - Rt 1)

0055L

15-Aug-19 22-Oct-19

$0.342
$2.239

$0.175
$1.158

$0.342
$2.239

$0.175
$1.158

31-May-21

$0.286
$0.000

$0.000
$0.112

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

15%
52%

$3.915

$1.158

$0.397

0

PAVEMENT

$3.915
Legacy

22-Oct-1915-Aug-19

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000

31-Dec-21

Pell Bridge Ramps - Phase 1

0050A

27-Sep-19 29-Feb-20

$0.850
$6.500

$0.650
$5.158

$0.000
$0.000

$0.000
$0.000

$0.283
$0.000

$0.000
$0.114

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

13%
79%

$13.158

$0.000

$0.397
PAVEMENT

$0.000
Legacy

27-Sep-19

NA
NA

NA
NA

NA

NA
NA

$0.850
$6.500
$5.158
$0.650

$6.500

NA
NA

NA
NA
NA

31-May-21

Rt 44 - Taunton Ave (Rt 1A/114 - Mass S/L)

0076R

30-Aug-19 17-Dec-19

$0.515
$3.043

$0.175
$1.025

$0.515
$3.043

$0.175
$1.025

31-May-21

$0.384
$0.001

$0.000
$0.026

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

17%
34%

$4.758

$1.025

$0.411

0

PAVEMENT

$4.758
Legacy

17-Dec-1930-Aug-19

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000
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30-Aug-19

Rt 6 - (Rt 102 - Rt 101)

0081Y

16-Nov-18 15-Jan-19

$0.325
$6.247

$0.312
$1.190

$0.325
$6.247

$0.312
$1.190

30-Sep-19

$0.246
$5.008

$0.000
$0.550

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

5%
19%

$8.075

$1.190

$5.804

-1

PAVEMENT

$8.075

30-Aug-19

Legacy

15-Jan-1916-Nov-18

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000

27-Nov-19

Rt 78 (Rt 1 - Conn S/L)

0081J

26-Oct-18 04-Jan-19

$0.395
$3.405

$0.035
$0.717

$0.395
$3.003

$0.250
$0.905

31-Dec-19

$0.364
$1.608

$0.000
$0.461

13%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

12%
21%

$4.553

$0.905

$2.432

-1

PAVEMENT

$4.553

27-Nov-19

Legacy

04-Jan-1926-Oct-18

$0.000

$0.000
$0.403

($0.188)
($0.215)

$0.403

TRAFFIC

31-Jul-20

High Friction Surface Treatment - I-95 Curves Pawtucket, Route 24, Route 37

0192J

17-May-19 18-Jul-19

$0.070
$1.801

$0.175
$0.465

$0.070
$1.756

$0.175
$0.510

31-Jul-20

$0.000
$0.216

$0.000
$0.056

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

4%
26%

$2.511

$0.510

$0.272

0

TRAFFIC

$2.511
Legacy

18-Jul-1917-May-19

$0.000

$0.000
$0.045

($0.045)
$0.000

$0.045

27-Nov-19

Roadway Departure Mitigation - Non-Freeway Roadside Improvements 2019 C-1

0091T

30-Nov-18 05-Feb-19

$0.135
$1.100

$0.100
$0.860

$0.135
$1.100

$0.100
$0.860

30-Apr-20

$0.049
$0.708

$0.000
$0.370

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

12%
78%

$2.195

$0.860

$1.128

-5

TRAFFIC

$2.195

27-Nov-19

Legacy

05-Feb-1930-Nov-18

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000

31-Dec-20

SRTS - C-1A (Bar)

2601U

20-Mar-19 14-May-19

$0.104
$1.079

$0.048
$0.644

$0.134
$0.958

$0.048
$0.735

31-Dec-20

$0.000
$0.698

$0.000
$0.174

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

10%
60%

$1.875

$0.735

$0.872

0

TRAFFIC

$1.875
Legacy

14-May-1920-Mar-19

$0.000

($0.030)
$0.121

($0.091)
$0.000

$0.121
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30-Jun-21

SRTS - C-2 (Nar)

0162G

28-Feb-19 28-Jun-19

$0.560
$1.304

$0.052
$0.566

$0.560
$1.296

$0.060
$0.565

30-Jun-21

$0.499
$0.658

$0.000
$0.159

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

43%
43%

$2.481

$0.565

$1.316

0

TRAFFIC

$2.481
Legacy

28-Jun-1928-Feb-19

$0.000

$0.000
$0.008
$0.001

($0.009)

$0.008

30-Sep-20

SRTS - C-3 (Smi, Wns)

0162H

22-Mar-19 16-May-19

$0.046
$1.125

$0.364
$0.626

$0.424
$1.125

$0.043
$0.569

30-Sep-20

$0.000
$0.287

$0.000
$0.212

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

4%
56%

$2.161

$0.569

$0.498

0

TRAFFIC

$2.161
Legacy

16-May-1922-Mar-19

$0.000

($0.378)
$0.000
$0.057
$0.321

$0.000

13-Dec-19

STC Misc Improvements 2018

0080E

10-Oct-18 28-Jan-19

$0.500
$1.939

$0.096
$0.910

$0.500
$1.939

$0.096
$0.910

30-Jun-20

$0.415
$1.170

$0.000
$0.605

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

26%
47%

$3.445

$0.910

$2.189

-7

TRAFFIC

$3.445

13-Dec-19

Legacy

28-Jan-1910-Oct-18

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000

30-Jun-21

STC Misc Improvements 2019

2601H

27-Sep-19 12-Dec-19

$0.514
$1.685

$0.075
$0.914

$0.514
$1.685

$0.075
$0.914

30-Jun-21

$0.450
$0.000

$0.000
$0.096

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

31%
54%

$3.188

$0.914

$0.545

0

TRAFFIC

$3.188
Legacy

12-Dec-1927-Sep-19

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000

A- 39



 

 

FFY 2020 PROJECTS 
Insert A 

 



FFY20

FFY20

BRIDGE

31-Dec-22

Barrington & Warren Bike Path Bridges

0188A

30-Jun-20 30-Nov-20

$0.780
$7.020

$0.780
$1.820

$0.000
$0.000

$0.000
$0.000

$0.000
$0.000

$0.000
$0.000

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

11%
26%

$10.400

$0.000

$0.000
BRIDGE

$0.000
Legacy

NA
NA

NA
NA

NA

NA
NA

$0.780
$7.020
$1.820
$0.780

$7.020

NA
NA

NA
NA
NA

30-Apr-22

Bridge Group 10 - I-295

0013R

31-Mar-20 31-Jul-20

$0.655
$10.000

$1.000
$1.300

$0.000
$0.000

$0.000
$0.000

$0.294
$0.000

$0.000
$0.025

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

7%
13%

$12.955

$0.000

$0.319
BRIDGE

$0.000
Legacy

NA
NA

NA
NA

NA

NA
NA

$0.655
$10.000

$1.300
$1.000

$10.000

NA
NA

NA
NA
NA

30-Nov-21

Bridge Group 13B - Rt 146 C-2

0031Z

31-May-20 30-Sep-20

$0.570
$4.200

$0.420
$1.130

$0.000
$0.000

$0.000
$0.000

$0.163
$0.000

$0.000
$0.001

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

14%
27%

$6.320

$0.000

$0.164
BRIDGE

$0.000
Legacy

NA
NA

NA
NA

NA

NA
NA

$0.570
$4.200
$1.130
$0.420

$4.200

NA
NA

NA
NA
NA

31-May-22

Bridge Group 18A - EGR, NAR, NKS

0013X

31-Aug-20 31-Dec-20

$0.623
$4.600

$0.500
$1.240

$0.000
$0.000

$0.000
$0.000

$0.260
$0.000

$0.000
$0.004

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

14%
27%

$6.963

$0.000

$0.264
BRIDGE

$0.000
Legacy

NA
NA

NA
NA

NA

NA
NA

$0.623
$4.600
$1.240
$0.500

$4.600

NA
NA

NA
NA
NA

31-May-23

Bridge Group 35 - I-295

0016N

30-Jun-20 31-Oct-20

$1.874
$9.000

$1.684
$4.151

$0.000
$0.000

$0.000
$0.000

$0.220
$0.000

$0.000
$0.002

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

21%
46%

$16.709

$0.000

$0.223
BRIDGE

$0.000
Legacy

NA
NA

NA
NA

NA

NA
NA

$1.874
$9.000
$4.151
$1.684

$9.000

NA
NA

NA
NA
NA
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31-May-22

Bridge Group 43A - Mohegan

2601A

29-Feb-20 30-Jun-20

$0.606
$5.750

$0.570
$1.275

$0.000
$0.000

$0.000
$0.000

$0.188
$0.000

$0.000
$0.005

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

11%
22%

$8.201

$0.000

$0.193
BRIDGE

$0.000
Legacy

NA
NA

NA
NA

NA

NA
NA

$0.606
$5.750
$1.275
$0.570

$5.750

NA
NA

NA
NA
NA

30-Jun-23

Bridge Group 49 - Henderson

0017B

29-Feb-20 31-May-20

$6.500
$70.000

$7.250
$4.735

$0.000
$0.000

$0.000
$0.000

$2.047
$0.000

$0.000
$0.041

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

9%
7%

$88.485

$0.000

$2.088
BRIDGE

$0.000
Legacy

NA
NA

NA
NA

NA

NA
NA

$6.500
$70.000

$4.735
$7.250

$70.000

NA
NA

NA
NA
NA

30-Apr-23

Bridge Group 53 - Union Village RR

0145C

28-Feb-20 31-May-20

$0.946
$1.975

$0.172
$0.718

$0.000
$0.000

$0.000
$0.000

$0.561
$0.000

$0.000
$0.153

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

48%
36%

$3.811

$0.000

$0.715
BRIDGE

$0.000
Legacy

NA
NA

NA
NA

NA

NA
NA

$0.946
$1.975
$0.718
$0.172

$1.975

NA
NA

NA
NA
NA

31-Dec-21

Bridge Group 57J - Browning Mill

0201L

31-May-20 31-Aug-20

$0.530
$0.600

$0.060
$0.854

$0.000
$0.000

$0.000
$0.000

$0.336
$0.000

$0.000
$0.155

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

88%
142%

$2.044

$0.000

$0.491
BRIDGE

$0.000
Legacy

NA
NA

NA
NA

NA

NA
NA

$0.530
$0.600
$0.854
$0.060

$0.600

NA
NA

NA
NA
NA

31-Aug-25

Bridge Group 57T-10 - I-195 Washington North Ph. 2

2602U

29-Feb-20 31-Jul-20

$3.175
$53.000

$5.450
$8.375

$0.000
$0.000

$0.000
$0.000

$0.000
$0.000

$0.000
$0.000

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

6%
16%

$70.000

$0.000

$0.000
BRIDGE

$0.000
Legacy

NA
NA

NA
NA

NA

NA
NA

$3.175
$53.000

$8.375
$5.450

$53.000

NA
NA

NA
NA
NA
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30-Nov-26

Bridge Group 75T-5 - I-95 Viaduct NB

0018B

22-Nov-19 31-Jul-20

$20.750
$165.000

$30.000
$25.250

$0.000
$0.000

$0.000
$0.000

$6.638
$0.000

$0.000
$0.505

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

13%
15%

$241.000

$0.000

$7.143
BRIDGE

$0.000
Legacy

22-Nov-19

NA
NA

NA
NA

NA

NA
NA

$20.750
$165.000

$25.250
$30.000

$165.000

NA
NA

NA
NA
NA

PAVEMENT

30-Nov-20

2020 Crack Sealing Limited Access C-1

2603B

30-Mar-20 30-Jul-20

$0.048
$1.602

$0.050
$0.300

$0.000
$0.000

$0.000
$0.000

$0.000
$0.000

$0.000
$0.000

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

3%
19%

$2.000

$0.000

$0.000
PAVEMENT

$0.000
Legacy

NA
NA

NA
NA

NA

NA
NA

$0.048
$1.602
$0.300
$0.050

$1.602

NA
NA

NA
NA
NA

30-Nov-20

2020 Paver Placed Elastomeric Surface Treatment C-1

2602Z

30-Mar-20 31-Jul-20

$0.052
$2.000

$0.083
$0.365

$0.000
$0.000

$0.000
$0.000

$0.000
$0.000

$0.000
$0.000

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

3%
18%

$2.500

$0.000

$0.000
PAVEMENT

$0.000
Legacy

NA
NA

NA
NA

NA

NA
NA

$0.052
$2.000
$0.365
$0.083

$2.000

NA
NA

NA
NA
NA

30-Jun-21

2020 Rubberized Asphalt Chip Seal C-1

2603A

30-Mar-20 31-Jul-20

$0.064
$1.101

$0.050
$0.285

$0.000
$0.000

$0.000
$0.000

$0.000
$0.000

$0.000
$0.000

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

6%
26%

$1.500

$0.000

$0.000
PAVEMENT

$0.000
Legacy

NA
NA

NA
NA

NA

NA
NA

$0.064
$1.101
$0.285
$0.050

$1.101

NA
NA

NA
NA
NA

30-Jun-21

ADA Improvements to Greene Lane

0078V

27-Nov-19 31-Mar-20

$0.339
$1.680

$0.242
$0.466

$0.000
$0.000

$0.000
$0.000

$0.104
$0.000

$0.000
$0.007

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

20%
28%

$2.727

$0.000

$0.111
PAVEMENT

$0.000
Legacy

27-Nov-19

NA
NA

NA
NA

NA

NA
NA

$0.339
$1.680
$0.466
$0.242

$1.680

NA
NA

NA
NA
NA
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31-Dec-20

Danielson Pk (Rt 102 - West Greenville Rd)

0079P

11-Oct-19 31-Jan-20

$0.255
$5.500

$0.755
$1.275

$0.000
$0.000

$0.000
$0.000

$0.215
$0.000

$0.000
$0.022

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

5%
23%

$7.785

$0.000

$0.237
PAVEMENT

$0.000
Legacy

11-Oct-19

NA
NA

NA
NA

NA

NA
NA

$0.255
$5.500
$1.275
$0.755

$5.500

NA
NA

NA
NA
NA

30-Jun-21

I-95 (Charles St - Lonsdale Ave)

0082D

12-Nov-19 30-Apr-20

$0.315
$11.550

$1.374
$2.076

$0.000
$0.000

$0.000
$0.000

$0.209
$0.000

$0.000
$0.027

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

3%
18%

$15.315

$0.000

$0.236
PAVEMENT

$0.000
Legacy

12-Nov-19

NA
NA

NA
NA

NA

NA
NA

$0.315
$11.550

$2.076
$1.374

$11.550

NA
NA

NA
NA
NA

31-Jul-24

Pell Bridge Ramps - Phase 2

0050B

31-Aug-20 31-Mar-21

$5.400
$30.200

$3.000
$17.776

$0.000
$0.000

$0.000
$0.000

$2.057
$0.004

$0.000
$0.764

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

18%
59%

$56.376

$0.000

$2.825
PAVEMENT

$0.000
Legacy

NA
NA

NA
NA

NA

NA
NA

$5.400
$30.200
$17.776

$3.000

$30.200

NA
NA

NA
NA
NA

30-Jun-21

Rt 115 Main St. (Rt 116 To Jackson Flat Rd.)

0173C

12-Nov-19 29-Feb-20

$0.231
$1.575

$0.221
$0.461

$0.000
$0.000

$0.000
$0.000

$0.000
$0.000

$0.000
$0.189

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

15%
29%

$2.488

$0.000

$0.189
PAVEMENT

$0.000
Legacy

12-Nov-19

NA
NA

NA
NA

NA

NA
NA

$0.231
$1.575
$0.461
$0.221

$1.575

NA
NA

NA
NA
NA

31-May-23

Rt 5 - Lambert Lind Hwy C-1 (Mayfield Ave - I-95)

0079B

31-Mar-20 30-Jun-20

$0.730
$11.600

$0.536
$3.130

$0.000
$0.000

$0.000
$0.000

$0.606
$0.000

$0.000
$0.152

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

6%
27%

$15.996

$0.000

$0.758
PAVEMENT

$0.000
Legacy

NA
NA

NA
NA

NA

NA
NA

$0.730
$11.600

$3.130
$0.536

$11.600

NA
NA

NA
NA
NA
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TRAFFIC

30-Jun-22

HSIP - Crosswalk & Sign Enhancements

0091P

30-Jun-20 31-Oct-20

$0.305
$0.700

$0.068
$0.327

$0.000
$0.000

$0.000
$0.000

$0.065
$0.000

$0.000
$0.000

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

44%
47%

$1.400

$0.000

$0.065
TRAFFIC

$0.000
Legacy

NA
NA

NA
NA

NA

NA
NA

$0.305
$0.700
$0.327
$0.068

$0.700

NA
NA

NA
NA
NA

31-Aug-21

HSIP - Crosswalk Enhancements

2601X

31-Mar-20 30-Jun-20

$0.313
$1.167

$0.149
$0.721

$0.000
$0.000

$0.000
$0.000

$0.000
$0.000

$0.000
$0.000

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

27%
62%

$2.350

$0.000

$0.000
TRAFFIC

$0.000
Legacy

NA
NA

NA
NA

NA

NA
NA

$0.313
$1.167
$0.721
$0.149

$1.167

NA
NA

NA
NA
NA

30-Jun-22

HSIP - Intersection Safety - Route 6

0091U

31-Jul-20 31-Oct-20

$0.416
$3.117

$0.294
$0.947

$0.000
$0.000

$0.000
$0.000

$0.000
$0.000

$0.000
$0.000

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

13%
30%

$4.774

$0.000

$0.000
TRAFFIC

$0.000
Legacy

NA
NA

NA
NA

NA

NA
NA

$0.416
$3.117
$0.947
$0.294

$3.117

NA
NA

NA
NA
NA

30-Jun-21

HSIP - Intersection Safety Improvements - 2020

0153K

31-Aug-20 31-Jan-21

$0.221
$1.042

$0.156
$0.296

$0.000
$0.000

$0.000
$0.000

$0.000
$0.000

$0.000
$0.000

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

21%
28%

$1.714

$0.000

$0.000
TRAFFIC

$0.000
Legacy

NA
NA

NA
NA

NA

NA
NA

$0.221
$1.042
$0.296
$0.156

$1.042

NA
NA

NA
NA
NA

31-May-21

HSIP - Roadway Departure Mitigation - 2020

2601Y

29-Feb-20 30-Jun-20

$0.235
$3.400

$0.340
$0.650

$0.000
$0.000

$0.000
$0.000

$0.006
$0.000

$0.000
$0.004

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

7%
19%

$4.625

$0.000

$0.010
TRAFFIC

$0.000
Legacy

NA
NA

NA
NA

NA

NA
NA

$0.235
$3.400
$0.650
$0.340

$3.400

NA
NA

NA
NA
NA
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31-Dec-21

HSIP - Signalization of Allens Ave. C-5

0070I

30-Apr-20 31-Aug-20

$0.210
$2.036

$0.266
$0.688

$0.000
$0.000

$0.000
$0.000

$0.049
$0.000

$0.000
$0.042

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

10%
34%

$3.200

$0.000

$0.090
TRAFFIC

$0.000
Legacy

NA
NA

NA
NA

NA

NA
NA

$0.210
$2.036
$0.688
$0.266

$2.036

NA
NA

NA
NA
NA

31-May-22

Intersection Safety Improvements 2019 C-2

0025Z

30-Jun-20 31-Aug-20

$0.296
$1.265

$0.043
$0.501

$0.000
$0.000

$0.000
$0.000

$0.176
$0.000

$0.000
$0.000

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

23%
40%

$2.105

$0.000

$0.176
TRAFFIC

$0.000
Legacy

NA
NA

NA
NA

NA

NA
NA

$0.296
$1.265
$0.501
$0.043

$1.265

NA
NA

NA
NA
NA

31-May-22

Rt 146 Guide Signs - C-2

0073T

29-Feb-20 30-Jun-20

$0.565
$4.820

$0.100
$1.065

$0.000
$0.000

$0.000
$0.000

$0.421
$0.000

$0.000
$0.037

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

12%
22%

$6.550

$0.000

$0.458
TRAFFIC

$0.000
Legacy

NA
NA

NA
NA

NA

NA
NA

$0.565
$4.820
$1.065
$0.100

$4.820

NA
NA

NA
NA
NA

31-Oct-22

SRTS - C-4 (Wrn)

0162D

31-Aug-20 28-Feb-21

$0.613
$1.742

$0.191
$0.777

$0.000
$0.000

$0.000
$0.000

$0.345
$0.000

$0.000
$0.009

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

35%
45%

$3.323

$0.000

$0.354
TRAFFIC

$0.000
Legacy

NA
NA

NA
NA

NA

NA
NA

$0.613
$1.742
$0.777
$0.191

$1.742

NA
NA

NA
NA
NA

31-Aug-21

Statewide Traffic Signal Improvements - 2020

2602N

31-Mar-20 30-Jun-20

$0.246
$0.630

$0.132
$0.414

$0.000
$0.000

$0.000
$0.000

$0.000
$0.000

$0.000
$0.000

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

39%
66%

$1.422

$0.000

$0.000
TRAFFIC

$0.000
Legacy

NA
NA

NA
NA

NA

NA
NA

$0.246
$0.630
$0.414
$0.132

$0.630

NA
NA

NA
NA
NA

A- 45



FFY20

30-Jun-21

STC Improvements - 2020

2602M

30-Sep-20 31-Jan-21

$0.294
$0.808

$0.130
$1.118

$0.000
$0.000

$0.000
$0.000

$0.000
$0.000

$0.000
$0.000

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

36%
138%

$2.350

$0.000

$0.000
TRAFFIC

$0.000
Legacy

NA
NA

NA
NA

NA

NA
NA

$0.294
$0.808
$1.118
$0.130

$0.808

NA
NA

NA
NA
NA
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Project Name Locations Page 
R   P

BRIDGESPTSID Construction
Budget ($M)Advertise NTP Sub Complete

Schedule

FFY16

BRIDGE
Airport Connector & Route 2 Bridges (53C & 81B)0113U A-1 23-Mar-1616-Dec-15 22-May-18 $5.8WAR 2 5 23-Mar-1616-Dec-15 22-May-18

Capron Road Bridge No. 792 (70A)0153E A-1 19-Sep-1631-May-16 09-Nov-17 $2.4SMI 1 0 19-Sep-1631-May-16 09-Nov-17

Carolina Bridges (57F)0145B A-1 02-Mar-1730-Sep-16 31-May-21 $4.9CHA;RIC 3 0 02-Mar-1730-Sep-16

Central Street Bridge No. 449 (70B)0183B A-1 14-Dec-1614-Sep-16 30-Nov-17 $5.0NSM 1 0 14-Dec-1614-Sep-16 30-Nov-17

Harbor Junction Bridge No. 131 (57E)0144E A-1 13-Apr-1605-Jan-16 28-Nov-18 $3.5PVD 1 0 13-Apr-1605-Jan-16 28-Nov-18

Mussey Brook Bridge No. 380 (56C)0166J A-2 20-Dec-1629-Sep-16 14-Dec-17 $1.2LIN 1 0 20-Dec-1629-Sep-16 14-Dec-17

Newman Avenue Bridge No. 224 (57D)0171B A-2 22-Dec-1629-Sep-16 05-Oct-18 $2.7EPR 1 0 22-Dec-1629-Sep-16 05-Oct-18

Old Sakonnet River Bridge Demolition (Superstructure)0031N A-2 10-Feb-1728-Sep-16 06-Sep-18 $9.4POR;TIV 0 1 10-Feb-1728-Sep-16 06-Sep-18

Pawtucket Area Bridges (53B)0143U A-2 15-Nov-1621-Jul-16 11-May-18 $5.7PAW 0 1 15-Nov-1621-Jul-16 11-May-18

Pawtucket Avenue Bridge No. 471 (57B)0143K A-2 01-Jul-1601-Mar-16 04-Oct-17 $8.3EPR 1 0 01-Jul-1601-Mar-16 04-Oct-17

Providence Area Bridges Nos. 1080, 1082 (56B)0012L A-3 21-Dec-1623-Sep-16 20-Nov-17 $2.1PVD 0 4 21-Dec-1623-Sep-16 20-Nov-17

Providence River Pedestrian Bridge0012R A-3 13-Sep-1626-May-16 16-Apr-19 $17.0PVD 0 0 13-Sep-1626-May-16 16-Apr-19

Ramp EI Bridge No. 1083 (56A)0012N A-3 05-Oct-1622-Jul-16 20-Jun-17 $0.5PVD 0 1 05-Oct-1622-Jul-16 20-Jun-17

Slatersville Stone Arch Bridge No. 273 (70C)0118A A-3 18-Jan-1723-Sep-16 18-Sep-19 $8.1NSM 0 1 18-Jan-1723-Sep-16 18-Sep-19

South County Freeway Bridge No. 686 (52A)0156C A-3 29-Nov-1631-Aug-16 09-Oct-18 $1.7WAR 1 0 29-Nov-1631-Aug-16 09-Oct-18

Tefft Hill Trail Bridge No. 592 (67T - B)0168E A-4 28-Jun-1630-Mar-16 08-Jun-18 $4.5EXE;RIC 2 0 28-Jun-1630-Mar-16 08-Jun-18

Washington Bridge North No. 700 (57A T - J)0009N A-4 14-Feb-1701-Sep-16 28-Aug-19 $12.9EPR;PVD 1 0 14-Feb-1701-Sep-16 28-Aug-19

Wood River & Holburton Bridges Nos. 261, 262 (58D)0154A A-4 02-Aug-1731-Aug-16 14-Dec-18 $1.7HOP;RIC 2 0 02-Aug-1731-Aug-16 14-Dec-18

$9717 13

PAVEMENT
1R Improvements to Smith Street0172C A-6 31-Jan-1728-Sep-16 05-Dec-17 $3.4PVD 0 0 31-Jan-1728-Sep-16 05-Dec-17

High Street & Kingstown Road Improvements0165X A-6 21-Jun-1622-Mar-16 23-Aug-17 $4.2SKS 0 0 21-Jun-1622-Mar-16 23-Aug-17

I-95 Resurfacing (Elmwood Avenue to Eddy St)0079G A-6 13-Dec-1623-Sep-16 27-Nov-17 $3.6PVD 0 0 13-Dec-1623-Sep-16 27-Nov-17

Providence - Downtown Improvements, C-30078U A-7 26-Jul-1631-Mar-16 29-Dec-17 $2.6PVD 0 0 26-Jul-1631-Mar-16 29-Dec-17

Route 107 1R Improvements0076N A-7 31-Mar-1630-Oct-15 30-Nov-16 $2.7BUR 0 0 31-Mar-1630-Oct-15 30-Nov-16

Route 138 Improvements0139H A-7 28-Sep-1620-Jul-16 18-Nov-16 $0.6SKS 0 0 28-Sep-1620-Jul-16 18-Nov-16

Statewide Resurfacing C-2, 2017**0055K A-7 11-Jan-1723-Sep-16 15-Nov-17 $2.3CRA;HOP;NSM;P

OR;RIC;WAR
0 0 11-Jan-1723-Sep-16 15-Nov-17

Two Mile Corner Reconstruction0007F A-7 12-Apr-1615-Jan-16 10-Sep-18 $8.4MID 0 0 12-Apr-1615-Jan-16 10-Sep-18

$280 0

TRAFFIC
Bridge End Treatments - HSIP0153P A-8 30-Aug-1631-May-16 11-Jul-17 $1.7STATEWIDE 0 0 30-Aug-1631-May-16 11-Jul-17

Coronado Road Pedestrian Enhancements0091K A-8 18-May-1615-Jan-16 31-May-17 $2.3WAR 0 0 18-May-1615-Jan-16 31-May-17

East Bay/South, C-6 - STC0102J A-8 09-May-1622-Jan-16 22-Dec-16 $0.8STATEWIDE 0 0 09-May-1622-Jan-16 22-Dec-16

Memorial Blvd. & Francis Street Improvements0153R A-8 30-Mar-1631-Dec-15 21-Jun-17 $1.7PVD 0 0 30-Mar-1631-Dec-15 21-Jun-17

Mineral Spring Avenue HSIP0071V A-9 31-May-1602-Jan-16 09-Jun-17 $2.1NPR 0 0 31-May-1602-Jan-16 09-Jun-17

Pedestrian and Intersection Safety Improvements - STC wit0080D A-9 20-Dec-1621-Sep-16 31-Oct-17 $1.3BAR;BRI;JOH;N

AR;PVD;WAR;WS

T

0 0 20-Dec-1621-Sep-16 31-Oct-17

Route 102 & Route 117 Improvements - Roundabout0153N A-9 02-May-1730-Sep-16 24-Aug-18 $2.6COV;SCI;WGR 0 0 02-May-1730-Sep-16 24-Aug-18

Statewide LED Retrofit Project0116S A-9 31-Jul-1631-Dec-15 31-Oct-17 $4.0STATEWIDE 0 0 31-Jul-1631-Dec-15 31-Oct-17

Traffic Signal Optimization, C-20072K A-9 01-Jun-1602-Mar-16 14-Apr-17 $1.0STATEWIDE 0 0 01-Jun-1602-Mar-16 14-Apr-17

Warwick - HSIP0071T A-10 30-Aug-1606-May-16 06-Jun-17 $0.5WAR 0 0 30-Aug-1606-May-16 06-Jun-17

$180 0

TAP/OTHER
Blackstone River Bikeway - Segment 1A0021R A-8 26-Jul-1631-Mar-16 09-Jun-17 $1.2PVD 0 0 26-Jul-1631-Mar-16 09-Jun-17

$10 0



Project Name Locations Page 
R   P

BRIDGESPTSID Construction
Budget ($M)Advertise NTP Sub Complete

Schedule

OPERATING
Crack Sealing - Limited Access0084S A-4 13-Jun-1601-Mar-16 17-Sep-16 $0.2STATEWIDE 0 0 13-Jun-1601-Mar-16 17-Sep-16

Crack Sealing - North & East, 20160084Z A-4 15-Jun-1609-Mar-16 17-Sep-16 $0.2STATEWIDE 0 0 15-Jun-1609-Mar-16 17-Sep-16

Crack Sealing - South & Central, 20160084Y A-5 14-Jun-1609-Mar-16 17-Sep-16 $0.2STATEWIDE 0 0 14-Jun-1609-Mar-16 17-Sep-16

Paver Placed Elastomeric Surface Treatment 20160084H A-5 01-Jun-1601-Mar-16 17-Sep-16 $0.7FOS;RIC 0 0 01-Jun-1601-Mar-16 17-Sep-16

Portsmouth Maintenance Facility0132G A-5 01-Mar-1601-Nov-15 18-May-17 $6.2POR 0 0 01-Mar-1601-Nov-15 18-May-17

Rubberized Asphalt Chip Seal 20160084G A-5 26-May-1604-Mar-16 31-May-17 $1.2CUM;GLO;HOP 0 0 26-May-1604-Mar-16 31-May-17

Statewide Pavement Striping - Central, 2016-20170073L A-5 02-May-1616-Mar-16 27-Oct-17 $2.4STATEWIDE 0 0 02-May-1616-Mar-16 27-Oct-17

Statewide Pavement Striping - Limited Access, 2016-20170116N A-6 16-Jun-1622-Mar-16 16-Nov-17 $3.1BAR;CRA;CUM;E

GR;EPR;EXE;HO

P;JAM;JOH;LIN

;NKS;NPR;NPT;

NSM;PAW;POR;P

VD;RIC;SMI;TI

V;WAR;WES;WGR

;WST

0 0 16-Jun-1622-Mar-16 16-Nov-17

Statewide Pavement Striping - South, 2016-20170073K A-6 05-Jun-1616-Mar-16 31-Oct-17 $2.1STATEWIDE 0 0 05-Jun-1616-Mar-16 31-Oct-17

$160 0
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Project Name Locations Page 
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BRIDGESPTSID Construction
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FFY17

BRIDGE
Baker Pines Bridge No. 5930170C A-11 01-Feb-1831-May-17 31-Oct-20 $7.0RIC 1 0 01-Feb-1831-May-17

Central RI Bridges - Group 12 (29 Bridges)0114L A-11 30-Jan-1830-Sep-17 15-Nov-19 $6.0CHA;COV;CRA;E

GR;HOP;PVD;RI

C;WAR;WGR;WST

0 29 30-Jan-1830-Sep-17 15-Nov-19

Cumberland I-295 Corridor Bridges (37T - I)0114S A-11 14-Dec-1730-Apr-17 31-May-20 $16.4CUM 4 0 14-Dec-1730-Apr-17

Hope Valley Bridges (69D)0168H A-11 24-Oct-1727-Jul-17 30-Sep-19 $2.1COV;FOS;HOP;R

IC
0 5 24-Oct-1727-Jul-17 30-Sep-19

Horton Farm Bridge No. 472 (57M)0143W A-11 28-Feb-1829-Sep-17 16-Aug-19 $13.3EPR 1 0 28-Feb-1829-Sep-17 16-Aug-19

I-195 Corridor Bridges (77)0013M A-12 31-Jan-1829-Sep-17 11-Jun-19 $12.8EPR;PVD 2 3 31-Jan-1829-Sep-17 11-Jun-19

I-295 Bridges Contract 20114U A-12 27-Mar-1822-Sep-17 31-May-21 $34.5JOH 6 0 27-Mar-1822-Sep-17

I-295 Bridges Contract I0114T A-12 27-Mar-1822-Sep-17 31-May-21 $17.0CRA 4 0 27-Mar-1822-Sep-17

I-95 Corridor Bridge Nos. 56101, 56121, 56201, 56221 (3T 0114R A-12 28-Mar-1829-Sep-17 30-Apr-21 $16.4PAW 4 0 28-Mar-1829-Sep-17

I-95 North & South Bridges at Toll Gate Road Nos. 683, 680114P A-12 23-Mar-1829-Sep-17 30-Sep-20 $19.2WAR 2 0 23-Mar-1829-Sep-17

Oxford Street Bridge No. 653 (2T)0114N A-13 26-Feb-1823-Aug-17 04-Dec-19 $8.6PVD 1 0 26-Feb-1823-Aug-17 04-Dec-19

Pine Street Bridge No. 548 (31)0016J A-13 12-Dec-1720-Sep-17 13-Nov-18 $7.2PAW 1 0 12-Dec-1720-Sep-17 13-Nov-18

Reconstruction of the Route 6/10 Interchange0027B A-13 21-Dec-1731-May-17 30-Nov-23 $267.9PVD 9 0 21-Dec-1731-May-17

Route 146 Corridor Bridges (38)0013L A-13 03-Jan-1827-Sep-17 18-Nov-19 $9.8NSM 2 0 03-Jan-1827-Sep-17 18-Nov-19

Simmonsville Bridge No. 326 (57C)0014F A-13 11-Jan-1830-Sep-17 17-Apr-19 $1.6JOH 1 0 11-Jan-1830-Sep-17 17-Apr-19

Victory Highway Bridge No. 589 (71)0168C A-14 11-Oct-1731-Aug-17 30-Sep-21 $12.3WGR 1 0 11-Oct-1731-Aug-17

Wood River Valley Bridge No. 404, I-95 North & South  (7T 0114K A-14 24-Jan-1830-Apr-17 31-Aug-20 $12.1HOP;RIC 1 0 24-Jan-1830-Apr-17

$46440 37

PAVEMENT
1 R Improvements to Winsor Avenue0173U A-16 25-Jan-1830-Sep-17 27-Jul-18 $1.1JOH;SCI 0 0 25-Jan-1830-Sep-17 27-Jul-18

East Main Road 1R Improvements0007C A-16 28-Apr-1727-Dec-16 06-Dec-18 $6.6POR 0 0 28-Apr-1727-Dec-16 06-Dec-18

I-95 Resurfacing (Rt 2 to Service Avenue)0088A A-16 10-Oct-1727-Jul-17 05-Oct-18 $7.0WAR 0 0 10-Oct-1727-Jul-17 05-Oct-18

I-95 Resurfacing, C-2 (Pawtucket)0082C A-16 31-Oct-1731-Jul-17 25-Sep-18 $3.0PAW 0 0 31-Oct-1731-Jul-17 25-Sep-18

Improvements to US Route 1 (South Kingstown)0081D A-16 06-Feb-1822-Sep-17 31-Aug-18 $5.3SKS 0 0 06-Feb-1822-Sep-17 31-Aug-18

Pavement Preservation to Rt 1A (Newport Ave)0081K A-17 09-Jan-1826-Sep-17 14-Dec-18 $3.1PAW 0 0 09-Jan-1826-Sep-17 14-Dec-18

Route 146 Improvements0081W A-17 03-May-1722-Feb-17 17-Nov-17 $4.7LIN;NPR;PVD 0 0 03-May-1722-Feb-17 17-Nov-17

Route 24 Improvements0081R A-17 03-Oct-1723-Jun-17 18-Oct-18 $5.2POR 0 0 03-Oct-1723-Jun-17 18-Oct-18

Route 4 Improvements, C-20166H A-17 12-Jan-1714-Oct-16 31-May-18 $4.1EGR;NKS;WAR 0 0 12-Jan-1714-Oct-16 31-May-18

Snell Road Improvements0173S A-17 04-Oct-1726-Jul-17 01-Dec-17 $0.9LCM 0 0 04-Oct-1726-Jul-17 01-Dec-17

US Route 6 Hartford Ave0173Z A-18 14-Dec-1708-Sep-17 21-Dec-18 $6.0JOH;SCI 0 0 14-Dec-1708-Sep-17 21-Dec-18

Woodville Road Improvements0165V A-18 25-Oct-1716-Aug-17 18-Sep-18 $3.1HOP;RIC 0 0 25-Oct-1716-Aug-17 18-Sep-18

$500 0

TRAFFIC
Coventry - Local Safety Improvements0025E A-19 30-Sep-1731-May-17 31-May-18 $0.0COV 0 0 30-Sep-1731-May-17 31-May-18

Cranston - Local Safety Improvements0025F A-19 30-Nov-1731-Aug-17 02-Nov-18 $0.5CRA 0 0 30-Nov-1731-Aug-17 02-Nov-18

Diamond Hill Road Improvements at Mendon Road0153T A-19 18-Jan-1815-Sep-17 30-Jun-19 $1.6WNS 0 0 18-Jan-1815-Sep-17 30-Jun-19

High Friction Surface Treatments 20160025J A-19 30-Apr-1727-Jan-17 18-Sep-17 $0.6STATEWIDE 0 0 30-Apr-1727-Jan-17 18-Sep-17

HSIP-Intersection Safety Improvements to Route 108 at Cu0073Z A-19 18-Jan-1822-Sep-17 21-Sep-18 $0.7SKS 0 0 18-Jan-1822-Sep-17 21-Sep-18

Improvements to Rt 44/100 Intersection and Chepachet Riv0061K A-20 28-Mar-1704-Jan-17 25-May-18 $1.5GLO 0 0 28-Mar-1704-Jan-17 25-May-18

Intersection Safety Improvements Newport, Warwick, Johns0011D A-20 16-Jan-1830-Sep-17 02-Nov-18 $1.1JOH;NPT;WAR 0 0 16-Jan-1830-Sep-17 02-Nov-18

Statewide Road Diet 20170025P A-20 21-Nov-1729-Aug-17 10-Aug-18 $0.6STATEWIDE 0 0 21-Nov-1729-Aug-17 10-Aug-18

Traffic Signal Optimization, C-3, 20160072J A-20 24-May-1722-Feb-17 29-Jun-18 $1.4STATEWIDE 0 0 24-May-1722-Feb-17 29-Jun-18

$80 0
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TAP/OTHER
Blackstone Bikeway 8C0021U A-18 07-Sep-1707-Jun-17 13-Nov-18 $2.8NSM;WNS 0 0 07-Sep-1707-Jun-17 13-Nov-18

Rhodeworks Toll Facilities0006A A-18 21-Dec-1705-Dec-16 31-Dec-20 $42.4STATEWIDE 0 0 21-Dec-1705-Dec-16

$450 0

STORMWATER
High Street/Kingstown Road Stormwater Mitigation0166M A-18 07-Jun-1724-Mar-17 29-Sep-17 $0.2SKS 0 0 07-Jun-1724-Mar-17 29-Sep-17

$00 0

OPERATING
2017 Crack Sealing Limited Access0084C A-14 31-Jul-1730-Apr-17 28-Sep-17 $0.5STATEWIDE 0 0 31-Jul-1730-Apr-17 28-Sep-17

2017 Crack Sealing North and East Regions0084B A-14 31-Jul-1730-Apr-17 28-Sep-17 $0.5STATEWIDE 0 0 31-Jul-1730-Apr-17 28-Sep-17

2017 Crack Sealing South and Central Regions0084A A-14 31-Jul-1728-Apr-17 02-Oct-17 $0.6STATEWIDE 0 0 31-Jul-1728-Apr-17 02-Oct-17

2017 Paver Placed Elastomeric Surface Treatment0086Y A-15 30-Jun-1728-Apr-17 08-Dec-17 $1.2LIN;RIC;SKS;T

IV
0 0 30-Jun-1728-Apr-17 08-Dec-17

2017 Rubberized Asphalt Chip Sealing0086X A-15 31-Jul-1728-Apr-17 29-Jun-18 $2.0COV;FOS;GLO;H

OP;SCI;SKS
0 0 31-Jul-1728-Apr-17 29-Jun-18

2017-2018 Statewide Pavement Striping -North0073M A-15 31-May-1728-Feb-17 31-Oct-18 $1.8BUR;CFA;CUM;G

LO;LIN;NPR;NS

M;PAW;SMI;WNS

0 0 31-May-1728-Feb-17 31-Oct-18

I-95 Corridor Preservation - Bridge Washing (58C)0201V A-15 31-Jul-1731-May-17 24-May-19 $5.5CRA;PVD;WAR 7 18 31-Jul-1731-May-17 24-May-19

Statewide Pavement Striping Eastbay 17-180073J A-15 31-May-1728-Feb-17 09-Aug-18 $1.9STATEWIDE 0 0 31-May-1728-Feb-17 09-Aug-18

$147 18

49

$582Number of 
Projects:

47 55
0 10 39

CompleteIn ConstructionAdvertisedIn design

0

Total
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FFY18

BRIDGE
Bridge Group 05 - EGR, EXE, WAR, WGR0013F A-21 05-Dec-1819-Sep-18 31-Dec-20 $7.3EGR;EXE;WAR;W

GR
0 6 05-Dec-1819-Sep-18

Bridge Group 06 - PVD0013P A-21 18-Dec-1828-Sep-18 31-May-21 $7.8PVD 0 7 18-Dec-1828-Sep-18

Bridge Group 09 - CRA, JOH0013G A-21 05-Dec-1818-Sep-18 31-May-20 $2.7CRA;JOH 0 9 05-Dec-1818-Sep-18

Bridge Group 13A - Rt 146 C-10013S A-21 15-Nov-1830-Aug-18 31-May-20 $4.0NSM;PVD 0 7 15-Nov-1830-Aug-18

Bridge Group 15A - East Bay0013U A-21 29-Oct-1814-Aug-18 31-May-21 $6.5BAR;EPR;WRN 0 19 29-Oct-1814-Aug-18

Bridge Group 15B - Aquidneck Island0015A A-22 26-Nov-1819-Sep-18 31-May-21 $5.4MID;NAR;NPT;N

SH;POR;TIV
0 20 26-Nov-1819-Sep-18

Bridge Group 16T-13 - Woonasquatucket Br0017E A-22 28-Aug-1828-Nov-17 30-Jun-21 $6.7PVD 1 0 28-Aug-1828-Nov-17

Bridge Group 35T-8 - I-295 C-30114V A-22 30-Oct-1829-Nov-17 31-Oct-22 $10.7JOH 2 0 30-Oct-1829-Nov-17

Bridge Group 38C - Geneva Pond0017G A-22 02-Aug-1830-May-18 25-Nov-19 $2.5PVD 1 0 02-Aug-1830-May-18 25-Nov-19

Bridge Group 38T-12 - Rt 146 Farnum Pk0114J A-22 14-Jan-1920-Feb-18 30-Jun-22 $10.0NSM 0 2 14-Jan-1920-Feb-18

Bridge Group 46A - Lafayette Rd0015B A-23 15-Nov-1829-Aug-18 31-Aug-20 $5.9NKS 1 0 15-Nov-1829-Aug-18

Bridge Group 48A - Howard Rd0145Q A-23 14-Jun-1926-Sep-18 30-Jun-20 $1.7CUM 1 0 14-Jun-1926-Sep-18

Bridge Group 57K - Big River0143A A-23 06-Mar-1829-Nov-17 13-Dec-19 $2.3WGR 0 1 06-Mar-1829-Nov-17 13-Dec-19

Bridge Group 58B - Railroad Ave0201A A-23 30-Jan-1824-Oct-17 15-Nov-18 $1.7BUR 1 0 30-Jan-1824-Oct-17 15-Nov-18

Bridge Group 58E - Barbs Hill Rd0201B A-23 26-Sep-1812-Jul-18 02-Dec-19 $1.5COV 1 0 26-Sep-1812-Jul-18 02-Dec-19

Bridge Group 59A - Park Ave RR0194C A-24 31-Mar-2030-Apr-18 31-Aug-21 $5.9CRA 1 0 30-Apr-18

Bridge Group 59B - Centerville Rd0014D A-24 29-Mar-1829-Dec-17 30-Apr-20 $4.2WAR 1 0 29-Mar-1829-Dec-17

Bridge Group 62T-11 - Louisquisset Pk0014Z A-24 25-Feb-1923-Mar-18 31-Dec-21 $10.0LIN 1 0 25-Feb-1923-Mar-18

Bridge Group 75 - Rt 146 Louisquisset Pk Ramp0167C A-24 07-Aug-1824-May-18 30-Nov-20 $3.7PVD 1 0 07-Aug-1824-May-18

$10012 71

PAVEMENT
I-195 Relocation - C-17 - Waterfront Parks0012Q A-26 30-Mar-1829-Dec-17 18-Sep-19 $6.1PVD 0 0 30-Mar-1829-Dec-17 18-Sep-19

I-195 Relocation - C-18 - Gano St0012T A-26 06-Dec-1826-Sep-18 13-Nov-19 $1.6PVD 0 0 06-Dec-1826-Sep-18 13-Nov-19

Nayatt Rd (Rumstick Rd - Washington Rd)0171D A-26 13-Sep-1811-May-18 18-Aug-19 $2.7BAR 0 0 13-Sep-1811-May-18 18-Aug-19

Railroad St (Manville Hill Rd - Rt 126)0165J A-27 12-Jun-1830-Mar-18 30-Nov-18 $2.3LIN 0 0 12-Jun-1830-Mar-18 30-Nov-18

Rockland Rd (Central Pk to Danielson Pk)0173K A-27 15-Jun-1830-Mar-18 09-Nov-18 $1.4SCI 0 0 15-Jun-1830-Mar-18 09-Nov-18

Rt 2 - Reservoir Ave (Sockanosset Cross Rd - Rt 12)0130E A-27 12-Apr-1831-Jan-18 14-Dec-18 $4.5CRA 0 0 12-Apr-1831-Jan-18 14-Dec-18

Rt 44 - C-3B (RIDOT Maint Facility - W. Greenville Rd)0061A A-27 18-Dec-1821-Sep-18 17-Oct-19 $7.4GLO;SMI 0 0 18-Dec-1821-Sep-18 17-Oct-19

Rt 6A - Hartford Ave C-2 (Rt 5 - Killingly St)0138B A-27 27-Jun-1827-Apr-18 24-Oct-18 $1.2JOH 0 0 27-Jun-1827-Apr-18 24-Oct-18

$270 0

TRAFFIC
 2018 Roadway Departure Mitigation - C-10025S A-28 01-Oct-1829-Jun-18 31-Oct-19 $1.1CRA;EPR;LIN;N

KS;PVD;SMI;WA

R

0 0 01-Oct-1829-Jun-18 31-Oct-19

2018 Intersection Safety Improvements - Statewide0025K A-28 26-Oct-1824-Aug-18 31-Oct-19 $0.8EGR;EPR;LIN;P

VD;WAR
0 0 26-Oct-1824-Aug-18 31-Oct-19

Aquidneck Avenue HSIP0011E A-28 15-Nov-1814-Sep-18 08-Nov-19 $0.5MID 0 0 15-Nov-1814-Sep-18 08-Nov-19

Aquidneck Avenue Improvements0076Z A-29 23-Feb-1829-Dec-17 30-Aug-19 $1.7MID 0 0 23-Feb-1829-Dec-17 30-Aug-19

HSIP - Rt 1, S. County Median Guardrail0072Z A-29 14-Nov-1814-Sep-18 14-May-19 $2.3CHA;WES 0 0 14-Nov-1814-Sep-18 14-May-19

Intersection Safety Improvements 2017 Statewide0025N A-29 24-May-1828-Feb-18 05-Sep-19 $2.1CRA;CUM;PVD;W

AR
0 0 24-May-1828-Feb-18 05-Sep-19

Intersection Safety Improvements to Rt 114 between Bear 0073X A-29 26-Jun-1830-Mar-18 31-Oct-20 $7.5CUM 0 0 26-Jun-1830-Mar-18

Intersection Safety Improvements to Rt 44 at Smithfield Cro0025R A-29 05-Oct-1831-Jul-18 30-Oct-19 $0.6SMI 0 0 05-Oct-1831-Jul-18 30-Oct-19

Metacom Avenue - HSIP0071P A-30 29-Oct-1815-Aug-18 31-May-20 $3.1BRI;WRN 0 0 29-Oct-1815-Aug-18

Roadway Departure Mitigation - Guardrail and Median Impr0025Q A-30 01-Feb-1831-Oct-17 11-Jul-18 $1.6NSM;WAR 0 0 01-Feb-1831-Oct-17 11-Jul-18

Roadway Departure Mitigation - Systemic High Friction Surf0091S A-30 29-Aug-1822-Jun-18 03-Jul-19 $0.8CRA;GLO 0 0 29-Aug-1822-Jun-18 03-Jul-19
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Rt 146 Guide Signs - C-1 - North0073S A-30 26-Mar-1824-Jan-18 30-Apr-20 $1.5NSM 0 0 26-Mar-1824-Jan-18

SRTS - C-1 (Cra, Epr)0162A A-30 25-Jun-1828-Mar-18 11-Dec-18 $1.1CRA;EPR 0 0 25-Jun-1828-Mar-18 11-Dec-18

STC - Allens Avenue at Terminal and Ernest0080H A-31 31-May-1828-Feb-18 30-May-19 $0.7PVD 0 0 31-May-1828-Feb-18 30-May-19

STC - Statewide Pedestrian and Intersection Safety Improv0080C A-31 17-Sep-1829-Jun-18 12-Dec-19 $1.6BAR;CUM;EGR;J

AM;LCM;LIN;TI

V;WAR;WST

0 0 17-Sep-1829-Jun-18 12-Dec-19

$270 0

TAP/OTHER
Blackstone River Bikeway - 8B-10021S A-28 29-Jun-1827-Apr-18 24-Oct-19 $2.5WNS 0 0 29-Jun-1827-Apr-18 24-Oct-19

Trestle Trail Bridges - West0026P A-28 07-Jun-1828-Feb-18 31-Oct-20 $2.8COV 0 0 07-Jun-1828-Feb-18

$50 0

OPERATING
2018 Crack Sealing Limited Access0105C A-24 27-Jul-1811-May-18 30-Oct-18 $0.3STATEWIDE 0 0 27-Jul-1811-May-18 30-Oct-18

2018 Crack Sealing North and East Regions0105F A-25 26-Mar-1822-Dec-17 05-Sep-18 $0.7STATEWIDE 0 0 26-Mar-1822-Dec-17 05-Sep-18

2018 Crack Sealing South and Central Regions0105B A-25 08-Mar-1820-Dec-17 15-Aug-18 $0.7STATEWIDE 0 0 08-Mar-1820-Dec-17 15-Aug-18

2018 Paver Placed Elastomeric Surface Treatment C-10105D A-25 20-Feb-1827-Dec-17 11-Oct-18 $1.2JAM;NSM;SCI;W

ST
0 0 20-Feb-1827-Dec-17 11-Oct-18

2018 Paver Placed Elastomeric Surface Treatment C-20105G A-25 02-Aug-1825-May-18 13-Dec-18 $2.0EPR;NKS;PVD;S

CI;WAR
0 0 02-Aug-1825-May-18 13-Dec-18

2018 Rubberized Asphalt Chip Seal C-10105E A-25 20-Feb-1828-Dec-17 10-Apr-19 $1.4BUR;COV;CUM;F

OS;GLO;SCI
0 0 20-Feb-1828-Dec-17 10-Apr-19

2018 Rubberized Asphalt Chip Seal C-20105A A-26 25-Jul-1818-May-18 24-Jun-19 $1.5EXE;HOP;RIC;S

CI;SKS
0 0 25-Jul-1818-May-18 24-Jun-19

Salt Storage Facility - Portsmouth0131L A-26 04-Feb-1911-Sep-18 24-Sep-19 $1.2POR 0 0 04-Feb-1911-Sep-18 24-Sep-19

$90 0

52

$169Number of 
Projects:

12 71
1 18 33

CompleteIn ConstructionAdvertisedIn design

0

Total
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FFY19

BRIDGE
Bridge Group 01 - PVD0013A A-32 03-Jun-1929-Mar-19 31-May-22 $9.2PVD 0 5 03-Jun-1929-Mar-19

Bridge Group 03 - I-950013N A-32 21-Oct-1915-Aug-19 31-Jul-22 $10.2PAW 0 11 21-Oct-1915-Aug-19

Bridge Group 12A - Sandy Bottom0114W A-32 21-Oct-1925-Jul-19 30-Jun-22 $5.2COV 1 0 21-Oct-1925-Jul-19

Bridge Group 16A - FOS, GLO, PVD, SCI, SMI0013V A-32 12-Sep-1928-Jun-19 31-Dec-21 $6.0FOS;GLO;PVD;S

CI;SMI
1 13 12-Sep-1928-Jun-19

Bridge Group 16B - FOS, JOH, PVD, SCI0015C A-32 29-Nov-1911-Sep-19 31-Dec-21 $3.2FOS;JOH;PVD;S

CI
0 15 29-Nov-1911-Sep-19

Bridge Group 17 - BUR, CUM, LIN, NPR, NSN, SMI0013W A-33 06-Dec-1924-Sep-19 30-Apr-22 $4.0BUR;CUM;LIN;N

PR;NSM;SMI
0 16 06-Dec-1924-Sep-19

Bridge Group 18B - EGR, NKS0031Y A-33 09-Aug-1929-May-19 30-Sep-21 $2.8EGR;NKS 0 11 09-Aug-1929-May-19

Bridge Group 40A - Hawkins0114X A-33 04-Sep-1927-Jun-19 31-Oct-21 $2.2PVD 1 0 04-Sep-1927-Jun-19

Bridge Group 40B - Bath St East0015D A-33 14-May-1928-Feb-19 31-Dec-20 $2.4PVD 1 0 14-May-1928-Feb-19

Bridge Group 44A - Silver Creek2601G A-33 20-Aug-1930-Apr-19 31-Mar-22 $2.6BRI 1 0 20-Aug-1930-Apr-19

Bridge Group 51A - Rt 37 C-22601E A-34 31-Jan-2025-Sep-19 31-May-23 $45.0CRA;WAR 4 11 25-Sep-19

Bridge Group 54A - Kingston Rd Bridge0143C A-34 10-Jun-1929-Mar-19 30-Jun-22 $14.6RIC 1 0 10-Jun-1929-Mar-19

Bridge Group 58A - Division St0156D A-34 06-Aug-1930-Apr-19 30-Nov-22 $15.7EGR 1 0 06-Aug-1930-Apr-19

Bridge Group 62 - Manville Br0014M A-34 31-Jan-2027-Sep-19 31-Dec-21 $4.0CUM 1 0 27-Sep-19

$12712 82

PAVEMENT
2018 Crack Sealing South and Central Regions C-20105H A-35 14-May-1931-Jan-19 01-Aug-19 $0.4STATEWIDE 0 0 14-May-1931-Jan-19 01-Aug-19

2019 Crack Sealing North and East Regions C-12602B A-35 06-Aug-1922-Mar-19 31-Oct-19 $0.7STATEWIDE 0 0 06-Aug-1922-Mar-19 31-Oct-19

2019 Crack Sealing South and Central Regions C-12602C A-35 07-Jun-1928-Mar-19 31-Oct-19 $0.7STATEWIDE 0 0 07-Jun-1928-Mar-19 31-Oct-19

2019 Paver Placed Elastomeric Surface Treatment C-12601D A-35 08-Apr-1929-Jan-19 25-Oct-19 $1.8COV;CRA;CUM 0 0 08-Apr-1929-Jan-19 25-Oct-19

2019 Paver Placed Elastomeric Surface Treatment C-22601F A-36 01-Apr-1930-Jan-19 31-Oct-19 $2.2CRA;RIC;SCI;S

KS
0 0 01-Apr-1930-Jan-19 31-Oct-19

2019 Paver Placed Elastomeric Surface Treatment C-32602A A-36 04-Jun-1928-Mar-19 25-Oct-19 $1.6BRI;EPR;JOH;S

MI
0 0 04-Jun-1928-Mar-19 25-Oct-19

2019 Rubberized Asphalt Chip Seal2601Z A-36 14-May-1922-Mar-19 31-May-20 $1.7BUR;NSM;RIC 0 0 14-May-1922-Mar-19

2019 Rubberized Asphalt Chip Seal C-12601C A-36 28-Mar-1929-Jan-19 31-May-20 $1.2BUR;GLO;SCI 0 0 28-Mar-1929-Jan-19

Broad St Regeneration0004D A-36 02-Dec-1930-Aug-19 30-Jun-23 $12.9CFA;CUM;PAW 0 0 02-Dec-1930-Aug-19

Central Pk & Battey Meetinghouse Rd0173G A-37 10-Jun-1903-Apr-19 25-Oct-19 $3.3SCI 0 0 10-Jun-1903-Apr-19 25-Oct-19

Old Summit Rd & Susan Bowen Rd (Rt 117 - Rt 117)0173H A-37 02-Jan-1919-Oct-18 23-Oct-19 $0.6COV 0 0 02-Jan-1919-Oct-18 23-Oct-19

Old Tower Hill Rd (Rt 108 - Rt 1)0055L A-37 22-Oct-1915-Aug-19 31-May-21 $2.2SKS 0 0 22-Oct-1915-Aug-19

Pell Bridge Ramps - Phase 10050A A-37 29-Feb-2027-Sep-19 31-Dec-21 $6.5MID;NPT 0 0 27-Sep-19

Rt 44 - Taunton Ave (Rt 1A/114 - Mass S/L)0076R A-37 17-Dec-1930-Aug-19 31-May-21 $3.0EPR 0 0 17-Dec-1930-Aug-19

Rt 6 - (Rt 102 - Rt 101)0081Y A-38 15-Jan-1916-Nov-18 30-Aug-19 $6.2SCI 0 0 15-Jan-1916-Nov-18 30-Aug-19

Rt 78 (Rt 1 - Conn S/L)0081J A-38 04-Jan-1926-Oct-18 27-Nov-19 $3.4WES 0 0 04-Jan-1926-Oct-18 27-Nov-19

$480 0

TRAFFIC
High Friction Surface Treatment - I-95 Curves Pawtucket, R0192J A-38 18-Jul-1917-May-19 31-Jul-20 $1.8PAW 0 0 18-Jul-1917-May-19

Roadway Departure Mitigation - Non-Freeway Roadside Im0091T A-38 05-Feb-1930-Nov-18 27-Nov-19 $1.1STATEWIDE 0 0 05-Feb-1930-Nov-18 27-Nov-19

SRTS - C-1A (Bar)2601U A-38 14-May-1920-Mar-19 31-Dec-20 $1.1BAR 0 0 14-May-1920-Mar-19

SRTS - C-2 (Nar)0162G A-39 28-Jun-1928-Feb-19 30-Jun-21 $1.3NAR 0 0 28-Jun-1928-Feb-19

SRTS - C-3 (Smi, Wns)0162H A-39 16-May-1922-Mar-19 30-Sep-20 $1.1SMI;WNS 0 0 16-May-1922-Mar-19

STC Misc Improvements 20180080E A-39 28-Jan-1910-Oct-18 13-Dec-19 $1.9COV;CUM;LIN;N

SM;POR;PVD;SM

I;WAR

0 0 28-Jan-1910-Oct-18 13-Dec-19
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STC Misc Improvements 20192601H A-39 12-Dec-1927-Sep-19 30-Jun-21 $1.7COV;EPR;HOP;J

OH;LIN;NPR;NS

M;POR;TIV;WES

;WGR

0 0 12-Dec-1927-Sep-19

$100 0

OPERATING
Materials Lab - Quality Assurance9003E A-34 15-Apr-1914-Dec-18 31-Jul-20 $2.9PVD 0 0 15-Apr-1914-Dec-18

Salt Storage Facility - East Providence0131M A-35 21-Oct-1930-Jul-19 31-Oct-20 $2.1EPR 0 0 21-Oct-1930-Jul-19

$50 0

39

$190Number of 
Projects:

12 82
3 24 12

CompleteIn ConstructionAdvertisedIn design

0

Total
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FFY20

BRIDGE
Barrington & Warren Bike Path Bridges0188A A-40 30-Nov-2030-Jun-20 31-Dec-22 $7.0BAR;WRN 2 0

Bridge Group 10 - I-2950013R A-40 31-Jul-2031-Mar-20 30-Apr-22 $10.0SMI 0 10

Bridge Group 13B - Rt 146 C-20031Z A-40 30-Sep-2031-May-20 30-Nov-21 $4.2LIN;PVD 0 4

Bridge Group 18A - EGR, NAR, NKS0013X A-40 31-Dec-2031-Aug-20 31-May-22 $4.6EGR;NAR;NKS 0 12

Bridge Group 35 - I-2950016N A-40 31-Oct-2030-Jun-20 31-May-23 $9.0SMI 0 1

Bridge Group 43A - Mohegan2601A A-41 30-Jun-2029-Feb-20 31-May-22 $5.8BUR 1 0

Bridge Group 49 - Henderson0017B A-41 31-May-2029-Feb-20 30-Jun-23 $70.0EPR;PVD 1 0

Bridge Group 53 - Union Village RR0145C A-41 31-May-2028-Feb-20 30-Apr-23 $2.0NSM 1 0

Bridge Group 57J - Browning Mill0201L A-41 31-Aug-2031-May-20 31-Dec-21 $0.6EXE 0 2

Bridge Group 57T-10 - I-195 Washington North Ph. 22602U A-41 31-Jul-2029-Feb-20 31-Aug-25 $53.0EPR;PVD 1 0

Bridge Group 75T-5 - I-95 Viaduct NB0018B A-42 31-Jul-2022-Nov-19 30-Nov-26 $165.0PVD 9 5 22-Nov-19

$33115 34

PAVEMENT
2020 Crack Sealing Limited Access C-12603B A-42 30-Jul-2030-Mar-20 30-Nov-20 $1.6CRA;EXE;HOP;P

VD;RIC;WES;WG

R

0 0

2020 Paver Placed Elastomeric Surface Treatment C-12602Z A-42 31-Jul-2030-Mar-20 30-Nov-20 $2.0COV;JOH;SMI;W

ST
0 0

2020 Rubberized Asphalt Chip Seal C-12603A A-42 31-Jul-2030-Mar-20 30-Jun-21 $1.1COV;POR;RIC;S

CI
0 0

ADA Improvements to Greene Lane0078V A-42 31-Mar-2027-Nov-19 30-Jun-21 $1.7MID 0 0 27-Nov-19

Danielson Pk (Rt 102 - West Greenville Rd)0079P A-43 31-Jan-2011-Oct-19 31-Dec-20 $5.5SCI 0 0 11-Oct-19

I-95 (Charles St - Lonsdale Ave)0082D A-43 30-Apr-2012-Nov-19 30-Jun-21 $11.6PAW;PVD 0 0 12-Nov-19

Pell Bridge Ramps - Phase 20050B A-43 31-Mar-2131-Aug-20 31-Jul-24 $30.2NPT 0 2

Rt 115 Main St. (Rt 116 To Jackson Flat Rd.)0173C A-43 29-Feb-2012-Nov-19 30-Jun-21 $1.6LCM 0 0 12-Nov-19

Rt 5 - Lambert Lind Hwy C-1 (Mayfield Ave - I-95)0079B A-43 30-Jun-2031-Mar-20 31-May-23 $11.6CRA;WAR 1 0

$671 2

TRAFFIC
HSIP - Crosswalk & Sign Enhancements0091P A-44 31-Oct-2030-Jun-20 30-Jun-22 $0.7CRA;POR;PVD;R

IC;WGR
0 0

HSIP - Crosswalk Enhancements2601X A-44 30-Jun-2031-Mar-20 31-Aug-21 $1.2NPT 0 0

HSIP - Intersection Safety - Route 60091U A-44 31-Oct-2031-Jul-20 30-Jun-22 $3.1FOS;SCI 0 0

HSIP - Intersection Safety Improvements - 20200153K A-44 31-Jan-2131-Aug-20 30-Jun-21 $1.0PVD 0 0

HSIP - Roadway Departure Mitigation - 20202601Y A-44 30-Jun-2029-Feb-20 31-May-21 $3.4STATEWIDE 0 0

HSIP - Signalization of Allens Ave. C-50070I A-45 31-Aug-2030-Apr-20 31-Dec-21 $2.0PVD 0 0

Intersection Safety Improvements 2019 C-20025Z A-45 31-Aug-2030-Jun-20 31-May-22 $1.3EPR;PVD;BAR;J

OH
0 0

Rt 146 Guide Signs - C-20073T A-45 30-Jun-2029-Feb-20 31-May-22 $4.8LIN;NPR;PVD 0 0

SRTS - C-4 (Wrn)0162D A-45 28-Feb-2131-Aug-20 31-Oct-22 $1.7WRN 0 0

Statewide Traffic Signal Improvements - 20202602N A-45 30-Jun-2031-Mar-20 31-Aug-21 $0.6CRA;MID;NKS;P

VD;WRN;WAR
0 0

STC Improvements - 20202602M A-46 31-Jan-2130-Sep-20 30-Jun-21 $0.8NAR;NKS;NPR;W

ES
0 0

$210 0

31

$419Number of 
Projects:

16 36
5 0 0

CompleteIn ConstructionAdvertisedIn design

26

Total



 

 

Changes from Last Quarter 
Insert A 



Milestone

Schedule Changes Since Last Quarter
Last 

Quarter
Current 
Quarter +/- Comments

1 In Design
Bridge Group 53 - Union Village RR0145C Permit delay

Advertise 2/28/202012/31/2019 -59

NTP 5/31/20203/31/2020 -61

Substantially Complete 4/30/202312/31/2021 -485

Bridge Group 57T-10 - I-195 Washington North Ph. 22602U Schedule updated to reflect revised scope

Advertise 2/29/20201/31/2020 -29

NTP 7/31/20206/30/2020 -31

Substantially Complete 8/31/202511/30/2025 91

Intersection Safety Improvements 2019 C-20025Z Project delay due to change in scope

Advertise 6/30/20202/29/2020 -122

NTP 8/31/20205/31/2020 -92

Substantially Complete 5/31/20225/31/2021 -365

SRTS - C-4 (Wrn)0162D Permit delay

Advertise 8/31/20201/31/2020 -213

NTP 2/28/20215/31/2020 -273

Substantially Complete 10/31/20229/30/2021 -396

2 Advertised
ADA Improvements to Greene Lane0078V Accelerated Advertisement

Advertise 11/27/20191/31/2020 65

Bridge Group 75T-5 - I-95 Viaduct NB0018B Delay due to extended interagency review of advertising documents.

Advertise 11/22/201910/31/2019 -22

Danielson Pk (Rt 102 - West Greenville Rd)0079P Achieved Advertisement

Advertise 10/11/201910/31/2019 20

I-95 (Charles St - Lonsdale Ave)0082D Achieved Advertisement

Advertise 11/12/201911/30/2019 18

3 In Construction
Bridge Group 03 - I-950013N Accelerated NTP

NTP 10/21/20191/31/2020 102

Bridge Group 12A - Sandy Bottom0114W Accelerated NTP

NTP 10/21/201911/30/2019 40

Bridge Group 16B - FOS, JOH, PVD, SCI0015C Accelerated NTP

NTP 11/29/20191/31/2020 63

Bridge Group 17 - BUR, CUM, LIN, NPR, NSN, SMI0013W Accelerated NTP

NTP 12/6/20191/31/2020 56

Broad St Regeneration0004D Delay due to additional scope added during advertisement

NTP 12/2/201911/30/2019 -2

Substantially Complete 6/30/20234/30/2022 -426

Old Tower Hill Rd (Rt 108 - Rt 1)0055L Achieved NTP

NTP 10/22/201910/31/2019 9

Rt 146 Guide Signs - C-1 - North0073S Delay due to revised prioritization of projects

Substantially Complete 4/30/202011/30/2019 -152

Rt 44 - Taunton Ave (Rt 1A/114 - Mass S/L)0076R Achieved NTP

NTP 12/17/201912/31/2019 14

Salt Storage Facility - East Providence0131M Achieved NTP

NTP 10/21/201910/31/2019 10

STC Misc Improvements 20192601H Accelerated NTP and adjusted Substantial Completion to reflect the revised schedule

NTP 12/12/20191/31/2020 50

Substantially Complete 6/30/202112/31/2021 184

4 Complete
 2018 Roadway Departure Mitigation - C-10025S Accelerated Completion

Substantially Complete 10/31/201912/31/2019 61

2018 Intersection Safety Improvements - Statewide0025K Accelerated Completion

Substantially Complete 10/31/20195/31/2020 213



Milestone

Schedule Changes Since Last Quarter
Last 

Quarter
Current 
Quarter +/- Comments

2019 Paver Placed Elastomeric Surface Treatment C-12601D Achieved Completion

Substantially Complete 10/25/201910/31/2019 6

2019 Paver Placed Elastomeric Surface Treatment C-32602A Achieved Completion

Substantially Complete 10/25/201910/31/2019 6

Aquidneck Avenue HSIP0011E Accelerated Completion

Substantially Complete 11/8/20195/31/2020 205

Blackstone River Bikeway - 8B-10021S Achieved Completion

Substantially Complete 10/24/201910/31/2019 7

Bridge Group 38C - Geneva Pond0017G Accelerated Completion

Substantially Complete 11/25/20195/31/2020 188

Bridge Group 57K - Big River0143A Accelerated Completion

Substantially Complete 12/13/20191/31/2021 415

Bridge Group 58E - Barbs Hill Rd0201B Accelerated Completion

Substantially Complete 12/2/20196/30/2020 211

Central Pk & Battey Meetinghouse Rd0173G Accelerated Completion

Substantially Complete 10/25/20196/30/2020 249

Central RI Bridges - Group 12 (29 Bridges)0114L Accelerated Completion

Substantially Complete 11/15/20197/31/2020 259

I-195 Relocation - C-18 - Gano St0012T Accelerated Completion

Substantially Complete 11/13/20196/30/2020 230

Intersection Safety Improvements to Rt 44 at Smithfield Crossings0025R Accelerated Completion

Substantially Complete 10/30/20195/31/2020 214

Old Summit Rd & Susan Bowen Rd (Rt 117 - Rt 117)0173H Accelerated Completion

Substantially Complete 10/23/201912/31/2019 69

Oxford Street Bridge No. 653 (2T)0114N Accelerated Completion

Substantially Complete 12/4/20196/30/2020 209

Roadway Departure Mitigation - Non-Freeway Roadside Improvements 2010091T Accelerated Completion

Substantially Complete 11/27/20194/30/2020 155

Route 146 Corridor Bridges (38)0013L Accelerated Completion

Substantially Complete 11/18/201912/31/2019 43

Rt 44 - C-3B (RIDOT Maint Facility - W. Greenville Rd)0061A Accelerated Completion

Substantially Complete 10/17/20195/29/2020 225

Rt 78 (Rt 1 - Conn S/L)0081J Accelerated Completion

Substantially Complete 11/27/201912/31/2019 34

STC - Statewide Pedestrian and Intersection Safety Improvements0080C Contractor delay

Substantially Complete 12/12/201911/30/2019 -12

STC Misc Improvements 20180080E Accelerated Completion

Substantially Complete 12/13/20196/30/2020 200



NAMEPTS Last 
Quarter

Current 
Quarter 

+/-

Budget Changes Since Last Quarter

1 In Design

Bridge Group 35 - I-2950016N $23.724 $16.709 ($7.015) Adjusted for revised project scope.

($7.015)Subtotal

3 In Construction

Bridge Group 03 - I-950013N $14.284 $13.738 ($0.546) Revised for NTP Budget

Bridge Group 12A - Sandy Bottom0114W $9.100 $8.850 ($0.250) Revised for NTP Budget

Bridge Group 16B - FOS, JOH, PVD, SCI0015C $13.197 $5.812 ($7.385) Revised for NTP Budget

Bridge Group 17 - BUR, CUM, LIN, NPR, NSN, SMI0013W $7.478 $6.801 ($0.677) Revised for NTP Budget

Broad St Regeneration0004D $16.546 $18.228 Revised for NTP Budget$1.682

Rt 44 - Taunton Ave (Rt 1A/114 - Mass S/L)0076R $3.195 $4.758 Revised for NTP Budget$1.563

Salt Storage Facility - East Providence0131M $2.468 $2.762 Revised for NTP Budget$0.294

Trestle Trail Bridges - West0026P $4.534 $4.036 ($0.498) Department will be tracking 3rd party reimbursement separately. 

This report reflects current RIDOT budget.

($5.819)Subtotal

4 Complete

High Street & Kingstown Road Improvements0165X $6.217 $6.232 Revised for project closeout$0.015

I-95 Resurfacing (Elmwood Avenue to Eddy St)0079G $4.789 $4.701 ($0.088) Revised for project closeout

Route 138 Improvements0139H $1.000 $0.941 ($0.059) Revised for project closeout

Statewide Resurfacing C-2, 2017**0055K $3.405 $3.124 ($0.281) Revised for project closeout

Washington Bridge North No. 700 (57A T - J)0009N $17.849 $17.836 ($0.013) Revised for project closeout

($0.426)Subtotal

($13.260)Total
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Index of Projects by Municipality

Project NamePTSID AppendixType

BARRINGTON

Barrington & Warren Bike Path Bridges0188A A-40BRIDGE

Bridge Group 15A - East Bay0013U A-21BRIDGE

Intersection Safety Improvements 2019 C-20025Z A-45TRAFFIC

Nayatt Rd (Rumstick Rd - Washington Rd)0171D A-26PAVEMENT

Pedestrian and Intersection Safety Improvements - STC with Albion Beacon0080D A-9TRAFFIC

SRTS - C-1A (Bar)2601U A-38TRAFFIC

Statewide Pavement Striping - Limited Access, 2016-20170116N A-6OPERATING

STC - Statewide Pedestrian and Intersection Safety Improvements0080C A-31TRAFFIC

BRISTOL

2019 Paver Placed Elastomeric Surface Treatment C-32602A A-36PAVEMENT

Bridge Group 44A - Silver Creek2601G A-33BRIDGE

Metacom Avenue - HSIP0071P A-30TRAFFIC

Pedestrian and Intersection Safety Improvements - STC with Albion Beacon0080D A-9TRAFFIC

BURRILLVILLE

2017-2018 Statewide Pavement Striping -North0073M A-15OPERATING

2018 Rubberized Asphalt Chip Seal C-10105E A-25OPERATING

2019 Rubberized Asphalt Chip Seal2601Z A-36PAVEMENT

2019 Rubberized Asphalt Chip Seal C-12601C A-36PAVEMENT

Bridge Group 17 - BUR, CUM, LIN, NPR, NSN, SMI0013W A-33BRIDGE

Bridge Group 43A - Mohegan2601A A-41BRIDGE

Bridge Group 58B - Railroad Ave0201A A-23BRIDGE

Route 107 1R Improvements0076N A-7PAVEMENT

CENTRAL FALLS

2017-2018 Statewide Pavement Striping -North0073M A-15OPERATING

Broad St Regeneration0004D A-36PAVEMENT

CHARLESTOWN

Carolina Bridges (57F)0145B A-1BRIDGE

Central RI Bridges - Group 12 (29 Bridges)0114L A-11BRIDGE

HSIP - Rt 1, S. County Median Guardrail0072Z A-29TRAFFIC

COVENTRY

2017 Rubberized Asphalt Chip Sealing0086X A-15OPERATING

2018 Rubberized Asphalt Chip Seal C-10105E A-25OPERATING

2019 Paver Placed Elastomeric Surface Treatment C-12601D A-35PAVEMENT

2020 Paver Placed Elastomeric Surface Treatment C-12602Z A-42PAVEMENT

2020 Rubberized Asphalt Chip Seal C-12603A A-42PAVEMENT

Bridge Group 12A - Sandy Bottom0114W A-32BRIDGE

Bridge Group 58E - Barbs Hill Rd0201B A-23BRIDGE

Central RI Bridges - Group 12 (29 Bridges)0114L A-11BRIDGE

Coventry - Local Safety Improvements0025E A-19TRAFFIC



Project NamePTSID AppendixType

Hope Valley Bridges (69D)0168H A-11BRIDGE

Old Summit Rd & Susan Bowen Rd (Rt 117 - Rt 117)0173H A-37PAVEMENT

Route 102 & Route 117 Improvements - Roundabout0153N A-9TRAFFIC

STC Misc Improvements 20180080E A-39TRAFFIC

STC Misc Improvements 20192601H A-39TRAFFIC

Trestle Trail Bridges - West0026P A-28TAP/OTHER

CRANSTON

 2018 Roadway Departure Mitigation - C-10025S A-28TRAFFIC

2019 Paver Placed Elastomeric Surface Treatment C-12601D A-35PAVEMENT

2019 Paver Placed Elastomeric Surface Treatment C-22601F A-36PAVEMENT

2020 Crack Sealing Limited Access C-12603B A-42PAVEMENT

Bridge Group 09 - CRA, JOH0013G A-21BRIDGE

Bridge Group 51A - Rt 37 C-22601E A-34BRIDGE

Bridge Group 59A - Park Ave RR0194C A-24BRIDGE

Central RI Bridges - Group 12 (29 Bridges)0114L A-11BRIDGE

Cranston - Local Safety Improvements0025F A-19TRAFFIC

HSIP - Crosswalk & Sign Enhancements0091P A-44TRAFFIC

I-295 Bridges Contract I0114T A-12BRIDGE

I-95 Corridor Preservation - Bridge Washing (58C)0201V A-15OPERATING

Intersection Safety Improvements 2017 Statewide0025N A-29TRAFFIC

Roadway Departure Mitigation - Systemic High Friction Surface Treatments-20180091S A-30TRAFFIC

Rt 2 - Reservoir Ave (Sockanosset Cross Rd - Rt 12)0130E A-27PAVEMENT

Rt 5 - Lambert Lind Hwy C-1 (Mayfield Ave - I-95)0079B A-43PAVEMENT

SRTS - C-1 (Cra, Epr)0162A A-30TRAFFIC

Statewide Pavement Striping - Limited Access, 2016-20170116N A-6OPERATING

Statewide Resurfacing C-2, 2017**0055K A-7PAVEMENT

Statewide Traffic Signal Improvements - 20202602N A-45TRAFFIC

CUMBERLAND

2017-2018 Statewide Pavement Striping -North0073M A-15OPERATING

2018 Rubberized Asphalt Chip Seal C-10105E A-25OPERATING

2019 Paver Placed Elastomeric Surface Treatment C-12601D A-35PAVEMENT

Bridge Group 17 - BUR, CUM, LIN, NPR, NSN, SMI0013W A-33BRIDGE

Bridge Group 48A - Howard Rd0145Q A-23BRIDGE

Bridge Group 62 - Manville Br0014M A-34BRIDGE

Broad St Regeneration0004D A-36PAVEMENT

Cumberland I-295 Corridor Bridges (37T - I)0114S A-11BRIDGE

Intersection Safety Improvements 2017 Statewide0025N A-29TRAFFIC

Intersection Safety Improvements to Rt 114 between Bear Hill Rd and I-295 Cumberland0073X A-29TRAFFIC

Rubberized Asphalt Chip Seal 20160084G A-5OPERATING

Statewide Pavement Striping - Limited Access, 2016-20170116N A-6OPERATING

STC - Statewide Pedestrian and Intersection Safety Improvements0080C A-31TRAFFIC



Project NamePTSID AppendixType

STC Misc Improvements 20180080E A-39TRAFFIC

EAST GREENWICH

2018 Intersection Safety Improvements - Statewide0025K A-28TRAFFIC

Bridge Group 05 - EGR, EXE, WAR, WGR0013F A-21BRIDGE

Bridge Group 18A - EGR, NAR, NKS0013X A-40BRIDGE

Bridge Group 18B - EGR, NKS0031Y A-33BRIDGE

Bridge Group 58A - Division St0156D A-34BRIDGE

Central RI Bridges - Group 12 (29 Bridges)0114L A-11BRIDGE

Route 4 Improvements, C-20166H A-17PAVEMENT

Statewide Pavement Striping - Limited Access, 2016-20170116N A-6OPERATING

STC - Statewide Pedestrian and Intersection Safety Improvements0080C A-31TRAFFIC

EAST PROVIDENCE

 2018 Roadway Departure Mitigation - C-10025S A-28TRAFFIC

2018 Intersection Safety Improvements - Statewide0025K A-28TRAFFIC

2018 Paver Placed Elastomeric Surface Treatment C-20105G A-25OPERATING

2019 Paver Placed Elastomeric Surface Treatment C-32602A A-36PAVEMENT

Bridge Group 15A - East Bay0013U A-21BRIDGE

Bridge Group 49 - Henderson0017B A-41BRIDGE

Bridge Group 57T-10 - I-195 Washington North Ph. 22602U A-41BRIDGE

Horton Farm Bridge No. 472 (57M)0143W A-11BRIDGE

I-195 Corridor Bridges (77)0013M A-12BRIDGE

Intersection Safety Improvements 2019 C-20025Z A-45TRAFFIC

Newman Avenue Bridge No. 224 (57D)0171B A-2BRIDGE

Pawtucket Avenue Bridge No. 471 (57B)0143K A-2BRIDGE

Rt 44 - Taunton Ave (Rt 1A/114 - Mass S/L)0076R A-37PAVEMENT

Salt Storage Facility - East Providence0131M A-35OPERATING

SRTS - C-1 (Cra, Epr)0162A A-30TRAFFIC

Statewide Pavement Striping - Limited Access, 2016-20170116N A-6OPERATING

STC Misc Improvements 20192601H A-39TRAFFIC

Washington Bridge North No. 700 (57A T - J)0009N A-4BRIDGE

EXETER

2018 Rubberized Asphalt Chip Seal C-20105A A-26OPERATING

2020 Crack Sealing Limited Access C-12603B A-42PAVEMENT

Bridge Group 05 - EGR, EXE, WAR, WGR0013F A-21BRIDGE

Bridge Group 57J - Browning Mill0201L A-41BRIDGE

HSIP - Crosswalk & Sign Enhancements0091P A-44TRAFFIC

Statewide Pavement Striping - Limited Access, 2016-20170116N A-6OPERATING

Tefft Hill Trail Bridge No. 592 (67T - B)0168E A-4BRIDGE

FOSTER

2017 Rubberized Asphalt Chip Sealing0086X A-15OPERATING

2018 Rubberized Asphalt Chip Seal C-10105E A-25OPERATING

Bridge Group 16A - FOS, GLO, PVD, SCI, SMI0013V A-32BRIDGE



Project NamePTSID AppendixType

Bridge Group 16B - FOS, JOH, PVD, SCI0015C A-32BRIDGE

Hope Valley Bridges (69D)0168H A-11BRIDGE

HSIP - Intersection Safety - Route 60091U A-44TRAFFIC

Paver Placed Elastomeric Surface Treatment 20160084H A-5OPERATING

GLOCESTER

2017 Rubberized Asphalt Chip Sealing0086X A-15OPERATING

2017-2018 Statewide Pavement Striping -North0073M A-15OPERATING

2018 Rubberized Asphalt Chip Seal C-10105E A-25OPERATING

2019 Rubberized Asphalt Chip Seal C-12601C A-36PAVEMENT

Bridge Group 16A - FOS, GLO, PVD, SCI, SMI0013V A-32BRIDGE

Improvements to Rt 44/100 Intersection and Chepachet River Bridge Repair C-3E0061K A-20TRAFFIC

Roadway Departure Mitigation - Systemic High Friction Surface Treatments-20180091S A-30TRAFFIC

Rt 44 - C-3B (RIDOT Maint Facility - W. Greenville Rd)0061A A-27PAVEMENT

Rubberized Asphalt Chip Seal 20160084G A-5OPERATING

HOPKINTON

2017 Rubberized Asphalt Chip Sealing0086X A-15OPERATING

2018 Rubberized Asphalt Chip Seal C-20105A A-26OPERATING

2020 Crack Sealing Limited Access C-12603B A-42PAVEMENT

Central RI Bridges - Group 12 (29 Bridges)0114L A-11BRIDGE

Hope Valley Bridges (69D)0168H A-11BRIDGE

Rubberized Asphalt Chip Seal 20160084G A-5OPERATING

Statewide Pavement Striping - Limited Access, 2016-20170116N A-6OPERATING

Statewide Resurfacing C-2, 2017**0055K A-7PAVEMENT

STC Misc Improvements 20192601H A-39TRAFFIC

Wood River & Holburton Bridges Nos. 261, 262 (58D)0154A A-4BRIDGE

Wood River Valley Bridge No. 404, I-95 North & South  (7T - A)0114K A-14BRIDGE

Woodville Road Improvements0165V A-18PAVEMENT

JAMESTOWN

2018 Paver Placed Elastomeric Surface Treatment C-10105D A-25OPERATING

Statewide Pavement Striping - Limited Access, 2016-20170116N A-6OPERATING

STC - Statewide Pedestrian and Intersection Safety Improvements0080C A-31TRAFFIC

JOHNSTON

1 R Improvements to Winsor Avenue0173U A-16PAVEMENT

2019 Paver Placed Elastomeric Surface Treatment C-32602A A-36PAVEMENT

2020 Paver Placed Elastomeric Surface Treatment C-12602Z A-42PAVEMENT

Bridge Group 09 - CRA, JOH0013G A-21BRIDGE

Bridge Group 16B - FOS, JOH, PVD, SCI0015C A-32BRIDGE

Bridge Group 35 - I-2950016N A-40BRIDGE

Bridge Group 35T-8 - I-295 C-30114V A-22BRIDGE

I-295 Bridges Contract 20114U A-12BRIDGE

Intersection Safety Improvements 2019 C-20025Z A-45TRAFFIC

Intersection Safety Improvements Newport, Warwick, Johnston0011D A-20TRAFFIC



Project NamePTSID AppendixType

Pedestrian and Intersection Safety Improvements - STC with Albion Beacon0080D A-9TRAFFIC

Rt 6A - Hartford Ave C-2 (Rt 5 - Killingly St)0138B A-27PAVEMENT

Simmonsville Bridge No. 326 (57C)0014F A-13BRIDGE

Statewide Pavement Striping - Limited Access, 2016-20170116N A-6OPERATING

STC Misc Improvements 20192601H A-39TRAFFIC

US Route 6 Hartford Ave0173Z A-18PAVEMENT

LINCOLN

 2018 Roadway Departure Mitigation - C-10025S A-28TRAFFIC

2017 Paver Placed Elastomeric Surface Treatment0086Y A-15OPERATING

2017-2018 Statewide Pavement Striping -North0073M A-15OPERATING

2018 Intersection Safety Improvements - Statewide0025K A-28TRAFFIC

Bridge Group 13B - Rt 146 C-20031Z A-40BRIDGE

Bridge Group 17 - BUR, CUM, LIN, NPR, NSN, SMI0013W A-33BRIDGE

Bridge Group 35 - I-2950016N A-40BRIDGE

Bridge Group 62T-11 - Louisquisset Pk0014Z A-24BRIDGE

Mussey Brook Bridge No. 380 (56C)0166J A-2BRIDGE

Railroad St (Manville Hill Rd - Rt 126)0165J A-27PAVEMENT

Route 146 Improvements0081W A-17PAVEMENT

Rt 146 Guide Signs - C-20073T A-45TRAFFIC

Statewide Pavement Striping - Limited Access, 2016-20170116N A-6OPERATING

STC - Statewide Pedestrian and Intersection Safety Improvements0080C A-31TRAFFIC

STC Misc Improvements 20180080E A-39TRAFFIC

STC Misc Improvements 20192601H A-39TRAFFIC

LITTLE COMPTON

Rt 115 Main St. (Rt 116 To Jackson Flat Rd.)0173C A-43PAVEMENT

Snell Road Improvements0173S A-17PAVEMENT

STC - Statewide Pedestrian and Intersection Safety Improvements0080C A-31TRAFFIC

MIDDLETOWN

ADA Improvements to Greene Lane0078V A-42PAVEMENT

Aquidneck Avenue HSIP0011E A-28TRAFFIC

Aquidneck Avenue Improvements0076Z A-29TRAFFIC

Bridge Group 15B - Aquidneck Island0015A A-22BRIDGE

Pell Bridge Ramps - Phase 10050A A-37PAVEMENT

Statewide Traffic Signal Improvements - 20202602N A-45TRAFFIC

Two Mile Corner Reconstruction0007F A-7PAVEMENT

NARRAGANSETT

Bridge Group 15B - Aquidneck Island0015A A-22BRIDGE

Bridge Group 18A - EGR, NAR, NKS0013X A-40BRIDGE

Pedestrian and Intersection Safety Improvements - STC with Albion Beacon0080D A-9TRAFFIC

SRTS - C-2 (Nar)0162G A-39TRAFFIC

STC Improvements - 20202602M A-46TRAFFIC

NEW SHOREHAM



Project NamePTSID AppendixType

Bridge Group 15B - Aquidneck Island0015A A-22BRIDGE

NEWPORT

Bridge Group 15B - Aquidneck Island0015A A-22BRIDGE

HSIP - Crosswalk Enhancements2601X A-44TRAFFIC

Intersection Safety Improvements Newport, Warwick, Johnston0011D A-20TRAFFIC

Pell Bridge Ramps - Phase 10050A A-37PAVEMENT

Pell Bridge Ramps - Phase 20050B A-43PAVEMENT

Statewide Pavement Striping - Limited Access, 2016-20170116N A-6OPERATING

NORTH KINGSTOWN

 2018 Roadway Departure Mitigation - C-10025S A-28TRAFFIC

2018 Paver Placed Elastomeric Surface Treatment C-20105G A-25OPERATING

Bridge Group 18A - EGR, NAR, NKS0013X A-40BRIDGE

Bridge Group 18B - EGR, NKS0031Y A-33BRIDGE

Bridge Group 46A - Lafayette Rd0015B A-23BRIDGE

Route 4 Improvements, C-20166H A-17PAVEMENT

Statewide Pavement Striping - Limited Access, 2016-20170116N A-6OPERATING

Statewide Traffic Signal Improvements - 20202602N A-45TRAFFIC

STC Improvements - 20202602M A-46TRAFFIC

NORTH PROVIDENCE

2017-2018 Statewide Pavement Striping -North0073M A-15OPERATING

Bridge Group 17 - BUR, CUM, LIN, NPR, NSN, SMI0013W A-33BRIDGE

HSIP - Crosswalk Enhancements2601X A-44TRAFFIC

Mineral Spring Avenue HSIP0071V A-9TRAFFIC

Route 146 Improvements0081W A-17PAVEMENT

Rt 146 Guide Signs - C-20073T A-45TRAFFIC

Statewide Pavement Striping - Limited Access, 2016-20170116N A-6OPERATING

STC Improvements - 20202602M A-46TRAFFIC

STC Misc Improvements 20192601H A-39TRAFFIC

NORTH SMITHFIELD

2017-2018 Statewide Pavement Striping -North0073M A-15OPERATING

2018 Paver Placed Elastomeric Surface Treatment C-10105D A-25OPERATING

2019 Rubberized Asphalt Chip Seal2601Z A-36PAVEMENT

Blackstone Bikeway 8C0021U A-18TAP/OTHER

Bridge Group 13A - Rt 146 C-10013S A-21BRIDGE

Bridge Group 17 - BUR, CUM, LIN, NPR, NSN, SMI0013W A-33BRIDGE

Bridge Group 38T-12 - Rt 146 Farnum Pk0114J A-22BRIDGE

Bridge Group 53 - Union Village RR0145C A-41BRIDGE

Central Street Bridge No. 449 (70B)0183B A-1BRIDGE

Roadway Departure Mitigation - Guardrail and Median Improvements to I-95 (Warwick) and Rt 146 0025Q A-30TRAFFIC

Route 146 Corridor Bridges (38)0013L A-13BRIDGE

Rt 146 Guide Signs - C-1 - North0073S A-30TRAFFIC

Slatersville Stone Arch Bridge No. 273 (70C)0118A A-3BRIDGE



Project NamePTSID AppendixType

Statewide Pavement Striping - Limited Access, 2016-20170116N A-6OPERATING

Statewide Resurfacing C-2, 2017**0055K A-7PAVEMENT

STC Misc Improvements 20180080E A-39TRAFFIC

STC Misc Improvements 20192601H A-39TRAFFIC

PAWTUCKET

2017-2018 Statewide Pavement Striping -North0073M A-15OPERATING

Bridge Group 03 - I-950013N A-32BRIDGE

Broad St Regeneration0004D A-36PAVEMENT

High Friction Surface Treatment - I-95 Curves Pawtucket, Route 24, Route 370192J A-38TRAFFIC

I-95 (Charles St - Lonsdale Ave)0082D A-43PAVEMENT

I-95 Corridor Bridge Nos. 56101, 56121, 56201, 56221 (3T - F)0114R A-12BRIDGE

I-95 Resurfacing, C-2 (Pawtucket)0082C A-16PAVEMENT

Pavement Preservation to Rt 1A (Newport Ave)0081K A-17PAVEMENT

Pawtucket Area Bridges (53B)0143U A-2BRIDGE

Pine Street Bridge No. 548 (31)0016J A-13BRIDGE

Statewide Pavement Striping - Limited Access, 2016-20170116N A-6OPERATING

PORTSMOUTH

2020 Rubberized Asphalt Chip Seal C-12603A A-42PAVEMENT

Bridge Group 15B - Aquidneck Island0015A A-22BRIDGE

East Main Road 1R Improvements0007C A-16PAVEMENT

HSIP - Crosswalk & Sign Enhancements0091P A-44TRAFFIC

Old Sakonnet River Bridge Demolition (Superstructure)0031N A-2BRIDGE

Portsmouth Maintenance Facility0132G A-5OPERATING

Route 24 Improvements0081R A-17PAVEMENT

Salt Storage Facility - Portsmouth0131L A-26OPERATING

Statewide Pavement Striping - Limited Access, 2016-20170116N A-6OPERATING

Statewide Resurfacing C-2, 2017**0055K A-7PAVEMENT

STC Misc Improvements 20180080E A-39TRAFFIC

STC Misc Improvements 20192601H A-39TRAFFIC

PROVIDENCE

 2018 Roadway Departure Mitigation - C-10025S A-28TRAFFIC

1R Improvements to Smith Street0172C A-6PAVEMENT

2018 Intersection Safety Improvements - Statewide0025K A-28TRAFFIC

2018 Paver Placed Elastomeric Surface Treatment C-20105G A-25OPERATING

2020 Crack Sealing Limited Access C-12603B A-42PAVEMENT

Blackstone River Bikeway - Segment 1A0021R A-8TAP/OTHER

Bridge Group 01 - PVD0013A A-32BRIDGE

Bridge Group 06 - PVD0013P A-21BRIDGE

Bridge Group 13A - Rt 146 C-10013S A-21BRIDGE

Bridge Group 13B - Rt 146 C-20031Z A-40BRIDGE

Bridge Group 16A - FOS, GLO, PVD, SCI, SMI0013V A-32BRIDGE



Project NamePTSID AppendixType

Bridge Group 16B - FOS, JOH, PVD, SCI0015C A-32BRIDGE

Bridge Group 16T-13 - Woonasquatucket Br0017E A-22BRIDGE

Bridge Group 38C - Geneva Pond0017G A-22BRIDGE

Bridge Group 40A - Hawkins0114X A-33BRIDGE

Bridge Group 40B - Bath St East0015D A-33BRIDGE

Bridge Group 49 - Henderson0017B A-41BRIDGE

Bridge Group 57T-10 - I-195 Washington North Ph. 22602U A-41BRIDGE

Bridge Group 75 - Rt 146 Louisquisset Pk Ramp0167C A-24BRIDGE

Bridge Group 75T-5 - I-95 Viaduct NB0018B A-42BRIDGE

Central RI Bridges - Group 12 (29 Bridges)0114L A-11BRIDGE

Harbor Junction Bridge No. 131 (57E)0144E A-1BRIDGE

HSIP - Crosswalk & Sign Enhancements0091P A-44TRAFFIC

HSIP - Intersection Safety Improvements - 20200153K A-44TRAFFIC

HSIP - Signalization of Allens Ave. C-50070I A-45TRAFFIC

I-195 Corridor Bridges (77)0013M A-12BRIDGE

I-195 Relocation - C-17 - Waterfront Parks0012Q A-26PAVEMENT

I-195 Relocation - C-18 - Gano St0012T A-26PAVEMENT

I-95 (Charles St - Lonsdale Ave)0082D A-43PAVEMENT

I-95 Corridor Preservation - Bridge Washing (58C)0201V A-15OPERATING

I-95 Resurfacing (Elmwood Avenue to Eddy St)0079G A-6PAVEMENT

Intersection Safety Improvements 2017 Statewide0025N A-29TRAFFIC

Intersection Safety Improvements 2019 C-20025Z A-45TRAFFIC

Materials Lab - Quality Assurance9003E A-34OPERATING

Memorial Blvd. & Francis Street Improvements0153R A-8TRAFFIC

Oxford Street Bridge No. 653 (2T)0114N A-13BRIDGE

Pedestrian and Intersection Safety Improvements - STC with Albion Beacon0080D A-9TRAFFIC

Providence - Downtown Improvements, C-30078U A-7PAVEMENT

Providence Area Bridges Nos. 1080, 1082 (56B)0012L A-3BRIDGE

Providence River Pedestrian Bridge0012R A-3BRIDGE

Ramp EI Bridge No. 1083 (56A)0012N A-3BRIDGE

Reconstruction of the Route 6/10 Interchange0027B A-13BRIDGE

Route 146 Improvements0081W A-17PAVEMENT

Rt 146 Guide Signs - C-20073T A-45TRAFFIC

Statewide Pavement Striping - Limited Access, 2016-20170116N A-6OPERATING

Statewide Traffic Signal Improvements - 20202602N A-45TRAFFIC

STC - Allens Avenue at Terminal and Ernest0080H A-31TRAFFIC

STC Misc Improvements 20180080E A-39TRAFFIC

Washington Bridge North No. 700 (57A T - J)0009N A-4BRIDGE

RICHMOND

2017 Paver Placed Elastomeric Surface Treatment0086Y A-15OPERATING

2018 Rubberized Asphalt Chip Seal C-20105A A-26OPERATING



Project NamePTSID AppendixType

2019 Paver Placed Elastomeric Surface Treatment C-22601F A-36PAVEMENT

2019 Rubberized Asphalt Chip Seal2601Z A-36PAVEMENT

2020 Crack Sealing Limited Access C-12603B A-42PAVEMENT

2020 Rubberized Asphalt Chip Seal C-12603A A-42PAVEMENT

Baker Pines Bridge No. 5930170C A-11BRIDGE

Bridge Group 54A - Kingston Rd Bridge0143C A-34BRIDGE

Carolina Bridges (57F)0145B A-1BRIDGE

Central RI Bridges - Group 12 (29 Bridges)0114L A-11BRIDGE

Hope Valley Bridges (69D)0168H A-11BRIDGE

HSIP - Crosswalk & Sign Enhancements0091P A-44TRAFFIC

HSIP - Intersection Safety Improvements - 20200153K A-44TRAFFIC

Paver Placed Elastomeric Surface Treatment 20160084H A-5OPERATING

Statewide Pavement Striping - Limited Access, 2016-20170116N A-6OPERATING

Statewide Resurfacing C-2, 2017**0055K A-7PAVEMENT

Tefft Hill Trail Bridge No. 592 (67T - B)0168E A-4BRIDGE

Wood River & Holburton Bridges Nos. 261, 262 (58D)0154A A-4BRIDGE

Wood River Valley Bridge No. 404, I-95 North & South  (7T - A)0114K A-14BRIDGE

Woodville Road Improvements0165V A-18PAVEMENT

SCITUATE

1 R Improvements to Winsor Avenue0173U A-16PAVEMENT

2017 Rubberized Asphalt Chip Sealing0086X A-15OPERATING

2018 Paver Placed Elastomeric Surface Treatment C-10105D A-25OPERATING

2018 Paver Placed Elastomeric Surface Treatment C-20105G A-25OPERATING

2018 Rubberized Asphalt Chip Seal C-10105E A-25OPERATING

2018 Rubberized Asphalt Chip Seal C-20105A A-26OPERATING

2019 Paver Placed Elastomeric Surface Treatment C-22601F A-36PAVEMENT

2019 Rubberized Asphalt Chip Seal C-12601C A-36PAVEMENT

2020 Rubberized Asphalt Chip Seal C-12603A A-42PAVEMENT

Bridge Group 16A - FOS, GLO, PVD, SCI, SMI0013V A-32BRIDGE

Bridge Group 16B - FOS, JOH, PVD, SCI0015C A-32BRIDGE

Central Pk & Battey Meetinghouse Rd0173G A-37PAVEMENT

Danielson Pk (Rt 102 - West Greenville Rd)0079P A-43PAVEMENT

HSIP - Intersection Safety - Route 60091U A-44TRAFFIC

Rockland Rd (Central Pk to Danielson Pk)0173K A-27PAVEMENT

Route 102 & Route 117 Improvements - Roundabout0153N A-9TRAFFIC

Rt 6 - (Rt 102 - Rt 101)0081Y A-38PAVEMENT

US Route 6 Hartford Ave0173Z A-18PAVEMENT

SMITHFIELD

 2018 Roadway Departure Mitigation - C-10025S A-28TRAFFIC

2017-2018 Statewide Pavement Striping -North0073M A-15OPERATING

2019 Paver Placed Elastomeric Surface Treatment C-32602A A-36PAVEMENT



Project NamePTSID AppendixType

2020 Paver Placed Elastomeric Surface Treatment C-12602Z A-42PAVEMENT

Bridge Group 10 - I-2950013R A-40BRIDGE

Bridge Group 16A - FOS, GLO, PVD, SCI, SMI0013V A-32BRIDGE

Bridge Group 17 - BUR, CUM, LIN, NPR, NSN, SMI0013W A-33BRIDGE

Bridge Group 35 - I-2950016N A-40BRIDGE

Capron Road Bridge No. 792 (70A)0153E A-1BRIDGE

Intersection Safety Improvements to Rt 44 at Smithfield Crossings0025R A-29TRAFFIC

Rt 44 - C-3B (RIDOT Maint Facility - W. Greenville Rd)0061A A-27PAVEMENT

SRTS - C-3 (Smi, Wns)0162H A-39TRAFFIC

Statewide Pavement Striping - Limited Access, 2016-20170116N A-6OPERATING

STC Misc Improvements 20180080E A-39TRAFFIC

SOUTH KINGSTOWN

2017 Paver Placed Elastomeric Surface Treatment0086Y A-15OPERATING

2017 Rubberized Asphalt Chip Sealing0086X A-15OPERATING

2018 Rubberized Asphalt Chip Seal C-20105A A-26OPERATING

2019 Paver Placed Elastomeric Surface Treatment C-22601F A-36PAVEMENT

High Street & Kingstown Road Improvements0165X A-6PAVEMENT

High Street/Kingstown Road Stormwater Mitigation0166M A-18STORMWATER

HSIP-Intersection Safety Improvements to Route 108 at Curtis Corner Rd0073Z A-19TRAFFIC

Improvements to US Route 1 (South Kingstown)0081D A-16PAVEMENT

Old Tower Hill Rd (Rt 108 - Rt 1)0055L A-37PAVEMENT

Route 138 Improvements0139H A-7PAVEMENT

STATEWIDE

2017 Crack Sealing Limited Access0084C A-14OPERATING

2017 Crack Sealing North and East Regions0084B A-14OPERATING

2017 Crack Sealing South and Central Regions0084A A-14OPERATING

2018 Crack Sealing Limited Access0105C A-24OPERATING

2018 Crack Sealing North and East Regions0105F A-25OPERATING

2018 Crack Sealing South and Central Regions0105B A-25OPERATING

2018 Crack Sealing South and Central Regions C-20105H A-35PAVEMENT

2019 Crack Sealing North and East Regions C-12602B A-35PAVEMENT

2019 Crack Sealing South and Central Regions C-12602C A-35PAVEMENT

Bridge End Treatments - HSIP0153P A-8TRAFFIC

Crack Sealing - Limited Access0084S A-4OPERATING

Crack Sealing - North & East, 20160084Z A-4OPERATING

Crack Sealing - South & Central, 20160084Y A-5OPERATING

East Bay/South, C-6 - STC0102J A-8TRAFFIC

High Friction Surface Treatments 20160025J A-19TRAFFIC

HSIP - Roadway Departure Mitigation - 20202601Y A-44TRAFFIC

Rhodeworks Toll Facilities0006A A-18TAP/OTHER

Roadway Departure Mitigation - Non-Freeway Roadside Improvements 2019 C-10091T A-38TRAFFIC



Project NamePTSID AppendixType

Statewide LED Retrofit Project0116S A-9TRAFFIC

Statewide Pavement Striping - Central, 2016-20170073L A-5OPERATING

Statewide Pavement Striping - South, 2016-20170073K A-6OPERATING

Statewide Pavement Striping Eastbay 17-180073J A-15OPERATING

Statewide Road Diet 20170025P A-20TRAFFIC

Traffic Signal Optimization, C-20072K A-9TRAFFIC

Traffic Signal Optimization, C-3, 20160072J A-20TRAFFIC

TIVERTON

2017 Paver Placed Elastomeric Surface Treatment0086Y A-15OPERATING

Bridge Group 15B - Aquidneck Island0015A A-22BRIDGE

Old Sakonnet River Bridge Demolition (Superstructure)0031N A-2BRIDGE

Statewide Pavement Striping - Limited Access, 2016-20170116N A-6OPERATING

STC - Statewide Pedestrian and Intersection Safety Improvements0080C A-31TRAFFIC

STC Misc Improvements 20192601H A-39TRAFFIC

WARREN

Barrington & Warren Bike Path Bridges0188A A-40BRIDGE

Bridge Group 15A - East Bay0013U A-21BRIDGE

Metacom Avenue - HSIP0071P A-30TRAFFIC

SRTS - C-4 (Wrn)0162D A-45TRAFFIC

Statewide Traffic Signal Improvements - 20202602N A-45TRAFFIC

WARWICK

 2018 Roadway Departure Mitigation - C-10025S A-28TRAFFIC

2018 Intersection Safety Improvements - Statewide0025K A-28TRAFFIC

2018 Paver Placed Elastomeric Surface Treatment C-20105G A-25OPERATING

Airport Connector & Route 2 Bridges (53C & 81B)0113U A-1BRIDGE

Bridge Group 05 - EGR, EXE, WAR, WGR0013F A-21BRIDGE

Bridge Group 51A - Rt 37 C-22601E A-34BRIDGE

Bridge Group 59B - Centerville Rd0014D A-24BRIDGE

Central RI Bridges - Group 12 (29 Bridges)0114L A-11BRIDGE

Coronado Road Pedestrian Enhancements0091K A-8TRAFFIC

HSIP - Crosswalk & Sign Enhancements0091P A-44TRAFFIC

I-95 Corridor Preservation - Bridge Washing (58C)0201V A-15OPERATING

I-95 North & South Bridges at Toll Gate Road Nos. 683, 684 (5T - C)0114P A-12BRIDGE

I-95 Resurfacing (Rt 2 to Service Avenue)0088A A-16PAVEMENT

Intersection Safety Improvements 2017 Statewide0025N A-29TRAFFIC

Intersection Safety Improvements Newport, Warwick, Johnston0011D A-20TRAFFIC

Pedestrian and Intersection Safety Improvements - STC with Albion Beacon0080D A-9TRAFFIC

Roadway Departure Mitigation - Guardrail and Median Improvements to I-95 (Warwick) and Rt 146 0025Q A-30TRAFFIC

Route 4 Improvements, C-20166H A-17PAVEMENT

Rt 5 - Lambert Lind Hwy C-1 (Mayfield Ave - I-95)0079B A-43PAVEMENT

South County Freeway Bridge No. 686 (52A)0156C A-3BRIDGE



Project NamePTSID AppendixType

Statewide Pavement Striping - Limited Access, 2016-20170116N A-6OPERATING

Statewide Resurfacing C-2, 2017**0055K A-7PAVEMENT

Statewide Traffic Signal Improvements - 20202602N A-45TRAFFIC

STC - Statewide Pedestrian and Intersection Safety Improvements0080C A-31TRAFFIC

STC Misc Improvements 20180080E A-39TRAFFIC

Warwick - HSIP0071T A-10TRAFFIC

WEST GREENWICH

2020 Crack Sealing Limited Access C-12603B A-42PAVEMENT

Bridge Group 05 - EGR, EXE, WAR, WGR0013F A-21BRIDGE

Bridge Group 57K - Big River0143A A-23BRIDGE

Central RI Bridges - Group 12 (29 Bridges)0114L A-11BRIDGE

HSIP - Crosswalk & Sign Enhancements0091P A-44TRAFFIC

Route 102 & Route 117 Improvements - Roundabout0153N A-9TRAFFIC

Statewide Pavement Striping - Limited Access, 2016-20170116N A-6OPERATING

STC Misc Improvements 20192601H A-39TRAFFIC

Victory Highway Bridge No. 589 (71)0168C A-14BRIDGE

WEST WARWICK

2018 Paver Placed Elastomeric Surface Treatment C-10105D A-25OPERATING

2020 Paver Placed Elastomeric Surface Treatment C-12602Z A-42PAVEMENT

Central RI Bridges - Group 12 (29 Bridges)0114L A-11BRIDGE

Pedestrian and Intersection Safety Improvements - STC with Albion Beacon0080D A-9TRAFFIC

Statewide Pavement Striping - Limited Access, 2016-20170116N A-6OPERATING

STC - Statewide Pedestrian and Intersection Safety Improvements0080C A-31TRAFFIC

STC Improvements - 20202602M A-46TRAFFIC

WESTERLY

2020 Crack Sealing Limited Access C-12603B A-42PAVEMENT

HSIP - Rt 1, S. County Median Guardrail0072Z A-29TRAFFIC

Rt 78 (Rt 1 - Conn S/L)0081J A-38PAVEMENT

Statewide Pavement Striping - Limited Access, 2016-20170116N A-6OPERATING

STC Improvements - 20202602M A-46TRAFFIC

STC Misc Improvements 20192601H A-39TRAFFIC

WOONSOCKET

2017-2018 Statewide Pavement Striping -North0073M A-15OPERATING

Blackstone Bikeway 8C0021U A-18TAP/OTHER

Blackstone River Bikeway - 8B-10021S A-28TAP/OTHER

Diamond Hill Road Improvements at Mendon Road0153T A-19TRAFFIC

SRTS - C-3 (Smi, Wns)0162H A-39TRAFFIC
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