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Insert A: Project Budgets and Schedule - Key

Budget: RIDOT publishes an updated budget estimating reasonable costs ~Schedule: RIDOT publishes an updated schedule to identify key milestones
for the life of the project. Initial budget reflects the budget at the time the ~ for a project. Advertise is when the contract documents are complete and
Design was completed, a bid was accepted and a Notice to Proceed (NTP) the project is advertised for bids. Notice to Proceed (NTP) is when the
was provided to the Contractor. If Initial Budget is blank it is because the construction contract is awarded and work may commence (the date of
project is pre-NTP. Projected budget is the current budget at the close of ~the purchase order). Site Active estimates when construction activities will
the current quarter. Difference displays any variance (+/-) between the physically begin for the project. Complete identifies the point in time at
Initial Budget and the Projected Budget. Projects trending under budget ~Which the project may be deemed substantially complete, and ready for use
will be highlighted in green, those trending over budget will be highlighted by the general public. Completed phases will be shown with full dates and
red. shaded fields. Status identifies the current phase the project is in: Design,
Advertise, In Construction, & Substantially Complete.
Spent: Provides the actual values billed to the project to date.

| \

Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule: | 29-May-13]28-Aug-13 ] 06-Apr-17]
Design NA $0.203 NA $0.158
Construction $15.300 $15.956 S0.656 $15.460 - . .
Other “NA ¢3.115 NA $2.966 ;nt;upat;::i (Ilotm.pletlon at NTP: -Novy-
Contingency $0.765  $0.000 ($0.765) $0.000 9,‘2: months fate- , WU
Total NA $19.274 $18.584 6 _onstructlon Change Order._ 2%
__I Design as Percent of Construction: NA
[ PTsID: 0153C TYPE: BRIDGE [wLegacy - Other as Percent of Construction: 20%
Design: Includes costs for design contractor/consultant Performance
Construction: Includes costs for construction contractor services Anticipated Completion at NTP: Identifies the substantial completion
Other: Includes costs for right-of-way acquisitions, utility work, date which was established at the Notice to Proceed (NTP) phase
project oversight # of Months Late: Displays the difference between the Anticipated
Contingency: Budgeted value to be utilized to address unforeseen Completion at NTP with the current Schedule Complete date.
issues. Contingency value is a reflection of the risk remaining on the Positive values indicate that the project is behind schedule and are
project. highlighted in red; negative values indicate that the project is ahead
Budget Contingency: At notice to proceed, budget contingency is of schedule and are highlighted in green.
typically set at 5% of low bid. % Construction Change Orders: Ratio of the value of approved
Schedule Contingency: At notice to proceed, schedule contingency is change orders versus the original contract award value
typically set at 10% of the contract duration. Deviations from this Design as percent of Construction: Ratio of the budget values for
standard may occur due to winter shutdown. Winter shutdown Design versus Construction
typically takes place from December 15 from April 15 but is weather- Other as percent of Construction: Ratio of the budget values for Other
dependent. costs for producing the project versus Construction.

Total budget estimate to deliver the project.

PTSID: Project Tracking System Identification — A unique identifier in RIDOT’s systems to track schedule, budget and asset related activities.

Type: Identifies the RIDOT Project Pipeline which sponsors the project (Bridge, Maintenance & Operations, Pavement, Storm water, TAP/Other, Traffic, & Transit)
Comingled Design: Historical financial information for Design costs were not tracked to the project level. As of 2015, all new Design contract costs are tracked to each
individual project, and RIDOT has begun to track design costs to the project level for most Legacy projects going forward. Due to this inaccurate reporting, it is not
possible to identify design costs at the project level for most legacy projects. For Legacy projects where design was comingled, initial total project costs are NA.

Design Build Contracts - Design build contract funding allocation appears as follows: Design consultants that generate the Advertising documents will be reflected in
the Design line, the Contractor/Design team will be reflected as one total in the Construction line. Additionally, the time for a design-build contract to be awarded
from advertisement to NTP is anticipated to take between 6-8 months.

Note: All dollar values are in millions and rounded to the nearest $100,000.00.

Color Coding: Additionally, certain key items are color coded throughout as indicators of performance, as described below:

On Time On Budget Change Orders
Status Color Status Color Range

) 0-5%
On-Time - On-Budget o
0-6 months behind Yellow Over Budget >10%

6-12 months behind 10%+



Table of Contents

Project Level Reports

FEY 2016  PrOJECES...cisiuieeeieseet ettt sttt ettt sttt e st st et e ses et eae sas e sas s ea ses et b ses et sen et ek b et s bt et ebe sentae et sebebesentnt et sesbeaben A-1

FRY 2007  PrOJOCES. cocueeeie sttt ettt st ettt e st st e b e s et he b e ettt h st e a4 ek eh sea e 4 bt eae sen et et ekt sha et eae s e et ben ebeens A-11
FEY 2018  PrOJECES e cuueeiueiteirecteietee sttt ettt st ettt st be s et ek eae s e ekt ea ses bt 4t ea ses et e4e ses o sbn et eae ses bt et esen sen bt et ane A-21
FEY 2009  PrOJECES e uueeiue sttt ettt sttt ettt st ettt st sheses st ees s4s bbb ses e st ket ses st s 4 ke ses et b et ea sbn et eae ses bt ses et eae sentreetes A-32
FFY 2020  PrOJOCES. .. iitiiviieeietirestesesttrtste st et et et etesesteb et et sessassesess st sessesersasesessessesass st sessesensase sensessrsenestenensessnsass sensessesensssenens A-40

Project Summary Lists

2016 PrOBIAM ittt st sttt et ses et e e st Res et et et ses Rt aRe e ReR et eRe 4o AR et e e e R ses et et eRe ehenen et et et nenserereees A-46
2017 e (o= =1 o o OO OO OO OO OO TSP UOPRTTRRTRPON A-48
2018 PrOBIAM ettt sttt st e e bt st s s bt sbe e e ses s enesbe st nen s sesensenesesaensesessenesresennenseseearesensennesBA=D0)
2019 PrOBIAMN ...ttt sttt et st et et et ebe st st s e b sea s s eae R SE e ea s ek £eea Shses s £ e et eb shatabeseeeae et senennens A-52
2020 PrOBIAIM .. ettt ettt sttt s st s et ettt se s et et ehe e e s st eae b ses ea s £e et ahe ses en ek £eea eh seaen£es et ebeseeeanens A-54

Changes from Last Quarter
Changesto SChedUIE thiS QUAITET ..........oii ettt e e e tee e e ete e e e te e e e ataeesaaeessteeesataeeetaeesnseeaeanns A-55
Changes tO BUAGEt thisS QUAE ... ..ccueci ettt sttt e b et st st st e bt e e et st se e s basaebeseesee e snsbaneesanes A-56

Index of Projects by Municipality
INdeX Of Projects DY MUNICIPAIILY....ovv ittt sttt st seebe s et et ereate et see e bantesesserseteseensanans A-57




FFY 2016 PROJECTS
Insert A



FFY16

FFY16
BRIDGE
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 16-Dec-15]23-Mar-16]22-May-18|
Design $0.171 $0.186 $0.015 $0.141
Construction $5.700 $5.829 $0.129  $5.306 . . )
Other $1.885  $1.819  ($0.066) $2.116 #Ag?%%a;ffsf;?_p'em” at NTP: 31-Aug-18
Contingency $0.431 $0.353  ($0.078) $0.000 % Construction éhange Order: 1%
Total 58.187 58.187 57.563 Design as Percent of Construction: 3%
| PTsID: 0113U TYPE: BRIDGE [ JLegacy Other as Percent of Construction: 31%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |31-May-16]19-Sep-16]09-Nov-17]|
Design $0.400 $0.451 $0.051 $0.408
Construction $2.400 $2.440 $0.040 $2.236 .. . .
Other $1.376  $1.088  ($0.288) $1.023 #Ag?%%a:ffsf;’tr:,p'e“on at NTP: SNSRIt
Contingency $0.100 $0.077  ($0.023) $0.000 % Construction éhange Order: 0%
Jeisl 54.276 54.056 $3.667 Design as Percent of Construction: 18%
| PTSID: 0153€ il ERIDIEE [ JLegacy Other as Percent of Construction: 45%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |30-Sep-16]02-Mar-17] May-21 |
Design $0.275 $0.479 $0.204 $0.322
Construction $4.900 $5.592 $0.692  $4.513 - . ]
Other $3.970  $3.208  ($0.762) $2.088 ﬁg?%‘;a:ffsf;’gp'e“on at NTP: 31-May-21
Contingency $0.245 $0.110  ($0.135) $0.000 % Construction éhange Order: 12%
Total 59.390 59.390 56.923 Design as Percent of Construction: 9%
| PTSID: 01458 TYPE: BRIDGE [ JLegacy Other as Percent of Construction: 57%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 14-Sep-16]14-Dec-16]30-Nov-17|
Design $0.310 $0.385 $0.075 $0.180
Construction $5.000 $5.000 $0.000  S$3.552 - . )
Other $2.167  $2.104  (50.063) $0.914 #A'c‘)tf'%poa:f:sf;’t':.p'“'°” at NTP: 31May 18
Contingency $0.263 $0.250  ($0.013) $0.000 % Construction éhange Order: 3%
Ve 57.739 57.739 54.645 Design as Percent of Construction: 8%
| PTSID: 01838 [NAS: SHIDELE [ JLegacy Other as Percent of Construction: 42%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 05-Jan-16]13-Apr-16]28-Nov-18|
Design $0.166 $0.126  ($0.040) $0.113
Construction $3.375 $3.375 $0.000  $3.182 L. . )
Other $2.824  $2.980  $0.156 $2.575 Qgt;%%a:te:sfg:_p'e“on atNTP: LA 138
Contingency $0.126 $0.000 ($0.126) $0.000 % Construction éhange Order: S uy
Total 56.491 56.481 $5.870 Design as Percent of Construction: 4%
|_PTSID: 0144 TYPE: BRIDGE [ JLegacy Other as Percent of Construction: 88%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 29-Sep-16]20-Dec-16]14-Dec-17]
Design $0.400 $0.430 $0.030  50.393
Construction $1.205 $1.205 $0.000 S1.176 - . ]
Other $1.142  $1.118  ($0.024) $0.968 ﬁgtf'f]'%arfte:sf:t’:_p'e“on at NTP: 31-May-18
Contingency $0.060 $0.054  ($0.006) $0.000 % Construction éhange Order: 3%
il 52.807 52.807 52.537 Design as Percent of Construction: 36%
|_PTsID: 0166/ iletes BRIDIEE [ JLegacy Other as Percent of Construction: 93%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 29-Sep-16]22-Dec-16]05-0ct-18]|
Design $0.350 $0.375 $0.025 $0.093
Construction $2.629 $2.709 $0.079 $2.683 .. . .
Other $1.615  $1.620  $0.005  $1.251 :'c‘)tf";%a:te:sf;’t’;‘_p'm'on at NTP: 31-May 19
Contingency $0.131 $0.022  ($0.110) $0.000 % Construction éhange Order: 1%
Total 54.726 54.726 54.027 Design as Percent of Construction: 14%
| PTSID: 01718 TYPE: BRIDGE [ JLegacy Other as Percent of Construction: 60%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |28-Sep-16]10-Feb-17]06-Sep-18|
Design $2.516 $2.516 $0.000 $0.644
Construction $9.387 $9.387 $0.000 $9.281 L. . )
Other $2.675 $2672  (50.003) $1.052 Anticipated Com.pletlon at NTP: 31-Jul-18
. # of months late: 1
Contingency $0.469 $0.469 $0.000  $0.000 % e lon @i O 7Y
ikl 515.047 _$15.044 510.977 Design as Percent of Construction: 27%
| PTSID: 0031N [NPAE: HIHIDETE [ JLegacy Other as Percent of Construction: 28%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |21-Jul-16]15-Nov-16]11-May-18|
Design $0.859 $0.934 $0.075  $0.533
Construction $5.700 $5.700 $0.000  S$5.664 - . )
Other $2.031  $1.985 ($0.047) $0.963 Qgt;f]'q%a:te:sf;’:_p'e“m atNTP: Sl
Contingency $0.285 $0.257  ($0.029) $0.000 % Construction éhange Order: 10%
Total 58.875 58.875 57.160 Design as Percent of Construction: 16%
| PTSID: 0143U TYPE: BRIDGE [ JLegacy Other as Percent of Construction: 35%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |01-Mar-16]01-Jul-16]04-0ct-17]|
Design $0.895 $0.916 $0.021 $0.870

Construction $8.168 $8.268 $0.100  $8.256 - . )
Other $2.294  $2.414  $0.120 $2.134 Qrc‘)tf'f;poa:f:sf:t’:_p'et'°” At NTP: $1-0ct-17
$g:\;c;ngency Sitl);lgli sig%ig (50.241) Sigggg % Construction Change Order: 7%
- - __I Design as Percent of Construction: 11%
| PTSID: 0143K (NS SHIDELE [ JLegacy Other as Percent of Construction: 29%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 23-Sep-16]21-Dec-16]20-Nov-17]|
Design $0.180 $0.236 $0.056  $0.201
Construction $1.927 $2.128 $0.201  S$2.128 - . )
Other $1.040  $0.616  ($0.424) $0.586 22?%‘;?5:5;2"'“'“ at NTP: $1-Decl/
Contingency $0.096 $0.000  ($0.096) $0.000 % Construction éhange Order: 11%
Total $3.243 52.981 52.915 Design as Percent of Construction: 11%
| PTsiD: o121 TYPE: BRIDGE [ JLegacy Other as Percent of Construction: 29%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |26-May-16]13-Sep-16]16-Apr-19]
Design $1.250 $1.265 $0.015 $1.440
Construction $16.971 $16.975 $0.004 $16.514 .. . .
Other $2.913  $2.898  ($0.015) $3.669 #Agtf'%%a:te:sf;t':.p'em” At NTP: 3ocs
Contingency $0.763 $0.759  ($0.004) $0.000 % Construction éhange Order: %
Total 521.897  $21.897 521.623 Design as Percent of Construction: 7%
| PTSID: 0012R A= FHIDETE [ JLegacy Other as Percent of Construction: 17%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |22-Jul-16]05-0Oct-16]20-Jun-17|
Design $0.159 $0.159 $0.000 $0.135
Construction $0.500 $0.500 $0.000  50.450 . . )
Other $0.642  $0.204  ($0.437) $0.179 pnticipated Completion at NTP: $1-May-18
Contingency $0.025 $0.023  ($0.003) $0.000 % Construction éhange Order: 0%
Total 51.325 50.885 50.764 Design as Percent of Construction: 32%
|_PTsID: 0012N TYPE: BRIDGE | JLegacy Other as Percent of Construction: 41%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |23-Sep-16]18-Jan-17]18-Sep-19]|
Design $1.200 $1.262 $0.062  S$1.015
Construction $7.700 $8.124 $0.424  S$7.588 - . )
Other $4.174  $3.553  ($0.621) $2.744 Qr(‘)tf'f]'ﬂ)a:te:sf:gp'et'O” atNTP: 31-May-20
Contingency $0.385 $0.000 ($0.385) $0.000 % Construction éhange Order: 8%
Vel 513.459 _ $12.940 511.347 Design as Percent of Construction: 16%
| PTSID: 0118A INAASS GIRIDIEIE [ JLegacy Other as Percent of Construction: 44%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 31-Aug-16]29-Nov-16]09-0Oct-18]|
Design $0.200 $0.200 $0.000 $0.186
Construction $1.700 $1.700 $0.000 S$1.681 - . )
Other $1.549  $1.557  $0.008  $0.824 ﬁg?f;%a:te:sf:t';‘,p'et'°” at NTP: $1-May-19
Contingency $0.085 $0.077  ($0.009) $0.000 % Construction éhange Order: 9%
Total 53.534 $3.534 52.691 Design as Percent of Construction: 12%
| PTSID: 0156¢ TYPE: BRIDGE [ JLegacy Other as Percent of Construction: 92%

A-3



FFY16

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 30-Mar-16]28-Jun-16]08-Jun-18]
Design $0.300 $0.301 $0.001 S0.114
Construction $4.500 $4.500 S0.000 S4.414 - . )
Other $1.531  $1.555  $0.024  $1.473 ﬁgtf'f]'%arfte:sf:t’:_p'e“on at NTP: 30-Sep-18
Contingency $0.250 $0.225  ($0.025) $0.000 % Construction éhange Order: 0%
il 56.581 56.581 56.001 Design as Percent of Construction: 7%
|_PTSID: 0168E INilFEs EIRIDET [ JLegacy Other as Percent of Construction: 35%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |01-Sep-16]14-Feb-17]28-Aug-19]|
Design $2.941 $3.222 $0.281 $3.078
Construction $15.200 $12.880 ($2.320) $12.770 .. . .
Other $2.368  $1.692  ($0.676) $1.749 Qgtf'%%a:tefsf;’t’;‘_p'enon at NTP: 31-Dec-19
Contingency $0.760 $0.000 ($0.760) $0.000 % Construction éhange Order: 30%
Total 521.269  517.794 517.597 Design as Percent of Construction: 25%
|_PTSID: 0009N TYPE: BRIDGE [ JLegacy Other as Percent of Construction: 13%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |31-Aug-16]02-Aug-17]14-Dec-18|
Design $0.350 $0.350 $0.000 $0.361
Construction $1.300 $1.710 $0.410 S$1.812 - . )
Other $1.069  $1.069  $0.000  $1.058 ﬁgﬁ'marff:sfg’t’:_p'et'°” at NTP: sLSs
Contingency $0.106 $0.000 ($0.106) $0.000 % Construction éhange Order 6%
ikl 52.825 53.129 __|$3'231 Design as Percent of Construction: 20%
| PTSID: 0154A [NPAE: HIHIDETE [ JLegacy Other as Percent of Construction: 62%
OPERATING
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |01-Mar-16]13-Jun-16]17-Sep-16]|
Design $0.000 $0.000 $0.000 $0.000
Construction $0.201 $0.201 $0.000 S$0.186 . . ]
Other $0.122  $0.110 ($0.012) $0.056 :g?f;‘;arfffsf;’gp'e“on atNTP: 3 etle
Contingency $0.055 $0.055 $0.000  $0.000 % Construction éhange Order: 0%
TotaI. 50.378 . 50.366 __|$0'243 Design as Percent of Construction: NA
| PTSID: 00845 TYPE: OPERATING [ JLegacy Other as Percent of Construction: 55%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 09-Mar-16]15-Jun-16]17-Sep-16|
Design $0.000 $0.000 $0.000 $0.000
Construction $0.197 $0.197 $0.000 $0.177 .. . )
Other $0.333  $0.333  $0.000 $0.074 :’c‘)tf";%a:flfsfg’t’:.p'et'°” LSS 30es
Contingency $0.025 $0.025 $0.000 $0.000 % Construction éhange Order: 0%
Ve 50.555 50.555 __Iso'250 Design as Percent of Construction: NA
PIEos @RER7 TYPE: OPERATING [ JLegacy Other as Percent of Construction: 169%
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Budget Spent Advertise NTP Complete

Initial Projected Difference To Date Schedule: ;
Design $0.000 $0.000 $0.000 $0.000
Construction $0.202 $0.202 $0.000  $0.185 - . ]
Other $0.223  $0.223  $0.000  $0.160 ﬁgt;f]'q%arftefsf;’t’:,p'e“on atNTP: S0Sspt
Contingency $0.024 $0.024 $0.000  $0.000 % Construction éhange Order: 0%
Total 50.449 50.449 50.344 Design as Percent of Construction: NA
|_PTSID: 0084y TYPE: OPERATING [ JLegacy Other as Percent of Construction: 110%

Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule: _
Design $0.010 $0.010 $0.000  $0.000
Construction $0.658 $0.658 $0.000  $0.508 . . )
Other $0.474 $0.474 $0.000  $0.431 Anticipated Com'pletlon at NTP: 31-Oct-16
) # of months late: -
Contingency $0.008 $0.008 $0.000  $0.000 % Construction Chanee Order: 1300
Total $1.150  $1.150 $0.939 o onstruction .-hange Lrder: 37
__I Design as Percent of Construction: NA
| PTSID: 0084H N PERATLIE [ JLegacy Other as Percent of Construction: 72%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _
Design $0.100 $0.500 $0.400 $0.188
Construction $6.000 $6.195 $0.195  S$6.005 - . )
Other $0.969 $0.290  (%0.679) $0.016 Anticipated Com.pletlon at NTP: 30-Jun-17
, # of months late: -
Contingency $0.315 $0.000 (S0.315) $0.000 % Construction Change Order: 0%
Total $7.384  $6.985 $6.210 e & . °
Design as Percent of Construction: 8%
|_PTsID: 01326 TYPE: OPERATING | JLegacy Other as Percent of Construction: 5%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _
Design $0.000 $0.000 $0.000  $0.000
Construction $1.185 $1.185 S0.000 S1.144 L . )
Other $0.403  $0.403  $0.000 $0.118 Qgtf'f]'f;a:te:sf:t’:_p'et'O” atNTP: Sl
Contingency $0.040 $0.040 $0.000  $0.000 % Construction éhan e Order: 2%
Total $1.628 $1.628 $1.262 e & L N
Design as Percent of Construction: NA
|_PTSID: 00846 WA= OIS [ JLegacy Other as Percent of Construction: 34%

Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule: _
Design $0.000 $0.000 $0.000 ($0.018)
Construction $2.400 $2.080 ($0.320) $2.069 - . )
Other $0.538  $0.685  $0.147  $0.638 ﬁr(‘)tf'f;poa:f:sf;zp'et'°” at NTP:
gg:;c;ngency igggg igggg (50.085) igggg % Construction Change Order:
- - __I Design as Percent of Construction:
| PTsID: 0073L TYPE: OPERATING [ JLegacy Other as Percent of Construction: 33%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |22-Mar-16]16-Jun-16]16-Nov-17]
Design $0.000 $0.000 $0.000 $0.000
Construction $3.143 $3.148 $0.005  S$2.399 - . ]
Other $0.507  $0.602  $0.095  $0.564 ﬁgtf'f]'%arfte:sf:t’:_p'e“on at NTP: 20.Ape18
Contingency $0.100 $0.000 ($0.100) $0.000 % Construction éhange Order: o
il 53.750 33.750 52.964 Design as Percent of Construction: NA
| PTSID: 0116N [N=: CFE ARG [ JLegacy Other as Percent of Construction: 19%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 16-Mar-16]05-Jun-16]31-0ct-17]|
Design $0.000 $0.000 $0.000 $0.000
Construction $2.100 $1.680 (50.420) S1.671 .. . .
Other $0.577  $0.667  $0.091  $0.561 :'c‘)tf";%a:te:sf;’t’;‘_p'm'°” atNTP: D
Contingency $0.100 $0.000  ($0.100) $0.000 % Construction éhange Order: "10%
Total 52.777 52.347 52.232 Design as Percent of Construction: NA
| PTSID: 0073K TYPE: OPERATING [ JLegacy Other as Percent of Construction: 40%
PAVEMENT
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [28-Sep-16]31-Jan-17]05-Dec-17]
Design $0.295 $0.117  ($0.178) $0.107
Construction $2.850 $3.379 $0.529  S$3.323 - . )
Other $0.952  $1.041  $0.089  $1.037 ﬁg?f}'q‘:)a:tefj:t’:_p'et'on atNTP: SIS
Contingency $0.143 $0.000  ($0.143) $0.000 o Lo
% Construction Change Order: 19%
Total 54.239 54.537 54.467 Design as Percent of Construction: 3%
| PTSID: 0172C TYPE: PAVEMENT [ JLegacy Other as Percent of Construction: 31%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |22-Mar-16]21-Jun-16]23-Aug-17]|
Design $0.250 $0.173  ($0.077) $0.173
Construction $4.559 $4.181  (S0.378) $4.181 - . )
Other $1.446  $1.878 %0432 $1.878 :’;?ﬁ;‘;a:f:sf:t’:,p'e“on at NTP: RIRen Y
Contingency $0.228 $0.000 ($0.228) $0.000 % Construction éhange Order: "10%
Total. 56.483 - 56.232 56.232 Design as Percent of Construction: 4%
| PTSID: 0165X NP, AT [ JLegacy Other as Percent of Construction: 45%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 23-Sep-16]13-Dec-16]27-Nov-17]|
Design $0.300 $0.280 (50.020) $0.237
Construction $3.871 $3.566  ($0.305) $3.566 - . )
Other $1.043  $0.855  (50.188) $0.855 ﬁg?%%a:ffsf;rgp'em” at NTP: 3oct
Contingency $0.174 $0.000 ($0.174) $0.000 % Construction éhange Order: %
Total 55.388 54.701 54.659 Design as Percent of Construction: 8%
PTSID: 00796 TYPE: PAVEMENT [ JLegacy Other as Percent of Construction: 24%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |31-Mar-16]26-Jul-16]29-Dec-17]
Design $0.200 $0.215 $0.015  50.063
Construction $2.600 $2.600 $0.000 S$2.701 - . ]
Other $1.000  $0.970  ($0.030) $0.855 ﬁgtf'f]'%arfte:sf:t’:_p'e“on at NTP: 30-5ep-137
Contingency $0.150 $0.165 $0.015  $0.000 % Construction éhange Order: %
el $3.950 53.950 33.619 Design as Percent of Construction: 8%
| PTSID: 0078U [NlF: PAYERERT [ JLegacy Other as Percent of Construction: 37%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 30-Oct-15]31-Mar-16]30-Nov-16|
Design $0.370 $0.371 $0.001 $0.158
Construction $2.600 $2.700 $0.100 $2.663 .. . .
Other $1.391  $1.173  ($0.218) $0.961 Qgtf'%%a:tefsf;’t’;‘_p'enon at NTP: 30-Nov-16
Contingency $0.158 $0.000  ($0.158) $0.000 % Construction éhange Order: 10%
Total 54.518 54.243 53.781 Design as Percent of Construction: 14%
| PTSID: 0076N TYPE: PAVEMENT [ JLegacy Other as Percent of Construction: 43%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |20-Jul-16]28-Sep-16]18-Nov-16|
Design $0.072 $0.056 (50.016)  $0.056
Construction $0.688 $0.601  ($0.087) $0.601 L. . )
Other $0.321  $0.287  ($0.034) $0.287 PTCLPENE EMICHEEI Rz 31-Dec-16
Contingency $0.062 $0.000 ($0.062) $0.000 % Construction éhange Order: 13%
ok 51.143 50.944 50.944 Design as Percent of Construction: 9%
| PTSID: 0139H [FEE PIATEAENT [ JLegacy Other as Percent of Construction: 48%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |23-Sep-16]11-Jan-17]15-Nov-17]|
Design $0.115 $0.093  ($0.022) $0.093
Construction $2.417 $2.327  (50.090) $2.327 - . )
Other $0.806  $0.704  ($0.102) $0.704 Qgt;f]'q%a:te:sf;’:_p'e“m atNTP: 31'O°t'117
Contingency $0.151 $0.000 ($0.151) $0.000 % Construction éhange Order: 174
Total $3.488 53.124 __|S3 124 Design as Percent of Construction: NA
| PTSID: 0055K TYPE: PAVEMENT [ JLegacy Other as Percent of Construction: 30%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |15-Jan-16]12-Apr-16]10-Sep-18]|
Design $0.300 $0.057  ($0.243) $0.047
Construction $6.700 $8.361 $1.661  $7.602 - . )
Other $6.216  $5.248  ($0.968) $4.661 Qrc‘)tf'f;poa:f:sf:t’:_p'et'°” at NTP: 30-Aer-18
Contingency $0.450 $0.000  ($0.450) $0.000 % Construction éhange Order: %
jotal 513.666 $13.666 __I$12.310 Design as Percent of Construction: 1%
| PTSID: 0007F INMPLE: PARTENENY [ JLegacy Other as Percent of Construction: 63%
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TAP/OTHER
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |31-Mar-16]26-Jul-16]09-Jun-17]|
Design $0.100 $0.053 (50.047)  $0.000
Construction $1.200 $1.247 $0.047  $1.185 . . )
Other $0.896  $0.897  $0.001  $0.964 22?%‘23;5:5;’2"'9‘“0” atNTP: Sy
Contingency $0.054 $0.000  ($0.054) $0.000 % Construction éhange Order: 1%
Total. 52.250 - 52.197 52.149 Design as Percent of Construction: 4%
| PTSID: 0021R TYPE: TAP/OTHER [ JLegacy Other as Percent of Construction: 72%
TRAFFIC
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |31-May-16]30-Aug-16|11-Jul-17|
Design $0.161 $0.137  ($0.024) $0.117
Construction $1.700 $1.726 $0.026  S1.446 L . )
Other $0.543  $0.567  $0.024  $0.396 #Ag?%%a:ffsf;r:_p'etm” atNTP: 31'Mav'117
Contingency $0.077 $0.050  ($0.026) $0.000 % Construction éhange Order 174
Total 52.480 - 52.480 $1.958 Design as Percent of Construction: 8%
| PTsID: 0153p TYPE: TRAFFIC [ JLegacy Other as Percent of Construction: 33%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 15-Jan-16]18-May-16]31-May-17|
Design $0.070 $0.070 $0.000 $0.068
Construction $2.300 $2.300 $0.000  S$2.245 - . ]
Other $1.331  $1.331  $0.000  $0.883 ﬁgtf'f]'%a:f:sf;’gp'e“on atNTP: RISV
Contingency $0.134 $0.134 $0.000  $0.000 % Construction éhange Order: 6%
Vi $3.835 $3.835 __IS3.196 Design as Percent of Construction: 3%
| PTSID: 0091K INIIPES TRARAIE [ JLegacy Other as Percent of Construction: 58%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |22-Jan-16]09-May-16]22-Dec-16|
Design $0.100 $0.191 $0.091 $0.068
Construction $1.029 $0.840 (50.189) $0.860 .. . .
Other $0.566  $0.320  ($0.246) $0.680 Qgtf'%%a:tefsf;’t’;‘_p'enon atNTP: 31-May-17
Contingency $0.039 $0.131 $0.092  $0.000 % Construction éhange Order: "6%
Total 51.734 $1.482 __I$1.608 Design as Percent of Construction: 23%
| PTSID: 0102) TYPE: TRAFFIC [ JLegacy Other as Percent of Construction: 38%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |31-Dec-15]30-Mar-16]21-Jun-17|
Design $0.000 $0.072 $0.072 $0.072
Construction $1.761 $1.609  ($0.153) $1.609 L. . )
Other $0.739  $0.848  $0.109  $0.845 STICLPENEC: EIECREET R StMav-ls
Contingency $0.135 $0.000 ($0.135) $0.000 % Construction éhange Order: %
ok 52.635 $2.528 $2.525 Design as Percent of Construction: NA
| PTSID: 0153R NP2 TRAFC [ JLegacy I Other as Percent of Construction: 53%
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Budget Spent Advertise NTP Complete

Initial Projected Difference To Date Schedule: ;
Design $0.025 $0.026 $0.001 $0.025
Construction $2.136 $2.131  (S0.005) $2.055 - ) ) L
Other $0.771  $0.997  $0.226  $1.275 ﬁgt;f]'q%arftefsf;’t’:,p'e“on atNTP: 31LJull7
Contingency $0.113 $0.000 ($0.113) $0.000 % Construction éhange Order: 100
Total 53.045 53.154 53.354 Design as Percent of Construction: NA
|_PTsID: 0071V TYPE: TRAFFIC [ JLegacy Other as Percent of Construction: 47%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _
Design $0.230 $0.230 $0.000  $0.168
Construction $1.235 $1.260 $0.025  S$1.199 . . )
Other $0.822 $0.828 $0.006  $0.796 Anticipated Com'pletlon at NTP: 31-Oct-17
) # of months late: -
Contingency $0.062 $0.031  (S0.031) $0.000 % Construction Change Order: 7%
Total $2.349  $2.349 $2.163 o ~onstru & L °
__I Design as Percent of Construction: 18%
|_PTSID: 0080D NP DREARIE [ JLegacy Other as Percent of Construction: 66%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _
Design $0.329 $0.185  (S0.144) S$0.146
Construction $2.512 $2.553 $0.041  S$2.361 - . )
Other $1.393  $1.474  $0.081  $1.359 pnticipated Completion at NTP: %
Contingency $0.251 $0.096  (S0.155) $0.000 % Construction éhan e Order: 6%
Total $4.485  $4.308 $3.866 e & . °
Design as Percent of Construction: 7%
| PTSID: 0153N TYPE: TRAFFIC | JLegacy Other as Percent of Construction: 58%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _
Design $0.000 $0.000 $0.000  $0.000
Construction $3.980 $3.980 S0.000  S$3.942 - . )
Other $0.838  $0.833  ($0.005) $0.782 Qgtf'f]'f;a:te:sf:t’:_p'et'O” atNTP: SO
Contingency $0.000 $0.005 $0.005  $0.000 % Construction éhan e Order: 8%
Total $4.818 $4.818 $4.724 e & L °
Design as Percent of Construction:
|_PTSID: 01165 IS RIS [ JLegacy Other as Percent of Construction: 21%

Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule: _
Design $0.125 $0.125 $0.000  $0.066
Construction $0.978 $0.978 $0.000 $0.873 . . )
Other $0.951  $0.951  $0.000  $0.657 ﬁr(‘)tf'f;poa:f:sf;zp'et'°” at NTP:
gg:;c;ngency 32232 igggg 50.000 igggg % Construction Change Order:
- - __I Design as Percent of Construction: 13%
|_PTSID: 0072K TYPE: TRAFFIC [ JLegacy Other as Percent of Construction: 97%
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Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule:
Design $0.250 $0.130 (50.120) S0.115

Construction $0.528 $0.502  ($0.026) $0.465 . . ] L
Other $0.300  $0.482  $0.182  $0.482 ﬁgt;z'q‘;arff:j:t’:_p'em” At NTP: S
$g:at;ngency iggig igggg (50.036) zgggg % Construction Change Order: 1%
: : __I Design as Percent of Construction: 26%
|_PTsiD: 00717 INUIPES TIRAIRAIE [ JLegacy Other as Percent of Construction: 96%




FFY 2017 PROJECTS
Insert A



FFY17

FFY17
BRIDGE
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [31-May-17]01-Feb-18| 0ct-20 |
Design $0.343 $0.343 $0.000 $0.309
Construction $6.957 $6.957 $0.000 $4.751 . . )
Other $1.711  $1.875  $0.164  $1.198 #Ag?%%a;ffsf;?_p'em” at NTP: $1-0ct-20
$g:;c:ngency ggigg zgiig (50.165) ggggg % Construction Change Order: 4%
- - __I Design as Percent of Construction: 5%
| PTsip: o170¢ TYPE: BRIDGE [ JLegacy Other as Percent of Construction: 27%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 30-Sep-17]30-Jan-18]15-Nov-19]
Design $1.155 $1.155 $0.000 $1.151
Construction $5.797 $6.009 $0.212  $5.973 L. . )
Other $3.700  $3.700  $0.000  $1.365 #Ag?%%a:ffsf;’tr:,p'e“on atNTP: LSS
$g:;;ngency Siigig Siiéig (50.213) igggg % Construction Change Order: 11%
- - - Design as Percent of Construction: 19%
| PTSID: 0114t [NilPAEe HIRIDETE [ JLegacy Other as Percent of Construction: 62%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 30-Apr-17]14-Dec-17]| Aug-20 |
Design $0.534 $0.609 $0.075  $0.528
Construction $15.915  $16.415 $0.500 $12.202 . . ]
Other $2731  $2.831  $0.100  $1.523 ﬁg?%‘;a:ffsf;’gp'e“on atNTP: SL 230
Contingency $0.875 $0.200 ($0.675) $0.000 % Construction éhange Order: %
Total 520.055 _520.055 514.252 Design as Percent of Construction: 4%
| PTSID: 0114s TYPE: BRIDGE [ JLegacy Other as Percent of Construction: 17%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 27-Jul-17]24-Oct-17]30-Sep-19]|
Design $0.637 $0.637 $0.000 $0.631
Construction $2.056 $2.056 $0.000  $1.905 . . )
Other $1300  $1.360  $0.060  $0.874 #A'c‘)tf'%poa:f:sf;’t':.p'“'°” at NTP: 20t
Contingency $0.163 $0.103  ($0.060) $0.000 % Construction éhange Order: 7%
Ve 54.156 54.156 $3.410 Design as Percent of Construction: 31%
| PTSID: 0168H TYPE: BRIDGE [ JLegacy Other as Percent of Construction: 66%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |29-Sep-17]28-Feb-18]16-Aug-19|
Design $0.700 $0.932 $0.232 $0.911
Construction $12.450  $13.172 $0.722 $12.958 - . .
Other $2.753  $2.499  ($0.254) $2.490 Qgt;%%a:te:sfg:_p'e“on atNTP: S0.HoVLS
Contingency $0.700 $0.000 ($0.700) $0.000 % Construction éhange Order: 9%
Total 516.603 _ 516.603 $16.359 Design as Percent of Construction: NA
| PTSID: 0143W TYPE: BRIDGE [ JLegacy Other as Percent of Construction: 19%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |29-Sep-17]31-Jan-18]11-Jun-19]
Design $2.532 $2.532 $0.000  $2.496
Construction $12.373  $12.779 $0.406 $12.218 - . ]
Other $4.122  $4.260  $0.138  $2.108 ﬁgtf'f]'%arfte:sf:t’:_p'e“on at NTP: 30-Jun-19
_(I;g:at;ngency Si(l)ggg Si(l)(lisz); (50.544) sigg(z)(z) % Construction Change Order: 4%
: : __I Design as Percent of Construction: 20%
| PTSID: 0013M TR BREEE [ JLegacy Other as Percent of Construction: 33%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |22-Sep-17]27-Mar-18| May-21 |
Design $1.749 $1.749 $0.000 $1.576
Construction $34.533 $34.533 $0.000 $26.731 .. . .
Other $3.285  $3.285  $0.000  $1.996 Qgtf'%%a:tefsf;’t’;‘_p'enon at NTP: 31-May 21
Contingency $3.047 $3.047 $0.000  $0.000 % Construction éhange Order: 2%
Total 542.613  542.613 $30.303 Design as Percent of Construction: 5%
| PTSID: 0114U TYPE: BRIDGE [ JLegacy Other as Percent of Construction: 10%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |22-Sep-17]|27-Mar-18]| May-21 |
Design $0.846 $0.796 (50.050) $0.720
Construction $16.907  $19.283 $2.376 $14.599 . . )
Other $3.535  $2.509  ($1.026) $1.895 ﬁgﬁ'marff:sfg’t’:_p'et'°” At NTP: $1-May-21
Contingency $1.350 $0.050  ($1.300) $0.000 % Construction éhange Order: 10%
ok 522.638 $22.638 __|$17'214 Design as Percent of Construction: 4%
| PTsID: 01141 [NPAE: HIHIDETE [ JLegacy Other as Percent of Construction: 13%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |29-Sep-17]28-Mar-18]  Apr-21 |
Design $0.872 $1.072 $0.200 $0.914
Construction $15.400  S$21.000 $5.600  $7.625 - . )
Other $2.089  $2.204  $0.115  $0.937 Qgt;f]'q%a:te:sf;’:_p'e“m atNTP: 30-Apr-21
_(;g:at:ngency Sigigg Sigggi (50.215) ig 2(7)2 % Construction Change Order: 37%
. : __I Design as Percent of Construction: 5%
| PTSID: 0114R TYPE: BRIDGE [ JLegacy Other as Percent of Construction: 10%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |29-Sep-17]23-Mar-18]  Sep-20 |
Design $1.534 $1.534 $0.000 $1.494
Construction $19.229  $19.271 $0.042 $10.057 - . )
Other $2.615  $2.968  $0.353  $2.307 Qrc‘)tf'f;poa:f:sf:t’:_p'et'°” at NTP: $1-Dec1d
Contingency $1.900 $1.505 ($0.395) $0.000 % Construction éhange Order: 0%
jotal $25.278 $25.278 513.858 Design as Percent of Construction: 8%
| PTsiD: 0114p (NS SHIDELE [ JLegacy Other as Percent of Construction: 15%




Budget Spent Advertise NTP Complete

Initial  Projected Difference To Date Schedule: ;
Design $0.460 $0.579 $0.119  50.377
Construction $8.477 $8.891  50.414  $8.252

Anticipated Completion at NTP: 30-Jun-20

Other $1.453 $1.369  ($0.083) $1.442
. # of months late:
Contingency $0.450 $0.000  ($0.450) $0.000 % Construction Change Order: 2%
Total 510.840 _ $10.839 510.071 Design as Percent of Construction: 7%
| PTSID: 0114N TYPE: BRIDGE [ JLegacy Other as Percent of Construction: 15%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _
Design $0.600 $0.560  (S0.040) $0.552
Construction $6.800 $7.200 $0.400 $7.085 . . )
Other $1.512 $1149  ($0.363) $0.954 Anticipated Com'pletlon at NTP: 30-Jun-19
) # of months late: -
Contingency $0.350 $0.000  ($0.350) $0.000 o Coneretion Shense Oar 9%
Ve 59.261 58.909 $8.590 Design as Percent of Construction: 8%
|_PTsI0: o016l IRt R [ JLegacy Other as Percent of Construction: 16%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule:
Design $0.000 $0.000 $0.000  $0.000
Construction $250.630 S$267.938 $17.308 $114.198 L. . )
Other $121.776 $119.797  ($1.978) $18.015 Anticipated Com.pletlon at NTP: 30-Nov-23
, # of months late: -
Contingency $37.595  $22.265 ($15.330) $0.000 % Construction Change Order: 8%
Total $410.000 $410.000 $132.213 Design as Percent of Construction:
| PTSID: 00278 TYPE: BRIDGE | JLegacy Other as Percent of Construction: 45%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _
Design $0.650 $1.250 $0.600  $0.857
Construction $9.400 S$7.400 (S2.000) $9.484 - . ) Mo
Other ($0.067)  $2.856  $2.923  $1.840 Qgtf'f]'f;a:te:sf:t’:_p'et'O” atNTP: RASp e
Contingency $1.410 $0.710  ($0.700) $0.000 % Construction éhange Order: 2%
il 511393 $12.216 __I512.181 Design as Percent of Construction: 17%
|_PTSID: 0013L INAASS GIRIDIEIE [ JLegacy Other as Percent of Construction: 39%

Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule: _
Design $0.379 $0.379 $0.000  $0.367
Construction $1.511 $1.579 $0.068  $1.581 . . )
Other $0.824  $0.824  $0.000  $0.586 ﬁr(‘)tf'f;poa:f:sf;zp'et'°” at NTP:
gg:;c;ngency 3(2)31733 iggg; (50.068) igggg % Construction Change Order:
- - __I Design as Percent of Construction:
| PTSID: 0014F TYPE: BRIDGE [ JLegacy Other as Percent of Construction: 52%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |31-Aug-17]11-Oct-17 | Sep-21 |
Design $0.150 $0.331 $0.181 $0.281
Construction $12.320 $12.320 $S0.000 $10.190 .. . .
Other $5.220  $5.435  $0.215  $2.368 ﬁgt;f]'q‘;arff:j:t’:_p'e“on at NTP: 0SSPl
Contingency $1.358 $0.962  ($0.396) $0.000 % Construction éhange Order: 17
il 519.048 _ $19.048 __|512'839 Design as Percent of Construction: NA
| PTsID: o168C INilFEs EIRIDET [ JLegacy Other as Percent of Construction: 44%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |30-Apr-17]24-Jan-18]  Aug-20 |
Design $0.425 $0.530 $0.105 $0.381
Construction $12.137 $12.137 $0.000 $9.886 .. . .
Other $3.032  $3.198  $0.166  $1.347 Qgtf'%pc)a:tefsf;’t’;‘,p'e“o” atNTP: S8
Contingency $1.214 $0.942  ($0.272) $0.000 % Construction éhange Order: 1%
Total 516.808  $16.808 511.614 Design as Percent of Construction: 4%
| PTSID: 0114K TYPE: BRIDGE [ JLegacy Other as Percent of Construction: 26%
OPERATING
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [30-Apr-17]31-Jul-17]28-Sep-17]
Design $0.000 $0.000 $0.000 $0.000
Construction $0.500 $0.500 $0.000 $0.475 - . )
Other $0.327  $0.327  $0.000 $0.161 ﬁg?f}'q‘:)a:tefj:t’:_p'et'on atNTP: sLO L
Contingency $0.066 $0.066 $0.000  $0.000 % Construction éhange Order: "50%
Total 50.893 50.893 50.636 Design as Percent of Construction:
|_PTsID: 0osac TYPE: OPERATING [ JLegacy Other as Percent of Construction: 65%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 30-Apz-17]31-Jul-17]28-Sep-17]|
Design $0.000 $0.000 $0.000 $0.000
Construction $0.544 $0.544 S0.000  $0.495 . . )
Other $0.322 %0322  $0.000  $0.159 :’;?ﬁ;‘;a:f:sf;’t’:,p'e“on at NTP: RIRen Y
Contingency $0.066 $0.066 $0.000  $0.000 % Construction éhange Order: 0%
ez 50.932 50.932 50.653 Design as Percent of Construction:
| PTSID: 00848 TYPE: OPERATING [ JLegacy Other as Percent of Construction: 59%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |28-Apr-17]31-Jul-17]02-0Oct-17]
Design $0.000 $0.000 $0.000 $0.000
Construction $0.578 $0.600 $0.022  $0.554 . . )
Other $0.322 0300  ($0.022) $0.269 Qg?%%a:ffsfggp'em” atNTP: 31.0ct.1/
Contingency $0.066 $0.066 $0.000  $0.000 '

% Construction Change Order: 4%
Total 50.966 50.966 50.823 Design as Percent of Construction:
PTSID: 0084A TYPE: OPERATING [ JLegacy Other as Percent of Construction: 50%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |28-Apr-17]30-Jun-17]08-Dec-17]
Design $0.000 $0.000 $0.000 $0.000
Construction $1.182 $1.182 $0.000  S0.899 - . ]
Other $0.449  $0.494  $0.045  $0.360 ﬁr(‘)tf'f]'%arfte:sf:t’:_p'e“on at NTP: 3O'N°"'107
Contingency $0.113 $0.068  ($0.045) $0.000 % Construction éhange Order: T
il 51.744 51.744 51.259 Design as Percent of Construction: NA
| PTsID: 0086Y [N=: CFE ARG [ JLegacy Other as Percent of Construction: 42%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 28-Apr-17]31-Jul-17]29-Jun-18|
Design $0.000 $0.000 $0.000 $0.000
Construction $1.863 $1.978 $0.115 $1.900 .. . .
Other $0.429  $0.314  ($0.115) $0.181 :’c‘)tf";%a:te:sfac’t’:_p'm'°” atNTP: 30-Jun-18
Contingency $0.133 $0.133 $0.000  $0.000 % Construction éhange Order: 3%
Total 52.425 $2.425 52.081 Design as Percent of Construction:
| PTSID: 0086X TYPE: OPERATING [ JLegacy I Other as Percent of Construction: 16%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |28-Feb-17]31-May-17]31-0ct-18|
Design $0.000 $0.000 $0.000 $0.000
Construction $2.011 $1.816  (S0.195) S$1.664 L. . )
Other $0.830  $0.716  ($0.123) $0.657 PTCLPENE EMICHEEI Rz 30-Apr-19
Contingency $0.252 $0.430 $0.178  $0.000 % Construction éhange Order: 17%
ikl 53.101 52.962 __ISZ'?'21 Design as Percent of Construction:
|_PTSID: 0073M [NPLE: ORERATLE [ JLegacy Other as Percent of Construction: 39%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 31-May-17]31-Jul-17]24-May-19|
Design $0.422 $0.443 $0.021  50.274
Construction $5.198 $5.348 $0.150  S$5.336 - . )
Other $1.076  $1.506  $0.429  $1.463 Qgt;f]'q%a:te:sf;’:_p'e“m atNTP: 31'Dec'158
Contingency $0.635 $0.000 ($0.635) $0.000 % Construction éhange Order: Sy
Total 57.331 $7.296 57.072 Design as Percent of Construction: 8%
| PTSID: 0201v TYPE: OPERATING [ JLegacy Other as Percent of Construction: 28%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |28-Feb-17]31-May-17]09-Aug-18]
Design $0.046 $0.046 $0.000 $0.000
Construction $1.929 $1.929 $0.001  S$1.612 - . )
Other $0.406  $0.466  $0.060  $0.409 Qrc‘)t]!f;poa:f:sf;':_p'et'°” atNTP: 31-May-19
Contingency $0.140 $0.080 ($0.061) $0.000 % Construction éhange Order: "16%
jotal 52.521 52.521 52.021 Design as Percent of Construction: 2%
|_PTsiD: 00731 NP GPERATLS [ JLegacy I Other as Percent of Construction: 24%
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PAVEMENT
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 30-Sep-17]25-Jan-18]27-Jul-18]|
Design $0.133 $0.133 $0.000 $0.066
Construction $1.100 $1.100 $0.000 $1.067 . . )
Other $0.847  $0.411  ($0.436) $0.346 22?%%3:?5?;’2‘"9‘“0” at NTP: 31-Aug-18
Contingency $0.055 $0.000  ($0.055) $0.000 % Construction éhange Order: 10%
Total. 52.135 - 51.644 51.479 Design as Percent of Construction: 12%
| PTsID: 0173U TYPE: PAVEMENT [ JLegacy Other as Percent of Construction: 37%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |27-Dec-16]28-Apr-17] 06-Dec-18|
Design $0.500 $0.500 $0.000 $0.122
Construction $6.200 $6.606 $0.406  $5.949 . . )
Other $2.437  $2317  ($0.120) $1.975 ﬁrc‘)tf";;%arff:sf:gp'et'°” atNTP: S0Nov8
Contingency $0.314 $0.028  ($0.286) $0.000 % Construction éhange Order %
Jeiil 59.451 59.451 58.046 Design as Percent of Construction: NA
| PTSID: 0007¢ INIPLE: BARTEENTT [ JLegacy Other as Percent of Construction: 35%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [27-Jul-17]10-Oct-17]05-0ct-18]
Design $0.600 $0.414  (S0.186) $0.380
Construction $6.786 $6.961 $0.175  $6.682 - . )
Other $1.093  $1.171  $0.078  $0.954 ﬁg?f}'q‘:)a:tefj:t’:_p'et'on atNTP: S0hcl8
Contingency $0.339 $0.271  ($0.068) $0.000 % Construction éhange Order: 1%
Total 58.817 58.817 58.017 Design as Percent of Construction: 6%
| PTSID: 0088A TYPE: PAVEMENT [ JLegacy Other as Percent of Construction: 17%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 31-Jul-17]31-Oct-17]25-Sep-18]|
Design $0.400 $0.420 $0.020 $0.215
Construction $3.000 $3.000 $0.000  $1.605 - . )
Other $1.317  $1.337  $0.020  $0.509 :’;?ﬁ;‘;a:f:sf;’t’:,p'e“on at NTP: ShoL8
Contingency $0.300 $0.260  ($0.040) $0.000 % Construction éhange Order: "8%
Total. $5.017 . $5.017 $2.329 Design as Percent of Construction: NA
| PTSID: 008ac NP, AT [ JLegacy Other as Percent of Construction: 45%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |22-Sep-17]06-Feb-18]31-Aug-18]|
Design $0.414 $0.414 $0.000 $0.337
Construction $5.278 $5.278 $0.000  S$5.018 - . )
Other $1.194  $1.194  $0.000  $0.778 Qg?%%a:ffsf;rgp'em” atNTP: 30-5e0-18
Contingency $0.238 $0.238 $0.000  $0.000 '

0, 1 . [)
Total $7.123  $7.123 $6.132 % Construction Change Order: 2%

Design as Percent of Construction: 8%
PTSID: 0081D TYPE: PAVEMENT [ JLegacy Other as Percent of Construction: 23%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |26-Sep-17]09-Jan-18]14-Dec-18]
Design $0.710 $0.710 $0.000 $0.571
Construction $3.135 $3.135 $0.000 S2.311 - . ]
Other $0.941  $0.941  $0.000 $1.262 ﬁgt;f]'q‘;arff:j:t’:_p'e“on at NTP: Sl
Contingency $0.149 $0.149 $0.000  $0.000 % Construction éhange Order: 0%
il 54.935 54.935 __IS4'144 Design as Percent of Construction: 23%
| PTSID: 0081K [NlF: PAYERERT [ JLegacy Other as Percent of Construction: 30%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |22-Feb-17]03-May-17]17-Nov-17]
Design $0.767  $0.767  $0.000  $0.347
Construction $4.751 $4.728 (50.023) $4.502 .. . .
Other $2197  $2.199  $0.002  $0.897 Qgtf'%pc)a:tefsf;’t’;‘,p'e“o” atNTP: SLh
Contingency $0.200 $0.200 $0.000  $0.000 % Construction éhange Order: 0%
Total 57.915 57.893 $5.745 Design as Percent of Construction: NA
| PTsID: oog1w TYPE: PAVEMENT [ JLegacy Other as Percent of Construction: 47%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |23-Jun-17]03-0Oct-17]18-0ct-18]|
Design $0.390 $0.465 $0.075 $0.358
Construction $4.637 $5.169 $0.532  $4.850 - . )
Other $2.735  $2.420 ($0.315) $1.080 Qgt;%poarff:sfg’t’:_p'et'°” at NTP: 20
Contingency $0.300 $0.008  ($0.292) $0.000 % Construction éhange Order 9%
ikl 58.062 58.062 __ISG'288 Design as Percent of Construction: NA
| PTSID: 0081R INUIPLES BATEMENTY [ JLegacy Other as Percent of Construction: 47%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 14-Oct-16]12-Jan-17]31-May-18|
Design $0.130 $0.205 $0.075  S$0.112
Construction $3.960 $4.094 $0.134 $4.028 . . .
Other $1.242  $1.196  ($0.046) $0.845 Qgt;f]'q%a:te:sf;’:,p'e“m atNTP: sl
Contingency $0.198 $0.035  ($0.163) $0.000 % Construction éhange Order: T
Total 55.530 $5.530 __|S4 985 Design as Percent of Construction: NA
| PTSID: 0166H TYPE: PAVEMENT [ JLegacy Other as Percent of Construction: 29%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 26-Jul-17]04-0ct-17]01-Dec-17]
Design $0.110 $0.110 $0.000 $0.070
Construction $0.880 $0.880 $0.000 $0.744 . . )
Other $0.525  $0.525  $0.000  $0.229 Qrc‘)tf'i;poa:te:sf;’t’:_p'et'°” at NTP: IRl
Contingency $0.044 $0.044 $0.000  $0.000 % Construction éhange Order: %
el 51.559 51.559 __Is:l"043 Design as Percent of Construction: NA
| PTSID: 01735 INPIES [PAYIEDIERY [ JLegacy Other as Percent of Construction: 60%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 08-Sep-17]14-Dec-17]21-Dec-18]|
Design $0.600 $0.600 $0.000 $0.493
Construction $5.900 $5.980 $0.080  $3.993 - ) )
Other $2.238  $2.238  $0.000  $1.359 22?%‘;?5:5;2"'“'“ at NTP: 31-May-19
Contingency $0.295 $0.215  ($0.080) $0.000 % Construction éhange Order: %
Total 59.033 59.033 35.845 Design as Percent of Construction: 10%
| PTsID: 01737 TYPE: PAVEMENT [ JLegacy Other as Percent of Construction: 37%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |16-Aug-17]25-0Oct-17]18-Sep-18]|
Design $0.300 $0.132 (50.168) $0.132
Construction $3.334 $2.432  (S0.902) S$2.432 - . )
Other $1.299  $0.673  (50.625) $0.673 #Agtf'%%a:te:sf;t':.p'em” at NTP: 30-Nov-18
Contingency $0.202 $0.000 (S0.202) $0.000 % Construction éhange Order: “149%
Ve 55.134 53.237 53.237 Design as Percent of Construction: NA
| PTSID: 0165V INTPLES (PRI [ JLegacy Other as Percent of Construction: 28%
STORMWATER
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [24-Mar-17]07-Jun-17]29-Sep-17]
Design $0.100 $0.098 (50.002)  $0.098
Construction $0.224 $0.223  (S0.001) $0.223 - . ) N
Other $0.374  $0.132  ($0.242) $0.132 ﬁg?f}'q‘:)a:tefj:t’:_p'et'on atNTP: SNt
Contingency $0.016 $0.000  ($0.016) $0.000 % Construction éhange Order: 0%
Total 50.715 50.453 50.453 Design as Percent of Construction: 44%
| PTSID: 0166M TYPE: STORMWATER [ JLegacy Other as Percent of Construction: 59%
TAFVOTHER—
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 07-Jun-17]07-Sep-17]13-Nov-18|
Design $0.150 $0.165 $0.015 $0.000
Construction $2.800 $2.800 $0.000 $2.784 .. . .
Other $1.701  $1.686  (50.015) $1.133 Qgtf'%pc)a:tefsf;’t’;‘,p'e“o” at NTP: 31-0ct-19
Contingency $0.140 $0.140 $0.000  $0.000 % Construction éhange Order- 2%
Total 54.791 54.791 53.917 Design as Percent of Construction: 6%
|_PTSID: 0021U TYPE: TAP/OTHER [ JLegacy Other as Percent of Construction: 60%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 05-Dec-16]21-Dec-17]  Dec-20 |
Design $0.000 $0.000 $0.000 (S0.005)
Construction $41.826  $42.380 $0.554 $29.187 L. . )
Other $15572  $15.572  $0.000 $10.461 STICLPENEC: EIECREET R 30-Jun-19
Contingency $4.183 $3.629  ($0.554) $0.000 :

% Construction Change Order: 0%
Jeiel $61.580 _ $61.580 $39.643 Design as Percent of Construction:
|_PTSID: 0006A [REENERONUER [ JLegacy Other as Percent of Construction: 37%
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TRAFFIC
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 31-May-17]30-Sep-17]31-May-18]|
Design $0.040 $0.022  ($0.018) $0.000
Construction $0.250 $0.000 ($0.250) $0.000 - . )
Other $0.200  $0.453  $0.253  $0.383 22?%‘23;5:5;’2"'9‘“0” atNTP: 30 SSE
Contingency $0.030 $0.045 $0.015  $0.000 % Construction éhange Order: 0%
Total 50.520 50.519 50.383 Design as Percent of Construction: NA
| PTSID: 0025E TYPE: TRAFFIC [ JLegacy Other as Percent of Construction:
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |31-2Aug-17]30-Nov-17]02-Nov-18|
Design $0.117 $0.117 $0.000 $0.062
Construction $0.530 $0.530  S0.000 $0.491 . : )
Other $0.236  $0.239  $0.003  $0.311 ﬁgtf'%%arff&%’t’:,p'et'°” atNTP: 30-Nov-18
Contingency $0.050 $0.047  ($0.003) $0.000 % Construction éhange Order 37
Jeiil 50.933 50.933 50.863 Design as Percent of Construction: NA
| PTSID: 0025F INiMPLE: DRI [ JLegacy Other as Percent of Construction: 45%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [15-Sep-17]18-Jan-18]30-Jun-19|
Design $0.260 $0.260 $0.000 $0.224
Construction $1.531 $1.630 $0.099  $1.289 - . )
Other $1.226  $1.279  $0.053  $0.927 ﬁg?f}'q‘:)a:tefj:t’:_p'et'on atNTP: S0 R
Contingency $0.153 $0.001  ($0.152) $0.000 % Construction éhange Order: o
Total 53.170 $3.170 52.441 Design as Percent of Construction: NA
|_PTSID: 01537 TYPE: TRAFFIC [ JLegacy Other as Percent of Construction: 78%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |27-Jan-17]30-2Apr-17]18-Sep-17]|
Design $0.040 $0.040 $0.000 $0.027
Construction $0.579 $0.579 $0.000  $0.532 . . )
Other $0.653  $0.661  $0.008  $0.084 :’;?ﬁ;‘;a:f:sf:t’:,p'e“on at NTP: Slanls
Contingency $0.037 $0.029  ($0.008) $0.000 % Construction éhange Order: 0%
Total. 51.308 - 51.308 50.643 Design as Percent of Construction: NA
|_PTSID: 0025 MRS TRAARAIC [ JLegacy Other as Percent of Construction: 114%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |22-Sep-17]18-Jan-18]21-Sep-18]|
Design $0.042 $0.042 $0.000 $0.000
Construction $0.700 $0.706 $0.006  $0.668 . . )
Other $0.745  $0.739  ($0.006) $0.449 ﬁg?%%a:ffsf;rgp'em” atNTP: S
Contingency $0.032 $0.032 $0.000  $0.000 % Construction éhange Order: 0%
Total 51.518 51.518 $1.118 Design as Percent of Construction: 6%
PTSID: 0073z TYPE: TRAFFIC [ JLegacy Other as Percent of Construction: 105%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |04-Jan-17|28-Mar-17]25-May-18]
Design $0.330 $0.405 $0.075  $0.159
Construction $1.468 $1.468 $0.000  $1.305 - . ]
Other $2.016  $1.949  ($0.068) $0.871 ﬁgt;f]'q‘;arff:j:t’:_p'e“on atNTP: SNVt
Contingency $0.075 $0.068  ($0.008) $0.000 % Construction éhange Order: %
il 53.889 53.889 52.334 Design as Percent of Construction: 28%
| PTSID: 0061K INAFES TRAARC [ JLegacy Other as Percent of Construction: 133%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 30-Sep-17]16-Jan-18]02-Nov-18|
Design $0.236 $0.221 (50.015)  $0.072
Construction $1.100 $1.100 $0.000 $0.934 .. . .
Other $0.414  $0.594  $0.180  $0.414 Qgtf'%pc)a:tefsf;’t’;‘,p'e“o” atNTP: 30-Apr-19
Contingency $0.165 $0.000 ($0.165) $0.000 % Construction éhange Order: 1%
Total 51.915 51.915 51.419 Design as Percent of Construction: 20%
| PTSID: 0011D TYPE: TRAFFIC [ JLegacy Other as Percent of Construction: 54%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |29-Aug-17]21-Nov-17]10-Aug-18|
Design $0.065 $0.065 $0.000 $0.000
Construction $0.549 $0.561 $0.012  $0.435 L. . )
Other $0.430  $0.445  $0.015  $0.260 PTCLPENE EMICHEEI Rz 30-Nov-18
Contingency $0.055 $0.028  ($0.027) $0.000 % Construction éhange Order: 1%
ok $1.098 $1.098 __ISO'695 Design as Percent of Construction: 12%
| PTsID: 0025P INAFLES TRAARLE [ JLegacy Other as Percent of Construction: 79%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 22-Feb-17]24-May-17]29-Jun-18|
Design $0.228 $0.228 $0.000 $0.193
Construction $1.403 $1.403 $0.000 S$1.310 - . )
Other $0.511  $0.511  $0.000  $0.652 Qgt;f]'q%a:te:sf;’:,p'e“m atNTP: SLLLLS
Contingency $0.140 $0.140 $0.000  $0.000 % Construction éhange Order: 57
Total 52.282 52.282 $2.155 Design as Percent of Construction: NA
|_PTsID: 0072) TYPE: TRAFFIC [ JLegacy I Other as Percent of Construction: 36%
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BRIDGE

Design
Construction
Other
Contingency
Total

Budget Spent

Initial Projected Difference To Date
$1.237 $1.212  (S0.025) $0.981
$7.300 $7.500 $0.200  $3.647
$1.853 $1.878 $0.025  $1.216
$0.378 $0.178  ($0.200) $0.000

| PTSID: 0013F

$10.768 $10.768 $5.844
TYPE: BRIDGE [ ]Legacy

Advertise NTP Complete
Schedule:

31-Dec-20

Anticipated Completion at NTP:
# of months late:

% Construction Change Order: 7%
Design as Percent of Construction: 16%
Other as Percent of Construction: 25%

Design
Construction
Other
Contingency
Total

Budget Spent

Initial Projected Difference To Date
$0.819 $0.819  $0.000 $0.652
$7.695 $7.765  $0.070 $5.764
$1.529 $1.529  $0.000  $0.906
$0.385 $0.315  ($0.070) $0.000

| PTSID: 0013P

$10.427 $10.427 $7.322
[ ]Legacy

Schedule:

Advertise NTP Complete

May-21

Anticipated Completion at NTP:
# of months late:

% Construction Change Order:
Design as Percent of Construction: 11%
Other as Percent of Construction: 20%

Design
Construction
Other
Contingency
Total

TYPE: BRIDGE
Budget Spent

Initial Projected Difference To Date
$0.998 $0.998  $0.000 $0.882
$2.664 $2.664  $0.000 $2.190
$0.895 $0.916  $0.021 $0.814
$0.080 $0.059  ($0.021) $0.000
$4.637 $4.637 $3.886

| PTSID: 0013G

TYPE: BRIDGE [ JLegacy

Schedule:

Advertise NTP Complete

Anticipated Completion at NTP:
# of months late:

% Construction Change Order:
Design as Percent of Construction: 37%
Other as Percent of Construction: 34%

Design
Construction
Other
Contingency
Total

Budget Spent

Initial Projected Difference To Date
$1.125 $1.000 (S0.125) $0.697
$3.633 $4.433 $0.800  S$3.444
$2.174 $1.370  (S0.804) $0.979
$0.180 $0.000 (S0.180) $0.000

| PTSID: 0013S

$7.112 $6.803 $5.120
TYPE: BRIDGE [ ]Legacy

Advertise NTP Complete
Schedule:
Anticipated Completion at NTP: 31-May-20
# of months late:
% Construction Change Order: 27%
Design as Percent of Construction: 23%

Other as Percent of Construction: 31%

Design
Construction
Other
Contingency
Total

Budget Spent

Initial Projected Difference To Date
$1.480 $1.480 $0.000  $1.306
$6.500 $6.500 $0.000  $3.090
$2.133 $2.133  $0.000  $0.915
$0.625 $0.625 $0.000  $0.000

| PTSID: 0013U

$10.738 $10.738 $5.310
TYPE: BRIDGE [ ]Legacy

A-21

Advertise NTP Complete
Schedule:

Anticipated Completion at NTP: 31-May-21
# of months late:

% Construction Change Order: 5%
Design as Percent of Construction: 23%
Other as Percent of Construction: 33%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |19-Sep-18]26-Nov-18]| May-21 |
Design $0.520 $0.520 $0.000 $0.394
Construction $5.355 $5.355 S0.000 S$2.906 - . )
Other $1.830  $1.835  $0.005  $0.558 ﬁgt;f]'q‘;arff:j:t’:_p'e“on At NTP: 31-May-21
Contingency $0.375 $0.370  ($0.005) $0.000 % Construction éhange Order: %
el $8.080 58.080 53.857 Design as Percent of Construction: 10%
| PTSID: 0015A iletes BRIDIEE [ JLegacy Other as Percent of Construction: 34%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |28-Nov-17]28-Aug-18] Jun-21 |
Design $0.450 $0.450 $0.000 $0.423
Construction $6.700 $6.700 $0.000 $5.939 .. . .
Other $2.626  $2.626  $0.000  $0.616 Qgtf'%pc)a:tefsf;’t’;‘,p'e“o” at NTP: 30-Jun-21
Contingency $1.040 $1.040 $0.000  $0.000 % Construction éhange Order: 4%
Total 510.816  $10.816 $6.978 Design as Percent of Construction: 7%
| PTSID: 0017E TYPE: BRIDGE [ JLegacy Other as Percent of Construction: 39%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |29-Nov-17]30-Oct-18]  Oct-22 |
Design $0.788 $0.788 $0.000 $0.284
Construction $10.729  $10.729 $0.000  $4.409 . . )
Other $3.381  $3.381  $0.000  $0.573 PTCLPENE EMICHEEI Rz $1-0ct-22
Contingency $1.609 $1.609 $0.000  $0.000 % Construction éhange Order: 0%
ok 516.508 _ $16.508 __ISF"266 Design as Percent of Construction: 7%
| PTsiD: 0114V [NPAE: HIHIDETE [ JLegacy Other as Percent of Construction: 32%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 30-May-18]02-Aug-18]25-Nov-19|
Design $0.460 $0.510 $0.050  $0.422
Construction $2.502 $2.552 $0.050 S$2.064 - . )
Other $1.944  $1.944  $0.000  $0.643 Qgt;f]'q%a:te:sf;’:,p'e“m atNTP: 31-May-20
Contingency $0.250 $0.150  ($0.100) $0.000 % Construction éhange Order: 0%
Total 55.156 $5.156 $3.129 Design as Percent of Construction: 20%
| PTSID: 00176 TYPE: BRIDGE [ JLegacy Other as Percent of Construction: 76%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |20-Feb-18]14-Jan-19] Jun-22 |
Design $0.774 $0.774 $0.000 $0.582
Construction $9.980 $9.980 $0.000  S$3.331 - . )
Other $2.115  $2.115  $0.000  $0.786 Qgt]!cr;’;a:ffsf:tz_p'et'°” at NTP: 30-Jun-22
Contingency $1.000 $1.000 $0.000  $0.000 % Construction éhange Order: 2%
Gl 513.869 _ $13.869 54.699 Design as Percent of Construction: 8%
| PTsID: 01141 MRS Rt [ JLegacy Other as Percent of Construction: 21%
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Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule:
Design $0.800 $0.792  (S0.008) $0.663
Construction $5.944 $6.302 $0.358  $4.725 . . )
Other $1.598  $1.643  $0.045 $1.614 ﬁgt;f]'q%arftefsf;’t’:,p'e“on at NTP:
Contingency $0.400 $0.005  ($0.395) $0.000 % Construction éhange Order:
Total 58.742 58.742 57.001 Design as Percent of Construction: 13%
| PTSID: 00158 TYPE: BRIDGE [ JLegacy Other as Percent of Construction: 26%
Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule: Jun-21
Design $0.397 $0.397 $0.000 $0.412
Construction $1.664 $1.664 $0.000 $0.534 - . )
Other $0.834  $0.834  $0.000  $0.205 :’;?%‘La:f:j;’t':.p'e“°” at NTP: -‘Q’O'J“"'20
Contingency $0.160 $0.160 $0.000  $0.000 % Construction éhange Order: 0%
Total 53.055 53.055 51.151 Design as Percent of Construction: 24%
| PTsID: 01450 A= FHIDETE [ JLegacy Other as Percent of Construction: 50%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _
Design $0.375 $0.375 $0.000 $0.268
Construction $2.322 $2.322 $0.000 S$1.968 - . )
Other $1.260  $1.260  $0.000  $0.970 pnticipated Completion at NTP: -31'“‘""21
Contingency $0.115 $0.115 $0.000  $0.000 % Construction éhange Order: 2%
Total 54.072 54.072 $3.206 Design as Percent of Construction: NA
| PTSID: 01434 TYPE: BRIDGE | JLegacy Other as Percent of Construction: 54%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _
Design $0.500 $0.500  S0.000 $0.374
Construction $1.702 $1.702 $0.000  S$1.645 - . )
Other $1.290  $1.290  $0.000  $0.691 Qgtf'f]'f;a:te:sf:t’:_p'et'O” atNTP:
Contingency $0.077 $0.077 $0.000  $0.000 % Construction éhange Order: 0%
Vel 53.569 53.569 52.710 Design as Percent of Construction: 29%
| PTSID: 0201A [NilPAES EIRIDETE [ JLegacy Other as Percent of Construction: 76%

Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule: _
Design $0.625 $0.625 $0.000  $0.257
Construction $1.520 $1.520 $0.000  $1.308 . . )
Other $1.348  $1.348  $0.000  $0.579 ﬁr(‘)tf'f;poa:f:sf;zp'et'°” at NTP:
Contingency $0.076 $0.076 $0.000  $0.000 o Lo )
% Construction Change Order:
Total $3.569 $3.569 $2.144 . .
Design as Percent of Construction: 41%
|_PTsID: 02018 TYPE: BRIDGE [ JLegacy Other as Percent of Construction: 89%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |30-Apr-18]10-Feb-20]|  Aug-22 |
Design $1.040 $1.040 $0.000 $0.690
Construction $6.868 $6.868 $S0.000  S$0.000 - . ]
Other $3.440  $3.440  $0.000  $0.398 ﬁgtf'f]'%arfte:sf:t’:_p'e“on At NTP: 31-Aug-22
Contingency $0.340 $0.340 $0.000  $0.000 % Construction éhange Order: 0%
el 511.688  $11.688 51.088 Design as Percent of Construction: 15%
| PTSID: 0194c iletes BRIDIEE [ JLegacy Other as Percent of Construction: 50%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |29-Dec-17]29-Mar-18]  Aug-20 |
Design $0.370 $0.370 $0.000 $0.218
Construction $3.808 $4.215 $0.407 $3.050 .. . .
Other $1.687  $1.204  (50.483) $0.820 Qgtf'%%a:tefsf;’t’;‘_p'enon at NTP: 30-Apr-22
Contingency $0.250 $0.171  ($0.079) $0.000 % Construction éhange Order: %
Total 56.115 $5.960 $4.088 Design as Percent of Construction: 9%
| PTSID: 0014D TYPE: BRIDGE [ JLegacy Other as Percent of Construction: 29%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |23-Mar-18]25-Feb-19]|  Dec-21 |
Design $0.801 $0.801 $0.000 $0.813
Construction $10.000 $14.880 $4.880 $4.722 . . )
Other $2.815  $2.815  $0.000  $0.911 PTCLPENE EMICHEEI Rz 31-Dec-21
Contingency $0.900 $0.900 $0.000  $0.000 % Construction éhange Order: 3%
ok 514.516 _$19.396 $6.446 Design as Percent of Construction: 5%
| PTsID: 0014 [NPAE: HIHIDETE [ JLegacy Other as Percent of Construction: 19%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |24-May-18]07-Aug-18| Nov-20 |
Design $0.775 $0.791 $0.016  50.658
Construction $3.661 $3.727 $0.066  $2.212 - . )
Other $1.733  $1.726  ($0.008) $0.745 Qgt;f]'q%a:te:sf;’:_p'e“m atNTP: 300020
Contingency $0.300 $0.226  ($0.075) $0.000 % Construction éhange Order: 2%
Total 56.469 56.469 $3.614 Design as Percent of Construction: 21%
| PTsID: 0167¢ TYPE: BRIDGE [ JLegacy Other as Percent of Construction: 46%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |27-Jul-18]26-Sep-18] Nov-21 |
Design $0.789 $0.789 $0.000 $0.519
Construction $1.988 $1.988 $0.000 $1.586 - . )
Other $3.052  $3.052  $0.000 $1.264 Qrc‘)tf'f;poa:f:sf:t’:_p'et'°” At NTP: 30-Nov-21
Contingency $0.099 $0.099 $0.000  $0.000 % Construction éhange Order: 10%
Total. 55.928 . $5.928 53.368 Design as Percent of Construction: 40%
| PTsiD: 01708 (NS SHIDELE [ JLegacy Other as Percent of Construction: 154%

A-24



FFY18

OPERATING
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 11-May-18]27-Jul-18]30-0Oct-18]|
Design $0.000 $0.000 $0.000 $0.000
Construction $0.342 $0.342 $0.000 $0.350 . . )
Other $0.218  $0.218  $0.000  $0.044 22?%‘23;5:5;’2"'9‘“0” at NTP: SLOCt S
Contingency $0.040 $0.040 $0.000  $0.000 % Construction éhange Order: 0%
Total. 50.600 - 50.600 50.394 Design as Percent of Construction:
| PTsID: 0105¢ TYPE: OPERATING [ JLegacy Other as Percent of Construction: 64%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |22-Dec-17]26-Mar-18]05-Sep-18]|
Design $0.000 $0.000 $0.000 $0.000
Construction S0.666 $0.666 $0.000  50.584 . : )
Other $0.251  $0.251  $0.000  $0.062 ﬁgtf'%%arff&%’t’:,p'et'°” atNTP: 31-0ct-18
Contingency $0.033 $0.033 $0.000  $0.000 % Construction éhange Order: 0%
Jeiil 50.950 50.950 50.646 Design as Percent of Construction:
| PTSID: 0105F NS ERERATTHE [ JLegacy Other as Percent of Construction: 38%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [20-Dec-17]08-Mar-18]15-Aug-18|
Design $0.000 $0.000 $0.000 $0.000
Construction $0.698 $0.698 $0.000  S$0.625 - . )
Other $0.251  $0.251  $0.000  $0.069 ﬁg?f}'q‘:)a:tefj:t’:_p'et'on atNTP: SLOct S
Contingency $0.033 $0.033 $0.000  $0.000 % Construction éhange Order: 0%
Total 50.982 50.982 50.694 Design as Percent of Construction: NA
| PTSID: 01058 TYPE: OPERATING [ JLegacy Other as Percent of Construction: 36%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |27-Dec-17]20-Feb-18]11-0ct-18]|
Design $0.000 $0.000 $0.000 $0.000
Construction $1.237 $1.237 $0.000 S$1.216 - . )
Other $0.339  $0.339  $0.000  $0.211 :’;?ﬁ;‘;a:f:sf:t’:,p'e“on at NTP: ShoL8
Contingency $0.075 $0.075 $0.000  $0.000 % Construction éhange Order: %
Total. 51.651 . 51.651 __|$1'427 Design as Percent of Construction:
|_PTSID: 0105D TYPE: OPERATING [ JLegacy Other as Percent of Construction: 27%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 25-May-18]02-Aug-18]13-Dec-18]|
Design $0.000 $0.008 $0.008 $0.000
Construction $2.009 $2.009 $0.000 S$2.517 - . )
Other $0.340  $0.362  $0.022  $0.445 ﬁg?%%a:ffsf;rgp'em” atNTP: S0-Nov-8
Contingency $0.060 $0.030  ($0.030) $0.000 % Construction éhange Order: 9%
Total 52.409 52.409 52.961 Design as Percent of Construction: 0%
PTSID: 0105G TYPE: OPERATING [ JLegacy Other as Percent of Construction: 18%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |28-Dec-17]20-Feb-18]10-Apr-19]
Design $0.000 $0.000 $0.000 $0.000
Construction $1.427 $1.427 S0.000 S$1.429 - . )
Other $0.339  $0.339  $0.000  $0.125 ﬁgtf'f]'%arfte:sf:t’:_p'e“on at NTP: SIS
Contingency $0.075 $0.075 $0.000  $0.000 % Construction éhange Order: 0%
il 51.841 51.841 51.555 Design as Percent of Construction:
| PTSID: 010SE [N=: CFE ARG [ JLegacy Other as Percent of Construction: 24%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 18-May-18]25-Jul-18]24-Jun-19]|
Design $0.000 $0.000 $0.000 $0.000
Construction $1.523 $1.523 $0.000 $1.563 .. . .
Other $0.402  $0.402  $0.000  $0.153 Qgtf'%%a:tefsf;’t’;‘_p'enon at NTP: 30-lun-19
Contingency $0.075 $0.075 $0.000  $0.000 % Construction éhange Order: 6%
Total 52.000 52.000 $1.716 Design as Percent of Construction:
| PTSID: 0105A TYPE: OPERATING [ JLegacy Other as Percent of Construction: 26%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |11-Sep-18]04-Feb-19]24-Sep-19]
Design $0.108 $0.108 $0.000 $0.074
Construction $1.147 $1.152 $0.005 S$1.114 - . )
Other $0.307  $0.307  $0.000  $0.121 ﬁgﬁ'marff:sfg’t’:,p'et'°” LIS SISl
Contingency $0.060 $0.055  ($0.005) $0.000 % Construction éhange Order 0%
ikl 51.622 51.622 __ISL?'09 Design as Percent of Construction: 9%
| PTsiD: 01311 [NPLE: ORERATLE [ JLegacy Other as Percent of Construction: 27%
PAVEMENT
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 29-Dec-17]30-Mar-18]18-Sep-19]|
Design $0.800 $0.800 $0.000 $0.586
Construction $6.089 $6.083  ($0.006) $5.062 - . ]
Other $1.603 $1.603 $0.000  $0.898 Anticipated Comlpletlon at NTP: 31-Aug-19
. # of months late: 1
Contingency $0.713 $0.719 $0.006  $0.000 % Construction Change Order: a4y
Total 59.205 $9.205 $6.546 Design as Percent of Construction: 13%
| PTSID: 0012Q TYPE: PAVEMENT [ JLegacy Other as Percent of Construction: 26%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 26-Sep-18]06-Dec-18]13-Nov-19|
Design $0.670 $0.670 $0.000 $0.208
Construction $1.630 $1.630 $0.000  $1.506 .. . )
Other $0.801  $0.801  $0.000  $0.501 :’c‘)tf";%a:flfsfg’t’:.p'et'°” at NTP: S0 20
Contingency $0.105 $0.105 $0.000 $0.000 .

% Construction Change Order: 7%
Total $3.206 53.206 52.215 Design as Percent of Construction: 41%
PTSID: 0012T TYREZ PAVEMENT [ JLegacy Other as Percent of Construction: 49%
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Budget Spent Advertise NTP Complete

Initial Projected Difference To Date Schedule: ;
Design $0.358 $0.358 $0.000  $0.252
Construction $2.728 $2.738 $0.010  S2.366 - . ]
Other $0.768 $0.768 $0.000 $0518 Anticipated Completion at NTP: 31-Aug-19

# of months late:

Contingency $0.135 $0.125  ($0.010) $0.000 % Construction Change Order: 2%
Total $3.989 33.989 53.136 Design as Percent of Construction: 13%
|_PTsID: 01710 TYPE: PAVEMENT [ JLegacy Other as Percent of Construction: 28%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _
Design $0.180 $0.180 $0.000  $0.102
Construction $2.324 $2.324 $0.000 $1.867 . . )
Other $0.928 $0.928 $0.000  $0.725 Anticipated Com'pletlon at NTP: 31-May-19
) # of months late:
Contingency $0.116 $0.116 $0.000  $0.000 2 Eeneaion S e G 1%
Ve 53.548 53.548 52.693 Design as Percent of Construction: 8%
|_PTSID: 0165) NP PRI [ JLegacy Other as Percent of Construction: 40%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _
Design $0.300 $0.300 $0.000  $0.055
Construction $1.395 $1.395 $0.000 $0.896 - . )
Other $0.717  $0.717  $0.000  $0.360 pnticipated Completion at NTP: il May-19
Contingency $0.140 $0.140 $0.000  $0.000 % Construction éhange Order 2%
Total 52.551 52.551 51.311 Design as Percent of Construction: 22%
|_PTSID: 0173K TYPE: PAVEMENT | JLegacy Other as Percent of Construction: 51%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _
Design $0.460 $0.460 $0.000  $0.368
Construction $3.995 $4.545 $0.550 $4.185 . . )
Other $1.509  $1.059  ($0.450) $0.998 Qgtf'f]'f;a:te:sf:t’:_p'et'O” atNTP: L
Contingency $0.208 $0.108  ($0.100) $0.000 % Construction éhange Order: 1000
il 56.172 56.172 $5.551 Design as Percent of Construction: 10%
|_PTSID: 0130 I e [ JLegacy Other as Percent of Construction: 23%

Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule: _
Design $0.755 $0.755 $0.000  $0.632
Construction $7.373 $7.464 $0.090  S$5.279 . . )
Other $1.478  $1.550  $0.072 $1.354 ﬁg?f;‘;a:ffsf;?_p'em” AtNTP:
gg:;c;ngency igggg ig;?ﬁ (50.162) igggg % Construction Change Order:
- - __I Design as Percent of Construction:
| PTSID: 0061A TYPE: PAVEMENT [ JLegacy Other as Percent of Construction: 21%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |27-2Apr-18|27-Jun-18]24-0Oct-18]
Design S0.380 $0.380 $0.000 $0.276
Construction $1.241 $1.241 $0.000 S$1.273 - . ]
Other $1.640  $1.640  $0.000  $1.185 ﬁgtf'f]'%arfte:sf:t’:_p'e“on at NTP: S NS
Contingency $0.062 $0.062 $0.000  $0.000 % Construction éhange Order: 57
il 53.323 53.323 52.735 Design as Percent of Construction: 31%
| PTSID: 01388 [NlF: PAYERERT [ JLegacy Other as Percent of Construction: 132%
TAP/OTHER
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 27-Apr-18]29-Jun-18]24-0ct-19]|
Design $0.246 $0.246 $0.000 $0.000
Construction $2.490 $2.490 $0.000  $2.337 . . )
Other $1.288  $1.288  $0.000  $0.953 ﬁgt;f:]%arff:ﬁac’trg_p'et'on at NTP: 31-0ct-19
Contingency $0.180 $0.180 $0.000  $0.000 % Construction éhange Order 6%
Total 54.203 54.203 $3.290 Design as Percent of Construction: 10%
| PTSID: 00215 TYPE: TAP/OTHER | JLegacy Other as Percent of Construction: 52%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [28-Feb-18]07-Jun-18| 0ct-20 |
Design $0.135 $0.194 $0.059 $0.226
Construction $3.186 $2.844  ($0.341) $3.142 . : ) At
Other $0.538  $0.998  $0.460  $1.012 Qgtf'f]'q%a:te:;:t’:,p'et'O” atNTP: 31-0ct-20
Contingency $0.395 $0.000  ($0.395) $0.000 % Construction éhange Order: 10%
Jeicl 54.254 54.036 54.380 Design as Percent of Construction: 7%
|_PTsiD: 0026P IFES T OTTHER: [ JLegacy Other as Percent of Construction: 35%
TRAFFIC
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |29-Jun-18]01-Oct-18]31-0Oct-19]|
Design $0.155 $0.155 $0.000 $0.120
Construction $1.065 $1.065 $0.000 $0.711 .. . .
Other $0.516  $0.531  $0.015  $0.441 :'c‘)tf";%a:tefsf;’t’;‘_p'm'on at NTP: 31-Dec-19
Contingency $0.061 $0.046  (S0.015) $0.000 % Construction éhange Order: 2%
Total 51.797 51.797 51.272 Design as Percent of Construction: 15%
| PTSID: 00255 TYPE: TRAFFIC [ JLegacy Other as Percent of Construction: 50%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |24-Aug-18]26-0Oct-18]31-0ct-19]|
Design $0.240 $0.240 $0.000 $0.207
Construction $0.745 $0.773 $0.028  50.674 L. . )
Other $0.724  $0.724  $0.000  $0.220 STICLPENEC: EIECREET R 31-May-20
Contingency $0.075 $0.047  ($0.028) $0.000 :

% Construction Change Order: 1%
Total 51.784 51.784 51.101 Design as Percent of Construction: 31%
|_PTSID: 0025K [RGENELLIC [ JLegacy Other as Percent of Construction: 94%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 14-Sep-18]15-Nov-18 | 08-Nov-19|
Design $0.550 $0.570 $0.020  $0.509
Construction $0.460 $0.510 $S0.050 S0.415 - . ]
Other $1.155  $0.595  ($0.560) $0.384 22?%‘;?5:5;2"'“'“ at NTP: 31-May-20
Contingency $0.050 $0.050 $0.000  $0.000 % Construction éhange Order: 3%
Total 52.215 51.725 51.308 Design as Percent of Construction: 112%
|_PTSID: 0011€ TYPE: TRAFFIC [ JLegacy Other as Percent of Construction: 117%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 29-Dec-17]23-Feb-18]30-Aug-19|
Design $0.445 $0.464 $0.020 $0.383
Construction $1.668 $1.760 $0.092  $1.454 . . )
Other $1621  $1.566 ($0.055) $0.996 #Agtf'%%a:te:sf;t':.p'em” at NTP: SIS o)
Contingency $0.083 $0.027 ($0.057) $0.000 % Construction éhange Order: %
Ve 53.817 53.817 52.832 Design as Percent of Construction: 26%
| PTsID: 00767 INPLER WA [ JLegacy Other as Percent of Construction: 89%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 14-Sep-18]14-Nov-18]14-May-19|
Design $0.050 $0.047  (S0.003) $0.043
Construction $2.285 $2.227  ($0.058) $2.227 L. . )
Other $0.654  $0.199  ($0.455) $0.202 pnticipated Completion at NTP: S
Contingency $0.114 $0.000 ($0.114) $0.000 % Construction éhange Order 1%
Total 53.104 52.473 52.473 Design as Percent of Construction: 2%
| PTSID: 00722 TYPE: TRAFFIC [ JLegacy Other as Percent of Construction: 9%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |28-Feb-18]24-May-18]05-Sep-19|
Design $0.375 $0.380  S0.005  $0.322
Construction $2.092 $2.102 $0.010 $1.870 L . )
Other $0.930  $0.925  ($0.005) $0.764 Qr(‘)tf'f]'ﬂ)a:te:sf:gp'et'O” atNTP: 3“”"119
Contingency $0.110 $0.100  ($0.010) $0.000 % Construction éhange Order: %
il 53.507 53.507 52.955 Design as Percent of Construction: 18%
|_PTSID: 0025N IS RIS [ JLegacy Other as Percent of Construction: 44%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 30-Mar-18]26-Jun-18]  0ct-20 |
Design $0.650 $0.771 $0.121 $0.583
Construction $7.335 $7.485 $0.150  $4.468 . . )
Other $2.920  $2.949  $0.029  $1.765 ﬁg?f;%a:te:sf:t';‘,p'et'°” atNTP: S
Contingency $0.367 $0.067  ($0.300) $0.000 % Construction éhange Order: 2%
Total 511.272 $11.272 __ISG'S:I'6 Design as Percent of Construction: 10%
| PTSID: 0073X TYPE: TRAFFIC [ JLegacy Other as Percent of Construction: 39%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |31-Jul-18]05-0Oct-18]30-0ct-19]
Design $0.100 $0.100 $0.000  $0.087
Construction $0.630 $0.630 $0.000 S0.628 .. . .
Other $0.571  $0.571  $0.000  $0.312 ﬁr(‘)tf'f]'%arfte:sf:t’:_p'e“on at NTP: 31-May-20
Contingency $0.044 $0.044 $0.000  $0.000 % Construction éhange Order: 11%
el 51.345 51.345 51.026 Design as Percent of Construction: 16%
|_PTSID: 0025R INFPZE TR [ JLegacy Other as Percent of Construction: 91%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 15-Aug-18]29-Oct-18]20-Feb-20|
Design $0.594 $0.609 $0.015 $0.443
Construction $3.000 $3.100 $0.100 $2.316 .. . .
Other $1.807  $1.992  $0.185  $1.291 Qgtf'%%a:tefsf:t’;‘_p'enon at NTP: 31-May 20
Contingency $0.300 $0.000  ($0.300) $0.000 % Construction éhange Order: 1%
Total $5.700 $5.700 54.049 Design as Percent of Construction: 20%
| PTsID: 0071P TYPE: TRAFFIC [ JLegacy Other as Percent of Construction: 64%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 31-0ct-17]01-Feb-18]11-Jul-18]|
Design $0.060 $0.060 $0.000 $0.038
Construction $1.600 $1.600 $0.000 S$1.554 . . )
Other $0.841  $0.841  $0.000  $0.150 PTCLPENE EMICHEEI Rz $1-May-19
Contingency $0.086 $0.086 $0.000  $0.000 % Construction éhange Order: 0%
ok 52.587 52.587 51.742 Design as Percent of Construction: 4%
| PTsiD: 0025Q INiPE: VA [ JLegacy Other as Percent of Construction: 53%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |22-Jun-18]29-Aug-18]03-Jul-19]|
Design $0.070 $0.070 $0.000  $0.025
Construction $0.767 $0.767 $0.000  50.648 - . )
Other $0.476  $0.476  $0.000  $0.062 Qgt;f]'q%a:te:sf;’:_p'e“m atNTP: 31-Dec-19
Contingency $0.040 $0.040 $0.000  $0.000 % Construction éhange Order: 1%
Total 51.353 51.353 50.735 Design as Percent of Construction: 9%
| PTSID: 00915 TYPE: TRAFFIC [ JLegacy Other as Percent of Construction: 62%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |24-Jan-18]26-Mar-18]29-Jan-20]
Design $0.503 $0.503 $0.000 $0.399
Construction $1.500 $1.500 $0.000 S$1.136 . . )
Other $1.022 $1.022 $0.000  $0.822 Anticipated Com-pletlon at NTP: 30-Nov-19
. # of months late: 2
Contingency $0.075 $0.075 $0.000  $0.000 o Consetion Sranse Oar oy
Gl $3.100 $3.100 52.357 Design as Percent of Construction: 34%
| PTSID: 00735 NP2 VR [ JLegacy Other as Percent of Construction: 68%
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Budget Spent Advertise NTP Complete

Initial  Projected Difference To Date Schedule: ;
Design $0.556 $0.636 $0.080  $0.570
Construction $1.051 $1.065  $0.014  $1.017

Anticipated Completion at NTP:

Other $0.504 $0.428  ($0.076) $0.347
. # of months late:
Contingency $0.083 $0.065 ($0.018) $0.000 % Construction Change Order:
Total 52.194 52.194 51.934 Design as Percent of Construction: 60%
| PTSID: 01624 TYPE: TRAFFIC [ JLegacy Other as Percent of Construction: 40%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _
Design $0.098 $0.089  (S0.009) $0.045
Construction $0.745 $0.783 $0.038  $0.686 . . )
Other $0.786 $0.757  ($0.029) $0.608 Anticipated Com'pletlon at NTP: 31-Aug-19
) # of months late:
Contingency $0.055 $0.055 $0.000  $0.000 o Coneretion Shense Oar 57
Ve 51.684 51.684 $1.339 Design as Percent of Construction: 11%
|_PTSID: 0080H INPLER WA [ JLegacy Other as Percent of Construction: 97%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _
Design $0.370 $0.370 $0.000  $0.329
Construction $1.486 $1.559 $0.073  $1.096 L. . )
Other $0.941 $0.921  ($0.020) $0.698 Anticipated Com.pletlon at NTP: 30-Nov-19
, # of months late: 0
Contingency $0.075 $0.022  ($0.053) $0.000 % Construction Change Order: sy
Total 52.872 52.872 52.124 Design as Percent of Construction: 24%
|_PTsip: oosoc TYPE: TRAFFIC | JLegacy Other as Percent of Construction: 59%
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FFY19
BRIDGE—
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |29-Mar-19]03-Jun-19| Sep-22 |
Design $0.865 $0.885 $0.020 $0.692
Construction $9.173  $15.222 $6.050  S$1.144 . . )
Other $1.898  $1.931  $0.033  $0.584 #Ag?%%a;ffsf;?_p'em” atNTP: SiMav2
Contingency $0.742 $0.424  (S0.318) $0.000 % Construction éhange Order: 3y
Total 512.678  518.463 $2.420 Design as Percent of Construction: 6%
| PTSID: 0013A TYPE: BRIDGE [ JLegacy Other as Percent of Construction: 13%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 15-Aug-19]21-0Oct-19| Jul-22 |
Design $0.798 $0.798 $0.000 S0.740
Construction $10.222 $10.222 $0.000 $1.476 . . .
Other $2207  $2207  $0.000  $0.290 #Ag?%%a:ffsf;’tr:,p'e“on at NTP: SLLS
Contingency $0.511 $0.511 $0.000  $0.000 % Construction éhange Order: 0%
ik} 513.738 $13.738 __I$2.506 Design as Percent of Construction: 8%
| PTSID: 0013N [NilPAEe HIRIDETE [ JLegacy Other as Percent of Construction: 22%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |25-Jul-19]21-Oct-19| Jun-22 |
Design S0.638 $0.638 $0.000 $0.509
Construction $5.150 $5.150 $0.000 $0.434 - . ]
Other $2.563  $2.563  $0.000  $0.296 ﬁg?%‘;a:ffsf;’gp'e“on at NTP: 3oL 22
Contingency $0.500 $0.500 $0.000  $0.000 o o ) .
Total $8.850 $3.850 $1.238 % Construction Change Order: 0%
: . __I Design as Percent of Construction: 12%
| PTsID: 0114w TYPE: BRIDGE [ JLegacy Other as Percent of Construction: 50%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |28-Jun-19]12-Sep-19] Dec-21 |
Design $1.013 $1.013 $0.000 $0.846
Construction $6.040 $6.282 $0.242  50.746 . . )
Other $1.194  $1.182  ($0.012) $0.436 #A'c‘)tf'%poa:f:sf;’t':.p'“'°” at NTP: 31-Dec-2]
Contingency $0.305 $0.075 (S0.230) $0.000 o o ) °
Total $8.552 $8.552 $2.028 % Construction Change Order: 5%
2 2 __I Design as Percent of Construction: 16%
|_PTSID: 0013V [NAS: SHIDELE [ JLegacy Other as Percent of Construction: 19%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 11-Sep-19]29-Nov-19]  Dec-21 |
Design $0.977 $0.977 $0.000 $0.813
Construction $3.155 $3.155 $0.000  $0.000 L. . )
Other $1.520  $1.520  $0.000  $0.100 Qgt;%%a:te:sfg:_p'e“on atNTP: S
Contingency $0.160 $0.160 $0.000  S$0.000 o R ) .
Total $5.812 $5.812 $0.913 % Construction Change Order: 0%
- - __I Design as Percent of Construction: 31%
| PTSID: 0015¢ TYPE: BRIDGE [ JLegacy Other as Percent of Construction: 48%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |24-Sep-19]06-Dec-19]|  2Apr-22 |
Design $0.700 $0.700 $0.000  $0.480
Construction $3.982 $3.982 S0.000 S0.578 - . ]
Other $1.920  $1.920  $0.000  $0.169 ﬁgt;f]'q‘;arff:j:t’:_p'e“on at NTP: 30-Apr-22
Contingency $0.199 $0.199 $0.000  $0.000 % Construction éhange Order: 0%
el 56.801 56.801 51.226 Design as Percent of Construction: 18%
|_PTSID: 0013w INilFEs EIRIDET [ JLegacy Other as Percent of Construction: 48%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |29-May-19]09-Aug-19] Sep-21 |
Design $0.379 $0.379 $0.000 $0.266
Construction $2.772 $2.772 $0.000 $0.207 .. . .
Other $0.906  $0.906  $0.000  $0.148 Qgtf'%pc)a:tefsf;’t’;‘,p'e“o” at NTP: 30-5ep-21
Contingency $0.180 $0.180 $0.000  $0.000 % Construction éhange Order: 0%
Total 54.238 54.238 50.621 Design as Percent of Construction: 14%
| PTSID: 0031v TYPE: BRIDGE [ JLegacy Other as Percent of Construction: 33%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |27-Jun-19]04-Sep-19]|  Oct-21 |
Design $0.950 $0.950 $0.000 $0.761
Construction $2.171 $2.171 $0.000  $0.657 L. . )
Other $1.351  $1.351  $0.000  $0.361 PTCLPENE EMICHEEI Rz 31-Oct-21
Contingency $0.250 $0.250 $0.000  $0.000 % Construction éhange Order: 0%
ok 54.721 54.721 __|$1'779 Design as Percent of Construction: 44%
| PTsID: 0114X [NPAE: HIHIDETE [ JLegacy Other as Percent of Construction: 62%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |28-Feb-19]14-May-19]  Dec-20 |
Design $0.436 $0.436 $0.000 50.321
Construction $2.368 $2.368 $0.000 S1.461 - . )
Other $0.738  $0.853  $0.115  $0.627 Qgt;f]'q%a:te:sf;’:,p'e“m atNTP: 31-Dec-20
Contingency $0.275 $0.160  ($0.115) $0.000 % Construction éhange Order: 0%
TotaI. 53.817 - 53.817 52.409 Design as Percent of Construction: 18%
|_PTSID: 0015D TYPE: BRIDGE [ JLegacy Other as Percent of Construction: 36%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 30-2Apr-19]20-Aug-19] Mar-22 |
Design $0.494 $0.494 $0.000 $0.430
Construction $2.586 $2.586 $0.000  $1.003 - . )
Other $1.741  $1.741  $0.000  $0.585 Qgt]!cr;’;a:ffsf:tz_p'et'°” at NTP: $1-Mar-22
Contingency $0.129 $0.129 $0.000  $0.000 % Construction éhange Order: 7%
Gl 54.950 54.950 52.018 Design as Percent of Construction: 19%
| PTsID: 26016 MRS Rt [ JLegacy Other as Percent of Construction: 67%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |25-Sep-19]|27-Jan-20]|  May-23 |
Design $6.400 $6.400 $0.000  $3.717
Construction $57.980  $58.180 $0.201  S$3.935 - . )
Other $7.066  $7.066  $0.000  $0.828 22?%‘;?5:5;2"'“'“ At NTP: 31-May-23
Contingency $4.500 $4.300 ($0.201) $0.000 % Construction éhange Order: 0%
Total 575.946 _$75.946 58.480 Design as Percent of Construction: 11%
| PTSID: 2601E TYPE: BRIDGE [ JLegacy Other as Percent of Construction: 12%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |29-Mar-19]10-Jun-19]  Jun-22 |
Design $1.900 $1.900 $0.000 $1.065
Construction $14.639 $14.639 $0.000 $3.530 .. . .
Other $3.898  $3.898  $0.000  $0.891 #A'c‘)tf'%poa:te:sfgt':.p'm'on at NTP: 30-lun-22
Contingency $0.888 $0.888 $0.000  $0.000 % Construction éhange Order: 0%
Total 521.325 $21.325 $5.486 Design as Percent of Construction: 13%
| PTSID: 0143¢ A= FHIDETE [ JLegacy Other as Percent of Construction: 27%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 30-Apr-19]06-Aug-19| Nov-22 |
Design $1.440 $1.440 $0.000 $1.034
Construction $15.661  $15.706 $0.045 S$1.644 - . )
Other $5.065  $5.065  $0.000  $0.408 pnticipated Completion at NTP: 30-Nov-22
Contingency $0.783 $0.738  ($0.045) $0.000 % Construction éhange Order: 1%
Total 522.949 _$22.949 $3.086 Design as Percent of Construction: 9%
| PTSID: 0156D TYPE: BRIDGE | JLegacy Other as Percent of Construction: 32%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |27-Sep-19]04-Feb-20 | Dec-21 |
Design $1.200 $1.200 $0.000 $0.734
Construction $7.000 $7.000 $0.000  S$0.000 - . )
Other $2.230  $2.230  $0.000  $0.308 Qr(‘)tf'f]'ﬂ)a:te:sf:gp'et'O” at NTP: 31-Dec-21
Contingency $0.500 $0.500 $0.000  $0.000 % Construction éhange Order: 0%
Vel 510.930 _$10.930 51.042 Design as Percent of Construction: 17%
| PTSID: 0014M [NilPAES EIRIDETE [ JLegacy Other as Percent of Construction: 32%
OPERATING
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 14-Dec-18]|15-Apr-19| Jul-20 |
Design $0.451 $0.521 $0.070 $0.228
Construction $2.900 $2.900 $0.000  $2.445 - . )
Other $0.210  $0.210  $0.000  ($0.003) Qr;tf";;%a:f:sf;rg,p'et'on AtNTP: 31-Jul-20
Contingency $0.290 $0.220  ($0.070) $0.000 :

% Construction Change Order: 0%
Total $3.851 53.851 52.670 Design as Percent of Construction: 18%
PTSID: 9003E TYPE: OPERATING [ JLegacy Other as Percent of Construction: 7%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |[30-Jul-19]21-Oct-19] 0ct-20 |
Design S0.117 $0.117 $0.000 $0.098
Construction $2.074 $2.074 $0.000  S0.298 - . ]
Other $0.471  $0.471  $0.000  $0.034 ﬁgtf'f]'%arfte:sf:t’:_p'e“on at NTP: SLOLE
Contingency $0.100 $0.100 $0.000  $0.000 % Construction éhange Order: 0%
il 52.762 52.762 50.430 Design as Percent of Construction: 6%
| PTSID: 0131M [N=: CFE ARG [ JLegacy Other as Percent of Construction: 23%
PAVEMENT
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |31-Jan-19]14-May-19]01-Aug-19]|
Design $0.000 $0.000 $0.000 $0.000
Construction $0.422 $0.422 $0.000 $0.360 - . )
Other $0.247  $0.247  $0.000  $0.122 ﬁgt;%%arfffsf;rg_p'e“on atNTP: RA el
Contingency $0.050 $0.050 $0.000  $0.000 % Construction éhange Order 0%
Total 50.719 50.719 50.483 Design as Percent of Construction:
|_PTSID: 0105H TYPE: PAVEMENT | JLegacy Other as Percent of Construction: 59%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |22-Mar-19]06-Aug-19]31-0Oct-19]|
Design $0.024 $0.024 $0.000 $0.000
Construction S0.681 S0.681 $S0.000  $0.530 - . )
Other $0.242  $0.242  $0.000  $0.080 Qgtf'f]'q%a:te:;:t’:,p'et'O” atNTP: 31-0ct-19
Contingency $0.100 $0.100  $0.000  $0.000 % Construction Change Order: 0%
Total $1.047 $1.047 $0.610 e & i ?
Design as Percent of Construction: 4%
| PTsiD: 26028 IPUIPLES (AETEMIENTY [ JLegacy Other as Percent of Construction: 36%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |28-Mar-19]07-Jun-19]31-0Oct-19]|
Design $0.024 $0.024 $0.000 $0.000
Construction $0.723 $0.723 $0.000  $0.595 - . ]
Other $0.226  $0.226  $0.000  $0.080 :g?f;‘;arfffsf;’gp'e“on at NTP: 31-0ct-19
_(;g:::ngency iggzs iggz; 50.000 igggg % Construction Change Order: 0%
. . __I Design as Percent of Construction: 3%
| PTSID: 2602C TYPE: PAVEMENT [ JLegacy Other as Percent of Construction: 31%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |29-Jan-19]08-Apr-19]25-0Oct-19]
Design $0.000 $0.000 $0.000 $0.000
Construction $1.713 $1.824 $0.110  S$1.545 - . )
Other $0.335  $0.337  $0.002  $0.268 #Ag?%%a:flfs%’gp'et'°” at NTP: $1-0ct-19
_?g:;c;ngency igigi ig%}. (50.112) ggggg % Construction Change Order: 6%
- - __I Design as Percent of Construction:
PTSID: 2601D TYREZ PAVEMENT [ JLegacy Other as Percent of Construction: 18%
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Budget Spent Advertise NTP Complete

Initial  Projected Difference To Date Schedule: ;
Design $0.000 $0.000  $0.000  $0.000
Construction $2.194 $2.194  $0.000 $2.731

Anticipated Completion at NTP:

Other $0.557 $0.557  $0.000  $0.319 # of months late:
Contingency $0.220 $0.220 $0.000  $0.000 % Construction éhange Order:
Total 52.971 52.971 $3.050 Design as Percent of Construction:
|_PTSID: 2601F TYPE: PAVEMENT [ JLegacy Other as Percent of Construction: 25%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _
Design $0.000 $0.000 $0.000  $0.000
Construction $1.500 $1.555 $0.055 $1.344 . . )
Other $0.280  $0.359  $0.079  $0.310 :’;?%‘La:f:j;’t':.p'e“°” at NTP: -31'0°t'19
Contingency $0.150 $0.017  ($0.133) $0.000 % Construction éhange Order: 18%
Ve 51.930 51.930 __I$1.654 Design as Percent of Construction:
| PTSID: 2602A INTPLES (PRI [ JLegacy Other as Percent of Construction: 23%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _
Design $0.024 $0.000  (S0.024) $0.000
Construction $1.653 $1.660 $0.007 S$1.391 - . )
Other $0.249  $0.273  $0.024  $0.199 pnticipated Completion at NTP: il"v'a -20
Contingency $0.075 $0.068  ($0.007) $0.000 o o
% Construction Change Order: 1%
Total 52.001 52.001 $1.590 Design as Percent of Construction:
|_PTsID: 26012 TYPE: PAVEMENT | JLegacy Other as Percent of Construction: 16%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _
Design $0.000 $0.000 $0.000  $0.000
Construction $1.133 $1.166 $0.034  $0.973 L . )
Other $0.288  $0.255  ($0.034) $0.103 Qgtf'f]'f;a:te:sf:t’:_p'et'O” atNTP: ﬂ“"\"a 20
Contingency $0.079 $0.079 $0.000  $0.000 % Construction éhange Order: 2%
il 51.500 51.500 51.076 Design as Percent of Construction:
| PTsID: 2601c IPUIPLES (ACTENIENTY [ JLegacy Other as Percent of Construction: 22%
Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule:
Design $1.665 $1.802 $0.137  $1.484
Construction $12.884  $13.048 $0.164  $0.835 . . )
Other $3.035  $2.898  ($0.137) $1.113 ﬁgtf'f;poa:f:sf;zp'et'°” atNTP: W
Contingency $0.644 $0.480 ($0.165) $0.000 % Construction éhange Order: 0%
Total 518.228  $18.228 53.432 Design as Percent of Construction: 14%
| PTsID: 0004D TYPE: PAVEMENT [ JLegacy Other as Percent of Construction: 22%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 03-Apr-19f10-Jun-19]25-0ct-19]
Design $0.291 $0.326 $0.035 $0.161
Construction $3.277 $3.277 $0.000  S$2.549 - . ]
Other $0.831  $0.796  ($0.035) $0.455 ﬁgt;f]'q‘;arff:j:t’:_p'e“on at NTP: oL 20
Contingency $0.157 $0.157 $0.000  $0.000 o o ) o
Total $4.556 $4.556 $3.165 % Construction Change Order: 0%
: : __I Design as Percent of Construction: 10%
| PTSID: 01736 [NlF: PAYERERT [ JLegacy Other as Percent of Construction: 24%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 19-Oct-18]02-Jan-19]23-0ct-19]|
Design $0.320 $0.283 (50.037)  $0.051
Construction $0.550 $0.557 $0.007 $0.399 .. . .
Other $0.532  $0.562  $0.030  $0.150 Qgtf'%pc)a:tefsf;’t’;‘,p'e“o” at NTP: 31-Dec-19
gggc:ngency ig;gg gg;gg 50.000 igggg % Construction Change Order: 0%
. . __I Design as Percent of Construction: 51%
| PTSID: 0173H TYPE: PAVEMENT [ JLegacy Other as Percent of Construction: 101%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [15-Aug-19]22-0ct-19] May-21 |
Design $0.342 $0.342 $0.000 $0.293
Construction $2.239 $2.250 $0.011  $0.482 L. . )
Other $1.158  $1.147 ($0.011) $0.256 Qgt;%poarff:sfg’t’:_p'et'°” atNTP: sl
Contingency $0.175 $0.175 $0.000  $0.000 % Construction éhan e Order 1%
Total $3.915  $3.915 $1.032 o & - o
Design as Percent of Construction: 15%
| PTsID: 0055L INUIPLES BATEMENTY [ JLegacy Other as Percent of Construction: 51%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [27-Sep-19]02-Mar-20| Dec-21 |
Design $1.150 $1.150 $0.000  $0.594
Construction $6.296 $6.296 $0.000  $0.000 - . )
Other $3.021  $3.021  $0.000  $0.220 Qgt;f]'q%a:te:sf;’:,p'e“m atNTP: RASa el
Contingency $0.495 $0.495 $0.000  $0.000 % Construction éhange Order: 0%
Total 510.962 $10.962 __ISO.815 Design as Percent of Construction: 18%
| PTSID: 0050A TYPE: PAVEMENT [ JLegacy Other as Percent of Construction: 48%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |30-Aug-19]17-Dec-19] May-21 |
Design $0.515  $0.515  $0.000  $0.434
Construction $3.043 $3.043 $0.000 $0.213 - . )
Other $1.025  $1.025  $0.000  $0.152 Qrc‘)tf'i;poa:te:sf;’t’:_p'et'°” atNTP: 31-May-21
%c::\;c;ngency 32%2 ig%; 50.000 zgggg % Construction Change Order: 0%
- - __I Design as Percent of Construction: 17%
| PTSID: 0076R INPIES [PAYIEDIERY [ JLegacy Other as Percent of Construction: 34%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 16-Nov-18]15-Jan-19]30-Aug-19|
Design $0.325 $0.325 $0.000 $0.250
Construction $6.247 $6.247 S0.000  S5.166 - ) )
Other $1.190  $1.190  $0.000  $0.642 22?%‘;?5:5;2"'“'“ at NTP: 30-Sep-19
Contingency $0.312 $0.312 $0.000  $0.000 % Lo ) s
% Construction Change Order: 0%
Total $8.075 $8.075 $6.059 . L
Design as Percent of Construction: 5%
| PTsID: 0081Y TYPE: PAVEMENT [ JLegacy Other as Percent of Construction: 19%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |26-0Oct-18]04-Jan-19]27-Nov-19|
Design $0.395 $0.408 $0.013 $0.368
Construction $3.003 $3.405 $0.403  S2.446 . . )
Other $0.905  $0.704  ($0.201) $0.657 #Agtf'%%a:te:sf;t':.p'em” at NTP: 31-Dec-19
Contingency $0.250 $0.035 ($0.215) $0.000 % O ) s
% Construction Change Order: 13%
Total $4.553 $4.553 $3.471 Desi o 0
- - esign as Percent of Construction: 12%
|_PTsID: 0081) NP PRI [ JLegacy Other as Percent of Construction: 21%
TRAFFIC—
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [17-May-19]18-Jul-19]30-Jun-20|
Design $0.070 $0.070 $0.000 $0.000
Construction $1.756 $1.801 $0.045  $0.721 - . )
Other $0.510  $0.465  ($0.045) $0.146 ﬁg?f}'q‘:)a:tefj:t’:_p'et'on atNTP: 31Jul.20
Contingency $0.175 $0.175 $0.000  $0.000 % C o )
6 Construction Change Order: 3%
Total $2.511 $2.511 $0.866 . .
. . Design as Percent of Construction: 4%
|_PTsiD: 0192) TYPE: TRAFFIC [ JLegacy Other as Percent of Construction: 26%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 30-Nov-18]05-Feb-19]27-Nov-19|
Design $0.135 $0.135 $0.000 $0.049
Construction $1.100 $1.100 $0.000 $0.867 . . )
Other $0.860  $0.860  $0.000  $0.452 :’;?ﬁ;‘;a:f:sf;’t’:,p'e“on at NTP: 2080220
Contingency $0.100 $0.100 $0.000 $0.000 % C . éh Order: %
Total $2.195  $2.195 $1.367 o Construction Change Order: 7%
- - __I Design as Percent of Construction: 12%
| PTSID: 00917 MRS TRAARAIC [ JLegacy Other as Percent of Construction: 78%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |20-Mar-19|14-May-19| Dec-20 |
Design $0.134 $0.094 (50.040)  $0.000
Construction $0.958 $1.079 $0.121  $0.808 . . )
Other $0.735  $0.654  ($0.081) $0.390 Qrc‘)tf'ﬂ}%a:f:sf;rgp'etm” atNTP: S Ss
Contingency $0.048 $0.048 $0.000  $0.000 '

0, 1 . 0,
Total $1.875  $1.875 $1.198 % Construction Change Order: 9%

Design as Percent of Construction: 9%
PTSID: 2601U TYPE: TRAFFIC [ JLegacy Other as Percent of Construction: 61%
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Budget Spent Advertise NTP Complete

Initial  Projected Difference To Date Schedule:

Design $0.560 $0.573 $0.013  50.513
Construction $1.296 $1.304  $0.008  $0.757 . . ]
Other $0.565  $0.566  $0.001  $0.187 ﬁgt;f]'q‘;arff:j:t’:_p'etm” at NTP:
Contingency $0.060 $0.039  ($0.022) $0.000 % Construction éhange Order:
il 52.481 52.481 $1.457 Design as Percent of Construction:
| PTSID: 01626 LlFtEE RAAE [ JLegacy Other as Percent of Construction: 43%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule:
Design $0.424 $0.046 (50.378)  $0.000
Construction $1.125 $1.125 $0.000 $0.458 .. . .
Other $0.569  $0.626  $0.057  $0.385 #Agtf'%%a:telfsfg’t':.p'em” at NTP: 30-5e0-20
Contingency $0.043 $0.364 $0.321  $0.000 % Construction éhange Order: 0%
Total 52.161 52.161 50.843 Design as Percent of Construction: 4%
| PTSID: 0162H TYPE: TRAFFIC [ JLegacy Other as Percent of Construction: 56%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _
Design $0.500 $0.500 $0.000 $0.415
Construction $1.939 $1.939 $0.000  $1.402 L. . )
Other $0.910 $0.910 $0.000  $0.743 Anticipated Com.pletlon at NTP: 30-Jun-20
. # of months late: -
Contingency $0.096 $0.096 $0.000  S$0.000 7 Ges e e @erma Gl 0%
ikl 53.445 $3.445 $2.560 Design as Percent of Construction: 26%
| PTSID: 0080E INiIPLE: THARAIE [ JLegacy Other as Percent of Construction: 47%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule:
Design $0.514 $0.514 $0.000  S0.467
Construction $1.685 $1.685 $0.000  S0.345 - . )
Other $0.914  $0.914  $0.000  $0.251 Qgt])f]'qrz)a:te:sf:tf,p'et'on atNTP: 3oLzl
Contingency $0.075 $0.075 $0.000  $0.000 % Construction éhange Order: 0%
Total 53.188 53.188 51.064 Design as Percent of Construction: 31%
|_PTSID: 2601H TYPE: TRAFFIC [ JLegacy Other as Percent of Construction: 54%
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FFY20

FFY20
BRIDGE—
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | Aug-20 | Nov-20 | Aug-22 |
Design NA $2.360 NA $1.884
Construction NA $32.300 NA $0.000 Anticipated Completion at NTP: NA
Other ‘NA $3.950 NA $0.150 )
Contingenc NA $2.000 NA  $0.000 # of months late: NA
Total gency ' NA $40-610 NA 52'034 % Construction Change Order: 0%
o%a - - Design as Percent of Construction: 7%
| PTSID: 2603F TYPE: BRIDGE [legacy | Other as Percent of Construction: 12%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |[13-Mar-20] Jul-20 |  Apr-22 |
Design NA $0.655 NA $0.480
Construction NA $10.000 NA $0.000 e s Carmsl o 2 T NA
Other 'NA $1.300 NA $0.075 # of hs late:
Contingency NA $1.000 NA  $0.000 of months late: s
Total “NA 512'955 NA 50'555 % Construction Change Order: 0%
- - Design as Percent of Construction: 7%
| PTSID: 0013R [NilPLE: BIRIDIETE [Jlegacy | Other as Percent of Construction: 13%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | Aug-20 |  Dec-20 |  May-22 |
Design NA $0.623 NA $0.492
Construction NA $4.600 NA $0.000 Anticipated Completion at NTP: NA
Other _NA $1.240 NA $0.029 # of hs late:
Contingency NA $0.500  NA $0.000 of months late: NA
Total "NA 56.963 NA 50'521 % Construction Change Order: 0%
- - Design as Percent of Construction: 14%
| PTSID: 0013X TYPE: BRIDGE [legacy ] Other as Percent of Construction: 27%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |  Sep-20 ]  Feb-21 |  Oct-23 |
Design NA $1.874 NA $0.714
Construction NA $9.000 NA $0.000 e o) el e at AT NA
Other _NA $4.151 NA $0.029 # of hs |ate:
Contingency NA $1.684 NA $0.000 of months late: NA
Total “NA $16.709 NA 50'743 % Construction Change Order: 0%
o%a - - Design as Percent of Construction: 21%
| PTSID: 0016N (MRS SRIDETE [Jlegacy | Other as Percent of Construction: 46%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |05-Mar-20|  2ug-20 |  Apr-23 |
Design NA $0.606 NA $0.687
Construction NA $5.750 NA $0.000 Anticipated Completion at NTP: NA
Other ‘NA $1.275 NA $0.084 # of ths late:
Contingency NA $0.570 NA $0.000 o months fate: NA
Total “NA $8'201 NA 50'770 % Construction Change Order: 0%
- - Design as Percent of Construction: 11%
| PTSID: 2601A TYPE: BRIDGE [Jlegacy | Other as Percent of Construction: 22%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 12-Mar-20]  Aug-20 |  Aug-24 |
Design NA $6.500 NA $3.736
Construction NA $70.000 NA $0.000 . . ]
Other NA $4735  NA  $0.106 ﬁgt;f]'q‘;arff:sf:t’:_p'etm” At NTP: m
_(I;g:at;ngency ' mﬁ Si;igg mﬁ iggg(z) % Construction Change Order: 0%
. - - Design as Percent of Construction: 9%
| PTSID: 00178 ilele: BIRIDIEE [Jlegacy | Other as Percent of Construction: 7%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |[10-Mar-20]  Jul-20 |  2pr-23 |
Design NA $0.946 NA $0.568
Construction NA $3.426 NA $0.000 Anticipated Completion at NTP: NA
Other 'NA $0.699 NA $0.202 # of hs late:
Contingency NA $0.172  NA $0.000 of months late: NA
Total ' NA 55'243 NA 50'770 % Construction Change Order: 0%
- - Design as Percent of Construction: 28%
| PTSID: 0145¢ TYPE: BRIDGE [legacy | Other as Percent of Construction: 20%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |[10-Apr-20]  Aug-20 |  2ug-25 |
Design NA $3.175 NA $1.314
gonstructlon NA $53.000 NA $0.000 e s Gl eiion 2 TR NA
ther NA $8.375 NA $0.050 # of I
Contingency NA $5.450 NA $0.000 of months fate: NA
Total ' NA 570'000 NA $1.364 % Construction Change Order: 0%
. - - Design as Percent of Construction: 6%
| PTSID: 26020 MRS SHIDEE [Jlegacy | Other as Percent of Construction: 16%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |22-Nov-19] Jul-20 | Nov-26 |
Design NA $11.500 NA $7.098
Construction NA $212.000 NA $0.000 . . )
Other NA  $21.500 NA  $0.599 Qgt;f]'q%a:te:sf;?,p'et'on At NTP: m
Contingency ‘NA $20.000 NA $0.000 % Construction éhange Order: 0%
Total. NA . $265.000 NA 57.697 Design as Percent of Construction: 5%
| PTsID: 00188 TYPE: BRIDGE [Jlegacy | Other as Percent of Construction: 10%
PAVEIVIENT—
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 14-Feb-20]04-Jun-20]  Nov-20 |
Design $0.048 $0.048 $0.000 $0.041
Construction $1.373 $1.373 $0.000  $0.000 - . )
Other $0.528  $0.528  $0.000  $0.026 Qgtf'%%a:ffsf;rg,p'et'°” at NTP: 30-Nov-20
Contingency $0.050 $0.050 $0.000  $0.000 % Construction éhange Order: 0%
Total $2.000 52.000 __ISO.067 Design as Percent of Construction: 4%
PTSID: 26038 TYPE: PAVEMENT [ JLegacy Other as Percent of Construction: 38%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 14-Feb-20]09-Apr-20 | Nov-20 |
Design $0.052 $0.052 $0.000 $0.049
Construction $1.613 $1.613 S0.000 S$1.236 - . ]
Other $0.420  $0.420  $0.000  $0.100 ﬁgt;f]'q‘;arff:j:t’:_p'e“on at NTP: 00020
Contingency $0.118 $0.118 $0.000  $0.000 % Construction éhange Order: 0%
el 52.203 52.203 __IS1'385 Design as Percent of Construction: 3%
| PTSID: 26022 [NlF: PAYERERT [ JLegacy Other as Percent of Construction: 26%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |18-Feb-20]09-Apr-20]  Jun-21 |
Design $0.064  $0.064  $0.000  $0.058
Construction $1.323 $1.323 $0.000 $0.000 .. . .
Other $0.305  $0.305  $0.000  $0.034 Qgtf'%pc)a:tefsf;’t’;‘,p'e“o” at NTP: 30-lun-21
Contingency $0.100 $0.100 $0.000  $0.000 % Construction éhange Order: 0%
Total 51.792 $1.792 __ISO'Q92 Design as Percent of Construction: 5%
| PTSID: 2603A TYPE: PAVEMENT [ JLegacy Other as Percent of Construction: 23%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |27-Nov-19]27-Jan-20]| Jun-21 |
Design $0.150 $0.150 $0.000 S0.114
Construction $1.455 $1.455 $0.000  $0.085 . . )
Other $0.722  $0.722  $0.000  $0.066 Qgt;%poarff:sfg’t’:_p'et'°” at NTP: 30-Jun-21
Contingency $0.200 $0.200 $0.000  $0.000 % Construction éhan e Order 1%
Total $2.527  $2.527 $0.265 o & - °
Design as Percent of Construction: 10%
| PTsID: 0078V INUIPLES BATEMENTY [ JLegacy Other as Percent of Construction: 50%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |11-0Oct-19]04-Mar-20]  Dec-20 |
Design $0.255 $0.255 $0.000 $0.218
Construction $4.837 $4.837 $0.000 50.918 - . )
Other $1.088  $1.088  $0.000  $0.130 Qgt;f]'q%a:te:sf;’:,p'e“m atNTP: RASb el
Contingency $0.242 $0.242  $0.000  $0.000 o o ] .
Total $6.421 $6.421 $1.266 % Construction Change Order: 0%
- : - . __I Design as Percent of Construction: 5%
| PTSID: 0079P TYPE: PAVEMENT [ JLegacy Other as Percent of Construction: 22%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |[12-Nov-19]13-Feb-20]  Jun-21 |
Design $0.372 $0.372 $0.000 $0.260
Construction $4.491 $4.491 S0.000  $0.499 - . )
Other $3.244  $1.484 ($1.760) $0.170 Qgt]!cr;’;a:ffsf:tz_p'et'°” at NTP: S 2L
Contingency $0.374 $0.234  ($0.140) $0.000 % Construction éhange Order: 0%
jotal 58.481 56.581 __Iso'929 Design as Percent of Construction: 8%
| PTsiD: 082D INMPLE: PARTENENY [ JLegacy Other as Percent of Construction: 33%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | Aug-20 | Mar-21 | Jul-24 |
Design NA $5.400 NA $2.472
Construction NA $30.200 NA $0.004 . . ]
Other NA $17.776 NA $0.929 Anticipated Com.pletlon at NTP: NA
Contingency NA $3.000  NA $0.000 # of months late: NA
Total "NA 556.376 NA 53'405 % Construction Change Order: 0%
. - - Design as Percent of Construction: 18%
|_PTSID: 00508 TYPE: PAVEMENT [Jlegacy | Other as Percent of Construction: 59%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |12-Nov-19]27-Jan-20] Jun-21 |
Design $0.231 $0.231 $0.000 $0.000
Construction $1.575 $1.575 $0.000 $0.216 . . )
Other $0.461 $0.461 $0.000  $0.264 Anticipated Com'pletlon at NTP: 30-Jun-21
) # of months late:
Contingency $0.221 $0.221 $0.000  $0.000 o Consrietion Shense Ordar 0%
Ve 52.488 52.488 $0.480 Design as Percent of Construction: 15%
| PTSID: 0173¢ INTPLES (PRI [ JLegacy Other as Percent of Construction: 29%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | Jul-20]  oct-20 |  Nov-21 |
Design NA $0.315 NA $0.033
gonstructlon NA $1.575 NA $0.000 Anticipated Completion at NTP: NA
ther ‘NA $0.390 NA $0.001 )
Contingency NA $0.222 NA $0.000 # of months late: NA
Total ' NA 52'502 NA 50'034 % Construction Change Order: 0%
. - - Design as Percent of Construction: 20%
| PTSID: 0172N TYPE: PAVEMENT [tegacy | Other as Percent of Construction: 25%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 25-Mar-20] Sep-20 |  May-23 |
Design NA $0.730 NA $0.927
Construction NA $11.600 NA $0.000 - . )
Other NA $3.130 NA $0.738 Anticipated Com.pletlon at NTP: NA
Contingency NA $0.536  NA $0.000 # of months late: s
Total “NA 515.996 NA 51.665 % Construction Change Order: 0%
- . - - Design as Percent of Construction: 6%
| PTSID: 00798 IPUIPLES (ACTENIENTY [Jlegacy | Other as Percent of Construction: 27%
TRAFFIC
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 30-Jun-20] Oct-20 | Jun-22 |
Design NA $0.341 NA $0.084
Construction NA $1.150 NA $0.000 Anticipated Completion at NTP: NA
Other NA $0.756 NA $0.017 ,
Contingency NA $0.092 NA $0.000 # of months late: NA
Total ' NA 52'339 NA 50'101 % Construction Change Order: 0%
. - - Design as Percent of Construction: 30%
PTSID: 0091P TYPE: TRAFFIC [legacy | Other as Percent of Construction: 66%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |29-May-20] pec-20 | Dec-22 |
Design NA $0.525 NA $0.097
gonstructlon NA $2.000 NA $0.000 AnticipatediCompletion at NTP: NA
ther NA $0.995 NA $0.002 # .
. of months late: NA
_(I;o:t;ngency ' mﬁ ig;gg mﬁ igggg % Construction Change Order: 0%
o%a . - - Design as Percent of Construction: 26%
|_PTsID: 2603p INFFZ2 TRAFIC [Jlegacy | Other as Percent of Construction: 50%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | Jul-20] oct-20 |  Jun-22 |
Design NA $0.416 NA $0.183
gonstructlon NA $3.117 NA $0.000 Anticipated Completion at NTP: NA
ther NA $0.947 NA $0.019 # .
) of months late: NA
go:t:ngency ' sﬁ gg%gz sﬁ igggg % Construction Change Order: 0%
o%a - - Design as Percent of Construction: 13%
| PTSID: 0091U TYPE: TRAFFIC [legacy | Other as Percent of Construction: 30%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | Aug-20 ]  Nov-20 |  Dec-21 |
Design NA $0.221 NA $0.116
gonstructlon NA $1.042 NA $0.000 e s Gl eiion 2 TR NA
ther NA $0.296 NA $0.011 # .
. of months late: NA
$o:t;ngency ' mﬁ zgiig mﬁ zgggg % Construction Change Order: 0%
o%a - - Design as Percent of Construction: 21%
| PTsID: 0153K NP DA [Jlegacy | Other as Percent of Construction: 28%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |06-Mar-20]23-Jun-20] May-21 |
Design $0.155 $0.155 $0.000 $0.036
Construction $2.291 $2.291 $0.000  $0.000 - . )
Other $0.635  $0.635  $0.000  $0.038 Qgt;f]'q%a:te:sf;’:,p'e“m atNTP: 31-May-21
Contingency $0.115 $0.115 $0.000  $0.000 % Construction éhange Order: 0%
Total 53.196 53.196 __ISO.074 Design as Percent of Construction: 7%
|_PTSID: 2601 TYPE: TRAFFIC [ JLegacy Other as Percent of Construction: 28%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [28-2pr-20]  Aug-20 | pec-21 |
Design NA $0.206 NA $0.057
g%r]\structlon . 53.084 N 50.000 Anticipated Completion at NTP: NA
er _NA $1.255 NA $0.157 # of ths late:
i $0.155  NA $0.000 of months fate: NA
go:\t;ngency ' mﬁ 54'700 NA 50'214 % Construction Change Order: 0%
o%a - - Design as Percent of Construction: 7%
|_PTsID: 0070i I3 UARAIC [Jlegacy | Other as Percent of Construction: 41%
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Budget Spent

Initial Projected Difference To Date

Design NA $0.481 NA $0.176

Construction NA $1.265 NA $0.000

Other 'NA $0.501 NA $0.076

Contingency 'NA $0.080 NA $0.000

Total NA $2.327 NA $0.252
| PTSID: 00252 TYPE: TRAFFIC [ JLegacy |

Budget Spent

Initial Projected Difference To Date

Design NA $0.576 NA $0.441

Construction NA $4.820 NA $0.000

Other 'NA $1.054 NA $0.084

Contingency 'NA $0.100 NA $0.000

Total NA $6.550 NA $0.525
| PTSID: 0073T TYPE: TRAFFIC [ JLegacy |

Budget Spent

Initial Projected Difference To Date

Design NA $0.613 NA $0.454

Construction NA $1.742 NA $0.000

Other NA $0.777 NA $0.009

Contingency ‘NA $0.191 NA $0.000

Total NA $3.323 NA $0.464
| PTSID: 0162D TYPE: TRAFFIC [ JLegacy |

Schedule: | Sep-20 |

Schedule:

Schedule: |

# of months late:

Advertise NTP Complete
Nov-20 I May-22 I
Anticipated Completion at NTP: NA
NA
% Construction Change Order: 0%
Design as Percent of Construction: 38%
Other as Percent of Construction: 40%

Advertise NTP

Complete

Sep-20 |

Aug-22 I

Anticipated Completion at NTP:

# of months late:

% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

# of months late:

Advertise NTP Complete
Aug-20 | Feb-21 | Oct-22 |
Anticipated Completion at NTP: NA
NA
% Construction Change Order: 0%
Design as Percent of Construction: 35%
Other as Percent of Construction: 45%
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PTSID Project Name Locations Page BRIDGES Schedule Construction
R P Advertise NTP Sub Complete Budget (SM)
FFY16
BRIDGE
0113U Airport Connector & Route 2 Bridges (53C & 81B) WAR A-1 2 5 [DECHIS VEEREE $EEIE 358
0153E Capron Road Bridge No. 792 (70A) SMI A1 1 0 HEYETE @ BEPSEE OV 524
0145B Carolina Bridges (57F) CHA;RIC A1 3 0 EOPRlE MEESEE  vav-21 956
01838 Central Street Bridge No. 449 (70B) NSM A1 10 FEPREE PEEEEe SRR 550
0144E Harbor Junction Bridge No. 131 (57E) PVD A1 1 0 [FONSE6 @ APESEE 8 NOYREE 534
01660 Mussey Brook Bridge No. 380 (56C) LIN A2 1 0 [EEpSle peeSEe $BESRN 312
0171B Newman Avenue Bridge No. 224 (57D) EPR A2 1 0 [EEPSle [pecSEe $OEEREE 527
0031N Old Sakonnet River Bridge Demolition (Superstructure) ~ FOR; TIV A-2 0 1 Sep-16 ~ Feb-17  Sep-18  §94
0143U Pawtucket Area Bridges (53B) PAW A2 0 1 IS [OVEEE RIS 957
0143K Pawtucket Avenue Bridge No. 471 (57B) EPR A2 10 [EESEE [UINNE [EE 583
0012L Providence Area Bridges Nos. 1080, 1082 (568) PVD A3 0 4 [ECPElE PEEEEE 2SR 521
0012R Providence River Pedestrian Bridge PVD A3 00 May-16  Sep-16  Apr-19  §170
0012N Ramp EI Bridge No. 1083 (56A) PVD A3 0 1 [UISEE [PoESEe FEEN  g05
0118A Slatersville Stone Arch Bridge No. 273 (70C) NSM A3 0 1 FEPRle GEERl 2 SEBREE 981
0156C South County Freeway Bridge No. 686 (52A) WAR A3 1 0 HUGEN§ [NoUSEE OSESE  g17
0168E Tefft Hill Trail Bridge No. 592 (67T - B) EXE;RIC A4 2 0 HEESEE FURSEE GEESEE 545
0009N Washington Bridge North No. 700 (57A T - J) EPR; PVD A4 1 0 FEPEEE FEEEN 2 AESRE 5120
0154A Wood River & Holburton Bridges Nos. 261, 262 (58D) ~ HOP;RIC A4 2 0 EUGENE REGEEM 2z BEEEEE 417
17 13 $98
PAVEMENT
0172C 1R Improvements to Smith Street EVD A-6 00 Sep-16 Jan-17 PEERl 334
0165X High Street & Kingstown Road Improvements SKS A-6 00 Mar-16 Jun-16 BEGEN 940
0079G 1-95 Resurfacing (Elmwood Avenue to Eddy St) PVD A6 0 0 ECPSI6 [pEEElE NGVEIE 536
0078U Providence - Downtown Improvements, C-3 PVD A7 0 0 [HEESE6 [FUESENE PSSR 526
0076N Route 107 1R Improvements BUR A7 0 0 [CESES EESEE $NOVEEE 527
0139H Route 138 Improvements SKS A-7 00 Jul-16 Sep-16 NeVEEE 506
0055K Statewide Resurfacing C-2, 2017** CRRIEOPINSMIF AT 0 0 Sep-16  Jan-17  Nov-17  §23
0007F Two Mile Corner Reconstruction MID A7 00 Jan-16 Apr-16 SEPSE 384
00 $28
TRAFFIC
0153P Bridge End Treatments - HSIP STATEWIDE A-8 00 May-16  Aug-16  Jul-17  §17
0091K Coronado Road Pedestrian Enhancements WAR A-8 00 Jan-16 May-16 MRS 523
0102J East Bay/South, C-6 - STC STATEWIDE A8 0 0 [Denele [FEYSE $PEERNE 508
0153R Memorial Blvd. & Francis Street Improvements PVD A-8 0 0 Dec-15 Mar-16 Jun-17 $1.6
0071V Mineral Spring Avenue HSIP NER A9 0 0 [EEEIE RN $FEEN 521
080D Pedestrian and Infersection Safety Improvements - STC wi B2%iER1: J04/ N A9 0 0 Sep-16  Dec-16  Oct-17  $13
T
0153N Route 102 & Route 117 Improvements - Roundabout ~ COV:ScI;wek A9 o o  Eepeng  VEgsid  BUGS0§ 526
0116 Statewide LED Retrofit Project STATEWIDE A9 0 (  DECHES FEIEEE $OSEEN 4.0
0072K Traffic Signal Optimization, C-2 STATEWIDE A9 0 0 UEEee GUESEe $EBER 510
0071T Warwick - HSIP WAR A0 0 0 ETEEE $EUGEEE 2GR 505
00 $18
TAP/OTHER
0021R Blackstone River Bikeway - Segment 1A PVD A-8 00 Mar-16 Jul-16 W




PTSID Project Name Locations Page BRIDGES Schedule Construction
R P Advertise NTP Sub Complete Budget (SM)

OPERATING
0084S Crack Sealing - Limited Access STATEWIDE A4 0 0  USESe |GUASEE $FEPRNE 502
0084Z Crack Sealing - North & East, 2016 STATEWIDE A4 0 0 UGS |[GUASEe $FEERlE 502
0084Y Crack Sealing - South & Central, 2016 STATEWIDE A5 ( (0  [USESle |[GUASEE [SEpRE 0.2
0084H Paver Placed Elastomeric Surface Treatment 2016 FOS;RIC A-5 00 Mar-16 Jun-16 Sep-16 $0.7
0132G Portsmouth Maintenance Facility POR A5 0 0 NoUEES @ MEESEE $MENREE g6
0084G Rubberized Asphalt Chip Seal 2016 coM;eLO;HOR A5 0 @ [loree (SRS RN 512
0073L Statewide Pavement Striping - Central, 2016-2017 STATEWIDE A5 0 0 @ [loeede [ENEEE 28 OFENl 521
016N Statewide Pavement Sriping - Limited Access, 20162017 BRRICRR;COMiE Ag o o [EESES  PEESES NSV  $3.1

P;&AM;&OH;iIN

;NKS; NPR; NPT;

NSM; PAW; POR; P

VD;RIC;SMI;TI

V;WAR; WES; WGR

;WST
0073K Statewide Pavement Striping - South, 2016-2017 SIATEWIDE A6 0 0 @ [locewe GENSEE 2 OFERN  $17

00 $16

Number of In design Advertised In Construction ~ Complete Total 17 13 $160

Projects: 0 0 L 45 46




PTSID Project Name Locations Page BRIDGES Schedule Construction
R P Advertise NTP Sub Complete Budget (SM)
FFY17
BRIDGE
0170C Baker Pines Bridge No. 593 RIC A1 1 0 HENEEE ESBREE  oct-20  §70
0114L Central RI Bridges - Group 12 (29 Bridges) CHAICOVICRAZE A1 0 29 Sep-17  Jan-18  Nov-19  §60
C;WAR; WGR; WST
01148 Cumberland 1-295 Corridor Bridges (377 - 1) cum A1l 4 0  EPESEE PSSR ~ug-20  §164
0168H Hope Valley Bridges (69D) cov;ros;oR:R A1 0 5 [ OO B s
0143W Horton Farm Bridge No. 472 (57M) EPR A1l 1 0 EEPSEN  FEBSEE 2 ENGRES 5132
0013M 1-195 Corridor Bridges (77) EPR; PVD A2 2 3 EEPRl 2 GEnREE 2GRS 3128
0114U 1-295 Bridges Contract 2 JOH A12 6 0 CCPEEl MEESEE @ May-21  §345
0114T 1-295 Bridges Contract | CRA A12 4 0  EOPEEE - MEESEE  vav-21 §193
0114R 1-95 Corridor Bridge Nos. 56101, 56121, 56201, 56221 (3T B2# A2 4 0 CCBEEE EMEESEE  Apr-21 §210
0114P 1-95 North & South Bridges at Toll Gate Road Nos. 683, 68 "AR A12 2 0 ECPSEE  MEESEE  sep-20  §193
0114N Oxford Street Bridge No. 653 (2T) PVD A13 1 0  HUGEET FCBSEE 2 BESRE  gs9
0016J Pine Street Bridge No. 548 (31) PAN A13 1 0 [EOPSlN PeeSl 28 NOEEEE 972
0027B Reconstruction of the Route 6/10 Interchange PVD A13 9 0 May-17  Dec-17 Nov-23  $267.9
0013L Route 146 Corridor Bridges (38) NSM A13 2 0 ECPEll GERSEE 2 NSYREE  g74
0014F Simmonsville Bridge No. 326 (57C) JOH A13 1 0 PN PEEEEE $EBEENE  s16
0168C Victory Highway Bridge No. 589 (71) WGR A4 1 0  BUGEEE  BEESEE  sep-21  §123
0114K Wood River Valley Bridge No. 404, 1-95 North & South (7T #0B;RIC A4 1 0  HPESEN @ GEESEE  Aug-20 §129
40 37 $469
PAVEMENT
0173U 1 R Improvements to Winsor Avenue JOH; 5CI A16 0 0 Sep-17 Jan-18 o
0007C East Main Road 1R Improvements POR A6 0 O Dec-16 Apr-17 PECS1E g6
0088A 1-95 Resurfacing (Rt 2 to Service Avenue) WAR A16 0 o [UISEN OSSN $OEERNE $70
0082C 1-95 Resurfacing, C-2 (Pawtucket) PAW A16 0 0 [UISET OoESEE 2 SEEEEE 530
0081D Improvements to US Route 1 (South Kingstown) SKS A16 0 O Sep-17 Feb-18 BUGEIE 353
0081K Pavement Preservation to Rt 1A (Newport Ave) PAW A17 0 0 Sep-17 Jan-18 BEEETE 331
0081W Route 146 Improvements LIN;NPR;PVD A4q7 o (  Ecosdy SN 2NN 0 547
0081R Route 24 Improvements POR A7 0 o ENSEN OEENl 2 OSEREE 350
0166H Route 4 Improvements, C-2 EGR;NKS;WAR Aq7 0 (0  [OoteNe |[FENSEE 2 ERENE 541
0173S Snell Road Improvements LCM A17 0 0 [UISEN GEERN 2 PEERN 509
0173Z US Route 6 Hartford Ave JOH; SCI A18 0 0 EEPNIN PECEIE PSS $6.0
0165V Woodville Road Improvements HOP;RIC A18 0 0 UGN OSESNE 2 SEEENE 524
00 $49
TRAFFIC
0025E Coventry - Local Safety Improvements cov A19 0 0 May-17 Sep-17 MEEE 500
0025F Cranston - Local Safety Improvements CRA A19 0 0 Aug-17 Nov-17 NOVEE 505
0153T Diamond Hill Road Improvements at Mendon Road WNS A19 0 0 Sep-17  Jan-18  Jun-19  §16
0025) High Friction Surface Treatments 2016 STATEWIDE A9 0 ( [oneam ESESE BB  s06
0073Z HSIP-Intersection Safety Improvements to Route 108 at C SKS A19 0 0 Sep-17 Jan-18 SEpsE 07
0061K Improvements to Rt 44/100 Intersection and Chepachet Ri GLO A20 0 0 ARSI @ VEERE 2 EESE 515
0011D Intersection Safety Improvements Newport, Warwick, John JOH;NPT;WAR  A-2( 0 0 Sep-17 Jan-18 Nov-18 $1.1
0025P Statewide Road Diet 2017 STATEWIDE A0 0 0  Augesy [NSVS® 2 BEGRE 506
0072J Traffic Signal Optimization, C-3, 2016 SIATEWIDE A0 0 0  Econl @ [ENE 2 G 514
00 $8



PTSID Project Name Locations Page BRIDGES Schedule Construction
R P Advertise NTP Sub Complete Budget (SM)

TAP/OTHER

0021U Blackstone Bikeway 8C NSM; WS A18 0 0 [URSEN SEPSIE 2 NSRRI 528

0006A Rhodeworks Toll Facilities STATEWIDE A8 0 0  DECE#e [PEEEMA  Dec-20  $424
00 $45

STORMWATER

0166M High Street/Kingstown Road Stormwater Mitigation SKS A18 0 0 HEEEE @ GUESEE 2 EEEE 50.2
00 $0

OPERATING

0084C 2017 Crack Sealing Limited Access STATEWIDE A4 0 0  Aprteay GUISE 2 BEER  s05

0084B 2017 Crack Sealing North and East Regions STATEWIDE A4 0 0  Abceas [OUISE &R 505

0084A 2017 Crack Sealing South and Central Regions STATEWIDE A-14 0 0 Apr-17 Jul-17 Oct-17 $0.6

0086Y 2017 Paver Placed Elastomeric Surface Treatment ?\I]N;RIC" SKS/ITA15 0 0 Apr-17 Jun-17 BEEEl 512

0086X 2017 Rubberized Asphalt Chip Sealing cov;rosiclo; A5 0 0 NN DEEEEE GEEEE 520

0073M 2017-2018 Statewide Pavement Striping -North BomicER;CUM;G A5 0 0 EE R DS 518

M;l’?AW;’SMI;Y;\INS

0201V 1-95 Corridor Preservation - Bridge Washing (58C) CRA;PVD;WAR A5 7 18  [EySEE 2 EINEE MRS $53

0073J Statewide Pavement Striping Eastbay 17-18 SIATEWIDE A5 0 (  Beosdm [EVEIE 2 EESSE 510
718 $14

Number of In design Advertised In Construction ~ Complete Total 47 55 $586

Projects: 0 0 10 39 43




PTSID Project Name Locations Page BRIDGES Schedule Construction
R P Advertise NTP Sub Complete Budget (SM)
FFY18
BRIDGE
0013F Bridge Group 05 - EGR, EXE, WAR, WGR EGRIEXE;WARIW AT 0 6 BEpRlE PEER®E pec-20  §75
0013P Bridge Group 06 - PVD PVD A21 0 7 EEPEEE @ [EEEEg $7.8
0013G Bridge Group 09 - CRA, JOH CRA; JOH A21 0 9 [EEPEEE [pEEEEg $2.7
0013S Bridge Group 13A - Rt 146 C-1 NSM; PVD A21 0 7 EUGEDE —[OVEEE $4.4
0013U Bridge Group 15A - East Bay BAR;EPR;WRN A1 (16 ~ DUom#e  OSESNE Mav-21  $65
0015A Bridge Group 15B - Aquidneck Island WIDINARSNETIN A2 0 20 BepNlE EOVE 2 vay-21 954
0017E Bridge Group 16T-13 - Woonasquatucket Br PVD A2 1 0 oSl EEGEEE @ oun-21 g67
0114V Bridge Group 35T-8 - 1-295 C-3 JOH A2 2 0 NoUSEE OEEREE oct-22  §107
0017G Bridge Group 38C - Geneva Pond PVD A2 1 0 S EEGEE $2.6
0114J Bridge Group 38T-12 - Rt 146 Farnum Pk NSM A22 0 2  [ECEEE§ FEEEIE  oun-22 $10.0
00158 Bridge Group 46A - Lafayette Rd NKS A23 1 0 EIGEEE [NovEEg $6.3
0145Q Bridge Group 48A - Howard Rd cum A23 1 0 EEPSE FuEEIS $1.7
0143A Bridge Group 57K - Big River WGR A3 0 1 TRl RS $2.3
0201A Bridge Group 58B - Railroad Ave BUR A23 1 0 [EEEN R $1.7
02018 Bridge Group 58E - Barbs Hill Rd cov A23 1 0 [UISEE @ [EEEEE $15
0194C Bridge Group 59A - Park Ave RR CRA A24 1 0 EPESEE @ [ESBRE0 $6.9
0014D Bridge Group 59B - Centerville Rd WAR A24 1 0 DG @ EEEEE $4.2
0014Z Bridge Group 62T-11 - Louisquisset Pk LIN A24 1 0 [EESE8 EEBSES  Dec-21  §149
0167C Bridge Group 75 - Rt 146 Louisquisset Pk Ramp PVD A24 1 0 UEUSEE BUGREE nov-20  §37
0170B Replacement of the Park Avenue Bridge No. 480 Superstru A24 1 0 Jul-18 Sep-18 Nov-21 $2.0
13 68 $109
PAVEMENT
0012Q 1-195 Relocation - C-17 - Waterfront Parks PVD A26 0 0 DECEEE @ MEESEE @ SEPRE g6
0012T 1-195 Relocation - C-18 - Gano St PVD A26 0 0 EEPEIE DEEEEE $NSEEE  $16
0171D Nayatt Rd (Rumstick Rd - Washington Rd) BAR A27 0 0 [EgSI§ @ FEPSEE MG 527
0165J Railroad St (Manville Hill Rd - Rt 126) LIN A27 0 0 [EESEE PEESEE 2 NGEEEE 523
0173K Rockland Rd (Central Pk to Danielson PK) sCI A27 0 0 [HEEREE PUESEE $NOTRDE 514
0130E Rt 2 - Reservoir Ave (Sockanosset Cross Rd - Rt 12) CRA A27 0 0 OEEEE EPESIE 2PN 945
0061A Rt 44 - C-3B (RIDOT Maint Facility - W. Greenville Rd) ~ GLO; SMI A27 0 0 EEPSI8 pEcEElE GEERE 475
01388 Rt 6A - Hartford Ave C-2 (Rt 5 - Killingly St) JOH A28 0 0 HPESEE @ GUASEE 2 OOESNE 512
00 $27
TRAFFIC
0025S 2018 Roadway Departure Mitigation - C-1 CRAIEPE;LINNADE 0 0 Jun-18  Oct-18  Oct-19  §1{
R
0025K 2018 Intersection Safety Improvements - Statewide ’\E]g%igR"LINf'PA-ZB 00 Aug-18  Oct-18  Oct-19  §08
0011E Aquidneck Avenue HSIP MID A29 0 0 EEPEEE NoURNE NSRS 505
0076Z Aquidneck Avenue Improvements MID A29 0 0 Dec-17 Feb-18 BGES 518
0072Z HSIP - Rt 1, S. County Median Guardrail CHA;WES A29 0 0 [CPSI§ NoVREE $EEEEEE 522
0025N Intersection Safety Improvements 2017 Statewide giA;CUM?PVD;WA-ZQ 00 Feb-18 May-18 BEpRE 521
0073X Intersection Safety Improvements to Rt 114 between Bear CUM A29 0 0 Mar-18  Jun-18 Oct-20  §75
0025R Intersection Safety Improvements to Rt 44 at Smithfield Cr ST A30 0 0 Jul-18 oct-18 OEE=18 506
0071P Metacom Avenue - HSIP BRI;WRN A30 0 o HUGEDIS [OEEREE 2 EEBREE 531
0025Q Roadway Departure Mitigation - Guardrail and Median Impr NSM; #2R A30 0 0 [CESI FePSEE 2SN 316



PTSID Project Name Locations Page BRIDGES Schedule Construction
R P Advertise NTP Sub Complete Budget (SM)
0091S Roadway Departure Mitigation - Systemic High Friction Sur €RA7 GLO A30 0 O Jun-18 Aug-18 GO 508
0073S Rt 146 Guide Signs - C-1 - North NSM A30 0 0 [ENSES @ MEESEE $EEES20 515
0162A SRTS - C-1 (Cra, Epr) CRA; EPR A31 0 0 [EESE§ [FERSEE $PECEEE 914
0080H STC - Allens Avenue at Terminal and Ernest PVD A3l 0 0 ECBRE§ VEURIE 2 EEEEE j0.8
0080C STC - Statewide Pedestrian and Intersection Safety Improy B2 CUMiEGR; I A31 0 0 [(ESES ~ SEPSE8  PEESEE  s16
V;Y;JAR;Y;\TST '
00 $27
TAP/OTHER
0021S Blackstone River Bikeway - 8B-1 WNS A28 0 0 HPESEE GUESIE 2 OEEREE 525
0026P Trestle Trail Bridges - West cov A28 0 0  [FCBED§ [FEESEE oct-20  $28
00 $5
OPERATING
0105C 2018 Crack Sealing Limited Access SIATEWIDE A5 0 0 @ [layews FEISEE 2 OFEEE 503
0105F 2018 Crack Sealing North and East Regions STATEWIDE A5 (0 (  Deces [EENEE 2 EESBEEE 507
0105B 2018 Crack Sealing South and Central Regions STATEWIDE A5 0 (  DEcHlN < [EESEE 2 EUGENE g0
0105D 2018 Paver Placed Elastomeric Surface Treatment C-1  JAMiNSM;SCLiW A5 0 0 Dec-17  Feb-18  Oct-18  $12
0105G 2018 Paver Placed Elastomeric Surface Treatment C-2. Z2X/ ¢S/ 2V0iS A25 0 0 May-18  Aug-18  Dec-18  §20
0105E 2018 Rubberized Asphalt Chip Seal C-1 somicovicumir ps 0 0 - DEEEEN W EOEEE  EEEEE 914
0105A 2018 Rubberized Asphalt Chip Seal C-2 mxesHORiRIC;S A6 0 0 [EEENE PESEE GRS 515
0131L Salt Storage Facility - Portsmouth POR A26 0 0 Sep-18  Feb-19  Sep-19  §12
00 $9
Number of In design Advertised In Construction ~ Complete Total 13 68 $178

Projects: 0 0 16 37 o3




PTSID Project Name Locations Page BRIDGES Schedule Construction
R P Advertise NTP Sub Complete Budget (SM)
FFY19
BRIDGE
0013A Bridge Group 01 - PVD PVD A32 0 5 UEESES BEESES  sep-22  $152
0013N Bridge Group 03 - 1-95 PAW A32 011  BUEGEES OEERES < oul-22  §102
0114W Bridge Group 12A - Sandy Bottom cov A32 1 0 [N [PEESES un-22 952
0013V Bridge Group 16A - FOS, GLO, PVD, SCI, SMI FOSICLOIEVDIS AZD 1 13 GERSES SEPSE8 | pec-21 63
0015C Bridge Group 168 - FOS, JOH, PVD, SCI Fos;jou;EvDis A2 0 15 [EEEES  MOUEEE  Dec-21  $32
0013W Bridge Group 17 - BUR, CUM, LIN, NPR, NSN, SMI BURICOMILININAS3 0 16 BEPSES PEESES  apr-22 40
0031Y Bridge Group 18B - EGR, NKS EGR; NKS A33 011  HEEES BUGRES  sep-21  $28
0114X Bridge Group 40A - Hawkins PVD A33 1 0 [URSES BEBSES  oct-21 $22
0015D Bridge Group 40B - Bath St East PVD A33 1 0 [ECBEES EEPSES Dec-20  $24
2601G Bridge Group 44A - Silver Creek BRI A33 1 0 HPESES EEGRES  var-22 $26
2601E Bridge Group 51A - Rt 37 C-2 CRA; WAR A34 411 [FEPEE8  FEEEE0  vay-23  $58.2
0143C Bridge Group 54A - Kingston Rd Bridge RIC A34 1 0 [HEESEE GEESEE < oun-22  §146
0156D Bridge Group 58A - Division St EGR A34 1 0 HPESES BEGEEE @ Nov-22  $157
0014M Bridge Group 62 - Manville Br cum A34 1 0 [EEPSE8 [EEBRE0 Dec-21  §70
12 82 $149
PAVEMENT
0105H 2018 Crack Sealing South and Central Regions C-2 STATEWIDE  A35 0 (  [Donsie [EEES 2 EEGENE 504
2602B 2019 Crack Sealing North and East Regions C-1 STATEWIDE  A35 0 ( @ [loEely | AEGEES $OSESlE  j07
2602C 2019 Crack Sealing South and Central Regions C-1 STATEWIDE  A35 ( (0  [VEES#s |[GEESES $[OEEE 507
2601D 2019 Paver Placed Elastomeric Surface Treatment C-1 COV;CRA;CUM  A-35 00 Jan-19 Apr-19 Oct-19 $1.8
2601F 2019 Paver Placed Elastomeric Surface Treatment G2~ CRA7RIC;SCI;sA36 0 0  [EEEES PSS  PEESES 522
2602A 2019 Paver Placed Elastomeric Surface Treatment C-3 EFI{L‘EPR;JOH; SA36 0 0 Mar-19 Jun-19 OEE=S 16
2601Z 2019 Rubberized Asphalt Chip Seal BUR;NSM;RIC  A36 (0 ( @ MoEeeg @ [EgEES 2 EPEREE 517
2601C 2019 Rubberized Asphalt Chip Seal C-1 BUR;GLO;SCT  A36 (0 (  [Donsng  [EESDS A EPERE 512
0004D Broad St Regeneration CFA;CUM;PAW A36 (0 0  BUGEES BEEEES  Jun-23  $130
0173G Central Pk & Battey Meetinghouse Rd sc1 A37 0 0 HPESES PUESIE 2 OEERE 333
0173H Old Summit Rd & Susan Bowen Rd (Rt 117 -Rt 117)  cov A37 0 0 [CESEE [FEESES $OEEREE 506
0055L Old Tower Hill Rd (Rt 108 - Rt 1) SKS A37 0 0 HUGEES PEESES @ Mav-21  $23
0050A Pell Bridge Ramps - Phase 1 MID; NPT A37 0 0 [EEPSE8  MEESEE  pec-21 963
0076R Rt 44 - Taunton Ave (Rt 1A/114 - Mass S/L) EPR A37 0 0 HUGEES PEEEES May-21  $30
0081Y Rt6- (Rt 102 - Rt 101) scI A38 0 0 [OUSE§ FERSES 2 NGRS 962
0081J Rt78 (Rt 1 - Conn SIL) WES A3 0 0 [CESI§ [FERSES 2 NGEEEE 334
00 $48
TRAFFIC
0192J High Friction Surface Treatment - 1-95 Curves Pawtucket, EFAW A38 0 0 May-19  Jul-19  Jun-20  §138
0091T Roadway Departure Mitigation - Non-Freeway Roadside Im STATEWIDE A38 0 0 Nov-18  Feb-19  Nov-19  §11
2601U SRTS - C-1A (Bar) BAR A38 0 0 [EESES MEFSES  pec-20  $19
0162G SRTS - C-2 (Nar) NAR A39 0 0 EEEEES FEESIE 2 oun-21 $13
0162H SRTS - C-3 (Smi, Wns) SMI;WNS A39 0 0 EESES $FEYEEE $ sep-20 $1.1
0080E STC Misc Improvements 2018 cov;CUM;LIN;N A39 (0 (0  [Oocery NSNS PSSR 419

SM; POR; PVD; SM
I;WAR



PTSID Project Name Locations Page BRIDGES Schedule Construction
R P Advertise NTP Sub Complete Budget (SM)
2601H STC Misc Improvements 2019 COV;EPR;HOP;TA39 (0 0  CEpENS  PEEEES < oun-21 $17
OH;LIN;NPR;NS
M; POR; TIV;WES
; WGR
00 $10
OPERATING
9003E Materials Lab - Quality Assurance PVD A3 0 0 Dec-18  Apr-19 Jul-20  §2.9
0131M Salt Storage Facility - East Providence EPR A35 0 0 [UISES PEESES  oct-20  $21
00 $5
Number of In design Advertised In Construction ~ Complete Total 12 82 $213

Projects: 0 0 24 15 39




PTSID Project Name Locations Page BRIDGES Schedule Construction
R P Advertise NTP Sub Complete Budget (SM)
FFY20
BRIDGE
2603F  Bridge Group 32 - 195 CRA; PVD A40 2 2 Aug-20  Nov-20  Aug-22  §323
0013R Bridge Group 10 - 1-295 SMI A40 010  MEESEE  Jul-20  Apr-22  $10.0
0013X Bridge Group 18A - EGR, NAR, NKS EGR;NAR;NKS A4Q (0 12  Aug-20  Dec-20  May-22  $46
0016N Bridge Group 35 - |-295 SMI A40 0 1 Sep-20 Feb-21 Oct-23  §9.0
2601A Bridge Group 43A - Mohegan BUR A40 1 0 [EEEEE  Aug-20  Apr-23  $58
0017B Bridge Group 49 - Henderson EPR; PVD A41 1 0 MEESEE  ~ug-20 Bug-24  $700
0145C Bridge Group 53 - Union Village RR NSM A41 1 0  HEESEE  Jul-20  Apr-23  $34
2602U Bridge Group 57T-10 - I-195 Washington North Ph. 2 EPR; PVD A41 1 0  BPESEE  Aug-20  Aug-25  $530
00188 Bridge Group 75T-5 - 1-95 Viaduct NB PVD A4l 9 5  NOUSEE  Jul-20  Nov-26 §2120
15 30 $400
PAVEMENT
2603B 2020 Crack Sealing Limited Access C-1 CRA;EXE;HOP;P A41 (0 (  [CBE20  [BEES2E Nov-20  $14
VD; RIC;WES; WG
R
26022 2020 Paver Placed Elastomeric Surface Treatment C-1  COV: 908 SMI: W A42 0 0 EEBS20 2 EBES20 $wov-20  §16
2603A 2020 Rubberized Asphalt Chip Seal C-1 covipoR;RIC;S A4 0 0  EEEEN @ EEESRE  oun-21 13
0078V ADA Improvements to Greene Lane MID A42 0 0 Nov-19  Jan-20 Jun-21  $1.5
0079P Danielson Pk (Rt 102 - West Greenville Rd) sCI A42 0 0 [SESES MEESE0  pec-20 48
0082D 195 (Charles St - Lonsdale Ave) PAW; PVD A42 0 0 NOVEES EEBREE @ oun-21  $45
0050B Pell Bridge Ramps - Phase 2 NET A43 0 2 Aug-20 Mar-21 Jul-24  §30.2
0173C Rt 115 Main St. (Rt 116 To Jackson Flat Rd.) LcM A43 0 0 NOUEEE EEERE0 oun-21 16
0172N Rt 1A, Old Post Rd Charlestown A-43 00 Jul-20 Oct-20 Nov-21 $1.6
00798 Rt5 - Lambert Lind Hwy C-1 (Mayfield Ave - 1-95) CRA; WAR A43 1 0  HEESEE  sep-20  May-23  §116
1 2 $60
TRAFFIC
0091P HSIP - Crosswalk & Sign Enhancements CRA;POR;PVD;R A43 0 0  [HESSE  Oct-20  Jun-22  §12
2603P HSIP - Crosswalk & Signal Improvements 2020 CRA;MID;NKS;N A44 (0 (0 (@982  Dec-20  Dec-22  §20
PT; PVD; WRN; WS
T
0091U HSIP - Intersection Safety - Route 6 FOS;SCI A44 0 0 Jul-20 Oct-20 Jun-22  §$3.1
0153K HSIP - Intersection Safety Improvements - 2020 FVD Ad44 0 0 Aug-20 Nov-20 Dec-21 $1.0
2601Y HSIP - Roadway Departure Mitigation - 2020 STATEWIDE  A44 0 0 (2SS Bl & vav-21 $23
00701 HSIP - Signalization of Allens Ave. C-5 PVD A44 0 0  HEPEEEE  Aug-20  Dec-21  §$31
0025Z Intersection Safety Improvements 2019 C-2 EPR7PVD;BAR;J A4S 0 0 Sep-20 Nov-20 May-22  $13
0073T Rt 146 Guide Signs - C-2 LIN;NPR;PVD  A45 (0 (0  [HEBS0  Sep-20  Aug-22  $48
0162D SRTS - C-4 (W) WRN A45 0 0  Rug-20  Feb-21  Oct-22  §17
00 $21
Number of In design Advertised In Construction ~ Complete Total 16 32 $481

Projects: 9 11 8 0 28




Changes from Last Quarter
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Schedule Changes Since Last Quarter

Last Current

Milestone Quarter Quarter +/- Comments
0016N Bridge Group 35 - 1-295 Schedule changes due to COVID-19
Advertise 6/30/2020  9/30/2020 [JESR
NTP 10/31/2020  2/28/2021 |80
Substantially Complete 5/31/2023 10/31/2023 -
0025Z Intersection Safety Improvements 2019 C-2 Project re-scoped in coordination with the city
Advertise 713012020 9/30/2020 |6
NTP 9/30/2020  11/30/2020 [JEEH

2602U Bridge Group 57T-10 - I-195 Washington North Ph. 2 Achieved Advertisement
Advertise 4/30/2020  4/10/2020{ 20

2603P HSIP - Crosswalk & Signal Improvements 2020 Achieved Advertisement
Advertise 5/31/2020  5/29/2020f 2

00701 HSIP - Signalization of Allens Ave. C-5 Achieved Advertisement
Advertise 4/30/2020  4/28/2020[" 2

0073T Rt 146 Guide Signs - C-2 Schedule changes due to COVID-19
NTP 6/30/2020  9/30/2020 [ESB
Substantially Complete  5/31/2022  8/31/2022 |68

0079B Rt 5 - Lambert Lind Hwy C-1 (Mayfield Ave - 1-95) Schedule changes due to COVID-19
NTP 6/30/2020  9/30/2020 [

2603B 2020 Crack Sealing Limited Access C-1 Accelerated NTP
NTP 7/30/2020  6/4/2020 [ 56

2602Z 2020 Paver Placed Elastomeric Surface Treatment C-1 Accelerated NTP
NTP 7/31/2020  4/9/2020 113

2603A 2020 Rubberized Asphalt Chip Seal C-1 Accelerated NTP
NTP 7/31/2020  4/9/2020 113

0145Q Bridge Group 48A - Howard Rd Field delay due to COVID-19
Substantially Complete  6/30/2020  6/30/2021 [JE868

0014D Bridge Group 59B - Centerville Rd Delay due to utilities and deterioration was more significant than originally

anticipated

Substantially Complete  4/30/2020  8/31/2020 [JEiE8

2601Y HSIP - Roadway Departure Mitigation - 2020 Achieved NTP
NTP 6/30/2020  6/23/2020f 7

2601Z 2019 Rubberized Asphalt Chip Seal Accelerated Completion
Substantially Complete 5/31/2020  4/10/2020 |51

2601C 2019 Rubberized Asphalt Chip Seal C-1 Accelerated Completion
Substantially Complete 5/31/2020  4/10/2020} 51

0013S Bridge Group 13A - Rt 146 C-1 Accelerated Completion

Substantially Complete 5/31/2020  4/15/2020 " 46
0192J High Friction Surface Treatment - 1-95 Curves Pawtucket, Route 24, Route Accelerated Completion
Substantially Complete 7/31/2020  6/30/2020 31




Budget Changes Since Last Quarter

PTS NAME Last Current +/-
Quarter Quarter
In Design
0025Z Intersection Safety Improvements 2019 C-2 $2.105  $2.327 - Project re-scoped in coordination with the city
Subtotal $0.222
Advertised
0145C  Bridge Group 53 - Union Village RR $3811  $5243 |ISEEEEN Adjusted to reflect actual bid price
0018B  Bridge Group 75T-5 - 195 Viaduct NB $241.000 $265.000 [JEBHOOEN Adjusted to reflect actual bid price
Subtotal $25.432
In Construction
2602Z 2020 Paver Placed Elastomeric Surface Treatment C- $2.500  $2.203 - Revised for NTP Budget
2603A 2020 Rubberized Asphalt Chip Seal C-1 $1500 $1.792 [SOBSEN Revised for NTP Budget
0013A  Bridge Group 01 - PVD $12.678  $18.463 - Adjusted to reflect revised project cost due to changes in
scope.
0014Z  Bridge Group 62T-11 - Louisquisset Pk $14516  $19.396 [JSEEBON Revised for NTP Budget
2601Y  HSIP - Roadway Departure Mitigation - 2020 $4625  $3.196 [@AEZS) Revised for NTP Budget
0082D  1-95 (Charles St - Lonsdale Ave) $8.481 $6.581 - Budget revised in preparation for Substantial Completion.
Subtotal $7.331
Complete
00135 Bridge Group 13A - Rt 146 C-1 $7.112  $6.803 [NBOW08) Revised for project closeout
0144E  Harbor Junction Bridge No. 131 (57E) $6.941  $6.481 |NB0ME0)] Revised for project closeout
0072Z  HSIP - Rt 1, S. County Median Guardrail $2854  $2.473 |NBOWEH| Revised for project closeout
0201V 1-95 Corridor Preservation - Bridge Washing (58C) $7.656  $7.296 - Revised for project closeout
0153R  Memorial Blvd. & Francis Street Improvements $2.635  $2.528 [NBOMO7)] Revised for project closeout
0139H  Route 138 Improvements $0.941  $0.944 - Revised for project closeout
0118A  Slatersville Stone Arch Bridge No. 273 (70C) $13459  $12.940 [INBOBAS) Revised for project closeout
0165V~ Woodville Road Improvements $4.387  $3.237 - Revised for project closeout
Subtotal ($3.283)

Total $29.702



Index of Projects by Municipality
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Index of Projects by Municipality

PTSID

Project Name Type Appendix
BARRINGTON
0013U Bridge Group 15A - East Bay BRIDGE A-21
0025z Intersection Safety Improvements 2019 C-2 TRAFFIC A-45
0171D Nayatt Rd (Rumstick Rd - Washington Rd) PAVEMENT A-27
0080D Pedestrian and Intersection Safety Improvements - STC with Albion Beacon TRAFFIC A-9
2601U SRTS - C-1A (Bar) TRAFFIC A-38
0116N Statewide Pavement Striping - Limited Access, 2016-2017 OPERATING A-6
0080C STC - Statewide Pedestrian and Intersection Safety Improvements TRAFFIC A-31
BRISTOL
2602A 2019 Paver Placed Elastomeric Surface Treatment C-3 PAVEMENT A-36
2601G Bridge Group 44A - Silver Creek BRIDGE A-33
0071pP Metacom Avenue - HSIP TRAFFIC A-30
0080D Pedestrian and Intersection Safety Improvements - STC with Albion Beacon TRAFFIC A-9
BURRILLVILLE
0073M 2017-2018 Statewide Pavement Striping -North OPERATING A-15
0105E 2018 Rubberized Asphalt Chip Seal C-1 OPERATING A-26
2601Z 2019 Rubberized Asphalt Chip Seal PAVEMENT A-36
2601C 2019 Rubberized Asphalt Chip Seal C-1 PAVEMENT A-36
0013W Bridge Group 17 - BUR, CUM, LIN, NPR, NSN, SMI BRIDGE A-33
2601A Bridge Group 43A - Mohegan BRIDGE A-40
0201A Bridge Group 58B - Railroad Ave BRIDGE A-23
0076N Route 107 1R Improvements PAVEMENT A-7
CENTRAL FALLS
0073M 2017-2018 Statewide Pavement Striping -North OPERATING A-15
0004D Broad St Regeneration PAVEMENT A-36
CHARLESTOWN
01458 Carolina Bridges (57F) BRIDGE A-1
0114L Central RI Bridges - Group 12 (29 Bridges) BRIDGE A-11
00722 HSIP - Rt 1, S. County Median Guardrail TRAFFIC A-29
0172N Rt 1A, Old Post Rd Charlestown PAVEMENT A-43
COVENTRY
0086X 2017 Rubberized Asphalt Chip Sealing OPERATING A-15
0105E 2018 Rubberized Asphalt Chip Seal C-1 OPERATING A-26
2601D 2019 Paver Placed Elastomeric Surface Treatment C-1 PAVEMENT A-35
2602z 2020 Paver Placed Elastomeric Surface Treatment C-1 PAVEMENT A-42
2603A 2020 Rubberized Asphalt Chip Seal C-1 PAVEMENT A-42
0114W Bridge Group 12A - Sandy Bottom BRIDGE A-32
0201B Bridge Group 58E - Barbs Hill Rd BRIDGE A-23
0114L Central RI Bridges - Group 12 (29 Bridges) BRIDGE A-11
0025E Coventry - Local Safety Improvements TRAFFIC A-19
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0168H Hope Valley Bridges (69D) BRIDGE A-11
0173H Old Summit Rd & Susan Bowen Rd (Rt 117 - Rt 117) PAVEMENT A-37
0153N Route 102 & Route 117 Improvements - Roundabout TRAFFIC A-9
0080E STC Misc Improvements 2018 TRAFFIC A-39
2601H STC Misc Improvements 2019 TRAFFIC A-39
0026P Trestle Trail Bridges - West TAP/OTHER A-28
CRANSTON
0025S 2018 Roadway Departure Mitigation - C-1 TRAFFIC A-28
2603F Bridge Group 32 —1-95 BRIDGE A-40
2601D 2019 Paver Placed Elastomeric Surface Treatment C-1 PAVEMENT A-35
2601F 2019 Paver Placed Elastomeric Surface Treatment C-2 PAVEMENT A-36
2603B 2020 Crack Sealing Limited Access C-1 PAVEMENT A-41
0013G Bridge Group 09 - CRA, JOH BRIDGE A-21
2601E Bridge Group 51A - Rt 37 C-2 BRIDGE A-34
0194C Bridge Group 59A - Park Ave RR BRIDGE A-24
0114L Central RI Bridges - Group 12 (29 Bridges) BRIDGE A-11
0025F Cranston - Local Safety Improvements TRAFFIC A-19
0091P HSIP - Crosswalk & Sign Enhancements TRAFFIC A-43
2603P HSIP - Crosswalk & Signal Improvements 2020 TRAFFIC A-44
01141 1-295 Bridges Contract | BRIDGE A-12
0201V 1-95 Corridor Preservation - Bridge Washing (58C) OPERATING A-15
0025N Intersection Safety Improvements 2017 Statewide TRAFFIC A-29
01708 Replacement of the Park Avenue Bridge No. 480 Superstructure BRIDGE A-24
0091S Roadway Departure Mitigation - Systemic High Friction Surface Treatments-2018 TRAFFIC A-30
0130E Rt 2 - Reservoir Ave (Sockanosset Cross Rd - Rt 12) PAVEMENT A-27
00798 Rt 5 - Lambert Lind Hwy C-1 (Mayfield Ave - 1-95) PAVEMENT A-43
0162A SRTS - C-1 (Cra, Epr) TRAFFIC A-31
0116N Statewide Pavement Striping - Limited Access, 2016-2017 OPERATING A-6
0055K Statewide Resurfacing C-2, 2017** PAVEMENT A-7
CUMBERLAND
0073M 2017-2018 Statewide Pavement Striping -North OPERATING A-15
0105E 2018 Rubberized Asphalt Chip Seal C-1 OPERATING A-26
2601D 2019 Paver Placed Elastomeric Surface Treatment C-1 PAVEMENT A-35
0013W Bridge Group 17 - BUR, CUM, LIN, NPR, NSN, SMI BRIDGE A-33
0145Q Bridge Group 48A - Howard Rd BRIDGE A-23
0014M Bridge Group 62 - Manville Br BRIDGE A-34
0004D Broad St Regeneration PAVEMENT A-36
0114S Cumberland 1-295 Corridor Bridges (37T - 1) BRIDGE A-11
0025N Intersection Safety Improvements 2017 Statewide TRAFFIC A-29
0073X Intersection Safety Improvements to Rt 114 between Bear Hill Rd and 1-295 Cumberland TRAFFIC A-29
0084G Rubberized Asphalt Chip Seal 2016 OPERATING A-5
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0116N Statewide Pavement Striping - Limited Access, 2016-2017 OPERATING A-6
0080C STC - Statewide Pedestrian and Intersection Safety Improvements TRAFFIC A-31
0080E STC Misc Improvements 2018 TRAFFIC A-39
EAST GREENWICH
0025K 2018 Intersection Safety Improvements - Statewide TRAFFIC A-28
0013F Bridge Group 05 - EGR, EXE, WAR, WGR BRIDGE A-21
0013X Bridge Group 18A - EGR, NAR, NKS BRIDGE A-40
0031Y Bridge Group 18B - EGR, NKS BRIDGE A-33
0156D Bridge Group 58A - Division St BRIDGE A-34
0114L Central Rl Bridges - Group 12 (29 Bridges) BRIDGE A-11
0166H Route 4 Improvements, C-2 PAVEMENT A-17
0116N Statewide Pavement Striping - Limited Access, 2016-2017 OPERATING A-6
0080C STC - Statewide Pedestrian and Intersection Safety Improvements TRAFFIC A-31
EAST PROVIDENCE
0025S 2018 Roadway Departure Mitigation - C-1 TRAFFIC A-28
0025K 2018 Intersection Safety Improvements - Statewide TRAFFIC A-28
0105G 2018 Paver Placed Elastomeric Surface Treatment C-2 OPERATING A-25
2602A 2019 Paver Placed Elastomeric Surface Treatment C-3 PAVEMENT A-36
0013U Bridge Group 15A - East Bay BRIDGE A-21
00178 Bridge Group 49 - Henderson BRIDGE A-41
2602U Bridge Group 57T-10 - 1-195 Washington North Ph. 2 BRIDGE A-41
0143W Horton Farm Bridge No. 472 (57M) BRIDGE A-11
0013M 1-195 Corridor Bridges (77) BRIDGE A-12
0025z Intersection Safety Improvements 2019 C-2 TRAFFIC A-45
0171B Newman Avenue Bridge No. 224 (57D) BRIDGE A-2
0143K Pawtucket Avenue Bridge No. 471 (57B) BRIDGE A-2
0076R Rt 44 - Taunton Ave (Rt 1A/114 - Mass S/L) PAVEMENT A-37
0131M Salt Storage Facility - East Providence OPERATING A-35
0162A SRTS - C-1 (Cra, Epr) TRAFFIC A-31
0116N Statewide Pavement Striping - Limited Access, 2016-2017 OPERATING A-6
2601H STC Misc Improvements 2019 TRAFFIC A-39
0009N Washington Bridge North No. 700 (57A T -J) BRIDGE A-4
EXETER
0105A 2018 Rubberized Asphalt Chip Seal C-2 OPERATING A-26
2603B 2020 Crack Sealing Limited Access C-1 PAVEMENT A-41
0013F Bridge Group 05 - EGR, EXE, WAR, WGR BRIDGE A-21
0091P HSIP - Crosswalk & Sign Enhancements TRAFFIC A-43
0116N Statewide Pavement Striping - Limited Access, 2016-2017 OPERATING A-6
0168E Tefft Hill Trail Bridge No. 592 (67T - B) BRIDGE A-4
FOSTER
0086X 2017 Rubberized Asphalt Chip Sealing OPERATING A-15
0105E 2018 Rubberized Asphalt Chip Seal C-1 OPERATING A-26
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0013V Bridge Group 16A - FOS, GLO, PVD, SCI, SMI BRIDGE A-32
0015C Bridge Group 16B - FOS, JOH, PVD, SCI BRIDGE A-32
0168H Hope Valley Bridges (69D) BRIDGE A-11
0091U HSIP - Intersection Safety - Route 6 TRAFFIC A-44
0084H Paver Placed Elastomeric Surface Treatment 2016 OPERATING A-5
GLOCESTER
0086X 2017 Rubberized Asphalt Chip Sealing OPERATING A-15
0073M 2017-2018 Statewide Pavement Striping -North OPERATING A-15
0105E 2018 Rubberized Asphalt Chip Seal C-1 OPERATING A-26
2601C 2019 Rubberized Asphalt Chip Seal C-1 PAVEMENT A-36
0013V Bridge Group 16A - FOS, GLO, PVD, SCI, SMI BRIDGE A-32
0061K Improvements to Rt 44/100 Intersection and Chepachet River Bridge Repair C-3E TRAFFIC A-20
0091S Roadway Departure Mitigation - Systemic High Friction Surface Treatments-2018 TRAFFIC A-30
0061A Rt 44 - C-3B (RIDOT Maint Facility - W. Greenville Rd) PAVEMENT A-27
0084G Rubberized Asphalt Chip Seal 2016 OPERATING A-5
HOPKINTON
0086X 2017 Rubberized Asphalt Chip Sealing OPERATING A-15
0105A 2018 Rubberized Asphalt Chip Seal C-2 OPERATING A-26
2603B 2020 Crack Sealing Limited Access C-1 PAVEMENT A-41
0114L Central Rl Bridges - Group 12 (29 Bridges) BRIDGE A-11
0168H Hope Valley Bridges (69D) BRIDGE A-11
0084G Rubberized Asphalt Chip Seal 2016 OPERATING A-5
0116N Statewide Pavement Striping - Limited Access, 2016-2017 OPERATING A-6
0055K Statewide Resurfacing C-2, 2017** PAVEMENT A-7
2601H STC Misc Improvements 2019 TRAFFIC A-39
0154A Wood River & Holburton Bridges Nos. 261, 262 (58D) BRIDGE A-4
0114K Wood River Valley Bridge No. 404, 1-95 North & South (7T - A) BRIDGE A-14
0165V Woodville Road Improvements PAVEMENT A-18
JAMESTOWN
0105D 2018 Paver Placed Elastomeric Surface Treatment C-1 OPERATING A-25
0116N Statewide Pavement Striping - Limited Access, 2016-2017 OPERATING A-6
0080C STC - Statewide Pedestrian and Intersection Safety Improvements TRAFFIC A-31
JOHNSTON
0173U 1 R Improvements to Winsor Avenue PAVEMENT A-16
2602A 2019 Paver Placed Elastomeric Surface Treatment C-3 PAVEMENT A-36
26022 2020 Paver Placed Elastomeric Surface Treatment C-1 PAVEMENT A-42
0013G Bridge Group 09 - CRA, JOH BRIDGE A-21
0015C Bridge Group 16B - FOS, JOH, PVD, SCI BRIDGE A-32
0016N Bridge Group 35 - 1-295 BRIDGE A-40
0114V Bridge Group 35T-8 - [-295 C-3 BRIDGE A-22
0114U 1-295 Bridges Contract 2 BRIDGE A-12
0025z Intersection Safety Improvements 2019 C-2 TRAFFIC A-45
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0011D Intersection Safety Improvements Newport, Warwick, Johnston TRAFFIC A-20
0080D Pedestrian and Intersection Safety Improvements - STC with Albion Beacon TRAFFIC A-9
0138B Rt 6A - Hartford Ave C-2 (Rt 5 - Killingly St) PAVEMENT A-28
0014F Simmonsville Bridge No. 326 (57C) BRIDGE A-13
0116N Statewide Pavement Striping - Limited Access, 2016-2017 OPERATING A-6
2601H STC Misc Improvements 2019 TRAFFIC A-39
0173z US Route 6 Hartford Ave PAVEMENT A-18
LINCOLN

0025S 2018 Roadway Departure Mitigation - C-1 TRAFFIC A-28
0086Y 2017 Paver Placed Elastomeric Surface Treatment OPERATING A-15
0073M 2017-2018 Statewide Pavement Striping -North OPERATING A-15
0025K 2018 Intersection Safety Improvements - Statewide TRAFFIC A-28
0013W Bridge Group 17 - BUR, CUM, LIN, NPR, NSN, SMI BRIDGE A-33
0016N Bridge Group 35 - 1-295 BRIDGE A-40
0014z Bridge Group 62T-11 - Louisquisset Pk BRIDGE A-24
0166J Mussey Brook Bridge No. 380 (56C) BRIDGE A-2
0165 Railroad St (Manville Hill Rd - Rt 126) PAVEMENT A-27
0081W Route 146 Improvements PAVEMENT A-17
0073T Rt 146 Guide Signs - C-2 TRAFFIC A-45
0116N Statewide Pavement Striping - Limited Access, 2016-2017 OPERATING A-6
0080C STC - Statewide Pedestrian and Intersection Safety Improvements TRAFFIC A-31
0080E STC Misc Improvements 2018 TRAFFIC A-39
2601H STC Misc Improvements 2019 TRAFFIC A-39
LITTLE COMPTON

0173C Rt 115 Main St. (Rt 116 To Jackson Flat Rd.) PAVEMENT A-43
0173S Snell Road Improvements PAVEMENT A-17
0080C STC - Statewide Pedestrian and Intersection Safety Improvements TRAFFIC A-31
MIDDLETOWN

0078V ADA Improvements to Greene Lane PAVEMENT A-42
0011E Aquidneck Avenue HSIP TRAFFIC A-29
00762 Aquidneck Avenue Improvements TRAFFIC A-29
0015A Bridge Group 15B - Aquidneck Island BRIDGE A-22
2603P HSIP - Crosswalk & Signal Improvements 2020 TRAFFIC A-44
0050A Pell Bridge Ramps - Phase 1 PAVEMENT A-37
0007F Two Mile Corner Reconstruction PAVEMENT A-7
NARRAGANSETT

0015A Bridge Group 15B - Aquidneck Island BRIDGE A-22
0013X Bridge Group 18A - EGR, NAR, NKS BRIDGE A-40
0080D Pedestrian and Intersection Safety Improvements - STC with Albion Beacon TRAFFIC A-9
0162G SRTS - C-2 (Nar) TRAFFIC A-39
NEW SHOREHAM

0015A Bridge Group 15B - Aquidneck Island BRIDGE A-22
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NEWPORT
0015A Bridge Group 15B - Aquidneck Island BRIDGE A-22
2603P HSIP - Crosswalk & Signal Improvements 2020 TRAFFIC A-44
0011D Intersection Safety Improvements Newport, Warwick, Johnston TRAFFIC A-20
0050A Pell Bridge Ramps - Phase 1 PAVEMENT A-37
0050B Pell Bridge Ramps - Phase 2 PAVEMENT A-43
0116N Statewide Pavement Striping - Limited Access, 2016-2017 OPERATING A-6
NORTH KINGSTOWN
0025S 2018 Roadway Departure Mitigation - C-1 TRAFFIC A-28
0105G 2018 Paver Placed Elastomeric Surface Treatment C-2 OPERATING A-25
0013X Bridge Group 18A - EGR, NAR, NKS BRIDGE A-40
0031Y Bridge Group 18B - EGR, NKS BRIDGE A-33
00158 Bridge Group 46A - Lafayette Rd BRIDGE A-23
2603P HSIP - Crosswalk & Signal Improvements 2020 TRAFFIC A-44
0166H Route 4 Improvements, C-2 PAVEMENT A-17
0116N Statewide Pavement Striping - Limited Access, 2016-2017 OPERATING A-6
NORTH PROVIDENCE
0073M 2017-2018 Statewide Pavement Striping -North OPERATING A-15
0013W Bridge Group 17 - BUR, CUM, LIN, NPR, NSN, SMI BRIDGE A-33
2603P HSIP - Crosswalk & Signal Improvements 2020 TRAFFIC A-44
0071V Mineral Spring Avenue HSIP TRAFFIC A-9
0081W Route 146 Improvements PAVEMENT A-17
0073T Rt 146 Guide Signs - C-2 TRAFFIC A-45
0116N Statewide Pavement Striping - Limited Access, 2016-2017 OPERATING A-6
2601H STC Misc Improvements 2019 TRAFFIC A-39
NORTH SMITHFIELD
0073M 2017-2018 Statewide Pavement Striping -North OPERATING A-15
0105D 2018 Paver Placed Elastomeric Surface Treatment C-1 OPERATING A-25
26012 2019 Rubberized Asphalt Chip Seal PAVEMENT A-36
0021U Blackstone Bikeway 8C TAP/OTHER A-18
0013S Bridge Group 13A - Rt 146 C-1 BRIDGE A-21
0013W Bridge Group 17 - BUR, CUM, LIN, NPR, NSN, SMI BRIDGE A-33
0114) Bridge Group 38T-12 - Rt 146 Farnum Pk BRIDGE A-22
0145C Bridge Group 53 - Union Village RR BRIDGE A-41
0183B Central Street Bridge No. 449 (70B) BRIDGE A-1
0025Q Roadway Departure Mitigation - Guardrail and Median Improvements to 1-95 (Warwick) and Rt 14 TRAFFIC A-30
0013L Route 146 Corridor Bridges (38) BRIDGE A-13
0073S Rt 146 Guide Signs - C-1 - North TRAFFIC A-30
0118A Slatersville Stone Arch Bridge No. 273 (70C) BRIDGE A-3
0116N Statewide Pavement Striping - Limited Access, 2016-2017 OPERATING A-6
0055K Statewide Resurfacing C-2, 2017** PAVEMENT A-7
0080E STC Misc Improvements 2018 TRAFFIC A-39
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2601H STC Misc Improvements 2019 TRAFFIC A-39
PAWTUCKET
0073M 2017-2018 Statewide Pavement Striping -North OPERATING A-15
0013N Bridge Group 03 - 1-95 BRIDGE A-32
0004D Broad St Regeneration PAVEMENT A-36
0192) High Friction Surface Treatment - I-95 Curves Pawtucket, Route 24, Route 37 TRAFFIC A-38
0082D 1-95 (Charles St - Lonsdale Ave) PAVEMENT A-42
0114R 1-95 Corridor Bridge Nos. 56101, 56121, 56201, 56221 (3T - F) BRIDGE A-12
0082C 1-95 Resurfacing, C-2 (Pawtucket) PAVEMENT A-16
0081K Pavement Preservation to Rt 1A (Newport Ave) PAVEMENT A-17
0143U Pawtucket Area Bridges (53B) BRIDGE A-2
0016/ Pine Street Bridge No. 548 (31) BRIDGE A-13
0116N Statewide Pavement Striping - Limited Access, 2016-2017 OPERATING A-6
PORTSMOUTH
2603A 2020 Rubberized Asphalt Chip Seal C-1 PAVEMENT A-42
0015A Bridge Group 15B - Aquidneck Island BRIDGE A-22
0007C East Main Road 1R Improvements PAVEMENT A-16
0091P HSIP - Crosswalk & Sign Enhancements TRAFFIC A-43
0031N Old Sakonnet River Bridge Demolition (Superstructure) BRIDGE A-2
0132G Portsmouth Maintenance Facility OPERATING A-5
0081R Route 24 Improvements PAVEMENT A-17
0131L Salt Storage Facility - Portsmouth OPERATING A-26
0116N Statewide Pavement Striping - Limited Access, 2016-2017 OPERATING A-6
0055K Statewide Resurfacing C-2, 2017** PAVEMENT A-7
0080E STC Misc Improvements 2018 TRAFFIC A-39
2601H STC Misc Improvements 2019 TRAFFIC A-39
PROVIDENCE
0025S 2018 Roadway Departure Mitigation - C-1 TRAFFIC A-28
2603F Bridge Group 32 —1-95 BRIDGE A-40
0172C 1R Improvements to Smith Street PAVEMENT A-6
0025K 2018 Intersection Safety Improvements - Statewide TRAFFIC A-28
0105G 2018 Paver Placed Elastomeric Surface Treatment C-2 OPERATING A-25
26038 2020 Crack Sealing Limited Access C-1 PAVEMENT A-41
0021R Blackstone River Bikeway - Segment 1A TAP/OTHER A-8
0013A Bridge Group 01 - PVD BRIDGE A-32
0013P Bridge Group 06 - PVD BRIDGE A-21
0013S Bridge Group 13A - Rt 146 C-1 BRIDGE A-21
0013V Bridge Group 16A - FOS, GLO, PVD, SCI, SMI BRIDGE A-32
0015C Bridge Group 16B - FOS, JOH, PVD, SCI BRIDGE A-32
0017E Bridge Group 16T-13 - Woonasquatucket Br BRIDGE A-22
0017G Bridge Group 38C - Geneva Pond BRIDGE A-22
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0114X Bridge Group 40A - Hawkins BRIDGE A-33
0015D Bridge Group 40B - Bath St East BRIDGE A-33
00178 Bridge Group 49 - Henderson BRIDGE A-41
2602U Bridge Group 57T-10 - 1-195 Washington North Ph. 2 BRIDGE A-41
0167C Bridge Group 75 - Rt 146 Louisquisset Pk Ramp BRIDGE A-24
0018B Bridge Group 75T-5 - I-95 Viaduct NB BRIDGE A-41
0114L Central RI Bridges - Group 12 (29 Bridges) BRIDGE A-11
0144E Harbor Junction Bridge No. 131 (57E) BRIDGE A-1
0091P HSIP - Crosswalk & Sign Enhancements TRAFFIC A-43
2603P HSIP - Crosswalk & Signal Improvements 2020 TRAFFIC A-44
0153K HSIP - Intersection Safety Improvements - 2020 TRAFFIC A-44
0070l HSIP - Signalization of Allens Ave. C-5 TRAFFIC A-44
0013M 1-195 Corridor Bridges (77) BRIDGE A-12
0012Q 1-195 Relocation - C-17 - Waterfront Parks PAVEMENT A-26
00121 1-195 Relocation - C-18 - Gano St PAVEMENT A-26
0082D 1-95 (Charles St - Lonsdale Ave) PAVEMENT A-42
0201V 1-95 Corridor Preservation - Bridge Washing (58C) OPERATING A-15
0079G 1-95 Resurfacing (EImwood Avenue to Eddy St) PAVEMENT A-6
0025N Intersection Safety Improvements 2017 Statewide TRAFFIC A-29
0025z Intersection Safety Improvements 2019 C-2 TRAFFIC A-45
9003E Materials Lab - Quality Assurance OPERATING A-34
0153R Memorial Blvd. & Francis Street Improvements TRAFFIC A-8
0114N Oxford Street Bridge No. 653 (2T) BRIDGE A-13
0080D Pedestrian and Intersection Safety Improvements - STC with Albion Beacon TRAFFIC A-9
0078U Providence - Downtown Improvements, C-3 PAVEMENT A-7
0012L Providence Area Bridges Nos. 1080, 1082 (56B) BRIDGE A-3
0012R Providence River Pedestrian Bridge BRIDGE A-3
0012N  Ramp El Bridge No. 1083 (56A) BRIDGE A-3
0027B Reconstruction of the Route 6/10 Interchange BRIDGE A-13
0081W Route 146 Improvements PAVEMENT A-17
0073T Rt 146 Guide Signs - C-2 TRAFFIC A-45
0116N Statewide Pavement Striping - Limited Access, 2016-2017 OPERATING A-6
0080H STC - Allens Avenue at Terminal and Ernest TRAFFIC A-31
0080E STC Misc Improvements 2018 TRAFFIC A-39
0009N Washington Bridge North No. 700 (57A T -J) BRIDGE A-4
RICHMOND

0086Y 2017 Paver Placed Elastomeric Surface Treatment OPERATING A-15
0105A 2018 Rubberized Asphalt Chip Seal C-2 OPERATING A-26
2601F 2019 Paver Placed Elastomeric Surface Treatment C-2 PAVEMENT A-36
2601Z 2019 Rubberized Asphalt Chip Seal PAVEMENT A-36
2603B 2020 Crack Sealing Limited Access C-1 PAVEMENT A-41
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2603A 2020 Rubberized Asphalt Chip Seal C-1 PAVEMENT A-42
0170C Baker Pines Bridge No. 593 BRIDGE A-11
0143C Bridge Group 54A - Kingston Rd Bridge BRIDGE A-34
0145B Carolina Bridges (57F) BRIDGE A-1
0114L Central RI Bridges - Group 12 (29 Bridges) BRIDGE A-11
0168H Hope Valley Bridges (69D) BRIDGE A-11
0091P HSIP - Crosswalk & Sign Enhancements TRAFFIC A-43
0153K HSIP - Intersection Safety Improvements - 2020 TRAFFIC A-44
0084H Paver Placed Elastomeric Surface Treatment 2016 OPERATING A-5
0116N Statewide Pavement Striping - Limited Access, 2016-2017 OPERATING A-6
0055K Statewide Resurfacing C-2, 2017** PAVEMENT A-7
0168E Tefft Hill Trail Bridge No. 592 (67T - B) BRIDGE A-4
0154A Wood River & Holburton Bridges Nos. 261, 262 (58D) BRIDGE A-4
0114K  Wood River Valley Bridge No. 404, |-95 North & South (7T - A) BRIDGE A-14
0165V Woodville Road Improvements PAVEMENT A-18
SCITUATE
0173U 1 R Improvements to Winsor Avenue PAVEMENT A-16
0086X 2017 Rubberized Asphalt Chip Sealing OPERATING A-15
0105D 2018 Paver Placed Elastomeric Surface Treatment C-1 OPERATING A-25
0105G 2018 Paver Placed Elastomeric Surface Treatment C-2 OPERATING A-25
0105E 2018 Rubberized Asphalt Chip Seal C-1 OPERATING A-26
0105A 2018 Rubberized Asphalt Chip Seal C-2 OPERATING A-26
2601F 2019 Paver Placed Elastomeric Surface Treatment C-2 PAVEMENT A-36
2601C 2019 Rubberized Asphalt Chip Seal C-1 PAVEMENT A-36
2603A 2020 Rubberized Asphalt Chip Seal C-1 PAVEMENT A-42
0013V Bridge Group 16A - FOS, GLO, PVD, SCI, SMI BRIDGE A-32
0015C Bridge Group 16B - FOS, JOH, PVD, SCI BRIDGE A-32
0173G Central Pk & Battey Meetinghouse Rd PAVEMENT A-37
0079P Danielson Pk (Rt 102 - West Greenville Rd) PAVEMENT A-42
0091U HSIP - Intersection Safety - Route 6 TRAFFIC A-44
0173K Rockland Rd (Central Pk to Danielson Pk) PAVEMENT A-27
0153N Route 102 & Route 117 Improvements - Roundabout TRAFFIC A-9
0081Y Rt 6 - (Rt 102 - Rt 101) PAVEMENT A-38
01732 US Route 6 Hartford Ave PAVEMENT A-18
SMITHFIELD
0025S 2018 Roadway Departure Mitigation - C-1 TRAFFIC A-28
0073M 2017-2018 Statewide Pavement Striping -North OPERATING A-15
2602A 2019 Paver Placed Elastomeric Surface Treatment C-3 PAVEMENT A-36
26022 2020 Paver Placed Elastomeric Surface Treatment C-1 PAVEMENT A-42
0013R Bridge Group 10 - 1-295 BRIDGE A-40
0013V Bridge Group 16A - FOS, GLO, PVD, SCI, SMI BRIDGE A-32
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0013W Bridge Group 17 - BUR, CUM, LIN, NPR, NSN, SMI BRIDGE A-33
0016N Bridge Group 35 - 1-295 BRIDGE A-40
0153E Capron Road Bridge No. 792 (70A) BRIDGE A-1
0025R Intersection Safety Improvements to Rt 44 at Smithfield Crossings TRAFFIC A-30
0061A Rt 44 - C-3B (RIDOT Maint Facility - W. Greenville Rd) PAVEMENT A-27
0162H SRTS - C-3 (Smi, Wns) TRAFFIC A-39
0116N Statewide Pavement Striping - Limited Access, 2016-2017 OPERATING A-6
0080E STC Misc Improvements 2018 TRAFFIC A-39
SOUTH KINGSTOWN
0086Y 2017 Paver Placed Elastomeric Surface Treatment OPERATING A-15
0086X 2017 Rubberized Asphalt Chip Sealing OPERATING A-15
0105A 2018 Rubberized Asphalt Chip Seal C-2 OPERATING A-26
2601F 2019 Paver Placed Elastomeric Surface Treatment C-2 PAVEMENT A-36
0165X High Street & Kingstown Road Improvements PAVEMENT A-6
0166M High Street/Kingstown Road Stormwater Mitigation STORMWATER A-18
0073z HSIP-Intersection Safety Improvements to Route 108 at Curtis Corner Rd TRAFFIC A-19
0081D Improvements to US Route 1 (South Kingstown) PAVEMENT A-16
0055L Old Tower Hill Rd (Rt 108 - Rt 1) PAVEMENT A-37
0139H Route 138 Improvements PAVEMENT A-7
STATEWIDE
0084C 2017 Crack Sealing Limited Access OPERATING A-14
0084B 2017 Crack Sealing North and East Regions OPERATING A-14
0084A 2017 Crack Sealing South and Central Regions OPERATING A-14
0105C 2018 Crack Sealing Limited Access OPERATING A-25
0105F 2018 Crack Sealing North and East Regions OPERATING A-25
01058 2018 Crack Sealing South and Central Regions OPERATING A-25
0105H 2018 Crack Sealing South and Central Regions C-2 PAVEMENT A-35
26028 2019 Crack Sealing North and East Regions C-1 PAVEMENT A-35
2602C 2019 Crack Sealing South and Central Regions C-1 PAVEMENT A-35
0153P Bridge End Treatments - HSIP TRAFFIC A-8
0084S Crack Sealing - Limited Access OPERATING A-4
0084z Crack Sealing - North & East, 2016 OPERATING A-4
0084Y Crack Sealing - South & Central, 2016 OPERATING A-5
0102J East Bay/South, C-6 - STC TRAFFIC A-8
0025) High Friction Surface Treatments 2016 TRAFFIC A-19
2601Y HSIP - Roadway Departure Mitigation - 2020 TRAFFIC A-44
0006A Rhodeworks Toll Facilities TAP/OTHER A-18
0091T Roadway Departure Mitigation - Non-Freeway Roadside Improvements 2019 C-1 TRAFFIC A-38
0116S Statewide LED Retrofit Project TRAFFIC A-9
0073L Statewide Pavement Striping - Central, 2016-2017 OPERATING A-5
0073K Statewide Pavement Striping - South, 2016-2017 OPERATING A-6
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Project Name Type Appendix
0073 Statewide Pavement Striping Eastbay 17-18 OPERATING A-15
0025P Statewide Road Diet 2017 TRAFFIC A-20
0072K Traffic Signal Optimization, C-2 TRAFFIC A-9
0072) Traffic Signal Optimization, C-3, 2016 TRAFFIC A-20
TIVERTON
0086Y 2017 Paver Placed Elastomeric Surface Treatment OPERATING A-15
0015A Bridge Group 15B - Aquidneck Island BRIDGE A-22
0031N Old Sakonnet River Bridge Demolition (Superstructure) BRIDGE A-2
0116N Statewide Pavement Striping - Limited Access, 2016-2017 OPERATING A-6
0080C STC - Statewide Pedestrian and Intersection Safety Improvements TRAFFIC A-31
2601H STC Misc Improvements 2019 TRAFFIC A-39
WARREN
0013U Bridge Group 15A - East Bay BRIDGE A-21
2603P HSIP - Crosswalk & Signal Improvements 2020 TRAFFIC A-44
0071P Metacom Avenue - HSIP TRAFFIC A-30
0162D  SRTS- C-4 (Wrn) TRAFFIC A-45
WARWICK
0025S 2018 Roadway Departure Mitigation - C-1 TRAFFIC A-28
0025K 2018 Intersection Safety Improvements - Statewide TRAFFIC A-28
0105G 2018 Paver Placed Elastomeric Surface Treatment C-2 OPERATING A-25
0113U Airport Connector & Route 2 Bridges (53C & 81B) BRIDGE A-1
0013F Bridge Group 05 - EGR, EXE, WAR, WGR BRIDGE A-21
2601E Bridge Group 51A - Rt 37 C-2 BRIDGE A-34
0014D Bridge Group 59B - Centerville Rd BRIDGE A-24
0114L Central RI Bridges - Group 12 (29 Bridges) BRIDGE A-11
0091K Coronado Road Pedestrian Enhancements TRAFFIC A-8
0091P HSIP - Crosswalk & Sign Enhancements TRAFFIC A-43
0201V 1-95 Corridor Preservation - Bridge Washing (58C) OPERATING A-15
0114pP 1-95 North & South Bridges at Toll Gate Road Nos. 683, 684 (5T - C) BRIDGE A-12
0088A 1-95 Resurfacing (Rt 2 to Service Avenue) PAVEMENT A-16
0025N Intersection Safety Improvements 2017 Statewide TRAFFIC A-29
0011D Intersection Safety Improvements Newport, Warwick, Johnston TRAFFIC A-20
0080D Pedestrian and Intersection Safety Improvements - STC with Albion Beacon TRAFFIC A-9
0025Q Roadway Departure Mitigation - Guardrail and Median Improvements to 1-95 (Warwick) and Rt 14 TRAFFIC A-30
0166H Route 4 Improvements, C-2 PAVEMENT A-17
00798 Rt 5 - Lambert Lind Hwy C-1 (Mayfield Ave - 1-95) PAVEMENT A-43
0156C South County Freeway Bridge No. 686 (52A) BRIDGE A-3
0116N Statewide Pavement Striping - Limited Access, 2016-2017 OPERATING A-6
0055K Statewide Resurfacing C-2, 2017** PAVEMENT A-7
0080C STC - Statewide Pedestrian and Intersection Safety Improvements TRAFFIC A-31
0080E STC Misc Improvements 2018 TRAFFIC A-39
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0071T  Warwick - HSIP TRAFFIC A-10
WEST GREENWICH
2603B 2020 Crack Sealing Limited Access C-1 PAVEMENT A-41
0013F Bridge Group 05 - EGR, EXE, WAR, WGR BRIDGE A-21
0143A Bridge Group 57K - Big River BRIDGE A-23
0114L Central RI Bridges - Group 12 (29 Bridges) BRIDGE A-11
0091P HSIP - Crosswalk & Sign Enhancements TRAFFIC A-43
0153N Route 102 & Route 117 Improvements - Roundabout TRAFFIC A-9
0116N Statewide Pavement Striping - Limited Access, 2016-2017 OPERATING A-6
2601H STC Misc Improvements 2019 TRAFFIC A-39
0168C Victory Highway Bridge No. 589 (71) BRIDGE A-14
WEST WARWICK
0105D 2018 Paver Placed Elastomeric Surface Treatment C-1 OPERATING A-25
26022 2020 Paver Placed Elastomeric Surface Treatment C-1 PAVEMENT A-42
0114L Central Rl Bridges - Group 12 (29 Bridges) BRIDGE A-11
2603P HSIP - Crosswalk & Signal Improvements 2020 TRAFFIC A-44
0080D Pedestrian and Intersection Safety Improvements - STC with Albion Beacon TRAFFIC A-9
0116N Statewide Pavement Striping - Limited Access, 2016-2017 OPERATING A-6
0080C STC - Statewide Pedestrian and Intersection Safety Improvements TRAFFIC A-31
WESTERLY
2603B 2020 Crack Sealing Limited Access C-1 PAVEMENT A-41
0072z HSIP - Rt 1, S. County Median Guardrail TRAFFIC A-29
0081J Rt 78 (Rt 1 - Conn S/L) PAVEMENT A-38
0116N Statewide Pavement Striping - Limited Access, 2016-2017 OPERATING A-6
2601H STC Misc Improvements 2019 TRAFFIC A-39
WOONSOCKET
0073M 2017-2018 Statewide Pavement Striping -North OPERATING A-15
0021U Blackstone Bikeway 8C TAP/OTHER A-18
0021S Blackstone River Bikeway - 8B-1 TAP/OTHER A-28
0153T Diamond Hill Road Improvements at Mendon Road TRAFFIC A-19
0162H SRTS - C-3 (Smi, Wns) TRAFFIC A-39
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