FFY

Rhode Island Department of Transportation

Projects and Schedules

Insert A

October 30, 2019

e
U
L
Driven 10 geot you ihér.




Insert A: Project Budgets and Schedule - Key

Budget: RIDOT publishes an updated budget estimating reasonable costs ~Schedule: RIDOT publishes an updated schedule to identify key milestones
for the life of the project. Initial budget reflects the budget at the time the ~ for a project. Advertise is when the contract documents are complete and
Design was completed, a bid was accepted and a Notice to Proceed (NTP) the project is advertised for bids. Notice to Proceed (NTP) is when the
was provided to the Contractor. If Initial Budget is blank it is because the construction contract is awarded and work may commence (the date of
project is pre-NTP. Projected budget is the current budget at the close of ~the purchase order). Site Active estimates when construction activities will
the current quarter. Difference displays any variance (+/-) between the physically begin for the project. Complete identifies the point in time at
Initial Budget and the Projected Budget. Projects trending under budget ~Which the project may be deemed substantially complete, and ready for use
will be highlighted in green, those trending over budget will be highlighted by the general public. Completed phases will be shown with full dates and
red. shaded fields. Status identifies the current phase the project is in: Design,
Advertise, In Construction, & Substantially Complete.
Spent: Provides the actual values billed to the project to date.

| \

Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule: | 29-May-13]28-Aug-13 ] 06-Apr-17]
Design NA $0.203 NA $0.158
Construction $15.300 $15.956 S0.656 $15.460 - . .
Other “NA ¢3.115 NA $2.966 ;nt;upat;::i (Ilotm.pletlon at NTP: -Novy-
Contingency $0.765  $0.000 ($0.765) $0.000 9,‘2: months fate- , WU
Total NA $19.274 $18.584 6 _onstructlon Change Order._ 2%
__I Design as Percent of Construction: NA
[ PTsID: 0153C TYPE: BRIDGE [wLegacy - Other as Percent of Construction: 20%
Design: Includes costs for design contractor/consultant Performance
Construction: Includes costs for construction contractor services Anticipated Completion at NTP: Identifies the substantial completion
Other: Includes costs for right-of-way acquisitions, utility work, date which was established at the Notice to Proceed (NTP) phase
project oversight # of Months Late: Displays the difference between the Anticipated
Contingency: Budgeted value to be utilized to address unforeseen Completion at NTP with the current Schedule Complete date.
issues. Contingency value is a reflection of the risk remaining on the Positive values indicate that the project is behind schedule and are
project. highlighted in red; negative values indicate that the project is ahead
Budget Contingency: At notice to proceed, budget contingency is of schedule and are highlighted in green.
typically set at 5% of low bid. % Construction Change Orders: Ratio of the value of approved
Schedule Contingency: At notice to proceed, schedule contingency is change orders versus the original contract award value
typically set at 10% of the contract duration. Deviations from this Design as percent of Construction: Ratio of the budget values for
standard may occur due to winter shutdown. Winter shutdown Design versus Construction
typically takes place from December 15 from April 15 but is weather- Other as percent of Construction: Ratio of the budget values for Other
dependent. costs for producing the project versus Construction.

Total budget estimate to deliver the project.

PTSID: Project Tracking System Identification — A unique identifier in RIDOT’s systems to track schedule, budget and asset related activities.

Type: Identifies the RIDOT Project Pipeline which sponsors the project (Bridge, Maintenance & Operations, Pavement, Storm water, TAP/Other, Traffic, & Transit)
Comingled Design: Historical financial information for Design costs were not tracked to the project level. As of 2015, all new Design contract costs are tracked to each
individual project, and RIDOT has begun to track design costs to the project level for most Legacy projects going forward. Due to this inaccurate reporting, it is not
possible to identify design costs at the project level for most legacy projects. For Legacy projects where design was comingled, initial total project costs are NA.

Design Build Contracts - Design build contract funding allocation appears as follows: Design consultants that generate the Advertising documents will be reflected in
the Design line, the Contractor/Design team will be reflected as one total in the Construction line. Additionally, the time for a design-build contract to be awarded
from advertisement to NTP is anticipated to take between 6-8 months.

Note: All dollar values are in millions and rounded to the nearest $100,000.00.

Color Coding: Additionally, certain key items are color coded throughout as indicators of performance, as described below:

On Time On Budget Change Orders
Status Color Status Color Range

) 0-5%
On-Time - On-Budget o
0-6 months behind Yellow Over Budget >10%

6-12 months behind 10%+
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FFY16
BRIDGE
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _—
Design $0.171 $0.186 $0.015 $0.141
Construction $5.700 $5.829 $0.129 $5.314 .. . .
Other $1.885  $1.819 ($0.066) $2.116 ﬁr;tgcr;p:rfteﬁsclgtr;p'et'°” at NTP: 31-Aue-18
Contingency $0.431 $0.353  ($0.078) $0.000 % Construction éhange Order: 1%
Total 58.187 58.187 57.571 Design as Percent of Construction: 3%
| PTsiD: 013U TYPE: BRIDGE [ |Legacy Other as Percent of Construction: 31%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _—
Design $0.400 $0.451  $0.051  $0.408
Construction $2.400 $2.440 $0.040 S2.236 - . )
Other $1.376  $1.308  ($0.068) $0.960 ﬁ’(‘)tf'cn'qu;teﬁsf:trz_p'et'°” at NTP:
Contingency $0.100 $0.077 ($0.023) $0.000 % Construction éhange Order:
el 34.276 34.276 53.605 Design as Percent of Construction: 18%
| PTSID: 0153E INFE BRI [ JLegacy Other as Percent of Construction: 54%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | May-21
Design $0.275 $0.479 $0.204 $0.305
Construction $4.900 $4.900  $0.000 $3.565 - . )
Other $3.970  $3.856 ($0.114) $1.598 Qgt;ﬂqp;;fﬁscl;’tr:,p'e“°” at NTP: 31-May-21
Contingency $0.245 $0.155 (50.090) $0.000 % Construction éhange Order: 9%
Total 59390 59.390 55.467 Design as Percent of Construction: 10%
|_PTsiD: 01458 TYPE: BRIDGE [ |Legacy Other as Percent of Construction: 79%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _—
Design $0.310 $0.385 $0.075  $0.179

Construction $5.000 $5.000  $0.000  $3.530 - : )
Other $2.167  $2.104 ($0.063) $0.902 ﬁrc‘)t;‘;;p;;f:scl:trz,p'et'°” at NTP: 31-May_18
%tnatlmgency 23523 zgggg (50.013) 22228 % Construction Change Order: 4%
- - __I Design as Percent of Construction: 8%
|_PTsiD: 01838 GEJERIDCE [ JLegacy Other as Percent of Construction: 42%

Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule:
Design $0.166 $0.141 (50.025) $0.113
Construction $3.375 $3.480  $0.105  $3.042 - . )
Other $2.824  $3.264  $0.440  $2.553 ﬁgt;%p:rfteﬁsclgtr;p'et'°” atNTP: 31'A“E'138
ggtnatlmgency zglllgi) gggi? (50.070) igggg % Construction Change Order: - 3%
- - __I Design as Percent of Construction: 4%
| PTSID: 0144E TYPE: BRIDGE | |Legacy Other as Percent of Construction: 94%




FFY16

Design
Construction
Other
Contingency
Total

Budget Spent

Initial Projected Difference To Date
$0.400 $0.430  $0.030 $0.393
$1.205 $1.205  $0.000 $1.176
$1.142 $1.118 ($0.024) $0.968
$0.060 $0.054  ($0.006) $0.000

| PTSID: 0166!

$2.807 $2.807 $2.537
TYPE: BRIDGE [ ]Legacy

Advertise NTP Complete

Schedule: | 29-Sep-16]20-Dec-16]14-Dec-17 |

Anticipated Completion at NTP: 31-May-18
# of months late:

% Construction Change Order: 3%
Design as Percent of Construction: 36%
Other as Percent of Construction: 93%

Design
Construction
Other
Contingency
Total

Budget Spent

Initial Projected Difference To Date
$0.350 $0.375  $0.025  $0.083
$2.629 $2.709  $0.079  $2.683
$1.615 $1.620  $0.005  $1.250
$0.131 $0.022  ($0.110) $0.000

| PTSID: 01718

$4.726 $4.726 $4.016
TYPE: BRIDGE [ JLegacy

Advertise NTP Complete

Schedule: | 29-Sep-16]22-Dec-16]05-0ct-18 |

Anticipated Completion at NTP: 31-May-19
# of months late:

% Construction Change Order: 4%
Design as Percent of Construction: 14%
Other as Percent of Construction: 60%

Design
Construction
Other
Contingency
Total

Budget Spent

Initial Projected Difference To Date
$2.516 $2.516 $0.000 $0.644
$9.387 $9.387 $0.000  $8.900
$2.675 $2.672  ($0.003) $1.042
$0.469 $0.469 $0.000  $0.000

$15.047

| PTSID: 0031N

$15.044 $10.586
TYPE: BRIDGE [ JLegacy

Advertise NTP Complete

Schedule: |28-Sep-16]10-Feb-17]06-Sep-18 |

Anticipated Completion at NTP: 31-Jul-18
# of months late: 1
% Construction Change Order: 1%
Design as Percent of Construction: 27%
Other as Percent of Construction: 28%

Design
Construction
Other
Contingency
Total

Budget Spent

Initial Projected Difference To Date
$0.859 $0.934  $0.075 $0.519
$5.700 $5.700  $0.000  $5.643
$2.031 $1.985 ($0.047) $0.918
$0.285 $0.257  ($0.029) $0.000

| PTSID: 0143U

$8.875 $8.875 $7.080
TYPE: BRIDGE [ ]Legacy

Advertise NTP Complete

Schedule: | 21-Jul-16]15-Nov-16]11-May-18|

Anticipated Completion at NTP: 31-Jul-18
# of months late:

% Construction Change Order: 14%
Design as Percent of Construction: 16%
Other as Percent of Construction: 35%

Design
Construction
Other
Contingency
Total

Budget Spent

Initial Projected Difference To Date
$0.895 $0.916  $0.021  $0.870
$8.168 $8.268  $0.100  $8.256
$2.294 $2.414  $0.120 $2.130
$0.385 $0.144  ($0.241) $0.000

| PTSID: 0143K

$11.742 $11.742 $11.256
TYPE: BRIDGE [ JLegacy

Advertise NTP Complete

Schedule: | 01-Mar-16]01-Jul-16]04-0Oct-17|

Anticipated Completion at NTP: 31-Oct-17
# of months late:

% Construction Change Order: 7%
Design as Percent of Construction: 11%
Other as Percent of Construction: 29%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 23-Sep-16]21-Dec-16]20-Nov-17|
Design $0.180 $0.236 $0.056 $0.201
Construction $1.927 $2.128 $0.201  $2.128 - . )
Other $1.040  $0.616 ($0.424) $0.586 Qr(‘)tf'i:f;;f:scl;’tr:,p'et"’” atNTP: S
Contingency $0.096 $0.000 (50.096) $0.000 % Construction éhange Order: 11%
Total 53.243 52.981 52.915 Design as Percent of Construction: 11%
| PTsip: o012 TYPE: BRIDGE [ |Legacy Other as Percent of Construction: 29%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |26-May-16]13-Sep-16]16-Apr-19]|
Design $1.250 $1.265 $0.015 $1.440
Construction $16.971 $16.975 $0.004 $16.020 .. . .
Other $2.913 $2.898  (30.015) $2.440 Anticipated Com.pletlon at NTP: 31-Oct-18
. # of months late: 6
Contingency $0.763 $0.759  ($0.004) $0.000 % Construction Change Order: %
ot $21.897 _521.897 519.900 Design as Percent of Construction: 7%
| PTsID: 0012R [HE: EIDE2 [ JLegacy Other as Percent of Construction: 17%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [22-Jul-16]05-0ct-16]20-Jun-17]|
Design $0.159 $0.159 $0.000 $0.135
Construction $0.500 $0.500  $0.000  $0.450 - . )
Other $0.642  $0.204 ($0.437) $0.179 ﬁgt;f;p:rfte:scl:{g,p'et'°” atNTP: EYSLENAS
Contingency $0.025 $0.023  ($0.003) $0.000 % Construction éhange Order: 0%
Total 51.325 50.885 50.764 Design as Percent of Construction: 32%
| PTSID: 0012N TYPE: BRIDGE [_|Legacy Other as Percent of Construction: 41%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 23-Sep-16]18-Jan-17]18-Sep-19|
Design $1.200 $1.382 $0.182 $1.005
Construction $7.700 $8.124 $0.424 $7.077 .. . .
Other $4.174  $3.891 (%0.283) $2.255 ﬁgt;%p:;fﬁsclgtr:,p'et'°” at NTP: 31-May-20
Contingency $0.385 $0.062  ($0.323) $0.000 % Construction éhange Order: T
Jeial $13.459 _ 513.459 $10.337 Design as Percent of Construction: 17%
| PTSID: 0118A s EBRIDIGE [ JLegacy Other as Percent of Construction: 48%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 31-Aug-16]29-Nov-16]09-0ct-18|
Design $0.200 $0.200 $0.000 $0.186
Construction $1.700 $1.700  $0.000 $1.681 - . )
Other $1.549  $1.557  $0.008  $0.807 ﬁgt;%p:rfteﬁsclgtr;p'et'°” at NTP: 31-May-19
Contingency $0.085 $0.077  ($0.009) $0.000 % Construction éhange Order: 9%
Total $3.534 $3.534 52.674 Design as Percent of Construction: 12%
| PTSID: 0156¢ TYPE: BRIDGE [_JLegacy Other as Percent of Construction: 92%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |30-Mar-16]28-Jun-16]08-Jun-18]|
Design $0.300 $0.301 $0.001 $0.114
Construction $4.500 $4.500 $0.000 $4.316 - ) )
Other $1.531  $1.555  $0.024 $1.461 ﬁgtgcr;p;;f:sclgtr:,p'e“°” LA Sosis
Contingency $0.250 $0.225 (50.025) $0.000 % Construction éhange Order: 3%
ot 56.581 56.581 55.891 Design as Percent of Construction: 7%
| PTSID: 0168E INIPZ: [ERIDIEE [ JLegacy Other as Percent of Construction: 35%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |01-Sep-16]14-Feb-17]28-Aug-19|
Design $2.941 $3.176 $0.235 $3.071
Construction $15.200 $12.880 (52.320) $11.258 . . .
Other $2.368  $1.793  ($0.575) $1.611 #Agt;%p:rfte:scl:{g,p'et'°” at NTP: 31-Dec-19
Contingency $0.760 $0.000 ($0.760) $0.000 % Construction éhange Order: e
Total $21.269 517.849 $15.939 Design as Percent of Construction: 25%
|_PTSID: 0009N TYPE: BRIDGE [ JLegacy Other as Percent of Construction: 14%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |31-Aug-16]02-Aug-17]14-Dec-18]|
Design $0.350 $0.350 $0.000 $0.334
Construction $1.300 $1.710 $0.410 S$1.714 - . )
Other $1.069  $1.069  $0.000 $1.026 #Agt;f;p::te}icl:t“;_p'et'°” IS NP
Contingency $0.106 $0.000 ($0.106) $0.000 % Construction éhange Order: 590
Total. 52.825 _ 53.129 53.074 Design as Percent of Construction: 20%
| PTsID: 01544 REGEESECE [ JLegacy Other as Percent of Construction: 62%
OPERATING
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |01-Mar-16]13-Jun-16]17-Sep-16|
Design $0.000 $0.000 $0.000 $0.000
Construction $0.201 $0.201  $0.000  $0.186 - : )
Other $0.122  $0.110  ($0.012) $0.056 ﬁgt;%p:;fﬁsclggp'et'°” atNTP: 31-0ct-16
Contingency $0.055 $0.055 $0.000  $0.000 % Construction éhange Order: 0%
Total 50.378 50.366 50.243 Design as Percent of Construction: NA
| PTsID: 00845 TYPE: OPERATING [ |Legacy Other as Percent of Construction: 55%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |09-Mar-16]15-Jun-16]17-Sep-16 |
Design $0.000 $0.000 $0.000 $0.000
Construction $0.197 $0.197  $0.000 $0.177 - . )
Other $0.333  $0.333  $0.000  $0.074 ﬁr;t;%p:rfte:scl:{;p'et'°” atNTP: 30-5ep-16
Contingency $0.025 $0.025 $0.000  $0.000 % Construction éhange Order: 0%
ok 50.555 50.555 50.250 Design as Percent of Construction: NA
|_PTSID: 00847 NI OFERAING [ JLegacy Other as Percent of Construction: 169%

A-4



Budget Spent Advertise NTP Complete

Initial  Projected Difference To Date Schedule: _—
Design $0.000 $0.000 $0.000 $0.000
Construction $0.202 $0.202 $0.000  $0.185 - . )
Other $0.223  $0.223  $0.000  $0.160 Qgt;ﬂqp;;fﬁscl;’tr:,p'e“°” atNTP: EIRSISa s
Contingency $0.024 $0.024 $0.000 $0.000 % Construction éhange Order: 0%
Total 50.449 50.449 50.344 Design as Percent of Construction: NA
|_PTsiD: 0084y TYPE: OPERATING [ |Legacy Other as Percent of Construction: 110%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _—
Design $0.010 $0.010 $0.000 S0.000
Construction $0.658 $0.658  $0.000  $0.508 - : )
Other $0.474 $0.474 $0.000  $0.431 Anticipated Com.pletlon at NTP: 31-Oct-16
. # of months late: -
Contingency $0.008 $0.008 $0.000  $0.000 % Construction Change Order: 3%
ot 51.150 51.150 50.939 Design as Percent of Construction: NA
|_PTSID: 0084H UHHES OFIERATINE [ |Legacy Other as Percent of Construction: 72%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _—
Design $0.100 $0.500 $0.400 $0.188
Construction $6.000 $6.195  $0.195  $6.005 - . )
Other $0.969 $0.290  (30.679) %0.016 Anticipated Com.pletlon at NTP: 30-Jun-17
. # of months late: -
Contingency $0.315 $0.000 ($0.315) $0.000 % Construction Change Order: 0%
Total 57.384 56.985 56.210 Design as Percent of Construction: 8%
| PTSID: 01326 TYPE: OPERATING | |Legacy Other as Percent of Construction: 5%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _—
Design $0.000 $0.000 $0.000  S0.000
Construction $1.185 $1.185 $0.000 S1.144 - . )
Other $0.403  $0.403  $0.000 $0.118 ﬁr;t]!‘;;p;;f:scl:tr:,p'et'°” at NTP:
Contingency $0.040 $0.040 $0.000  $0.000 % Construction éhange Order:
lictd] 51.628 51.628 __I51.262 Design as Percent of Construction: NA
|_PTSID: 00846 INPEs CHE RTINS [ JLegacy Other as Percent of Construction: 34%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _—
Design $0.000 $0.000 $0.000 (50.018)
Construction $2.400 $2.400  $0.000 $2.069 - . )
Other $0.538  $0.623  $0.085  $0.638 ﬁgt;%p:;fﬁsclgtr:_p'et'°” at NTP:
ggtnatlmgency zgggg ggggg (50.085) zgggg % Construction Change Order:
- - __I Design as Percent of Construction:
| PTSID: 0073L TYPE: OPERATING [_JLegacy Other as Percent of Construction: 26%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |22-Mar-16]16-Jun-16]16-Nov-17]|
Design $0.000 $0.000 $0.000 $0.000
Construction $3.143 $3.148 $0.005  $2.399 - . )
Other $0.507  $0.602  $0.095  $0.564 ﬁr(‘)tf'cr'np;rfte:sclgtr:,p'et'°” LA S0 00
Contingency $0.100 $0.000 (50.100) $0.000 % Construction éhange Order: 24%
ot 53.750 33.750 52.964 Design as Percent of Construction: NA
| PTSID: 0116N INIPE: CHE AN [ JLegacy Other as Percent of Construction: 19%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 16-Mar-16]05-Jun-16]31-0ct-17|
Design $0.000 $0.000 $0.000 $0.000
Construction $2.100 $2.100  $0.000 S$1.671 - . )
Other $0.577  $0.597  $0.020  $0.561 ﬁgt;%p;:te:scl:{g,p'et'°” at NTP: 31-Dec-17
Contingency $0.100 $0.080 ($0.020) $0.000 % Construction éhange Order: 9%
Total 52.777 52.777 52.232 Design as Percent of Construction: NA
| PTSID: 0073K TYPE: OPERATING [ JLegacy Other as Percent of Construction: 28%
PAVEMENT
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 28-Sep-16]31-Jan-17]05-Dec-17]|
Design $0.295 $0.105 (50.190) $0.091
Construction $2.850 $3.392  $0.542  $3.323 - . )
Other $0.952  $1.040 $0.088  $1.037 ﬁgt;f;p:rfte:sclgtrg,p'et'°” atNTP: SIS
Contingency $0.143 $0.000 ($0.143) $0.000 % Construction éhange Order: 10%
Total 54.239 54.537 54.451 Design as Percent of Construction: 3%
| PTsiD: 0172¢ TYPE: PAVEMENT | |Legacy Other as Percent of Construction: 31%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |22-Mar-16]21-Jun-16]23-Aug-17|
Design $0.250 $0.173 (50.077) $0.173
Construction $4.559 $4.184 ($0.375) S$4.181 . . )
Other $1.446  $1.860  $0.414 $1.878 ﬁgt;i;p:;fﬁsclgtr:,p'et'°” at NTP: 31-Oct-17
Contingency $0.228 $0.000 ($0.228) $0.000 % Construction éhange Order: 0%
sl 56.483 36.217 56.232 Design as Percent of Construction: 4%
| PTSID: 0165X UHHEs B BT [ |Legacy Other as Percent of Construction: 44%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 23-Sep-16]13-Dec-16]27-Nov-17 |
Design $0.300 $0.280 (50.020) $0.237
Construction $3.871 $3.600 ($0.271) $3.566 . . )
Other $1.043  $0.909 ($0.134) $0.855 ﬁgt;%p:rfteﬁsclgtr;p'et'°” at NTP: 31'O°t'117
Contingency $0.174 $0.000 ($0.174) $0.000 % Construction éhange Order: %
Total 55.388 54.789 54.658 Design as Percent of Construction: 8%
| PTSID: 00796 TYPE: PAVEMENT [_JLegacy Other as Percent of Construction: 25%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |31-Mar-16]26-Jul-16]29-Dec-17]|
Design $0.200 $0.215 $0.015 $0.063
Construction $2.600 $2.600  $0.000 S$2.595 . . )
Other $1.000  $0.970 ($0.030) $0.855 ﬁgtgcr;p;;f:sclgtr:,p'e“°” LA 3°'Se°'137
Contingency $0.150 $0.165 $0.015 $0.000 % Construction éhange Order: e
ot 53.950 53.950 53.512 Design as Percent of Construction: 8%
| PTsID: 0078U INIPEs PASYEAIEY [ JLegacy Other as Percent of Construction: 37%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [ 30-0ct-15]31-Mar-16]30-Nov-16 |
Design $0.370 $0.371 $0.001 $0.158
Construction $2.600 $2.700  $0.100  $2.630 - . )
Other $1.391  $1.173  ($0.218) $0.961 #Agt;%p:rfte:scl:{g,p'et'°” atNTP: 30-Nov-16
Contingency $0.158 $0.000 ($0.158) $0.000 % Construction éhange Order: 10%
Total 54.518 54.243 53.748 Design as Percent of Construction: 14%
|_PTSID: 0076N TYPE: PAVEMENT [ JLegacy Other as Percent of Construction: 43%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |20-Jul-16]28-Sep-16]18-Nov-16|
Design $0.072 $0.053 (50.019) S0.050
Construction $0.688 $0.649  ($0.039) $0.601 . . )
Other $0.321  $0.298  ($0.024) $0.287 #Agt;f;p::te}icl:t“;_p'et'°” IS St
Contingency $0.062 $0.000 ($0.062) $0.000 % Construction éhange Order: 3%
Total. 51.143 _ 51.000 50.938 Design as Percent of Construction: 8%
| PTSID: 0139H NS [PSHE SIS [ JLegacy Other as Percent of Construction: 46%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 23-Sep-16]11-Jan-17]15-Nov-17|
Design $0.115 $0.125 $0.010 $0.093
Construction $2.417 $2.340 (50.077) S$2.340 .. . .
Other $0.806  $0.875  $0.069  $0.704 ﬁgt;%p:;f:fl:{gp'et'°” atNTP: 31'0Ct'117
Contingency $0.151 $0.066 ($0.085) $0.000 % Construction éhange Order: —
Total 53.488 33.405 53.137 Design as Percent of Construction: NA
| PTSID: 0055K TYPE: PAVEMENT [ JLegacy Other as Percent of Construction: 37%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |15-Jan-16]12-Apr-16]10-Sep-18]|
Design $0.300 $0.057 (50.243) $0.046
Construction $6.700 $8.361  $1.661 $7.610 - . )
Other $6.216  $5.248  (30.968) $4.630 ﬁr;t;%p:rfte:scl:{;p'et'°” atNTP: 3°'A°r'148
Contingency $0.450 $0.000 ($0.450) $0.000 % Construction éhange Order: %
ezl $13.666 _513.666 $12.286 Design as Percent of Construction: 1%
|_PTsiD: 0007F IS (SN [ JLegacy Other as Percent of Construction: 63%
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TAP/OTHER
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 31-Mar-16]26-Jul-16]09-Jun-17]|
Design $0.100 $0.053 (50.047)  S0.000
Construction $1.200 $1.247 $0.047 $1.185 . . .
Other $0.896  $0.897  $0.001  $0.940 Qr;tf'i:qp;;fﬁscl;’tr:,p'e“"” atNTP: SLLLZ
Contingency $0.054 $0.000 (50.054) $0.000 % Construction éhange Order: 4%
Total 52.250 $2.197 52.125 Design as Percent of Construction: 4%
| PTsID: 0021R TYPE: TAP/OTHER [_|Legacy Other as Percent of Construction: 72%
TRAFFIC
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |31-May-16]30-Aug-16]11-Jul-17|
Design $0.161 $0.137 (50.024) S$0.117
Construction $1.700 $1.726  $0.026  $1.446 - . )
Other $0.543  $0.567  $0.024  $0.396 ﬁgt;i’p::te:sclg{g,p'et'°” at NTP: 31'Mav'117
Contingency $0.077 $0.050 ($0.026) $0.000 % Construction éhange Order: %
Total 52.480 52.480 51.958 Design as Percent of Construction: 8%
| PTsID: 0153 TYPE: TRAFFIC | |Legacy Other as Percent of Construction: 33%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |15-Jan-16]18-May-16]31-May-17]|
Design $0.070 $0.070 $0.000 $0.068
Construction $2.300 $2.300  $0.000 $2.243 - ) )
Other $1331  $1.331  $0.000 $0.883 #Agt;f;p::f:sclgt“;_p'et'°” IS SRR
Contingency $0.134 $0.134 $0.000 $0.000 % Construction éhange Order: 6%
Total. 53.835 _ 53.835 53.194 Design as Percent of Construction: 3%
| PTSID: 0091K INREE WiARIS [ JLegacy Other as Percent of Construction: 58%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |22-Jan-16]09-May-16]22-Dec-16|
Design $0.100 $0.191 $0.091 $0.068
Construction $1.029 $0.840 ($0.189) $0.860 . . )
Other $0.566  $0.320  ($0.246) $0.680 ﬁr;tgcr;p:;f:scl:{g_p'et'°” at NTP: 31-May-1/
Contingency $0.039 $0.131 $0.092  $0.000 % Construction éhange Order: i
Total 51.734 51.482 51.608 Design as Percent of Construction: 23%
|_PTsID: 0102 TYPE: TRAFFIC [ |Legacy Other as Percent of Construction: 38%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |31-Dec-15]30-Mar-16]21-Jun-17|
Design $0.000 $0.000 $0.000 $0.072
Construction $1.761 $1.677  ($0.084) $1.609 . . )
Other $0.739  $0.958  $0.219  $0.845 ﬁgt;%p:rfteﬁsclgtrg_p'et'°” at NTP: 31'Mav'117
Contingency $0.135 $0.000 ($0.135) $0.000 % Construction éhange Order: %
ok 52.635 52.635 52.525 Design as Percent of Construction: NA
| PTsID: 0153R INREE eI [ JLegacy Other as Percent of Construction: 57%




Budget Spent Advertise NTP Complete

Initial  Projected Difference To Date Schedule: _—
Design $0.025 $0.026 $0.001 $0.025
Construction $2.136 $2.131  ($0.005) S$2.055 L . )
Other $0.771  $0.997  $0.226 $1.275 Qgt;ﬂqp;;fﬁscl;’tr:,p'e“°” atNTP: SLLLZ
Contingency $0.113 $0.000 ($0.113) S0.000 % Construction éhange Order: 1%
Total 53.045 53.154 53.354 Design as Percent of Construction: NA
|_PTSID: 0071V TYPE: TRAFFIC [ |Legacy Other as Percent of Construction: 47%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _—
Design $0.230 $0.230 $0.000  $0.168
Construction $1.235 $1.260  $0.025 $1.199 - : )
Other $0.822 $0.828 $0.006  $0.796 Anticipated Com.pletlon at NTP: 31-Oct-17
. # of months late: -
Contingency $0.062 $0.031 ($0.031) $0.000 % Construction Ch Order: 7%
Total $2.349  $2.349 $2.163 o Lonstruction .hange Urder: °
__I Design as Percent of Construction: 18%
|_PTsiD: 00800 INIREE eI [ JLegacy Other as Percent of Construction: 66%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _—
Design $0.329 $0.185  (50.144) S0.146
Construction $2.512 $2.553  $0.041  $2.276 - . )
Other $1.393 $1.474 $0.081  $1.270 Anticipated Com.pletlon at NTP: 31-Dec-18
. # of months late: -
Contingency $0.251 $0.096  ($0.155) $0.000 % Construction Change Order: 6%
Total 54.485 54.308 53.692 Design as Percent of Construction: 7%
| PTSID: 0153N TYPE: TRAFFIC | |Legacy Other as Percent of Construction: 58%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _—
Design $0.000 $0.000 $0.000  S0.000
Construction $3.980 $3.980 $0.000 $3.942 - . )
Other $0.838 $0.833  (50.005) %0.782 Anticipated Com.pletlon at NTP: 31-Oct-17
. # of months late: -
Contingency $0.000 $0.005 $0.005  $0.000 % @ o Gl O
lictd] 54.818 54.818 __IS4-724 Design as Percent of Construction:
|_PTsID: 01165 INIPES TRHAGIATS [ JLegacy Other as Percent of Construction: 21%

Budget Spent Advertise NTP
Initial  Projected Difference To Date Schedule: _—
Design $0.125 $0.125 $0.000  $0.066
Construction $0.978 $0.978  $0.000 $0.873 - . )
Other $0.951  $0.951  $0.000  $0.657 ﬁgt;%p:;fﬁsclgtr:_p'et'°” at NTP:
ggtnatlmgency zgggg ggggg 50.000 zgggg % Construction Change Order:
- - __I Design as Percent of Construction: 13%
| PTSID: 0072K TYPE: TRAFFIC [_JLegacy Other as Percent of Construction: 97%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _—
Design $0.250 $0.130 ($0.120) S0.115

Construction $0.528 $0.502 ($0.026) $0.465 - ) )
Other $0.300  $0.482  $0.182  $0.482 ﬁgtgcr;p;rfte:sclgtr:,p'et'°” LA SLLLZ
$otntllngency éggig 32(1)(1)3 (50.036) ?1)82(1) % Construction Change Order: 1%
o%a - - __I Design as Percent of Construction: 26%
| PTSID: 00717 INIPE TRHAGATS [ |Legacy Other as Percent of Construction: 96%
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FFY17
BRIDGE
Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule: ]  oct-20 |
Design $0.343 $0.343 $0.000 $0.285
Construction $6.957 $6.957 $0.000 $3.628 .. . .
Other $1.711  $1.875  $0.164  $0.552 ﬁr;tgcr;p:rfteﬁsclgtr;p'et'°” atNTP: 31-0ct-20
Contingency $0.400 $0.236  ($0.165) $0.000 % Construction éhange Order: 4%
Total 59.411 $9.410 54.465 Design as Percent of Construction: 5%
| PTsip: 0170C TYPE: BRIDGE [ |Legacy Other as Percent of Construction: 27%
Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule:
Design $1.155 $1.155  $0.000 $1.145
Construction $5.797 $6.009 $0.212  $4.035 . : ]
Other $3.700  $3.700 $0.000 $1.058 ﬁ’(‘)tf'cn'qu;teﬁsf:trz_p'et'°” at NTP: 2L
Contingency $1.958 $1.746  ($0.213) $0.000 % Construction éhange Order: 3%
el 512,610 512.610 56.238 Design as Percent of Construction: 19%
| PTsiD: 0114L INFE BRI [ JLegacy Other as Percent of Construction: 62%
Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule: ]  wmay-20 |
Design $0.534 $0.609 $0.075 $0.526
Construction $15.915 $15.915  $0.000 $6.991 . . )
Other $2731  $2.831  $0.100  $0.930 Qgt;ﬂqp;;fﬁscl;’tr:,p'e“°” at NTP: i”l May-20
Contingency $0.875 $0.700 ($0.175) $0.000 % Construction éhange Order- 3%
Total $20.055 _ $20.055 58.447 Design as Percent of Construction: 4%
|_PTsID: 01145 TYPE: BRIDGE [ |Legacy Other as Percent of Construction: 18%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _—
Design $0.637 $0.637 $0.000  $0.629

Construction $2.056 $2.056  $0.000 $1.439 - : )
Other $1300  $1.360 $0.060  $0.739 ﬁrc‘)t;‘;;p;;f:scl:trz,p'et'°” at NTP: 30-5ep-19
%tnatlmgency igigz 22122 (50.060) ggggg % Construction Change Order: 3%
- - __I Design as Percent of Construction: 31%
| PTSID: 0168H HEE Bl [ |Legacy Other as Percent of Construction: 66%

Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule:
Design $0.700 $0.970 $0.270  S0.911
Construction $12.450 $13.483 $1.033 $10.384

Anticipated Completion at NTP:

Other $2.753 $2.150  ($0.603) $2.033
. # of months late:
Contingency $0.700 $0.000 ($0.700) $0.000 % Construction Change Order:
Total $16.603 516.603 _—ISH"328 Design as Percent of Construction:
| PTsID: 0143w TYPE: BRIDGE [ JLegacy Other as Percent of Construction: 16%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 29-Sep-17]31-Jan-18]11-Jun-19|
Design $2.532 $2.532 $0.000 $2.489
Construction $12.373  S12.774 $0.401 $11.527 - . )
Other $4.122  $4257  $0.135  $2.008 ﬁr(‘)tf'cr'np;rfte:sclgtr:,p'et'°” at NTP: S0UELS
Contingency $1.670 $1.134 (50.536) $0.000 % Construction éhange Order: 5o
Total. $20.697 . 520.697 __I$16.024 Design as Percent of Construction: 20%
| PTSID: 0013M INIPZ: [ERIDIEE [ JLegacy Other as Percent of Construction: 33%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [22-Sep-17]27-Mar-18] May-21 |
Design $1.749 $1.749 $0.000 $1.469
Construction $34.533 $34.533 $0.000 $16.136 . . .
Other $3.285  $3.285  $0.000 $1.119 ﬁgt;%p;:te:scl:{g,p'et'°” at NTP: 31-May-21
Contingency $3.047 $3.047 $0.000  $0.000 % Construction éhange Order: T
Total 542613 $42.613 __I518.723 Design as Percent of Construction: 5%
| PTSID: 0114U TYPE: BRIDGE [ JLegacy Other as Percent of Construction: 10%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |22-Sep-17]27-Mar-18]| May-21 |
Design $0.846 $0.846 $0.000 $0.695
Construction $16.907 $16.957 $0.050 $6.306 . . .
Other $3.535  $3.535  $0.000 $0.930 #Agt;f;p::te}icl:t“;_p'et'°” at NTP: 31-May-21
Contingency $1.350 $1.300 ($0.050) $0.000 o o
% Construction Change Order: 16%
Total. $22.638 _ 522.638 57.930 Design as Percent of Construction: 5%
| PTsip: 01147 REGEESECE [ JLegacy Other as Percent of Construction: 21%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 29-Sep-17]28-Mar-18]|  Apr-21 |
Design $0.872 $0.922 $0.050 $0.853
Construction $15.400 $16.400 $1.000 $5.055 .. . .
Other $2.089  $2.139  $0.050  $0.599 ﬁgt;%p:;fﬁsclgtrg,p'et'°” at NTP: 30-Apr-21
Contingency $0.800 $0.800 $0.000  $0.000 % Construction éhange Order: 0%
Total $19.161__$20.261 __I56.507 Design as Percent of Construction: 6%
| PTSID: 0114R TYPE: BRIDGE [ JLegacy Other as Percent of Construction: 13%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [29-Sep-17]23-Mar-18] Sep-20 |
Design $1.534 $1.534 $0.000 $1.432
Construction $19.229  $19.229  $0.000  $6.442 - . )
Other $2615  $2.615 $0.000 $1.177 ﬁr;t;%p:rfte:scl:{;p'et'°” at NTP: RIS
Contingency $1.900 $1.900 $0.000  $0.000 % Construction éhange Order: 0%
ot $25.278  525.278 __I59.051 Design as Percent of Construction: 8%
| PTSID: 0114P s BRIpEE [_|Legacy Other as Percent of Construction: 14%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | Jun-20
Design $0.460 $0.582 $0.122  $0.377
Construction $8.477 $8.577 $0.100  $5.587 - . )
Other $1.453  $1.431 ($0.022) $0.783 Qgt;ﬂqp;;fﬁscl;’tr:,p'e“°” at NTP: S0 U 20
$o:;cllngency Siggig Siggié (50.200) 22223 % Construction Change Order: 1%
0 - - __I Design as Percent of Construction: 7%
| PTSID: 0114N TYPE: BRIDGE [ |Legacy Other as Percent of Construction: 17%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _—
Design $0.600 $0.560 (S0.040) S0.541
Construction $6.800 §7.200  $0.400 $6.735 - : )
Other $1.512 $1.149  (30.363) $0.956 Anticipated Com.pletlon at NTP: 30-Jun-19
. # of months late: -
Contingency $0.350 $0.000 ($0.350) $0.000 % Construction Change Order: 10%
ot 59.261 58.909 58.232 Design as Percent of Construction: 8%
|_PTSID: 0016 s BRIpEE [ |Legacy Other as Percent of Construction: 16%
Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule: ]  wov-23 |
Design $0.000 $0.000 $0.000 S$0.000
Construction $250.630 $263.785 $13.155 $85.685 .. . .
Other $121.776 $119.827  ($1.948) $12.322 Anticipated Completion at NTP: 30-Nov-23
. # of months late: -
Contingency $37.595 $26.388 ($11.207) $0.000 % Construction Change Order: %
Total 5410.000_ $5410.000 $98.007 Design as Percent of Construction:
|_PTsiD: 00278 TYPE: BRIDGE | |Legacy Other as Percent of Construction: 45%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: ] Dec-19 |
Design $0.650 $0.865 $0.215 $0.857
Construction $9.400 $9.833 $0.433 $8.444 .. . .
Other ($0.067) $1.872  $1.939  $1.581 ﬁr;t]!‘;;p;;f:scl:tr:,p'et'°” at NTP: RIERE
Contingency $1.410 $0.000 ($1.410) $0.000 % Construction éhange Order: 0%
lictd] $11.393 512,570 __I$10.882 Design as Percent of Construction: 9%
|_PTsID: 0013L INIPE: ERIDIEE [ JLegacy Other as Percent of Construction: 19%

Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule:

Design $0.379 $0.379 $0.000 $0.367

Construction $1.511 $1.511  $0.000 $1.365 - . )

Other $0.824  $0.824  $0.000  $0.567 ﬁgt;%p:;fﬁsclgtr:_p'et'°” at NTP:

ggtnatlmgency zgg;g ggg;g 50.000 zgggg % Construction Change Order:

- - __I Design as Percent of Construction:
| PTSID: 0014F TYPE: BRIDGE [_JLegacy Other as Percent of Construction: 55%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 31-Aug-17]11-0Oct-17| Sep-21 |
Design $0.150 S0.331 $0.181 $0.266
Construction $12.320 S$12.320 $0.000 $8.778 - ) )
Other $5.220  $5.435  $0.215 $1.938 ﬁr(‘)tf'cr'np;rfte:sclgtr:,p'et'°” at NTP: 30-oep-21
Contingency $1.358 $0.962 (50.396) $0.000 % Construction éhange Order: 1%
Joral $19.048  519.048 __I$10.982 Design as Percent of Construction: NA
| PTSID: 0168¢ P ERIDEE [ |Legacy Other as Percent of Construction: 44%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 30-Apr-17]24-Jan-18| Aug-20 |
Design $0.425 $0.530 $0.105 $0.371
Construction $12.137 $12.137 $0.000 $6.307 .. . .
Other $3.032  $3.048 $0.016 $0.739 ﬁgt;%p;:te:scl:{g,p'et'°” at NTP: 31-Aue-20
Contingency $1.214 $1.092 (50.122) $0.000 o . .
% Construction Change Order: 4%
Total $16.808 _ $16.808 _—|$7'418 Design as Percent of Construction: 4%
| PTSID: 0114K TYPE: BRIDGE [ JLegacy Other as Percent of Construction: 25%
OPERATING—
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 30-Apr-17]31-Jul-17|28-Sep-17]|
Design $0.000 $0.000 $0.000 $0.000
Construction $0.500 $0.500  $0.000  $0.475 - . )
Other $0.327  $0.327  $0.000 $0.161 ﬁgt;f;p:rfte:sclgtrg,p'et'°” at NTP: 31-Oct-17
Contingency $0.066 $0.066  $0.000  $0.000 % Construction éhange Order: "o%
Total 50.893 50.893 __ISO.636 Design as Percent of Construction:
| PTSID: 0084C TYPE: OPERATING [_|Legacy Other as Percent of Construction: 65%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 30-2Apr-17]31-Jul-17]28-Sep-17 |
Design $0.000 $0.000 $0.000 $0.000
Construction $0.544 $0.544  $0.000  $0.495 - : )
Other $0.322  $0.322  $0.000 $0.159 ﬁgt;i;p:;fﬁsclgtr:,p'et'°” at NTP: S
Contingency $0.066 $0.066 $0.000  $0.000 % Construction éhange Order: 0%
ot 50.932 50.932 __ISO.653 Design as Percent of Construction:
| PTsID: 00848 INilFE3 @HARATILS [ JLegacy Other as Percent of Construction: 59%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [ 28-Apr-17]31-Jul-17]02-0ct-17|
Design $0.000 $0.000 $0.000 $0.000
Construction $0.578 $0.600  $0.022  $0.554 - . )
Other $0.322  $0.300  ($0.022) $0.269 ﬁgt;%p:rfteﬁsclgtr;p'et'°” at NTP: s
Contingency $0.066 $0.066 $0.000  $0.000 % Construction éhange Order: 2%
Total 50.966 $0.966 _—|$0'823 Design as Percent of Construction:
| PTSID: 0084A TYPE: OPERATING [_JLegacy Other as Percent of Construction: 50%

A-14



FFY17

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 28-Apr-17]30-Jun-17]08-Dec-17|
Design $0.000 $0.000 $0.000 $0.000
Construction $1.182 $1.182 $0.000 $0.899 - . )
Other $0.449 30494  $0.045  $0.360 ﬁgtgcr;p;;f:sclgtr:,p'e“°” atNTP: SR 107
Contingency $0.113 $0.068 (50.045) $0.000 % Construction éhange Order: E—4
ot 51.744 51.744 51.259 Design as Percent of Construction: NA
| PTID: 0086Y INIPE: CHE AN [ JLegacy Other as Percent of Construction: 42%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 28-Apr-17]31-Jul-17]29-Jun-18|
Design $0.000 $0.000 $0.000 $0.000
Construction $1.863 $1.978  $0.115 $1.886 . . )
Other $0.429 $0.314  ($0.115) $0.180 Anticipated Com.pletlon at NTP: 30-Jun-18
. # of months late:
Contingency $0.133 $0.133 $0.000  $0.000 % Construction Change Order: %
Total 52.425 52.425 52.067 Design as Percent of Construction:
|_PTsID: 0086X TYPE: OPERATING | |Legacy Other as Percent of Construction: 16%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |28-Feb-17]31-May-17]31-Oct-18 |
Design $0.000 $0.000 $0.000 $0.000
Construction $2.011 $1.816  ($0.195) S1.664 . . )
Other $0.839 $0.716  (30.123) %0.657 Anticipated Com.pletlon at NTP: 30-Apr-19
. # of months late:
Contingency $0.252 $0.430 $0.178  $0.000 s Consieion QiR O 7%
lich] 53.101 52.962 52.321 Design as Percent of Construction:
|_PTSsID: 0073M IS O AILE [ JLegacy Other as Percent of Construction: 39%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 31-May-17]31-Jul-17]24-May-19|
Design $0.422 $0.443 $0.021 $0.274
Construction $5.198 $5.510 $0.312 $4.947 .. . .
Other $1.076  $1.666  $0.589  $1.444 ﬁgt;%p:;f:fl:{gp'et'°” at NTP: AR 158
Contingency $0.635 $0.038  ($0.597) $0.000 % Construction éhange Order: 3y
Total 57.331 57.656 __I"?'G'GG'5 Design as Percent of Construction: 8%
| PTsID: 0201v TYPE: OPERATING [ |Legacy Other as Percent of Construction: 30%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 28-Feb-17]31-May-17]09-Aug-18|
Design $0.046 $0.046 $0.000 $0.000
Construction $1.929 $1.929  $0.001 S$1.612 - . )
Other $0.406  $0.466  $0.060  $0.409 ﬁr;t;%p:rfte:scl:{;p'et'°” at NTP: 31-May-19
Contingency $0.140 $0.080 ($0.061) $0.000 % Construction éhange Order: 6%
ot 52.521 52.521 __I$2.021 Design as Percent of Construction: 2%
| PTSID: 0073 UHHES OFIERATINE [_|Legacy Other as Percent of Construction: 24%
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PAVEMENT

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _—
Design $0.133 $0.133 $0.000  $0.053
Construction $1.100 $1.100 $0.000  $1.055

Anticipated Completion at NTP:

Other $0.847 $0.411  (S0.436) $0.337
. # of months late:
Contingency $0.055 $0.000 ($0.055) $0.000 % Construction Change Order:
Total 52.135 51.644 51.445 Design as Percent of Construction: 12%
| PTsiD: 0173V TYPE: PAVEMENT [ JLegacy Other as Percent of Construction: 37%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _—
Design $0.500 $0.500 $0.000 S$0.115

Construction $6.200 $6.606  $0.406  $5.729 - : )
Other $2.437 $2317  (0.120) $1.960 Anticipated Com.pletlon at NTP: 30-Nov-18
Contingenc $0.314  $0.028  ($0.286) $0.000 # of months late: I
Total gency 59'451 59'451 : $7.805 % Construction Change Order: 6%
- - __I Design as Percent of Construction: NA
| PTsID: 0007¢ VS AL T [ |Legacy Other as Percent of Construction: 35%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _—
Design $0.600 $0.414 (50.186) $0.380
Construction $6.786 $6.961  $0.175 $6.684 - . )
Other $1.0903  $1.171  $0.078  $0.943 ﬁgtgf;p;:te:sclgtrg_p'et'°” at NTP:
Contingency $0.339 $0.271  ($0.068) $0.000 % Construction éhange Order:
Total 58.817 58.817 58.008 Design as Percent of Construction: 6%
| PTSID: 0088A TYPE: PAVEMENT | |Legacy Other as Percent of Construction: 17%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _—
Design $0.400 $0.420 $0.020  $0.215
Construction $3.000 $3.000 $0.000 $1.569 - : )
Other $1317 $1.337 $0.020  $0.496 Anticipated Com.pletlon at NTP: 30-Nov-18
. # of months late: -
Contingency $0.300 $0.260 ($0.040) $0.000 % @ o Gl O T
sl 55.017 $5.017 52.280 Design as Percent of Construction: NA
|_Psip: oosac WA A [ JLegacy Other as Percent of Construction: 45%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _—
Design $0.414 $0.414 $0.000 $0.335
Construction $5.278 $5.278  $0.000  $5.038 - . )
Other $1.194  $1.194  $0.000  $0.758 ﬁgt;%p:;fﬁsclgtr:_p'et'°” atNTP: 30-5e0-18
Contingency $0.238 $0.238 $0.000  $0.000 % Construction éhange Order: 2%
Total 57.123 57.123 56.130 Design as Percent of Construction: 8%
| PTSID: 00810 TYPE: PAVEMENT [_JLegacy Other as Percent of Construction: 23%

A-16



FFY17

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 26-Sep-17]09-Jan-18]14-Dec-18|
Design $0.710 $0.710 $0.000 $0.571
Construction $3.135 $3.135 $0.000 S$2.311 - . )
Other $0.941  $0.941  $0.000  $1.242 ﬁr(‘)tf'cr'np;rfte:sclgtr:,p'et'°” atNTP: 31-May-19
Contingency $0.149 $0.149 $0.000 $0.000 % Construction éhange Order: 2%
ot 54.935 54.935 54.123 Design as Percent of Construction: 23%
| PTID: 0081K INIPEs PASYEAIEY [ JLegacy Other as Percent of Construction: 30%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 22-Feb-17]03-May-17]17-Nov-17|
Design $0.767 $0.767 $0.000 $0.347
Construction $4.751 $4.728 ($0.023) $4.276 . . )
Other $2.197  $2.199  $0.002  $0.890 ﬁgt;%p;:te:scl:{g,p'et'°” at NTP: 31-May-18
Contingency $0.200 $0.200 $0.000  $0.000 % Construction éhange Order: 1%
Total 57.915 57.893 _—ISS'513 Design as Percent of Construction: NA
| PTSID: 0081W TYPE: PAVEMENT [ JLegacy Other as Percent of Construction: 47%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [23-Jun-17]03-0Oct-17]18-0ct-18 |
Design $0.390 $0.465 $0.075 $0.358
Construction $4.637 $5.169  $0.532  $4.525 - . )
Other $2735  $2.420 (30.315) $1.062 #Agt;f;p::te}icl:t“;_p'et'°” at NTP: S0
Contingency $0.300 $0.008  ($0.292) $0.000 % Construction éhange Order: 9%
lich] 58.062 58.062 __I$5.944 Design as Percent of Construction: NA
| PTSID: 0081R IIVAFLES [PACHE AIET [ JLegacy Other as Percent of Construction: 47%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 14-Oct-16]12-Jan-17]31-May-18|
Design $0.130 $0.205 $0.075 $0.112
Construction $3.960 $4.094 $0.134 $3.939 .. . .
Other $1.242  $1.196 ($0.046) $0.844 ﬁgt;%p:;fﬁsclgtrg,p'et'°” at NTP: 3l-Aue-17
Contingency $0.198 $0.035 ($0.163) $0.000 % Construction éhange Order: T
Total 55.530 $5.530 __IS4.895 Design as Percent of Construction: NA
| PTSID: 0166H TYPE: PAVEMENT [ |Legacy Other as Percent of Construction: 29%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [26-Jul-17]04-0ct-17]01-Dec-17 |
Design $0.110 $0.110 $0.000 $0.070
Construction $0.880 $0.880  $0.000 $0.744 - . )
Other $0.525  $0.525  $0.000  $0.229 ﬁr;t;%p:rfte:scl:{;p'et'°” at NTP: RISk
Contingency $0.044 $0.044 $0.000  $0.000 % Construction éhange Order: 2%
ot 51.559 51.559 __|51'043 Design as Percent of Construction: NA
| PTSID: 01735 HHES PR [_|Legacy Other as Percent of Construction: 60%

A-17



Budget Spent Advertise NTP Complete

Initial  Projected Difference To Date Schedule: _—
Design $0.600 $0.600 $0.000 $0.478
Construction $5.900 $5.980  $0.080  $3.978 - . )
Other $2.238  $2.238  $0.000 $1.332 Qgt;ﬂqp;;fﬁscl;’tr:,p'e“°” atNTP: SNV
Contingency $0.295 $0.215 ($0.080) $0.000 .

% Construction Change Order: -5%
Total $9.033 $9.033 55.788 Design as Percent of Construction: 10%
| PTsID: 01732 TYPE: PAVEMENT [ |Legacy Other as Percent of Construction: 37%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _—
Design $0.300 $0.250 ($0.050) S0.132
Construction $3.334 $3.104 ($0.230) $2.354 . . )
Other $1.299 $1.034  (30.265) %0.668 Anticipated Com.pletlon at NTP: 30-Nov-18
. # of months late: -
Contingency $0.202 $0.000 ($0.202) $0.000 % Construction Ch Order:
Total $5.134  $4.387 $3.154 o Lonstruction .hange Urder:
__I Design as Percent of Construction: NA
| PTSID: 0165V IS AT [ JLegacy Other as Percent of Construction: 33%
STORMWATER

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _—
Design $0.100 $0.098  (50.002) $0.098
Construction $0.224 $0.223  ($0.001) $0.223

Anticipated Completion at NTP:

Other $0.374 $0.132  ($0.242) $0.132
. # of months late:
Contingency $0.016 $0.000 ($0.016) $0.000 % Construction Change Order:
Total 50.715 50.453 50.453 Design as Percent of Construction: 44%
| PTSID: 0166M TYPE: STORMWATER [_|Legacy Other as Percent of Construction: 59%
TAP/OTHER

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _—
Design $0.150 $0.165 $0.015  $0.000
Construction $2.800 $2.800  $0.000 $2.574 - : )
Other $1.701  $1.686 ($0.015) $1.090 ﬁr;t]lcr;p:;f:scl:{gp'et'°” at NTP:
%tn;clmgency 22%;2 22%32 50.000 22222 % Construction Change Order: 1%
- - __I Design as Percent of Construction: 6%
|_PTsiD: 0021y TYPE: TAP/OTHER | |Legacy Other as Percent of Construction: 60%

Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule:

Design $0.000 $0.000 $0.000 S0.000

Construction $41.826 $42.380 $0.554 $15.433 .. . .

Other $15.572  $15.572  $0.000 $8.176 ﬁgt;%p:rfte:scl:{g_p'et'°” at NTP:

_(Ifggclmgency Sziégg Sgigég (50.554) Sigggg % Construction Change Order:

- - __I Design as Percent of Construction:
| PTSID: 0006A TYPE: TAP/OTHER [_|Legacy Other as Percent of Construction: 37%
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TRAFFIC
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 31-May-17]30-Sep-17]31-May-18|
Design $0.040 $0.022  ($0.018) $0.000
Construction $0.250 $0.000 (50.250) $0.000 . . .
Other $0.200  $0.453  $0.253  $0.382 Qr;tf'i:qp;;fﬁscl;’tr:,p'e“"” atNTP: IRk
Contingency $0.030 $0.045 $0.015 $0.000 % Construction éhange Order: 0%
Total 50.520 $0.520 50.382 Design as Percent of Construction: NA
| PTSID: 0025E TYPE: TRAFFIC [ JLegacy Other as Percent of Construction:
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |31-Aug-17]30-Nov-17]02-Nov-18 |
Design $0.117 $0.117 $0.000 $0.061
Construction $0.530 $0.530  $0.000 $0.481 - : )
Other $0.236  $0.239  $0.003  $0.311 ﬁgt;%p;:te:sclg{g,p'et'°” at NTP: 30-Nov-18
Contingency $0.050 $0.047 ($0.003) $0.000 % Construction éhange Order: 37
ot 50.933 50.933 50.852 Design as Percent of Construction: NA
|_PTSID: 0025F INIREE iteIAATS [ JLegacy Other as Percent of Construction: 45%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 15-Sep-17]18-Jan-18]30-Jun-19]|
Design $0.260 $0.260 $0.000 $0.222
Construction $1.531 $1.551  $0.020 $1.078 - . )
Other $1.226  $1.348  $0.122  $0.894 ﬁgt;f;p:rfte:sclgtrg,p'et'°” atNTP: IS
Contingency $0.153 $0.011  ($0.142) $0.000 % Construction éhange Order: 1%
Total 53.170 $3.170 52.195 Design as Percent of Construction: NA
| PTSID: 01537 TYPE: TRAFFIC [_|Legacy Other as Percent of Construction: 87%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |27-Jan-17]30-Apr-17]18-Sep-17|
Design $0.040 $0.040 $0.000 $0.027
Construction $0.579 $0.579  $0.000  $0.532 - : )
Other $0.653  $0.661  $0.008  $0.084 ﬁgt;i;p:;fﬁsclgtr:,p'et'°” at NTP: 3l-Jan-18
Contingency $0.037 $0.029  ($0.008) $0.000 % Construction éhange Order: 0%
sl 51.308 51.308 50.643 Design as Percent of Construction: NA
|_PTSID: 0025) DENESSIC [ JLegacy Other as Percent of Construction: 114%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |22-Sep-17]18-Jan-18]21-Sep-18 |
Design $0.042 $0.042 $0.000 $0.000
Construction $0.700 $0.700  $0.000  $0.659 - . )
Other $0.745  $0.745  $0.000  $0.442 ﬁgt;%p:rfteﬁsclgtr;p'et'°” at NTP: S
Contingency $0.032 $0.032 $0.000  $0.000 % Construction éhange Order: %
Total 51.518 51.518 51.101 Design as Percent of Construction: 6%
| PTSID: 00732 TYPE: TRAFFIC _|Legacy Other as Percent of Construction: 106%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |04-Jan-17]28-Mar-17]25-May-18|
Design $0.330 $0.405 $0.075 $0.159
Construction $1.468 $1.468 $0.000 S$1.270 - . )
Other $2.016  $1.949 ($0.068) $0.788 ﬁr(‘)tf'cr'np;rfte:sclgtr:,p'et'°” at NTP: 31-May_18
Contingency $0.075 $0.068 (50.008) $0.000 % Construction éhange Order: 2%
ot 53.889 53.889 52.217 Design as Percent of Construction: 28%
| PTSID: 0061K INIPE TRHAGATS [ JLegacy Other as Percent of Construction: 133%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 30-Sep-17]16-Jan-18]02-Nov-18 |
Design $0.236 $0.221 (50.015) $0.072
Construction $1.100 $1.100  $0.000 $0.894 - . )
Other $0.414  $0.594  $0.180  $0.409 ﬁgt;%p;:te:scl:{g,p'et'°” at NTP: 30-Apr-19
Contingency $0.165 $0.000 ($0.165) $0.000 % Construction éhange Order: i
Total 51.915 51.915 51.376 Design as Percent of Construction: 20%
|_PTsiD: 00110 TYPE: TRAFFIC | |Legacy Other as Percent of Construction: 54%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |29-Aug-17]21-Nov-17]10-Aug-18]|
Design $0.065 $0.065 $0.000 $0.000
Construction $0.549 $0.561  $0.012  $0.413 - . )
Other $0.430  $0.445  $0.015  $0.254 #Agt;f;p::te}icl:t“;_p'et'°” IS SC oL
Contingency $0.055 $0.028  ($0.027) $0.000 % Construction éhange Order: 1%
Total. 51.098 _ 51.098 50.668 Design as Percent of Construction: 12%
|_PTsiD: 0025P INREE AR [ JLegacy Other as Percent of Construction: 79%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 22-Feb-17]24-May-17]29-Jun-18 |
Design $0.228 $0.228 $0.000 $0.193
Construction $1.403 $1.403 $0.000 $1.293 .. . .
Other $0.511  $0.511  $0.000  $0.645 ﬁgt;%p:;fﬁsclgtrg,p'et'°” at NTP: LU
Contingency $0.140 $0.140 $0.000  $0.000 % Construction éhange Order: 7
Total 52.282 52.282 52.131 Design as Percent of Construction: NA
|_PTsID: 0072) TYPE: TRAFFIC [ |Legacy Other as Percent of Construction: 36%
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BRIDGE
Budget Spent
Initial Projected Difference To Date
Design $1.237 $1.237 $0.000 $0.981
Construction $7.300 $7.300 $0.000 S$0.646
Other $1.853 $1.853  $0.000  $0.466
Contingency $0.378 $0.378  $0.000  $0.000
Total $10.768 $10.768 $2.092
| PTSID: 0013F TYPE: BRIDGE [ JLegacy

Advertise NTP Complete
Schedule: ]  Dec-20 |
Anticipated Completion at NTP: 31-Dec-20

# of months late:

% Construction Change Order: 6%
Design as Percent of Construction: 17%
Other as Percent of Construction: 25%

Budget

Spent

Initial Projected

Difference To Date

Advertise NTP Complete
Schedule: |  May-21 |
Anticipated Completion at NTP: 31-May-21
# of months late: ﬂ
% Construction Change Order: 8%
Design as Percent of Construction: 11%
Other as Percent of Construction: 20%

Design $0.819 $0.819 $0.000 S$0.652
Construction $7.695 $7.765 $0.070  $2.108
Other $1.529 $1.529 $0.000 $0.385
Contingency $0.385 $0.315  ($0.070) S$0.000
Total $10.427 $10.427 $3.145
| PTSID: 0013P TYPE: BRIDGE [ ]Legacy I
Budget Spent
Initial Projected Difference To Date
Design $0.998 $0.998 $0.000 $0.882
Construction $2.664 $2.664 $0.000 $1.084
Other $0.895 $0.916  $0.021  $0.406
Contingency $0.080 $0.059 (50.021) $0.000
Total $4.637 $4.637 $2.372
| PTSID: 0013G TYPE: BRIDGE [ ILegacy

Advertise NTP Complete
Schedule: ]  wmay-20 |
Anticipated Completion at NTP: 31-May-20

# of months late:
% Construction Change Order: 0%
Design as Percent of Construction: 37%
Other as Percent of Construction: 34%

Budget

Initial Projected

Spent
Difference To Date

Design $1.125 $1.075 (50.050) $0.697
Construction $3.633 $4.033 $0.400 S$1.061
Other $2.174 $1.924  ($0.250) $0.356
Contingency $0.180 $0.080 ($0.100) $0.000
Total $7.112 $7.112 $2.113
[ PTsiD: 00135 TYPE: BRIDGE [ ]Legacy I

Advertise NTP Complete
Schedule:
Anticipated Completion at NTP: 31-May-20
# of months late:
% Construction Change Order: 16%
Design as Percent of Construction: 27%
Other as Percent of Construction: 48%

Budget Spent

Initial Projected Difference To Date

Design $1.480 $1.480 $0.000 $1.306

Construction $6.500 $6.500 $0.000 S$1.297

Other $2.133 $2.133  $0.000  $0.550

Contingency $0.625 $0.625  $0.000  $0.000

Total $10.738  $10.738 _ $3.152
| PTSID: 0013U TYPE: BRIDGE [ JLegacy

Schedule:

Advertise NTP Complete

| May-21

Anticipated Completion at NTP:
# of months late:

w
T
<
Q

N
=

% Construction Change Order: 0%
Design as Percent of Construction: 23%
Other as Percent of Construction: 33%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [ 19-Sep-18]26-Nov-18]  May-21 |
Design $0.520 $0.520 $0.000 $0.394
Construction $5.355 $5.355  $0.000 $0.377 - ) )
Other $1.830  $1.830  $0.000  $0.158 ﬁr(‘)tf'cr'np;rfte:sclgtr:,p'et'°” LA SN
Contingency $0.375 $0.375 $0.000 $0.000 % Construction éhange Order: 0%
ot 58.080 58.080 50.929 Design as Percent of Construction: 10%
| PTID: 0015A INIPZ: [ERIDIEE [ |Legacy Other as Percent of Construction: 34%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 28-Nov=17]28-Aug-18| Jun-21 |
Design $0.450 $0.450 $0.000 $0.410
Construction $6.700 $6.700  $0.000  $2.020 - . )
Other $2.626  $2.626  $0.000  $0.276 ﬁgt;%p;:te:scl:{g,p'et'°” at NTP: 30-Jun-21
Contingency $1.040 $1.040 $0.000  $0.000 % Construction éhange Order: 0%
Total 510.816 _ 510.816 52.706 Design as Percent of Construction: 7%
| PTSID: 0017E TYPE: BRIDGE [ JLegacy Other as Percent of Construction: 39%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [29-Nov-17]30-0Oct-18]  Oct-22 |
Design $0.788 $0.788 $0.000 $0.284
Construction $10.729 $10.729 $0.000 $2.615 . . .
Other $3381  $3.381  $0.000 $0.224 #Agt;f;p::te}icl:t“;_p'et'°” IS SO
Contingency $1.609 $1.609  $0.000 $0.000 % Construction éhange Order: 0%
lich] $16.508 _ 516.508 53.122 Design as Percent of Construction: 7%
| PTsID: 0114V [TTeE: EIHIEIEIE [ JLegacy Other as Percent of Construction: 32%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 30-May-18]02-Aug-18 | May-20 |
Design $0.460 $0.520 $0.060 $0.347
Construction $2.502 $2.502 $0.000 $0.338 .. . .
Other $1.944  $1.984  $0.040  $0.269 ﬁgt;%p:;fﬁsclgtrg,p'et'°” at NTP: 31-May-20
Contingency $0.250 $0.150 ($0.100) $0.000 % Construction éhange Order: 0%
Total $5.156 $5.156 50.954 Design as Percent of Construction: 21%
| PTsID: 00176 TYPE: BRIDGE [ |Legacy Other as Percent of Construction: 79%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 20-Feb-18]14-Jan-19| Jun-22 |
Design $0.774 $0.774 $0.000 $0.554
Construction $9.980 $9.980  $0.000 $1.495 - . )
Other $2.115  $2.115  $0.000  $0.280 ﬁr;t;%p:rfte:scl:{;p'et'°” at NTP: 30-lun-22
Contingency $1.000 $1.000 $0.000  $0.000 % Construction éhange Order: 0%
ezl $13.869 _ $13.869 52.328 Design as Percent of Construction: 8%
| PTSID: 0114) s BRIpEE [_|Legacy Other as Percent of Construction: 21%
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Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule: ]  2ug-20 |
Design $0.800 $0.800 $0.000 $0.662
Construction $5.944 $5.944 $0.000 S$1.930 - . )
Other $1.598  $1.598  $0.000  $0.682 Qgt;ﬂqp;;fﬁscl;’tr:,p'e“°” atNTP: ENCATet
Contingency $0.400 $0.400 $0.000  $0.000 % Construction éhange Order: 0%
Total 58.742 58.742 53.274 Design as Percent of Construction: 13%
| PTsiD: 00158 TYPE: BRIDGE [ |Legacy Other as Percent of Construction: 27%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: ] Jun-20 |
Design $0.397 $0.397 $0.000  $0.359
Construction $1.664 $1.664  $0.000  $0.000 - : )
Other $0.834 $0.834 $0.000  $0.161 Anticipated Com.pletlon at NTP: 30-Jun-20
. # of months late: -
Contingency $0.160 $0.160 $0.000  $0.000 % Construction Change Order: 0%
ot 53.055 53.055 50.520 Design as Percent of Construction: 24%
| PTsiD: 01450 WIS Eivie [ JLegacy Other as Percent of Construction: 50%
Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule: ] Jan-21 |
Design $0.375 $0.375 $0.000  S$0.258
Construction $2.322 $2.322  $0.000 $0.929 - . )
Other $1.260 $1.260 $0.000 30658 Anticipated Com.pletlon at NTP: 31-Jan-21
. # of months late: -
Contingency $0.115 $0.115  $0.000  $0.000 % Construction Change Order: 1%
Total 54.072 54.072 51.845 Design as Percent of Construction: NA
| PTSID: 01434 TYPE: BRIDGE | |Legacy Other as Percent of Construction: 54%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _—
Design $0.500 $0.500 $0.000 50.374
Construction $1.702 $1.702 $0.000 $1.503 - . )
Other $1.290  $1.290  $0.000  $0.658 ﬁr;t]!‘;;p;;f:scl:tr:,p'et'°” at NTP: S0 UL
Contingency $0.077 $0.077 $0.000  $0.000 % Construction éhange Order: 0%
lictd] 53.569 53.569 __Isz'535 Design as Percent of Construction: 29%
| PTSID: 0201A s EBRIDIGE [ JLegacy Other as Percent of Construction: 76%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | Jun-20
Design $0.625 $0.625 $0.000 $0.258
Construction $1.520 $1.520  $0.000  $0.238 - . )
Other $1.348  $1.348  $0.000  $0.342 ﬁgt;%p:;fﬁsclgtr:_p'et'°” at NTP: 30-lun-20
ggtnatlmgency zgg;g ggg;g 50.000 zgggg % Construction Change Order: 0%
- - __I Design as Percent of Construction: 41%
| PTSID: 02018 TYPE: BRIDGE [_JLegacy Other as Percent of Construction: 89%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [ 30-Apr-18]| Mar-20 | Aug-21 |
Design NA $1.037 NA $0.619
Construction NA $5.900 NA $0.000 - . )
Other “NA $2.051  NA $0.351 ﬁgtgcr;p;rfteﬁsclgtr:,p'et'°” LA m
Contingency “NA $0.237 NA $0.000 0 R ) o
% Construction Change Order: 0%
Total NA $9.225 NA $0.970 . L
. . Design as Percent of Construction: 18%
|_PTsiD: 0194C NS EtHIDEE [tegacy | Other as Percent of Construction: 35%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 29-Dec-17]29-Mar-18| Apr-20 |
Design $0.370 $0.370 $0.000 $0.218
Construction $3.808 $4.215  $0.407  $2.293 - . )
Other $1.687  $1.204 ($0.483) $0.569 ﬁgt;%p;:te:scl:{g,p'et'°” at NTP: 30-Apr-20
Contingency $0.250 $0.171  ($0.079) $0.000 % Construction éhange Order: 11%
Total 36.115 55.960 53.080 Design as Percent of Construction: 9%
|_PTsiD: 0014D TYPE: BRIDGE | |Legacy Other as Percent of Construction: 29%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [23-Mar-18]25-Feb-19]  Dec-21 |
Design $0.801 $0.801 $0.000 $0.772
Construction $10.000 $10.000 $0.000 $0.443 . . .
Other $2.815  $2.815  $0.000  $0.182 ﬁgt;%p::te}?scl:t“;_p'et'°” IS Sl
Contingency $0.900 $0.900  $0.000 $0.000 % Construction éhange Order: 2%
Total. $14.516 _ 514.516 __I$1.397 Design as Percent of Construction: 8%
| PTSID: 00147 REGEESECE [ JLegacy Other as Percent of Construction: 28%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [24-May-18]07-Aug-18]  Nov-20 |
Design S0.775 S0.775 $0.000 S0.658
Construction $3.661 $3.676 $0.015 $1.435 . . )
Other $1.733  $1.733  $0.000 $0.370 2’(‘)??;;?3;;”;_"'“'0” atNTP: S0l
Contingency $0.300 $0.285  ($0.015) $0.000 % Construction éhange Order: 1%
Total 36.469 36.469 52.463 Design as Percent of Construction: 21%
| PTID: 0167C TYPE: BRIDGE | |Legacy Other as Percent of Construction: 47%
OPERATING
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |11-May-18]27-Jul-18]30-0ct-18|
Design $0.000 $0.000 $0.000 $0.000
Construction $0.342 $0.342  $0.000 $0.339 - . )
Other $0.218  $0.218  $0.000  $0.044 ﬁgt;%p:rfteﬁsclgtr;‘_p'et'°” at NTP: 31-Oct-18
Contingency $0.040 $0.040 $0.000  $0.000 % Construction éhange Order: 0%
Total 50.600 50.600 _—|$0'383 Design as Percent of Construction:
| PTSID: 0105C TYPE: OPERATING [_JLegacy Other as Percent of Construction: 64%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 22-Dec-17]26-Mar-18]05-Sep-18 |
Design $0.000 $0.000 $0.000 $0.000
Construction $0.666 $0.666  $0.000 $0.584 - ) )
Other $0.251  $0.251  $0.000  $0.062 ﬁgtgcr;p;;f:sclgtr:,p'e“°” LA SO
Contingency $0.033 $0.033 $0.000 $0.000 % Construction éhange Order: 0%
ot 50.950 50.950 __ISO.646 Design as Percent of Construction:
|_PTSID: 0105F INIPE: CHE AN [ JLegacy Other as Percent of Construction: 38%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |20-Dec-17]08-Mar-18]15-Aug-18|
Design $0.000 $0.000 $0.000 $0.000
Construction $0.698 $0.698  $0.000  $0.625 - . )
Other $0.251  $0.251  $0.000  $0.069 #Agt;%p:rfte:scl:{g,p'et'°” at NTP: 31-Oct-18
Contingency $0.033 $0.033 $0.000  $0.000 % Construction éhange Order: 0%
Total. 50.982 . 50.982 50.694 Design as Percent of Construction: NA
| PTsID: 01058 TYPE: OPERATING [ |Legacy Other as Percent of Construction: 36%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |27-Dec-17]20-Feb-18]11-0ct-18]|
Design $0.000 $0.000 $0.000 $0.000
Construction $1.237 $1.237  $0.000 $1.179 - . )
Other $0.339  $0.339  $0.000  $0.208 #Agt;f;p::te}icl:t“;_p'et'°” IS SC oL
Contingency $0.075 $0.075  $0.000  $0.000 % Construction éhange Order: 37
Total. 51.651 - 51.651 __I$1.387 Design as Percent of Construction:
| PTSID: 01050 TYPE: OPERATING [ |Legacy Other as Percent of Construction: 27%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 25-May-18]02-Aug-18]13-Dec-18|
Design $0.000 $0.008 $0.008 $0.000
Construction $2.009 $2.009 $0.000 $2.032 .. . .
Other $0.340  $0.362  $0.022  $0.432 ﬁgt;%p:;f:fl:{gp'et'°” atNTP: 3°'N°"'108
Contingency $0.060 $0.030 ($0.030) $0.000 % Construction éhange Order: 3%
Total 52.409 52.409 52.464 Design as Percent of Construction: 0%
| PTSID: 01056 TYPE: OPERATING [ |Legacy Other as Percent of Construction: 18%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |28-Dec-17]20-Feb-18]10-Apr-19|
Design $0.000 $0.000 $0.000 $0.000
Construction $1.427 $1.427  $0.000 $1.387 - . )
Other $0.339  $0.339  $0.000  $0.123 ﬁr;t;%p:rfte:scl:{;p'et'°” at NTP: 30-lun-19
Contingency $0.075 $0.075 $0.000  $0.000 % Construction éhange Order: 2%
Total. 51.841 - 51.841 _—ISI'509 Design as Percent of Construction:
| PTSID: 0105E UHHES OFIERATINE [_|Legacy Other as Percent of Construction: 24%




Budget Spent Advertise NTP Complete

Initial  Projected Difference To Date Schedule: _—
Design $0.000 $0.000 $0.000 $0.000
Construction $1.523 $1.523  $0.000  $0.935 . . )
Other $0.402  $0.402  $0.000  $0.140 Qgt;ﬂqp;;fﬁscl;’tr:,p'e“°” at NTP:
Contingency $0.075 $0.075 $0.000 $0.000 % Construction éhange Order:
Total $2.000 $2.000 __I51.075 Design as Percent of Construction:
| PTSID: 0105A TYPE: OPERATING [ JLegacy Other as Percent of Construction: 26%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _—
Design $0.108 $0.108 $0.000  $0.069
Construction $1.147 $1.152  $0.005 $0.684

Anticipated Completion at NTP:

Other $0.307 $0.307  $0.000 $0.074
. # of months late:
Contingency $0.060 $0.055  ($0.005) $0.000 7 Cansneion Chens O
Jotal 51.622 51.622 50.826 Design as Percent of Construction: 9%
| PTSID: 01311 UHHES OFIERATINE [ |Legacy Other as Percent of Construction: 27%
PAVEMENT

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _—
Design $0.800 $0.800 $0.000 S0.574
Construction $6.089 $6.083  ($0.006) $3.640 . . )
Other $1.603 $1.603 $0.000 30683 Anticipated Com.pletlon at NTP: 31-Aug-19
. # of months late: 1
Contingency $0.713 $0.719  $0.006  $0.000 % Construction Change Order: A%
Total 59.205 59.205 54.896 Design as Percent of Construction: 13%
| PTsID: 0012Q TYPE: PAVEMENT _|Legacy Other as Percent of Construction: 26%
Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule: | Jun-20 |
Design $0.670 $0.670 $0.000 $0.207
Construction $1.630 $1.630  $0.000 $0.598 - : )
Other $0.801 $0.801 $0.000  $0.226 Anticipated Com.pletlon at NTP: 30-Jun-20
. # of months late: -
Contingency $0.105 $0.105 $0.000  $0.000 % @ o Gl O 1%
sl 53.206 53.206 51.031 Design as Percent of Construction: 41%
|_PTsip: o012t WA A [ JLegacy Other as Percent of Construction: 49%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _—
Design $0.358 $0.358 $0.000 S$0.246
Construction $2.728 $2.738  $0.010 $1.719 - . )
Other $0.768  $0.768  $0.000  $0.408 ﬁgt;%p:;fﬁsclgtr:_p'et'°” atNTP: 31-Aug-19
Contingency $0.135 $0.125 ($0.010) $0.000 % Construction éhange Order: 1%
Total 53.989 53.989 52.373 Design as Percent of Construction: 13%
| PTSID: 01710 TYPE: PAVEMENT [_JLegacy Other as Percent of Construction: 28%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |30-Mar-18]12-Jun-18]30-Nov-18|
Design $0.180 $0.180 $0.000 $0.101
Construction $2.324 $2.324 $0.000 $1.851 - . )
Other $0.928  $0.928  $0.000  $0.593 ﬁgtgcr;p;;f:sclgtr:,p'e“°” LA BNV
Contingency $0.116 $0.116 $0.000 $0.000 % Construction éhange Order: 0%
ot 53.548 53.548 52.545 Design as Percent of Construction: 8%
|_PTSID: 0165) INIPEs PASYEAIEY [ JLegacy Other as Percent of Construction: 40%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 30-Mar-18]15-Jun-18]09-Nov-18 |
Design $0.300 $0.300 $0.000 $0.047
Construction $1.395 $1.395  $0.000 $0.896 - . )
Other $0.717  $0.717  $0.000  $0.345 #Agt;%p:rfte:scl:{g,p'et'°” at NTP: 31-May-19
Contingency $0.140 $0.140 $0.000  $0.000 % Construction éhange Order: 1%
Total 52.551 52.551 51.288 Design as Percent of Construction: 22%
| PTsID: 0173K TYPE: PAVEMENT | |Legacy Other as Percent of Construction: 51%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |31-Jan-18]12-Apr-18]14-Dec-18]|
Design $0.460 $0.460 $0.000 $0.368
Construction $3.995 $4.545  $0.550 $4.163 - . )
Other $1.509  $1.059 ($0.450) $0.984 #Agt;f;p::te}icl:t“;_p'et'°” IS a2l
Contingency $0.208 $0.108  ($0.100) $0.000 % Construction éhange Order: 150
lich] 36.172 56.172 55.516 Design as Percent of Construction: 10%
| PTSID: 0130E NS [PSHE SIS [ JLegacy Other as Percent of Construction: 23%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 21-Sep-18]18-Dec-18 | May-20 |
Design $0.755 $0.755 $0.000 $0.632
Construction $7.373 $7.414 $0.041 $2.413 .. . .
Other $1.478  $1.478  $0.000  $0.783 ﬁgt;%p:;f:fl:{gp'et'°” atNTP: ENSLENE
Contingency $0.350 $0.309 ($0.041) $0.000 % Construction éhange Order: 1%
Total 59.956 $9.956 53.828 Design as Percent of Construction: NA
| PTSID: 0061A TYPE: PAVEMENT [ |Legacy Other as Percent of Construction: 20%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 27-Apr-18]27-Jun-18]24-0ct-18|
Design $0.380 $0.380 $0.000 $0.276
Construction $1.241 $1.241  $0.000 $1.226 - . )
Other $1.640  $1.640  $0.000 $1.172 ﬁr;t;%p:rfte:scl:{;p'et'°” at NTP: 30-Nov-18
Contingency $0.062 $0.062 $0.000  $0.000 % Construction éhange Order: 2%
ezl 53.323 $3.323 52.674 Design as Percent of Construction: 31%
| PTsiD: 01388 INFLES [PACHE AIET [ JLegacy Other as Percent of Construction: 132%
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TAP/OTHER
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 27-Apr-18]29-Jun-18 | Oct-19 |
Design $0.246 $0.246 $0.000 $0.000
Construction $2.490 $2.490 $0.000 $0.977 . . .
Other $1.288  $1.288  $0.000  $0.599 Qr(‘)tf'i:f;;fﬁscl;’tr:,p'“"’” atNTP: SIS
Contingency $0.180 $0.180 $0.000 $0.000 % Construction éhange Order: 4%
Total 54.203 54.203 51.576 Design as Percent of Construction: 10%
| PTsID: 00215 TYPE: TAP/OTHER [_|Legacy Other as Percent of Construction: 52%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 28-Feb-18]07-Jun-18| Oct-20 |
Design $0.135 $0.194 $0.059 $0.118
Construction $3.186 $3.782  $0.597 $1.651 - : )
Other $0.538  $0.558  $0.020  $0.583 ﬁgt;%p::te:sclg{g,p'et'°” at NTP: 31-0ct-20
Contingency $0.395 $0.000 ($0.395) $0.000 % Construction éhange Order: 5%
ot 54.254 54.534 52.351 Design as Percent of Construction: 5%
| PTSID: 0026P INBESVAR/OTHER [ JLegacy Other as Percent of Construction: 15%
TRAFFIC
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [29-Jun-18]01-0Oct-18]  Dec-19 |
Design $0.155 $0.155 $0.000 $0.113
Construction $1.065 $1.065  $0.000  $0.285 - . ]
Other $0.516  $0.531  $0.015  $0.163 ﬁgt;f;p:rfte:sclgt“;p'et'°” atNTP: s
Contingency $0.061 $0.046  ($0.015) $0.000 % Construction éhange Order: 2%
Total 51.797 51.797 50.562 Design as Percent of Construction: 15%
| PTID: 00255 TYPE: TRAFFIC | |Legacy Other as Percent of Construction: 50%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |24-Aug-18]26-0ct-18 | May-20 |
Design $0.240 $0.240 $0.000 $0.206
Construction $0.745 $0.773  $0.028  $0.000 - : )
Other $0.724  $0.724  $0.000  $0.117 ﬁgt;%p:;fﬁsclgtrgp'et'°” at NTP: 31-May-20
Contingency $0.075 $0.047 ($0.028) $0.000 % Construction éhange Order: %
Jeisl 51.784 51.784 50.323 Design as Percent of Construction: 31%
| PTsID: 0025K DENESSIC [ JLegacy Other as Percent of Construction: 94%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 14-Sep-18]15-Nov-18 | May-20 |
Design $0.550 $0.550 $0.000 $0.509
Construction $0.460 $0.460  $0.000  $0.296 - . )
Other $1.155  $1.155  $0.000  $0.237 ﬁgt;%p:rfte:scl:{;p'et'°” at NTP: 31-May-20
Contingency $0.050 $0.050  $0.000  $0.000 % Construction éhange Order: 0%
Total 52.215 52.215 51.042 Design as Percent of Construction: 120%
| PTSID: 0011E TYPE: TRAFFIC [_JLegacy Other as Percent of Construction: 251%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 29-Dec-17]23-Feb-18]30-Aug-19|
Design $0.445 $0.448 $0.003 $0.383
Construction $1.668 $1.668 $0.000 $1.291 - . )
Other $1.621  $1.583 ($0.038) $0.805 ﬁgtgcr;p;;f:sclgtr:,p'e“°” at NTP: RIS
Contingency $0.083 $0.118 $0.035 $0.000 % Construction éhange Order: 0%
ot 53.817 53.817 __I$2.479 Design as Percent of Construction: 27%
| PTSID: 00762 INIPE TRHAGATS [ JLegacy Other as Percent of Construction: 95%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 14-Sep-18]14-Nov-18]14-May-19 |
Design $0.050 $0.050 $0.000 $0.043
Construction $2.285 $2.285  $0.000 $2.109 - . )
Other $0.654  $0.404 ($0.250) $0.173 #Agt;%p:rfte:scl:{g,p'et'°” at NTP: SLLULLS
Contingency $0.114 $0.114 $0.000  $0.000 % Construction éhange Order: 10
Total 53.104 52.854 __I$2.325 Design as Percent of Construction: 2%
|_PTsID: 00722 TYPE: TRAFFIC | |Legacy Other as Percent of Construction: 18%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |28-Feb-18]24-May-18]05-Sep-19 |
Design $0.375 $0.380 $0.005 $0.322
Construction $2.092 $2.102  $0.010 $1.640 - . )
Other $0.930 $0.925  (30.005) %0.684 Anticipated Com.pletlon at NTP: 31-Jul-19
. # of months late: 1
Contingency $0.110 $0.100 ($0.010) $0.000 s Consieion QiR O 1%
lich] 53.507 53.507 52.645 Design as Percent of Construction: 18%
| PTSID: 0025N INREE AR [ JLegacy Other as Percent of Construction: 44%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 30-Mar-18]26-Jun-18]  Oct-20 |
Design $0.650 $0.751 $0.101 $0.583
Construction $7.335 $7.435 $0.100 $2.409 - . .
Other $2.920  $3.019 $0.099 $1.031 ﬁgt;%p:;f:fl:{gp'et'°” at NTP: LSS
Contingency $0.367 $0.067 ($0.300) $0.000 % Construction éhange Order: 0%
Total 511272 $11.272 __I"M'022 Design as Percent of Construction: 10%
| PTsID: 0073X TYPE: TRAFFIC [ |Legacy Other as Percent of Construction: 41%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 31-Jul-18]05-Oct-18] May-20 |
Design $0.100 $0.100 $0.000 $0.086
Construction $0.630 $0.630  $0.000 $0.441 - . )
Other $0.571  $0.571  $0.000  $0.211 ﬁr;t;%p:rfte:scl:{;p'et'°” at NTP: 31-May-20
Contingency $0.044 $0.044 $0.000  $0.000 % Construction éhange Order: "%
ot 51.345 51.345 __I$0.739 Design as Percent of Construction: 16%
| PTSID: 0025R UHFES TRAAA [_|Legacy Other as Percent of Construction: 91%




FFY18

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 15-Aug-18]29-0ct-18| May-20 |
Design $0.594 $0.609 $0.015 $0.443
Construction $3.000 $3.100 $0.100 $1.977 .. . .
Other $1.807  $1.827  $0.020 $0.813 Qr(‘)tf'i:f;;f:scl;’tr:,p'et"’” atNTP: ENSLENE
Contingency $0.300 $0.165 (50.135)  $0.000 % Construction éhange Order: 1%
Total 55.700 $5.700 53.232 Design as Percent of Construction: 20%
| PTsID: 0071 TYPE: TRAFFIC [ |Legacy Other as Percent of Construction: 59%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |31-0ct-17]01-Feb-18]11-Jul-18|
Design $0.060 $0.060 $0.000 $0.038
Construction $1.600 $1.600 $0.000 $1.506 - : )
Other $0.841  $0.841  $0.000  $0.150 ﬁgt;%p:rfteﬁsclg{g,p'et'°” at NTP: 3l-May-19
Contingency $0.086 $0.086 $0.000  $0.000 % Construction éhange Order: 0%
ot 52.587 52.587 51.694 Design as Percent of Construction: 4%
|_PTsID: 00250 INIREE eI [ JLegacy Other as Percent of Construction: 53%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [22-Jun-18]29-Aug-18]03-Jul-19]|
Design $0.070 $0.070 $0.000 $0.025
Construction $0.767 $0.767  $0.000  $0.607 - . )
Other $0.476  $0.476  $0.000  $0.064 ﬁgt;f;p:rfte:scl:{g,p'et'°” atNTP: RFpEea
Contingency $0.040 $0.040  $0.000  $0.000 % Construction éhange Order: 1%
Total 51.353 51.353 50.695 Design as Percent of Construction: 9%
| PTSID: 00915 TYPE: TRAFFIC [_|Legacy Other as Percent of Construction: 62%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 24-Jan-18]26-Mar-18| Nov-19 |
Design $0.503 $0.503 $0.000 $0.399
Construction $1.500 $1.500 $0.000 $0.682 .. . .
Other $1.022  $1.022  $0.000  $0.385 ﬁgt;%p:;fﬁsclgtr:,p'et'°” at NTP: 30-Nov-19
Contingency $0.075 $0.075 $0.000  $0.000 % Construction éhange Order: 0%
Jeial 53.100 $3.100 51.466 Design as Percent of Construction: 34%
|_PTsID: 00735 INIPES TRHAGIATS [ JLegacy Other as Percent of Construction: 68%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 28-Mar-18]25-Jun-18]11-Dec-18|
Design $0.556 $0.636 $0.080 $0.571
Construction $1.051 $1.065  $0.014  $0.943 - . )
Other $0.504  $0.428  (30.076) $0.300 ﬁgt;%p:rfteﬁsclgtr;p'et'°” at NTP: 31-May-19
Contingency $0.083 $0.065 ($0.018) $0.000 % Construction éhange Order: 0%
Total 52.194 $2.194 51.813 Design as Percent of Construction: 60%
| PTSID: 0162A TYPE: TRAFFIC [_JLegacy Other as Percent of Construction: 40%




Budget Spent Advertise NTP Complete

Initial  Projected Difference To Date Schedule: _—
Design $0.098 $0.098 $0.000 $0.045
Construction $0.745 $0.745  $0.000  $0.537 - ) )
Other $0.786  $0.786  $0.000  $0.417 ﬁr;tgcr;p;rfte:sclgtr:,p'et'°” at NTP:
Contingency $0.055 $0.055 $0.000 $0.000 % Construction éhange Order:
Jeisl 51.684 51.684 50.999 Design as Percent of Construction: 13%
| PTSID: 0080H INIPE TRHAGATS [ |Legacy Other as Percent of Construction: 106%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | Nov-19
Design $0.370 $0.370 $0.000 $0.329
Construction $1.486 $1.508  $0.022  $0.807 - . )
Other $0.941 $0.944 $0.003  $0.506 Anticipated Com.pletlon at NTP: 30-Nov-19
. # of months late: -
Contingency $0.075 $0.051 ($0.024) $0.000 % Construction Change Order: T
Total 52.872 52.872 51.642 Design as Percent of Construction: 25%
| PTsip: 0080C TYPE: TRAFFIC [ |Legacy Other as Percent of Construction: 63%
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FFY19
BRIDGE
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [ 29-Mar-19]03-Jun-19| May-22 |
Design $0.865 $0.865 $0.000 $0.691
Construction $9.173 $9.173 $0.000 $0.000 .. . .
Other $1.898  $1.898  $0.000  $0.075 ﬁr;tgcr;p;rfteﬁsclgtr;p'et'°” atNTP: 31-May-22
Contingency $0.742 $0.742 $0.000  $0.000 % Construction éhange Order: 0%
Total $12.678 $12.678 50.766 Design as Percent of Construction: 9%
| PTsID: 0013A TYPE: BRIDGE [ |Legacy Other as Percent of Construction: 21%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [15-Aug-19]  Jan-20 | = Jul-22 |
Design NA $0.798 NA $0.685
Construction NA $11.395 NA $0.000 . : )
Other NA $1.533 NA $0.029 ﬁntflapateﬁ (liom.pletlon at NTP: NA
Contingency NA $0.558  NA $0.000 of months late: NA
Total "NA $14.284 NA 50'715 % Construction Change Order: 0%
o%d - - Design as Percent of Construction: 7%
| PTSID: 0013N INIFZ: IS [egacy | Other as Percent of Construction: 13%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [25-Jul-19]| Nov-19 | Jun-22 |
Design NA $0.609 NA $0.495

Construction NA $6.500 NA $0.000 - : )
Other “NA $1.491  NA $0.048 Qr;tf'i:qp;;fﬁscl;’tr:,p'et"’” atNTP: m
$o:tllngency i mﬁ ggigg mﬁ zgggg % Construction Change Order: 0%
o%a - - Design as Percent of Construction: 9%
| PTSID: 0114W TYPE: BRIDGE [ JLegacy I Other as Percent of Construction: 23%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 28-Jun-19]12-Sep-19 | Dec-21 |
Design $1.013 $1.013 $0.000 $0.823
Construction $6.040 $6.040  $0.000  $0.000 - : )
Other $1.194  $1.194  $0.000  $0.115 ﬁgt;%p:;fﬁsclgtrgp'et'°” at NTP: 31-Dec-21
Contingency $0.305 $0.305 $0.000  $0.000 % Construction éhange Order: 0%
Jeisl 58.552 58.552 50.938 Design as Percent of Construction: 17%
| PTsID: 0013V REEECE [ JLegacy Other as Percent of Construction: 20%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [ 11-Sep-19]| Jan-20 | Dec-21 |
Design NA $0.977 NA $0.718
Construction NA $9.000 NA $0.000 Anticipated Completion at NTP: NA
Other “NA $2.320 NA $0.036 !
Contingency NA $0.900  NA $0.000 f# of months late: NA
Total NA 513'197 NA 50'755 % Construction Change Order: 0%
o°a . - - Design as Percent of Construction: 11%
| PTSID: 0015C TYPE: BRIDGE [Jlegacy ] Other as Percent of Construction: 26%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [24-Sep-19] Jan-20 |  Apr-22 |
Design NA $0.561 NA $0.252
Construction NA $5.048 NA $0.000 - . )
Other “NA $1309  NA $0.053 ﬁr(‘)tf'cr'np;rfte:sclgtr:,p'et'°” LA m
Contingency “NA $0.561 NA $0.000 0 R ) o
% Construction Change Order: 0%
Total NA $7.478 NA $0.306 . L
. . Design as Percent of Construction: 11%
| PTsID: 0013w e Bl e [Jlegacy | Other as Percent of Construction: 26%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [ 29-May=19]09-Aug-19| Sep-21 |
Design $0.379 $0.379 $0.000 $0.260
Construction $2.772 $2.772  $0.000  $0.000 - . )
Other $0.906  $0.906  $0.000  $0.045 ﬁgt;%p;:te:scl:{g,p'et'°” atNTP: 30-5ep-21
Contingency $0.180 $0.180 $0.000  $0.000 % Construction éhange Order: 0%
Total 54.238 54.238 50.305 Design as Percent of Construction: 14%
| PTSID: 0031 TYPE: BRIDGE [ JLegacy Other as Percent of Construction: 33%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [27-Jun-19]04-Sep-19]  Oct-21 |
Design $0.950 $0.950 $0.000 $0.721
Construction $2.171 $2.171  $0.000  $0.000 - . )
Other $1351  $1.351  $0.000 $0.106 #Agt;f;p::te}icl:t“;_p'et'°” IS SLOSS
Contingency $0.250 $0.250  $0.000  $0.000 % Construction éhange Order: 0%
Total. 54.721 _ 54.721 50.827 Design as Percent of Construction: 44%
|_PTsID: 0114X REGEESECE [ JLegacy Other as Percent of Construction: 62%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |[28-Feb-19]14-May-19]  Dec-20 |
Design $0.436 $0.436 $0.000 $0.321
Construction $2.368 $2.368 $0.000 S0.290 . . )
Other $0.738  $0.803  $0.065  $0.143 ﬁgtgcr:qp;;f:sf;’t”;_p'et'°” atNTP: s
Contingency $0.275 $0.210 ($0.065) $0.000 % Construction éhange Order: 0%
Total 53.817 33.817 50.754 Design as Percent of Construction: 18%
| PTSID: 0015D TYPE: BRIDGE [ |Legacy Other as Percent of Construction: 34%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 30-Apr-19|20-Aug-19 | Mar-22 |
Design $0.494 $0.494 $0.000 $0.418
Construction $2.586 $2.586  $0.000  $0.000 - . )
Other $1.741  $1.741  $0.000  $0.112 ﬁr;t;%p:rfte:scl:{;p'et'°” atNTP: 31-Mar-27
Contingency $0.129 $0.129 $0.000  $0.000 % Construction éhange Order: 0%
ezl 54.950 $4.950 50.530 Design as Percent of Construction: 19%
| PTsID: 26016 WIS EHIDEE [ JLegacy Other as Percent of Construction: 67%




FFY19

Budget Spent Advertise NTP Complete

Initial  Projected Difference To Date Schedule: [25-Sep-19] Jan-20 |  May-23 |

Design NA $5.768 NA $0.000
Construction NA $45.000 NA $0.000 Anticipated Completion at NTP: NA
Other “NA $3.585 NA $0.120 # of months late: NA
$o:tllngency ' mﬁ Sigggg mﬁ 28228 % Construction Change Order: 0%
o%a - - Design as Percent of Construction: 13%
| PTSID: 2601E TYPE: BRIDGE [Jlegacy | Other as Percent of Construction: 8%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 29-Mar-19]10-Jun-19| Jun-22 |
Design $1.900 $1.900 $0.000 $0.905
Construction $14.639 $14.639 $0.000 $0.553 . . .
Other $3.808  $3.898  $0.000 $0.171 ﬁgt;%p:rfteﬁsclg{g,p'et'°” atNTP: 30-Jun-22
Contingency $0.888 $0.888 $0.000  $0.000 % Construction éhange Order: 1%
ot $21.325 $21.325 51.629 Design as Percent of Construction: 13%
|_PTsiD: 0143¢ WIS Eivie [ JLegacy Other as Percent of Construction: 27%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 30-Apr-19]06-Aug-19| Nov-22 |
Design $1.440 $1.440 $0.000 $0.998
Construction $15.661 $15.661 $0.000 $0.000 .. . .
Other $5.065  $5.065  $0.000  $0.180 ﬁgt;f;p:rfte:scl:{g,p'et'°” atNTP: SC RS
Contingency $0.783 $0.783  $0.000  $0.000 % Construction éhange Order: 0%
Total $22.949 522.949 51.178 Design as Percent of Construction: 9%
|_PTsID: 01560 TYPE: BRIDGE | |Legacy Other as Percent of Construction: 32%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [27-Sep-19| Jan-20 | Dec-21 |
Design NA $0.500 NA $0.567
Construction NA $4.000 NA $0.000 . : )
Other NA $1.410 NA $0.051 ﬁntflapate: (iom.pletlon at NTP: NA
i $0.300 NA  $0.000 of months late: NA
.(Izgsatllngency mﬁ 56'210 NA 50.617 % Construction Change Order: 0%
- - Design as Percent of Construction: 12%
|_PTSID: 0014M I HeE [egacy | Other as Percent of Construction: 35%
OPERATING
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [ 14-Dec-18]15-Apr-19] Jul-20 |
Design $0.451 $0.521  $0.070  $0.450
Construction $2.900 $2.900  $0.000 $0.117 - . )
Other $0.210  $0.210  $0.000  $0.037 ﬁ’;tf";]'qu;te:j:t”;_p'“'°” at NTP: SLUL20
Contingency $0.290 $0.220  ($0.070) $0.000 :

% Construction Change Order: 0%
Total 53.851 33.851 50.605 Design as Percent of Construction: 18%
|_PTSID: 9003E TYPE: OPERATING [ |Legacy Other as Percent of Construction: 7%

A-34
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [30-Jul-19]| Oct-19 | Oct-20 |
Design NA $0.107 NA $0.092
Construction NA $1.800 NA $0.000 - . )
Other “NA $0.321  NA $0.012 ﬁr(‘)tf'cr'np;rfte:sclgtr:,p'et'°” LA m
%:;clingency i mﬁ ggigg mﬁ 58282 % Construction éhange Order: 0%
- - Design as Percent of Construction: 6%
| PTSID: 0131M B [Jlegacy | Other as Percent of Construction: 18%
PAVEMENT
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |31-Jan-19]14-May-19]01-Aug-19|
Design $0.000 $0.000 $0.000 $0.000
Construction $0.422 $0.422  $0.000  $0.342 - . )
Other $0.247  $0.247  $0.000  $0.111 ﬁgt;i’p;:te:sclg{g,p'et'°” atNTP: 31-0ct-19
Contingency $0.050 $0.050  $0.000  $0.000 % Construction éhange Order: 0%
Total 50.719 50.719 __I$0.453 Design as Percent of Construction:
|_PTSID: 0105H TYPE: PAVEMENT [ JLegacy Other as Percent of Construction: 59%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [22-Mar-19]06-Aug-19]  Oct-19 |
Design $0.024 $0.024 $0.000 $0.000
Construction $0.681 $0.681  $0.000  $0.000 - . )
Other $0.242  $0.242  $0.000 $0.013 #Ar:f";p::te:sclgt“;p'et'°” IS SO
Contingency $0.100 $0.100  $0.000  $0.000 % Construction éhange Order: 0%
Total. 51.047 _ 51.047 50.013 Design as Percent of Construction: 1%
|_PTsiD: 26028 NS [PSHE SIS [ JLegacy Other as Percent of Construction: 36%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [28-Mar-19]07-Jun-19]  Oct-19 |
Design $0.024 $0.024 $0.000 $0.000
Construction $0.723 S0.723 $0.000 S0.000 . . )
Other $0.226  $0.226  $0.000  $0.007 ﬁ’(‘)?‘;\'qp;;fﬁsf;’t”;_p'et'°” at NTP: 31-0ct-19
Contingency $0.075 $0.075 $0.000  S0.000 % Construction (ihange Order: 0%
Total 51.047 51.047 50.007 Design as Percent of Construction: 3%
| PTSID: 2602C TYPE: PAVEMENT [ ILegacy Other as Percent of Construction: 31%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 29-Jan-19]08-Apr-19| Oct-19 |
Design $0.000 $0.000 $0.000 $0.000
Construction $1.713 $1.713  $0.000  $0.966 - . )
Other $0.335  $0.335  $0.000  $0.155 ﬁr;t;%p:rfte:scl:{;p'et'°” atNTP: 31-0ct-19
Contingency $0.133 $0.133 $0.000  $0.000 % Construction éhange Order: 0%
lictd] 52.181 52.181 __I$1.121 Design as Percent of Construction:
| PTsiD: 26010 IS (SN [ JLegacy Other as Percent of Construction: 20%




FFY19

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 30-Jan-19]01-Apr-19| Oct-19 |
Design $0.000 $0.000 $0.000 $0.000
Construction $2.194 $2.194 $0.000 S$1.899 - . )
Other $0.557  $0.557  $0.000  $0.160 Qr;tf'i:qp;;fﬁscl;’tr:,p'et"’” atNTP: SIS
Contingency $0.220 $0.220 $0.000 $0.000 % Construction éhange Order: 20%
Total 52.971 52.971 52.059 Design as Percent of Construction:
| PTSID: 2601F TYPE: PAVEMENT [ |Legacy Other as Percent of Construction: 25%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 28-Mar-19]04-Jun-19| Oct-19 |
Design $0.000 $0.000 $0.000 $0.000
Construction $1.500 $1.317 ($0.184) $0.000 . . )
Other $0.280  $0.447  $0.167  $0.039 ﬁgt;%p:rfteﬁsclg{g,p'et'°” at NTP: SARelat
Contingency $0.150 $0.167 $0.017  $0.000 % Construction éhange Order: 0%
ot 51.930 $1.930 __ISO.039 Design as Percent of Construction:
| PTSID: 2602A HHES PR [ |Legacy Other as Percent of Construction: 34%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [22-Mar-19]14-May-19]  May-20 |
Design $0.024 $0.024 $0.000 $0.000
Construction $1.653 $1.653  $0.000 $0.226 - . )
Other $0.249  $0.249  $0.000  $0.090 ﬁgt;f;p:rfte:scl:{g,p'et'°” at NTP: 31-May-20
Contingency $0.075 $0.075  $0.000  $0.000 % Construction éhange Order: 0%
Total 52.001 52.001 __I$0.316 Design as Percent of Construction: 1%
| PTSID: 26012 TYPE: PAVEMENT _|Legacy Other as Percent of Construction: 15%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 29-Jan-19]28-Mar-19| May-20 |
Design $0.000 $0.000 $0.000 $0.000
Construction $1.133 $1.158 $0.026 $0.865 .. . .
Other $0.288  $0.263  ($0.026) $0.076 ﬁgt;%p:;fﬁsclgtr:,p'et'°” at NTP: 31-May-20
Contingency $0.079 $0.079 $0.000  $0.000 % Construction éhange Order: 0%
lictd] 51.500 51.500 __ISO.940 Design as Percent of Construction:
| PTSID: 2601C INIEE PRSE T [ |Legacy Other as Percent of Construction: 23%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [ 30-Aug-19| Nov-19 | Apr-22 |
Design NA $1.665 NA $1.173
Construction NA $12.390 NA $0.000 Anticipated Completion at NTP: NA
Other “NA $1.990 NA $0.166 # of hs late:
i $0.501  NA $0.000 of months late: NA
gotntlmgency : mﬁ $16.546 NA 51'339 % Construction Change Order: 0%
o%a - - Design as Percent of Construction: 13%
| PTSID: 0004D TYPE: PAVEMENT [Jlegacy ] Other as Percent of Construction: 16%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 03-Apr-19]10-Jun-19 | Jun-20 |
Design $0.291 $0.326 $0.035 $0.141
Construction $3.277 $3.277  $0.000 S0.000 . . )
Other $0.831  $0.796  ($0.035) $0.054 ﬁr(‘)tf'cr'np;rfte:sclgtr:,p'et'°” atNTP: 30-Jun-20
Contingency $0.157 $0.157 $0.000 $0.000 % Construction éhange Order: 0%
ot 54.556 54.556 50.195 Design as Percent of Construction: 10%
| PTSID: 01736 [TUFES PAVIE METT [ JLegacy Other as Percent of Construction: 24%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [ 19-0ct-18]02-Jan-19| Dec-19 |
Design $0.320 $0.320 $0.000 $0.044
Construction $0.550 $0.550  $0.000 $0.164 - . )
Other $0.532  $0.532  $0.000  $0.054 ﬁgt;%p;:te:scl:{g,p'et'°” at NTP: RIS
Contingency $0.100 $0.100 $0.000  $0.000 % Construction éhange Order: 0%
Total 51.502 51.502 __I$0.262 Design as Percent of Construction: 58%
| PTSID: 0173H TYPE: PAVEMENT [ JLegacy Other as Percent of Construction: 97%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [ 15-Aug-19| Oct-19 | May-21 |
Design NA $0.342 NA $0.257
Construction NA $2.500 NA $0.000 - . .
Other “NA $0.830  NA $0.086 #Agt;f;p::te}icl:t“;_p'et'°” at NTP: m
ggtn;clingency ) mﬁ zggﬁ mﬁ zgggg % Construction éhange Order: 0%
- - Design as Percent of Construction: 14%
| PTSID: 0055L WA TG A [egacy | Other as Percent of Construction: 33%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |[27-Sep-19] Feb-20 | Dec-21 |
Design NA $0.850 NA $0.150
Construction NA $6.500 NA $0.000 . . )
Other NA $5.158  NA $0.071 2’;?%";;?:;:,{”;"'“'0” at NTP: m
.(;g:atlingency mﬁ Sigigg “2 ggggg % Construction (ihange Order: 0%
- - Design as Percent of Construction: 13%
| PTSID: 0050A TYPE: PAVEMENT [tegacy | Other as Percent of Construction: 79%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [30-Aug-19| pec-19 | May-21 |
Design NA $0.515 NA $0.326
Construction NA $1.630 NA $0.001 . . )
Other 'NA $0.875  NA $0.023 ﬁgt;%p;rfte:s?:t':,p'm'°” at NTP: m
Contingency _NA $0.175 NA $0.000 o o ) o
% Construction Change Order: 0%
Total NA $3.195 NA $0.351 ) . .
. Design as Percent of Construction: 32%
|_PTSID: 0076R INIFZS PARVEIET [egacy | Other as Percent of Construction: 54%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 16-Nov-18]15-Jan-19 | 30-Aug-19|
Design $0.325 $0.325 $0.000 $0.242
Construction $6.247 $6.247 $S0.000 S$4.643 - . )
Other $1.190  $1.190  $0.000  $0.505 Qr(‘)tf'i:f;;f:scl;’tr:,p'et"’” atNTP: SIS
Contingency $0.312 $0.312 $0.000 $0.000 % Construction éhange Order: 0%
Total 58.075 38.075 55.390 Design as Percent of Construction: 5%
| PTsID: 0081Y TYPE: PAVEMENT [ |Legacy Other as Percent of Construction: 19%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 26-0ct-18]04-Jan-19 | Dec-19 |
Design $0.395 $0.395 $0.000 $0.363
Construction $3.003 $3.403  $0.401  $1.000 - : )
Other $0.905  $0.717 ($0.188) $0.325 ﬁgt;%p:rfteﬁsclg{g,p'et'°” at NTP: RIS
Contingency $0.250 $0.037 ($0.213) $0.000 % Construction éhange Order: 7%
ot 54.553 34.553 51.688 Design as Percent of Construction: 12%
|_PTSID: 0081J HHES PR [ |Legacy Other as Percent of Construction: 21%
TRAFFIC
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 17-May-19]18-Jul-19| Jul-20 |
Design $0.070 $0.070 $0.000 $0.000
Construction $1.756 $1.756  $0.000  $0.000 - . )
Other $0.510  $0.510  $0.000  $0.007 ﬁgt;f;p:rfte:sclgtrg,p'et'°” atNTP: SLLUL20
Contingency $0.175 $0.175  $0.000  $0.000 % Construction éhange Order: 0%
Total 52.511 52.511 50.007 Design as Percent of Construction: 1%
| PTSID: 0192 TYPE: TRAFFIC [_|Legacy Other as Percent of Construction: 29%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 30-Nov-18]05-Feb-19 | Apr-20 |
Design $0.135 $0.135 $0.000 $0.049
Construction $1.100 $1.100  $0.000  $0.446 - : )
Other $0.860  $0.860  $0.000  $0.211 ﬁgt;i;p:;fﬁsclgtr:,p'et'°” at NTP: 30-Apr-20
Contingency $0.100 $0.100 $0.000  $0.000 % Construction éhange Order: 0%
sl 52.195 52.195 50.706 Design as Percent of Construction: 12%
|_PTsiD: 00917 DENESSIC [ JLegacy Other as Percent of Construction: 78%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 20-Mar-19]14-May-19| Dec-20 |
Design $0.134 $0.134 $0.000 $0.000
Construction $0.958 $0.958  $0.000  $0.400 - . )
Other $0.735  $0.735  $0.000  $0.089 ﬁgt;%p:rfteﬁsclgtr;p'et'°” atNTP: 31-Dec-20
Contingency $0.048 $0.048 $0.000  $0.000 % Construction éhange Order: 0%
Total 51.875 51.875 50.489 Design as Percent of Construction: 14%
| PTSID: 2601U TYPE: TRAFFIC [_JLegacy Other as Percent of Construction: 77%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | Jun-21
Design $0.560 $0.560 $0.000 $0.499
Construction $1.296 $1.296  $0.000  $0.000 . . )
Other $0.565  $0.565  $0.000  $0.128 ﬁr;tgcr;p;rfte:sclgtr:,p'et'°” at NTP: S0un L
Contingency $0.060 $0.060 $0.000 $0.000 % Construction éhange Order: 0%
Jeisl 52.481 52.481 __ISO.627 Design as Percent of Construction: 43%
| PTSID: 01626 INPIEE WA [ |Legacy Other as Percent of Construction: 44%
Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule: ]  sep-20 |
Design $0.424 $0.424 $0.000 $0.000
Construction $1.125 $1.125  $0.000  $0.000 - . )
Other $0.569  $0.569  $0.000  $0.051 ﬁgt;%p::teﬁsclg{g,p'et'°” at NTP: 30-5ep-20
Contingency $0.043 $0.043 $0.000  $0.000 % Construction éhange Order: 0%
Total 52.161 52.161 __ISO.OSI Design as Percent of Construction: 38%
| PTSID: 0162H TYPE: TRAFFIC [ |Legacy Other as Percent of Construction: 51%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule:
Design $0.500 $0.500 $0.000 $0.415
Construction $1.939 $1.939  $0.000 $0.700 - . )
Other $0.910 $0.910 $0.000  $0.447 Anticipated Com.pletlon at NTP: 30-Jun-20
. # of months late: -
Contingency $0.096 $0.096  $0.000  $0.000 s Consieion QiR O 0%
lich] 33.445 53.445 51.563 Design as Percent of Construction: 26%
| PTSID: 0080E IFES WAAAC [ JLegacy Other as Percent of Construction: 47%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _ Jan-20 |  Dec-21 |
Design NA $0.514 NA $0.389
Construction NA $1.700 NA $0.000 Anticipated Completion at NTP: NA
Other “NA $0.912 NA $0.070 # of he late:
i $0.063  NA $0.000 of months late: NA
$otntlmgency ' mﬁ $3.188 NA 50'459 % Construction Change Order: 0%
o%a - - Design as Percent of Construction: 30%
PTSID: 2601H TYPE: TRAFFIC [Jtegacy | Other as Percent of Construction: 54%

A- 39



FFY 2020 PROJECTS
Insert A



FFY20

FFY20
BRIDGE
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | Jun-20 | Nov-20 | Dec-22 |
Design NA $0.780 NA $0.578
Construction NA $7.020 NA $0.000 - . .
Other NA $1.820 NA  $0.015 ﬁr;tgcr;p:rfteﬁsclgtr;p'et'°” at NTP: m
Contingency ~NA $0.780 NA $0.000 o Lo . o
% Construction Change Order: 0%
Total NA $10.400 NA $0.593 . . o
. . Design as Percent of Construction: 11%
| PTSID: 0188A TYPE: BRIDGE [Jlegacy | Other as Percent of Construction: 26%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | Mar-20 | Jul-20 | Apr-22 |
Design NA $0.655 NA $0.000
Construction NA $10.000 NA $0.000 .. . .
Other 'NA $1300 NA  $0.014 ﬁgt;%p;:te:sclgtrg.plet'on atNTP: m
ol peaey kA 51.000 NA 30.000 % Construction éhange Order: 0%
Total NA $12.955 NA $0.014 . o
. . Design as Percent of Construction: 7%
| PTSID: 0013R Az RIS [legacy | Other as Percent of Construction: 13%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | May-20 | Sep-20 | Nov-21 |
Design NA $0.570 NA $0.014
Construction NA $4.200 NA $0.000 - . ]
Other NA $1.130 NA  $0.000 ﬁgt;f;p:rfte:sclgt“;p'et'°” atNTP: m
gg:atlingency ) mﬁ zggig mﬁ zgggg % Construction éhange Order: 0%
. . - - Design as Percent of Construction: 14%
| PTSID: 00312 TYPE: BRIDGE [egacy | Other as Percent of Construction: 27%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | Aug-20 | Dec-20 | May-22 |
Design NA $0.623 NA $0.072
Construction NA $4.600 NA $0.000 L : )
Other NA $1.240  NA $0.000 Q’;tf'cn'qp;ff:s(l::t";_p'ﬁ'°" at NTP: m
.(Izg:atllngency mﬁ ggggg “2 igggg % Construction Change Order: 0%
- - - - Design as Percent of Construction: 14%
| PTsID: 0013X INHZ BRI [egacy | Other as Percent of Construction: 27%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | Jun-20 |  oct-20 |  May-23 |
Design NA $1.874 NA $0.083
Construction NA $16.015 NA $0.000 . . )
Other NA $4.151  NA $0.001 ﬁ’;t;‘;:qp;;teﬁs(l::t”;_p'ﬂ'on at NTP: m
_(;g:;lingency ' mﬁ Si;?gi “2 igggg % Construction éhange Order: 0%
- - - - Design as Percent of Construction: 12%
| PTSID: 0016N TYPE: BRIDGE [egacy | Other as Percent of Construction: 26%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | Feb-20 | Jun-20 | May-22 |
Design NA $0.606 NA $0.126
Construction NA $5.750 NA $0.000 - . )
Other “NA $1.275  NA $0.003 ﬁgtgcr;p;rfteﬁsclgtr:,p'et'°” LA m
Contingency ~NA $0.570 NA $0.000 N . . . o
% Construction Change Order: 0%
Total NA $8.201 NA $0.128 . —
. . Design as Percent of Construction: 11%
| PTSID: 26014 e Bl e [Jlegacy | Other as Percent of Construction: 22%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | Feb-20 | May-20 | Jun-23 |
Design NA $6.500 NA $0.572
Construction NA $70.000 NA $0.000 .. . .
Other NA $4735  NA  $0.028 ﬁgt;%p;:te:scl:{g,p'et'°” at NTP: m
Contingency -NA 57.250 NA 50.000 % Construction éhange Order: 0%
Total NA $88.485 NA $0.599 . e
. . Design as Percent of Construction: 9%
| PTsID: 00178 TYPE: BRIDGE [Jlegacy ] Other as Percent of Construction: 7%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | Dec-19 | Mar-20 |~ Dec-21 |
Design NA $0.886 NA $0.516
Construction NA $1.975 NA $0.000 - . .
Other NA $0.656  NA  $0.149 ﬁgt;%p::te}?scl:t“;_p'et'°” atNTP: m
gggclingency ) mﬁ zggii mﬁ zgggg % Construction éhange Order: 0%
. . - - Design as Percent of Construction: 45%
|_PTSID: 0145¢ WA= I [egacy | Other as Percent of Construction: 33%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | May-20 | Aug-20 | Dec-21 |
Design NA $0.530 NA $0.262
Construction NA $0.600 NA $0.000 . . )
Other NA $0.854  NA $0.140 2’(‘)?%";;?:;:,{”;"'“'0” atNTP: m
.(;g:atllngency mﬁ 32822 “2 38282 % Construction Change Order: 0%
. . - - Design as Percent of Construction: 88%
| PTsiD: 0201L TYPE: BRIDGE [egacy | Other as Percent of Construction: 142%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | Jan-20 | Jun-20 | Nov-25 |
Design NA $2.000 NA $0.000
Construction NA $53.000 NA $0.000 . . )
Other NA $9.700 NA  $0.000 ﬁ’(‘)tf";]'qp:;te:sf:t’:_p'“'°” at NTP: m
.(Izg:atlingency ) mﬁ 55(5)382 mﬁ igggg % Construction éhange Order: 0%
. . - - Design as Percent of Construction: 4%
| PTSID: 2602U INIFZ: RIS [egacy | Other as Percent of Construction: 18%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | Dec-19 | Apr-20 | Jul-22 |
Design NA $1.617 NA $1.056
Construction NA $9.000 NA $0.000 - : )
Other “NA $3.473  NA $0.150 Qr;tf'i:qp;;fﬁscl;’tr:,p'“"’” atNTP: m
Contingency _NA $0.900 NA $0.000 % C L ) o
6 Construction Change Order: 0%
Total NA $14.990 NA $1.206 . L o
Design as Percent of Construction: 18%
| PTSID: 0014N TYPE: BRIDGE [Jtegacy | Other as Percent of Construction: 39%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | Oct-19 | Jul-20 | Nov-26 |
Design NA $20.750 NA $6.453
Construction NA $165.000 NA $0.000 . . .
Other NA  $25250  NA $0.464 ﬁgt;%p:rfteﬁsclg{g,p'et'°” at NTP: m
Contingency “NA $30.000 NA $0.000 % Construction éhan e Order: 0%
Total NA $241.000 NA $6.917 e g L. )
. Design as Percent of Construction: 13%
|_PTsiD: 00188 A RIS [egacy | Other as Percent of Construction: 15%
PAVEMENT
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | Jan-20 |  Mar-20 |  Jun-21 |
Design NA $0.339 NA $0.038
Construction NA $1.680 NA $0.000 - . )
Other “NA $0.466  NA $0.004 ﬁgt;f;p:rfte}?sclgtrg,p'et'°” at NTP: m
Contingency -NA 50.242 NA 50.000 % Construction éhan e Order: 0%
Total NA $2.727  NA $0.042 e g . °
. . Design as Percent of Construction: 20%
| PTsip: 0078V TYPE: PAVEMENT [egacy | Other as Percent of Construction: 28%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | Oct-19 | Jan-20 | Dec-20 |
Design NA $0.255 NA $0.115
Construction NA $5.500 NA $0.000 L : )
Other NA $1.275  NA $0.012 2’(‘)?%";;?:5;”;"'“'0" at NTP: m
e NA 30.755 NA 30.000 % Construction éhan e Order: 0%
Total NA $7.785  NA $0.127 o g " °
. Design as Percent of Construction: 5%
| PTSID: 0079P WA PRI [egacy | Other as Percent of Construction: 23%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | Nov-19 | Apr-20 | Jun-21 |
Design NA $0.315 NA $0.001
Construction NA $11.550 NA $0.000 . . )
Other “NA $2.076  NA $0.008 ﬁ’;tf";]'qp;fte:j:t”;_p'Et'°” at NTP: m
Contingency "NA $1.374 NA $0.000 % Construction éhan e Order: 0%
Total NA $15.315 NA $0.009 e g . °
. Design as Percent of Construction: 3%
| PTsID: 0082D TYPE: PAVEMENT [egacy | Other as Percent of Construction: 18%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | Aug-20 | Mar-21 | Jul-24 |
Design NA $5.400 NA $1.997
Construction NA $30.200 NA $0.004 - . )
Other “NA $17.776  NA $0.745 ﬁgtgcr;p;rfteﬁsclgtr:,p'et'°” LA m
Contingency ~NA $3.000 NA $0.000 N . . . o
% Construction Change Order: 0%
Total NA $56.376 NA $2.746 . —
. . Design as Percent of Construction: 18%
| PTsID: 00508 INIFIES [PASCHE IEWT [egacy | Other as Percent of Construction: 59%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | Nov-19 | Feb-20 | Jun-21 |
Design NA $0.281 NA $0.005
Construction NA $1.575 NA $1.669 .. . .
Other NA $0.623 NA  $0.611 ﬁgt;%p;:te:scl:{g,p'et'°” at NTP: m
Contingency NA 50.221 NA 50.000 % Construction éhange Order: 0%
Total NA $2.700 NA $2.284 . e
. . Design as Percent of Construction: 18%
| PTSID: 0173€ TYPE: PAVEMENT [Jlegacy ] Other as Percent of Construction: 40%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | Mar-20 | Jun-20 | May-23 |
Design NA $0.730 NA $0.364
Construction NA $11.600 NA $0.000 - . .
Other NA $3.130 NA  $0.090 ﬁgt;%p::te}?scl:t“;_p'et'°” atNTP: m
gggclingency ) mﬁ Sigg;g mﬁ zgggg % Construction éhange Order: 0%
. . - - Design as Percent of Construction: 6%
|_PTsiD: 00798 WA TG A [egacy | Other as Percent of Construction: 27%
TRAFFIC
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | Jun-20 |  oct-20 |  Jun-22 |
Design NA $0.305 NA $0.007
Construction NA $0.700 NA $0.000 . . )
Other NA $0.327  NA $0.000 ﬁ’(‘)tf";qp;;fﬁsf;’t”;_p'et'°” at NTP: m
.(;g:atllngency mﬁ zgggﬁ “2 ggggg % Construction Change Order: 0%
- - - - Design as Percent of Construction: 44%
| PTSID: 0091P TYPE: TRAFFIC [egacy | Other as Percent of Construction: 47%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | Mar-20 | Jun-20 | Aug-21 |
Design NA $0.313 NA $0.000
Construction NA $1.167 NA $0.000 - . )
Other NA $0.721  NA $0.000 ﬁgt;%p;rfte:s?:t':,p'm'°” at NTP: m
_(I;g:;clingency ) mﬁ ig;gg mﬁ igggg % Construction (ihange Order: 0%
. . - - Design as Percent of Construction: 27%
| PTSID: 2601X INIFZ TRHAAIS [egacy | Other as Percent of Construction: 62%

A-43



FFY20

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | Jul-20 | Oct-20 | Jun-22 |
Design NA $0.416 NA $0.000
Construction NA $3.117 NA $0.000 - : )
Other “NA $0.947  NA $0.000 Qr;tf'i:qp;;fﬁscl;’tr:,p'“"’” atNTP: m
Contingency _NA $0.294 NA $0.000 % C L ) o
6 Construction Change Order: 0%
Total NA $4.774 NA $0.000 . L
. . Design as Percent of Construction: 13%
| PTSID: 0091U TYPE: TRAFFIC [tegacy | Other as Percent of Construction: 30%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | Aug-20 | Jan-21 | Jun-21 |
Design NA $0.192 NA $0.000
Construction NA $1.042 NA $0.000 .. . .
Other NA $0.324 NA  $0.000 ﬁgt;%p:rfteﬁscl:{g.plet'on atNTP: m
COTnEEN] -0 50.156 3 50.000 % Construction éhange Order: 0%
Total NA $1.714 NA $0.000 . e
. . Design as Percent of Construction: 18%
| PTSID: 0153K INIREE AT [Jtegacy ] Other as Percent of Construction: 31%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | Feb-20 | Jun-20 | May-21 |
Design NA $0.235 NA $0.000
Construction NA $3.400 NA $0.000 - . )
Other “NA $0.650  NA $0.000 ﬁgt;f;p:rfteﬁsclg{g,p'et'°” atNTP: m
ggtnatlingency ) mﬁ 32232 mﬁ zgggg % Construction éhange Order: 0%
. . - - Design as Percent of Construction: 7%
|_PTsiD: 2601y TYPE: TRAFFIC [egacy | Other as Percent of Construction: 19%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | Apr-20 | Aug-20 | Dec-21 |
Design NA $0.210 NA $0.007
Construction NA $2.036 NA $0.000 . : )
Other NA $0.688  NA $0.037 ﬁ’;t;f:qp;;te:sf;’t“;_p'et'°” IS m
.(Izg:atllngency mﬁ igggg “2 igggg % Construction Change Order: 0%
. . - - Design as Percent of Construction: 10%
|_Psip: oo70i INHE AT [egacy | Other as Percent of Construction: 34%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | Feb-20 | May-20 | May-21 |
Design NA $0.226 NA $0.050
Construction NA $1.265 NA $0.000 . . ]
Other 'NA $0.481  NA $0.000 ﬁgt;%pjrfteﬁs(l::t'gp'e“o” at NTP: m
.(Igg:atllngency ' mﬁ zgigg “2 ggggg % Construction Change Order: 0%
- - - - Design as Percent of Construction: 18%
| PTSID: 00257 TYPE: TRAFFIC [egacy | Other as Percent of Construction: 38%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | Feb-20 | Jun-20 | May-22 |
Design NA $0.565 NA $0.347
Construction NA $4.820 NA $0.000 - . )
Other “NA $1.065  NA $0.026 ﬁgtgcr;p;rfteﬁsclgtr:,p'et'°” LA m
Contingency ~NA $0.100 NA $0.000 N . . . o
% Construction Change Order: 0%
Total NA $6.550 NA $0.373 . —
. . Design as Percent of Construction: 12%
|_PTsiD: 00737 DENESHIC [egacy | Other as Percent of Construction: 22%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | Jan-20 | May-20 | Sep-21 |
Design NA $0.613 NA $0.299
Construction NA $1.742 NA $0.000 .. . .
Other NA $0.777 NA  $0.009 ﬁgt;%p::te:scl:{g,p'et'°” at NTP: m
Contingency -NA 50.191 NA 50.000 % Construction éhange Order: 0%
Total NA $3.323 NA $0.308 . e
. . Design as Percent of Construction: 35%
| PTSID: 0162D TYPE: TRAFFIC [Jlegacy ] Other as Percent of Construction: 45%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | Mar-20 | Jun-20 | Aug-21 |
Design NA $0.246 NA $0.000
Construction NA $0.630 NA $0.000 - . .
Other “NA $0.414  NA $0.000 ﬁg?%f:fﬁj:g_metmn IS m
e aney - W 50.132 NA 50.000 % Construction éhange Order: 0%
Total NA $1.422 NA $0.000 . o
. . Design as Percent of Construction: 39%
| PTSID: 2602N AW [egacy | Other as Percent of Construction: 66%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | Sep-20 | Jan-21 | Jun-21 |
Design NA $0.350 NA $0.000
Construction NA $0.808 NA $0.000 . . )
Other NA $1.062  NA $0.000 ﬁ’;t]!cr:qp;;fﬁsf;’t”;_p'et'°” atNTP: m
Contingency NA 30.130 NA 30.000 % Construction éhange Order: 0%
Total NA $2.350 NA $0.000 . Lo
. . Design as Percent of Construction: 43%
| PTSID: 2602M TYPE: TRAFFIC [egacy | Other as Percent of Construction: 131%
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PTSID Project Name Locations Page BRIDGES . Schedule Construction
R P Advertise NTP Sub Complete Budget (SM)
FFY16
BRIDGE
0113U Airport Connector & Route 2 Bridges (53C & 81B) WAR A1 2 5 [PECEIE @ UEERIE 2 eS8 g5
0153E Capron Road Bridge No. 792 (70A) sMI A1 1 0 UEUEEE @ BePRIE $ [NOEEE 524
01458 Carolina Bridges (57F) CHA;RIC A1 3 0 [FEPRlE WEERE < vav-21 $49
0183B Central Street Bridge No. 449 (70B) NSM A1 1 0 ECPEle [PEERlE [NV ¢50
0144E Harbor Junction Bridge No. 131 (57E) BVD A1 1 0 DOESEE W EPESIE | [NOREE 535
0166J Mussey Brook Bridge No. 380 (56C) LIN A2 10 PNl [PEEEE $BEEEN 310
0171B Newman Avenue Bridge No. 224 (57D) EPR A2 1 0 [ECpEle [PecSIE $[OSESIE 527
0031N Old Sakonnet River Bridge Demolition (Superstructure) ~ POR:TIV A2 0 1 Sep-16  Feb-17  'Sep-18  §94
0143U Pawtucket Area Bridges (53B) PAW A2 0 1 UISEE ([NoVEIE $ENE 557
0143K Pawtucket Avenue Bridge No. 471 (57B) EPR A2 1 0 [EESEE |[GUISEE $BEERN 583
0012L Providence Area Bridges Nos. 1080, 1082 (56B) PVD A-3 0 4 Sep-16 Dec-16 Nov-17 $2.1
0012R Providence River Pedestrian Bridge PVD A3 0 0 AR BEPNE BB $17.0
0012N Ramp EI Bridge No. 1083 (56A) BVD A3 0 1 [EEEDE [PEERDE $EEEN 505
0118A Slatersville Stone Arch Bridge No. 273 (70C) NSM A3 0 1 EEpRlE el 2 EFERE 381
0156C South County Freeway Bridge No. 686 (52A) WAR A3 1 0 [AEGENE [NovSIE [OEENE 517
0168E Tefft Hill Trail Bridge No. 592 (67T - B) EXE;RIC A4 2 0 UEEEEE [ERDE $FEEE 45
0009N Washington Bridge North No. 700 (57A T - J) EPR; PVD A4 1 0 EEPRlE [EEER $2EEEE 5129
0154A Wood River & Holburton Bridges Nos. 261, 262 (58D) HOP;RIC A4 2 0 BUGEES |[ANGRl $2pEERE 517
17 13 $97
PAVEMENT
0172C 1R Improvements to Smith Street PVD A6 0 0 [EEpSEe [FEEEl 2P 334
0165X High Street & Kingstown Road Improvements SKS A-6 00 Mar-16 Jun-16 BN 540
0079G 1-95 Resurfacing (Elmwood Avenue to Eddy St) PVD A6 0 0 [EEpSl6 [PEEEIE 2O 336
0078U Providence - Downtown Improvements, C-3 PVD A-7 00 Mar-16 Jul-16 Dec-17 $2.6
0076N Route 107 1R Improvements BUR A7 00 Oct-15 Mar-16 fo=e 527
0139H Route 138 Improvements SKS A7 00 Jul-16  Sep-16  Nov-16  §06
0055K Statewide Resurfacing C-2, 2017** craiopsNswP A7 0 0  EEEE S 523
0007F Two Mile Corner Reconstruction MID A-7 0 0 - - - $8.4
0 0 $28
TRAFFIC
0153P Bridge End Treatments - HSIP sTATEWIDE A8 0 0 [ENEEE NN 2SR 517
0091K Coronado Road Pedestrian Enhancements WAR A-8 00 - - - $2.3
0102J East Bay/South, C-6 - STC SIATEWIDE A 0 0 [onewe |ENEEE PSS 508
0153R Memorial Blvd. & Francis Street Improvements PVD A-8 00 Dec-15 Mar-16 Jun-17 $1.7
0071V Mineral Spring Avenue HSIP NPR A9 0 0 [EEElE UENSIE $EEE 521
0080D Pedestrian and Intersection Safety Improvements - STC wit iﬁf;ggf;ﬂ igHWg A-9 00 Sep-16 Dec-16 BEEE 513
T
0153N Route 102 & Route 117 Improvements - Roundabout cov;sCI;WeR A9 0 0  [EPSNE MEyRE $z$AEGRIE 526
0116S Statewide LED Retrofit Project STATEWIDE A9 ¢ (  [DecEls |[FEISDE [OEFEE 540
0072K Traffic Signal Optimization, C-2 STATEWIDE A9 0 0 [EESEe [GERE BN 310
0071T Warwick - HSIP WAR A10 0 0 @ ETEEE @ EUGSEE $EEESN 505
0 0 $18
TAP/OTHER
0021R Blackstone River Bikeway - Segment 1A PVD A8 0 0 EESIe SEINE $FEEE 0510




Construction

PTSID Project Name Locations Page BsIDPGES
OPERATING

0084S Crack Sealing - Limited Access STATEWIDE A-4 00
0084Z Crack Sealing - North & East, 2016 STATEWIDE A-4 00
0084Y Crack Sealing - South & Central, 2016 STATEWIDE A-5 00
0084H Paver Placed Elastomeric Surface Treatment 2016 FOS;RIC A-5 00
0132G Portsmouth Maintenance Facility POR A-5 00
0084G Rubberized Asphalt Chip Seal 2016 CUM;GLO;HOP  A§ 00
0073L Statewide Pavement Striping - Central, 2016-2017 STATEWIDE A-5 00
0116N Statewide Pavement Striping - Limited Access, 2016-2017 BAR; CRA; CUM;E A.f 00

GR;EPR; EXE; HO
P;JAM; JOH; LIN
; NKS; NPR; NPT;
NSM; PAW; POR; P
VD;RIC;SMI;TI
V;WAR; WES; WGR

;WST
0073K Statewide Pavement Striping - South, 2016-2017 STATEWIDE A-6 0 0
00
Number of In design Advertised In Construction ~ Complete Total 17 13

Projects: 0 0 1 45 46

Schedule

Advertise

NTP

Sub Complete Budget (SM)

$0.2
$0.2
$0.2
$0.7
$6.2
$1.2
$24
$3.1

$2.1

$16
$161



PTSID Project Name Locations Page BRIDGES Schedule Construction
R P Advertise NTP Sub Complete Budget (SM)
FFY17
BRIDGE
0170C Baker Pines Bridge No. 593 RIC A1 1 0 VSl $[EEBEEE  oct-20  $70
0114L  Central Rl Bridges - Group 12 (29 Bridges) CamcovioRRE AL 029 Bepml e o oui-20  $60
C;WAR; WGR; WST
0114S Cumberland 1-295 Corridor Bridges (37T - 1) cum A11 4 0  BPESE BESSEE  vay-20  $159
0168H Hope Valley Bridges (69D) COV;FOS;HORIR A4T 0 5 Jul-17  Oct-17  Sep-19  §$21
0143W Horton Farm Bridge No. 472 (57M) EPR A1t 1 0 EOPEElN @ [FeESIE GRS 5135
0013M 1-195 Corridor Bridges (77) EPR; PVD A2 2 3 ECpEEl [BEEEEE 2 EEEE  $128
0114U 1-295 Bridges Contract 2 JOH A12 6 0 [EEpSEl WEESEE @ vav-21 $345
0114T 1-295 Bridges Contract | CRA A12 4 0 EEPREE e vav-21 $170
0114R 1-95 Corridor Bridge Nos. 56101, 56121, 56201, 56221 (3T EAW A2 4 o EEPEEE ARS8 Apr-21 §164
0114P 195 North & South Bridges at Toll Gate Road Nos. 683, 68 "2R A2 2 0 EEPSEN MEESIE  sep-20  $192
0114N Oxford Street Bridge No. 653 (2T) PVD A13 1 0 BUGEE [EEBEEE 2 oun-20  $86
0016J Pine Street Bridge No. 548 (31) PAW A13 1 0 EEPSll PeCRlE 2 NoElE 972
0027B  Reconstruction of the Route 6/10 Interchange PVD A13 9 0 MEgSEI [BEESEE  wov-23 $2638
0013L Route 146 Corridor Bridges (38) NSM A13 2 0 EEPSE S8  Dec-19 9938
0014F Simmonsville Bridge No. 326 (57C) JOH A13 1 0 EEPRll #GEnSlE 2 ERESE 515
0168C Victory Highway Bridge No. 589 (71) WGR A4 1 0 BUGEE BEEEE  sep-21  $123
0114K Wood River Valley Bridge No. 404, 1-95 North & South (7T HOP;RIC A4 1 0  EPESN EEEEEE 0 ~ug-20  $121
40 37 $460
PAVEMENT
0173U 1 R Improvements to Winsor Avenue JOH; 5CI A-16 00 Sep-17 Jan-18 G 511
0007C East Main Road 1R Improvements POR A-16 00 Dec-16 Apr-17 PEESE 566
0088A 1-95 Resurfacing (Rt 2 to Service Avenue) WAR A-16 00 Jul-17 Oct-17 Oct-18 $7.0
0082C 1-95 Resurfacing, C-2 (Pawtucket) PAW A6 0 0 OUISE] [OSESl 28BS 530
0081D Improvements to US Route 1 (South Kingstown) SKS A6 0 0 [EOpSll [FEEEIE 28 EEGRNE 353
0081K Pavement Preservation to Rt 1A (Newport Ave) PAW A17 0 0 Sep-17 Jan-18 pessE 531
0081W Route 146 Improvements LIN;NPR;EPVD A7 0 0 Feb-17 May-17 o 547
0081R Route 24 Improvements POR A17 0 0 Jun-17 Oct-17 PeEsE 550
0166H Route 4 Improvements, C-2 EGR;NKS;WAR A7 00 Oct-16 Jan-17 EsE 341
0173S Snell Road Improvements LcM A-17 00 Jul-17 Oct-17 PEssE 509
0173Z US Route 6 Hartford Ave JOH; SCT A18 0 0 [EEPSlN [PEESlE 2 BEERE  s6.0
0165V Woodville Road Improvements HOP; RIC A18 0 0 BUGED OEEN 2 BEPNE 331
0 0 $50
TRAFFIC
0025E Coventry - Local Safety Improvements cov A-19 00 May-17 Sep-17 MESTE 500
0025F Cranston - Local Safety Improvements CRA A-19 00 Bug-17 Nov-17 =8 505
0153T Diamond Hill Road Improvements at Mendon Road WNS A9 0 0 ECPRll [FEEElE $EEEE 316
0025J High Friction Surface Treatments 2016 STATEWIDE A9 0 (0 [onsim [EPESN 2 BEE  s06
0073Z HSIP-Intersection Safety Improvements to Route 108 at Cu SXS A9 0 0 EEPRlN EENNIE $FERE j07
0061K Improvements to Rt 44/100 Intersection and Chepachet Riv GO A-20 0 0 - - - $15
0011D Intersection Safety Improvements Newport, Warwick, Johns JOH;NPT;WAR -~ A-2() 00 Sep-17 Jan-18 Nov-18  §$1.1
0025P Statewide Road Diet 2017 STATEWIDE A0 0 0 BUges) [NOVSl zBUSSE  j06
0072J Traffic Signal Optimization, C-3, 2016 STATEWIDE A0 (0 (  [Eeosly [EyS 2[FEESE 514
00 $8



PTSID Project Name Locations Page BRIDGES Schedule Construction
R P Advertise NTP Sub Complete Budget (SM)

TAP/OTHER

0021U Blackstone Bikeway 8C NSM; WNS A18 0 0 NS BNl 2 NSV 5o

0006A Rhodeworks Toll Facilities STATEWIDE A48 0 0  [DocEse PSS  Dec-20  §424
0 0 $45

STORMWATER

0166M High Street/Kingstown Road Stormwater Mitigation SKS A8 0 0 EESEN SEEEE 20 BEERE j02
0 0 $0

OPERATING

0084C 2017 Crack Sealing Limited Access STATEWIDE A4 0 o  BpESEN BN 2 BER 505

0084B 2017 Crack Sealing North and East Regions STATEWIDE A4 0 o BpESEN U 2 BEEE 505

0084A 2017 Crack Sealing South and Central Regions STATEWIDE A4 0 o  BpESEN [GUISEE 2 BEE 506

0086Y 2017 Paver Placed Elastomeric Surface Treatment %\I]N"RICI' SKSiT A-15 0 0 - - - $1.2

0086X 2017 Rubberized Asphalt Chip Sealing COViFOSCLOIE A5 0 0 Apr-17  Jul-17  Jun-18  §20

0073M 2017-2018 Statewide Pavement Striping -North por;cma;cUwG A5 0 0 AN N DI s

M; PAW; SMI; WNS

0201V 1-95 Corridor Preservation - Bridge Washing (58C) CRA;PVD;WAR A5 7 1¢  [EyEEl GOSN 2SS $55

0073J Statewide Pavement Striping Eastbay 17-18 STATEWIDE A5 (0 (o  [Ecosay RSN 2 @ESE 519
7 18 $14

Number of In design Advertised In Construction ~ Complete Total 47 55 $577

Projects: 0 0 13 36 49




PTSID Project Name Locations Page BRIDGES Schedule Construction
R P Advertise NTP Sub Complete Budget (SM)
FFY18
BRIDGE
0013F Bridge Group 05 - EGR, EXE, WAR, WGR BGR;EXE;WARW A1 0 12 BEpRlE BEERE pec-20 473
0013P Bridge Group 06 - PVD PVD A21 0 7 [EEPSl§ PEERE @ Mav-21  $7.8
0013G Bridge Group 09 - CRA, JOH CRA; JOH A21 0 9 ECPEEE [BEEEE vay-20  $27
0013S Bridge Group 13A - Rt 146 C-1 NSM; PVD A21 0 7  BUGENE NSV @ May-20  $40
0013U Bridge Group 15A - East Bay BAR;EPR;WRN A1 019  AUGHIE  [OEESNE vav-21  §65
0015A Bridge Group 15B - Aquidneck Island MIDINAR/NETINA2D 0 20 Eepie [ 2 vav-21 §54
0017E Bridge Group 16T-13 - Woonasquatucket Br PVD A22 1 0 NoVEEN AEGRNE oun-21 67
0114V Bridge Group 35T-8 - -295 C-3 JOH A22 2 0 [NoUEEE [OEESE occ-22  §107
0017G Bridge Group 38C - Geneva Pond PVD A22 1 0 EgSEE EESE 0 May-20 $25
0114J Bridge Group 38T-12 - Rt 146 Farnum Pk NSM A22 0 2  [EEBEE§ EEESIE  oun-22 $10.0
0015B Bridge Group 46A - Lafayette Rd NKS A23 1 0 |[AEGEEE NOVEEE < rug-20  $59
0145Q Bridge Group 48A - Howard Rd coM A23 1 0 [FEpSl§ EEERDE oun-20  §17
0143A Bridge Group 57K - Big River WGR A23 0 1 NoVEEl eS8 an-21 $23
0201A Bridge Group 58B - Railroad Ave BUR A23 1 0 OEERlN SN 28 517
02018 Bridge Group 58E - Barbs Hill Rd cov A23 1 0 [HISDE [BERE oun-20  §15
0194C Bridge Group 59A - Park Ave RR CRA A24 1 0  BBESEE  Mar-20  Aug-21  §59
0014D Bridge Group 59B - Centerville Rd WAR A24 1 0  [DEESEE EESEE $ apr-20  $42
0014Z Bridge Group 62T-11 - Louisquisset Pk LIN A24 1 0 VEESEE [EEBEEE  Dec-21  $10.0
0167C Bridge Group 75 - Rt 146 Louisquisset Pk Ramp PVD A24 1 0 UESNSEE AEGENE Nov-20 37
12 77 $100
PAVEMENT
0012Q 1-195 Relocation - C-17 - Waterfront Parks PVD A26 0 o [DEESlN @ EESIE $6.1
0012T 1195 Relocation - C-18 - Gano St PVD A26 0 o [EpSl§ |[pEeRig $16
0171D Nayatt Rd (Rumstick Rd - Washington Rd) BAR A2 0 0 EySEE @ [SEpREE $2.7
0165J Railroad St (Manville Hill Rd - Rt 126) LIN A27 0 o EEREE @ |[GEEREE $2.3
0173K Rockland Rd (Central Pk to Danielson Pk) scI A27 0 0 UEESEE @ |[GEESEE $1.4
0130E Rt 2 - Reservoir Ave (Sockanosset Cross Rd - Rt 12) CRA A27 0 0 Jan-18 Apr-18 $4.5
0061A Rt44 - C-3B (RIDOT Maint Facility - W. Greenville Rd) ~ GLO; SMI A27 0 o [FEpSl§ |[pEeNig $7.4
01388 Rt 6A - Hartford Ave C-2 (Rt 5 - Killingly St) JOH A27 0 0 EPESEE @ |[FUEREE $1.2
0 0 $27
TRAFFIC
0025S 2018 Roadway Departure Mitigation - C-1 craprRIIGN A28 0 0 EEEE SN $1.1
R
0025K 2018 Intersection Safety Improvements - Statewide \E/gf;‘;qigR?LlN"P A-28 00 Aug-18 Oct-18 $0.8
0011E Aquidneck Avenue HSIP MID A28 0 0 [EEpSlE —|[NovEIE $0.5
0076Z Aquidneck Avenue Improvements MID A-29 00 Dec-17 Feb-18 $1.7
0072Z HSIP - Rt 1, S. County Median Guardrail CHA; WES A29 0 0 [EEpRlE |[NovEIE $2.3
0025N Intersection Safety Improvements 2017 Statewide ;ﬁA"CUM"P"Dr’W A-29 00 Feb-18 May-18 $2.1
0073X Intersection Safety Improvements to Rt 114 between Bear CUM A-29 00 Mar-18 Jun-18 $7.4
0025R Intersection Safety Improvements to Rt 44 at Smithfield Cro SMI A29 0 o [UISI§ |G $0.6
0071P Metacom Avenue - HSIP BRI ; WRN A3 0 0 EEGEEE |[GEEREE $3.1
0025Q Roadway Departure Mitigation - Guardrail and Median Impr NSM; WAR A3 0 o [OFESlE @ |EeEEE $1.6
0091S Roadway Departure Mitigation - Systemic High Friction Surf CR2; GLO A3 0 o  [CURSEE |AEGEE $0.8



PTSID Project Name Locations Page BRIDGES Schedule Construction
R P Advertise NTP Sub Complete Budget (SM)
0073S Rt 146 Guide Signs - C-1 - North NSM A3 0 0 [DEESEE EESEE $ vov-19  §15
0162A SRTS-C-1 (Cra, Epr) CRA;EPR A30 0 0 EEEEE EEEDE 2 BRSNS 514
0080H STC - Allens Avenue at Terminal and Ernest PVD A-31 0 0 - - - $0.7
0080C STC - Statewide Pedesrian and Intersection Safety Improv BAR;CUM/ECR; TA.31 0 0 FEnlE $BEEEE 0 vov-19 $15
V;Y;\IAR;T;\TST '
00 $27
TAP/OTHER
0021S Blackstone River Bikeway - 8B-1 WS A28 0 0  HPESEE [BUESEE | oct-19 25
0026P Trestle Trail Bridges - West cov A28 0 0  [ECBEI§ [FUESEE oct-20  §38
0 0 $6
OPERATING
0105C 2018 Crack Sealing Limited Access STATEWIDE A4 (0 (o  oysis [GUISEE [BEEE 503
0105F 2018 Crack Sealing North and East Regions STATEWIDE A5 0 0  [Decsdy [FEESEE SN j07
0105B 2018 Crack Sealing South and Central Regions STATEWIDE A5 (0 (  [Decsay [EESEE $EgSE 507
0105D 2018 Paver Placed Elastomeric Surface Treatment C-1 gZ;Mr‘NSMr‘ SCL;W A-25 00 Dec-17 Feb-18 Oct-18 $1.2
0105G 2018 Paver Placed Elastomeric Surface Treatment C-2 g;’RW gES"PVD;S A-25 00 May-18 Aug-18 Dec-18 $2.0
0105E 2018 Rubberized Asphalt Chip Seal C-1 pom;CovicumiF AR5 0 0 DN @ EEEEEE SRR 514
0105A 2018 Rubberized Asphalt Chip Seal C-2 meHop;RIc;s s 0 0 EgEES  EISEE SIS 515
0131L  Salt Storage Facility - Portsmouth POR A2 0 0 [ECPElS [EEBRIS 2 EEEEE 512
00 $9
Number of In design Advertised In Construction ~ Complete Total 12 77 $170

Projects: 0 1 29 22 52




PTSID Project Name Locations Page BRIDGES Schedule Construction
R P Advertise NTP Sub Complete Budget (SM)
FFY19
BRIDGE
0013A Bridge Group 01 - PVD PVD A32 0 5 [MEESEE EEESE $ vav-22 §92
0013N Bridge Group 03 - -95 PAW A32 011 BEGEES  Jan-20  Jul-22  §114
0114W Bridge Group 12A - Sandy Bottom cov A32 1 0 [BEISES  wov-19  Jun-22  $65
0013V Bridge Group 16A - FOS, GLO, PVD, SCI, SMI FOS;CLO/FVDIS A2 1 13 BERE BSPRE pec-21 $60
0015C Bridge Group 168 - FOS, JOH, PVD, SCI FOS; JO;BVD;S ABD 0 16 B8RS an-20  Dec-21  §90
0013W Bridge Group 17 - BUR, CUM, LIN, NPR, NSN, SMI BUR;CUM;LINN A33 0 16 BES8 Uan-20  aApr-22 $50
0031Y Bridge Group 18B - EGR, NKS EGR; NKS A33 011 SRS USRS  sep-21  $28
0114X Bridge Group 40A - Hawkins PVD A33 1 0 [EESEE BEBRES  oct-21  $22
0015D Bridge Group 40B - Bath St East PVD A33 1 0  [EEBSES eS8  pec-20  $24
2601G Bridge Group 44A - Silver Creek BRI A33 1 0 HBESEE USRS $ Mar-22  $26
2601E Bridge Group 51A - Rt 37 C-2 CRA; WAR A34 411 [BEBEEE  Jan-20  May-23  §450
0143C Bridge Group 54A - Kingston Rd Bridge RIC A34 1 0 HEESES FEESEE 0 oun-22  $146
0156D Bridge Group 58A - Division St EGR A34 1 0  EPESEY EEGRE @ vov-22  $157
0014M Bridge Group 62 - Manville Br coM A34 1 0 [BEBSES  Jan-20  Dec-21  $40
12 82 $136
PAVEMENT
0105H 2018 Crack Sealing South and Central Regions C-2 STATEWIDE ~ A35 (0 ( [onsag (@SS @SS 504
2602B 2019 Crack Sealing North and East Regions C-1 STATEWIDE A3 0 0 HEERES 2 EEeEEE oct-19 $07
2602C 2019 Crack Sealing South and Central Regions C-1 STATEWIDE ~ A35 0 0  MeEs#d B8  occ-19  $07
2601D 2019 Paver Placed Elastomeric Surface Treatment C-1 COV;CRA;CUM  A35 0 0 Jan-19 Apr-19 Oct-19  §17
2601F 2019 Paver Placed Elastomeric Surface Treatment C-2 ;ZA"RIC"SCI?S A36 0 0 GaSle EBEES  oct-19 $22
2602A 2019 Paver Placed Elastomeric Surface Treatment C-3 ~ BRIZEPR;J0H;S A6 0 0 MRS PR occ-19 4§13
2601Z 2019 Rubberized Asphalt Chip Seal BUR;NSM;RIC A36 (0 0  DEEEEE RS Mav-20  §17
2601C 2019 Rubberized Asphalt Chip Seal C-1 BUR;GLO;SCI A3 0 0  [Donsie  MEES§ vay-20  §12
0004D Broad St Regeneration CFA;CUM;PAW  A36 0 0 BEGRS  wov-19 ‘Apr-22  §$124
0173G Central Pk & Battey Meetinghouse Rd scI A37 0 0 HEBESES BEESES  oun-20  $33
0173H Old Summit Rd & Susan Bowen Rd (Rt 117 - Rt 117) cov A37 0 0 [OCESEE [FEESEE  Dec-19 906
0055L  Old Tower Hill Rd (Rt 108 - Rt 1) SKS A37 0 0 BEGSES  oct-19  May-21  $25
0050A Pell Bridge Ramps - Phase 1 MID; NPT A37 0 0 [BEBSE8  reb-20  Dec-21  $65
0076R Rt44 - Taunton Ave (Rt 1A/114 - Mass SIL) EPR A37 0 0 BEGEES  Dec-19  May-21  $16
0081Y Rt6-(Rt102-Rt101) scI A3 0 0 NovVEEE [FEEEIe 2 EESRE %62
0081J Rt78 (Rt 1-Conn SIL) WES A3 0 0 [CESEE [EEESES  Dec-19  $34
00 $46
TRAFFIC
0192J High Friction Surface Treatment - 1-95 Curves Pawtucket, R 2AW A38 0 0 [MEySES [GEISES @ oul-20  §18
0091T Roadway Departure Mitigation - Non-Freeway Roadside Im STATEWIDE A3 0 0 [NoUSEE [EEBSES  Acr-20  $19
2601U SRTS - C-1A (Bar) BAR A3 0 0 MEESES WEFSES  Dec-20  §10
0162G SRTS - C-2 (Nar) NAR A39 0 0 [ECBEES [EEESES  oun-21 $13
0162H SRTS - C-3 (Smi, Wns) SMI;WNS A39 0 0 MEESES MR8 sep-20  $1.1
0080E STC Misc Improvements 2018 COV;CUM;LIN;N A39 (0 (  [Octssg [EEis#8 oJun-20  $19

SM; POR; PVD; SM
I;WAR



PTSID Project Name Locations Page BRIDGES Schedule Construction
R P Advertise NTP Sub Complete Budget (SM)
i COV;EPR;HOP; J A. ‘Jan-20 ‘Dec-21
2601H STC Misc Improvements 2019 COVEPRH0E; T A39 0 0 Sep-19 an ec $1.7
R;NSM; POR; TIV
;WES; WGR
00 $10
OPERATING
9003E Materials Lab - Quality Assurance PVD A34 0 0 becRlg EPEEE $ oul-20  §29
0131M Salt Storage Facility - East Providence EPR A35 0 0  [BEESEE  oct-19  0ct-20  $18
00 $5
Number of In design Advertised In Construction  Complete Total 12 82 $197

Projects: 0 12 25 2 39




PTSID Project Name Locations Page BRIDGES Schedule Construction
R P Advertise NTP Sub Complete Budget (SM)
FFY20
BRIDGE
0188A Barrington & Warren Bike Path Bridges BAR; WRN A 2 0 Jun-20 Nov-20 ‘Dec-22 §7.0
0013R Bridge Group 10 - -295 SMI A40 010 Mar-20 "Jul-20 ‘Apr-22 $10.0
0031Z Bridge Group 13B - Rt 146 C-2 LIN;PVD A40 0 4 May-20 "Sep-20 Nov-21  §42
0013X Bridge Group 18A - EGR, NAR, NKS EGR;NAR;NKS — A40 0 12 Aug-20 ‘Dec-20 May-22 $4.6
0016N Bridge Group 35 - -295 LIN;SMI A40 1 1 Jun-20 Oct-20 May-23  $16.0
2601A Bridge Group 43A - Mohegan BUR A-41 10 Feb-20 Jun-20 May-22  §$58
0017B Bridge Group 49 - Henderson EPR; PVD A-41 10 Feb-20 May-20 Jun-23 - $70.0
0145C Bridge Group 53 - Union Village RR NSM A-41 10 Dec-19 Mar-20 ‘Dec-21 $2.0
0201L Bridge Group 57J - Browning Mill EXE A-41 2 0 May-20 ‘Aug-20 ‘Dec-21 $0.6
2602U Bridge Group 57T-10 - 1-195 Washington North Ph. 2 EPR; PVD A4l 10 Jan-20 Jun-20 Nov-25  §53.0
0014N Bridge Group 59C - Reservoir Ave RR PVD A-42 10 Dec-19 ‘Apr-20 ‘Jul-22 $9.0
0018B Bridge Group 75T-5 - 1-95 Viaduct NB PVD Ad2 9 5 Oct-19 Jul-20 Nov-26  $165.0
19 32 $347
PAVEMENT
0078V ADA Improvements to Greene Lane MID A42 0 0 Jan-20 Mar-20 Jun-21 $1.7
0079P Danielson Pk (Rt 102 - West Greenville Rd) SCI A42 0 0 Oct-19 "Jan-20 ‘Dec-20 $5.5
0082D 1-95 (Charles St - Lonsdale Ave) PAW; PVD Ad42 0 O Nov-19 "Apr-20 Jun-21  §$11.6
0050B Pell Bridge Ramps - Phase 2 NPT A43 0 2 Aug-20 Mar-21 ‘Jul-24  $30.2
0173E Rt 115 Main St. (Rt 116 to Jackson Flat Rd.) LM A43 0 O Nov-19 ‘Feb-20 Jun-21 - §16
0079B Rt5 - Lambert Lind Hwy C-1 (Mayfield Ave - |-95) CRA;WAR A43 1 0 Mar-20 Jun-20 May-23  $11.6
1 2 $62
TRAFFIC
0091P HSIP - Crosswalk & Sign Enhancements g?%ggf{? PVDIRA43 0 0 Jun-20 ‘Oct-20 Jun-22 - §0.7
2601X HSIP - Crosswalk Enhancements NPT A43 0 0 Mar-20 "Jun-20 ‘Aug-21 $1.2
0091U HSIP - Intersection Safety - Route 6 FOS; SCI Add 0 0 Jul-20 0ct=20 .Jun-22 $3.1
0153K HSIP - Intersection Safety Improvements - 2020 PVD A44 0 0 Aug-20 -Jan-21 ‘Jun-21 $1.0
2601Y HSIP - Roadway Departure Mitigation - 2020 STATEWIDE Ad4 0 O Feb-20 Jun-20 May-21  §34
00701  HSIP - Signalization of Allens Ave. C-5 PVD Ad4d 0 O Apr-20 ‘Aug-20 ‘Dec-21 $2.0
0025Z Intersection Safety Improvements 2019 C-2 ggR" PVD;BAR;J A44 0 O Feb-20 May-20 May-21 $1.3
0073T Rt 146 Guide Signs - C-2 LIN;NPR;PVD  A45 (0 0 Feb-20 -Jun-20 May-22 $4.8
0162D SRTS - C-4 (Wrn) WRN Ad5 0 0 Jan-20 May-20 ‘Sep-21  $17
2602N Statewide Traffic Signal Improvements - 2020 CRA;MID;NKS;P A45 (0 Mar-20 Jun-20 ‘Aug-21  §0.6
VD; WRN; WAR
2602M STC Improvements - 2020 gz;R;NKs;NPR;w A45 0 0 Sep-20 -Jan-21 -Jun-21 $0.8
00 $21
Number of In design Advertised In Construction ~ Complete Total 20 34 $430

Projects: 29 0 0 0 29




Changes from Last Quarter
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Schedule Changes Since Last Quarter

Last Current
Milestone Quarter Quarter +/-

Comments

2601A Bridge Group 43A - Mohegan

Scope changes due to differing site conditions

Delay due to administrative review

Third party permitting delays

Advertise 9/30/2019  2/29/2020 B8

NTP 113112020 6/30/2020 JIEHGA
0173E Rt 115 Main St. (Rt 116 to Jackson Flat Rd.)

Advertise 913012019 11/30/2019 [ EEH
0162D SRTS - C-4 (Wrn)

Advertise 9/30/2019  1/31/2020

NTP 13112020 5/31/2020

Advertised

0013N Bridge Group 03 - -95

Advertise 8/31/2019  8/15/2019 6
0114W Bridge Group 12A - Sandy Bottom

Advertise 7/31/2019  7/25/2019 g
0015C Bridge Group 16B - FOS, JOH, PVD, SCI

Advertise 9/30/2019  9/11/2019 g

Achieved Advertisement

Achieved Advertisement

Achieved Advertisement

0013W Bridge Group 17 - BUR, CUM, LIN, NPR, NSN, SMI

Advertise 9/30/2019  9/24/2019 g
Substantially Complete  12/31/2021  4/30/2022 |28

Achieved Advertisement and adjusted Substantial Completion to reflect the revised
schedule

2601E Bridge Group 51A - Rt 37 C-2

Achieved Advertisement

Advertise 9/30/2019  9/25/2019 G

0194C Bridge Group 59A - Park Ave RR Utility delays
NTP 713112019 3/31/2020 |2

0014M Bridge Group 62 - Manville Br Achieved Advertisement
Advertise 9/30/2019  9/27/2019 g

0004D Broad St Regeneration Achieved Advertisement
Advertise 8/31/2019  8/30/2019

0055L Old Tower Hill Rd (Rt 108 - Rt 1) Delay due to added scope and redesign
Advertise 713112019 8/15/2019 [ B

0050A Pell Bridge Ramps - Phase 1 Achieved Advertisement
Advertise 913012019 9/27/2019 G

0076R Rt 44 - Taunton Ave (Rt 1A/114 - Mass S/L) Achieved Advertisement
Advertise 8/31/2019  8/30/2019 [

0131M Salt Storage Facility - East Providence Achieved Advertisement
Advertise 713112019 7/30/2019

2601H STC Misc Improvements 2019 Achieved Advertisement
Advertise 9/30/2019  9/27/2019

2602B 2019 Crack Sealing North and East Regions C-1

Delay due to administrative review

NTP 713112019 8/6/2019 8

0013V Bridge Group 16A - FOS, GLO, PVD, SCI, SMI Achieved NTP
NTP 9/30/2019  9/12/2019 g

0031Y Bridge Group 18B - EGR, NKS Achieved NTP
NTP 8/31/2019  8/9/20191022

0114X Bridge Group 40A - Hawkins

NTP 10312019 9/4/2019 10057
Substantially Complete ~ 7/31/2021  10/31/2021 |68
2601G Bridge Group 44A - Silver Creek

NTP 9/30/2019  8/20/2019 4]
0156D Bridge Group 58A - Division St
NTP 71312019 8/6/2019 S

Accelerated NTP and adjusted Substantial Completion to reflect the revised
schedule

Accelerated NTP

Utilities, permitting and third party delays

0114P [-95 North & South Bridges at Toll Gate Road Nos. 683, 684 (5T - C)

Increased utility relocation duration



Schedule Changes Since Last Quarter

Last Current

Milestone Quarter Quarter +/- Comments
Substantially Complete  12/31/2019  9/30/2020 | Bl
Complete

0105H 2018 Crack Sealing South and Central Regions C-2 Accelerated Completion
Substantially Complete 10/31/2019  8/1/2019F 91

00762 Aquidneck Avenue Improvements Accelerated Completion
Substantially Complete 12/31/2019  8/30/2019f 123

0143W Horton Farm Bridge No. 472 (57M) Accelerated Completion
Substantially Complete 11/30/2019  8/16/2019} 106

0012Q [-195 Relocation - C-17 - Waterfront Parks Delay due to project coordination
Substantially Complete 8/31/2019 91872019 I8

0025N Intersection Safety Improvements 2017 Statewide Delay due to utilities
Substantially Complete 713112019 9/5/2019 |88

0171D Nayatt Rd (Rumstick Rd - Washington Rd) Achieved Completion

Substantially Complete 8/31/2019  8/18/2019f 13
0091S Roadway Departure Mitigation - Systemic High Friction Surface Treatment Accelerated Completion
Substantially Complete 12/31/2019 7/3/2019F 181

0081Y Rt6-(Rt102-Rt101) Accelerated Completion
Substantially Complete 9/30/2019  8/30/2019) 31

0131L Salt Storage Facility - Portsmouth Accelerated Completion
Substantially Complete 12/31/2019  9/24/2019f 98

0118A Slatersville Stone Arch Bridge No. 273 (70C) Accelerated Completion
Substantially Complete 5/31/2020  9/18/2019} 256

0009N Washington Bridge North No. 700 (57A T - J) Accelerated Completion

Substantially Complete 12/31/2019  8/28/2019f 125



Budget Changes Since Last Quarter

PTS NAME Last Current
Quarter Quarter

+
=~

In Construction

0013V Bridge Group 16A - FOS, GLO, PVD, SCI, SMI $9.248  $8.552 [IN(B0I696)] Revised for NTP Budget
0031Y  Bridge Group 18B - EGR, NKS $3470  $4.238 [JSORBEN Revised for NTP Budget
0114X  Bridge Group 40A - Hawkins $5.478  $4.721 [NBONBA) Revised for NTP Budget
0156D  Bridge Group 58A - Division St $23.821  $22.949 [NB0BT)| Revised for NTP Budget
0114R  1-95 Corridor Bridge Nos. 56101, 56121, 56201, 56221 $19.161  $20.261 - Additional re-design costs
0013L  Route 146 Corridor Bridges (38) $11.393  $12570 S Adjusted to reflect revised project cost
Subtotal $0.720

Complete

0166M  High Street/Kingstown Road Stormwater Mitigation $0.546  $0.453 - Revised for project closeout
0072Z  HSIP-Rt1, S. County Median Guardrail $3.104  $2.854 [IN80:250) Revised for project closeout
0079G  1-95 Resurfacing (ElImwood Avenue to Eddy St) $5.169  $4.789 - Revised for project closeout
Subtotal ($0.723)

Total ($0.004)
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Index of Projects by Municipality

PTSID

Project Name Type Appendix
BARRINGTON
0188A Barrington & Warren Bike Path Bridges BRIDGE A-40
0013U Bridge Group 15A - East Bay BRIDGE A-21
0025z Intersection Safety Improvements 2019 C-2 TRAFFIC A-44
0171D Nayatt Rd (Rumstick Rd - Washington Rd) PAVEMENT A-26
0080D Pedestrian and Intersection Safety Improvements - STC with Albion Beacon TRAFFIC A-9
0173E Rt 115 Main St. (Rt 116 to Jackson Flat Rd.) PAVEMENT A-43
2601U SRTS - C-1A (Bar) TRAFFIC A-38
0116N Statewide Pavement Striping - Limited Access, 2016-2017 OPERATING A-6
0080C STC - Statewide Pedestrian and Intersection Safety Improvements TRAFFIC A-31
BRISTOL
2602A 2019 Paver Placed Elastomeric Surface Treatment C-3 PAVEMENT A-36
2601G Bridge Group 44A - Silver Creek BRIDGE A-33
0071P Metacom Avenue - HSIP TRAFFIC A-30
0080D Pedestrian and Intersection Safety Improvements - STC with Albion Beacon TRAFFIC A-9
BURRILLVILLE
0073M 2017-2018 Statewide Pavement Striping -North OPERATING A-15
0105E 2018 Rubberized Asphalt Chip Seal C-1 OPERATING A-25
26012 2019 Rubberized Asphalt Chip Seal PAVEMENT A-36
2601C 2019 Rubberized Asphalt Chip Seal C-1 PAVEMENT A-36
0013W Bridge Group 17 - BUR, CUM, LIN, NPR, NSN, SMI BRIDGE A-33
2601A Bridge Group 43A - Mohegan BRIDGE A-41
0201A Bridge Group 58B - Railroad Ave BRIDGE A-23
0076N Route 107 1R Improvements PAVEMENT A-7
CENTRAL FALLS
0073M 2017-2018 Statewide Pavement Striping -North OPERATING A-15
0004D Broad St Regeneration PAVEMENT A-36
CHARLESTOWN
01458B Carolina Bridges (57F) BRIDGE A-1
0114L Central Rl Bridges - Group 12 (29 Bridges) BRIDGE A-11
0072z HSIP - Rt 1, S. County Median Guardrail TRAFFIC A-29
COVENTRY
0086X 2017 Rubberized Asphalt Chip Sealing OPERATING A-15
0105E 2018 Rubberized Asphalt Chip Seal C-1 OPERATING A-25
2601D 2019 Paver Placed Elastomeric Surface Treatment C-1 PAVEMENT A-35
0114W Bridge Group 12A - Sandy Bottom BRIDGE A-32
0201B Bridge Group 58E - Barbs Hill Rd BRIDGE A-23
0114L Central Rl Bridges - Group 12 (29 Bridges) BRIDGE A-11
0025E Coventry - Local Safety Improvements TRAFFIC A-19
0168H Hope Valley Bridges (69D) BRIDGE A-11



PTSID Project Name Type Appendix
0173H Old Summit Rd & Susan Bowen Rd (Rt 117 - Rt 117) PAVEMENT A-37
0153N Route 102 & Route 117 Improvements - Roundabout TRAFFIC A-9
0080E STC Misc Improvements 2018 TRAFFIC A-39
2601H STC Misc Improvements 2019 TRAFFIC A-39
0026P Trestle Trail Bridges - West TAP/OTHER A-28
CRANSTON

0025S 2018 Roadway Departure Mitigation - C-1 TRAFFIC A-28
2601D 2019 Paver Placed Elastomeric Surface Treatment C-1 PAVEMENT A-35
2601F 2019 Paver Placed Elastomeric Surface Treatment C-2 PAVEMENT A-36
0013G Bridge Group 09 - CRA, JOH BRIDGE A-21
2601E Bridge Group 51A - Rt 37 C-2 BRIDGE A-34
0194C Bridge Group 59A - Park Ave RR BRIDGE A-24
0114L Central Rl Bridges - Group 12 (29 Bridges) BRIDGE A-11
0025F Cranston - Local Safety Improvements TRAFFIC A-19
0091pP HSIP - Crosswalk & Sign Enhancements TRAFFIC A-43
01141 I-295 Bridges Contract | BRIDGE A-12
0201V I-95 Corridor Preservation - Bridge Washing (58C) OPERATING A-15
0025N Intersection Safety Improvements 2017 Statewide TRAFFIC A-29
0091S Roadway Departure Mitigation - Systemic High Friction Surface Treatments-2018 TRAFFIC A-30
0130E Rt 2 - Reservoir Ave (Sockanosset Cross Rd - Rt 12) PAVEMENT A-27
00798 Rt 5 - Lambert Lind Hwy C-1 (Mayfield Ave - I-95) PAVEMENT A-43
0162A SRTS - C-1 (Cra, Epr) TRAFFIC A-30
0116N Statewide Pavement Striping - Limited Access, 2016-2017 OPERATING A-6
0055K Statewide Resurfacing C-2, 2017** PAVEMENT A-7
2602N Statewide Traffic Signal Improvements - 2020 TRAFFIC A-45
CUMBERLAND

0073M 2017-2018 Statewide Pavement Striping -North OPERATING A-15
0105E 2018 Rubberized Asphalt Chip Seal C-1 OPERATING A-25
2601D 2019 Paver Placed Elastomeric Surface Treatment C-1 PAVEMENT A-35
0013w Bridge Group 17 - BUR, CUM, LIN, NPR, NSN, SMI BRIDGE A-33
0145Q Bridge Group 48A - Howard Rd BRIDGE A-23
0014Mm Bridge Group 62 - Manville Br BRIDGE A-34
0004D Broad St Regeneration PAVEMENT A-36
0114sS Cumberland 1-295 Corridor Bridges (37T - 1) BRIDGE A-11
0025N Intersection Safety Improvements 2017 Statewide TRAFFIC A-29
0073X Intersection Safety Improvements to Rt 114 between Bear Hill Rd and 1-295 Cumberland TRAFFIC A-29
0084G Rubberized Asphalt Chip Seal 2016 OPERATING A-5
0116N Statewide Pavement Striping - Limited Access, 2016-2017 OPERATING A-6
0080C STC - Statewide Pedestrian and Intersection Safety Improvements TRAFFIC A-31
0080E STC Misc Improvements 2018 TRAFFIC A-39

EAST GREENWICH



PTSID

Project Name

Type Appendix
0025K 2018 Intersection Safety Improvements - Statewide TRAFFIC A-28
0013F Bridge Group 05 - EGR, EXE, WAR, WGR BRIDGE A-21
0013X Bridge Group 18A - EGR, NAR, NKS BRIDGE A-40
0031Y Bridge Group 18B - EGR, NKS BRIDGE A-33
0156D Bridge Group 58A - Division St BRIDGE A-34
0114L Central Rl Bridges - Group 12 (29 Bridges) BRIDGE A-11
0166H Route 4 Improvements, C-2 PAVEMENT A-17
0116N Statewide Pavement Striping - Limited Access, 2016-2017 OPERATING A-6
0080C STC - Statewide Pedestrian and Intersection Safety Improvements TRAFFIC A-31
EAST PROVIDENCE
0025S 2018 Roadway Departure Mitigation - C-1 TRAFFIC A-28
0025K 2018 Intersection Safety Improvements - Statewide TRAFFIC A-28
0105G 2018 Paver Placed Elastomeric Surface Treatment C-2 OPERATING A-25
2602A 2019 Paver Placed Elastomeric Surface Treatment C-3 PAVEMENT A-36
0013U Bridge Group 15A - East Bay BRIDGE A-21
0017B Bridge Group 49 - Henderson BRIDGE A-41
2602U Bridge Group 57T-10 - I-195 Washington North Ph. 2 BRIDGE A-41
0143w Horton Farm Bridge No. 472 (57M) BRIDGE A-11
0013M I-195 Corridor Bridges (77) BRIDGE A-12
0025z Intersection Safety Improvements 2019 C-2 TRAFFIC A-44
0171B Newman Avenue Bridge No. 224 (57D) BRIDGE A-2
0143K Pawtucket Avenue Bridge No. 471 (57B) BRIDGE A-2
0076R Rt 44 - Taunton Ave (Rt 1A/114 - Mass S/L) PAVEMENT A-37
0131M Salt Storage Facility - East Providence OPERATING A-35
0162A SRTS - C-1 (Cra, Epr) TRAFFIC A-30
0116N Statewide Pavement Striping - Limited Access, 2016-2017 OPERATING A-6
2601H STC Misc Improvements 2019 TRAFFIC A-39
0009N Washington Bridge North No. 700 (57A T - ) BRIDGE A-4
EXETER
0105A 2018 Rubberized Asphalt Chip Seal C-2 OPERATING A-26
0013F Bridge Group 05 - EGR, EXE, WAR, WGR BRIDGE A-21
0201L Bridge Group 57J - Browning Mill BRIDGE A-41
0091P HSIP - Crosswalk & Sign Enhancements TRAFFIC A-43
0116N Statewide Pavement Striping - Limited Access, 2016-2017 OPERATING A-6
0168E Tefft Hill Trail Bridge No. 592 (67T - B) BRIDGE A-4
FOSTER
0086X 2017 Rubberized Asphalt Chip Sealing OPERATING A-15
0105E 2018 Rubberized Asphalt Chip Seal C-1 OPERATING A-25
0013V Bridge Group 16A - FOS, GLO, PVD, SCI, SMI BRIDGE A-32
0015C Bridge Group 16B - FOS, JOH, PVD, SCI BRIDGE A-32
0168H Hope Valley Bridges (69D) BRIDGE A-11



PTSID
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0091U HSIP - Intersection Safety - Route 6 TRAFFIC A-43
0084H Paver Placed Elastomeric Surface Treatment 2016 OPERATING A-5
GLOCESTER
0086X 2017 Rubberized Asphalt Chip Sealing OPERATING A-15
0073M 2017-2018 Statewide Pavement Striping -North OPERATING A-15
0105E 2018 Rubberized Asphalt Chip Seal C-1 OPERATING A-25
2601C 2019 Rubberized Asphalt Chip Seal C-1 PAVEMENT A-36
0013V Bridge Group 16A - FOS, GLO, PVD, SCI, SMI BRIDGE A-32
0061K Improvements to Rt 44/100 Intersection and Chepachet River Bridge Repair C-3E TRAFFIC A-20
0091S Roadway Departure Mitigation - Systemic High Friction Surface Treatments-2018 TRAFFIC A-30
0061A Rt 44 - C-3B (RIDOT Maint Facility - W. Greenville Rd) PAVEMENT A-27
0084G Rubberized Asphalt Chip Seal 2016 OPERATING A-5
HOPKINTON
0086X 2017 Rubberized Asphalt Chip Sealing OPERATING A-15
0105A 2018 Rubberized Asphalt Chip Seal C-2 OPERATING A-26
0114L Central Rl Bridges - Group 12 (29 Bridges) BRIDGE A-11
0168H Hope Valley Bridges (69D) BRIDGE A-11
0084G Rubberized Asphalt Chip Seal 2016 OPERATING A-5
0116N Statewide Pavement Striping - Limited Access, 2016-2017 OPERATING A-6
0055K Statewide Resurfacing C-2, 2017** PAVEMENT A-7
2601H STC Misc Improvements 2019 TRAFFIC A-39
0154A Wood River & Holburton Bridges Nos. 261, 262 (58D) BRIDGE A-4
0114K Wood River Valley Bridge No. 404, 1-95 North & South (7T - A) BRIDGE A-14
0165V Woodville Road Improvements PAVEMENT A-18
JAMESTOWN
0105D 2018 Paver Placed Elastomeric Surface Treatment C-1 OPERATING A-25
0116N Statewide Pavement Striping - Limited Access, 2016-2017 OPERATING A-6
0080C STC - Statewide Pedestrian and Intersection Safety Improvements TRAFFIC A-31
2601H STC Misc Improvements 2019 TRAFFIC A-39
JOHNSTON
0173U 1 R Improvements to Winsor Avenue PAVEMENT A-16
2602A 2019 Paver Placed Elastomeric Surface Treatment C-3 PAVEMENT A-36
0013G Bridge Group 09 - CRA, JOH BRIDGE A-21
0015C Bridge Group 16B - FOS, JOH, PVD, SCI BRIDGE A-32
0016N Bridge Group 35 - 1-295 BRIDGE A-40
0114v Bridge Group 35T-8 - 1-295 C-3 BRIDGE A-22
0114U I-295 Bridges Contract 2 BRIDGE A-12
0025z Intersection Safety Improvements 2019 C-2 TRAFFIC A-44
0011D Intersection Safety Improvements Newport, Warwick, Johnston TRAFFIC A-20
0080D Pedestrian and Intersection Safety Improvements - STC with Albion Beacon TRAFFIC A-9
0138B Rt 6A - Hartford Ave C-2 (Rt 5 - Killingly St) PAVEMENT A-27
0014F Simmonsville Bridge No. 326 (57C) BRIDGE A-13



PTSID
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0116N Statewide Pavement Striping - Limited Access, 2016-2017 OPERATING A-6
2601H STC Misc Improvements 2019 TRAFFIC A-39
0173z US Route 6 Hartford Ave PAVEMENT A-18
LINCOLN
0025S 2018 Roadway Departure Mitigation - C-1 TRAFFIC A-28
0086Y 2017 Paver Placed Elastomeric Surface Treatment OPERATING A-15
0073M 2017-2018 Statewide Pavement Striping -North OPERATING A-15
0025K 2018 Intersection Safety Improvements - Statewide TRAFFIC A-28
0031z Bridge Group 13B - Rt 146 C-2 BRIDGE A-40
0013W Bridge Group 17 - BUR, CUM, LIN, NPR, NSN, SMI BRIDGE A-33
0016N Bridge Group 35 -1-295 BRIDGE A-40
0014z Bridge Group 62T-11 - Louisquisset Pk BRIDGE A-24
0166J Mussey Brook Bridge No. 380 (56C) BRIDGE A-2
0165J Railroad St (Manville Hill Rd - Rt 126) PAVEMENT A-27
0081w Route 146 Improvements PAVEMENT A-17
0073T Rt 146 Guide Signs - C-2 TRAFFIC A-44
0116N Statewide Pavement Striping - Limited Access, 2016-2017 OPERATING A-6
0080C STC - Statewide Pedestrian and Intersection Safety Improvements TRAFFIC A-31
0080E STC Misc Improvements 2018 TRAFFIC A-39
2601H STC Misc Improvements 2019 TRAFFIC A-39
LITTLE COMPTON
0173E Rt 115 Main St. (Rt 116 to Jackson Flat Rd.) PAVEMENT A-43
0173S Snell Road Improvements PAVEMENT A-17
0080C STC - Statewide Pedestrian and Intersection Safety Improvements TRAFFIC A-31
MIDDLETOWN
0078V ADA Improvements to Greene Lane PAVEMENT A-42
0011E Aquidneck Avenue HSIP TRAFFIC A-28
0076Z Aquidneck Avenue Improvements TRAFFIC A-29
0015A Bridge Group 15B - Aquidneck Island BRIDGE A-22
0050A Pell Bridge Ramps - Phase 1 PAVEMENT A-37
2602N Statewide Traffic Signal Improvements - 2020 TRAFFIC A-45
0007F Two Mile Corner Reconstruction PAVEMENT A-7
NARRAGANSETT
0015A Bridge Group 15B - Aquidneck Island BRIDGE A-22
0013X Bridge Group 18A - EGR, NAR, NKS BRIDGE A-40
0080D Pedestrian and Intersection Safety Improvements - STC with Albion Beacon TRAFFIC A-9
0162G SRTS - C-2 (Nar) TRAFFIC A-39
2602M STC Improvements - 2020 TRAFFIC A-45
NEW SHOREHAM
0015A Bridge Group 15B - Aquidneck Island BRIDGE A-22
NEWPORT
0015A Bridge Group 15B - Aquidneck Island BRIDGE A-22



PTSID
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Type Appendix
2601X HSIP - Crosswalk Enhancements TRAFFIC A-43
0011D Intersection Safety Improvements Newport, Warwick, Johnston TRAFFIC A-20
0050A Pell Bridge Ramps - Phase 1 PAVEMENT A-37
00508 Pell Bridge Ramps - Phase 2 PAVEMENT A-42
0116N Statewide Pavement Striping - Limited Access, 2016-2017 OPERATING A-6
NORTH KINGSTOWN
0025S 2018 Roadway Departure Mitigation - C-1 TRAFFIC A-28
0105G 2018 Paver Placed Elastomeric Surface Treatment C-2 OPERATING A-25
0013X Bridge Group 18A - EGR, NAR, NKS BRIDGE A-40
0031Y Bridge Group 18B - EGR, NKS BRIDGE A-33
0015B Bridge Group 46A - Lafayette Rd BRIDGE A-23
0166H Route 4 Improvements, C-2 PAVEMENT A-17
0116N Statewide Pavement Striping - Limited Access, 2016-2017 OPERATING A-6
2602N Statewide Traffic Signal Improvements - 2020 TRAFFIC A-45
2602M STC Improvements - 2020 TRAFFIC A-45
NORTH PROVIDENCE
0073M 2017-2018 Statewide Pavement Striping -North OPERATING A-15
0013w Bridge Group 17 - BUR, CUM, LIN, NPR, NSN, SMI BRIDGE A-33
2601X HSIP - Crosswalk Enhancements TRAFFIC A-43
0071V Mineral Spring Avenue HSIP TRAFFIC A-9
0081W Route 146 Improvements PAVEMENT A-17
0073T Rt 146 Guide Signs - C-2 TRAFFIC A-44
0116N Statewide Pavement Striping - Limited Access, 2016-2017 OPERATING A-6
2602M STC Improvements - 2020 TRAFFIC A-45
2601H STC Misc Improvements 2019 TRAFFIC A-39
NORTH SMITHFIELD
0073M 2017-2018 Statewide Pavement Striping -North OPERATING A-15
0105D 2018 Paver Placed Elastomeric Surface Treatment C-1 OPERATING A-25
26012 2019 Rubberized Asphalt Chip Seal PAVEMENT A-36
0021U Blackstone Bikeway 8C TAP/OTHER A-18
0013S Bridge Group 13A - Rt 146 C-1 BRIDGE A-21
0013w Bridge Group 17 - BUR, CUM, LIN, NPR, NSN, SMI BRIDGE A-33
0114) Bridge Group 38T-12 - Rt 146 Farnum Pk BRIDGE A-22
0145C Bridge Group 53 - Union Village RR BRIDGE A-41
0183B Central Street Bridge No. 449 (70B) BRIDGE A-1
0025Q Roadway Departure Mitigation - Guardrail and Median Improvements to 1-95 (Warwick) and Rt 146 TRAFFIC A-30
0013L Route 146 Corridor Bridges (38) BRIDGE A-13
0073S Rt 146 Guide Signs - C-1 - North TRAFFIC A-30
0118A Slatersville Stone Arch Bridge No. 273 (70C) BRIDGE A-3
0116N Statewide Pavement Striping - Limited Access, 2016-2017 OPERATING A-6
0055K Statewide Resurfacing C-2, 2017** PAVEMENT A-7



PTSID
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0080E STC Misc Improvements 2018 TRAFFIC A-39
2601H STC Misc Improvements 2019 TRAFFIC A-39
PAWTUCKET
0073M 2017-2018 Statewide Pavement Striping -North OPERATING A-15
0013N Bridge Group 03 - 1-95 BRIDGE A-32
0004D Broad St Regeneration PAVEMENT A-36
0192) High Friction Surface Treatment - 1-95 Curves Pawtucket, Route 24, Route 37 TRAFFIC A-38
0082D I-95 (Charles St - Lonsdale Ave) PAVEMENT A-42
0114R I-95 Corridor Bridge Nos. 56101, 56121, 56201, 56221 (3T - F) BRIDGE A-12
0082C I-95 Resurfacing, C-2 (Pawtucket) PAVEMENT A-16
0081K Pavement Preservation to Rt 1A (Newport Ave) PAVEMENT A-17
0143U Pawtucket Area Bridges (53B) BRIDGE A-2
0016J) Pine Street Bridge No. 548 (31) BRIDGE A-13
0116N Statewide Pavement Striping - Limited Access, 2016-2017 OPERATING A-6
PORTSMOUTH
0015A Bridge Group 15B - Aquidneck Island BRIDGE A-22
0007C East Main Road 1R Improvements PAVEMENT A-16
0091P HSIP - Crosswalk & Sign Enhancements TRAFFIC A-43
0031N Old Sakonnet River Bridge Demolition (Superstructure) BRIDGE A-2
0132G Portsmouth Maintenance Facility OPERATING A-5
0081R Route 24 Improvements PAVEMENT A-17
0131L Salt Storage Facility - Portsmouth OPERATING A-26
0116N Statewide Pavement Striping - Limited Access, 2016-2017 OPERATING A-6
0055K Statewide Resurfacing C-2, 2017** PAVEMENT A-7
0080E STC Misc Improvements 2018 TRAFFIC A-39
2601H STC Misc Improvements 2019 TRAFFIC A-39
PROVIDENCE
0025S 2018 Roadway Departure Mitigation - C-1 TRAFFIC A-28
0172C 1R Improvements to Smith Street PAVEMENT A-6
0025K 2018 Intersection Safety Improvements - Statewide TRAFFIC A-28
0105G 2018 Paver Placed Elastomeric Surface Treatment C-2 OPERATING A-25
0021R Blackstone River Bikeway - Segment 1A TAP/OTHER A-8
0013A Bridge Group 01 - PVD BRIDGE A-32
0013P Bridge Group 06 - PVD BRIDGE A-21
0013S Bridge Group 13A - Rt 146 C-1 BRIDGE A-21
0031z Bridge Group 13B - Rt 146 C-2 BRIDGE A-40
0013V Bridge Group 16A - FOS, GLO, PVD, SCI, SMI BRIDGE A-32
0015C Bridge Group 16B - FOS, JOH, PVD, SCI BRIDGE A-32
0017E Bridge Group 16T-13 - Woonasquatucket Br BRIDGE A-22
0017G Bridge Group 38C - Geneva Pond BRIDGE A-22
0114X Bridge Group 40A - Hawkins BRIDGE A-33
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0015D Bridge Group 40B - Bath St East BRIDGE A-33
00178B Bridge Group 49 - Henderson BRIDGE A-41
2602U Bridge Group 57T-10 - I-195 Washington North Ph. 2 BRIDGE A-41
0014N Bridge Group 59C - Reservoir Ave RR BRIDGE A-41
0167C Bridge Group 75 - Rt 146 Louisquisset Pk Ramp BRIDGE A-24
0018B Bridge Group 75T-5 - I-95 Viaduct NB BRIDGE A-42
0114L Central Rl Bridges - Group 12 (29 Bridges) BRIDGE A-11
0144E Harbor Junction Bridge No. 131 (57E) BRIDGE A-1
0091P HSIP - Crosswalk & Sign Enhancements TRAFFIC A-43
0153K HSIP - Intersection Safety Improvements - 2020 TRAFFIC A-44
0070l HSIP - Signalization of Allens Ave. C-5 TRAFFIC A-44
0013M I-195 Corridor Bridges (77) BRIDGE A-12
0012Q I-195 Relocation - C-17 - Waterfront Parks PAVEMENT A-26
0012T I-195 Relocation - C-18 - Gano St PAVEMENT A-26
0082D I-95 (Charles St - Lonsdale Ave) PAVEMENT A-42
0201V I-95 Corridor Preservation - Bridge Washing (58C) OPERATING A-15
0079G I-95 Resurfacing (EImwood Avenue to Eddy St) PAVEMENT A-6
0025N Intersection Safety Improvements 2017 Statewide TRAFFIC A-29
0025z Intersection Safety Improvements 2019 C-2 TRAFFIC A-44
9003E Materials Lab - Quality Assurance OPERATING A-34
0153R Memorial Blvd. & Francis Street Improvements TRAFFIC A-8
0114N Oxford Street Bridge No. 653 (2T) BRIDGE A-13
0080D Pedestrian and Intersection Safety Improvements - STC with Albion Beacon TRAFFIC A-9
0078U Providence - Downtown Improvements, C-3 PAVEMENT A-7
0012L Providence Area Bridges Nos. 1080, 1082 (56B) BRIDGE A-3
0012R Providence River Pedestrian Bridge BRIDGE A-3
0012N Ramp El Bridge No. 1083 (56A) BRIDGE A-3
0027B Reconstruction of the Route 6/10 Interchange BRIDGE A-13
0081W Route 146 Improvements PAVEMENT A-17
0073T Rt 146 Guide Signs - C-2 TRAFFIC A-44
0116N Statewide Pavement Striping - Limited Access, 2016-2017 OPERATING A-6
2602N Statewide Traffic Signal Improvements - 2020 TRAFFIC A-45
0080H STC - Allens Avenue at Terminal and Ernest TRAFFIC A-31
0080E STC Misc Improvements 2018 TRAFFIC A-39
0009N Washington Bridge North No. 700 (57A T -)J) BRIDGE A-4
RICHMOND

0086Y 2017 Paver Placed Elastomeric Surface Treatment OPERATING A-15
0105A 2018 Rubberized Asphalt Chip Seal C-2 OPERATING A-26
2601F 2019 Paver Placed Elastomeric Surface Treatment C-2 PAVEMENT A-36
26012 2019 Rubberized Asphalt Chip Seal PAVEMENT A-36
0170C Baker Pines Bridge No. 593 BRIDGE A-11
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0143C Bridge Group 54A - Kingston Rd Bridge BRIDGE A-34
01458B Carolina Bridges (57F) BRIDGE A-1
0114L Central Rl Bridges - Group 12 (29 Bridges) BRIDGE A-11
0168H Hope Valley Bridges (69D) BRIDGE A-11
0091P HSIP - Crosswalk & Sign Enhancements TRAFFIC A-43
0153K HSIP - Intersection Safety Improvements - 2020 TRAFFIC A-44
0084H Paver Placed Elastomeric Surface Treatment 2016 OPERATING A-5
0116N Statewide Pavement Striping - Limited Access, 2016-2017 OPERATING A-6
0055K Statewide Resurfacing C-2, 2017** PAVEMENT A-7
0168E Tefft Hill Trail Bridge No. 592 (67T - B) BRIDGE A-4
0154A Wood River & Holburton Bridges Nos. 261, 262 (58D) BRIDGE A-4
0114K Wood River Valley Bridge No. 404, 1-95 North & South (7T -A) BRIDGE A-14
0165V Woodville Road Improvements PAVEMENT A-18
SCITUATE
0173U 1 R Improvements to Winsor Avenue PAVEMENT A-16
0086X 2017 Rubberized Asphalt Chip Sealing OPERATING A-15
0105D 2018 Paver Placed Elastomeric Surface Treatment C-1 OPERATING A-25
0105G 2018 Paver Placed Elastomeric Surface Treatment C-2 OPERATING A-25
0105E 2018 Rubberized Asphalt Chip Seal C-1 OPERATING A-25
0105A 2018 Rubberized Asphalt Chip Seal C-2 OPERATING A-26
2601F 2019 Paver Placed Elastomeric Surface Treatment C-2 PAVEMENT A-36
2601C 2019 Rubberized Asphalt Chip Seal C-1 PAVEMENT A-36
0013V Bridge Group 16A - FOS, GLO, PVD, SCI, SMI BRIDGE A-32
0015C Bridge Group 16B - FOS, JOH, PVD, SCI BRIDGE A-32
0173G Central Pk & Battey Meetinghouse Rd PAVEMENT A-37
0079P Danielson Pk (Rt 102 - West Greenville Rd) PAVEMENT A-42
0091U HSIP - Intersection Safety - Route 6 TRAFFIC A-43
0173K Rockland Rd (Central Pk to Danielson Pk) PAVEMENT A-27
0153N Route 102 & Route 117 Improvements - Roundabout TRAFFIC A-9
0081Y Rt 6 - (Rt 102 - Rt 101) PAVEMENT A-38
0173z US Route 6 Hartford Ave PAVEMENT A-18
SMITHFIELD
0025S 2018 Roadway Departure Mitigation - C-1 TRAFFIC A-28
0073M 2017-2018 Statewide Pavement Striping -North OPERATING A-15
2602A 2019 Paver Placed Elastomeric Surface Treatment C-3 PAVEMENT A-36
0013R Bridge Group 10 - 1-295 BRIDGE A-40
0013V Bridge Group 16A - FOS, GLO, PVD, SCI, SMI BRIDGE A-32
0013W Bridge Group 17 - BUR, CUM, LIN, NPR, NSN, SMI BRIDGE A-33
0016N Bridge Group 35 - 1-295 BRIDGE A-40
0153E Capron Road Bridge No. 792 (70A) BRIDGE A-1
0025R Intersection Safety Improvements to Rt 44 at Smithfield Crossings TRAFFIC A-29
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0061A Rt 44 - C-3B (RIDOT Maint Facility - W. Greenville Rd) PAVEMENT A-27
0162H SRTS - C-3 (Smi, Wns) TRAFFIC A-39
0116N Statewide Pavement Striping - Limited Access, 2016-2017 OPERATING A-6
0080E STC Misc Improvements 2018 TRAFFIC A-39
SOUTH KINGSTOWN
0086Y 2017 Paver Placed Elastomeric Surface Treatment OPERATING A-15
0086X 2017 Rubberized Asphalt Chip Sealing OPERATING A-15
0105A 2018 Rubberized Asphalt Chip Seal C-2 OPERATING A-26
2601F 2019 Paver Placed Elastomeric Surface Treatment C-2 PAVEMENT A-36
0165X High Street & Kingstown Road Improvements PAVEMENT A-6
0166M High Street/Kingstown Road Stormwater Mitigation STORMWATER A-18
0073z HSIP-Intersection Safety Improvements to Route 108 at Curtis Corner Rd TRAFFIC A-19
0081D Improvements to US Route 1 (South Kingstown) PAVEMENT A-16
0055L Old Tower Hill Rd (Rt 108 - Rt 1) PAVEMENT A-37
0139H Route 138 Improvements PAVEMENT A-7
STATEWIDE
0084C 2017 Crack Sealing Limited Access OPERATING A-14
0084B 2017 Crack Sealing North and East Regions OPERATING A-14
0084A 2017 Crack Sealing South and Central Regions OPERATING A-14
0105C 2018 Crack Sealing Limited Access OPERATING A-24
0105F 2018 Crack Sealing North and East Regions OPERATING A-25
0105B 2018 Crack Sealing South and Central Regions OPERATING A-25
0105H 2018 Crack Sealing South and Central Regions C-2 PAVEMENT A-35
2602B 2019 Crack Sealing North and East Regions C-1 PAVEMENT A-35
2602C 2019 Crack Sealing South and Central Regions C-1 PAVEMENT A-35
0153P Bridge End Treatments - HSIP TRAFFIC A-8
0084S Crack Sealing - Limited Access OPERATING A-4
00847 Crack Sealing - North & East, 2016 OPERATING A-4
0084Y Crack Sealing - South & Central, 2016 OPERATING A-5
0102) East Bay/South, C-6 - STC TRAFFIC A-8
0025) High Friction Surface Treatments 2016 TRAFFIC A-19
2601Y HSIP - Roadway Departure Mitigation - 2020 TRAFFIC A-44
0006A Rhodeworks Toll Facilities TAP/OTHER A-18
0091T Roadway Departure Mitigation - Non-Freeway Roadside Improvements 2019 C-1 TRAFFIC A-38
0116S Statewide LED Retrofit Project TRAFFIC A-9
0073L Statewide Pavement Striping - Central, 2016-2017 OPERATING A-5
0073K Statewide Pavement Striping - South, 2016-2017 OPERATING A-6
0073) Statewide Pavement Striping Eastbay 17-18 OPERATING A-15
0025P Statewide Road Diet 2017 TRAFFIC A-20
0072K Traffic Signal Optimization, C-2 TRAFFIC A-9
0072) Traffic Signal Optimization, C-3, 2016 TRAFFIC A-20
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TIVERTON
0086Y 2017 Paver Placed Elastomeric Surface Treatment OPERATING A-15
0015A Bridge Group 15B - Aquidneck Island BRIDGE A-22
0031N Old Sakonnet River Bridge Demolition (Superstructure) BRIDGE A-2
0116N Statewide Pavement Striping - Limited Access, 2016-2017 OPERATING A-6
0080C STC - Statewide Pedestrian and Intersection Safety Improvements TRAFFIC A-31
2601H STC Misc Improvements 2019 TRAFFIC A-39
WARREN
0188A Barrington & Warren Bike Path Bridges BRIDGE A-40
0013U Bridge Group 15A - East Bay BRIDGE A-21
0071P Metacom Avenue - HSIP TRAFFIC A-30
0162D SRTS - C-4 (Wrn) TRAFFIC A-45
2602N Statewide Traffic Signal Improvements - 2020 TRAFFIC A-45
WARWICK
0025S 2018 Roadway Departure Mitigation - C-1 TRAFFIC A-28
0025K 2018 Intersection Safety Improvements - Statewide TRAFFIC A-28
0105G 2018 Paver Placed Elastomeric Surface Treatment C-2 OPERATING A-25
0113U Airport Connector & Route 2 Bridges (53C & 81B) BRIDGE A-1
0013F Bridge Group 05 - EGR, EXE, WAR, WGR BRIDGE A-21
2601E Bridge Group 51A - Rt 37 C-2 BRIDGE A-34
0014D Bridge Group 59B - Centerville Rd BRIDGE A-24
0114L Central Rl Bridges - Group 12 (29 Bridges) BRIDGE A-11
0091K Coronado Road Pedestrian Enhancements TRAFFIC A-8
0091P HSIP - Crosswalk & Sign Enhancements TRAFFIC A-43
0201V I-95 Corridor Preservation - Bridge Washing (58C) OPERATING A-15
0114P I-95 North & South Bridges at Toll Gate Road Nos. 683, 684 (5T - C) BRIDGE A-12
0088A I-95 Resurfacing (Rt 2 to Service Avenue) PAVEMENT A-16
0025N Intersection Safety Improvements 2017 Statewide TRAFFIC A-29
0011D Intersection Safety Improvements Newport, Warwick, Johnston TRAFFIC A-20
0080D Pedestrian and Intersection Safety Improvements - STC with Albion Beacon TRAFFIC A-9
0025Q Roadway Departure Mitigation - Guardrail and Median Improvements to 1-95 (Warwick) and Rt 146 TRAFFIC A-30
0166H Route 4 Improvements, C-2 PAVEMENT A-17
00798B Rt 5 - Lambert Lind Hwy C-1 (Mayfield Ave - I-95) PAVEMENT A-43
0156C South County Freeway Bridge No. 686 (52A) BRIDGE A-3
0116N Statewide Pavement Striping - Limited Access, 2016-2017 OPERATING A-6
0055K Statewide Resurfacing C-2, 2017** PAVEMENT A-7
2602N Statewide Traffic Signal Improvements - 2020 TRAFFIC A-45
0080C STC - Statewide Pedestrian and Intersection Safety Improvements TRAFFIC A-31
0080E STC Misc Improvements 2018 TRAFFIC A-39
0071T Warwick - HSIP TRAFFIC A-10
WEST GREENWICH
0013F Bridge Group 05 - EGR, EXE, WAR, WGR BRIDGE A-21



PTSID

Project Name Type Appendix
0143A Bridge Group 57K - Big River BRIDGE A-23
0114L Central Rl Bridges - Group 12 (29 Bridges) BRIDGE A-11
0091P HSIP - Crosswalk & Sign Enhancements TRAFFIC A-43
0153N Route 102 & Route 117 Improvements - Roundabout TRAFFIC A-9
0116N Statewide Pavement Striping - Limited Access, 2016-2017 OPERATING A-6
2601H STC Misc Improvements 2019 TRAFFIC A-39
0168C Victory Highway Bridge No. 589 (71) BRIDGE A-14
WEST WARWICK
0105D 2018 Paver Placed Elastomeric Surface Treatment C-1 OPERATING A-25
0114L Central Rl Bridges - Group 12 (29 Bridges) BRIDGE A-11
0080D Pedestrian and Intersection Safety Improvements - STC with Albion Beacon TRAFFIC A-9
0116N Statewide Pavement Striping - Limited Access, 2016-2017 OPERATING A-6
0080C STC - Statewide Pedestrian and Intersection Safety Improvements TRAFFIC A-31
2602M STC Improvements - 2020 TRAFFIC A-45
WESTERLY
0072z HSIP - Rt 1, S. County Median Guardrail TRAFFIC A-29
0081J Rt 78 (Rt 1 - Conn S/L) PAVEMENT A-38
0116N Statewide Pavement Striping - Limited Access, 2016-2017 OPERATING A-6
2602M STC Improvements - 2020 TRAFFIC A-45
2601H STC Misc Improvements 2019 TRAFFIC A-39
WOONSOCKET
0073M 2017-2018 Statewide Pavement Striping -North OPERATING A-15
0021U Blackstone Bikeway 8C TAP/OTHER A-18
0021S Blackstone River Bikeway - 8B-1 TAP/OTHER A-28
0153T Diamond Hill Road Improvements at Mendon Road TRAFFIC A-19
0162H SRTS - C-3 (Smi, Wns) TRAFFIC A-39
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