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Statutory Reporting Requirements           

The RhodeWorks plan to repair roads and bridges was approved by the Rhode Island General Assembly and 

signed into law by Governor Gina M. Raimondo on February 11, 2016.  The legislation (2016-H 7409Aaa, 2016-
S 2246Aaa) creates a funding source that will allow the Rhode Island Department of Transportation (RIDOT) to 
repair more than 150 structurally deficient bridges and make repairs to another 500 bridges to prevent them 
from becoming deficient, bringing 90 percent of the state’s bridges into structural sufficiency by 2024.  
Incorporated into the new legislation are the following reporting requirements: 

 

RIGL 42-13.1-16. Reporting. -- The department shall submit to the office of management and budget, the house 
fiscal advisor, and the senate fiscal advisor, a report on the progress of implementation of this chapter within 
thirty (30) days of the close of each of the fiscal quarters of each year. The reports shall also be posted on the 
department’s website. The reports shall include, at a minimum: 

(1) Construction and design contracts of five hundred thousand dollars ($500,000) or greater planned to be 
advertised in the upcoming federal fiscal year, their value and expected award date;  

(2) Construction and design contracts of five hundred thousand dollars ($500,000) or greater awarded in the 
prior federal fiscal year, date of award, value, and expected substantial completion date;  

(3) Expected final cost of:  

(i) Any construction contracts of five hundred thousand dollars ($500,000) or greater that reached 
substantial completion in the prior federal fiscal year; and  

(ii) Any design contracts of five hundred thousand dollars ($500,000) or greater completed in the prior 
federal fiscal year; and 

(4) Total number of workers employed through the contract and the number of the workers in that total with a 
Rhode Island address. 
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April 29, 2016 

 
Sharon Reynolds Ferland  Stephen Whitney  Jonathan Womer 
House Fiscal Advisor  Senate Fiscal Advisor  Office of Management & Budget 
82 Smith Street   82 Smith Street   One Capitol Hill 
Providence, RI   Providence, RI   Providence, RI 
 
Dear Ms. Reynolds Ferland, Messrs. Whitney and Womer:  
  

Rhode Island’s bridges are ranked the worst in the country – 50th out of 50 states. When the RhodeWorks legislation was 
signed into law this February, we were given a sustainable source of funding to tackle this challenge and a tremendous 
responsibility to do it right. We recognize that in order to rebuild Rhode Island’s crumbling infrastructure, we first need 
to rebuild RIDOT. We need a new way of doing business – we need to be more open, accountable, and innovative. 
  

This first quarterly progress report under the RhodeWorks legislation is an important part of that process and a huge 
first step toward earning the public’s trust in our Department. In addition to the legislative requirements detailing design 
and construction contracts greater than $500,000, we have included useful information to allow you and the general 
public to track our progress and performance. To that end, this report provides budgets and schedules for every current 
RIDOT project. We have also included progress reports for bridge sufficiency, pavement condition, and of course, safety. 
  

As you’ll see in this report, RIDOT is moving swiftly to implement the RhodeWorks legislation, put shovels in the ground, 
and get Rhode Islanders back to work repairing our bridges. Between March and September of 2016, RIDOT will 
advertise twice as many bridge projects as we could have without the additional funding provided by RhodeWorks. In 
fact, federal fiscal year 2017 will have the largest program since the federal stimulus in 2009. At the same time, we are 
also working tirelessly to transform the department to more effectively and efficiently manage and deliver projects on 
time and on budget. We have implemented a project management system so that there is a single point of 
accountability at all stages of a project, and we are placing an increased focus on maintenance.  
  

Moving forward, we will continue to add to this report with details to track Physical Alternation Permits, performance in 
transit operations, our progress in addressing stormwater issues, and other performance measures. We will also work to 
add an interactive website that will allow Rhode Islanders to look up projects in our 10-Year Plan by type and by 
location. 
  

As I’ve previously stated in my RhodeWorks testimony, I welcome the transparency provided by this reporting because it 
will enable you and all Rhode Islanders to hold RIDOT accountable. My commitment to you as Director is that there will 
be no more empty promises, no more wasting money on designing projects that have no money to construct, no more 
passing the buck. I look forward to continuing to work together to ensure the successful implementation of the 
RhodeWorks legislation. 
 

Sincerely, 

 

Peter Alviti Jr., P.E. 
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Key Accomplishments 
 
RhodeWorks Implementation 

 

 RhodeWorks Legislation – After significant public discourse, the RhodeWorks legislation passed the General 
Assembly in February by an overwhelming majority.   With $300 million in new bonding authority, $120 million in 
GARVEE refinancing and the authorization for ongoing funding from tractor trailer tolling, RhodeWorks represents 
the largest legislative change in transportation funding in the history of Rhode Island.  The day after RhodeWorks 
passed, we moved quickly to advertise contracts for the implementation of tractor trailer tolling.   
 

 10 Year Plan – With the passage of RhodeWorks, RIDOT was able to finalize its recommendations for Rhode 
Island’s first 10 Year Transportation Plan. Since the quarter closed, the State Planning Council has approved 
RIDOT’s 10 Year Plan for public comment.  The state is poised to become the third in the nation to adopt a 
constrained 10 Year Statewide Transportation Improvement Plan. 
 

 Construction Project Pipeline – This past quarter, RIDOT solicited bids for $33.8 million in new construction 
contracts and the Department is on track to advertise more than $140 million in new contracts this federal fiscal 
year – including an increase of nearly $50 million as a result of the RhodeWorks legislation. Next year, RIDOT 
anticipates more than $210 million in contracts – the highest level of construction awards since the Federal 
American Recovery and Reinvestment Act of 2009. 
 

 6/10 Interchange Reconstruction – RIDOT began modifying the design of the 6/10 Interchange Reconstruction 
project to reflect stakeholder input over the last several months. In February, the Federal Government announced 
the availability of discretionary funding for projects of regional and national significance. Thanks to the $400 
million in funding made available for the 6/10 project in RhodeWorks, RIDOT was well positioned in this 
competitive federal grant award process. RIDOT moved quickly to submit an application by April 14th. RIDOT 
expects the federal government will make announcements of awards by the fall. 
 

 GARVEE Refinancing – Working with the Department of Administration, the Treasurer’s Office and the 
Department of Commerce, RIDOT continued to advance the refinancing of existing GARVEE debt service. The 
refinancing is expected to be completed in June. 
 

 
RIDOT Reorganization & Project Management Implementation 

 

 Reorganization – RIDOT continued to implement the largest reorganization in its history, moving to a best-practice 
project management structure. Existing staff were assigned to many of the new roles in an acting capacity as the 
positions were posted in a nationwide search.  More than 850 applications were received from throughout the 
country.   RIDOT will be announcing key new appointments shortly. 
 

 Project Management – Beyond the reorganization, RIDOT made significant progress in implementing a new 
Project Management approach.   New training classes were developed and more than 100 employees were trained 
in January and February.   RIDOT also advertised for task order engineering contracts, an industry best practice 
that speeds procurement while enhancing competition. While Project Management is a standard best practice in 
the private sector, less than half of the state DOTs in the country have adopted a Project Management approach. 
 

 Expanding Maintenance – RIDOT maintenance crews expanded by 33 new employees as the department 
continues to on-board a total of 40 new maintenance employees. These 40 new positions were created by 
repurposing funded vacant administrative positions.   Our Maintenance Department also took delivery of 13 new 
trucks.  
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Key Accomplishments 
 
Transit Improvements 
 

 Public-Private Partnerships – Working with the Department of Commerce and the Division of Capital Asset 
Management & Maintenance in the Department of Administration, RIDOT continues to advance a public-private 
partnership for the new transit hub at Providence Station. This past quarter, RIDOT conducted stakeholder 
outreach and began industry review. Public solicitation on the project is expected to be advertised in June.  RIDOT 
also continued to advance the new I95 Welcome Center in Hopkinton, which was awarded a $9 million federal 
TIGER grant last fall. This project is expected to be advertised this summer.  
 

 Pawtucket/Central Falls Station – RIDOT worked on the application for the construction of a new 
Pawtucket/Central Falls Train Station under the federal TIGER program. The RhodeWorks legislation made $80 
million additional transit funding available over the next 10 years, enabling strong local match for the TIGER grant. 
The application for the $40 million project was submitted at the end of April.  Again, RIDOT expects the federal 
government will announce awards by the fall. 

 

 Economic Development Drivers– RIDOT worked closely with the I-195 Redevelopment Commission to accelerate 
the Providence Pedestrian Bridge project. RIDOT received its Coastal Resources Management Council (CRMC) 
permit and expects to solicit bids for construction by this summer. 

 
Improved Operations 
 

 Safety – Working with the State Police and the Rhode Island Department of Health, RIDOT continued its efforts to 
make our roadways safer.  This past quarter, RIDOT deployed its new “BATmobile” mobile Blood Alcohol Testing 
facility for St. Patrick Day parades throughout the state.   
 

 Civil Rights – In the area of Civil Rights, RIDOT made significant progress this quarter. RIDOT’s Title VI Plan, which 
is required under the Civil Rights Act of 1964, received a complete rewrite. The updated plan was approved by the 
Federal Highway Administration (FHWA) on 1/29/2016. RIDOT also rewrote its Americans with Disabilities Act 
(ADA) Transition Plan. FHWA approved the draft transition plan for public comment as part of the Statewide 
Transportation Improvement Plan process currently underway.  
 

 Potholes – The steps the department has taken to address potholes are bearing fruit. Our Maintenance 
Department made use of new “pothole killer” direct injection technology for the first time this winter. Thanks to 
those efforts and the focus last summer on key pothole problem areas, pothole claims are down more than 70% 
as compared to the five year average. Importantly, the severity of this winter season was average as compared to 
the past five years. 
 

 Quarterly Report – Finally, during the quarter RIDOT developed its first RhodeWorks quarterly report. Over 120 
project budgets and schedules were analyzed for inclusion in the report. New systems were put in place to 
facilitate the comparison of budgets to actuals as well as track expenditures consistent with the new organization. 
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CONSTRUCTION FFY15 COMPLETE

CONSTRUCTION CONTRACTS AT SUBSTANTIAL COMPLETION IN FFY 2015 (Oct. 1, 2014 ‐ Sep. 30, 2015)

Construction Contract (Project Name)
Completion Date 

(Mon‐Year)

 Expected Final 
Contract Cost 

($M) 

Number 
of 

Workers 

Number 
of RI 

Workers 

% Share w/ 
RI 

Residence

FFY 2015 1st Quarter ‐ October 1‐December 31, 2014
Statewide Pavement Striping ‐ East Bay Oct‐14 2.0$                        18 10 56%
Traffic Safety Improvements to Plainfield Pike at Interstate I‐295 
(HSIP Funds)

Oct‐14 0.8$                        13 13 100%

Reconstruction of Two Mile Corner ‐ Stormwater Management 
Facility

Oct‐14 0.8$                        N/A N/A N/A

I‐295 Safety & Bridge C‐3B, Bridge 750 Oct‐14 13.6$                     381 182 48%
Relocated Rt. 403 Phase 2 Landscape C‐4 Nov‐14 0.6$                        N/A N/A N/A

High Risk Rural Roads Safety Improvements (HRRR/HSIP) Nov‐14 1.4$                        5 4 80%

Kent Dam Spillway Bridge No. 84 & Scituate Ave 1R Nov‐14 2.8$                        92 36 39%
Barton Corner Bridge No. 518 Nov‐14 9.7$                        114 82 72%
Trestle Trail ‐ East Section Nov‐14 8.0$                        130 93 72%
South County Bike Path Maint & Signing Contract Nov‐14 0.5$                        28 24 86%
High Priority Limited Resurfacing of I‐95 Nov‐14 2.0$                        10 10 100%
2014 HSIP Near‐Term Improvements ‐ Contract 1 Nov‐14 2.6$                        112 62 55%

Highway Safety Improvement Program (HSIP) ‐Contract 4‐ Central Dec‐14 2.4$                        33 22 67%

Replacement of Warren Ave Ramp Br. No. 465 Dec‐14 3.0$                        40 16 40%
Type 2 Emergency Repair to Wampanoag Trail Bridge No. 477  Dec‐14 0.5$                        56 41 73%

1R Improvements to Elmwood Avenue (C‐3) Dec‐14 5.6$                        132 95 72%
Subtotal 56.3$                     1,164        690 59%

FFY 2015 2nd Quarter ‐ January 1‐March 31, 2015
Dean Street and Cahir Street Lighting Improvements Jan‐15 0.5$                        13 13 100%
Statewide Fence Replacement and Repair 2011 Mar‐15 0.9$                        32 23 72%
Subtotal 1.4$                       45              36 80%

FFY 2015 3rd Quarter ‐ April 1‐June 30, 2015
2013 Rubberized Asphalt Chip Sealing May‐15 2.0$                        44 20 45%
Magnolia Bridge No. 503 Removal May‐15 5.7$                        206 110 53%
Morgan Ave. Bridge No. 109901 May‐15 0.8$                        N/A N/A N/A
Statewide High Friction Surface Treatments  May‐15 0.6$                        17 13 76%
Contract 3 – State Traffic Commission May‐15 1.3$                        59 48 81%
2014 HSIP ‐ Systemic Improvements (Wrong‐Way Driving Mitigation) 
(HSIP Funds)

May‐15 1.8$                        46 41 89%

Subtotal 12.2$                     372            232 62%

FFY 2015 4th Quarter July 1 ‐ September 30, 2015
Ten Rod Road Bridge No. 591 Jul‐15 6.1$                        N/A N/A N/A
I‐195 Relocation ‐ Contract 14 (West side city streets ) Jul‐15 13.6$                     284 124 44%
Concrete Beam Repairs to Kingston Station RR Bridge No. 372 Jul‐15 0.6$                        11 2 18%
RI*STARS ‐ Aquidneck Island ‐ America's Cup Avenue and Memorial 
Boulevard Improvements

Jul‐15 2.8$                        75 50 67%

Downtown Intermodal Park Comfort Station Aug‐15 1.3$                        N/A N/A N/A
I‐195 Relocation ‐ Contract 15 (East side city streets) Aug‐15 8.6$                        173 106 61%
RIPTA R‐LINE TRANSIT SIGNAL PRIORITY – BROAD STREET Aug‐15 0.8$                        22 18 82%
Crack Sealing ‐ Limited Access, 2015 Sep‐15 0.2$                        N/A N/A N/A
Improvements to US Route 1 in Charlestown Sep‐15 4.9$                        48 35 73%
Subtotal 38.9$                     613            335 55%

TOTAL  108.9$                   2,194        1,293        59%

STATUTORY REQUIREMENT: Expected final cost of Construction Contracts $500,000 or greater that reached substantial 
completion in the prior fiscal year, and the total number of workers employed through the contract and the number of 
workers in that total with a Rhode Island Address.
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CONSTRUCTION FFY16 COMPLETE

Construction Contract (Project Name)
Completion Date 

(Mon‐Year)

 Expected Final 
Contract Cost 

(M$) 

Number 
of 

Workers 

Number 
of RI 

Workers 

% Share w/ 
RI 

Residence

FFY 2016 1st Quarter ‐ October 1 ‐ December 31, 2015
Ocean Avenue 1R Improvements Oct‐15 0.7$                    84 34 40%
Colt State Park Bike Path Connector Oct‐15 1.5$                    84 23 27%
Mineral Spring Avenue 1R Improvements Nov‐15 3.9$                    N/A N/A N/A
New River Road & Victory Highway 1R Improvements Nov‐15 2.0$                    N/A N/A N/A
Jamestown‐Verrazzano Bridge 800 & Cove Bridge 495 Dec‐15 4.8$                    N/A N/A N/A
Subtotal 12.9$                  168 57 34%

FFY 2016 2nd Quarter ‐ January 1, 2016 ‐ March 31, 2016
I95 LED Lighting ‐ Exits 1, 2, 4, 5, and Weigh Stations Feb‐16 2.6$                    N/A N/A N/A
Statewide DMS Installation Jan‐16 2.3$                    N/A N/A N/A
Subtotal 4.9$                    ‐ ‐ ‐

TOTAL 17.8$                  168            57              34%

CONSTRUCTION CONTRACTS AT SUBSTANTIAL COMPLETION IN FFY 2016 YTD (Oct. 1, 2015 ‐ March 31, 2016)

STATUTORY REQUIREMENT: Expected final cost of Construction Contracts $500,000 or greater that reached substantial 
completion in the prior fiscal year, and the total number of workers employed through the contract and the number of 
workers in that total with a Rhode Island Address.

Note: With passage of RhodeWorks, RIDOT is increasing efforts to ensure contractor compliance with Rhode Island Jobs reporting 
requirements.
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CONSTRUCTION FFY15 AWARDS

CONSTRUCTION CONTRACTS AWARDED IN FFY 2015 (Oct. 1, 2014 ‐ Sep. 30, 2015)

Construction Contract (Project Name)
Award Date (Mon‐

Year)
 Value ($M) 

Exp. Completion Date 
(Mon‐Year)

FFY 2015 1st Quarter ‐ October 1‐December 31, 2014
RI*STARS ‐ Aquidneck Island ‐ Contract 2  Oct‐14 2.8$                  Completed
Providence Train Station Improvements Dec‐14 6.9$                  Jun‐16
RIPTA R‐LINE Transit Signal Priority – Broad St. Nov‐14 0.8$                  Completed
Kingston Station RR Bridge Dec‐14 0.6$                  Completed
Bridge Repairs & Preservation to West Elmwood Bridge #660 Oct‐14 2.1$                  Jun‐16
Improvements to Route 146A and Park Avenue Intersection Dec‐14 0.7$                  Completed
Subtotal 13.9$               

FFY 2015 2nd Quarter ‐ January 1‐March 31, 2015
1R Improvements to Mineral Spring Ave. Jan‐15 3.7$                  Completed
Colt State Park Bike Path Connector EARMARK Jan‐15 1.5$                  Completed
Improvements to US Route 1 in Charlestown Jan‐15 5.0$                  Completed
Statewide DMS Installation Feb‐15 2.3$                  Completed
Statewide Fence Repair and Replacement 2015‐2016 Feb‐15 0.7$                  Sep‐16
ADA Rehab of Park & Ride Lots Feb‐15 0.9$                  Completed
Pier Cap Replacement ‐ Woodruff Ave Br.  Mar‐15 5.6$                  Jun‐17
Broadway Streetscape Improvement Project Mar‐15 5.8$                  May‐17
Enhanced Roadside & Recessed Freeway Delineation Mar‐15 2.4$                  Aug‐16
Subtotal 28.0$               

FFY 2015 3rd Quarter ‐ April 1‐June 30, 2015
Shippee Bridge Apr‐15 2.2$                  Sep‐16
2015‐16 Statewide Pavement Markings‐East Bay  May‐15 2.3$                  Oct‐16
State Traffic Commission, C‐4 Jun‐15 1.6$                  Oct‐16
2015‐16 Statewide Pavement Markings‐North May‐15 2.5$                  Completed
West Elmwood RR Bridge No. 660 (69G) Jun‐15 2.1$                  Jun‐16
Improvements to Route  4 Jun‐15 2.8$                  Completed
1R Improvements to Route 37 Jul‐15 6.0$                  Jun‐16
Rubberized Asphalt Chip Seal ‐ West Main Rd.  Jun‐15 1.3$                  Jul‐16
Subtotal 20.8$               

FFY 2015 4th Quarter July 1 ‐ September 30, 2015
1R Improvements to Dexter St. & Bridge 935 Jul‐15 3.9$                  Sep‐16
I‐95 Corridor Bridge Preservation & Resurfacing Jul‐15 10.4$                Dec‐16
Improvements to US Route 1 in South Kingstown Jul‐15 1.9$                  Jun‐16
Crack Sealing ‐ Limited Access, 2015 Aug‐15 0.2$                  Completed
Pleasant Valley Parkway Bridge #777 Aug‐15 5.6$                  Jul‐17
Repairs to the East Ave. West Bridge Jul‐15 1.8$                  Jun‐16
Rubberized Asphalt Chip Seal  Jul‐15 2.0$                  Nov‐16
Improvements to New River Rd. & Victory Highway Jul‐15 1.3$                  Completed
1R Improvements to Route 102 C‐3 Aug‐15 5.2$                  Sep‐16
Improvements to Old River Road (Lincoln) Aug‐15 2.4$                  Jun‐16
Paver Placed Elastomeric Surface Treatment Aug‐15 1.7$                  Oct‐16
Statewide Drainage Improvements 2013 – Tower Hill Road Aug‐15 0.6$                  Completed
DBP C10 Repairs to Hamlet Ave Bridge #500 Sep‐15 2.2$                  Jul‐17
Glennbridge Avenue and South County Trail Bridge Repairs Contract 3 Aug‐15 6.2$                  Dec‐16
2015 Statewide Resurfacing Program, Contract‐1 Aug‐15 4.1$                  Nov‐16
Improvements to Rte. 116 ‐ Knotty Oak Rd. Sep‐15 1.4$                  Jul‐16
E. Shore Expway  & McCormick  Bridge  Sep‐15 14.0$                Jun‐17
Route 24 and I‐295 Bridge Preservation 2015  Oct‐15 4.3$                  Dec‐16
Subtotal 69.1$               

TOTAL 131.7$             

STATUTORY REQUIREMENT: Construction contracts of $500,000 or greater awarded in the prior fiscal year, date of 
awards, value and expected substantial completion date.
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CONSTRUCTION FFY16 AWARDED
CONSTRUCTION CONTRACTS AWARDED IN FFY 2016 as of March 31, 2016

Construction Contract (Project Name)
Award Date 
(Mon‐Year)

 Value ($M) 
Ant. Completion 
Date (Mon‐Year)

FFY 2016 1st Quarter ‐ October 1‐December 31, 2015
State Traffic Commission Contract 5 ‐ North Oct‐15 1.2$                     Aug‐16
ADA Improvements to South/North Main Streets Nov‐15 7.3$                     Jun‐18
Coles Bridge No. 134 (66) Nov‐15 0.6$                     Dec‐16
1R Improvements to Woonasquatucket Avenue Nov‐15 3.5$                     Nov‐16
Subtotal: 12.6$                  

FFY 2016 2nd Quarter ‐ January 1‐March 31, 2016
Clarence L. Hussey Memorial Bridge #11 Jan‐16 1.7$                     Jun‐17
High Priority Repairs to Pawtuxet River Bridge ‐ North Feb‐16 0.6$                     Jun‐16
1R Improvements to Route 107 Mar‐16 2.4$                     Apr‐17
Airport Connector & Route 2 Bridge Preservation Mar‐16 5.7$                     Jun‐19
Safety Improvements to Francis St. at Memorial Blvd. Mar‐16 1.8$                     May‐17
Subtotal: 12.1$                  

SUBTOTAL FFY 2016 YTD: 24.8$                  

PROJECTS PENDING AWARD
Reconstruction of Two Mile Corner Apr‐16 6.6$                     Dec‐17
Harbor Junction Bridge Apr‐16 3.4$                     Oct‐18
Statewide LED Retrofit Project N/A 3.7$                     Dec‐16
Pedestrian Enhancements to Coronado Rd. N/A 2.3$                     May‐17
State Traffic Commission, C‐6 ‐ East Bay/South N/A 0.9$                     May‐17
Signal Improvements to Mineral Spring Ave (HSIP) N/A 2.1$                     Jan‐19
Rubberized Asphalt Chip Sealing N/A 1.2$                     May‐17
2016‐17 Statewide Pavement Markings‐Central N/A 2.3$                     Nov‐17
2016 Paver Placed Elastomeric Surface Treatment N/A 0.6$                     Oct‐16
Subtotal: 13.2$                  

TOTAL YTD and Pending 37.9$                  
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CONSTRUCTION FFY16 PLANNED ADVERTISED

Construction Contract (Project Name)
Expected Award Date (Month‐

Year)
 Value ($M) 

Route 107 1R Improvements Mar‐16 2.6$                                   
Portsmouth Maintenance Facility Mar‐16 6.0$                                   
Airport Connector & Route 2 Bridges (53C & 81B) Mar‐16 5.5$                                   
Memorial Blvd. & Francis Street Improvements Mar‐16 1.6$                                   
Subtotal 15.7$                                 

Harbor Junction Bridge No. 131 (57E) Apr‐16 3.8$                                   
Two Mile Corner Reconstruction Apr‐16 7.2$                                   
Coronado Road Pedestrian Enhancements May‐16 2.0$                                   
East Bay/South, C‐6 ‐ STC May‐16 0.9$                                   
Mineral Spring Avenue HSIP Feb‐16 1.4$                                   
Crack Sealing ‐ North & East, 2016 Jun‐16 0.3$                                   
Crack Sealing ‐South & Central, 2016 Jun‐16 0.3$                                   
Pawtucket Avenue Bridge No. 471 (57B) Jun‐16 6.8$                                   
Tefft Hill Trail Bridge No. 592 (67T ‐ B) Jun‐16 5.8$                                   
Paver Placed Elastomeric Surface Treatment 2016 Jun‐16 1.0$                                   
Rubberized Asphalt Chip Seal 2016 Jun‐16 1.1$                                   
Statewide Pavement Striping ‐ Central, 2016‐2017 Apr‐16 2.5$                                   
Statewide Pavement Striping ‐ Limited Access, 2016‐2017 May‐16 1.5$                                   
Statewide Pavement Striping ‐ South, 2016‐2017 Jun‐16 2.5$                                   
High Street & Kingstown Road Improvements Jul‐16 4.6$                                   
Providence ‐ Downtown Improvements, C‐3 Jun‐16 2.0$                                   
Traffic Signal Optimization, C‐2 Jun‐16 1.3$                                   
Subtotal 45.0$                                 

Blackstone River Bikeway ‐ Segment 1A Jul‐16 1.3$                                   
Bridge End Treatments ‐ HSIP Aug‐16 1.5$                                   
Warwick ‐ HSIP Aug‐16 0.4$                                   
Capron Road Bridge No. 792 (70A) Oct‐16 3.0$                                   
Mussey Brook Bridge No. 380 (56C) Sep‐16 0.6$                                   
Pawtucket Area Bridges (53B) Oct‐16 4.2$                                   
Ramp EI Bridge No. 10813 (56A) Oct‐16 0.4$                                   
RI‐LEAP Westerly (Federal) ‐ Improvements to Cross St. Sep‐16 0.5$                                   
Subtotal 12.0$                                 

Providence River Pedestrian Bridge Oct‐16 10.0$                                 
Statewide Guardrail 2017‐2019 Oct‐16 2.5$                                   
Carolina Bridges (57F) Nov‐16 3.9$                                   
South County Freeway Bridge No. 686 (52A) Nov‐16 1.2$                                   
Wood River & Holburton Bridges Nos. 261, 262 (58D) Dec‐16 2.4$                                   
Statewide Fence 2017‐2019 Nov‐16 0.9$                                   
Aquidneck Avenue Improvements ‐ Middletown & Tiverton Nov‐16 0.9$                                   
Pedestrian and Intersection Safety Improvements ‐ STC Nov‐16 1.0$                                   
Central Street Bridge No. 449 (70B) Dec‐16 6.3$                                   
Newman Avenue Bridge No. 224 (57D) Jan‐17 3.0$                                   
Old Sakonnet River Bridge Demolition Dec‐16 15.8$                                 
Providence Area Bridges Nos. 1080, 1082 (56B) Jan‐17 1.3$                                   
Slatersville Stone Arch Bridge No. 273 (70C) Jan‐17 5.0$                                   
Washington Bridge North No. 700 (57A T ‐ J) Jan‐17 10.0$                                 
Statewide Impact Attenuator 2017‐2019 Jan‐17 2.0$                                   
Old Stone Bridge Tiverton Dec‐16 1.6$                                   
Route 102 & Route 117 Improvements ‐ Roundabout Jan‐17 2.1$                                   
Subtotal 69.9$                                 

Total  142.5$                               

FFY 2016 4th Quarter ‐ July 1, 2016 ‐ September 30, 2016

CONSTRUCTION CONTRACTS PLANNED TO BE ADVERTISED IN FFY 2016 (Oct. 1, 2015 ‐ Sep. 30, 2016)

FFY 2016 1st Quarter ‐ October 1, 2015 ‐ December 31, 2015

FFY 2016 2nd Quarter ‐ January 1, 2016 ‐ March 31, 2016

FFY 2016 3rd Quarter ‐ April 1, 2016 ‐ June 30, 2016
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CONSTRUCTION FFY17 PLANNED ADVERTISED

Construction Contract (Project Name)
Expected Award Date (Month‐

Year)
 Value ($ M) 

FFY 2017 1st Quarter ‐ October 1, 2016 ‐ December 31, 2016
Big River Bridge No. 34 (57K) Feb‐17 1.5$                              
Metacom Avenue ‐ HSIP Jan‐17 2.7$                              
North ‐ Johnston, C‐3 ‐ HSIP Feb‐17 0.7$                              
I‐95 Corridor Preservation ‐ Bridge Washing (58C) Jan‐17 3.4$                              
I‐95 Resurfacing (Elmwood Avenue to Eddy St) Mar‐17 8.0$                              
Route 4 Improvements, C‐2 Mar‐17 5.5$                              
Statewide Resurfacing C‐2, 2017 Feb‐17 2.0$                              
Cumberland I‐295 Corridor Bridges (37T ‐ I) Apr‐17 6.0$                              
Gorton RR Bridge No. 841 (57L) Apr‐17 1.5$                              
Louisquisset Pike North Bridge, I‐295 over Route 146 (35T ‐ H) Mar‐17 3.0$                              
Oxford Street Bridge No. 653 (2T) Mar‐17 4.0$                              
Wood River Valley Bridge No. 404, I‐95 North & South  (7T ‐ A) Apr‐17 6.8$                              
East Main Road 1R Improvements Apr‐17 5.4$                              
Subtotal 50.4$                            

FFY 2017 2nd Quarter ‐ January 1, 2017 ‐ March 31, 2017
Central RI Bridges ‐ Group 12 (32 Bridges) May‐17 14.5$                             
Division Street Bridge No. 760 (58A) Apr‐17 5.0$                              
Park Avenue RR Bridge No. 922 (59A) May‐17 2.0$                              
Diamond Hill Road Improvements Apr‐17 0.9$                              
High Friction Surface Treatments 2016 Apr‐17 0.8$                              
Traffic Signal Optimization, C‐3, 2016 Apr‐17 1.0$                              
Victory Highway Bridge No. 589 (71) May‐17 7.5$                              
US Route 6 (Hartford Ave), C‐1 May‐17 6.0$                              
Route 146 Improvements Jun‐17 10.0$                             
South (Route 2 and Route 102 Roundabout) ‐ HSIP Jun‐17 2.5$                              
Subtotal 50.2$                            

Horton Farm Bridge No. 472 (57M) Jul‐17 10.5$                             
Coventry ‐ Local Safety Improvements Sep‐17 0.3$                              
Hope Valley Bridges (69D) Sep‐17 4.0$                              
Simmonsville Bridge No. 326 (57C) Sep‐17 0.5$                              
Route 24 Improvements Sep‐17 6.0$                              
High Street/Kingstown Road Stormwater Mitigation Oct‐17 0.4$                              
Subtotal 21.7$                            

Browning Mill Bridge No. 38 (57J) Oct‐17 0.9$                              
I‐95 Resurfacing, C‐2 (Pawtucket) Oct‐17 3.0$                              
Snell Road Improvements Oct‐17 0.8$                              
Woodville Road Improvements Oct‐17 3.5$                              
Farnum Pike Bridges Nos. 44101, 44121 (38T ‐ L) Jan‐17 9.0$                              
I‐95 North & South Bridges at Toll Gate Road Nos. 683, 684 (5T ‐ B2, C) Nov‐17 15.0$                             
Cranston ‐ Local Safety Improvements Dec‐17 0.3$                              
Pine Street Bridge No. 548 (31) Dec‐17 4.8$                              
I‐195 Corridor Bridges (77) Dec‐17 10.8$                             
I‐295 & Route 6 Bridges Nos. 730, 732, 736, 737, 757 (9T ‐ G, H) Dec‐17 25.0$                              
I‐295 North at Route 6 Bridge. 737 (69T ‐ H) Dec‐17 7.0$                              
I‐95 Corridor Bridge Nos. 56101, 56102, 56201, 56221 (3T ‐ F) Jan‐18 7.0$                              
Route 146 Corridor Bridges (38) Jan‐18 9.4$                              
Subtotal 96.5$                            

Total 218.7$                          

CONSTRUCTION CONTRACTS PLANNED TO BE ADVERTISED IN FFY 2017 (Oct. 1, 2016 ‐ Sep. 30, 2017)

FFY 2017 3rd Quarter ‐ April 1, 2017 ‐ June 30, 2017

FFY 2017 4th Quarter ‐ July 1, 2017 ‐ September 30, 2017

STATUTORY REQUIREMENT: Construction Contracts of $500,000 or greater planned to be advertised in the upcoming federal fiscal year, their 
value and expected award date.
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DESIGN FFY15 COMPLETE

DESIGN CONTRACTS COMPLETED  IN FFY 2015 (Oct. 1, 2014 ‐ Sep. 30, 2015)

Design Contract (Project Name)
Completion Date 

(Mon‐Year)
Expected Final 
Cost ($M)

Number of 
Workers

Number of RI 
Workers

Bridge Rehab/Replace Program ‐ Group 7 Nov‐14 1.9$                         N/A N/A
Subtotal 1.9$                        

Allens Avenue Feb‐15 0.9$                         N/A N/A
Bridge Rehab/Replace Program ‐ Group 9 Feb‐15 0.9$                         N/A N/A
Traffic Signal Warrant Analysis/Design (C‐3) Feb‐15 1.1$                         N/A N/A
Subtotal 2.9$                        

Enhancements, Maintenance & Technical Support Apr‐15 2.6$                         N/A N/A
Arterial Analysis of Traffic Signal Systems (C‐3) Apr‐15 1.6$                         N/A N/A
Traffic Signal Warrant Analysis/Design (C‐1) East Bay Apr‐15 0.6$                         N/A N/A
Arterial Traffic Control Systems ‐ Contract 3 Apr‐15 0.6$                         N/A N/A
Consultant Engineering Liaison Services Apr‐15 0.8$                         N/A N/A
Reconst. Rte. 4 / US Route 1 Jun‐15 4.5$                         N/A N/A
Subtotal 10.7$                      

I‐295 Safety & Bridge Sep‐15 1.8$                         N/A N/A
Subtotal 1.8$                        

TOTAL  17.3$                      

Note: RIDOT does not currently collect full employment and payroll information from contractors and subcontractors on design 
contracts, as this was not a legislated requirement prior to RhodeWorks. As such, RIDOT does not currently have sufficient information 
about number of unique employees per project or employee state of residence. Going forward, RIDOT will amend contract agreements 
to include such information for all non‐lump sum based contracts. RIDOT is developing a methodology to capture this information in 
the future and we are providing the best information available to date.

STATUTORY REQUIREMENT: Expected final cost of Design Contracts of $500,000 or greater completed in the prior federal fiscal year, 
and the total number of workers employed through the contract and the number of workers in that total with a Rhode Island Address.

FFY 2015 4th Quarter ‐ July 1‐September 30, 2015

FFY 2015 1st Quarter ‐ October 1‐December 31, 2014

FFY 2015 2nd Quarter ‐ January 1‐March 31, 2015

FFY 2015 3rd Quarter ‐ April 1‐June 30, 2015
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DESIGN FFY16 COMPLETE
DESIGN CONTRACTS COMPLETED IN FFY 2016 YTD

Design Contract (Project Name)
Completion Date 

(Mon‐Year)
 Expected Final 

Cost ($M) 
Number of 
Workers

Number of RI 
Workers

FFY 2016 1st Quarter ‐ October 1‐December 31, 2015
Complete Design of Improvements to I‐295 Contract 1 Sep‐15 1.8$                        N/A N/A
Replacement of the Point Street Bridge #980; Providence Oct‐15 1.2$                        N/A N/A
Repairs to Cliff Walk from Memorial Boulevard to Bellevue Ave; Newport Nov‐15 0.8$                        N/A N/A

Bridge Engineering Services (Statewide) Nov‐15 5.2$                        N/A N/A
Bridge Rehabilitation/Replacement Program ‐ Group 2 Nov‐15 1.1$                        N/A N/A
Improvements to Route 10 from Union Ave Interchange to Park Ave Nov‐15 3.4$                        N/A N/A
Reconstruction of Post Road from West Main Street to the Quonset
Point/Davisville Entrance; No. Kingstown

Nov‐15 1.5$                        N/A N/A

Rehabilitation of Barrington Bridge #123 and Warren Bridge #124;
Barrington & Warren

Nov‐15 4.2$                        N/A N/A

Bridge Rehabilitation/Replacement Program ‐ Group 8 Dec‐15 2.3$                        N/A N/A
Location Study / Complete Design for the Warwick Bicycle Network
Project ‐ Statewide

Dec‐15 1.9$                        N/A N/A

Subtotal 23.5$                     

FFY 2016 2nd Quarter ‐ January 1‐March 31, 2016
Aquidneck Island Passenger Rail Study; Newport to Tiverton  Feb‐16 0.9$                        N/A N/A
Warren Bike Path     AUTH 9/9/08  HPP‐0635(003) Mar‐16 1.2$                        N/A N/A
3R Improvements to Route 146; Providence, No. Smithfield  Mar‐16 2.5$                        N/A N/A
Subtotal 4.6$                       

TOTAL  28.1$                     
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DESIGN FFY15 AWARDED

DESIGN CONTRACTS AWARDED IN FFY 2015 (Oct. 1, 2014 ‐ Sep. 30 2015)

Design Contract (Project Name)
Award Date 
(Mon‐Year)

 Expected Final 
Cost ($M) 

 Ant. Completion 
Date (Mon‐Year) 

FFY 2015 1st Quarter ‐ October 1‐December 31, 2014
2014‐EH‐036 – On‐Call ADA Consultant Services – C1 Dec‐14 0.8$                         Dec‐19
2014‐EH‐037 – On‐Call ADA Consultant Services – C2 Dec‐14 0.8$                         Dec‐19
2014‐EH‐038 – On‐Call ADA Consultant Services – C3 Dec‐14 0.8$                         Dec‐19
Subtotal 2.3$                        

FFY 2015 2nd Quarter ‐ January 1‐March 31, 2015
2015‐ET‐004 – Professional Consultant Services and ITS Tech support to 
RIDOT/TMC

Feb‐15 5.5$                         Jan‐18

2015‐ET‐003 On‐Call Highway Safety Improvement Program (HSIP) 
Engineering Support Services

Mar‐15 1.0$                         Mar‐20

Subtotal 6.5$                        

FFY 2015 3rd Quarter ‐ April 1‐June 30, 2015
2015‐EH‐038 – 2015 Pavement Preservation Program – CONTRACT 1 May‐15 1.9$                         May‐20
2015‐EH‐039 – 2015 Pavement Preservation Program – CONTRACT 2 May‐15 2.2$                         May‐20
2015‐EH‐040 – 2015 Pavement Preservation Program – CONTRACT 3 May‐15 1.1$                         May‐20
2015‐EH‐041 – 2015 Pavement Preservation Program – CONTRACT 4 May‐15 1.5$                         May‐20
Subtotal 6.6$                        

FFY 2015 4th Quarter ‐ July 1‐September 30, 2015
2015‐ET‐017 –On‐Call Traffic Design Consultant‐C‐1  Jun‐15 0.5$                         Jun‐20
2015‐ET‐017 –On‐Call Traffic Design Consultant‐C‐2  Jun‐15 0.5$                         Jun‐20
2015‐OI‐042‐ On‐Call Transit Planning Consultant Aug‐15 0.6$                         Dec‐16
Subtotal 1.6$                        

TOTAL  17.0$                      

STATUTORY REQUIREMENT: Design contracts of $500,000 or greater awarded in the prior federal fiscal year, their 
value and expected substantial completion date.
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DESIGN FFY16 AWARDED
DESIGN CONTRACTS AWARDED IN FFY 2016 (Oct. 1, 2015 ‐ Sep. 30, 2016)

Design Contract (Project Name)
Award Date 
(Mon‐Year)

 Expected Final 
Cost ($M) 

 Ant. Completion 
Date (Mon‐Year) 

FFY 2016 1st Quarter ‐ October 1‐December 31, 2015
2015‐EH‐007 ‐ 2015 Interstate Route 95 Resurfacing Program‐C1 Nov‐15 0.6$                         Nov‐20
2015‐EH‐019 ‐ 2015 Interstate Route 95 Resurfacing Program‐C2 Nov‐15 0.6$                         Nov‐20
Subtotal 1.2$                        

FFY 2016 2nd Quarter ‐ January 1‐March 31, 2016
2014‐ET‐008 ‐ Complete Design Services for Route 146 Destination/Guide 
Signing

Mar‐16 1.4$                         Mar‐21

Subtotal 1.4$                        

TOTAL 2.6$                        
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DESIGN FFY16 ANTICIPATED AWARDS
 DESIGN CONTRACTS ANTICIPATED AWARDS FFY 2016  (Remaining) (April 1 ‐ Sep. 30, 2016)

Design Contract (Project Name)
Expected Award 
Date (Mon‐Year)

Expected Final 
Cost ($M)

Ant. Completion 
Date (Mon‐Year)

FFY 2016 3rd Quarter ‐ April 1‐June 30, 2016
Providence Station Transit Center Planning Project May‐16 0.7$                         May‐17
Bridge Engineering Services ‐ COMPLEX  Jun‐16 10.0$                       Jun‐21
Bridge Engineering Services ‐ ROUTINE  Jun‐16 8.0$                         Jun‐21
Bridge Engineering Services ‐ SIMPLE  Jun‐16 6.0$                         Jun‐21
Facilities Design / Vertical Construction Services   Jun‐16 5.0$                         Jun‐21
Highway Engineering Services ‐ IMPROVEMENTS Jun‐16 6.0$                         Jun‐21
Highway Engineering Services ‐ RESURFACING Jun‐16 6.0$                         Jun‐21
Route 6/10 Multimodal Corridor Improvement Project ‐ NEPA Jun‐16 1.0$                         Jun‐17
Route 6/10 Multimodal Corridor Improvement Project ‐ PE Jun‐16 3.0$                         Jun‐18
Stormwater Management Services ‐ MS4 & EPA Consent Decree Compliance 
Support 

Jun‐16 2.5$                         Jun‐21

Stormwater Management Services – Statewide Drainage Design Support Jun‐16 1.0$                         Jun‐21
Subtotal 49.2$                      

FFY 2016 4th Quarter ‐ July 1‐September 30, 2016
On‐Call Design Consultant for the State Traffic Commission  Sep‐16 0.5$                         Sep‐21
On‐Call Design Consultant for the State Traffic Commission  Sep‐16 0.5$                         Sep‐21
Transit On‐Call Planning Assistance Sep‐16 0.5$                         Sep‐18
Subtotal 1.5$                        

TOTAL 50.7$                      
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DESIGN FFY17 PLANNED

 DESIGN CONTRACTS PLANNED TO BE ADVERTIZED IN FFY 2017 (Oct. 1, 2016 ‐ Sep. 30, 2017)

Design Contract (Project Name)
Expected Award Date 

(Mon‐Year)
Expected Final 
Cost ($M)

FFY 2017 1st Quarter ‐ October 1‐December 31, 2016
Pawtucket Station Design Dec‐16 3.0$                        
Subtotal 3.0$                        

TOTAL 3.0$                        

STATUTORY REQUIREMENT: Design contracts of $500,000 or greater planned to be advertised in the upcoming 
federal fiscal year, their value and expected award date.

Note: In an effort to accelerate project delivery, RIDOT has moved to task order contracts every other year. As a result, the 
number of anticipated design contracts for FFY 2017 is substantially reduced. FFY 2018 will see a new series of task order 
design contracts.
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Bridge Condition             

In 2015, Rhode Island’s bridges ranked 50th out of the 50 states – the worst bridges in America. As of March 31, 2016, 

25% of Rhode Island bridge deck area was classified as structurally deficient. While the square footage of deck area 

is used as a comparative value, it is also important to note that 243 of the 1,173 bridges in Rhode Island were 

structurally deficient as of March 31, 2016.  

The following chart details anticipated bridge condition through FFY 2025.  As can be seen, RIDOT anticipates reaching 

the federal minimum standard of 90% bridge sufficiency by 2025.    

 

In order to accomplish this goal, RIDOT has outlined a schedule for advertising new bridge preservation and reconstruction 

contracts for award over the next decade:    
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2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

Rhode Island Bridge Condition
Structurally Sufficient Deck Area

RhodeWorks Plan Goal

Total

FFY Preservation Repair/Replace Preservation Repair/Replace Preservation Repair/Replace Bridges

2016 2 24 2 4 0 20 26

2017 32 53 - - 32 53 85

2018 84 27 - - 84 27 111

2019 104 5 - - 104 5 109

2020 38 7 - - 38 7 45

2021 36 10 - - 36 10 46

2022 3 9 - - 3 9 12

2023 129 27 - - 129 27 156

2024 44 1 - - 44 1 45

2025 0 18 - - 0 18 18

Totals 472 181 2 4 470 177 653

Advertise Schedule of Bridge Work

Planned to be Advertised Advertised to Date Remaining
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                     Bridge Condition 

RIDOT’s 10 Year Plan calls for increased expenditure on bridge preservation activities in addition to expenditures on 

bridge reconstruction.  As can be seen in the chart below, 11 bridges were removed from the structurally deficient 

list in the last two quarters; however, 17 new bridges were also deemed structurally deficient after inspection.   This 

underscores the importance of not only repairing structurally deficient bridges, but also investing in preservation 

projects to ensure those bridges that are not currently structurally deficient don’t fall into that category.    

 

 

 

 

  

The Great Island bridge 049901 which passes over the TIDAL FLATS INLET in Narragansett was Replaced

The Tar Bridge bridge 051301 which passes over the WOONASQUATUCKET RIVER in Providence was Repaired

The Ten Rod Road NB bridge 059101 which passes over the RI 165 TEN ROD RD in Exeter was Replaced

The Ten Rod Road SB bridge 059121 which passes over the RI 165 TEN ROD RD in Exeter was Replaced

The Pettaconsett Ave bridge 061901 which passes over the JEFFERSON BLVD in Warwick was Repaired

The Huntington North bridge 066401 which passes over the I-95 NB & SB in Cranston was Repaired

The Huntington South bridge 066601 which passes over the I-95 NB & SB in Cranston was Repaired

The Wolf Spider bridge 123001 which passes over the Harris Brook in Smithfield was Replaced

The Wampanoag Trail bridge 047701 which passes over the RI 114 EAST SHORE EXPWY in East Providence was Repaired

The Atwells Ave Ramp West bridge 057701 which passes over the I-95 RAMP CA in Providence was Replaced

The Atwells Ave bridge 097501 which passes over the WOONASQUATUCKET RIVER in Providence was Repaired

Q2              

Jan-Mar        

2016

 No Longer Structurally Deficient (Repaired, Replaced, or Removed) in FFY 2016 

Q1                

Oct-Dec        

2015

The Meshanticut bridge 042201 which passes over the RI 5 OAKLAWN AV in Cranston

The Meshanticut Viaduct bridge 042301 which passes over the RI 5 OAKLAWN AV & LANE C in Cranston

The Wanskuck bridge 042801 which passes over the BRANCH AV in Providence

The Wampanoag Trail bridge 047701 which passes over the RI 114 EAST SHORE EXPWY in East Providence

The Ramp AD Civic Center bridge 057901 which passes over the AMTRAK,WOON RVR,RAMP BD in Providence

The Ramp DB Civic Center bridge 058301 which passes over the AMTRAK,CITY STS,WOON RVR in Providence

The Ramp B-EL bridge 066301 which passes over the WELLINGTON AV & AMTRAK in Cranston

The Huntington Viaduct bridge 066501 which passes over the I-95 NB & SB, AMTRAK in Cranston

The Church Street RR bridge 094301 which passes over the P&W RR in Cumberland

The Hammet Road bridge 123601 which passes over the FLAT RIVER in Coventry

The Esmond Mill bridge 124401 which passes over the Woonasquatucket River in Smithfield

The Lafayette RR bridge 024301 which passes over the AMTRAK in North Kingstown

The Purchase Street bridge 046801 which passes over the I-195 EB & WB in East Providence

The Airport bridge 077301 which passes over the US 1 POST RD in Warwick

The Rocky Hollow bridge 082701 which passes over the AMTRAK in East Greenwich

The Harris bridge 083601 which passes over the PAWTUXET RIVER N BRANCH in Coventry

The West River Street bridge 088301 which passes over the WEST RIVER in Providence

Q1                

Oct-Dec        

2015

Q2              

Jan-Mar        

2016

Bridges That Became Structurally Deficient in FFY 2016 
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Personnel and Organizational Structure                                                                                               

The Rhode Island Department of Transportation (RIDOT) is in the process of implementing the largest reorganization in its 

history.  The reorganization will position the Department to effectively and efficiently manage and deliver transportation 

projects on time, on budget, and with the highest quality.  

The centerpiece of RIDOT's 

reorganization is the new Division of 

Project Management. This division is 

charged with oversight and 

management of all projects from initial 

design through closeout completion. A 

project manager is the single point of 

accountability at all stages of a given 

project. Project managers will monitor 

schedules, coordinate permits and 

regulatory requirements and ensure 

that projects are completed on time, 

on budget and to specification. 

RIDOT’s staffing levels are at an all-time 

low in SFY 2017. Recruitment is underway to fill 15 senior level and mid-level management positions by July 1. In addition, 

to ensure proper maintenance of its infrastructure, RIDOT eliminated 40 vacant administrative positions and created 40 

new maintenance positions. Recruitment efforts continue and 33 of the 40 maintenance positions have been filled.  The 

chart above reflects only positions that are funded in RIDOT’s budget while the chart below compares positions authorized 

in the budget, positions currently funded, and positions actually filled as of March 31, 2016. Note that data on funded 

positions is not available prior to SFY 2015.  
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            Personnel and Organizational Structure  
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Maintenance and Winter Operations          

The 2016 Season was close to average with 14 winter storms as of March 31, 2016. RIDOT had over 90% of its heavy plow 

truck fleet operational for each storm and added 13 new plow trucks to its heavy winter fleet which helped keep the fleet 

reliability number up. RIDOT’s salt stockpiles were very well stocked prior to the first snowfall and were kept adequately 

filled for treating the roadways during the winter season. RIDOT added a 20,000 ton strategic salt reserve to its winter 

operations plan for the first time this winter. That stockpile remained untouched this season and is available for the start 

of next winter season. 

Storm # Start Date Storm Hours
Snowfall 

(Inches)
Salt (Tons)

Number of 

RIDOT Heavy 

Plow Trucks 

in Fleet

Number of 

RIDOT Heavy 

Plow Trucks 

Snow Ready

Percent (%) 

RIDOT Heavy 

Plow Trucks 

Snow Ready

1 12/29/2015 11 1.0 4,776 106 98 92%

2 1/4/2016 13 0.5 1,466 106 93 88%

3 1/12/2016 8 1.0 3,371 106 98 92%

4 1/17/2016 15 2.0 8,767 106 98 92%

5 1/23/2016 25 15.5 14,223 109 108 99%

6 1/29/2016 12 0.0 649 109 105 96%

7 2/5/2016 19 7.5 12,884 109 107 98%

8 2/8/2016 30 6.0 17,758 110 103 94%

9 2/10/2016 12.5 1.0 1,252 110 106 96%

10 2/15/2016 16 1.0 6,870 110 101 92%

11 2/17/2016 4 1.0 414 110 101 92%

12 2/23/2016 16 1.0 3,116 110 102 93%

13 3/4/2016 6 1.0 164 110 103 94%

14 3/20/2016 20 4.5 6,785 110 101 92%

FY2016 Winter Operations Summary
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The Winter Severity Index (WSI) is a weighted formula used across the industry to quantify the relative severity of the 

winter seasons. Past data shows a correlation between the WSI and the number of pothole claims received in the 

corresponding winter season.  
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           Maintenance and Winter Operations 

This past winter, RIDOT received 151 pothole claims from motorists for 

reimbursements of repair costs resulting from pothole damage on the 

state’s roads – a drop of more than 70 percent compared to the previous 

5-year average. Importantly, this winter was on par with the average 

winter seasons for the past 5 years. A similar sharp decline was observed 

in the number of pothole calls received at RIDOT’s Traffic Management 

Center, with the number of calls received in March 2016 only a quarter of 

the number of calls received in March 2015. These reductions can be 

attributed to: 

 

 Less severe winter conditions compared to 2015. Past data does show some correlation between the Winter 
Severity Index (WSI) and the number of pothole claims and calls received in the corresponding winter season.  

 In 2015, RIDOT implemented the services of 4 automated pothole patching trucks during the spring and summer 
months, and maintained the use of 2 of these trucks through the fall and winter months. These newer style trucks 
are able to make permanent pothole repairs in less time, with minimal disruption to motorists with the operator 
safely in the cab of the vehicle. The RIDOT Maintenance District Facilities assigned the pothole patching trucks to 
many of the known hotspot areas for potholes around the State.  

 RIDOT resurfaced several roads in 2015 that had generated numerous pothole complaints such as RI-116, RI-102, 
RI-37, Cumberland Hill Road and sections of I-95.  

 

Note:  January/February 2015 pothole call data was not collected  
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Safety                                                                                                 

Although Rhode Island had a record low number of fatalities in calendar year 2015 (45), there were higher than average 

fatalities and serious injuries in the first quarter of calendar year 2016. No definitive trend factors appear. Crashes 

occurred from Woonsocket to Westerly, some on municipal roadways, some on state highways. These crashes involved 

people from age 17– 80. Based on trends observed in recent years, likely factors include impairment, speed, distracted 

driving and driver error. Many of the vehicle passengers involved were not wearing seatbelts. Five pedestrians were killed 

during the first quarter of calendar year 2015.  

During the first quarter of calendar year 2016, RIDOT used federal funds 

provided by the U.S. Department of Transportation’s National Highway 

Traffic Safety Administration to continue its enforcement and education 

campaigns about seatbelt use, impaired driving and speeding.  RIDOT’s 

Office of Highway Safety also partnered with the State Police to create an 

Impaired Driving Prevention Alliance led by three Rhode Island State 

Troopers assigned to DOT’s Office on Highway Safety.  

The state’s efforts to combat impaired driving were also boosted 

significantly by the efforts of the Northern and Southern Rhode Island 

Driving Under the Influence (DUI) Task Forces and use of a new tool, the Breath Alcohol Testing – or B.A.T – Mobile.  The 

B.A.T. is a 40-foot long vehicle containing two Intoxilyzer 9000 Breathalyzer Instrument stations and a portable LiveScan 

criminal fingerprint/booking station. The vehicle is used during coordinated multijurisdictional drunk driving enforcement 

blitzes to process impaired drivers.  By positioning the B.A.T. Mobile in a centralized location, officers are able to arrest 

suspected impaired drivers, test, process and release them to a responsible adult without having to travel to their 

respective police stations, thus enabling them to more quickly return to patrol.  It also serves as a highly visible reminder 

to motorists of the consequences of drunk driving. 

 

PERSON TYPE 2011 2012 2013 2014 2015 2016 Jan-Mar

Motor Vehicle Occupants 37 49 37 25 28 8

Motorcyclists 15 8 11 10 9 1

Pedestrians 14 5 14 14 8 5

Bicyclists 0 2 3 0 0 0

ATV 0 0 0 1 0 0

Person on Personal Conveyance 0 0 0 1 0 0

TOTAL 66 64 65 51 45 14

Fatality Analysis Reporting System (FARS) by Person Type  2011-2016 (calendar year)
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                   Safety 
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Project Overview – Second Quarter FFY 2016            

Due to the additional funding provided by RhodeWorks, RIDOT expects that FFY2017 will be the largest construction 

program since the Federal American Recovery and Reinvestment Act stimulus package in FFY2009. RIDOT expects to award 

more than $210 million in construction contract awards in FFY2017, up over $90 million from FFY2015 (the last full federal 

fiscal year prior to RhodeWorks). 

 

Note: FFY2015 total differs from statutory reporting section because two projects that were advertised in FFY2014 were awarded in FFY2015. 

These contracts are included in the FFY2015 statutory reporting section, but not in the chart above, which reflects total construction value 

advertised in any given federal fiscal year. 
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Project Overview – Second Quarter FFY 2016     

RIDOT currently has 137 active projects through FF2017 with a total expected construction value of $634 million. Projects 

progress through RIDOT’s project delivery process as follows: first, the project is included in the capital plan; then it goes 

through a design phase; followed by an advertisement for construction; construction and substantial completion. The 

chart below shows a roughly even split between projects in design and in construction, weighted by construction value.  

   

 

Consistent with the purpose of RhodeWorks as a means to address Rhode Island’s worst-in-the-nation bridges, RIDOT is 

increasing spending on bridges in FFY2016 and FFY2017, both in terms of absolute dollar value and as a percentage of 

total spending. Spending on bridges is slated to increase by almost $100M between FFY15 and FFY17.  The chart below 

shows both construction value of bridge projects vs other and percent of total spending on bridge projects vs other. 

 

 

 

 

 

 

 

  

Current Project Phase 
(Weighted by Project Construction Value) 

Bridge Projects as Proportion of Total 
(Weighted by Project Construction Value) 

156 

(71%) 
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Project Performance – Second Quarter FFY 2016     

RIDOT tracks projects by the federal fiscal year in which the project was advertised for construction. Of the current active 

projects, RIDOT inherited 12 legacy projects from pre-FFY2015 which remain active, and 37 projects from FFY2015. Though 

the new administration joined RIDOT partway through FFY2015, much of the project planning and design for these projects 

had already been completed, providing limited opportunity to address issues ahead of advertisement. These projects 

never had holistic budgets – only the construction bid value, not overall costs including design and overhead – to work 

from. For FFY2016 and FFY2017, RIDOT has developed comprehensive budgets, and assigned a project manager that is 

the single point of accountability to ensure that the project is successfully completed on time and on budget 

 

Starting in this report and moving forward, RIDOT will publicly track overall metrics for on-budget and on-time status of 

all projects. Summary data is presented in this section, and detailed information on a project-by-project basis can be found 

in Appendix A.   

Budget Metrics: 

For FFY2013-2014 and FFY2015 Legacy Projects: 

For all legacy projects, RIDOT retrospectively assigned the budgets for construction costs and contingency based on the 

contract value at the time of award, plus 5% for contingencies, an industry standard value. Importantly, performance 

metrics for legacy project budgets are based solely on construction costs and contingency values since full budgets 

including design and overhead were not established.  

 

For FFY2016 and FFY2017: 

For FFY2016 and FFY2017 projects, the current RIDOT administration moved to a project management approach. Each 

project has a budget that includes design, construction, contingency, and “other” costs. Examples of other costs include 

project oversight, property purchases, police details, and utilities. The benchmark budget on which performance metrics 

are based for FFY2016 and FFY2017 is set at Notice to Proceed, and used to track performance across the lifetime of the 

project. RIDOT only tracks budget performance for projects that have already issued a Notice to Proceed.  

 

Schedule Metrics: 

For All Projects: 

For legacy, FFY2016, and FFY2017, RIDOT established substantial completion schedule targets based on the construction 

contract duration plus a 10% time contingency.  Moving forward, RIDOT will also develop metrics to track the timeliness 

of contract advertisement.  
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Project Performance – Second Quarter FFY 2016     

As can be seen in the chart and graph below, the on-budget and on-time percentages improve over project classes. Pre-

2015 projects perform the worst, FFY 2015 improve substantially, and all five FFY2016 projects currently in construction 

are on time and on budget. Since no FFY2017 projects are underway yet, we do not report project performance for that 

class at this time.  

Project On-Time and On-Budget Performance by Class 

 

 

 

 

 

RIDOT also tracks construction change orders on projects. Moving forward, RIDOT will provide summary statistics for the 

total value of change orders and percent of contract value by class of projects, as well as “soft costs” as a percent of 

construction costs. 

Detailed project-by-project data for on time and on budget status, and change order percentages for projects in 

construction can be found in Appendix A. 
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Special Projects              

   

Rhode Island Travel Plaza and Transit 

Center 

The Rhode Island Travel Plaza and Transit Center site is located at the 
southeast corner of the I-95 Exit 1/ RI Route 3 interchange in the town of 
Hopkinton, and about ½ mile from Connecticut border. The travel plaza 
was made possible by a $9M federal TIGER grant secured by RIDOT, and 
will include a 6,000 square foot Welcome Center with restrooms, food, 
convenience shops, bike amenities and tourist information. It will also 
have a park and ride facility for up to 200 vehicles serving RIPTA and 
intercity bus riders, as well as tourists and carpoolers. Site development 
will include up to 10 fueling stations (gasoline, natural gas, electric) and 
parking for up to 50 bicycles.  A Request for Proposal to 
Design/Build/Operate this project is scheduled to be advertised in 
summer 2016.  Actual construction is planned for the spring of 2017 and 
the facility is expected to be open to the public by the summer of 2019. 
 

 

 
 

The Rhode Island Department of Transportation (RIDOT) has identified the 
Route 6 and Route 10 highways as priority corridors for infrastructure and 
transit investment. The Route 6/10 Multimodal Corridor Improvement Project 
includes replacement of the 6/10 Interchange, and the addition of a Bus Rapid 
Transit feature along Route 6 to Johnston, Route 10 to Cranston, and along 
Route 6/10 to downtown Providence in a future phase. These important 
changes will improve mobility within the Providence metropolitan area, and 
enhance pedestrian accessibility and economic development potential within 
the Olneyville area.  After several forums to gain public input on the proposal, 
RIDOT submitted a FASTLANE Grant application on April 14th for $175M for 
the Route 6/10 Interchange project. The additional funding provided by 
RhodeWorks enabled a very strong local match of $420M for this application, 
which improves the chances of securing federal grant dollars. RIDOT will also 
begin to evaluate the Requests for Proposals received for the National 
Environmental Protection Act (NEPA) and Conceptual Design and Preliminary 
Engineering scopes of work.  RIDOT plans to award these consultant contracts 
in May, 2016.   

 

The Route 6/10 Multimodal Corridor Improvement Project 
 

Providence Station Transit Center The Providence Station Transit Center Project will relocate RIPTA bus hub 
activities from Kennedy Plaza to a new facility adjacent to the Providence 
Station, in addition to developing a Downtown bus operations plan linking 
proposed transit centers with major employment and activity centers.  The 
state’s rail and transit infrastructure is currently disjointed – the state’s most 
prominent and heavily used bus hub in Kennedy Plaza is several blocks away 
from the Providence train station.  As RIPTA’s ridership continues to grow, 
Kennedy Plaza has also reached its capacity to accommodate more buses 
and riders. RIDOT envisions using a Public Private Partnership (P3) approach 
to create a larger transit-oriented development project by leveraging 
private sector involvement. Work continues in conjunction with the Division 
of Capital Asset Management & Maintenance, the Commerce Department, 
and RIPTA to issue a P3 Request for Qualifications in June, 2016. This project 
is made possible by a $35M general obligation bond passed in 2014 to create 
the transit hub, and a $1M federal TIGER grant for the planning study. 
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              Special Projects 

 

  

 

  

 

   

 

  

Providence Pedestrian Bridge 

This project consists of the construction of a new 
pedestrian/bicycle bridge on the existing granite piers of the 
old I-195 bridge which crossed the Providence River.  It will 
provide another crossing connection between the east side 
and west side of the Providence River midway between the 
Point St. Bridge and Crawford St. Bridge.  It will also connect 
the proposed east side and west side parks as well as the 
proposed development that will occur on the former I-195 
highway land.  In addition to being a connection, the bridge will 
also be a destination. The bridge will be unique with varying 
widths and will have wood decks, dedicated seating areas, 
specialized railings, lighting, and a façade.  RIDOT has been 
working with the I-195 Redevelopment Commission to 
accelerate the bridge timeline, and received the Coastal 
Resources Management Commission permit in March. It is 
expected to be bid in May with some construction occurring 
late in the season but primarily in 2017 and completing in 2018. 
This project was made possible by funding received from the 
land sale that formed the I-195 Redevelopment District. 

 

A key component of RIDOT’s “RhodeWorks” Infrastructure 

Improvement Plan is to assess user fees on tractor trailers to 

fund the reconstruction of structurally deficient bridges.  This 

will be done by erecting All Electronic Tolling (AET) equipment 

at these bridge locations. The toll will be set at a level to 

generate enough revenue to pay for the amount of the bridge 

reconstruction cost proportionate to the amount of damage 

tractor trailers have caused. 

Immediately upon passage of the enabling legislation, RIDOT 

issued two separate Requests for Proposals (RFP) for Toll 

Facility related consultants. The first was for a Toll Facilities 

Consultant to assist RIDOT with preparing the Design-Bid 

procurement package, prepare site plans, assist with 

environmental permitting, and to assist with construction 

oversight and system testing/acceptance. The second RFP was 

for an Investment Grade - Traffic and Revenue Study which will 

fine tune and validate the revenue forecasts. 

 

Bridge Toll Facilities 
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Special Projects 

Pawtucket/Central Falls Train Station 

In 2007, the City of Pawtucket completed a feasibility study on the 

restoration of commuter rail service in Pawtucket, with 

recommendations on station locations.  Through the efforts of our 

Congressional Delegation, a “New Start” grant for $1.9 million was 

secured from the Federal Transit Administration (FTA) to advance 

the project into preliminary engineering and environmental 

review.  RIDOT hired a consultant in 2012 using the FTA funds and 

a local match from the City.  The preliminary 

engineering/environmental phase will be completed in the 

summer of 2016.  Working in conjunction with the Cities of 

Pawtucket and Central Falls, RIDOT has submitted a federal 

“Transportation Investment Generating Economic Recovery” or 

“TIGER” grant application for the construction of the station.   RIDOT expects federal grant awards will be announced 

before November. 

  

Providence-Newport Ferry Service 

Recognizing the value of Narragansett Bay as a transportation 

asset, the new RIDOT administration proposed ferry services as 

part of a transit working group which was charged with 

developing options to increase Rhode Island’s transit usage.  

While exploring many possible destinations and landing sites, in 

an effort to test the market for ferry service, the group 

recommended a start-up service for the 2016 summer season 

(July-September) connecting Providence and Newport.  RIDOT 

worked with the Cities of Providence and Newport on landing 

sites, and closely coordinated its efforts with the Rhode Island Department of Environmental Protection (DEM) and Rhode 

Island Public Utilities Commission (PUC).  RIDOT included $500,000 of Federal funds for FFY2016 in its 10 Year Plan to 

support the service and prepared a public solicitation for a qualified operator, which was advertised on April 8, 2016.   If 

viable proposals are received, RIDOT will award a contract for the service in late May. 
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Resolving Legacy Issues 

Barrington Bridge 
 

RIDOT opened the reconstructed Barrington Bridge in September of 2009. 

Prior to February 2015, there was an unresolved ongoing issue with the 

expansion couplings in the water line that was installed beneath the bridge. 

In August of 2014, the Bristol County Water Authority requested RIDOT 

resolve the issue so that this emergency water line could be put into 

service.  After the winter of 2015, new damage to the water line was 

discovered.  The new RIDOT administration engaged Pare Engineering to 

investigate the cause of the damage and propose a repair solution to the 

ongoing issue. While Pare Engineering could not determine the cause of the 

damage, it did develop an engineering fix to the entire water line. On October 8, 2015, RIDOT engaged Wallace 

Construction Corp to replace the water line at a contract price of $320,000. Wallace completed installation of the waterline 

on March 30, 2016. On April 15, 2016 the Final Inspection was completed and RIDOT is working to obtain Bristol County 

Water Authority’s acceptance. 

 
Wickford Junction Commuter Rail Station and Parking Garage Maintenance 
 

RIDOT opened the Wickford Junction Train Station in 2012.   Utilization of the 

station and parking deck has been well below RIDOT’s original 

estimates.   Further, since the station’s opening, Wickford Junction was 

operated and maintained by a private contractor.  

After a review, the new management at RIDOT discovered that the private 

contractor’s expenses for operations of Wickford Junction were significantly 

more costly than RIDOT maintenance.   The estimated cost to renew the 

contract in 2015-2016 was $695,000. RIDOT estimated that in-sourcing the 

operations and maintenance would save approximately $375,000 annually.   On July 22, 2015, RIDOT notified the private 

contractor that RIDOT was not renewing the Operating and Maintenance Agreement for the Wickford Junction 

Garage.  On August 28, 2015, the contractor (and its affiliates) filed suit for breach of contract in Superior Court.  To settle 

the suit, RIDOT agreed to pay the contractor and its affiliates $375,000 in FY16 and $375,000 in FY17.   RIDOT will continue 

to accrue the annual cost savings of approximately $375,000 thereafter.    

RIDOT also took steps to increase utilization of the station.  In December of 2015, it consolidated the nearby RIPTA bus 

park & ride into the facility, substantially increasing Wickford Garage utilization (RIDOT is currently pursuing the sale of 

the former park & ride and expects to gain close to $2 million from the sale).  RIPTA has agreed to cross honor rail tickets 

on buses, providing transit users with more choices. Despite these actions, the Wickford station itself is still underutilized. 

RIDOT will continue exploring options to increase utilization and decrease costs moving forward.  
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Resolving Legacy Issues 

IWAY Providence River Bridge – Guardrail Post Anchorage Issue  
 

The IWAY Bridge in Providence was fully opened to traffic in 2011. In 

May of 2013, a vehicle hit on the steel guardrails on the I-195 

eastbound approach span of the Providence River Bridge caused a 

significant level of damage. Upon further investigation, RIDOT 

determined that the posts and the anchorage system for the 

guardrail were not constructed in accordance with the approved 

plans. The prior administration took steps to place temporary jersey 

barrier to ensure the safety of the traveling public.  

When the new RIDOT management team arrived in February 2015, 

RIDOT had received a repair plan from the contractor. However, 

RIDOT and the Federal Highway Administration rejected the 

contractor’s approach. On June 18, 2015, RIDOT engaged its own engineering consultant to develop a plan for the repairs. 

Those plans were received on September 14, 2015 and approved by the Federal Highway Administration on November 

19, 2015. RIDOT directed the contractor to begin the repairs on December 1, 2015 and the contractor began working on 

December 30, 2015.  Repairs are expected to be completed by May 1, 2017. 

 
US Dept. of Justice Enforcement Action against RIDOT for NIPDES Permit Violations  

 
In 2011, the US Environmental Protection Agency (EPA) audited RIDOT for compliance 

with stormwater pollution controls under the Clean Water Act.  In Rhode Island, the 

program is administered by the Rhode Island Department of Environmental 

Management (DEM).  In May 2014, the US Department of Justice (DOJ) notified RIDOT 

that EPA had requested that DOJ bring a federal court action against RIDOT for 

violations of conditions and limitations of its stormwater permit. The violations focused 

on lack of actions related to the control of pollutants discharged to impaired water 

bodies, illicit discharge program development and screening, and good housekeeping 

measures such as inspection/cleaning of catch basins and street sweeping.  DOJ offered 

RIDOT the opportunity to discuss a resolution without the need for formal litigation 

through execution of a consent decree.   When the new RIDOT management arrived in February of 2015, it completed 

negotiations of the consent decree, which became effective on December 22, 2015. Even prior to the execution of the 

consent decree, RIDOT sought a contractor to help RIDOT generate an inventory of its drainage system.   RIDOT also 

incorporated stormwater drainage into its new 10 Year Plan, allocating over $112 million for stormwater improvements 

over the next decade.   Further, RIDOT created a new office of Stormwater Management as part of its re-

organization.  RIDOT is currently conducting a national search for qualified personnel to head the newly created office. 
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Expenditures              

OPERATING EXPENDITURES: Operating expenditures are costs associated with the day-to-day operations of RIDOT. These 

costs include Highway Maintenance, Safety Programs, Administrative Expenses, Winter Operations, and Commuter Rail 

expenses. Striping and bridge inspection are also included. RIDOT’s 10 Year Plan calls for increased attention to the 

maintenance of the state’s transportation infrastructure, greater efficiency, and reductions to spending on striping, bridge 

inspections, and administrative functions. Approximately 56% of RIDOT’s operating budget in SFY 2015 and 64% of the 

operating budget in SFY 2016 to date was expended on Highway Maintenance.  The increase in spending on Highway 

Maintenance reflects new efforts to heighten the level of maintenance for the state's infrastructure. In SFY 2015, Winter 

Operations accounted for 22% of operating expenditures. In SFY 2016 to date, only 14% of operating expenditures were 

classified as Winter Operations expenses. This decrease reflected the less severe winter in SFY 2016.  Safety and commuter 

rail operations accounted for 6% each of SFY 2015 operating expenditures and 5% each of SFY 2016 operating expenditures 

to date.  Administrative costs are expected to remain flat over the period as savings associated with in-house labor will 

likely be offset by a change in the overhead recovery rate. 
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Expenditures 

Actual operating expenditures totaled $101 million in SFY15, $28 million in Q3 SFY16, and $79 million for YTD SFY16. 
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Expenditures 

CAPITAL EXPENDITURES: Capital expenditures include design, construction and oversight costs associated with capital 

projects, expenditures to plan capital projects and debt service on capital debt. Some operating expenditures associated 

with RIDOT overhead are also billed to capital projects. Capital costs other than those allocated to the construction 

contract are considered “soft costs.” RIDOT’s 10 Year Plan calls for the reduction of soft costs over time to bring this 

portion of capital expenditures down to industry standards through the implementation of project management.  RIDOT 

has begun implementing this approach and early results include the increased proportion of capital expenditures spent 

on construction contracts from 59% in SFY15 to 60% in SFY16 to date, the reduction of RIDOT internal costs (In-House 

Labor plus Overhead) from 19% in SFY15 to 18% in SFY16 to date and the reduction of spending on Consultant Contracts 

from 16% of capital spending in SFY15 to 15% of capital spending in SFY16 to date.    
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Expenditures 

Actual capital expenditures totaled $330 million in SFY15, $50 million in Q3 SFY16, and $208 million for YTD SFY16. 

 

 

 

 

  

(In Thousands) SFY15 SFY16 Q1 SFY16Q2 SFY16Q3 SFY16 YTD

Debt

Debt Service 103,330$       6,853$           15,334$         8,954$           31,141$         

Total Debt Service 103,330$       6,853$           15,334$         8,954$           31,141$         

Planning

In-house Labor 4,441$           1,034$           926$              774$              2,734$           

Overhead Costs 2,905$           497$              440$              364$              1,301$           

Consultant Contracts 2,461$           662$              598$              665$              1,925$           

Miscellaneous (Planning) 1,435$           121$              36$                170$              327$              

Total Planning 11,242$         2,314$           2,000$           1,973$           6,287$           

Capital Projects

In-house Labor 26,769$         7,528$           6,396$           5,111$           19,035$         

Overhead Costs 12,660$         3,341$           2,895$           2,309$           8,545$           

Consultant Contracts 33,155$         8,293$           9,818$           5,764$           23,875$         

Construction Contracts 121,636$       32,390$         42,831$         18,598$         93,819$         

Miscellaneous (Capital Projects) 11,568$         3,485$           5,078$           2,940$           11,503$         

Total Capital Projects 205,788$       55,037$         67,018$         34,722$         156,777$       

Capital Pass Throughs

Pass Throughs 10,274$         2,953$           5,969$           4,554$           13,476$         

Total Capital Pass Throughs 10,274$         2,953$           5,969$           4,554$           13,476$         

Total Capital Expenditures 330,634$       67,157$         90,321$         50,203$         207,681$       

Total RIDOT Expenditures 431,751$       90,465$         117,613$       78,495$         286,573$       

Capital Expenditures Detail (Actuals)
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Construction Contract Awards FFY 2015         

In Federal Fiscal Year 2015, RIDOT opened bids on 44 construction contracts.   The engineer bid estimates totaled $134 

million.   The low bid prices were $127.7 million, some $3.7 million less than the engineer estimates. The chart below 

details awards by contractor for FFY 2015. 

 

  

 

 

 

  

 

Cardi

D'Ambra

JH Lynch

Manafort

Aetna

Roadsafe

All States Asphalt

Other

 

Contractor # of Contracts Total $ Awarded % Cumulative

Cardi 11 $43,104,843.90 33.76% 33.76%

D'Ambra 8 $26,053,766.39 20.40% 54.16%

JH Lynch 7 $21,002,104.53 16.45% 70.61%

Manafort 1 $12,663,713.77 9.92% 80.53%

Aetna 2 $6,334,287.00 4.96% 85.49%

Roadsafe 2 $4,766,709.49 3.73% 89.22%

All States Asphalt 3 $3,348,919.45 2.62% 91.85%

Other 10 $10,411,160.24 8.15% 100.00%

Totals 44 $127,685,504.77 100.00%

$FFY 2015 Awarded Construction Contracts by Contractor 
Total = $127.7 million 
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Construction Contract Awards FFY 2016 YTD 

For the first two quarters of FFY 2016, RIDOT awarded $33.8 million in bids for construction awards, and has $13.8 million 

in bids pending award. After including bids open since the end of the quarter, RIDOT’s bid prices have come in a total of 

$1.8 million under the engineer estimates.  The chart below details the successful bidders by company. 

 

 

 

 

 

  

D'Ambra 
Construction

Cardi 
Corporation

JH Lynch and 
Sons 

Incorporated

New England 
Building and 

Bridge

Aetna Bridge 
Company

Other

Contractor

No. of 

Contracts

Total Value 

Awarded

% of Total 

Awarded

D'Ambra Construction 3 $17,141,421 50.8%

Cardi Corporation 3 $8,701,296 25.8%

JH Lynch and Sons Incorporated 1 $2,397,702 7.1%

New England Building and Bridge 1 $3,375,018 10.0%

Aetna Bridge Company 1 $1,677,016 5.0%

Other 1 $463,722 1.4%

Totals 10 $33,756,176 100.0%

Construction Contracts by Contractor 

FFY 2016 YTD (October 2015 - March 2016) 
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Appendix A: Project Budgets and Schedule - Key 
 

 

 

 

 

 

 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

PTSID: Project Tracking System Identification – A unique identifier in RIDOT’s systems to track schedule, budget and asset related activities. 

Type: Identifies the RIDOT Project Pipeline which sponsors the project (Bridge, Maintenance & Operations, Pavement, Storm water, TAP/Other, Traffic, & Transit) 

Comingled Design: Historical financial information for Design costs were not tracked to the project level. As of 2015, all new Design contract costs are tracked to each 

individual project, and RIDOT has begun to track design costs to the project level for most Legacy projects going forward. Due to this inaccurate reporting, it is not 

possible to identify design costs at the project level for most legacy projects. 

 

Note: All dollar values are in millions and rounded to the nearest $100,000.00. 

Color Coding: Additionally, certain key items are color coded throughout as indicators of performance, as described below: 

               

 

 

Budget Spent  Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete

Design 0.4$        0.4$        -$          0.1$        In Construction Oct-15 Mar-16 NA Apr-17

Construction 2.6$        2.6$        -$          -$        Performance

Other 1.4$        1.4$        -$          0.2$        Anticipated Completion at NTP Apr-17

Contingency 0.2$        0.2$        -$          -$        # of Months Late 0 mo.

Total 4.5$        4.5$        -$         0.3$        % Construction Change Orders: 0%

PTSID: 0076N Design as percent of Construction: 15%

Type: Pavement Other as percent of Construction: 54%

Route 107 1R Improvements

Budget: RIDOT publishes an updated budget estimating reasonable costs 

for the life of the project. Initial budget reflects the budget at the time the 

Design was completed, a bid was accepted and a Notice to Proceed (NTP) 

was provided to the Contractor. If Initial Budget is blank it is because the 

project is pre-NTP. Projected budget is the current budget at the close of 

the current quarter. Difference displays any variance (+/-) between the 

Initial Budget and the Projected Budget. Projects trending under budget 

will be highlighted in green, those trending over budget will be highlighted 

red. 

Spent: Provides the actual values billed to the project to date. 

Design: Includes costs for design contractor/consultant 
Construction: Includes costs for construction contractor 
services 
Other: Includes costs for right-of-way acquisitions, utility 
work, project oversight  
Contingency: Budgeted value to be utilized to address 
unforeseen issues. Contingency value is a reflection of the risk 
remaining on the project. 
Total: Total budget estimate to deliver the project. 

Schedule: RIDOT publishes an updated schedule to identify key milestones 

for a project. Advertise is when the contract documents are complete and 

the project is advertised for bids. Notice to Proceed (NTP) is when the 

construction contract is awarded and work may commence. Site Active 

estimates when construction activities will physically begin for the project. 

Complete identifies the point in time at which the project may be deemed 

substantially complete, and ready for use by the general public. Completed 

phases will be shown in italics with darkened fields. Status identifies the 

current phase the project is in: Design, Advertise, In Construction, & 

Substantially Complete. 

Performance 
Anticipated Completion at NTP: Identifies the substantial completion date 
which was established at the Notice to Proceed (NTP) phase 
# of Months Late: Displays the difference between the Anticipated 
Completion at NTP with the current Schedule Complete date. Positive 
values indicate that the project is behind schedule and are highlighted red; 
negative values indicate that the project is ahead of schedule and are 
highlighted green. 
% Construction Change Orders: Ratio of the value of approved change 
orders versus the original contract award value 
Design as percent of Construction: Ratio of the budget values for Design 
versus Construction 
Other as percent of Construction: Ratio of the budget values for Other costs 
for producing the project versus Construction. 

 

On Time

Status Color

Ahead of Schedule Dark Green

On Time Green

0 - 6 months behind Yellow

6-12 months behind Red

12+months behind Dark Red

 

 

Change Orders

Range Color

0-5% Green

5-10% Yellow

10% + Red

 

On Budget

Status Color

On Budget Green

Over Budget Red
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FFY 2014 AND PRIOR LEGACY PROJECTS

BRIDGE PROJECTS
Arcadia Management Area Bridge Replacement

Budget Spent Schedule
Initial Projected Difference To Date Status Advertise NTP Site Active Complete

Design ‐$           0.0$            NA ‐$          In Construction Prior to 2015 Apr‐13 NA Dec‐16
Construction 0.5$            0.5$            0.0$               0.5$           Performance
Other ‐$           1.9$            NA 0.6$           Anticipated Completion at NTP Oct‐14
Contingency 0.0$            ‐$           (0.0)$              ‐$          # of Months Late 26 mo.
Total NA 2.4$           0.0$               1.1$          % Construction Change Orders: 7%
PTSID: 9500A Design as percent of Construction: 1%
Type: Bridge Other as percent of Construction: 377%

Atwells Ave Bridge No. 975 Replacement
Budget Spent Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
Design ‐$           0.1$            NA ‐$          In Construction Prior to 2015 Jul‐14 NA Jul‐16
Construction 2.6$            2.8$            0.2$               2.2$           Performance
Other ‐$           1.6$            NA 1.3$           Anticipated Completion at NTP Feb‐16
Contingency 0.1$            0.1$            (0.1)$              ‐$          # of Months Late 5 mo.
Total NA 4.5$           0.1$               3.5$          % Construction Change Orders: 6%
PTSID: 0163J Design as percent of Construction: NA
Type: Bridge Other as percent of Construction: 58%

Central Bridge No. 018201 & Access Improvements to Route 114
Budget Spent Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
Design ‐$           0.0$            NA 0.0$           In Construction Prior to 2015 Aug‐13 NA May‐17
Construction 15.3$         15.5$         0.2$               11.4$        Performance
Other ‐$           3.5$            NA 2.0$           Anticipated Completion at NTP Nov‐18
Contingency 0.8$            0.2$            (0.6)$              ‐$          # of Months Late ‐18 mo.
Total NA 19.3$         (0.4)$              13.4$        % Construction Change Orders: 1%
PTSID: 0153C Design as percent of Construction: NA
Type: Bridge Other as percent of Construction: 23%

Great Island Bridge #499
Budget Spent Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
Design ‐$           0.3$            NA 0.1$           In Construction Prior to 2015 Sep‐14 NA May‐17
Construction 8.4$            8.7$            0.3$               5.9$           Performance
Other ‐$           2.6$            NA 1.6$           Anticipated Completion at NTP Jul‐17
Contingency 0.4$            0.3$            (0.1)$              ‐$          # of Months Late ‐2 mo.
Total NA 11.9$         0.1$               7.5$          % Construction Change Orders: 3%
PTSID: 0144B Design as percent of Construction: NA
Type: Bridge Other as percent of Construction: 30%

Jamestown‐Verrazzano Bridge No. 800 & Cove Bridge No. 495
Budget Spent Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
Design ‐$           6.2$            NA 6.2$           Subst. Complete Prior to 2015 Aug‐14 NA Dec‐15
Construction 4.7$            4.8$            0.1$               4.8$           Performance
Other ‐$           1.6$            NA 1.6$           Anticipated Completion at NTP Jul‐16
Contingency 0.2$            ‐$           (0.2)$              ‐$          # of Months Late ‐8 mo.
Total NA 12.6$         (0.1)$              12.6$        % Construction Change Orders: 2%
PTSID: 0049M Design as percent of Construction: NA
Type: Bridge Other as percent of Construction: 33%

A‐1



FFY 2014 AND PRIOR LEGACY PROJECTS

New Providence Viaduct Southbound Bridge No. 578
Budget Spent Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
Design ‐$           5.0$            NA 1.0$           In Construction Prior to 2015 Jan‐13 NA May‐17
Construction 68.9$         74.4$         5.5$               61.9$        Performance
Other ‐$           23.4$         NA 19.6$        Anticipated Completion at NTP Mar‐16
Contingency 3.4$            1.8$            (1.7)$              ‐$          # of Months Late 14 mo.
Total NA 104.6$       3.8$               82.5$        % Construction Change Orders: 8%
PTSID: 0018A Design as percent of Construction: NA
Type: Bridge Other as percent of Construction: 31%

PAVEMENT PROJECTS
Apponaug Circulator By‐Pass 

Budget Spent Schedule
Initial Projected Difference To Date Status Advertise NTP Site Active Complete

Design ‐$           9.4$            NA 6.1$           In Construction Prior to 2015 Jul‐14 NA Nov‐17
Construction 29.5$         29.8$         0.3$               16.1$        Performance
Other ‐$           30.7$         NA 20.7$        Anticipated Completion at NTP Jan‐18
Contingency 1.5$            1.1$            (0.4)$              ‐$          # of Months Late ‐2 mo.
Total NA 71.0$         (0.1)$              42.9$        % Construction Change Orders: 1%
PTSID: 0185A Design as percent of Construction: 32%
Type: Pavement Other as percent of Construction: 103%

I‐195 Relocation ‐ Landscape Contract C
Budget Spent Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
Design ‐$           ‐$           NA ‐$          In Construction Prior to 2015 Feb‐14 NA Nov‐16
Construction 0.8$            0.8$            0.0$               0.6$           Performance
Other ‐$           0.6$            NA 0.3$           Anticipated Completion at NTP Mar‐17
Contingency 0.0$            0.0$            (0.0)$              ‐$          # of Months Late ‐4 mo.
Total NA 1.4$           (0.0)$              0.9$          % Construction Change Orders: 1%
PTSID: 0012E Design as percent of Construction: NA
Type: Pavement Other as percent of Construction: 73%

TRAFFIC PROJECTS
I‐95 Highway LED Lighting ‐ Exits 1, 2, 4, 5 and Weigh Stations

Budget Spent Schedule
Initial Projected Difference To Date Status Advertise NTP Site Active Complete

Design ‐$           ‐$           NA ‐$          Subst. Complete Prior to 2015 Sep‐14 NA Feb‐16
Construction 2.4$            2.6$            0.2$               2.3$           Performance
Other ‐$           1.3$            NA 1.1$           Anticipated Completion at NTP Nov‐15
Contingency 0.1$            ‐$           (0.1)$              ‐$          # of Months Late 3 mo.
Total NA 3.9$           0.1$               3.4$          % Construction Change Orders: 8%
PTSID: 0115Z Design as percent of Construction: 0%
Type: Traffic Other as percent of Construction: 51%

I‐95 Sustainability – Phase I
Budget Spent Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
Design ‐$           ‐$           NA ‐$          In Construction Prior to 2015 May‐13 NA Nov‐16
Construction 0.6$            0.6$            ‐$               0.5$           Performance
Other ‐$           0.7$            NA 0.5$           Anticipated Completion at NTP Apr‐17
Contingency 0.0$            0.0$            (0.0)$              ‐$          # of Months Late ‐5 mo.
Total NA 1.4$           (0.0)$              1.0$          % Construction Change Orders: 0%
PTSID: 0058L Design as percent of Construction: 0%
Type: Traffic Other as percent of Construction: 111%
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FFY 2014 AND PRIOR LEGACY PROJECTS

MAINTENANCE & OPERATIONS PROJECTS
Guardrail Repair and Replacement 2014‐2016

Budget Spent Schedule
Initial Projected Difference To Date Status Advertise NTP Site Active Complete

Design ‐$           ‐$           NA ‐$          In Construction Prior to 2015 Jun‐14 NA Jun‐16
Construction 2.2$            2.2$            ‐$               1.0$           Performance
Other ‐$           1.0$            NA 0.4$           Anticipated Completion at NTP Sep‐16
Contingency 0.1$            ‐$           (0.1)$              ‐$          # of Months Late ‐3 mo.
Total NA 3.2$           (0.1)$              1.4$          % Construction Change Orders: 0%
PTSID: 7006F Design as percent of Construction: 0%
Type: Operating Other as percent of Construction: 46%

Impact Attenuator Repair and Replacement 2014‐2016
Budget Spent Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
Design ‐$           ‐$           NA ‐$          In Construction Prior to 2015 Apr‐14 NA Sep‐16
Construction 1.6$            1.6$            ‐$               0.4$           Performance
Other ‐$           0.1$            NA (0.0)$         Anticipated Completion at NTP Dec‐16
Contingency 0.1$            ‐$           (0.1)$              ‐$          # of Months Late ‐4 mo.
Total NA 1.8$           (0.1)$              0.4$          % Construction Change Orders: 0%
PTSID: 7005F Design as percent of Construction: 0%
Type: Operating Other as percent of Construction: 7%
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FFY 2015 LEGACY PROJECTS

BRIDGE PROJECTS
Clarence Hussey Bridge No. 11 (69B)

Budget Spent Schedule
Initial Projected Difference To Date Status Advertise NTP Site Active Complete

Design ‐$        0.1$         NA 0.0$        In Construction Sep‐15 Jan‐16 NA Jun‐17
Construction 1.7$        1.7$         ‐$               0.1$        Performance
Other ‐$        0.9$         NA 0.2$        Anticipated Completion at NTP Jul‐17
Contingency 0.1$        0.1$         0.0$               ‐$       # of Months Late ‐1 mo.
Total NA 2.8$         0.0$               0.3$       % Construction Change Orders: 0%
PTSID: 0156A Design as percent of Construction: NA
Type: Bridge Other as percent of Construction: 52%

Coles Bridge No. 134 (66)
Budget Spent Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
Design ‐$        0.1$         NA 0.0$        In Construction Aug‐15 Nov‐15 NA Dec‐16
Construction 0.6$        0.6$         ‐$               0.0$        Performance
Other ‐$        0.1$         NA 0.0$        Anticipated Completion at NTP Sep‐17
Contingency 0.0$        0.1$         0.0$               ‐$       # of Months Late ‐10 mo.
Total NA 0.8$         0.0$               0.1$       % Construction Change Orders: 0%
PTSID: 0153D Design as percent of Construction: NA
Type: Bridge Other as percent of Construction: 27%

East Shore Expressway Bridges Nos. 475, 476
Budget Spent Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
Design ‐$        0.5$         NA 0.3$        In Construction May‐15 Sep‐15 NA Jun‐17
Construction 14.0$      14.0$       ‐$               1.3$        Performance
Other ‐$        1.6$         NA 0.4$        Anticipated Completion at NTP Jul‐17
Contingency 0.7$        0.7$         (0.0)$              ‐$       # of Months Late ‐2 mo.
Total NA 16.7$      (0.0)$              1.9$       % Construction Change Orders: 0%
PTSID: 0143D Design as percent of Construction: NA
Type: Bridge Other as percent of Construction: 11%

Glenbridge Ave and South County Trail Bridges (69F)
Budget Spent Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
Design ‐$        0.2$         NA 0.1$        In Construction Jun‐15 Aug‐15 NA Dec‐16
Construction 6.2$        6.3$         0.1$               2.2$        Performance
Other ‐$        0.9$         NA 0.4$        Anticipated Completion at NTP Dec‐16
Contingency 0.3$        0.7$         0.4$               ‐$       # of Months Late 0 mo.
Total NA 8.0$         0.4$               2.6$       % Construction Change Orders: 1%
PTSID: 0113L Design as percent of Construction: NA
Type: Bridge Other as percent of Construction: 14%

Hamlet Ave. Bridge #500 (69C)
Budget Spent Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
Design ‐$        0.1$         NA 0.0$        In Construction Jun‐15 Sep‐15 NA Jul‐17
Construction 2.2$        2.2$         ‐$               0.3$        Performance
Other ‐$        0.8$         NA 0.2$        Anticipated Completion at NTP Jul‐17
Contingency 0.1$        0.1$         (0.0)$              ‐$       # of Months Late 0 mo.
Total NA 3.2$         (0.0)$              0.6$       % Construction Change Orders: 0%
PTSID: 0201I Design as percent of Construction: NA
Type: Bridge Other as percent of Construction: 36%
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FFY 2015 LEGACY PROJECTS

I‐95 Corridor Bridge Preservation & Resurfacing
Budget Spent Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
Design ‐$        0.2$         NA 0.0$        In Construction May‐15 Jul‐15 NA Dec‐16
Construction 10.9$      11.0$       0.1$               3.8$        Performance
Other ‐$        2.1$         NA 0.8$        Anticipated Completion at NTP Dec‐16
Contingency 0.5$        0.5$         ‐$               ‐$       # of Months Late ‐1 mo.
Total NA 13.9$      0.1$               4.7$       % Construction Change Orders: 1%
PTSID: 0201U Design as percent of Construction: NA
Type: Bridge Other as percent of Construction: 19%

Pleasant Valley Parkway Bridge No. 777
Budget Spent Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
Design ‐$        0.6$         NA 0.1$        In Construction Apr‐15 Aug‐15 NA Jul‐17
Construction 5.6$        5.8$         0.1$               1.7$        Performance
Other ‐$        2.5$         NA 0.6$        Anticipated Completion at NTP Feb‐18
Contingency 0.3$        0.1$         (0.2)$              ‐$       # of Months Late ‐7 mo.
Total NA 8.9$         (0.1)$              2.4$       % Construction Change Orders: 2%
PTSID: 0163F Design as percent of Construction: NA
Type: Bridge Other as percent of Construction: 43%

Route 1/South County Pier Cap Replacements
Budget Spent Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
Design ‐$        0.0$         NA ‐$       In Construction Nov‐14 Mar‐15 NA Jun‐17
Construction 5.6$        5.8$         0.2$               2.3$        Performance
Other ‐$        1.6$         NA 0.9$        Anticipated Completion at NTP Nov‐16
Contingency 0.3$        0.0$         (0.2)$              ‐$       # of Months Late 7 mo.
Total NA 7.3$         (0.1)$              3.2$       % Construction Change Orders: 3%
PTSID: 0143R Design as percent of Construction: NA
Type: Bridge Other as percent of Construction: 27%

Route 24 & I‐295 Bridge Preservation
Budget Spent Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
Design ‐$        0.1$         NA 0.0$        In Construction Jun‐15 Oct‐15 NA Dec‐16
Construction 4.3$        4.3$         ‐$               0.5$        Performance
Other ‐$        0.6$         NA 0.2$        Anticipated Completion at NTP Jan‐18
Contingency 0.2$        0.2$         (0.0)$              ‐$       # of Months Late ‐13 mo.
Total NA 5.2$         (0.0)$              0.8$       % Construction Change Orders: 0%
PTSID: 0113V Design as percent of Construction: NA
Type: Bridge Other as percent of Construction: 14%

Shippee Bridge No. 307 (69E)
Budget Spent Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
Design ‐$        0.1$         NA ‐$       In Construction Dec‐14 Apr‐15 NA Sep‐16
Construction 2.2$        2.2$         (0.0)$              0.1$        Performance
Other ‐$        2.2$         NA 0.2$        Anticipated Completion at NTP Oct‐16
Contingency 0.1$        0.1$         (0.0)$              ‐$       # of Months Late ‐1 mo.
Total NA 4.6$         (0.1)$              0.3$       % Construction Change Orders: ‐2%
PTSID: 0154B Design as percent of Construction: NA
Type: Bridge Other as percent of Construction: 102%

A‐5



FFY 2015 LEGACY PROJECTS

West Elmwood RR Bridge No. 660 (69G)
Budget Spent Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
Design ‐$        0.8$         NA 0.5$        In Construction Oct‐14 Jun‐15 NA Jun‐16
Construction 2.2$        2.4$         0.2$               1.7$        Performance
Other ‐$        0.8$         NA 0.7$        Anticipated Completion at NTP Aug‐16
Contingency 0.1$        ‐$         (0.1)$              ‐$       # of Months Late ‐2 mo.
Total NA 4.0$         0.1$               2.9$       % Construction Change Orders: 10%
PTSID: 0201T Design as percent of Construction: NA
Type: Bridge Other as percent of Construction: 33%

PAVEMENT PROJECTS
Broadway Streetscape Improvements Project

Budget Spent Schedule
Initial Projected Difference To Date Status Advertise NTP Site Active Complete

Design ‐$        ‐$         NA ‐$       In Construction Nov‐14 Mar‐15 NA May‐17
Construction 5.8$        6.1$         0.3$               3.1$        Performance
Other ‐$        1.8$         NA 0.8$        Anticipated Completion at NTP Aug‐17
Contingency 0.3$        ‐$         (0.3)$              ‐$       # of Months Late ‐3 mo.
Total NA 7.9$         0.0$               3.9$       % Construction Change Orders: 7%
PTSID: 0173F Design as percent of Construction: NA
Type: Pavement Other as percent of Construction: 30%

Dexter Street 1R Improvements
Budget Spent Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
Design ‐$        0.0$         NA 0.0$        In Construction Apr‐15 Jul‐15 NA Sep‐16
Construction 3.9$        4.0$         0.0$               1.7$        Performance
Other ‐$        1.1$         NA 0.7$        Anticipated Completion at NTP Nov‐16
Contingency 0.2$        0.2$         0.0$               ‐$       # of Months Late ‐2 mo.
Total NA 5.3$         0.0$               2.3$       % Construction Change Orders: 1%
PTSID: 0004B Design as percent of Construction: NA
Type: Pavement Other as percent of Construction: 28%

Mineral Spring Avenue 1R Improvements
Budget Spent Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
Design ‐$        ‐$         NA ‐$       Subst. Complete Sep‐14 Jan‐15 NA Nov‐15
Construction 3.7$        3.9$         0.2$               3.2$        Performance
Other ‐$        1.4$         NA 1.4$        Anticipated Completion at NTP Dec‐15
Contingency 0.2$        0.0$         (0.2)$              ‐$       # of Months Late ‐1 mo.
Total NA 5.3$         0.0$               4.6$       % Construction Change Orders: 5%
PTSID: 0172F Design as percent of Construction: NA
Type: Pavement Other as percent of Construction: 37%

New River Road and Victory Highway 1R Improvements
Budget Spent Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
Design ‐$        0.1$         NA 0.1$        Subst. Complete Apr‐15 Jul‐15 NA Nov‐15
Construction 2.1$        2.0$         (0.0)$              1.1$        Performance
Other ‐$        0.6$         NA 0.3$        Anticipated Completion at NTP Nov‐15
Contingency 0.1$        ‐$         (0.1)$              ‐$       # of Months Late ‐1 mo.
Total NA 2.7$         (0.1)$              1.4$       % Construction Change Orders: ‐1%
PTSID: 0166L Design as percent of Construction: NA
Type: Pavement Other as percent of Construction: 28%
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Ocean Avenue 1R Improvements
Budget Spent Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
Design ‐$        ‐$         NA ‐$       Subst. Complete May‐14 Oct‐14 NA Oct‐15
Construction 0.7$        0.7$         0.0$               0.5$        Performance
Other ‐$        0.3$         NA 0.2$        Anticipated Completion at NTP Jun‐15
Contingency 0.0$        0.0$         (0.0)$              ‐$       # of Months Late 4 mo.
Total NA 1.0$         0.0$               0.7$       % Construction Change Orders: 3%
PTSID: 0130R Design as percent of Construction: NA
Type: Pavement Other as percent of Construction: 45%

Old River Road (Route 126) 1R Improvements
Budget Spent Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
Design ‐$        ‐$         NA ‐$       In Construction May‐15 Aug‐15 NA Jun‐16
Construction 2.4$        2.4$         ‐$               2.1$        Performance
Other ‐$        0.8$         NA 0.7$        Anticipated Completion at NTP May‐16
Contingency 0.1$        0.0$         (0.1)$              ‐$       # of Months Late 0 mo.
Total NA 3.2$         (0.1)$              2.8$       % Construction Change Orders: 0%
PTSID: 0166K Design as percent of Construction: NA
Type: Pavement Other as percent of Construction: 32%

Route 102 1R Improvements, C‐3
Budget Spent Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
Design ‐$        ‐$         NA ‐$       In Construction May‐15 Aug‐15 NA Sep‐16
Construction 5.2$        5.5$         0.3$               5.2$        Performance
Other ‐$        0.8$         NA 0.6$        Anticipated Completion at NTP May‐16
Contingency 0.3$        0.1$         (0.2)$              ‐$       # of Months Late 3 mo.
Total NA 6.3$         0.1$               5.7$       % Construction Change Orders: 5%
PTSID: 0172Y Design as percent of Construction: NA
Type: Pavement Other as percent of Construction: 14%

Route 146A and Park Avenue Intersection Improvements
Budget Spent Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
Design ‐$        ‐$         NA ‐$       Subst. Complete Oct‐14 Jan‐15 NA Oct‐15
Construction 0.7$        0.8$         0.0$               0.6$        Performance
Other ‐$        0.6$         NA 0.6$        Anticipated Completion at NTP Nov‐15
Contingency 0.0$        ‐$         (0.0)$              ‐$       # of Months Late ‐1 mo.
Total NA 1.4$         (0.0)$              1.2$       % Construction Change Orders: 2%
PTSID: 0166D Design as percent of Construction: NA
Type: Pavement Other as percent of Construction: 81%

Route 37 1R Improvements
Budget Spent Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
Design ‐$        0.0$         NA ‐$       In Construction Apr‐15 Jul‐15 NA Jun‐16
Construction 6.0$        5.8$         (0.2)$              4.0$        Performance
Other ‐$        1.1$         NA 0.9$        Anticipated Completion at NTP Jun‐16
Contingency 0.3$        0.0$         (0.3)$              ‐$       # of Months Late ‐1 mo.
Total NA 7.0$         (0.4)$              4.8$       % Construction Change Orders: ‐3%
PTSID: 0173R Design as percent of Construction: NA
Type: Pavement Other as percent of Construction: 19%
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Route 116 Knotty Oak Rd.
Budget Spent Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
Design ‐$        ‐$         NA ‐$       In Construction Jun‐15 Sep‐15 NA Jul‐16
Construction 1.4$        1.5$         0.0$               0.8$        Performance
Other ‐$        0.4$         NA 0.2$        Anticipated Completion at NTP Jun‐16
Contingency 0.1$        0.0$         (0.0)$              ‐$       # of Months Late 0 mo.
Total NA 1.9$         0.0$               1.1$       % Construction Change Orders: 3%
PTSID: 0173J Design as percent of Construction: NA
Type: Pavement Other as percent of Construction: 26%

South/North Main Streets ADA Improvements
Budget Spent Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
Design ‐$        0.1$         NA ‐$       In Construction Feb‐15 Nov‐15 NA Jun‐18
Construction 7.3$        7.3$         ‐$               0.5$        Performance
Other ‐$        1.9$         NA 0.2$        Anticipated Completion at NTP Jan‐18
Contingency 0.4$        0.3$         (0.0)$              ‐$       # of Months Late 4 mo.
Total NA 9.6$         (0.0)$              0.7$       % Construction Change Orders: 0%
PTSID: 0078G Design as percent of Construction: NA
Type: Pavement Other as percent of Construction: 26%

Statewide Resurfacing 2015, C‐1
Budget Spent Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
Design ‐$        ‐$         NA ‐$       In Construction Jul‐15 Dec‐15 NA Nov‐16
Construction 4.1$        4.1$         0.0$               ‐$       Performance
Other ‐$        0.8$         NA 0.0$        Anticipated Completion at NTP Oct‐16
Contingency 0.2$        0.3$         0.0$               ‐$       # of Months Late 1 mo.
Total NA 5.2$         0.1$               0.0$       % Construction Change Orders: 1%
PTSID: 0055J Design as percent of Construction: NA
Type: Pavement Other as percent of Construction: 20%

US Route 1, South Kingstown Improvements
Budget Spent Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
Design ‐$        ‐$         NA ‐$       In Construction Apr‐15 Jul‐15 NA Jun‐16
Construction 1.9$        1.8$         (0.1)$              1.2$        Performance
Other ‐$        0.6$         NA 0.4$        Anticipated Completion at NTP Jun‐16
Contingency 0.1$        0.0$         (0.1)$              ‐$       # of Months Late 0 mo.
Total NA 2.5$         (0.2)$              1.6$       % Construction Change Orders: ‐2%
PTSID: 0173N Design as percent of Construction: NA
Type: Pavement Other as percent of Construction: 36%

Woonasquatucket Avenue 1R Improvements
Budget Spent Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
Design ‐$        0.1$         NA 0.0$        In Construction Sep‐15 Nov‐15 NA Nov‐16
Construction 3.5$        3.5$         ‐$               0.4$        Performance
Other ‐$        1.2$         NA 0.3$        Anticipated Completion at NTP Nov‐16
Contingency 0.2$        0.3$         0.1$               ‐$       # of Months Late ‐1 mo.
Total NA 5.0$         0.1$               0.7$       % Construction Change Orders: 0%
PTSID: 0172B Design as percent of Construction: NA
Type: Pavement Other as percent of Construction: 35%
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TRAFFIC PROJECTS
Enhanced Roadside & Freeway Delineation 

Budget Spent Schedule
Initial Projected Difference To Date Status Advertise NTP Site Active Complete

Design ‐$        ‐$         NA ‐$       In Construction Dec‐14 Mar‐15 NA Aug‐16
Construction 2.4$        2.4$         ‐$               1.6$        Performance
Other ‐$        0.8$         NA 0.5$        Anticipated Completion at NTP Aug‐16
Contingency 0.1$        0.0$         (0.1)$              ‐$       # of Months Late 0 mo.
Total NA 3.3$         (0.1)$              2.1$       % Construction Change Orders: 0%
PTSID: 0011C Design as percent of Construction: 0%
Type: Traffic Other as percent of Construction: 34%

North, C‐5 ‐ STC
Budget Spent Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
Design ‐$        0.1$         NA 0.1$        In Construction Aug‐15 Oct‐15 NA Aug‐16
Construction 1.2$        1.2$         ‐$               ‐$       Performance
Other ‐$        0.4$         NA 0.1$        Anticipated Completion at NTP Sep‐16
Contingency 0.1$        0.1$         0.0$               ‐$       # of Months Late ‐2 mo.
Total NA 1.8$         0.0$               0.1$       % Construction Change Orders: 0%
PTSID: 0102H Design as percent of Construction: 9%
Type: Traffic Other as percent of Construction: 33%

North/Central, C‐4 ‐ STC
Budget Spent Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
Design ‐$        0.0$         NA 0.0$        In Construction Mar‐15 Jun‐15 NA Oct‐16
Construction 1.6$        1.6$         ‐$               0.7$        Performance
Other ‐$        0.7$         NA 0.4$        Anticipated Completion at NTP Jul‐16
Contingency 0.1$        0.1$         0.0$               ‐$       # of Months Late 2 mo.
Total NA 2.4$         0.0$               1.1$       % Construction Change Orders: 0%
PTSID: 0102G Design as percent of Construction: 1%
Type: Traffic Other as percent of Construction: 46%

Statewide DMS Installation
Budget Spent Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
Design ‐$        ‐$         NA ‐$       Subst. Complete Sep‐14 Feb‐15 NA Jan‐16
Construction 2.3$        2.3$         ‐$               2.2$        Performance
Other ‐$        0.5$         NA 0.4$        Anticipated Completion at NTP Dec‐15
Contingency 0.1$        ‐$         (0.1)$              ‐$       # of Months Late 0 mo.
Total NA 2.8$         (0.1)$              2.6$       % Construction Change Orders: 0%
PTSID: 0122H Design as percent of Construction: 0%
Type: Traffic Other as percent of Construction: 23%

TAP/OTHER PROJECTS
Colt State Park Bike Path Connector

Budget Spent Schedule
Initial Projected Difference To Date Status Advertise NTP Site Active Complete

Design ‐$        ‐$         NA ‐$       Subst. Complete Oct‐14 Jan‐15 NA Oct‐15
Construction 1.5$        1.5$         0.0$               1.4$        Performance
Other ‐$        0.4$         NA 0.4$        Anticipated Completion at NTP Nov‐15
Contingency 0.1$        ‐$         (0.1)$              ‐$       # of Months Late ‐1 mo.
Total NA 2.0$         (0.0)$              1.8$       % Construction Change Orders: 2%
PTSID: 9603B Design as percent of Construction: NA
Type: TAP/ Other Other as percent of Construction: 28%
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Providence Station Enhancements
Budget Spent Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
Design ‐$        0.3$         NA 0.2$        In Construction Aug‐14 Dec‐14 NA Jun‐16
Construction 6.9$        6.9$         ‐$               5.4$        Performance
Other ‐$        2.0$         NA 1.9$        Anticipated Completion at NTP Jul‐16
Contingency 0.3$        0.0$         (0.3)$              ‐$       # of Months Late ‐1 mo.
Total NA 9.3$         (0.3)$              7.6$       % Construction Change Orders: 0%
PTSID: 9004D Design as percent of Construction: NA
Type: TAP/ Other Other as percent of Construction: 30%

TRANSIT PROJECTS
Kingston Station Capacity & Platform Improvements (Amtrak)
Budget Spent Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
Design ‐$        ‐$         NA ‐$       In Construction * Jul‐15 NA Jul‐17
Construction ‐$        ‐$         NA ‐$       Performance
Other ‐$        26.2$       NA 11.3$     Anticipated Completion at NTP Aug‐17
Contingency ‐$        0.7$         NA ‐$       # of Months Late ‐1 mo.
Total NA 27.0$      ‐$               11.3$     % Construction Change Orders: 0%
PTSID: 9650A Design as percent of Construction: NA
Type: Transit Other as percent of Construction: NA

MAINTENANCE & OPERATIONS PROJECTS
Crack Sealing ‐ Limited Access, 2015

Budget Spent Schedule
Initial Projected Difference To Date Status Advertise NTP Site Active Complete

Design ‐$        ‐$         NA ‐$       Subst. Complete Jun‐15 Aug‐15 NA Sep‐15
Construction 0.2$        0.2$         0.0$               0.2$        Performance
Other ‐$        0.1$         NA 0.0$        Anticipated Completion at NTP Oct‐15
Contingency 0.0$        0.0$         ‐$               ‐$       # of Months Late ‐1 mo.
Total NA 0.3$         0.0$               0.2$       % Construction Change Orders: 13%
PTSID: 0086U Design as percent of Construction: 0%
Type: Operating Other as percent of Construction: 30%

Fence Repair and Replacement 2015‐2016
Budget Spent Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
Design ‐$        ‐$         NA ‐$       In Construction Sep‐14 Feb‐15 NA Sep‐16
Construction 0.7$        0.7$         ‐$               0.2$        Performance
Other ‐$        0.1$         NA 0.0$        Anticipated Completion at NTP Nov‐16
Contingency 0.0$        ‐$         (0.0)$              ‐$       # of Months Late ‐3 mo.
Total NA 0.8$         (0.0)$              0.2$       % Construction Change Orders: 0%
PTSID: 7009E Design as percent of Construction: 0%
Type: Operating Other as percent of Construction: 17%

Pavement Striping ‐ East Bay, 2015
Budget Spent Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
Design ‐$        ‐$         NA ‐$       In Construction Feb‐15 May‐15 NA Oct‐16
Construction 2.3$        2.3$         ‐$               0.7$        Performance
Other ‐$        0.3$         NA 0.2$        Anticipated Completion at NTP Dec‐16
Contingency 0.1$        ‐$         (0.1)$              ‐$       # of Months Late ‐3 mo.
Total NA 2.6$         (0.1)$              0.9$       % Construction Change Orders: 0%
PTSID: 0116E Design as percent of Construction: 0%
Type: Operating Other as percent of Construction: 13%
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Rubberized Asphalt Chip Seal, 2015
Budget Spent Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
Design ‐$        ‐$         NA ‐$       In Construction Apr‐15 Jul‐15 NA Nov‐16
Construction 2.0$        2.0$         ‐$               0.1$        Performance
Other ‐$        0.2$         NA 0.1$        Anticipated Completion at NTP Dec‐16
Contingency 0.1$        0.1$         (0.0)$              ‐$       # of Months Late ‐1 mo.
Total NA 2.3$         (0.0)$              0.1$       % Construction Change Orders: 0%
PTSID: 0086W Design as percent of Construction: 0%
Type: Operating Other as percent of Construction: 10%

West Main Road (Route 77) Chip Seal
Budget Spent Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
Design ‐$        ‐$         NA ‐$       In Construction Mar‐15 Jun‐15 NA Jul‐16
Construction 1.3$        1.6$         0.3$               1.1$        Performance
Other ‐$        0.1$         NA 0.1$        Anticipated Completion at NTP Aug‐16
Contingency 0.1$        0.0$         (0.0)$              ‐$       # of Months Late ‐1 mo.
Total NA 1.7$         0.2$               1.1$       % Construction Change Orders: 22%
PTSID: 0086R Design as percent of Construction: 0%
Type: Operating Other as percent of Construction: 9%
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BRIDGE PROJECTS
Airport Connector & Route 2 Bridges (53C & 81B)

Budget Spent Schedule
Initial Projected Difference To Date Status Advertise NTP Site Active Complete

Design 0.2$        0.2$         ‐$             0.1$        In Construction Dec‐15 Mar‐16 NA Jun‐19
Construction 5.7$        5.5$         (0.3)$            ‐$       Performance
Other 1.9$        1.9$         ‐$             0.1$        Anticipated Completion at NTP Jun‐19
Contingency 0.4$        0.4$         ‐$             ‐$       # of Months Late 0 mo.
Total 8.2$        8.0$        (0.3)$           0.2$       % Construction Change Orders: 0%
PTSID: 0113U Design as percent of Construction: 3%
Type: Bridge Other as percent of Construction: 35%

Capron Road Bridge No. 792 (70A)
Budget Spent Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
Design ‐$        0.4$         NA 0.2$        In Design Jun‐16 Oct‐16 NA Oct‐18
Construction ‐$        3.0$         NA ‐$       Performance
Other ‐$        1.0$         NA 0.1$        Anticipated Completion at NTP Oct‐18
Contingency ‐$        0.5$         NA ‐$       # of Months Late 0 mo.
Total NA 4.9$        ‐$             0.3$       % Construction Change Orders: 0%
PTSID: 0153E Design as percent of Construction: NA
Type: Bridge Other as percent of Construction: 33%

Carolina Bridges (57F)
Budget Spent Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
Design ‐$        0.2$         NA 0.0$        In Design Aug‐16 Nov‐16 NA Jun‐19
Construction ‐$        3.9$         NA ‐$       Performance
Other ‐$        1.1$         NA 0.1$        Anticipated Completion at NTP Jun‐19
Contingency ‐$        0.6$         NA ‐$       # of Months Late 0 mo.
Total NA 5.8$        ‐$             0.1$       % Construction Change Orders: 0%
PTSID: 0145B Design as percent of Construction: NA
Type: Bridge Other as percent of Construction: 28%

Central Street Bridge No. 449 (70B)
Budget Spent Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
Design ‐$        0.2$         NA 0.1$        In Design Sep‐16 Dec‐16 NA Oct‐18
Construction ‐$        6.3$         NA ‐$       Performance
Other ‐$        1.5$         NA 0.0$        Anticipated Completion at NTP Oct‐18
Contingency ‐$        1.0$         NA ‐$       # of Months Late 0 mo.
Total NA 8.9$        ‐$             0.1$       % Construction Change Orders: 0%
PTSID: 0183B Design as percent of Construction: 3%
Type: Bridge Other as percent of Construction: 24%

Harbor Junction Bridge No. 131 (57E)
Budget Spent Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
Design ‐$        0.2$         NA 0.0$        Advertised Jan‐16 Apr‐16 NA Oct‐18
Construction ‐$        3.8$         NA ‐$       Performance
Other ‐$        2.6$         NA 0.1$        Anticipated Completion at NTP Oct‐18
Contingency ‐$        0.4$         NA ‐$       # of Months Late 0 mo.
Total NA 7.0$        ‐$             0.1$       % Construction Change Orders: 0%
PTSID: 0144E Design as percent of Construction: NA
Type: Bridge Other as percent of Construction: 68%
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Mussey Brook Bridge No. 380 (56C)
Budget Spent Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
Design ‐$        0.3$         NA 0.2$        In Design Jun‐16 Sep‐16 NA May‐18
Construction ‐$        0.6$         NA ‐$       Performance
Other ‐$        0.6$         NA 0.0$        Anticipated Completion at NTP May‐18
Contingency ‐$        0.1$         NA ‐$       # of Months Late 0 mo.
Total NA 1.7$        ‐$             0.2$       % Construction Change Orders: 0%
PTSID: 0166J Design as percent of Construction: NA
Type: Bridge Other as percent of Construction: 94%

Newman Avenue Bridge No. 224 (57D)
Budget Spent Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
Design ‐$        0.3$         NA ‐$       In Design Sep‐16 Jan‐17 NA Jul‐19
Construction ‐$        3.0$         NA ‐$       Performance
Other ‐$        1.4$         NA 0.0$        Anticipated Completion at NTP Jul‐19
Contingency ‐$        0.4$         NA ‐$       # of Months Late 0 mo.
Total NA 5.1$        ‐$             0.0$       % Construction Change Orders: 0%
PTSID: 0171B Design as percent of Construction: 10%
Type: Bridge Other as percent of Construction: 46%

Old Sakonnet River Bridge Demolition
Budget Spent Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
Design ‐$        2.4$         NA 0.3$        In Design Sep‐16 Dec‐16 NA Nov‐19
Construction ‐$        15.8$      NA ‐$       Performance
Other ‐$        3.1$         NA 0.0$        Anticipated Completion at NTP Nov‐19
Contingency ‐$        2.4$         NA ‐$       # of Months Late 0 mo.
Total NA 23.6$      ‐$             0.3$       % Construction Change Orders: 0%
PTSID: 0031N Design as percent of Construction: 15%
Type: Bridge Other as percent of Construction: 20%

Pawtucket Area Bridges (53B)
Budget Spent Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
Design ‐$        0.4$         NA 0.0$        In Design Jun‐16 Oct‐16 NA Oct‐18
Construction ‐$        4.2$         NA ‐$       Performance
Other ‐$        1.3$         NA 0.0$        Anticipated Completion at NTP Oct‐18
Contingency ‐$        0.6$         NA ‐$       # of Months Late 0 mo.
Total NA 6.5$        ‐$             0.0$       % Construction Change Orders: 0%
PTSID: 0143U Design as percent of Construction: 8%
Type: Bridge Other as percent of Construction: 31%

Pawtucket Avenue Bridge No. 471 (57B)
Budget Spent Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
Design ‐$        0.1$         NA ‐$       Advertised Mar‐16 Jun‐16 NA Aug‐18
Construction ‐$        6.8$         NA ‐$       Performance
Other ‐$        2.1$         NA ‐$       Anticipated Completion at NTP Aug‐18
Contingency ‐$        1.0$         NA ‐$       # of Months Late 0 mo.
Total NA 10.0$      ‐$             ‐$       % Construction Change Orders: 0%
PTSID: 0143K Design as percent of Construction: 2%
Type: Bridge Other as percent of Construction: 31%
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Providence Area Bridges Nos. 1080, 1082 (56B)
Budget Spent Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
Design ‐$        0.1$         NA ‐$       In Design Sep‐16 Jan‐17 NA Jun‐18
Construction ‐$        1.3$         NA ‐$       Performance
Other ‐$        0.6$         NA 0.0$        Anticipated Completion at NTP Jun‐18
Contingency ‐$        0.3$         NA ‐$       # of Months Late 0 mo.
Total NA 2.2$        ‐$             0.0$       % Construction Change Orders: 0%
PTSID: 0012L Design as percent of Construction: 4%
Type: Bridge Other as percent of Construction: 46%

Providence River Pedestrian Bridge
Budget Spent Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
Design ‐$        0.3$         NA ‐$       In Design Jul‐16 Oct‐16 NA Oct‐18
Construction ‐$        10.0$      NA ‐$       Performance
Other ‐$        1.4$         NA 0.0$        Anticipated Completion at NTP Oct‐18
Contingency ‐$        1.5$         NA ‐$       # of Months Late 0 mo.
Total NA 13.2$      ‐$             0.0$       % Construction Change Orders: 0%
PTSID: 0012R Design as percent of Construction: 3%
Type: Bridge Other as percent of Construction: 14%

Ramp EI Bridge No. 1083 (56A)
Budget Spent Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
Design ‐$        0.1$         NA ‐$       In Design Jul‐16 Oct‐16 NA Dec‐17
Construction ‐$        0.4$         NA ‐$       Performance
Other ‐$        0.3$         NA ‐$       Anticipated Completion at NTP Dec‐17
Contingency ‐$        0.1$         NA ‐$       # of Months Late 0 mo.
Total NA 0.9$        ‐$             ‐$       % Construction Change Orders: 0%
PTSID: 0012N Design as percent of Construction: NA
Type: Bridge Other as percent of Construction: 80%

Slatersville Stone Arch Bridge No. 273 (70C)
Budget Spent Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
Design ‐$        1.2$         NA 0.5$        In Design Sep‐16 Jan‐17 NA Sep‐19
Construction ‐$        5.0$         NA 0.0$        Performance
Other ‐$        2.1$         NA 0.4$        Anticipated Completion at NTP Sep‐19
Contingency ‐$        0.8$         NA ‐$       # of Months Late 0 mo.
Total NA 9.1$        ‐$             0.9$       % Construction Change Orders: 0%
PTSID: 0118A Design as percent of Construction: NA
Type: Bridge Other as percent of Construction: 42%

South County Freeway Bridge No. 686 (52A)
Budget Spent Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
Design ‐$        0.2$         NA 0.0$        In Design Aug‐16 Nov‐16 NA Aug‐18
Construction ‐$        1.2$         NA ‐$       Performance
Other ‐$        1.1$         NA 0.0$        Anticipated Completion at NTP Aug‐18
Contingency ‐$        0.2$         NA ‐$       # of Months Late 0 mo.
Total NA 2.7$        ‐$             0.0$       % Construction Change Orders: 0%
PTSID: 0156C Design as percent of Construction: NA
Type: Bridge Other as percent of Construction: 92%
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Tefft Hill Trail Bridge No. 592 (67T ‐ B)
Budget Spent Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
Design ‐$        0.1$         NA ‐$       Advertised Mar‐16 Jun‐16 NA Sep‐18
Construction ‐$        5.8$         NA ‐$       Performance
Other ‐$        1.3$         NA 0.0$        Anticipated Completion at NTP Sep‐18
Contingency ‐$        0.7$         NA ‐$       # of Months Late 0 mo.
Total NA 7.9$        ‐$             0.0$       % Construction Change Orders: 0%
PTSID: 0168E Design as percent of Construction: 2%
Type: Bridge Other as percent of Construction: 22%

Washington Bridge North No. 700 (57A T ‐ J)
Budget Spent Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
Design ‐$        2.9$         NA 2.1$        In Design Sep‐16 Jan‐17 NA Sep‐19
Construction ‐$        10.0$      NA ‐$       Performance
Other ‐$        2.8$         NA 0.2$        Anticipated Completion at NTP Sep‐19
Contingency ‐$        1.5$         NA ‐$       # of Months Late 0 mo.
Total NA 17.2$      ‐$             2.4$       % Construction Change Orders: 0%
PTSID: 0009N Design as percent of Construction: 29%
Type: Bridge Other as percent of Construction: 28%

Wood River & Holburton Bridges Nos. 261, 262 (58D)
Budget Spent Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
Design ‐$        0.3$         NA ‐$       In Design Aug‐16 Dec‐16 NA Dec‐18
Construction ‐$        2.4$         NA ‐$       Performance
Other ‐$        1.0$         NA 0.0$        Anticipated Completion at NTP Dec‐18
Contingency ‐$        0.4$         NA ‐$       # of Months Late 0 mo.
Total NA 4.0$        ‐$             0.0$       % Construction Change Orders: 0%
PTSID: 0154A Design as percent of Construction: NA
Type: Bridge Other as percent of Construction: 42%

PAVEMENT PROJECTS
High Street & Kingstown Road Improvements

Budget Spent Schedule
Initial Projected Difference To Date Status Advertise NTP Site Active Complete

Design ‐$        0.3$         NA 0.1$        Advertised Mar‐16 Jul‐16 NA Aug‐18
Construction ‐$        4.6$         NA ‐$       Performance
Other ‐$        1.4$         NA 0.3$        Anticipated Completion at NTP Aug‐18
Contingency ‐$        0.3$         NA ‐$       # of Months Late 0 mo.
Total NA 6.5$        ‐$             0.4$       % Construction Change Orders: 0%
PTSID: 0165X Design as percent of Construction: NA
Type: Pavement Other as percent of Construction: 31%

Providence ‐ Downtown Improvements, C‐3
Budget Spent Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
Design ‐$        0.2$         NA ‐$       Advertised Mar‐16 Jun‐16 NA May‐17
Construction ‐$        2.0$         NA ‐$       Performance
Other ‐$        1.0$         NA 0.0$        Anticipated Completion at NTP May‐17
Contingency ‐$        0.2$         NA ‐$       # of Months Late 0 mo.
Total NA 3.3$        ‐$             0.0$       % Construction Change Orders: 0%
PTSID: 0078U Design as percent of Construction: NA
Type: Pavement Other as percent of Construction: 50%
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RI‐LEAP Westerly (Federal) ‐ Improvements to Cross St.
Budget Spent Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
Design ‐$        ‐$        NA ‐$       In Design Jun‐16 Sep‐16 NA Jul‐17
Construction ‐$        0.5$         NA ‐$       Performance
Other ‐$        0.2$         NA ‐$       Anticipated Completion at NTP Jul‐17
Contingency ‐$        0.0$         NA ‐$       # of Months Late 0 mo.
Total NA 0.7$        ‐$             ‐$       % Construction Change Orders: 0%
PTSID: 0074O Design as percent of Construction: 0%
Type: Pavement Other as percent of Construction: 40%

Route 107 1R Improvements
Budget Spent Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
Design 0.4$        0.4$         ‐$             0.1$        In Construction Oct‐15 Mar‐16 NA Apr‐17
Construction 2.6$        2.6$         ‐$             0.0$        Performance
Other 1.4$        1.4$         ‐$             0.2$        Anticipated Completion at NTP Apr‐17
Contingency 0.2$        0.2$         ‐$             ‐$       # of Months Late 0 mo.
Total 4.5$        4.5$        ‐$             0.3$       % Construction Change Orders: 0%
PTSID: 0076N Design as percent of Construction: NA
Type: Pavement Other as percent of Construction: 54%

Two Mile Corner Reconstruction
Budget Spent Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
Design ‐$        0.3$         NA ‐$       Advertised Jan‐16 Apr‐16 NA Dec‐17
Construction ‐$        7.2$         NA ‐$       Performance
Other ‐$        6.2$         NA 1.4$        Anticipated Completion at NTP Dec‐17
Contingency ‐$        0.5$         NA ‐$       # of Months Late 0 mo.
Total NA 14.2$      ‐$             1.4$       % Construction Change Orders: 0%
PTSID: 0007F Design as percent of Construction: NA
Type: Pavement Other as percent of Construction: 86%

TRAFFIC PROJECTS
Aquidneck Avenue Improvements ‐ Middletown & Tiverton

Budget Spent Schedule
Initial Projected Difference To Date Status Advertise NTP Site Active Complete

Design ‐$        0.1$         NA ‐$       In Design Aug‐16 Nov‐16 NA May‐18
Construction ‐$        0.9$         NA ‐$       Performance
Other ‐$        0.6$         NA 0.0$        Anticipated Completion at NTP May‐18
Contingency ‐$        0.1$         NA ‐$       # of Months Late 0 mo.
Total NA 1.7$        ‐$             0.0$       % Construction Change Orders: 0%
PTSID: 0071Q Design as percent of Construction: NA
Type: Traffic Other as percent of Construction: 67%

Bridge End Treatments ‐ HSIP
Budget Spent Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
Design ‐$        0.2$         NA 0.1$        In Design May‐16 Aug‐16 NA Dec‐17
Construction ‐$        1.5$         NA ‐$       Performance
Other ‐$        0.6$         NA 0.0$        Anticipated Completion at NTP Dec‐17
Contingency ‐$        0.2$         NA ‐$       # of Months Late 0 mo.
Total NA 2.4$        ‐$             0.1$       % Construction Change Orders: 0%
PTSID: 0153P Design as percent of Construction: NA
Type: Traffic Other as percent of Construction: 39%
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Coronado Road Pedestrian Enhancements
Budget Spent Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
Design ‐$        0.1$         NA ‐$       Advertised Jan‐16 May‐16 NA May‐17
Construction ‐$        2.0$         NA ‐$       Performance
Other ‐$        1.6$         NA 0.1$        Anticipated Completion at NTP May‐17
Contingency ‐$        0.2$         NA ‐$       # of Months Late 0 mo.
Total NA 3.8$        ‐$             0.1$       % Construction Change Orders: 0%
PTSID: 0091K Design as percent of Construction: NA
Type: Traffic Other as percent of Construction: 80%

East Bay/South, C‐6 ‐ STC
Budget Spent Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
Design ‐$        0.1$         NA 0.1$        Advertised Jan‐16 May‐16 NA May‐17
Construction ‐$        0.9$         NA ‐$       Performance
Other ‐$        0.6$         NA 0.1$        Anticipated Completion at NTP May‐17
Contingency ‐$        0.1$         NA ‐$       # of Months Late 0 mo.
Total NA 1.7$        ‐$             0.1$       % Construction Change Orders: 0%
PTSID: 0102J Design as percent of Construction: NA
Type: Traffic Other as percent of Construction: 65%

Memorial Blvd. & Francis Street Improvements
Budget Spent Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
Design 0.0$        0.0$         ‐$             ‐$       In Construction Dec‐15 Mar‐16 NA May‐17
Construction 1.8$        1.6$         (0.2)$            ‐$       Performance
Other 0.7$        0.7$         ‐$             0.1$        Anticipated Completion at NTP May‐17
Contingency 0.2$        0.2$         ‐$             ‐$       # of Months Late 0 mo.
Total 2.7$        2.5$        (0.2)$           0.1$       % Construction Change Orders: 0%
PTSID: 0153R Design as percent of Construction: NA
Type: Traffic Other as percent of Construction: 43%

Mineral Spring Avenue HSIP
Budget Spent Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
Design 0.0$        0.0$         ‐$             ‐$       In Construction Jan‐16 Feb‐16 NA Jan‐19
Construction 1.4$        1.4$         ‐$             ‐$       Performance
Other 0.8$        0.8$         ‐$             0.1$        Anticipated Completion at NTP Jan‐19
Contingency 0.1$        0.1$         ‐$             ‐$       # of Months Late 0 mo.
Total 2.3$        2.3$        ‐$             0.1$       % Construction Change Orders: 0%
PTSID: 0071V Design as percent of Construction: NA
Type: Traffic Other as percent of Construction: 59%

Pedestrian and Intersection Safety Improvements ‐ STC
Budget Spent Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
Design ‐$        0.2$         NA 0.0$        In Design Aug‐16 Nov‐16 NA Dec‐17
Construction ‐$        1.0$         NA ‐$       Performance
Other ‐$        0.5$         NA 0.0$        Anticipated Completion at NTP Dec‐17
Contingency ‐$        0.2$         NA ‐$       # of Months Late 0 mo.
Total NA 1.9$        ‐$             0.1$       % Construction Change Orders: 0%
PTSID: 0080D Design as percent of Construction: NA
Type: Traffic Other as percent of Construction: 50%
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Route 102 & Route 117 Improvements ‐ Roundabout
Budget Spent Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
Design ‐$        0.2$         NA 0.1$        In Design Sep‐16 Jan‐17 NA Oct‐18
Construction ‐$        2.1$         NA ‐$       Performance
Other ‐$        0.8$         NA 0.0$        Anticipated Completion at NTP Oct‐18
Contingency ‐$        0.2$         NA ‐$       # of Months Late 0 mo.
Total NA 3.3$        ‐$             0.1$       % Construction Change Orders: 0%
PTSID: 0153N Design as percent of Construction: NA
Type: Traffic Other as percent of Construction: 38%

Traffic Signal Optimization, C‐2
Budget Spent Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
Design ‐$        0.1$         NA 0.0$        Advertised Mar‐16 Jun‐16 NA Sep‐17
Construction ‐$        1.3$         NA ‐$       Performance
Other ‐$        0.7$         NA 0.0$        Anticipated Completion at NTP Sep‐17
Contingency ‐$        0.1$         NA ‐$       # of Months Late 0 mo.
Total NA 2.3$        ‐$             0.1$       % Construction Change Orders: 0%
PTSID: 0072K Design as percent of Construction: NA
Type: Traffic Other as percent of Construction: 53%

Warwick ‐ HSIP
Budget Spent Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
Design ‐$        0.3$         NA 0.1$        In Design May‐16 Aug‐16 NA Jul‐18
Construction ‐$        0.4$         NA ‐$       Performance
Other ‐$        0.4$         NA 0.0$        Anticipated Completion at NTP Jul‐18
Contingency ‐$        0.0$         NA ‐$       # of Months Late 0 mo.
Total NA 1.1$        ‐$             0.1$       % Construction Change Orders: 0%
PTSID: 0071T Design as percent of Construction: NA
Type: Traffic Other as percent of Construction: 100%

TAP/OTHER PROJECTS
Blackstone River Bikeway ‐ Segment 1A

Budget Spent Schedule
Initial Projected Difference To Date Status Advertise NTP Site Active Complete

Design ‐$        0.1$         NA ‐$       In Design Apr‐16 Jul‐16 NA Sep‐17
Construction ‐$        1.3$         NA ‐$       Performance
Other ‐$        1.0$         NA 0.3$        Anticipated Completion at NTP Sep‐17
Contingency ‐$        0.1$         NA ‐$       # of Months Late 0 mo.
Total NA 2.5$        ‐$             0.3$       % Construction Change Orders: 0%
PTSID: 0021R Design as percent of Construction: NA
Type: TAP/Other Other as percent of Construction: 77%

Old Stone Bridge Tiverton
Budget Spent Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
Design ‐$        0.1$         NA ‐$       In Design Sep‐16 Dec‐16 NA Nov‐17
Construction ‐$        1.6$         NA ‐$       Performance
Other ‐$        4.2$         NA 0.4$        Anticipated Completion at NTP Nov‐17
Contingency ‐$        0.2$         NA ‐$       # of Months Late 0 mo.
Total NA 6.1$        ‐$             0.4$       % Construction Change Orders: 0%
PTSID: 9005J Design as percent of Construction: 5%
Type: TAP/Other Other as percent of Construction: 263%
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Portsmouth Maintenance Facility
Budget Spent Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
Design 0.1$        0.1$         ‐$             ‐$       In Construction Nov‐15 Mar‐16 NA Sep‐17
Construction 6.0$        6.0$         ‐$             ‐$       Performance
Other 0.9$        0.9$         ‐$             ‐$       Anticipated Completion at NTP Sep‐17
Contingency 0.4$        0.4$         ‐$             ‐$       # of Months Late 0 mo.
Total 7.4$        7.4$        ‐$             ‐$       % Construction Change Orders: 0%
PTSID: 0132G Design as percent of Construction: NA
Type: TAP/Other Other as percent of Construction: 15%

MAINTENANCE & OPERATIONS PROJECTS
Crack Sealing ‐ North & East, 2016

Budget Spent Schedule
Initial Projected Difference To Date Status Advertise NTP Site Active Complete

Design ‐$        ‐$        NA ‐$       Advertised Mar‐16 Jun‐16 NA Oct‐16
Construction ‐$        0.3$         NA ‐$       Performance
Other ‐$        0.3$         NA 0.0$        Anticipated Completion at NTP Oct‐16
Contingency ‐$        0.0$         NA ‐$       # of Months Late 0 mo.
Total NA 0.6$        ‐$             0.0$       % Construction Change Orders: 0%
PTSID: 0084Z Design as percent of Construction: 0%
Type: Operating Other as percent of Construction: 101%

Crack Sealing ‐ South & Central, 2016
Budget Spent Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
Design ‐$        ‐$        NA ‐$       Advertised Mar‐16 Jun‐16 NA Oct‐16
Construction ‐$        0.3$         NA ‐$       Performance
Other ‐$        0.2$         NA 0.0$        Anticipated Completion at NTP Oct‐16
Contingency ‐$        0.0$         NA ‐$       # of Months Late 0 mo.
Total NA 0.5$        ‐$             0.0$       % Construction Change Orders: 0%
PTSID: 0084Y Design as percent of Construction: 0%
Type: Operating Other as percent of Construction: 67%

Paver Placed Elastomeric Surface Treatment 2016
Budget Spent Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
Design ‐$        ‐$        NA ‐$       Advertised Mar‐16 Jun‐16 NA Oct‐16
Construction ‐$        1.0$         NA ‐$       Performance
Other ‐$        0.4$         NA 0.0$        Anticipated Completion at NTP Oct‐16
Contingency ‐$        0.1$         NA ‐$       # of Months Late 0 mo.
Total NA 1.5$        ‐$             0.0$       % Construction Change Orders: 0%
PTSID: 0084H Design as percent of Construction: 0%
Type: Operating Other as percent of Construction: 39%

Rubberized Asphalt Chip Seal 2016
Budget Spent Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
Design ‐$        ‐$        NA ‐$       Advertised Mar‐16 Jun‐16 NA May‐17
Construction ‐$        1.1$         NA ‐$       Performance
Other ‐$        0.4$         NA 0.0$        Anticipated Completion at NTP May‐17
Contingency ‐$        0.1$         NA ‐$       # of Months Late 0 mo.
Total NA 1.6$        ‐$             0.0$       % Construction Change Orders: 0%
PTSID: 0084G Design as percent of Construction: 0%
Type: Operating Other as percent of Construction: 36%
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Statewide Fence 2017‐2019
Budget Spent Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
Design ‐$        ‐$        NA ‐$       In Design Aug‐16 Nov‐16 NA Feb‐20
Construction ‐$        0.9$         NA ‐$       Performance
Other ‐$        0.4$         NA 0.0$        Anticipated Completion at NTP Feb‐20
Contingency ‐$        0.1$         NA ‐$       # of Months Late 0 mo.
Total NA 1.4$        ‐$             0.0$       % Construction Change Orders: 0%
PTSID: 7006H Design as percent of Construction: 0%
Type: Operating Other as percent of Construction: 44%

Statewide Guardrail 2017‐2019
Budget Spent Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
Design ‐$        ‐$        NA ‐$       In Design Jul‐16 Oct‐16 NA Jan‐20
Construction ‐$        2.5$         NA ‐$       Performance
Other ‐$        0.6$         NA 0.0$        Anticipated Completion at NTP Jan‐20
Contingency ‐$        0.2$         NA ‐$       # of Months Late 0 mo.
Total NA 3.3$        ‐$             0.0$       % Construction Change Orders: 0%
PTSID: 7006G Design as percent of Construction: 0%
Type: Operating Other as percent of Construction: 24%

Statewide Impact Attenuator 2017‐2019
Budget Spent Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
Design ‐$        ‐$        NA ‐$       In Design Sep‐16 Jan‐17 NA Jun‐20
Construction ‐$        2.0$         NA ‐$       Performance
Other ‐$        0.6$         NA 0.0$        Anticipated Completion at NTP Jun‐20
Contingency ‐$        0.2$         NA ‐$       # of Months Late 0 mo.
Total NA 2.8$        ‐$             0.0$       % Construction Change Orders: 0%
PTSID: 7006J Design as percent of Construction: 0%
Type: Operating Other as percent of Construction: 30%

Statewide Pavement Striping ‐ Central, 2016‐2017
Budget Spent Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
Design ‐$        ‐$        NA ‐$       Advertised Mar‐16 Apr‐16 NA Nov‐17
Construction ‐$        2.5$         NA ‐$       Performance
Other ‐$        0.5$         NA 0.0$        Anticipated Completion at NTP Nov‐17
Contingency ‐$        0.3$         NA ‐$       # of Months Late 0 mo.
Total NA 3.3$        ‐$             0.0$       % Construction Change Orders: 0%
PTSID: 0073L Design as percent of Construction: NA
Type: Operating Other as percent of Construction: 20%

Statewide Pavement Striping ‐ Limited Access, 2016‐2017
Budget Spent Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
Design ‐$        ‐$        NA ‐$       Advertised Mar‐16 May‐16 NA Apr‐18
Construction ‐$        1.5$         NA ‐$       Performance
Other ‐$        0.4$         NA 0.0$        Anticipated Completion at NTP Apr‐18
Contingency ‐$        0.1$         NA ‐$       # of Months Late 0 mo.
Total NA 2.0$        ‐$             0.0$       % Construction Change Orders: 0%
PTSID: 0116N Design as percent of Construction: 0%
Type: Operating Other as percent of Construction: 27%
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Statewide Pavement Striping ‐ South, 2016‐2017
Budget Spent Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
Design ‐$        ‐$        NA ‐$       Advertised Mar‐16 Jun‐16 NA Dec‐17
Construction ‐$        2.5$         NA ‐$       Performance
Other ‐$        0.6$         NA 0.0$        Anticipated Completion at NTP Dec‐17
Contingency ‐$        0.2$         NA ‐$       # of Months Late 0 mo.
Total NA 3.3$        ‐$             0.0$       % Construction Change Orders: 0%
PTSID: 0073K Design as percent of Construction: NA
Type: Operating Other as percent of Construction: 24%
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BRIDGE PROJECTS
Big River Bridge No. 34 (57K)

  Budget Schedule
Initial Projected Difference To Date Status Advertise NTP Site Active Complete

BDesign ‐$        0.1$         NA 0.0$        In Design Oct‐16 Feb‐17 NA Sep‐19
B Construction ‐$        1.5$         NA ‐$       Performance
BOther ‐$        0.6$         NA 0.0$        Anticipated Completion at NTP Sep‐19
B Contingency ‐$        0.2$         NA ‐$       # of Months Late 0 mo.
Total NA 2.3$        ‐$             0.0$       % Construction Change Orders: 0%
PTSID: 0143A Design as percent of Construction: NA
Type: Bridge Other as percent of Construction: 40%

Browning Mill Bridge No. 38 (57J)
  Budget Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
BDesign ‐$        0.4$         NA 0.0$        In Design Jul‐17 Oct‐17 NA Oct‐19
B Construction ‐$        0.9$         NA ‐$       Performance
BOther ‐$        0.6$         NA 0.0$        Anticipated Completion at NTP Oct‐19
B Contingency ‐$        0.1$         NA ‐$       # of Months Late 0 mo.
Total NA 2.0$        ‐$             0.0$       % Construction Change Orders: 0%
PTSID: 0201L Design as percent of Construction: NA
Type: Bridge Other as percent of Construction: 66%

Central RI Bridges ‐ Group 12 (32 Bridges)
  Budget Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
C Design ‐$        0.8$         NA ‐$       In Design Jan‐17 May‐17 NA Jul‐19
C Construction ‐$        14.5$      NA ‐$       Performance
C Other ‐$        3.9$         NA ‐$       Anticipated Completion at NTP Jul‐19
C Contingency ‐$        2.2$         NA ‐$       # of Months Late 0 mo.
Total NA 21.3$      ‐$             ‐$       % Construction Change Orders: 0%
PTSID: 0114L Design as percent of Construction: 5%
Type: Bridge Other as percent of Construction: 27%

Cumberland I‐295 Corridor Bridges (37T ‐ I)
  Budget Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
C Design ‐$        0.5$         NA ‐$       In Design Dec‐16 Apr‐17 NA May‐20
C Construction ‐$        6.0$         NA ‐$       Performance
C Other ‐$        1.6$         NA ‐$       Anticipated Completion at NTP May‐20
C Contingency ‐$        0.7$         NA ‐$       # of Months Late 0 mo.
Total NA 8.8$        ‐$             ‐$       % Construction Change Orders: 0%
PTSID: 0114S Design as percent of Construction: 8%
Type: Bridge Other as percent of Construction: 27%

Division Street Bridge No. 760 (58A)
  Budget Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
DDesign ‐$        0.7$         NA 0.3$        In Design Jan‐17 Apr‐17 NA May‐19
DConstruction ‐$        5.0$         NA ‐$       Performance
DOther ‐$        1.6$         NA 0.0$        Anticipated Completion at NTP May‐19
DContingency ‐$        0.6$         NA ‐$       # of Months Late 0 mo.
Total NA 7.9$        ‐$             0.3$       % Construction Change Orders: 0%
PTSID: 0156D Design as percent of Construction: NA
Type: Bridge Other as percent of Construction: 32%
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Farnum Pike Bridges Nos. 44101, 44121 (38T ‐ L)

  Budget Schedule
Initial Projected Difference To Date Status Advertise NTP Site Active Complete

F Design ‐$        0.3$         NA ‐$       In Design Aug‐17 Jan‐18 NA Aug‐19
F Construction ‐$        9.0$         NA ‐$       Performance
F Other ‐$        3.0$         NA ‐$       Anticipated Completion at NTP Aug‐19
F Contingency ‐$        1.4$         NA ‐$       # of Months Late 0 mo.
Total NA 13.7$      ‐$             ‐$       % Construction Change Orders: 0%
PTSID: 0114J Design as percent of Construction: 3%
Type: Bridge Other as percent of Construction: 33%

Gorton RR Bridge No. 841 (57L)
  Budget Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
GDesign ‐$        0.1$         NA ‐$       In Design Dec‐16 Apr‐17 NA Oct‐19
GConstruction ‐$        1.5$         NA ‐$       Performance
GOther ‐$        0.7$         NA ‐$       Anticipated Completion at NTP Oct‐19
GContingency ‐$        0.2$         NA ‐$       # of Months Late 0 mo.
Total NA 2.5$        ‐$             ‐$       % Construction Change Orders: 0%
PTSID: 0114B Design as percent of Construction: 8%
Type: Bridge Other as percent of Construction: 47%

Hope Valley Bridges (69D)
  Budget Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
HDesign ‐$        0.6$         NA ‐$       In Design May‐17 Sep‐17 NA Sep‐20
HConstruction ‐$        4.0$         NA ‐$       Performance
HOther ‐$        2.0$         NA ‐$       Anticipated Completion at NTP Sep‐20
HContingency ‐$        0.6$         NA ‐$       # of Months Late 0 mo.
Total NA 7.2$        ‐$             ‐$       % Construction Change Orders: 0%
PTSID: 0168H Design as percent of Construction: 15%
Type: Bridge Other as percent of Construction: 50%

Horton Farm Bridge No. 472 (57M)
  Budget Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
HDesign ‐$        1.5$         NA ‐$       In Design Apr‐17 Jul‐17 NA Nov‐19
HConstruction ‐$        10.5$      NA ‐$       Performance
HOther ‐$        3.1$         NA ‐$       Anticipated Completion at NTP Nov‐19
HContingency ‐$        1.5$         NA ‐$       # of Months Late 0 mo.
Total NA 16.6$      ‐$             ‐$       % Construction Change Orders: 0%
PTSID: 0143W Design as percent of Construction: NA
Type: Bridge Other as percent of Construction: 30%

I‐195 Corridor Bridges (77)
  Budget Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
I‐Design ‐$        0.8$         NA ‐$       In Design Sep‐17 Dec‐17 NA Jul‐20
I‐Construction ‐$        10.8$      NA ‐$       Performance
I‐Other ‐$        3.6$         NA ‐$       Anticipated Completion at NTP Jul‐20
I‐Contingency ‐$        1.6$         NA ‐$       # of Months Late 0 mo.
Total NA 16.8$      ‐$             ‐$       % Construction Change Orders: 0%
PTSID: 0013M Design as percent of Construction: 7%
Type: Bridge Other as percent of Construction: 33%
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I‐295 & Route 6 Bridges Nos. 730, 732, 736, 737, 757 (9T ‐ G, H)
  Budget Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
I‐Design ‐$        1.0$         NA ‐$       In Design Sep‐17 Dec‐17 NA May‐20
I‐Construction ‐$        25.0$      NA ‐$       Performance
I‐Other ‐$        6.3$         NA ‐$       Anticipated Completion at NTP May‐20
I‐Contingency ‐$        5.2$         NA ‐$       # of Months Late 0 mo.
Total NA 37.5$      ‐$             ‐$       % Construction Change Orders: 0%
PTSID: 0114Q Design as percent of Construction: 4%
Type: Bridge Other as percent of Construction: 25%

I‐295 North at Route 6 Bridge. 737 (69T ‐ H)
  Budget Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
I‐Design ‐$        0.6$         NA ‐$       In Design Sep‐17 Dec‐17 NA Dec‐19
I‐Construction ‐$        7.0$         NA ‐$       Performance
I‐Other ‐$        1.8$         NA ‐$       Anticipated Completion at NTP Dec‐19
I‐Contingency ‐$        1.1$         NA ‐$       # of Months Late 0 mo.
Total NA 10.5$      ‐$             ‐$       % Construction Change Orders: 0%
PTSID: 0114G Design as percent of Construction: 9%
Type: Bridge Other as percent of Construction: 26%

I‐95 Corridor Bridge Nos. 56101, 56102, 56201, 56221 (3T ‐ F)
  Budget Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
I‐Design ‐$        0.2$         NA ‐$       In Design Sep‐17 Jan‐18 NA Apr‐20
I‐Construction ‐$        7.0$         NA ‐$       Performance
I‐Other ‐$        1.9$         NA ‐$       Anticipated Completion at NTP Apr‐20
I‐Contingency ‐$        1.1$         NA ‐$       # of Months Late 0 mo.
Total NA 10.1$      ‐$             ‐$       % Construction Change Orders: 0%
PTSID: 0114R Design as percent of Construction: 2%
Type: Bridge Other as percent of Construction: 27%

I‐95 North & South Bridges at Toll Gate Road Nos. 683, 684 (5T ‐ B2, C)
  Budget Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
I‐Design ‐$        1.0$         NA ‐$       In Design Aug‐17 Nov‐17 NA Dec‐19
I‐Construction ‐$        15.0$      NA ‐$       Performance
I‐Other ‐$        3.5$         NA ‐$       Anticipated Completion at NTP Dec‐19
I‐Contingency ‐$        1.5$         NA ‐$       # of Months Late 0 mo.
Total NA 21.0$      ‐$             ‐$       % Construction Change Orders: 0%
PTSID: 0114P Design as percent of Construction: 7%
Type: Bridge Other as percent of Construction: 23%

Louisquisset Pike North Bridge, I‐295 SB Over Route 5 (35T ‐ H)
  Budget Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
LoDesign ‐$        0.1$         NA ‐$       In Design Dec‐16 Mar‐17 NA Dec‐19
LoConstruction ‐$        3.0$         NA ‐$       Performance
LoOther ‐$        1.1$         NA ‐$       Anticipated Completion at NTP Dec‐19
LoContingency ‐$        0.5$         NA ‐$       # of Months Late 0 mo.
Total NA 4.7$        ‐$             ‐$       % Construction Change Orders: 0%
PTSID: 0114H Design as percent of Construction: 4%
Type: Bridge Other as percent of Construction: 37%
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Oxford Street Bridge No. 653 (2T)
  Budget Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
ODesign ‐$        0.3$         NA ‐$       In Design Dec‐16 Mar‐17 NA Dec‐18
OConstruction ‐$        4.0$         NA ‐$       Performance
OOther ‐$        0.9$         NA ‐$       Anticipated Completion at NTP Dec‐18
OContingency ‐$        0.5$         NA ‐$       # of Months Late 0 mo.
Total NA 5.7$        ‐$             ‐$       % Construction Change Orders: 0%
PTSID: 0114N Design as percent of Construction: 8%
Type: Bridge Other as percent of Construction: 23%

Park Avenue RR Bridge No. 922 (59A)
  Budget Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
P Design ‐$        0.2$         NA 0.0$        In Design Jan‐17 May‐17 NA Jul‐18
P Construction ‐$        2.0$         NA ‐$       Performance
P Other ‐$        0.6$         NA 0.0$        Anticipated Completion at NTP Jul‐18
P Contingency ‐$        0.3$         NA ‐$       # of Months Late 0 mo.
Total NA 3.0$        ‐$             0.1$       % Construction Change Orders: 0%
PTSID: 0194C Design as percent of Construction: 10%
Type: Bridge Other as percent of Construction: 30%

Pine Street Bridge No. 548 (31)
  Budget Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
P Design ‐$        0.4$         NA ‐$       In Design Aug‐17 Dec‐17 NA Dec‐19
P Construction ‐$        4.8$         NA ‐$       Performance
P Other ‐$        1.6$         NA ‐$       Anticipated Completion at NTP Dec‐19
P Contingency ‐$        0.7$         NA ‐$       # of Months Late 0 mo.
Total NA 7.4$        ‐$             ‐$       % Construction Change Orders: 0%
PTSID: 0016J Design as percent of Construction: 7%
Type: Bridge Other as percent of Construction: 34%

Route 146 Corridor Bridges (38)
  Budget Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
RDesign ‐$        0.6$         NA ‐$       In Design Sep‐17 Jan‐18 NA Jun‐20
R Construction ‐$        9.4$         NA ‐$       Performance
ROther ‐$        5.5$         NA ‐$       Anticipated Completion at NTP Jun‐20
R Contingency ‐$        1.4$         NA ‐$       # of Months Late 0 mo.
Total NA 16.9$      ‐$             ‐$       % Construction Change Orders: 0%
PTSID: 0013L Design as percent of Construction: 6%
Type: Bridge Other as percent of Construction: 59%

Simmonsville Bridge No. 326 (57C)
  Budget Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
S Design ‐$        0.1$         NA ‐$       In Design Jun‐17 Sep‐17 NA Dec‐18
S Construction ‐$        0.5$         NA ‐$       Performance
S Other ‐$        0.8$         NA ‐$       Anticipated Completion at NTP Dec‐18
S Contingency ‐$        0.1$         NA ‐$       # of Months Late 0 mo.
Total NA 1.5$        ‐$             ‐$       % Construction Change Orders: 0%
PTSID: 0014F Design as percent of Construction: NA
Type: Bridge Other as percent of Construction: 160%
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Victory Highway Bridge No. 589 (71)
  Budget Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
VDesign ‐$        0.4$         NA ‐$       In Design Feb‐17 May‐17 NA Jun‐20
VConstruction ‐$        7.5$         NA ‐$       Performance
VOther ‐$        2.5$         NA 0.0$        Anticipated Completion at NTP Jun‐20
VContingency ‐$        1.3$         NA ‐$       # of Months Late 0 mo.
Total NA 11.6$      ‐$             0.0$       % Construction Change Orders: 0%
PTSID: 0168G Design as percent of Construction: NA
Type: Bridge Other as percent of Construction: 33%

Wood River Valley Bridge No. 404, I‐95 North & South  (7T ‐ A)
  Budget Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
WDesign ‐$        0.2$         NA ‐$       In Design Dec‐16 Apr‐17 NA Dec‐18
WConstruction ‐$        6.8$         NA ‐$       Performance
WOther ‐$        1.1$         NA ‐$       Anticipated Completion at NTP Dec‐18
WContingency ‐$        1.0$         NA ‐$       # of Months Late 0 mo.
Total NA 9.1$        ‐$             ‐$       % Construction Change Orders: 0%
PTSID: 0114K Design as percent of Construction: 3%
Type: Bridge Other as percent of Construction: 16%

PAVEMENT PROJECTS
East Main Road 1R Improvements

  Budget Schedule
Initial Projected Difference To Date Status Advertise NTP Site Active Complete

E Design ‐$        0.5$         NA ‐$       In Design Dec‐16 Apr‐17 NA Nov‐18
E Construction ‐$        5.4$         NA ‐$       Performance
E Other ‐$        2.1$         NA 0.0$        Anticipated Completion at NTP Nov‐18
E Contingency ‐$        0.8$         NA ‐$       # of Months Late 0 mo.
Total NA 8.8$        ‐$             0.0$       % Construction Change Orders: 0%
PTSID: 0007C Design as percent of Construction: NA
Type: Pavement Other as percent of Construction: 39%

I‐95 Resurfacing (Elmwood Avenue to Eddy St)
  Budget Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
I‐Design ‐$        0.3$         NA ‐$       In Design Nov‐16 Mar‐17 NA May‐18
I‐Construction ‐$        8.0$         NA ‐$       Performance
I‐Other ‐$        2.5$         NA ‐$       Anticipated Completion at NTP May‐18
I‐Contingency ‐$        1.2$         NA ‐$       # of Months Late 0 mo.
Total NA 12.0$      ‐$             ‐$       % Construction Change Orders: 0%
PTSID: 0079G Design as percent of Construction: NA
Type: Pavement Other as percent of Construction: 31%

I‐95 Resurfacing, C‐2 (Pawtucket)
  Budget Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
I‐Design ‐$        0.4$         NA ‐$       In Design Jul‐17 Oct‐17 NA Nov‐18
I‐Construction ‐$        3.0$         NA ‐$       Performance
I‐Other ‐$        1.3$         NA 0.0$        Anticipated Completion at NTP Nov‐18
I‐Contingency ‐$        0.4$         NA ‐$       # of Months Late 0 mo.
Total NA 5.0$        ‐$             0.0$       % Construction Change Orders: 0%
PTSID: 0082C Design as percent of Construction: NA
Type: Pavement Other as percent of Construction: 43%
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Route 146 Improvements
  Budget Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
RDesign ‐$        0.7$         NA 0.1$        In Design Mar‐17 Jun‐17 NA Sep‐18
R Construction ‐$        10.0$      NA ‐$       Performance
ROther ‐$        2.7$         NA 0.0$        Anticipated Completion at NTP Sep‐18
R Contingency ‐$        1.3$         NA ‐$       # of Months Late 0 mo.
Total NA 14.7$      ‐$             0.1$       % Construction Change Orders: 0%
PTSID: 0081W Design as percent of Construction: NA
Type: Pavement Other as percent of Construction: 27%

Route 24 Improvements
  Budget Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
RDesign ‐$        0.3$         NA 0.1$        In Design Jun‐17 Sep‐17 NA Sep‐18
R Construction ‐$        6.0$         NA ‐$       Performance
ROther ‐$        2.3$         NA 0.0$        Anticipated Completion at NTP Sep‐18
R Contingency ‐$        0.6$         NA ‐$       # of Months Late 0 mo.
Total NA 9.2$        ‐$             0.1$       % Construction Change Orders: 0%
PTSID: 0081R Design as percent of Construction: NA
Type: Pavement Other as percent of Construction: 38%

Route 4 Improvements, C‐2
  Budget Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
RDesign ‐$        0.1$         NA 0.0$        In Design Nov‐16 Mar‐17 NA Aug‐18
R Construction ‐$        5.5$         NA ‐$       Performance
ROther ‐$        1.9$         NA 0.0$        Anticipated Completion at NTP Aug‐18
R Contingency ‐$        0.7$         NA ‐$       # of Months Late 0 mo.
Total NA 8.2$        ‐$             0.0$       % Construction Change Orders: 0%
PTSID: 0166H Design as percent of Construction: NA
Type: Pavement Other as percent of Construction: 35%

Snell Road Improvements
  Budget Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
S Design ‐$        0.1$         NA ‐$       In Design Jul‐17 Oct‐17 NA Dec‐18
S Construction ‐$        0.8$         NA ‐$       Performance
S Other ‐$        0.5$         NA ‐$       Anticipated Completion at NTP Dec‐18
S Contingency ‐$        0.1$         NA ‐$       # of Months Late 0 mo.
Total NA 1.5$        ‐$             ‐$       % Construction Change Orders: 0%
PTSID: 0173S Design as percent of Construction: NA
Type: Pavement Other as percent of Construction: 63%

Statewide Resurfacing C‐2, 2017
  Budget Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
StDesign ‐$        0.1$         NA ‐$       In Design Nov‐16 Feb‐17 NA Nov‐17
StConstruction ‐$        2.0$         NA ‐$       Performance
StOther ‐$        1.1$         NA 0.0$        Anticipated Completion at NTP Nov‐17
StContingency ‐$        0.3$         NA ‐$       # of Months Late 0 mo.
Total NA 3.5$        ‐$             0.0$       % Construction Change Orders: 0%
PTSID: 0055K Design as percent of Construction: NA
Type: Pavement Other as percent of Construction: 55%
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US Route 6 (Hartford Ave), C‐1
  Budget Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
UDesign ‐$        0.4$         NA 0.1$        In Design Feb‐17 May‐17 NA Jun‐19
UConstruction ‐$        6.0$         NA ‐$       Performance
UOther ‐$        2.0$         NA 0.0$        Anticipated Completion at NTP Jun‐19
UContingency ‐$        0.5$         NA ‐$       # of Months Late 0 mo.
Total NA 8.9$        ‐$             0.1$       % Construction Change Orders: 0%
PTSID: 0173X Design as percent of Construction: NA
Type: Pavement Other as percent of Construction: 33%

Woodville Road Improvements
  Budget Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
WDesign ‐$        0.3$         NA ‐$       In Design Jul‐17 Oct‐17 NA Nov‐18
WConstruction ‐$        3.5$         NA ‐$       Performance
WOther ‐$        1.1$         NA 0.0$        Anticipated Completion at NTP Nov‐18
WContingency ‐$        0.5$         NA ‐$       # of Months Late 0 mo.
Total NA 5.4$        ‐$             0.0$       % Construction Change Orders: 0%
PTSID: 0165V Design as percent of Construction: NA
Type: Pavement Other as percent of Construction: 31%

TRAFFIC PROJECTS
Coventry ‐ Local Safety Improvements

  Budget Schedule
Initial Projected Difference To Date Status Advertise NTP Site Active Complete

C Design ‐$        0.0$         NA ‐$       In Design May‐17 Sep‐17 NA Sep‐18
C Construction ‐$        0.3$         NA ‐$       Performance
C Other ‐$        0.2$         NA 0.0$        Anticipated Completion at NTP Sep‐18
C Contingency ‐$        0.0$         NA ‐$       # of Months Late 0 mo.
Total NA 0.5$        ‐$             0.0$       % Construction Change Orders: 0%
PTSID: 0025E Design as percent of Construction: NA
Type: Traffic Other as percent of Construction: 80%

Cranston ‐ Local Safety Improvements
  Budget Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
C Design ‐$        0.0$         NA ‐$       In Design Aug‐17 Dec‐17 NA Nov‐18
C Construction ‐$        0.3$         NA ‐$       Performance
C Other ‐$        0.5$         NA 0.0$        Anticipated Completion at NTP Nov‐18
C Contingency ‐$        0.0$         NA ‐$       # of Months Late 0 mo.
Total NA 0.8$        ‐$             0.0$       % Construction Change Orders: 0%
PTSID: 0025F Design as percent of Construction: NA
Type: Traffic Other as percent of Construction: 200%

Diamond Hill Road Improvements
  Budget Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
DDesign ‐$        0.2$         NA 0.1$        In Design Jan‐17 Apr‐17 NA Jul‐18
DConstruction ‐$        0.9$         NA ‐$       Performance
DOther ‐$        1.0$         NA 0.0$        Anticipated Completion at NTP Jul‐18
DContingency ‐$        0.1$         NA ‐$       # of Months Late 0 mo.
Total NA 2.2$        ‐$             0.1$       % Construction Change Orders: 0%
PTSID: 0153T Design as percent of Construction: NA
Type: Traffic Other as percent of Construction: 110%
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High Friction Surface Treatments 2016
  Budget Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
HDesign ‐$        0.1$         NA 0.0$        In Design Jan‐17 Apr‐17 NA Jan‐18
HConstruction ‐$        0.8$         NA ‐$       Performance
HOther ‐$        0.4$         NA 0.0$        Anticipated Completion at NTP Jan‐18
HContingency ‐$        0.1$         NA ‐$       # of Months Late 0 mo.
Total NA 1.3$        ‐$             0.0$       % Construction Change Orders: 0%
PTSID: 0025J Design as percent of Construction: NA
Type: Traffic Other as percent of Construction: 53%

Metacom Avenue ‐ HSIP
  Budget Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
MDesign ‐$        0.1$         NA ‐$       In Design Oct‐16 Jan‐17 NA Nov‐18
MConstruction ‐$        2.7$         NA ‐$       Performance
MOther ‐$        1.8$         NA 0.0$        Anticipated Completion at NTP Nov‐18
MContingency ‐$        0.3$         NA ‐$       # of Months Late 0 mo.
Total NA 4.9$        ‐$             0.0$       % Construction Change Orders: 0%
PTSID: 0071P Design as percent of Construction: NA
Type: Traffic Other as percent of Construction: 66%

North ‐ Johnston, C‐3 ‐ HSIP
  Budget Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
NDesign ‐$        0.2$         NA 0.1$        In Design Oct‐16 Feb‐17 NA Dec‐17
NConstruction ‐$        0.7$         NA ‐$       Performance
NOther ‐$        0.5$         NA 0.0$        Anticipated Completion at NTP Dec‐17
NContingency ‐$        0.1$         NA ‐$       # of Months Late 0 mo.
Total NA 1.5$        ‐$             0.1$       % Construction Change Orders: 0%
PTSID: 0072S Design as percent of Construction: NA
Type: Traffic Other as percent of Construction: 71%

South (Route 2 and Route 102 Roundabout) ‐ HSIP
  Budget Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
S Design ‐$        0.3$         NA ‐$       In Design Mar‐17 Jun‐17 NA Sep‐18
S Construction ‐$        2.5$         NA ‐$       Performance
S Other ‐$        1.1$         NA 0.0$        Anticipated Completion at NTP Sep‐18
S Contingency ‐$        0.3$         NA ‐$       # of Months Late 0 mo.
Total NA 4.1$        ‐$             0.0$       % Construction Change Orders: 0%
PTSID: 0071U Design as percent of Construction: NA
Type: Traffic Other as percent of Construction: 44%

Traffic Signal Optimization, C‐3, 2016
  Budget Schedule

Initial Projected Difference To Date Status Advertise NTP Site Active Complete
T Design ‐$        0.2$         NA 0.0$        In Design Jan‐17 Apr‐17 NA Nov‐18
T Construction ‐$        1.0$         NA ‐$       Performance
T Other ‐$        0.5$         NA 0.0$        Anticipated Completion at NTP Nov‐18
T Contingency ‐$        0.1$         NA ‐$       # of Months Late 0 mo.
Total NA 1.8$        ‐$             0.0$       % Construction Change Orders: 0%
PTSID: 0072J Design as percent of Construction: NA
Type: Traffic Other as percent of Construction: 50%
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STORMWATER PROJECTS
High Street/Kingstown Road Stormwater Mitigation

  Budget Schedule
Initial Projected Difference To Date Status Advertise NTP Site Active Complete

HDesign ‐$        0.1$         NA ‐$       In Design Jun‐17 Oct‐17 NA Apr‐19
HConstruction ‐$        0.4$         NA ‐$       Performance
HOther ‐$        0.5$         NA ‐$       Anticipated Completion at NTP Apr‐19
HContingency ‐$        0.1$         NA ‐$       # of Months Late 0 mo.
Total NA 1.0$        ‐$             ‐$       % Construction Change Orders: 0%
PTSID: 0166M Design as percent of Construction: 29%
Type: Stormwater Other as percent of Construction: 143%
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LEGACY PROGRAM
PTSID Project Name Locations Type Appendix Schedule Construction

Pg # Advertise Date NTP Date Est. Complete Date Budget
BRIDGE PROJECTS

1 9500A Arcadia Management Area Bridge Replacement RIC HOP COV Bridge A‐1 Prior to 2015 Prior to 2015 Dec‐16 $0.5
2 0163J Atwells Ave Bridge No. 975 Replacement PVD Bridge A‐1 Prior to 2015 Prior to 2015 Jul‐16 $2.8

3 0153C
Central Bridge No. 018201 & Access Improvements to Route 
114

BAR Bridge A‐1 Prior to 2015 Prior to 2015 May‐17 $15.5

4 0144B Great Island Bridge #499 NAR Bridge A‐1 Prior to 2015 Prior to 2015 May‐17 $8.7
5 0049M Jamestown‐Verrazzano Bridge No. 800 & Cove Bridge No. 495 JAM POR Bridge A‐1 Prior to 2015 Prior to 2015 Dec‐15 $4.8
6 0018A New Providence Viaduct Southbound Bridge No. 578 PVD Bridge A‐2 Prior to 2015 Prior to 2015 May‐17 $74.4

PAVEMENT PROJECTS
7 0185A Apponaug Circulator By‐Pass  WAR Pavement A‐2 Prior to 2015 Prior to 2015 Nov‐17 $29.8
8 0012E I‐195 Relocation ‐ Landscape Contract C PVD EPR Pavement A‐2 Prior to 2015 Prior to 2015 Nov‐16 $0.8

TRAFFIC PROJECTS
9 0115Z I‐95 Highway LED Lighting ‐ Exits 1, 2, 4, 5 and Weigh Stations WES HOP WGR Traffic A‐2 Prior to 2015 Prior to 2015 Feb‐16 $2.6

RIC
10 0058L I‐95 Sustainability – Phase I PVD Traffic A‐2 Prior to 2015 Prior to 2015 Nov‐16 $0.6

MAINTENANCE & OPERATIONS PROJECTS
11 7006F Guardrail Repair and Replacement 2014‐2016 Statewide Operating A‐3 Prior to 2015 Prior to 2015 Jun‐16 $2.2
12 7005F Impact Attenuator Repair and Replacement 2014‐2016 Statewide Operating A‐3 Prior to 2015 Prior to 2015 Sep‐16 $1.6

TOTALS $144.3

A‐31



2015 PROGRAM
PTSID Project Name Locations Type Appendix Schedule Construction

Pg # Advertise Date NTP Date Est. Complete Date Budget
BRIDGE PROJECTS

1 0156A Clarence Hussey Bridge No. 11 (69B) NKS Bridge A‐4 Sep‐15 Jan‐16 Jun‐17 $1.7
2 0153D Coles Bridge No. 134 (66) EPR Bridge A‐4 Aug‐15 Nov‐15 Dec‐16 $0.6
3 0143D East Shore Expressway Bridges Nos. 475, 476 EPR Bridge A‐4 May‐15 Sep‐15 Jun‐17 $14.0
4 0113L Glenbridge Ave and South County Trail Bridges (69F) PVD EGR Bridge A‐4 Jun‐15 Aug‐15 Dec‐16 $6.3
5 0201I Hamlet Ave. Bridge #500 (69C) WNS Bridge A‐4 Jun‐15 Sep‐15 Jul‐17 $2.2
6 0201U I‐95 Corridor Bridge Preservation & Resurfacing CRA WAR PVD Bridge A‐5 May‐15 Jul‐15 Dec‐16 $11.0
7 0163F Pleasant Valley Parkway Bridge No. 777 PVD Bridge A‐5 Apr‐15 Aug‐15 Jul‐17 $5.8
8 0143R Route 1/South County Pier Cap Replacements SKS Bridge A‐5 Nov‐14 Mar‐15 Jun‐17 $5.8
9 0113V Route 24 & I‐295 Bridge Preservation TIV CRA WAR Bridge A‐5 Jun‐15 Oct‐15 Dec‐16 $4.3

POR
10 0154B Shippee Bridge No. 307 (69E) BUR Bridge A‐5 Dec‐14 Apr‐15 Sep‐16 $2.2
11 0201T West Elmwood RR Bridge No. 660 (69G) PVD Bridge A‐6 Oct‐14 Jun‐15 Jun‐16 $2.4

PAVEMENT PROJECTS
12 0173F Broadway Streetscape Improvements Project NPT Pavement A‐6 Nov‐14 Mar‐15 May‐17 $6.1
13 0004B Dexter Street 1R Improvements PAW CFA Pavement A‐6 Apr‐15 Jul‐15 Sep‐16 $4.0
14 0172F Mineral Spring Avenue 1R Improvements PAW NPR Pavement A‐6 Sep‐14 Jan‐15 Nov‐15 $3.9
15 0166L New River Road and Victory Highway 1R Improvements LIN Pavement A‐6 Apr‐15 Jul‐15 Nov‐15 $2.0
16 0130R Ocean Avenue 1R Improvements NSH Pavement A‐7 May‐14 Oct‐14 Oct‐15 $0.7
17 0166K Old River Road (Route 126) 1R Improvements LIN Pavement A‐7 May‐15 Aug‐15 Jun‐16 $2.4
18 0172Y Route 102 1R Improvements, C‐3 COV FOS Pavement A‐7 May‐15 Aug‐15 Sep‐16 $5.5
19 0166D Route 146A and Park Avenue Intersection Improvements WNS NSM Pavement A‐7 Oct‐14 Jan‐15 Oct‐15 $0.8
20 0173R Route 37 1R Improvements CRA WAR Pavement A‐7 Apr‐15 Jul‐15 Jun‐16 $5.8
21 0173J Route 116 Knotty Oak Rd. COV Pavement A‐8 Jun‐15 Sep‐15 Jul‐16 $1.5
22 0078G South/North Main Streets ADA Improvements PVD Pavement A‐8 Feb‐15 Nov‐15 Jun‐18 $7.3
23 0055J Statewide Resurfacing 2015, C‐1** EGR LIN PAW Pavement A‐8 Jul‐15 Dec‐15 Nov‐16 $4.1

EPR SKS RIC
CRA JOH SCI
SMI GLO

24 0173N US Route 1, South Kingstown Improvements SKS Pavement A‐8 Apr‐15 Jul‐15 Jun‐16 $1.8
25 0172B Woonasquatucket Avenue 1R Improvements PVD NPR Pavement A‐8 Sep‐15 Nov‐15 Nov‐16 $3.5

TRAFFIC PROJECTS
26 0011C Enhanced Roadside & Freeway Delineation  Statewide Traffic A‐9 Dec‐14 Mar‐15 Aug‐16 $2.4
27 0102H North, C‐5 ‐ STC Statewide Traffic A‐9 Aug‐15 Oct‐15 Aug‐16 $1.2
28 0102G North/Central, C‐4 ‐ STC Statewide Traffic A‐9 Mar‐15 Jun‐15 Oct‐16 $1.6
29 0122H Statewide DMS Installation Statewide Traffic A‐9 Sep‐14 Feb‐15 Jan‐16 $2.3

TAP/OTHER PROJECTS
30 9603B Colt State Park Bike Path Connector BRI TAP/ Other A‐9 Oct‐14 Jan‐15 Oct‐15 $1.5
31 9004D Providence Station Enhancements PVD TAP/ Other A‐10 Aug‐14 Dec‐14 Jun‐16 $6.9

TRANSIT PROJECTS
32 9650A Kingston Station Capacity & Platform Improvements (Amtrak) SKS Transit A‐10 * Jul‐15 Jul‐17 $0.0

MAINTENANCE & OPERATIONS PROJECTS
33 0086U Crack Sealing ‐ Limited Access, 2015 Statewide Operating A‐10 Jun‐15 Aug‐15 Sep‐15 $0.2
34 7009E Fence Repair and Replacement 2015‐2016 Statewide Operating A‐10 Sep‐14 Feb‐15 Sep‐16 $0.7
35 0116E Pavement Striping ‐ East Bay, 2015 Statewide Operating A‐10 Feb‐15 May‐15 Oct‐16 $2.3
36 0086W Rubberized Asphalt Chip Seal, 2015 Statewide Operating A‐11 Apr‐15 Jul‐15 Nov‐16 $2.0
37 0086R West Main Road (Route 77) Chip Seal LCM CHA RIC Operating A‐11 Mar‐15 Jun‐15 Jul‐16 $1.6

TOTALS $128.3

* Work performed by Amtrak.
** Statewide Resurfacing 2015, C‐1 Projects:

Money Hill Road ‐ Glocester
George Washington Highway ‐ Lincoln
Albion Road ‐ Lincoln, Smithfield
Prospect Street/Pawtucket Avenue ‐ Pawtucket, East Prov.
Plainfield Pike ‐ Cranston, Johnston, Scituate
Division Street ‐ East Greenwich
Kingstown Road ‐ Richmond
Mooresfield Road ‐ South Kingstown
Comfort Station ‐ South Kingstown
Kingstown Road ‐ South Kingstown
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2016 PROGRAM
PTSID Project Name Locations Type Appendix Bridges Schedule Construction

Pg # P R Advertise Date NTP Date Est. Complete Date Budget
BRIDGE PROJECTS

1 0113U Airport Connector & Route 2 Bridges (53C & 81B) WAR Bridge A‐12 2 Dec‐15 Mar‐16 Jun‐19 $5.5
2 0153E Capron Road Bridge No. 792 (70A) SMI Bridge A‐12 1 Jun‐16 Oct‐16 Oct‐18 $3.0
3 0145B Carolina Bridges (57F) RIC Bridge A‐12 3 Aug‐16 Nov‐16 Jun‐19 $3.9
4 0183B Central Street Bridge No. 449 (70B) NSM Bridge A‐12 1 Sep‐16 Dec‐16 Oct‐18 $6.3
5 0144E Harbor Junction Bridge No. 131 (57E) PVD Bridge A‐12 1 Jan‐16 Apr‐16 Oct‐18 $3.8
6 0166J Mussey Brook Bridge No. 380 (56C) LIN Bridge A‐13 1 Jun‐16 Sep‐16 May‐18 $0.6
7 0171B Newman Avenue Bridge No. 224 (57D) EPR Bridge A‐13 1 Sep‐16 Jan‐17 Jul‐19 $3.0
8 0031N Old Sakonnet River Bridge Demolition POR Bridge A‐13 1 Sep‐16 Dec‐16 Nov‐19 $15.8
9 0143U Pawtucket Area Bridges (53B) PAW Bridge A‐13 3 Jun‐16 Oct‐16 Oct‐18 $4.2
10 0143K Pawtucket Avenue Bridge No. 471 (57B) EPR Bridge A‐13 1 Mar‐16 Jun‐16 Aug‐18 $6.8
11 0012L Providence Area Bridges Nos. 1080, 1082 (56B) PVD Bridge A‐14 2 Sep‐16 Jan‐17 Jun‐18 $1.3
12 0012R Providence River Pedestrian Bridge PVD Bridge A‐14 1 Jul‐16 Oct‐16 Oct‐18 $10.0
13 0012N Ramp EI Bridge No. 1083 (56A) PVD Bridge A‐14 1 Jul‐16 Oct‐16 Dec‐17 $0.4
14 0118A Slatersville Stone Arch Bridge No. 273 (70C) NSM Bridge A‐14 1 Sep‐16 Jan‐17 Sep‐19 $5.0
15 0156C South County Freeway Bridge No. 686 (52A) WAR Bridge A‐14 1 Aug‐16 Nov‐16 Aug‐18 $1.2
16 0168E Tefft Hill Trail Bridge No. 592 (67T ‐ B) EXE Bridge A‐15 2 Mar‐16 Jun‐16 Sep‐18 $5.8
17 0009N Washington Bridge North No. 700 (57A T ‐ J) PVD EPR Bridge A‐15 1 Sep‐16 Jan‐17 Sep‐19 $10.0
18 0154A Wood River & Holburton Bridges Nos. 261, 262 (58D) HOP Bridge A‐15 2 Aug‐16 Dec‐16 Dec‐18 $2.4

PAVEMENT PROJECTS
19 0165X High Street & Kingstown Road Improvements SKS Pavement A‐15 Mar‐16 Jul‐16 Aug‐18 $4.6
20 0078U Providence ‐ Downtown Improvements, C‐3 PVD Pavement A‐15 Mar‐16 Jun‐16 May‐17 $2.0
21 0074O RI‐LEAP Westerly (Federal) ‐ Improvements to Cross St. WES Pavement A‐16 Jun‐16 Sep‐16 Jul‐17 $0.5
22 0076N Route 107 1R Improvements BUR Pavement A‐16 Oct‐15 Mar‐16 Apr‐17 $2.6
23 0007F Two Mile Corner Reconstruction MID Pavement A‐16 Jan‐16 Apr‐16 Dec‐17 $7.2

TRAFFIC PROJECTS
24 0071Q Aquidneck Avenue Improvements ‐ Middletown & Tiverton MID TIV Traffic A‐16 Aug‐16 Nov‐16 May‐18 $0.9
25 0153P Bridge End Treatments ‐ HSIP Statewide Traffic A‐16 May‐16 Aug‐16 Dec‐17 $1.5
26 0091K Coronado Road Pedestrian Enhancements WAR Traffic A‐17 Jan‐16 May‐16 May‐17 $2.0
27 0102J East Bay/South, C‐6 ‐ STC Statewide Traffic A‐17 Jan‐16 May‐16 May‐17 $0.9
28 0153R Memorial Blvd. & Francis Street Improvements PVD Traffic A‐17 Dec‐15 Mar‐16 May‐17 $1.6
29 0071V Mineral Spring Avenue HSIP NPR Traffic A‐17 Jan‐16 Feb‐16 Jan‐19 $1.4
30 0080D Pedestrian and Intersection Safety Improvements ‐ STC Statewide Traffic A‐17 Aug‐16 Nov‐16 Dec‐17 $1.0
31 0153N Route 102 & Route 117 Improvements ‐ Roundabout COV SKS WGR Traffic A‐18 Sep‐16 Jan‐17 Oct‐18 $2.1
32 0072K Traffic Signal Optimization, C‐2 Statewide Traffic A‐18 Mar‐16 Jun‐16 Sep‐17 $1.3
33 0071T Warwick ‐ HSIP WAR Traffic A‐18 May‐16 Aug‐16 Jul‐18 $0.4

TAP/OTHER PROJECTS
34 0021R Blackstone River Bikeway ‐ Segment 1A PVD TAP/Other A‐18 Apr‐16 Jul‐16 Sep‐17 $1.3
35 9005J Old Stone Bridge Tiverton TIV TAP/Other A‐18 Sep‐16 Dec‐16 Nov‐17 $1.6
36 0132G Portsmouth Maintenance Facility POR TAP/Other A‐19 Nov‐15 Mar‐16 Sep‐17 $6.0

MAINTENANCE & OPERATIONS PROJECTS
37 0084Z Crack Sealing ‐ North & East, 2016 Statewide Operating A‐19 Mar‐16 Jun‐16 Oct‐16 $0.3
38 0084Y Crack Sealing ‐ South & Central, 2016 Statewide Operating A‐19 Mar‐16 Jun‐16 Oct‐16 $0.3
39 0084H Paver Placed Elastomeric Surface Treatment 2016 FOS RIC Operating A‐19 Mar‐16 Jun‐16 Oct‐16 $1.0
40 0084G Rubberized Asphalt Chip Seal 2016** GLO CMB HOP Operating A‐19 Mar‐16 Jun‐16 May‐17 $1.1
41 7006H Statewide Fence 2017‐2019 Statewide Operating A‐20 Aug‐16 Nov‐16 Feb‐20 $0.9
42 7006G Statewide Guardrail 2017‐2019 Statewide Operating A‐20 Jul‐16 Oct‐16 Jan‐20 $2.5
43 7006J Statewide Impact Attenuator 2017‐2019 Statewide Operating A‐20 Sep‐16 Jan‐17 Jun‐20 $2.0
44 0073L Statewide Pavement Striping ‐ Central, 2016‐2017 Statewide Operating A‐20 Mar‐16 Apr‐16 Nov‐17 $2.5
45 0116N Statewide Pavement Striping ‐ Limited Access, 2016‐2017 Statewide Operating A‐20 Mar‐16 May‐16 Apr‐18 $1.5
46 0073K Statewide Pavement Striping ‐ South, 2016‐2017 Statewide Operating A‐21 Mar‐16 Jun‐16 Dec‐17 $2.5

TOTALS 2 24 $142.5

*Bridges: P = Preservation, R = Repair/Replace
**Rubberized Asphalt Chip Seal 2016

Putnam Pike ‐ Glocester
Pine Swamp Road ‐ Cumberland
Alton Bradford Road ‐ Hopkinton
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2017 PROGRAM
PTSID Project Name Locations Type Appendix Bridges Schedule Construction

Pg # P R Advertise Date NTP Date Est. Complete Date Budget
BRIDGE PROJECTS

1 0143A Big River Bridge No. 34 (57K) WGR Bridge A‐22 1 Oct‐16 Feb‐17 Sep‐19 $1.5
2 0201L Browning Mill Bridge No. 38 (57J) EXE Bridge A‐22 1 Jul‐17 Oct‐17 Oct‐19 $0.9
3 0114L Central RI Bridges ‐ Group 12 (32 Bridges) CRA WAR WWA Bridge A‐22 32 Jan‐17 May‐17 Jul‐19 $14.5

HOP EGR RIC
COV WGR CHA
WES

4 0114S Cumberland I‐295 Corridor Bridges (37T ‐ I) CMB Bridge A‐22 4 Dec‐16 Apr‐17 May‐20 $6.0
5 0156D Division Street Bridge No. 760 (58A) EGR Bridge A‐22 2 Jan‐17 Apr‐17 May‐19 $5.0
6 0114J Farnum Pike Bridges Nos. 44101, 44121 (38T ‐ L) NSM Bridge A‐23 2 Aug‐17 Jan‐18 Aug‐19 $9.0
7 0114B Gorton RR Bridge No. 841 (57L) WAR Bridge A‐23 1 Dec‐16 Apr‐17 Oct‐19 $1.5
8 0168H Hope Valley Bridges (69D) RIC HOP COV Bridge A‐23 6 May‐17 Sep‐17 Sep‐20 $4.0

EPR FOS
9 0143W Horton Farm Bridge No. 472 (57M) EPR Bridge A‐23 1 Apr‐17 Jul‐17 Nov‐19 $10.5
10 0013M I‐195 Corridor Bridges (77) EPR Bridge A‐23 4 Sep‐17 Dec‐17 Jul‐20 $10.8

11 0114Q I‐295 & Route 6 Bridges Nos. 730, 732, 736, 737, 757 (9T ‐ G, H) CRA JOH Bridge A‐24 10 Sep‐17 Dec‐17 May‐20 $25.0

12 0114G I‐295 North at Route 6 Bridge. 737 (69T ‐ H) JOH Bridge A‐24 1 Sep‐17 Dec‐17 Dec‐19 $7.0

13 0114R I‐95 Corridor Bridge Nos. 56101, 56102, 56201, 56221 (3T ‐ F) PAW Bridge A‐24 4 Sep‐17 Jan‐18 Apr‐20 $7.0

14 0114P
I‐95 North & South Bridges at Toll Gate Road Nos. 683, 684 (5T ‐ 
B2, C) RIC WAR Bridge A‐24 3 Aug‐17 Nov‐17 Dec‐19 $15.0

15 0114H Louisquisset Pike North Bridge, I‐295 SB Over Route 5 (35T ‐ H) JOH Bridge A‐24 1 Dec‐16 Mar‐17 Dec‐19 $3.0

16 0114N Oxford Street Bridge No. 653 (2T) PVD Bridge A‐25 1 Dec‐16 Mar‐17 Dec‐18 $4.0
17 0194C Park Avenue RR Bridge No. 922 (59A) CRA Bridge A‐25 1 Jan‐17 May‐17 Jul‐18 $2.0
18 0016J Pine Street Bridge No. 548 (31) PAW Bridge A‐25 1 Aug‐17 Dec‐17 Dec‐19 $4.8
19 0013L Route 146 Corridor Bridges (38) NSM EXE PVD Bridge A‐25 6 Sep‐17 Jan‐18 Jun‐20 $9.4
20 0014F Simmonsville Bridge No. 326 (57C) JOH Bridge A‐25 1 Jun‐17 Sep‐17 Dec‐18 $0.5
21 0168G Victory Highway Bridge No. 589 (71) WGR Bridge A‐26 1 Feb‐17 May‐17 Jun‐20 $7.5

22 0114K Wood River Valley Bridge No. 404, I‐95 North & South  (7T ‐ A) HOP Bridge A‐26 1 Dec‐16 Apr‐17 Dec‐18 $6.8

PAVEMENT PROJECTS
23 0007C East Main Road 1R Improvements POR Pavement A‐26 Dec‐16 Apr‐17 Nov‐18 $5.4
24 0079G I‐95 Resurfacing (Elmwood Avenue to Eddy St) PVD Pavement A‐26 Nov‐16 Mar‐17 May‐18 $8.0
25 0082C I‐95 Resurfacing, C‐2 (Pawtucket) PAW Pavement A‐26 Jul‐17 Oct‐17 Nov‐18 $3.0
26 0081W Route 146 Improvements PVD NPR LIN Pavement A‐27 Mar‐17 Jun‐17 Sep‐18 $10.0
27 0081R Route 24 Improvements POR Pavement A‐27 Jun‐17 Sep‐17 Sep‐18 $6.0
28 0166H Route 4 Improvements, C‐2 EGR NKS WAR Pavement A‐27 Nov‐16 Mar‐17 Aug‐18 $5.5
29 0173S Snell Road Improvements LCM Pavement A‐27 Jul‐17 Oct‐17 Dec‐18 $0.8
30 0055K Statewide Resurfacing C‐2, 2017** WAR CRA NSM Pavement A‐27 Nov‐16 Feb‐17 Nov‐17 $2.0

HOP POR
31 0173X US Route 6 (Hartford Ave), C‐1 SCI JOH Pavement A‐28 Feb‐17 May‐17 Jun‐19 $6.0
32 0165V Woodville Road Improvements HOP RIC Pavement A‐28 Jul‐17 Oct‐17 Nov‐18 $3.5

TRAFFIC PROJECTS
33 0025E Coventry ‐ Local Safety Improvements COV Traffic A‐28 May‐17 Sep‐17 Sep‐18 $0.3
34 0025F Cranston ‐ Local Safety Improvements CRA Traffic A‐28 Aug‐17 Dec‐17 Nov‐18 $0.3
35 0153T Diamond Hill Road Improvements WNS Traffic A‐28 Jan‐17 Apr‐17 Jul‐18 $0.9
36 0025J High Friction Surface Treatments 2016 Statewide Traffic A‐29 Jan‐17 Apr‐17 Jan‐18 $0.8
37 0071P Metacom Avenue ‐ HSIP BRI WRN Traffic A‐29 Oct‐16 Jan‐17 Nov‐18 $2.7
38 0072S North ‐ Johnston, C‐3 ‐ HSIP JOH Traffic A‐29 Oct‐16 Feb‐17 Dec‐17 $0.7
39 0071U South (Route 2 and Route 102 Roundabout) ‐ HSIP NKS SKS Traffic A‐29 Mar‐17 Jun‐17 Sep‐18 $2.5
40 0072J Traffic Signal Optimization, C‐3, 2016 Statewide Traffic A‐29 Jan‐17 Apr‐17 Nov‐18 $1.0

STORMWATER PROJECTS
41 0166M High Street/Kingstown Road Stormwater Mitigation SKS Stormwater A‐30 Jun‐17 Oct‐17 Apr‐19 $0.4

MAINTENANCE & OPERATIONS PROJECTS
42 0201V I‐95 Corridor ‐ Bridge Maintenance (58C) WAR CRA PVD Operating Oct‐16 Jan‐17 Dec‐17 $3.4

TOTALS 32 53 $218.6

*Bridges: P = Preservation, R = Repair/Replace
** Statewide Resurfacing C‐2, 2017 Projects:

Bald Hill Road (Rt. 2) ‐ Warwick & Cranston
Greenville Road (Rt. 5/104) ‐ North Smithfield
Woodville‐Alton Road ‐ Hopkinton
Mechanic Street ‐ Hopkinton
Middle Road ‐ Portsmouth
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Index of Projects by Municipality
PTSID Project Name Type Appendix Bridges Construction

Pg # P R Advertise Date NTP Date Est. Complete Date Budget

BARRINGTON
0153C Central Bridge No. 018201 & Access Improvements to Route 114 Bridge A‐1 Prior to 2015 Prior to 2015 May‐17 $15.5

BRISTOL
9603B Colt State Park Bike Path Connector TAP/ Other A‐9 Oct‐14 Jan‐15 Oct‐15 $1.5
0071P Metacom Avenue ‐ HSIP Traffic A‐29 Oct‐16 Jan‐17 Nov‐18 $2.7

BURRILLVILLE
0154B Shippee Bridge No. 307 (69E) Bridge A‐5 Dec‐14 Apr‐15 Sep‐16 $2.2
0076N Route 107 1R Improvements Pavement A‐16 Oct‐15 Mar‐16 Apr‐17 $2.6

CENTRAL FALLS
0004B Dexter Street 1R Improvements Pavement A‐6 Apr‐15 Jul‐15 Sep‐16 $4.0

CHARLESTOWN
0086R West Main Road (Route 77) Chip Seal Operating A‐11 Mar‐15 Jun‐15 Jul‐16 $1.6
0114L Central RI Bridges ‐ Group 12 (32 Bridges) Bridge A‐22 32 Jan‐17 May‐17 Jul‐19 $14.5

COVENTRY
9500A Arcadia Management Area Bridge Replacement Bridge A‐1 Prior to 2015 Prior to 2015 Dec‐16 $0.5
0172Y Route 102 1R Improvements, C‐3 Pavement A‐7 May‐15 Aug‐15 Sep‐16 $5.5
0173J Route 116 Knotty Oak Rd. Pavement A‐8 Jun‐15 Sep‐15 Jul‐16 $1.5
0153N Route 102 & Route 117 Improvements ‐ Roundabout Traffic A‐18 Sep‐16 Jan‐17 Oct‐18 $2.1
0114L Central RI Bridges ‐ Group 12 (32 Bridges) Bridge A‐22 32 Jan‐17 May‐17 Jul‐19 $14.5
0168H Hope Valley Bridges (69D) Bridge A‐23 6 May‐17 Sep‐17 Sep‐20 $4.0
0025E Coventry ‐ Local Safety Improvements Traffic A‐28 May‐17 Sep‐17 Sep‐18 $0.3

CRANSTON
0201U I‐95 Corridor Bridge Preservation & Resurfacing Bridge A‐5 May‐15 Jul‐15 Dec‐16 $11.0
0113V Route 24 & I‐295 Bridge Preservation Bridge A‐5 Jun‐15 Oct‐15 Dec‐16 $4.3
0173R Route 37 1R Improvements Pavement A‐7 Apr‐15 Jul‐15 Jun‐16 $5.8
0055J Statewide Resurfacing 2015, C‐1** (See A‐39) Pavement A‐8 Jul‐15 Dec‐15 Nov‐16 $4.1
0114L Central RI Bridges ‐ Group 12 (32 Bridges) Bridge A‐22 32 Jan‐17 May‐17 Jul‐19 $14.5
0114Q I‐295 & Route 6 Bridges Nos. 730, 732, 736, 737, 757 (9T ‐ G, H) Bridge A‐24 10 Sep‐17 Dec‐17 May‐20 $25.0
0194C Park Avenue RR Bridge No. 922 (59A) Bridge A‐25 1 Jan‐17 May‐17 Jul‐18 $2.0
0055K Statewide Resurfacing C‐2, 2017**** (See A‐39) Pavement A‐27 Nov‐16 Feb‐17 Nov‐17 $2.0
0025F Cranston ‐ Local Safety Improvements Traffic A‐28 Aug‐17 Dec‐17 Nov‐18 $0.3
0201V I‐95 Corridor ‐ Bridge Maintenance (58C) Operating Oct‐16 Jan‐17 Dec‐17 $3.4

CUMBERLAND
0084G Rubberized Asphalt Chip Seal 2016*** (See A‐39) Operating A‐19 Mar‐16 Jun‐16 May‐17 $1.1
0114S Cumberland I‐295 Corridor Bridges (37T ‐ I) Bridge A‐22 4 Dec‐16 Apr‐17 May‐20 $6.0

EAST GREENWICH
0113L Glenbridge Ave and South County Trail Bridges (69F) Bridge A‐4 Jun‐15 Aug‐15 Dec‐16 $6.3
0055J Statewide Resurfacing 2015, C‐1** (See A‐39) Pavement A‐8 Jul‐15 Dec‐15 Nov‐16 $4.1
0114L Central RI Bridges ‐ Group 12 (32 Bridges) Bridge A‐22 32 Jan‐17 May‐17 Jul‐19 $14.5
0156D Division Street Bridge No. 760 (58A) Bridge A‐22 2 Jan‐17 Apr‐17 May‐19 $5.0
0166H Route 4 Improvements, C‐2 Pavement A‐27 Nov‐16 Mar‐17 Aug‐18 $5.5

EAST PROVIDENCE
0012E I‐195 Relocation ‐ Landscape Contract C Pavement A‐2 Prior to 2015 Prior to 2015 Nov‐16 $0.8
0153D Coles Bridge No. 134 (66) Bridge A‐4 Aug‐15 Nov‐15 Dec‐16 $0.6
0143D East Shore Expressway Bridges Nos. 475, 476 Bridge A‐4 May‐15 Sep‐15 Jun‐17 $14.0
0055J Statewide Resurfacing 2015, C‐1** (See A‐39) Pavement A‐8 Jul‐15 Dec‐15 Nov‐16 $4.1
0171B Newman Avenue Bridge No. 224 (57D) Bridge A‐13 1 Sep‐16 Jan‐17 Jul‐19 $3.0
0143K Pawtucket Avenue Bridge No. 471 (57B) Bridge A‐13 1 Mar‐16 Jun‐16 Aug‐18 $6.8
0009N Washington Bridge North No. 700 (57A T ‐ J) Bridge A‐15 1 Sep‐16 Jan‐17 Sep‐19 $10.0
0168H Hope Valley Bridges (69D) Bridge A‐23 6 May‐17 Sep‐17 Sep‐20 $4.0
0143W Horton Farm Bridge No. 472 (57M) Bridge A‐23 1 Apr‐17 Jul‐17 Nov‐19 $10.5
0013M I‐195 Corridor Bridges (77) Bridge A‐23 4 Sep‐17 Dec‐17 Jul‐20 $10.8

Bridges: P = Preservation, R = Repair/Replace A‐35



PTSID Project Name Type Appendix Bridges Construction
Pg # P R Advertise Date NTP Date Est. Complete Date Budget

EXETER
0168E Tefft Hill Trail Bridge No. 592 (67T ‐ B) Bridge A‐15 2 Mar‐16 Jun‐16 Sep‐18 $5.8
0201L Browning Mill Bridge No. 38 (57J) Bridge A‐22 1 Jul‐17 Oct‐17 Oct‐19 $0.9
0013L Route 146 Corridor Bridges (38) Bridge A‐25 6 Sep‐17 Jan‐18 Jun‐20 $9.4

FOSTER
0172Y Route 102 1R Improvements, C‐3 Pavement A‐7 May‐15 Aug‐15 Sep‐16 $5.5
0084H Paver Placed Elastomeric Surface Treatment 2016 Operating A‐19 Mar‐16 Jun‐16 Oct‐16 $1.0
0168H Hope Valley Bridges (69D) Bridge A‐23 6 May‐17 Sep‐17 Sep‐20 $4.0

GLOCESTER
0055J Statewide Resurfacing 2015, C‐1** (See A‐39) Pavement A‐8 Jul‐15 Dec‐15 Nov‐16 $4.1
0084G Rubberized Asphalt Chip Seal 2016*** (See A‐39) Operating A‐19 Mar‐16 Jun‐16 May‐17 $1.1

HOPKINTON
9500A Arcadia Management Area Bridge Replacement Bridge A‐1 Prior to 2015 Prior to 2015 Dec‐16 $0.5
0115Z I‐95 Highway LED Lighting ‐ Exits 1, 2, 4, 5 and Weigh Stations Traffic A‐2 Prior to 2015 Prior to 2015 Feb‐16 $2.6
0154A Wood River & Holburton Bridges Nos. 261, 262 (58D) Bridge A‐15 2 Aug‐16 Dec‐16 Dec‐18 $2.4
0084G Rubberized Asphalt Chip Seal 2016*** (See A‐39) Operating A‐19 Mar‐16 Jun‐16 May‐17 $1.1
0114L Central RI Bridges ‐ Group 12 (32 Bridges) Bridge A‐22 32 Jan‐17 May‐17 Jul‐19 $14.5
0168H Hope Valley Bridges (69D) Bridge A‐23 6 May‐17 Sep‐17 Sep‐20 $4.0
0114K Wood River Valley Bridge No. 404, I‐95 North & South  (7T ‐ A) Bridge A‐26 1 Dec‐16 Apr‐17 Dec‐18 $6.8
0055K Statewide Resurfacing C‐2, 2017**** (See A‐39) Pavement A‐27 Nov‐16 Feb‐17 Nov‐17 $2.0
0165V Woodville Road Improvements Pavement A‐28 Jul‐17 Oct‐17 Nov‐18 $3.5

JAMESTOWN
0049M Jamestown‐Verrazzano Bridge No. 800 & Cove Bridge No. 495 Bridge A‐1 Prior to 2015 Prior to 2015 Dec‐15 $4.8

JOHNSTON
0055J Statewide Resurfacing 2015, C‐1** (See A‐39) Pavement A‐8 Jul‐15 Dec‐15 Nov‐16 $4.1
0114Q I‐295 & Route 6 Bridges Nos. 730, 732, 736, 737, 757 (9T ‐ G, H) Bridge A‐24 10 Sep‐17 Dec‐17 May‐20 $25.0
0114G I‐295 North at Route 6 Bridge. 737 (69T ‐ H) Bridge A‐24 1 Sep‐17 Dec‐17 Dec‐19 $7.0
0114H Louisquisset Pike North Bridge, I‐295 SB Over Route 5 (35T ‐ H) Bridge A‐24 1 Dec‐16 Mar‐17 Dec‐19 $3.0
0014F Simmonsville Bridge No. 326 (57C) Bridge A‐25 1 Jun‐17 Sep‐17 Dec‐18 $0.5
0173X US Route 6 (Hartford Ave), C‐1 Pavement A‐28 Feb‐17 May‐17 Jun‐19 $6.0
0072S North ‐ Johnston, C‐3 ‐ HSIP Traffic A‐29 Oct‐16 Feb‐17 Dec‐17 $0.7

LINCOLN
0166L New River Road and Victory Highway 1R Improvements Pavement A‐6 Apr‐15 Jul‐15 Nov‐15 $2.0
0166K Old River Road (Route 126) 1R Improvements Pavement A‐7 May‐15 Aug‐15 Jun‐16 $2.4
0055J Statewide Resurfacing 2015, C‐1** (See A‐39) Pavement A‐8 Jul‐15 Dec‐15 Nov‐16 $4.1
0166J Mussey Brook Bridge No. 380 (56C) Bridge A‐13 1 Jun‐16 Sep‐16 May‐18 $0.6
0081W Route 146 Improvements Pavement A‐27 Mar‐17 Jun‐17 Sep‐18 $10.0

LITTLE COMPTON
0086R West Main Road (Route 77) Chip Seal Operating A‐11 Mar‐15 Jun‐15 Jul‐16 $1.6
0173S Snell Road Improvements Pavement A‐27 Jul‐17 Oct‐17 Dec‐18 $0.8

MIDDLETOWN
0007F Two Mile Corner Reconstruction Pavement A‐16 Jan‐16 Apr‐16 Dec‐17 $7.2
0071Q Aquidneck Avenue Improvements ‐ Middletown & Tiverton Traffic A‐16 Aug‐16 Nov‐16 May‐18 $0.9

NARRAGANSETT
0144B Great Island Bridge #499 Bridge A‐1 Prior to 2015 Prior to 2015 May‐17 $8.7

NEWPORT
0173F Broadway Streetscape Improvements Project Pavement A‐6 Nov‐14 Mar‐15 May‐17 $6.1

NEW SHOREHAM
0130R Ocean Avenue 1R Improvements Pavement A‐7 May‐14 Oct‐14 Oct‐15 $0.7

Bridges: P = Preservation, R = Repair/Replace A‐36



PTSID Project Name Type Appendix Bridges Construction
Pg # P R Advertise Date NTP Date Est. Complete Date Budget

NORTH KINGSTOWN
0156A Clarence Hussey Bridge No. 11 (69B) Bridge A‐4 Sep‐15 Jan‐16 Jun‐17 $1.7
0166H Route 4 Improvements, C‐2 Pavement A‐27 Nov‐16 Mar‐17 Aug‐18 $5.5
0071U South (Route 2 and Route 102 Roundabout) ‐ HSIP Traffic A‐29 Mar‐17 Jun‐17 Sep‐18 $2.5

NORTH PROVIDENCE
0172F Mineral Spring Avenue 1R Improvements Pavement A‐6 Sep‐14 Jan‐15 Nov‐15 $3.9
0172B Woonasquatucket Avenue 1R Improvements Pavement A‐8 Sep‐15 Nov‐15 Nov‐16 $3.5
0071V Mineral Spring Avenue HSIP Traffic A‐17 Jan‐16 Feb‐16 Jan‐19 $1.4
0081W Route 146 Improvements Pavement A‐27 Mar‐17 Jun‐17 Sep‐18 $10.0

NORTH SMITHFIELD
0166D Route 146A and Park Avenue Intersection Improvements Pavement A‐7 Oct‐14 Jan‐15 Oct‐15 $0.8
0183B Central Street Bridge No. 449 (70B) Bridge A‐12 1 Sep‐16 Dec‐16 Oct‐18 $6.3
0118A Slatersville Stone Arch Bridge No. 273 (70C) Bridge A‐14 1 Sep‐16 Jan‐17 Sep‐19 $5.0
0114J Farnum Pike Bridges Nos. 44101, 44121 (38T ‐ L) Bridge A‐23 2 Aug‐17 Jan‐18 Aug‐19 $9.0
0013L Route 146 Corridor Bridges (38) Bridge A‐25 6 Sep‐17 Jan‐18 Jun‐20 $9.4
0055K Statewide Resurfacing C‐2, 2017**** (See A‐39) Pavement A‐27 Nov‐16 Feb‐17 Nov‐17 $2.0

PAWTUCKET
0004B Dexter Street 1R Improvements Pavement A‐6 Apr‐15 Jul‐15 Sep‐16 $4.0
0172F Mineral Spring Avenue 1R Improvements Pavement A‐6 Sep‐14 Jan‐15 Nov‐15 $3.9
0055J Statewide Resurfacing 2015, C‐1** (See A‐39) Pavement A‐8 Jul‐15 Dec‐15 Nov‐16 $4.1
0143U Pawtucket Area Bridges (53B) Bridge A‐13 3 Jun‐16 Oct‐16 Oct‐18 $4.2
0114R I‐95 Corridor Bridge Nos. 56101, 56102, 56201, 56221 (3T ‐ F) Bridge A‐24 4 Sep‐17 Jan‐18 Apr‐20 $7.0
0016J Pine Street Bridge No. 548 (31) Bridge A‐25 1 Aug‐17 Dec‐17 Dec‐19 $4.8
0082C I‐95 Resurfacing, C‐2 (Pawtucket) Pavement A‐26 Jul‐17 Oct‐17 Nov‐18 $3.0

PORTSMOUTH
0049M Jamestown‐Verrazzano Bridge No. 800 & Cove Bridge No. 495 Bridge A‐1 Prior to 2015 Prior to 2015 Dec‐15 $4.8
0113V Route 24 & I‐295 Bridge Preservation Bridge A‐5 Jun‐15 Oct‐15 Dec‐16 $4.3
0031N Old Sakonnet River Bridge Demolition Bridge A‐13 1 Sep‐16 Dec‐16 Nov‐19 $15.8
0132G Portsmouth Maintenance Facility TAP/Other A‐19 Nov‐15 Mar‐16 Sep‐17 $6.0
0007C East Main Road 1R Improvements Pavement A‐26 Dec‐16 Apr‐17 Nov‐18 $5.4
0081R Route 24 Improvements Pavement A‐27 Jun‐17 Sep‐17 Sep‐18 $6.0
0055K Statewide Resurfacing C‐2, 2017**** (See A‐39) Pavement A‐27 Nov‐16 Feb‐17 Nov‐17 $2.0

PROVIDENCE
0163J Atwells Ave Bridge No. 975 Replacement Bridge A‐1 Prior to 2015 Prior to 2015 Jul‐16 $2.8
0018A New Providence Viaduct Southbound Bridge No. 578 Bridge A‐2 Prior to 2015 Prior to 2015 May‐17 $74.4
0012E I‐195 Relocation ‐ Landscape Contract C Pavement A‐2 Prior to 2015 Prior to 2015 Nov‐16 $0.8
0058L I‐95 Sustainability – Phase I Traffic A‐2 Prior to 2015 Prior to 2015 Nov‐16 $0.6
0113L Glenbridge Ave and South County Trail Bridges (69F) Bridge A‐4 Jun‐15 Aug‐15 Dec‐16 $6.3
0201U I‐95 Corridor Bridge Preservation & Resurfacing Bridge A‐5 May‐15 Jul‐15 Dec‐16 $11.0
0163F Pleasant Valley Parkway Bridge No. 777 Bridge A‐5 Apr‐15 Aug‐15 Jul‐17 $5.8
0201T West Elmwood RR Bridge No. 660 (69G) Bridge A‐6 Oct‐14 Jun‐15 Jun‐16 $2.4
0078G South/North Main Streets ADA Improvements Pavement A‐8 Feb‐15 Nov‐15 Jun‐18 $7.3
0172B Woonasquatucket Avenue 1R Improvements Pavement A‐8 Sep‐15 Nov‐15 Nov‐16 $3.5
9004D Providence Station Enhancements TAP/ Other A‐10 Aug‐14 Dec‐14 Jun‐16 $6.9
0144E Harbor Junction Bridge No. 131 (57E) Bridge A‐12 1 Jan‐16 Apr‐16 Oct‐18 $3.8
0012L Providence Area Bridges Nos. 1080, 1082 (56B) Bridge A‐14 2 Sep‐16 Jan‐17 Jan‐18 $1.3
0012R Providence River Pedestrian Bridge Bridge A‐14 1 Jul‐16 Oct‐16 Oct‐18 $10.0
0012N Ramp EI Bridge No. 1083 (56A) Bridge A‐14 1 Jul‐16 Oct‐16 Dec‐17 $0.4
0009N Washington Bridge North No. 700 (57A T ‐ J) Bridge A‐15 1 Sep‐16 Jan‐17 Sep‐19 $10.0
0078U Providence ‐ Downtown Improvements, C‐3 Pavement A‐15 Mar‐16 Jun‐16 May‐17 $2.0
0153R Memorial Blvd. & Francis Street Improvements Traffic A‐17 Dec‐15 Mar‐16 May‐17 $1.6
0021R Blackstone River Bikeway ‐ Segment 1A TAP/Other A‐18 Apr‐16 Jul‐16 Sep‐17 $1.3
0114N Oxford Street Bridge No. 653 (2T) Bridge A‐25 1 Dec‐16 Mar‐17 Dec‐18 $4.0
0013L Route 146 Corridor Bridges (38) Bridge A‐25 6 Sep‐17 Jan‐18 Jun‐20 $9.4
0079G I‐95 Resurfacing (Elmwood Avenue to Eddy St) Pavement A‐26 Nov‐16 Mar‐17 May‐18 $8.0
0081W Route 146 Improvements Pavement A‐27 Mar‐17 Jun‐17 Sep‐18 $10.0
0201V I‐95 Corridor ‐ Bridge Maintenance (58C) Operating Oct‐16 Jan‐17 Dec‐17 $3.4

Bridges: P = Preservation, R = Repair/Replace A‐37
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RICHMOND
9500A Arcadia Management Area Bridge Replacement Bridge A‐1 Prior to 2015 Prior to 2015 Dec‐16 $0.5
0115Z I‐95 Highway LED Lighting ‐ Exits 1, 2, 4, 5 and Weigh Stations Traffic A‐2 Prior to 2015 Prior to 2015 Feb‐16 $2.6
0055J Statewide Resurfacing 2015, C‐1** (See A‐39) Pavement A‐8 Jul‐15 Dec‐15 Nov‐16 $4.1
0086R West Main Road (Route 77) Chip Seal Operating A‐11 Mar‐15 Jun‐15 Jul‐16 $1.6
0145B Carolina Bridges (57F) Bridge A‐12 3 Aug‐16 Nov‐16 Jun‐19 $3.9
0084H Paver Placed Elastomeric Surface Treatment 2016 Operating A‐19 Mar‐16 Jun‐16 Oct‐16 $1.0
0114L Central RI Bridges ‐ Group 12 (32 Bridges) Bridge A‐22 32 Jan‐17 May‐17 Jul‐19 $14.5
0168H Hope Valley Bridges (69D) Bridge A‐23 6 May‐17 Sep‐17 Sep‐20 $4.0
0114P I‐95 North & South Bridges at Toll Gate Road Nos. 683, 684 (5T ‐ B2, C) Bridge A‐24 3 Aug‐17 Nov‐17 Dec‐19 $15.0
0165V Woodville Road Improvements Pavement A‐28 Jul‐17 Oct‐17 Nov‐18 $3.5

SCITUATE
0055J Statewide Resurfacing 2015, C‐1** (See Below) Pavement A‐8 Jul‐15 Dec‐15 Nov‐16 $4.1
0173X US Route 6 (Hartford Ave), C‐1 Pavement A‐28 Feb‐17 May‐17 Jun‐19 $6.0

SMITHFIELD
0055J Statewide Resurfacing 2015, C‐1** (See Below) Pavement A‐8 Jul‐15 Dec‐15 Nov‐16 $4.1
0153E Capron Road Bridge No. 792 (70A) Bridge A‐12 1 Jun‐16 Oct‐16 Oct‐18 $3.0

SOUTH KINGSTOWN
0143R Route 1/South County Pier Cap Replacements Bridge A‐5 Nov‐14 Mar‐15 Jun‐17 $5.8
0055J Statewide Resurfacing 2015, C‐1** (See Below) Pavement A‐8 Jul‐15 Dec‐15 Nov‐16 $4.1
0173N US Route 1, South Kingstown Improvements Pavement A‐8 Apr‐15 Jul‐15 Jun‐16 $1.8
9650A Kingston Station Capacity & Platform Improvements (Amtrak) Transit A‐10 * Jul‐15 Jul‐17 $0.0
0165X High Street & Kingstown Road Improvements Pavement A‐15 Mar‐16 Jul‐16 Aug‐18 $4.6
0153N Route 102 & Route 117 Improvements ‐ Roundabout Traffic A‐18 Sep‐16 Jan‐17 Oct‐18 $2.1
0071U South (Route 2 and Route 102 Roundabout) ‐ HSIP Traffic A‐29 Mar‐17 Jun‐17 Sep‐18 $2.5
0166M High Street/Kingstown Road Stormwater Mitigation Stormwater A‐30 Jun‐17 Oct‐17 Apr‐19 $0.4

TIVERTON
0113V Route 24 & I‐295 Bridge Preservation Bridge A‐5 Jun‐15 Oct‐15 Dec‐16 $4.3
0071Q Aquidneck Avenue Improvements ‐ Middletown & Tiverton Traffic A‐16 Aug‐16 Nov‐16 May‐18 $0.9
9005J Old Stone Bridge Tiverton TAP/Other A‐18 Sep‐16 Dec‐16 Nov‐17 $1.6

WARREN
0071P Metacom Avenue ‐ HSIP Traffic A‐29 Oct‐16 Jan‐17 Nov‐18 $2.7

WARWICK
0185A Apponaug Circulator By‐Pass  Pavement A‐2 Prior to 2015 Prior to 2015 Nov‐17 $29.8
0201U I‐95 Corridor Bridge Preservation & Resurfacing Bridge A‐5 May‐15 Jul‐15 Dec‐16 $11.0
0113V Route 24 & I‐295 Bridge Preservation Bridge A‐5 Jun‐15 Oct‐15 Dec‐16 $4.3
0173R Route 37 1R Improvements Pavement A‐7 Apr‐15 Jul‐15 Jun‐16 $5.8
0113U Airport Connector & Route 2 Bridges (53C & 81B) Bridge A‐12 2 Dec‐15 Mar‐16 Jun‐19 $5.5
0156C South County Freeway Bridge No. 686 (52A) Bridge A‐14 1 Aug‐16 Nov‐16 Aug‐18 $1.2
0091K Coronado Road Pedestrian Enhancements Traffic A‐17 Jan‐16 May‐16 May‐17 $2.0
0071T Warwick ‐ HSIP Traffic A‐18 May‐16 Aug‐16 Jul‐18 $0.4
0114L Central RI Bridges ‐ Group 12 (32 Bridges) Bridge A‐22 32 Jan‐17 May‐17 Jul‐19 $14.5
0114B Gorton RR Bridge No. 841 (57L) Bridge A‐23 1 Dec‐16 Apr‐17 Oct‐19 $1.5
0114P I‐95 North & South Bridges at Toll Gate Road Nos. 683, 684 (5T ‐ B2, C) Bridge A‐24 3 Aug‐17 Nov‐17 Dec‐19 $15.0
0166H Route 4 Improvements, C‐2 Pavement A‐27 Nov‐16 Mar‐17 Aug‐18 $5.5
0055K Statewide Resurfacing C‐2, 2017**** (See A‐39) Pavement A‐27 Nov‐16 Feb‐17 Nov‐17 $2.0
0201V I‐95 Corridor ‐ Bridge Maintenance (58C) Operating Oct‐16 Jan‐17 Dec‐17 $3.4

WEST GREENWICH
0115Z I‐95 Highway LED Lighting ‐ Exits 1, 2, 4, 5 and Weigh Stations Traffic A‐2 Prior to 2015 Prior to 2015 Feb‐16 $2.6
0153N Route 102 & Route 117 Improvements ‐ Roundabout Traffic A‐18 Sep‐16 Jan‐17 Oct‐18 $2.1
0143A Big River Bridge No. 34 (57K) Bridge A‐22 1 Oct‐16 Feb‐17 Sep‐19 $1.5
0114L Central RI Bridges ‐ Group 12 (32 Bridges) Bridge A‐22 32 Jan‐17 May‐17 Jul‐19 $14.5
0168G Victory Highway Bridge No. 589 (71) Bridge A‐26 1 Feb‐17 May‐17 Jun‐20 $7.5

Bridges: P = Preservation, R = Repair/Replace A‐38



PTSID Project Name Type Appendix Bridges Construction
Pg # P R Advertise Date NTP Date Est. Complete Date Budget

WESTERLY
0115Z I‐95 Highway LED Lighting ‐ Exits 1, 2, 4, 5 and Weigh Stations Traffic A‐2 Prior to 2015 Prior to 2015 Feb‐16 $2.6
0074O RI‐LEAP Westerly (Federal) ‐ Improvements to Cross St. Pavement A‐16 Jun‐16 Sep‐16 Jul‐17 $0.5
0114L Central RI Bridges ‐ Group 12 (32 Bridges) Bridge A‐22 32 Jan‐17 May‐17 Jul‐19 $14.5

WOONSOCKET
0201I Hamlet Ave. Bridge #500 (69C) Bridge A‐4 Jun‐15 Sep‐15 Jul‐17 $2.2
0166D Route 146A and Park Avenue Intersection Improvements Pavement A‐7 Oct‐14 Jan‐15 Oct‐15 $0.8
0153T Diamond Hill Road Improvements Traffic A‐28 Jan‐17 Apr‐17 Jul‐18 $0.9

WEST WARWICK
0114L Central RI Bridges ‐ Group 12 (32 Bridges) Bridge A‐22 32 Jan‐17 May‐17 Jul‐19 $14.5

STATEWIDE
7006F Guardrail Repair and Replacement 2014‐2016 Operating A‐3 Prior to 2015 Prior to 2015 Jun‐16 $2.2
7005F Impact Attenuator Repair and Replacement 2014‐2016 Operating A‐3 Prior to 2015 Prior to 2015 Sep‐16 $1.6
0011C Enhanced Roadside & Freeway Delineation  Traffic A‐9 Dec‐14 Mar‐15 Aug‐16 $2.4
0102H North, C‐5 ‐ STC Traffic A‐9 Aug‐15 Oct‐15 Aug‐16 $1.2
0102G North/Central, C‐4 ‐ STC Traffic A‐9 Mar‐15 Jun‐15 Oct‐16 $1.6
0122H Statewide DMS Installation Traffic A‐9 Sep‐14 Feb‐15 Sep‐15 $2.3
0086U Crack Sealing ‐ Limited Access, 2015 Operating A‐10 Jun‐15 Aug‐15 Sep‐16 $0.2
7009E Fence Repair and Replacement 2015‐2016 Operating A‐10 Sep‐14 Feb‐15 Oct‐16 $0.7
0116E Pavement Striping ‐ East Bay, 2015 Operating A‐10 Feb‐15 May‐15 Nov‐16 $2.3
0086W Rubberized Asphalt Chip Seal, 2015 Operating A‐11 Apr‐15 Jul‐15 $2.0
0153P Bridge End Treatments ‐ HSIP Traffic A‐16 May‐16 Aug‐16 Dec‐17 $1.5
0102J East Bay/South, C‐6 ‐ STC Traffic A‐17 Jan‐16 May‐16 May‐17 $0.9
0080D Pedestrian and Intersection Safety Improvements ‐ STC Traffic A‐17 Aug‐16 Nov‐16 Dec‐17 $1.0
0072K Traffic Signal Optimization, C‐2 Traffic A‐18 Mar‐16 Jun‐16 Sep‐17 $1.3
0084Z Crack Sealing ‐ North & East, 2016 Operating A‐19 Mar‐16 Jun‐16 Oct‐16 $0.3
0084Y Crack Sealing ‐ South & Central, 2016 Operating A‐19 Mar‐16 Jun‐16 Oct‐16 $0.3
7006H Statewide Fence 2017‐2019 Operating A‐20 Aug‐16 Nov‐16 Feb‐20 $0.9
7006G Statewide Guardrail 2017‐2019 Operating A‐20 Jul‐16 Oct‐16 Jan‐20 $2.5
7006J Statewide Impact Attenuator 2017‐2019 Operating A‐20 Sep‐16 Jan‐17 Jun‐20 $2.0
0073L Statewide Pavement Striping ‐ Central, 2016‐2017 Operating A‐20 Mar‐16 Apr‐16 Nov‐17 $2.5
0116N Statewide Pavement Striping ‐ Limited Access, 2016‐2017 Operating A‐20 Mar‐16 May‐16 Apr‐18 $1.5
0073K Statewide Pavement Striping ‐ South, 2016‐2017 Operating A‐21 Mar‐16 Jun‐16 Dec‐17 $2.5
0025J High Friction Surface Treatments 2016 Traffic A‐29 Jan‐17 Apr‐17 Jan‐18 $0.8
0072J Traffic Signal Optimization, C‐3, 2016 Traffic A‐29 Jan‐17 Apr‐17 Nov‐18 $1.0

* Work performed by Amtrak.

** Statewide Resurfacing 2015, C‐1 Projects: ***Rubberized Asphalt Chip Seal 2016
Money Hill Road ‐ Glocester Putnam Pike ‐ Glocester
George Washington Highway ‐ Lincoln Pine Swamp Road ‐ Cumberland
Albion Road ‐ Lincoln, Smithfield Alton Bradford Road ‐ Hopkinton
Prospect Street/Pawtucket Avenue ‐ Pawtucket, East Prov.
Plainfield Pike ‐ Cranston, Johnston, Scituate **** Statewide Resurfacing C‐2, 2017 Projects:
Division Street ‐ East Greenwich Bald Hill Road (Rt. 2) ‐ Warwick & Cranston
Kingstown Road ‐ Richmond Greenville Road (Rt. 5/104) ‐ North Smithfield
Mooresfield Road ‐ South Kingstown Woodville‐Alton Road ‐ Hopkinton
Comfort Station ‐ South Kingstown Mechanic Street ‐ Hopkinton
Kingstown Road ‐ South Kingstown Middle Road ‐ Portsmouth

Bridges: P = Preservation, R = Repair/Replace A‐39
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Appendix B. DBE Reporting            

 

Approved Value DBE Sub-Contracts New Projects 

Jan-March 2016 

 

 

 

 

Total Payments to DBE's on Project Finalized 

Jan-Mar 2016 

 

 

  

Sub Contractor Payments

DEMCO, LLC 14,277$               

Dynamic Scheduling Solutions 9,858$                 

Site Tech Corporation 72,598$               

F.C. Construction 582,696$             

Equality Construction 674,266$             

Steere Engineering 5,000$                 

True Quality 21,865$               

COSCO 2,582,316$         

MON Landscaping 1,105,330$         

T&T Steel Erectors 1,353,057$         

IDS Highway Safety 66,863$               

Melo’s Rodbusters 69,516$               

Total 6,557,642$        

Sub-Contractor Approved Value

Equality Construction Works 469,450$             

New England Highway Tech 269,216$             

Dynamic Scheduling Solutions 42,845$               

Cosco 172,421$             

MON Landscaping 114,968$             

True Quality 109,340$             

Seacoast Asphalt 416,025$             

DEMCO, LLC 195,688$             

IDS Highway Safety 1,316,394$         

F.C. Construction 26,088$               

H.B. Welding 63,170$               

Steere Engineering 5,000$                 

Oak Hill Farm, LLC 8,500$                 

Total 3,209,105$        
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Appendix B. Rhode Island Construction Sector Employment 
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Appendix C. Glossary 

  

AC-1 

 

Date Conventions: 

CY: Calendar Year (January 1 – December 31) 

FFY: Federal Fiscal Year (October 1 – September 30) 

SFY: State Fiscal Year (July 1 – June 30) 

Safety Information is collected and reported on a calendar year basis (CY) 

Financial Information is reported on a State Fiscal Year (SFY Basis) 

All other information is reported on a Federal Fiscal Year basis (FFY) 

Technical Definitions: 

Emergency Awards: The Department occasionally faces the need for urgent response to certain situations.  As defined 

by State Purchasing Regulations (9.6.2), an emergency is defined as follows: “An emergency shall mean a situation to 

which an urgent response is required. Immediate dangers to health and safety, threats to property and necessary 

functions, and failures of critical equipment constitute emergencies”  

Advertise: The date of the public notice of the invitation for bids or request for proposals, typically posted on the 

State Purchasing’s website 

At NTP:  Notice to Proceed occurs when a Purchase Order is provided by the Owner to the Contractor authorizing 

work to begin  

Substantial Completion:  Substantial completion is reached when the work is completed so it can be safely and 

effectively used by the public.  This may include the entire Project or a unit, or portion of the work such as a structure, 

an interchange, or section of road or pavement 

Final Completion:  Final completion is reached when all contract work is completed, including punchlist work, and all 

certifications have been received by the Department 

LTD: Life to Date 

Change Orders: A written order to the Contractor covering contingencies, extra work, increases or decreases in 

contract quantities, and additions or alterations to the plans or specifications within the scope of the contract, and 

estblishing the basis of payment and time adjustments for the work affected by said change 

Industry Definitions: 

NHTSA: National Highway Traffic and Safety Administration 

OHS: Office of Higway Safety 

FARS: The Fatality Analysis Reporting System is a nationwide census providing NHTSA, Congress and the American 

public yearly data regarding fatal injuries suffered in motor vehicle traffic crashes 

Pass throughs: Capital pass through expenditures are costs that are not directly related to capital projects but instead 

passed on to other entities such as other state agencies or local cities and towns for capital related costs 

CMAQ: Congestion Mitigation and Air Quality 
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RIDOT System Quick Facts 

More than 

2,900  

Lane miles of road 

1,173 

Bridges (5+ feet) as of 3/31/2016 

104,000  

Traffic devices
*
  

25,000  

Catch basins (approximate) 

5 rail stations 

18 park and rides  

630 

Total employees 

(as of 3/31/16) 

*
 Current estimate of assets maintained by RIDOT only.  Does not account for all 
traffic devices and equipment constructed by RIDOT on an annual basis.   
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