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Insert A: Project Budgets and Schedule - Key

Schedule: RIDOT publishes an updated schedule to identify key milestones
for a project. Advertise is when the contract documents are complete and
the project is advertised for bids. Notice to Proceed (NTP) is when the
construction contract is awarded and work may commence (the date of
the purchase order). Site Active estimates when construction activities will
physically begin for the project. Complete identifies the point in time at
which the project may be deemed substantially complete, and ready for use
by the general public. Completed phases will be shown with full dates and
shaded fields. Status identifies the current phase the project is in: Design,
Advertise, In Construction, & Substantially Complete.

Budget: RIDOT publishes an updated budget estimating reasonable costs
for the life of the project. Initial budget reflects the budget at the time the
Design was completed, a bid was accepted and a Notice to Proceed (NTP)
was provided to the Contractor. If Initial Budget is blank it is because the
project is pre-NTP. Projected budget is the current budget at the close of
the current quarter. Difference displays any variance (+/-) between the
Initial Budget and the Projected Budget. Projects trending under budget
will be highlighted in green, those trending over budget will be highlighted
red.

Spent: Provides the actual values billed to the project to date.

|
A | |

Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule: |29-May-13J26-Aug-13]06-Apr-17|
Design NA 50.203 NA $0.158
Construction 515.300 $15.956 $0.656 $15.460 - . )
Other NA $3.115 NA $2.966 :Zt;%p::teﬁscls’gp'e“o” At NTP: =NCLE
| gg:at;ngency SﬁKGS ngggg (50.765) Sigggg % Construction Change Order: 2%
. __I Design as Percent of Construction: NA
[ PTsID: 0153C TYPE: BRIDGE [v]Legacy Other as Percent of Construction: 20%

Design: Includes costs for design contractor/consultant

Construction: Includes costs for construction contractor services
Other: Includes costs for right-of-way acquisitions, utility work,
project oversight

Performance
Anticipated Completion at NTP: Identifies the substantial completion
date which was established at the Notice to Proceed (NTP) phase

# of Months Late: Displays the difference between the Anticipated
Contingency: Budgeted value to be utilized to address unforeseen Completion at NTP with the current Schedule Complete date.
issues. Contingency value is a reflection of the risk remaining on the ositive values indicate that the project is behind schedule and are
project. highlighted in red; negative values indicate that the project is ahead
Budget Contingency: At notice to proceed, budget contingency is of schedule and are highlighted in green.

typically setat _5% of low bid. _ _ ) % Construction Change Orders: Ratio of the value of approved
Schedule Contingency: At notice to proceed, schedule contingency is change orders versus the original contract award value

typically set at 10% of the contract duration. Deviations from this Design as percent of Construction: Ratio of the budget values for
standard may occur due to winter shutdown. Winter shutdown Design versus Construction

typically takes place from December 15 from April 15 but is weather- Other as percent of Construction: Ratio of the budget values for Other

dependent. costs for producing the project versus Construction.
Total budget estimate to deliver the project.

PTSID: Project Tracking System Identification — A unique identifier in RIDOT’s systems to track schedule, budget and asset related activities.

Type: |dentifies the RIDOT Project Pipeline which sponsors the project (Bridge, Maintenance & Operations, Pavement, Storm water, TAP/Other, Traffic, & Transit)
Comingled Design: Historical financial information for Design costs were not tracked to the project level. As of 2015, all new Design contract costs are tracked to each
individual project, and RIDOT has begun to track design costs to the project level for most Legacy projects going forward. Due to this inaccurate reporting, it is not
possible to identify design costs at the project level for most legacy projects. For Legacy projects where design was comingled, initial total project costs are NA.

Design Build Contracts (DB) - Design build contract funding allocation appears as follows: Design consultants that generate the Advertising documents will be reflected
in the Design line; the Contractor/Design team will be reflected as one total in the Construction line. Additionally, the time for a design-build contract to be awarded
from advertisement to NTP is anticipated to take between 6-8 months.

Types of Bridge Work: R — Reconstruction — Replacement (replacement of an existing bridge with a new facility constructed in the same general traffic corridor) and
Rehabilitation (major work required to restore the structural integrity of a bridge, including safety defects); P — Preservation - actions or strategies that prevent, delay,
or reduce deterioration of bridges or bridge elements, includes Repair (fixing a specific element or localized area); O — Other: this category encompasses New Bridges
built, or Bridges that were decommissioned and/or removed as the Department recognizes the need to account for all bridge work in RI.

Note: All dollar values are in millions and rounded to the nearest $100,000.00.

Note: When all projects within the Federal Fiscal Year are substantially complete, they will be removed from the report at the end of the current Federal Fiscal Year.

Color Coding: Additionally, certain key items are color coded throughout as indicators of performance, as described below:

On Time On Budget Change Orders
Status Color Status Color Range

-Ti 0-5%
On-Time Bereel o sudger ¢
0-6 months behind Yellow Over Budget 5-10%

6-12 months behind 10%+
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FFY19
BRIDGE
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _
Design $0.865 $1.329 $0.463 $1.329
Construction $9.173 $20.469 $11.297 $20.469 - . .
Other $1.898  $3.066  $1.168  $2.991 ﬁr:f";;p;rfte:scl:g,p'et'°” atNTP: ‘31"\/'3 =22
Contingency $0.742 $0.000 ($0.742) $0.000 o . . . S
Total $12.678  $24.864 $24.789 % Construction Change Order: = 121%
Design as Percent of Construction: 6%
| PTSID: 0013A TYPE: BRIDGE _|DesignBuild Other as Percent of Construction: 15%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _
Design $0.798 $0.794  ($0.004) $0.794
Construction $10.222 $9.743  ($0.479) $9.743 - . .
Other $2.207  $2.146 (30.061) $2.146 Qgt;%p:rfteﬁscl:trg,p'e“°” at NTP: 31-Juk22
Contingency $0.511 $0.000 ($0.511) $0.000 % Construction éhange Order:
Total $13.738  $12.683 $12.683 ) o o
— Design as Percent of Construction: 8%
| PTSID: 0013N VHES SRR [ |DesignBuild Other as Percent of Construction: 22%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _
Design $0.638 $0.638 $0.000  $0.898
Construction $5.150 $5.150  $0.000  $5.242 - . )
Other $2563  $2.563  $0.000 $2.875 :’;t;i:qp:rfteﬁsf:t”;_p'e“on at NTP:
Contingency $0.500 $0.700 $0.200  $0.000 0 R ]
% Construction Change Order:
Total $8.850 $9.050 $9.015 ) .
- - Design as Percent of Construction: 12%
| PTsID: 0114W TYPE: BRIDGE _|DesignBuild Other as Percent of Construction: 50%
Budget Spent Advertise NTP
Initial Projected Difference To Date Schedule:
Design $1.013 $1.127  $0.114  $1.127
Construction $6.040 S$10.338 $4.298 S$10.338 - . )
Other $1.194  $2.661  $1.467 $2.611 ﬁgt;%p:;fﬁs(i:t”;_p'et'°“ at NTP: 31-Dec-21
Contingency $0.305 $0.000 ($0.305) $0.000 o o ) .
% Construction Change Order: 45%
Total $8.552 $14.126 $14.075 . .
e Design as Percent of Construction: 11%
| PTSID: 0013V UFE: (52 PIElE [_|DesignBuild Other as Percent of Construction: 26%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _
Design $0.977 $0.941  ($0.035) $0.941
Construction $3.155 $2.770  ($0.385) $2.770 . ) )
Other $1.520  $0.720 ($0.800) $0.620 :r;t;%pjﬁfﬁsclgtr:,p'et'O” at NTP:
Contingency $0.160 $0.000 ($0.160) $0.000 o Lo )
% Construction Change Order:
Total $5.812 $4.432 $4.332 ) . o
Design as Percent of Construction: 34%
| PTSID: 0015¢ TYPE: BRIDGE [ |DesignBuild Other as Percent of Construction: 26%




FFY19

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 24-Sep-19]06-Dec-19]20-Dec-21 |
Design $0.700 $0.560 ($0.140) $0.560
Construction $3.982 $4.642  $0.661  $4.642 - . )
Other $1.920  $1.258  (30.662) $1.259 #Ar;t;%p:rfteﬁscl:tr;p'et'°” at NTP: 30-Apr-22
Contingency $0.199 $0.050 ($0.149) $0.000 % Construction éhange Order: 13%
i 56.801 $6.511 $§‘461_ Design as Percent of Construction: 12%
|_PTsID: 0013W EEEEEICE e Other as Percent of Construction: 27%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [29-May-19]09-Aug-19]31-Mar-21 |
Design $0.379 $0.315 (50.065) $0.315
Construction $2.772 $2.672  ($0.100) $2.672 . . )
Other $0.906  $0.933  $0.027  $0.883 ﬁgt;%p;;fﬁscl:t'gp'etm” at NTP: 30-5ep-21
Contingency $0.180 $0.000 (50.180) $0.000 % Construction éhange Order 2%
Total 54.238 53.919 53'869_ Design as Percent of Construction: 12%
| PTSID: 0031 TYPE: BRIDGE [ JDesignBuild Other as Percent of Construction: 35%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 27-Jun-19]04-Sep-19]14-0ct-20
Design $0.950 $0.884  (50.066) $0.884
Construction $2.171 $2.215 $0.044  S2.215 L . )
Other $1.351  $0.590 (30.761) $0.590 ﬁgt;%p::fﬁsfgtrz_p'et'on at NTP: 31-0ct-21
Contingency $0.250 $0.000 ($0.250) $0.000 % Construction éhange Order: 7%
iotal e R 53_"689_ Design as Percent of Construction: 40%
| PTsID: 014X INAE BRIIEE W Dt Other as Percent of Construction: 27%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [28-Feb-19]14-May-19]15-Dec-20 |
Design $0.436  $0.436  $0.000  $0.368
Construction $2.368 $2.368 $0.000 $2.000 - . )
Other $0.738  $0.853  $0.115  $0.922 ﬁ’;t;%p:;fﬁs(f:t";_p'et“’“ at NTP: 31-Dec-2(
Contingency $0.275 $0.160  ($0.115) $0.000 % Construction (ihange Order: 7%
Total 33.817 33.817 53_'290_ Design as Percent of Construction: 18%
|_PTSID: 0015D TYPE: BRIDGE [ |DesignBuild Other as Percent of Construction: 36%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [ 30-Apr-19]20-Aug-19]17-Nov-20 |
Design $0.494 $0.673 $0.180 $0.673
Construction $2.586 $3.685 $1.099 $3.685 . . )
Other $1.741  $1.464 (30.277) $1.464 Qgt;%pjrfteﬁsclg’tr;p'et'O” at NTP: 31-Mar-22
Contingency $0.129 $0.000 ($0.129) $0.000 % Construction éhange Order: 16%
fofa! e S 55'822_ Design as Percent of Construction: 18%
| PTSID: 26016 INfPEs ERIDIEE W Dozt Other as Percent of Construction: 40%




Budget Spent

Initial Projected Difference To Date

Design $6.400 $7.069 $0.669 $7.063

Construction $57.980 $60.484 $2.504 $54.118

Other $7.066  $14.281  $7.215 $13.758

Contingency $4.500 $0.000 ($4.500) $0.000

Total $75.946 $81.834 $74.939
| PTSID: 2601E TYPE: BRIDGE DDesignBuildI

Schedule:

Advertise NTP Complete

Anticipated Completion at NTP:

# of months late:

% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

Budget Spent
Initial Projected Difference To Date
Design $1.900 $1.900 $0.000 $1.194
Construction $14.639  $14.639 $0.000 $14.623
Other $3.898 $3.898  $0.000 $4.478
Contingency $0.888 $0.888 $0.000  $0.000
Total $21.325 $21.325 _ $20.295
| PTSID: 0143C TYPE: BRIDGE [ |DesignBuild

Budget Spent
Initial Projected Difference To Date
Design $1.440 $1.440  $S0.000 S$1.164
Construction $15.661  $15.706 $0.045 $14.718
Other $5.065 $5.065  $0.000  $4.801
Contingency $0.783 $0.738  ($0.045) $0.000
Total $22.949  $22.949 _ $20.683
| PTSID: 0156D TYPE: BRIDGE [ ]DesignBuild

Schedule:

Schedule:

Advertise NTP Complete

Anticipated Completion at NTP:
# of months late:

% Construction Change Order: 0%
Design as Percent of Construction: 13%
Other as Percent of Construction: 27%

Advertise NTP Complete

Anticipated Completion at NTP:
# of months late:

% Construction Change Order:
Design as Percent of Construction: 9%
Other as Percent of Construction: 32%

Budget Spent
Initial Projected Difference To Date
Design $1.200 $0.944  (S0.256) $0.944
Construction $7.000 $5.782  ($1.218) $5.782
Other $2.030 $1.749  ($0.281) $1.749
Contingency $0.500 $0.000 ($0.500) $0.000
Total $10.730 $8.475 $8.475
| PTSID: 0014M TYPE: BRIDGE [ ]DesignBuild
OPERATING
Budget Spent
Initial Projected Difference To Date
Design $0.451 $0.521 $0.070  $0.304
Construction $2.900 $2.900  $0.000 $2.904
Other $0.210 $0.210 $0.000  $0.050
Contingency $0.290 $0.220  ($0.070) $0.000
Total $3.851 $3.851 $3.258
| PTSID: 9003E TYPE: OPERATING [ |DesignBuild

A-3

Advertise NTP Complete
Schedule:
Anticipated Completion at NTP: 31-Dec-21
# of months late:
% Construction Change Order: -7%
Design as Percent of Construction: 16%
Other as Percent of Construction: 30%
Advertise NTP Complete

schedule: [L&-Dec T8]15-Apr To[5T-Jul-20]
Anticipated Completion at NTP: 31-Jul-20
# of months late:
% Construction Change Order: 0%
Design as Percent of Construction: 18%
Other as Percent of Construction: 7%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [ 30-Jul-19]21-0ct-19]14-0ct-20|
Design $0.117 $0.107  ($0.009) $0.107
Construction $2.074 $2.074  $0.000 $2.074 - . )
Other $0.471  $0.127  (30.344) $0.077 ﬁr;t;%p:rfteﬁscl:{;p'et'°” at NTP: 31-0ct-20
Contingency $0.100 $0.000 ($0.100) $0.000 % Construction éhange Order: 0%
Total. SR . S Sz.'zss. Design as Percent of Construction: 5%
[ PTSID: 0131M TYPE: OPERATING [ ] DesignBuild Other as Percent of Construction: 6%
PAVEMENT
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 31-Jan-19]14-May-19]01-Aug-19|
Design $0.000 $0.000 $0.000 $0.000
Construction $0.422 $0.360 ($0.062) $0.360 . . )
Other $0.247  $0.122  ($0.125) $0.122 ﬁ’;t;%p:;fﬁs(f:t";_p'em” atNTP: SO
Contingency $0.050 $0.000 ($0.050) $0.000 % Construction (ihange Order: 0%
Total 50.719 50.483 50_'483_ Design as Percent of Construction:
| PTSID: 0105H TYPE: PAVEMENT [ ]DesignBuild Other as Percent of Construction: 34%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 22-Mar-19]06-Aug-19]31-0ct-19]
Design $0.024 $0.000 (50.024) $0.000
Construction $0.681 $0.530 ($0.151) $0.530 . . )
Other $0.242  $0.084 ($0.158) $0.084 ﬁr:;cn'f::teﬁsf:t’;‘_p'et'O” at NTP: SO
Contingency $0.100 $0.000 ($0.100) $0.000 % Construction éhange Order 0%
liotal L ST 59'614_ Design as Percent of Construction:
[ PTsiD: 26028 TYPE: PAVEMENT [ ] DesignBuild Other as Percent of Construction: 16%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [ 28-Mar-19]07-Jun-19]31-0ct-19]|
Design $0.024 $0.000 (50.024) $0.000
Construction $0.723 $0.626  ($0.096) $0.626 . . )
Other $0.226  $0.082  ($0.144) $0.082 Qr;t;%p:;f:scl:t’g_p'e“°” atNTP: SO
Contingency $0.075 $0.000 ($0.075) $0.000 % Construction éhange Order: 0%
Total 51.047 50.708 59'708_ Design as Percent of Construction:
| PTSID: 2602C TYPE: PAVEMENT [ ]DesignBuild Other as Percent of Construction: 13%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 29-Jan-19]08-Apr-19]25-0ct-19]
Design $0.000 $0.000 $0.000 $0.000
Construction $1.713 $1.639 ($0.074) $1.639 . . )
Other $0.335  $0.307  ($0.028) $0.307 :gt;%pjﬁfﬁsclg’tr;p'et“’” at NTP: RIS
Contingency $0.133 $0.000 ($0.133) $0.000 % Construction éhange Order: 6%
fota! S S $1.'946. Design as Percent of Construction:
[ PTSID: 2601D TYPE: PAVEMENT [ ] DesignBuild Other as Percent of Construction: 19%

A-4
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [30-Jan-19]01-Apr-19]31-0ct-19|
Design $0.000 $0.000 $0.000 $0.000
Construction $2.194 $3.256  $1.061  $3.256 - . )
Other $0.557  $0.396  ($0.161) $0.396 :r:f";;p:rfteﬁscl:tr;p'et'°” at NTP: RAelak
Contingency $0.220 $0.000 ($0.220) $0.000 o . .
% Construction Change Order: 48%
Total 52.971 53.652 53'652. Design as Percent of Construction:
[ PTsID: 2601F TYPE: PAVEMENT [ ] DesignBuild Other as Percent of Construction: 12%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 28-Mar-19]04-Jun-19]25-0ct-19]
Design $0.000 $0.000 $0.000 $0.000
Construction $1.500 $1.422  ($0.078) $1.422 . . )
Other $0.280  $0.325  $0.045  $0.325 Qgt;i;p;:te:sf:t“;_p'et'on at NTP: 31-0ct-19
Contingency $0.150  $0.000  ($0.150) $0.000 % Construction Change Order: .
ik 51.930 Sl $¥'747_ Design as Percent of Construction:
[ pTsiD: 26024 TYPE: PAVEMENT DDe5|gnBU|IdI Other as Percent of Construction: 23%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [ 22-Mar-19]14-May-19]10-Apr-20|
Design $0.024 $0.000 (50.024) $0.000
Construction $1.653 $1.526  (50.128) $1.526 L . )
Other $0.249  $0.204  ($0.044) $0.204 ﬁr;t;%p:;fﬁscl:tf_p'etm” atNTP: SNRUEVERE
Contingency $0.075 $0.000 ($0.075) $0.000 o o
% Construction Change Order: -8%
Total 52.001 51.730 51.'739 Design as Percent of Construction:
[ PTsiD: 26012 TYPE: PAVEMENT [ ] DesignBuild Other as Percent of Construction: 13%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 29-Jan-19]28-Mar-19]10-Apr-20|
Design $0.000 $0.000 $0.000 $0.000
Construction $1.133 $1.040 ($0.093) $1.040 . . )
Other $0.288  $0.107  ($0.182) $0.107 Q’;tf'%p:;fﬁsf:t";_p'et'o” at NTP: 31-May-20
Contingency $0.079 $0.000 ($0.079) $0.000 % Construction (ihange Order: "8%
i 51.500 513146 513146 Design as Percent of Construction:
[ PTsiD: 2601C TYPE: PAVEMENT DDesugnBuuldI Other as Percent of Construction: 10%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 30-Aug-19]02-Dec-19]08-Aug-23|
Design $1.665 $1.751 $0.086 $1.751
Construction $12.884  $13.386  $0.503 $13.386 . . )
Other $3.035  $6.296  $3.261  $6.296 Qgt;%pjﬁfﬁsclg’tr:,p'et'on at NTP: 30'1“”'213
Contingency $0.644 $0.000 ($0.644) $0.000 % Construction éhange Order 174
Total 518.228  521.433 521.'433. Design as Percent of Construction: 13%
[ PTSID: 0004D TYPE: PAVEMENT DDeagnBuuldI Other as Percent of Construction: 47%

A-5



FFY19

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [ 03-Apr-19]10-Jun-19]25-0ct-19
Design $0.291 $0.172 (50.119) $0.172
Construction $3.277 $2.763  ($0.515) $2.763 . . )
Other $0.831  $0.518 (30.313) $0.518 ﬁr;t;%p:rfteﬁscl:{;p'et'°” at NTP: 30-lun-20
Contingency $0.157 $0.000 ($0.157) $0.000 % Construction éhange Order: 1%
i 34.556 $3.452 S"f‘452_ Design as Percent of Construction: 6%
[ PTsID: 01736 TYPE: PAVEMENT [ ] DesignBuild Other as Percent of Construction: 19%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [ 19-Oct-18]02-Jan-19]23-0ct-19|
Design $0.320 $0.058 (50.262) $0.058
Construction $0.550 $0.431 ($0.119) $0.431 . ) )
Other $0.532  $0.167 ($0.365) $0.167 pniicipated Completion at NTP: 31-Dec-19
Contingency $0.100 $0.000 (50.100) $0.000 % Construction éhange Order 20%
Total 51.502 50.656 59'656_ Design as Percent of Construction: 14%
| PTSID: 0173H TYPE: PAVEMENT [ ] DesignBuild Other as Percent of Construction: 39%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 15-Aug-19]22-0ct-19]29-Sep-20]
Design $0.342 $0.342  $0.000 $0.342
Construction $2.239 $2.231  ($0.008) $2.231 . . )
Other $1.158  $0.786  (50.373) $0.736 ﬁgt;%p::fﬁsfgt’;‘_p'et'on at NTP: $1May 21
Contingency $0.175 $0.000 ($0.175) $0.000 % Construction éhange Order: 0%
il 33.915 33.359 53_"309_ Design as Percent of Construction: 15%
[ PTsID: 00551 TYPE: PAVEMENT [ ] DesignBuild Other as Percent of Construction: 359
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 27-Sep-19]02-Mar-20]31-Aug-21|
Design $1.150 $0.877  (50.273) $0.877
Construction $6.296 $6.208  ($0.088) $6.208 . . )
Other $3.021  $2.163 ($0.858) $2.163 ﬁ’(‘)tf'%p:rff:sf;’t”;_p'et“’“ atNTP: 31-Dec-2]
Contingency $0.495 $0.000  ($0.495) $0.000 % Construction (ihange Order: 0%
Total 310.962 39.248 59_'248_ Design as Percent of Construction: 14%
| PTSID: 0050A TYPE: PAVEMENT [ ]DesignBuild Other as Percent of Construction: 35%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 30-Aug-19]17-Dec-19]30-Jun-21|
Design $0.515 $0.492  ($0.023) $0.492
Construction $3.043 $2.800 ($0.244) $2.800 .. . .
Other $1.025  $1.308  $0.283  $1.308 Qr(‘)tgcr;p;fteﬁscl:tr;p'et'O” at NTP: : 1'Ma"'211
Contingency $0.175 $0.000 ($0.175) $0.000 % Construction éhange Order: gy
dotal $4.758 $4.600 S‘.LGOO_ Design as Percent of Construction: 18%
[ PTsID: 0076R TYPE: PAVEMENT [ ] DesignBuild Other as Percent of Construction: 47%
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Budget Spent Advertise NTP Complete

Initial  Projected Difference To Date Schedule: _
Design $0.325 $0.273 (50.052) S$0.273
Construction $6.247 $5.785  ($0.462) $5.785 . . )
Other $1.190  $0.772  (30.418) $0.772 ﬁr;t;%p::teﬁscl:{;p'et'°” at NTP: 30-5ep-19
Contingency $0.312 $0.000 ($0.312) $0.000 :

0, H . _70,
Total $8.075 $6.830 $6.830 % Cpnstructlon Change Order.‘ . 7%
— Design as Percent of Construction: 5%
| PTSID: 0081Y TYPE: PAVEMENT [ ]DesignBuild Other as Percent of Construction: 13%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _
Design $0.395 $0.369  ($0.026) $0.369
Construction $3.003 $2.882  ($0.121) $2.882 . . )
Other $0.905  $0.717 ($0.188) $0.717 Qgt;%p;:f:s‘}:t”;_p'e“on LTS 2ol
Contingency $0.250 $0.000 ($0.250) $0.000 o L )
% Construction Change Order:
Total $4.553 $3.969 $3.969 - . o
- - Design as Percent of Construction: 13%
[ PTsiD: 0081 TYPE: PAVEMENT [ | DesignBuild Other as Percent of Construction: 25%
TRAFFIC

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _
Design $0.070 $0.017  ($0.053) $0.017
Construction $1.756 $1.778  $0.022  $1.778

Anticipated Completion at NTP: 31-Jul-20

Other $0.510 $0.274  ($0.237) $0.274
. # of months late:

Contingency $0.175 $0.000 ($0.175) $0.000 % Construction Change Order:

Total $2.511 $2.069 $2.069 Design as Percent of Construction: 1%
|_PTSID: 0192) TYPE: TRAFFIC [_|DesignBuild Other as Percent of Construction: 15%

Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule:

Design $0.135 $0.049  ($0.086) $0.049

Construction $1.100 $0.916  ($0.184) $0.916 . . )

Other $0.860  $0.491 (30.370) $0.491 FIRICIERS: COMAEHEER M5 30-Apr-20

Contingency $0.100 $0.000 ($0.100) $0.000 % Construction éhange Order: 7%

ot} SECE AR $:F.456' Design as Percent of Construction: 5%
| PTSID: 00917 MRS TRARAIE __|DesignBuild Other as Percent of Construction: 54%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _

Design $0.134 $0.042  ($0.092) $0.000

Construction $0.958 $1.081 $0.123 $0.999 .. . .

Other $0.735  $0.749  $0.014  $0.618 Qr(‘)tgcr;pj;fﬁscl;’tr;p'et'o” at NTP: 2L

Contingency $0.048 $0.003  ($0.045) $0.000 % Construction éhange Order: 129%

Total 51.875 51.875 51.617 Design as Percent of Construction: 4%
|_PTSID: 2601U TYPE: TRAFFIC [ |DesignBuild Other as Percent of Construction: 69%




Budget Spent Advertise NTP Complete

Initial  Projected Difference To Date Schedule: _
Design $0.560 $0.561 $0.002  $0.561
Construction $1.296 $1.377  $0.081  $1.377 - . )
Other $0.565  $0.310  (50.255) $0.310 SRR COMASENEn Ml 30-un-21
Contingency $0.060 $0.000 ($0.060) $0.000 % Construction éhange Order: 7
ota) Sz SndiE $2_'249_ Design as Percent of Construction: 41%
| PTSID: 01626 MHES AR [ |DesignBuild Other as Percent of Construction: 23%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _
Design $0.424 $0.362  ($0.062) $0.362
Construction $1.125 $1.013  ($0.112) $1.013 . . )
Other $0.569  $0.754  $0.185  $0.754 Q';t;%pjﬁf:sf:t“;_p'et'°” atNTP: ‘30 SSC 20
Contingency $0.043  $0.000 ($0.043) $0.000 % Construction Change Order: -
Total 52.161 52.129 52_'129_ Design as Percent of Construction: 36%
|_PTSID: 0162H TYPE: TRAFFIC [ |DesignBuild Other as Percent of Construction: 74%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _
Design $0.500 $0.419  ($0.081) $0.419
Construction $1.939 $1.550 ($0.389) $1.549 - . ) i
Other $0.910  $0.894  ($0.016) $0.890 ﬁr;tgcr:qp::teﬁscl;’z_p'et'O” at NTP: -30 20
Contingency $0.096 $0.000 ($0.096) $0.000 % Construction éhange Order: 0%
iotal EE SR $2_'858_ Design as Percent of Construction: 27%
| PTSID: 0080E TUHE: TRAFAIC [_|DesignBuild Other as Percent of Construction: 58%
Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule:
Design $0.514 $0.451  ($0.064) $0.450
Construction $1.685 $1.797 $0.112  $1.797 - . )
Other $0.914  $1.045  $0.131 $1.045 Q’;t;%p:;fﬁs(f:t";_p'et'on atNTP: s 2
Contingency $0.075 $0.000 ($0.075) $0.000 % Construction (ihange Order: %
Total 33.188 53.293 53_'293_ Design as Percent of Construction: 25%
| PTSID: 2601H TYPE: TRAFFIC [ JDesignBuild Other as Percent of Construction: 58%
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FFY20

Advertise NTP Complete
Schedule: | 13-Mar-20]15-Jan-21]02-Jul-24|
Anticipated Completion at NTP: 31-Jul-22
# of months late:
% Construction Change Order: 14%
Design as Percent of Construction: 6%
Other as Percent of Construction: 26%

Advertise NTP Complete
schedule: | 05-Mar-20]13-gul-20]21-May-23]
Anticipated Completion at NTP: 30-Apr-23
# of months late: 1
% Construction Change Order: -8%
Design as Percent of Construction: 16%
Other as Percent of Construction: 44%

FFY20
BRIDGE
Budget Spent
Initial Projected Difference To Date
Design $0.835 $0.885 $0.050 $0.822
Construction $12.971  $14.331 $1.360 $13.665
Other $1.535 $3.732  $2.197  $4.014
Contingency $0.840 $0.000 ($0.840) $0.000
Total $16.181  $18.948 $18.501
| PTSID: 0013R TYPE: BRIDGE [ |DesignBuild
Budget Spent
Initial Projected Difference To Date
Design $0.863 $0.874 $0.011  $0.874
Construction $6.036 $5.525  ($0.511) $5.525
Other $3.361 $2.443  ($0.918) $2.380
Contingency $0.302 $0.000 ($0.302) $0.000
Total $10.562 $8.842 $8.779
| PTSID: 2601A TYPE: BRIDGE [ |DesignBuild
Budget Spent
Initial Projected Difference To Date
Design $6.500 $6.500 $0.000 $6.370
Construction $65.964  $67.884 $1.920 $66.362
Other $8.620 $9.755  $1.135  $8.737
Contingency $3.298 $0.243  ($3.055) $0.000
Total $84.382  $84.382 $81.469
| PTSID: 00178 TYPE: BRIDGE [ ]DesignBuild

Advertise NTP Complete

Schedule: | 12-Mar-20]29-0ct-20]21-Nov-24 |
Anticipated Completion at NTP: 31-Jul-25
# of months late:
% Construction Change Order: 7%
Design as Percent of Construction: 10%
Other as Percent of Construction: 14%

Budget Spent
Initial Projected Difference To Date
Design $0.946 $0.872  ($0.074) $0.802
Construction $3.426 $3.801 $0.375  $3.959
Other $0.741 $3.521 $2.780 $3.134
Contingency $0.130 $0.003  ($0.127) $0.000
Total $5.243 $8.197 $7.895
| PTSID: 0145C TYPE: BRIDGE [ ]DesignBuild

Advertise NTP Complete

Schedule: [10-Mar-20]08-Jul-20]16-Jun-23]
Anticipated Completion at NTP: 30-Apr-23
# of months late: 2
% Construction Change Order: 18%
Design as Percent of Construction: 23%
Other as Percent of Construction: 93%

Budget Spent
Initial Projected Difference To Date
Design $11.500 $10.000 ($1.500) $9.867
Construction $212.000 $219.448 $7.448 $215.543
Other $21.500  $31.050 $9.550 $30.463
Contingency $20.000 $4.502 ($15.498) $0.000
Total $265.000 $265.000 255.873
| PTSID: 0018B TYPE: BRIDGE [w]DesignBuild

A-9

Advertise NTP Complete

schedule: | 22-Nov-19]27-Ju1-20]31-0ct-25|
Anticipated Completion at NTP: 30-Sep-25
# of months late: 1
% Construction Change Order: 5%
Design as Percent of Construction: 5%
Other as Percent of Construction: 14%



FFY20
PAVEMENT

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _

Design $0.048 $0.048 $0.000  $0.048

Construction $1.373 $1.373  $0.000 $1.229 - . )

Other $0.528  $0.528  $0.000  $0.357 #Ar(‘)tf'cr'np;rfteﬁscl;’trg.p'et'°” at NTP:

Contingency $0.050 $0.050 $0.000  $0.000 % Construction éhan e Order:

Total $2.000 $2.000 $1.634 e & Lo

Design as Percent of Construction:

| PTSID: 2603B TYPE: PAVEMENT [ |DesignBuild Other as Percent of Construction:

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _
Design $0.052 $0.057 $0.005  $0.057
Construction $1.613 $1.330 ($0.283) $1.330

Anticipated Completion at NTP:

Other $0.420 $0.300 ($0.121) $0.295 # of months late:

Contingency $0.118 $0.000 ($0.118) $0.000 oo Construction (ihange Order:

Total $2.203 $1.686 S:F.682' Design as Percent of Construction: 4%
| PTSID: 26027 TYPE: PAVEMENT [ ]DesignBuild Other as Percent of Construction: 23%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _
Design $0.064 $0.063  ($0.001) $0.063
Construction $1.323 $1.148  (50.176) $1.148 L . )
Other $0.305  $0.249  ($0.056) $0.249 ﬁgt;%p:;fﬁsf:tf_p'et'on at NTP: 202
Contingency $0.100 $0.000 ($0.100) $0.000 % Construction éhange Order: 1%
Total 51.792 $1.460 $1.460 Design as Percent of Construction: 5%
| PTSID: 2603A TYPE: PAVEMENT [ |DesignBuild Other as Percent of Construction: 22%
Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule:
Design $0.150 $0.142  ($0.008) $0.142
Construction $1.455 $1.322  ($0.133) $1.322 . . )
Other $0.722  $0.418  ($0.304) $0.418 22?%";;?:5;";"'“'0” at NTP: 30-Jun-21
Contingency $0.200 $0.000 ($0.200) $0.000 % Construction éhange Order: 7%
ot} ey S S:F.882Ij Design as Percent of Construction: 11%
| PTSID: 0078V TYPE: PAVEMENT [ ]DesignBuild OtherseiPercentioConstruction: 329%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _
Design $0.255 $0.249  ($0.006) $0.249
Construction $4.837 $4.131  ($0.706) $4.131 . . )
Other $1.088  $0.669  ($0.419) $0.664 Qgt;%pjﬁfﬁscl:tr;p'et“’” at NTP: 2L
Contingency $0.242 $0.000 ($0.242) $0.000 % Construction éhange Order: 20%
Total 36.421 $5.049 $5.044 Design as Percent of Construction: 6%
| PTSID: 0079P TYPE: PAVEMENT [ |DesignBuild Other as Percent of Construction: 16%




Budget Spent Advertise NTP Complete

Initial  Projected Difference To Date Schedule: _
Design $0.372 $0.283  (S0.089) $0.283
Construction $4.491 $4.128 ($0.363) $4.128 . . )
Other $3.244  $0.634 (52.610) $0.634 SRR COMASENEn Ml 30.un.21
Contingency $0.374 $0.000 ($0.374) $0.000 % Construction éhange Order: 1A
Total $8.481 $5.045 $5.045 ) e
— Design as Percent of Construction: 7%
[ PTSID: 0082D TYPE: PAVEMENT [ ] DesignBuild Other as Percent of Construction: 15%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _
Design $0.231 $0.131  ($0.100) $0.000
Construction $1.575 $1.500 ($0.075) $1.488 . . )
Other $0.461  $0.857  $0.396  $0.917 Q';tf";]p;ff:sf:t“;_p'et'°” at NTP: -30'“‘”'21
Contingency $0.221 $0.000 ($0.221) $0.000 % Construction éhange Order 0%
Total 52.488 52.488 52.405 Design as Percent of Construction: 9%
| PTSID: 0173C TYPE: PAVEMENT [ ] DesignBuild Other as Percent of Construction: 57%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _
Design $0.163 $0.187 $0.024  $0.187
Construction $0.870 $0.761  ($0.109) $0.761 . . )
Other $0.689  $0.360  ($0.329) $0.360 ﬁgt;%p::teﬁsclgt’;‘_p'et'O” at NTP: -31"3‘*‘:'20
Contingency $0.050 $0.000 ($0.050) $0.000 % Construction éhange Order: 12%
iotal L LBtk 5;308_ Design as Percent of Construction: 25%
| PTSID: 0172N TYPE: PAVEMENT [ |DesignBuild Other as Percent of Construction: 47%
Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule:
Design $1.033 $1.180 $0.147  $1.170
Construction $14.071  S14.071 $S0.000 S13.687 - . )
Other $4275  $6.005 $1.730  $5.957 ﬁ’;t;%p:;fﬁs(f:t";_p'et“’“ at NTP: 30-Jun-23
Contingency $0.586 $0.000 ($0.586) $0.000 % Construction (ihange Order: 2%
Total $19.965 _521.256 520.814 Design as Percent of Construction: 8%
| PTSID: 0079B TYPE: PAVEMENT [ |DesignBuild Other as Percent of Construction: 43%
TRAFFIC
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _
Design $0.341 $0.206  ($0.136) $0.206
Construction $1.460 $1.335  ($0.125) $1.335 L . )
Other $1.011  $0.787  ($0.224) $0.787 Qr(‘)tgcr;pj;fﬁscl;’tr;p'et'o” at NTP: S0 un 22
Contingency $0.080 $0.000 ($0.080) $0.000 % Construction éhange Order: 1%
Total 52.892 $2.327 $2.327 Design as Percent of Construction: 15%
| PTSID: 0091 TYPE: TRAFFIC [ |DesignBuild Other as Percent of Construction: 59%




FFY20

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [ 29-May-20]14-Aug-20]01-Feb-22 |
Design $0.800 $0.304  ($0.495) $0.304
Construction $1.393 $1.185 ($0.208) $1.185 . . )
Other $1.506  $0.709  (30.797) $0.709 ﬁr;t;%p:rfteﬁscl:{;p'et'°” at NTP: 31-Dec-27
Contingency $0.070 $0.000 ($0.070) $0.000 % Construction éhange Order: 150
i $3.767 52.198 Sg.19§ Design as Percent of Construction: 26%
| PTSID: 2603P s MRAARIE W Ceel izt Other as Percent of Construction: 60%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |25-Aug-20]29-0ct-20]30-Aug-21|
Design $0.221 $0.205 (50.015) $0.205
Construction $0.933 $0.906 ($0.027) $0.906 . ) )
Other $0.409  $0.592  $0.183  $0.592 ﬁgt;%p;;fﬁscl:t'gp'et'O” at NTP: 31-Dec-21
Contingency S0.094 $0.000 (50.094) $0.000 % Construction éhange Order 3%
Total 51.656 51.703 S:F.703_ Design as Percent of Construction: 23%
|_PTSiD: 0153K TYPE: TRAFFIC [ |DesignBuild Other as Percent of Construction: 65%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [ 06-Mar-20]23-Jun-20]16-0ct-20
Design $0.155 $0.038 (50.117) S0.038
Construction $2.291 $2.133  ($0.159) $2.133 . . )
Other $0.635  $0.179  (30.456) $0.179 ﬁr:;cn'f::teﬁsf:t’;‘_p'et'O” at NTP: $1May 21
Contingency $0.115 $0.000 ($0.115) $0.000 % Construction éhange Order: 7%
il $3.196 $2.350 52_'359 Design as Percent of Construction: 2%
[ PTsiD: 2601v TYPE: TRAFFIC [ | DesignBuild Other as Percent of Construction: 3%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [28-Apr-20]07-Jul-20] 05-Nov-21 |
Design $0.206 $0.097 (50.109) $0.097
Construction $3.084 $2.860 ($0.224) $2.860 . . )
Other $1.255  $1.665 $0.410  $1.665 ﬁ’(‘)tf'%p:rff:sf;’t”;_p'et“’“ at NTP: 31-Dec-21
Contingency $0.155 $0.000 ($0.155) $0.000 % Construction (ihange Order: %
Total 34.700 34.622 54'622_ Design as Percent of Construction: 3%
|_PTID: 0070 TYPE: TRAFFIC [ |DesignBuild Other as Percent of Construction: 58%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 30-Sep-20]15-Jan-21]20-0ct-21]|
Design $0.409 $0.259 (50.150) S0.259
Construction $1.270 $1.124  ($0.146) $1.124 . . )
Other $1.195  $0.855  ($0.340) $0.855 Qr(‘)tgcr;p;fteﬁscl:tr;p'et'O” at NTP: 31-May-22
Contingency $0.113 $0.000 ($0.113) $0.000 % Construction éhange Order: 1%
dotal 52.987 $2.239 $2.'239_ Design as Percent of Construction: 23%
|_PTSID: 26021 (NPAEE TRARAIE [ |DesignBuild Other as Percent of Construction: 76%
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FFY20

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _
Design $0.294 $0.291  ($0.003) $0.291

Construction $0.974 $0.931  ($0.043) $0.931 . . )
Other $0.845  $0.924  $0.079  $0.924 ﬁr;t;%p:rfteﬁscl:{;p'et'°” at NTP: 31-Dec-21
gz:atlmgency ggg% 3322(5) (50.097) 3322(5) % Construction Change Order: -3%
- - — Design as Percent of Construction: 31%
| PTSID: 2602m TYPE: TRAFFIC |_|DesignBuild Other as Percent of Construction: 99%
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FFY21
BRIDGE
Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule: |
Design $4.225 $4.190 ($0.035) $3.837
Construction $167.400 $184.506 $17.106 $159.195 L . )
Other $16.700  $23.642  $6.942 $18.268 ﬁr:f";;p;rfte:scl:g,p'et'°” at NTP: 31-Aug-26
gz:atlmgency slggggg Szi;ggg (57.000) 122238 % Construction Change Order: 10%
- - — Design as Percent of Construction: 2%
| PTSID: 2603N TYPE: BRIDGE | DesignBuild Other as Percent of Construction: 13%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _
Design $2.460 $2.460 $0.000 $2.771
Construction $29.000  $29.000 $0.000 $28.418 . . )
Other $4330  $4330  $0.000 $3.555 Qgt;%p:rfteﬁscl:trg,p'e“°” at NTP: 30-Nov-23
$g:atlmgency sgggg S:gsgg 50.000 532(7)2(3) % Construction Change Order: -2%
- - __I Design as Percent of Construction: 8%
|_PTSID: 2603F EEEEGIRCE WDzt Other as Percent of Construction: 15%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _
Design $1.874 $1.874 $0.000 $1.368
Construction $9.182 $9.182 $0.000 $9.829 - . .
Other $4.037  $4.037  $0.000 $3.285 :’;t;i:qp:rfteﬁsf:t”;_p'e“on at NTP:
Contingency $0.684 $0.684 $0.000  $0.000 % Construction (ihange Order:
Total 515.777 _$15.777 51‘_"48; Design as Percent of Construction: 20%
| PTSID: 0016N TYPE: BRIDGE _|DesignBuild Other as Percent of Construction: 44%
Budget Spent Advertise NTP
Initial Projected Difference To Date Schedule:
Design $0.876 $0.874  ($0.002) $0.874
Construction $2.620 $2.558 ($0.062) $2.558 . . ) A
Other $1.753  $1.102  ($0.652) $1.033 ﬁr;tgcr:qp;rffﬁsf:t";_p'et'°” at NTP: 30-Apr-23
Contingency $0.270 $0.000 ($0.270) $0.000 % Construction éhange Order: 1%
liotal 2B ezl 54'465_ Design as Percent of Construction: 34%
| PTSID: 2602X UFE: (52 PIElE [_|DesignBuild Other as Percent of Construction: 43%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule:
Design $3.515 $3.635 $0.120 $3.233

Construction $65.333 $65.432 $0.099 $61.548 .. . .
Other $10.152  $11.433  $1.281  $8.779 :r;t;%pjﬁfﬁsclgtr:,p'et'O” at NTP:
Contingency $6.000 $4.500 ($1.500) $0.000 % Constructi C'h Order:
Total $85.000  $85.000 $73.560 o Lonstruction Lhange Jroer:

— Design as Percent of Construction: 6%

|_PTSID: 0013D TYPE: BRIDGE [w| DesignBuild Other as Percent of Construction: 17%




FFY21

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [08-Jan-21]15-Mar-21]14-0ct-21|
Design $0.428 $0.413 (50.015) S0.413
Construction $0.600 $0.508 ($0.092) $0.508 . . )
Other $0.909  $0.706  (30.203) $0.706 #Ar;t;%p:rfteﬁscl:tr;p'et'°” at NTP: 31-Dec-21
Contingency $0.107 $0.000 ($0.107) $0.000 % Construction éhan e Order: 157
Total $2.044 $1.627 $1.627 e g L. )
- - __I Design as Percent of Construction: 81%
| PTSID: 0201L UVHES HRDELE [ |DesignBuild Other as Percent of Construction: 139%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | L17-Mar-21]01-Sep-21]11-Apr-24]|
Design $3.100 $3.100 $0.000 $3.168
Construction $59.488  $59.488  $0.000 $37.415 . . )
Other $9.510  $9.960  $0.450  $4.327 ﬁgt;%p;;fﬁscl:t'gp'etm” atNTP: 31-Aug-26
Contingency $5.950 $5.500  ($0.450) $0.000 % Construction (fhange Order: 0%
Total 578.048 578.048 54‘_"909_ Design as Percent of Construction: 5%
|_PTSID: 2604Mm TYPE: BRIDGE DesignBuild Other as Percent of Construction: 17%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 22-Dec-20]30-Mar-21]03-0ct-24]|
Design $2.078 $2.308  $0.230 $2.274
Construction $7.889  $10.889 $3.000 $9.867 - . )
Other $4.154  $6.884  $2.730  $6.583 ﬁgt;%p::fﬁsfgtrz_p'et'on at NTP: S22
Contingency $0.400 $0.000 ($0.400) $0.000 o o
% Construction Change Order: 31%
iotal UL HO] 518_'724 Design as Percent of Construction: 21%
| PTSID: 0014N INAE BRIIEE W Dt Other as Percent of Construction: 63%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 13-Sep-21]18-Mar-22]16-0ct-23]|
Design $0.997 $0.997 $0.000 $1.002
Construction $5.511 $5.511 $S0.000  $5.304 - . )
Other $2.020  $2.020 $0.000 $1.962 ﬁ’;t;%p:;fﬁs(f:t";_p'et“’“ at NTP: 31-0ct-23
Contingency $0.280 $0.280 $0.000  $0.000 % Construction (ihan e Order: 0%
Total $8.809  $8.809 $8.267 e & | °
— Design as Percent of Construction: 18%
|_PTsID: 00328 TYPE: BRIDGE [ |DesignBuild Other as Percent of Construction: 37%
OPERATING
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [28-May-21]19-Aug-21]31-Oct-22|
Design $0.130 $0.130 $0.000 $0.124
Construction $1.860 $1.860  $0.000 $1.841 L . )
Other $0.210  $0.210  $0.000  $0.245 Qgt;%pjﬁfﬁsclg’tr:,p'et'on at NTP: 3°'Se°'212
Contingency $0.075 $0.075 $0.000  $0.000 % Construction éhan e Order: %
Total $2.275  $2.275 $2.210 - & » )
— Design as Percent of Construction: 7%
[ PTsiD: 0131N TYPE: OPERATING [ ] DesignBuild Other as Percent of Construction: 11%
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PAVEMENT
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [ 17-Mar-21]27-May-21]15-Sep-21|
Design $0.054 $0.054 $0.000 $0.054
Construction $0.841 $0.825 ($0.016) $0.825 . . )
Other $0.590  $0.302  (30.288) $0.302 ﬁrc"tf'cn'qp:rfteﬁsclg{g,p'et'°” at NTP: 30-Nov-21
Contingency $0.075 $0.000 ($0.075) $0.000 % Construction éhange Order: 1A
Total 51.560 51.181 Sl.'181. Design as Percent of Construction: 7%
[ prsiD: 2604c TYPE: PAVEMENT [ ] DesignBuild Other as Percent of Construction: 37%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 19-Mar-21]04-Jun-21]28-0ct-21]|
Design $0.062 S0.060 (50.002) $0.060
Construction $1.934 $2.990 $1.056  $2.990 - . )
Other $0.575  $0.841  $0.266  $0.791 ﬁgt]!%p:rfteﬁsf:t";_p'et'on IS S0l
Contingency $0.100 $0.000 ($0.100) $0.000 % Construction (ihange Order: 559
i 52.671 53.891 53.841 Design as Percent of Construction: 2%
[ PTsiD: 2604A TYPE: PAVEMENT [ ] DesignBuild Other as Percent of Construction: 28%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 17-Mar-21]17-May-21]08-Apr-22|
Design $0.053 $0.053 $0.000 $0.053
Construction $1.164 $1.042  ($0.121) $1.042 L . )
Other $0.400  $0.239  ($0.161) $0.189 ﬁr;t;%p:;fﬁscl:tf_p'et'on atNTP: =0y 22
Contingency $0.050 $0.000 ($0.050) $0.000 % Construction éhange Order: 0%
Total 31.667 31.335 $1.284 Design as Percent of Construction: 5%
[ PTsID: 26048 TYPE: PAVEMENT [ ] DesignBuild Other as Percent of Construction: 23%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 28-May-21]26-Jul-21]14-Apr-23]|
Design $0.458 $0.458 $0.000 $0.356
Construction $3.698 $3.727 $0.028  $3.119 - . )
Other $1.543  $1.388  ($0.155) $1.115 Qr;tgcr:qp:rff:sf;’t”;_p'e“O” at NTP: 31-May-23
Contingency $0.300 $0.100  ($0.200) $0.000 % Construction éhange Order: %
ot} S SRR 54'589_ Design as Percent of Construction: 12%
| PTSID: 0083R TYPE: PAVEMENT [ ]DesignBuild Other as Percent of Construction: 37%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [ 28-Apr-21]09-Jul-21]30-Nov-21|
Design $0.300 $0.280 (50.021) $0.280
Construction $0.500 $0.403  ($0.097) $0.403 . . )
Other $0.644  $0.387  ($0.257) $0.387 Qgt;%pjﬁfﬁsclg’tr:,p'et'on atNTP: L 22
Contingency $0.075 $0.000 ($0.075) $0.000 % Construction éhange Order 13%
Total 31.519 51.069 Sl.'069. Design as Percent of Construction: 69%
[ PTsID: 0012x TYPE: PAVEMENT [ ] DesignBuild Other as Percent of Construction: 96%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 12-Dec-20]24-Mar-21]21-May-21|
Design $0.035 $0.034 (50.002) S$0.033
Construction $0.353 $0.212  ($0.141) $0.212 . . )
Other $0.221  $0.227  $0.007  $0.227 #Ar;t;%p:rfteﬁscl:tr;p'et'°” at NTP: 30-Jun-21
Contingency $0.035 $0.050 $0.015  $0.000 % Construction éhange Order: =173
ota) L SLEE $9'473_ Design as Percent of Construction: 16%
| PTSID: 2604D HEES PAUEGIE N [ |DesignBuild Other as Percent of Construction: 107%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 30-Nov-20]01-Jun-21]31-Jul-24]|
Design $6.400 $7.600 $1.200 $6.805
Construction $§57.979 $84.979 $27.000 $66.506 . . )
Other $8.200 $22.235 $14.035 $20.926 ﬁgt;%p;;fﬁscl:t'gp'etm” at NTP: 31-Dec-24
Contingency $2.000 $2.000 $0.000 $0.000 % Construction éhange Order: 23%
Total 574.579 $116.814 594'237_ Design as Percent of Construction: 9%
[ pTsiD: 00508 TYPE: PAVEMENT [ ] DesignBuild Other as Percent of Construction: 26%
STORMWATER
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [ 27-Jan-21]12-Apr-21]30-Dec-22|
Design $1.169 $1.090 (50.079) $1.090
Construction $5.536 $4.975 ($0.561) $4.975 . . )
Other $3.557  $2.170  ($1.388) $2.120 ﬁr;t;%p:;fﬁscl:tf_p'et'on atNTP: Sl
Contingency $0.280 $0.000 ($0.280) $0.000 % Construction éhange Order: 0%
Total 310.542 $8.234 $8.'184_ Design as Percent of Construction: 22%
[ PTsiD: 2601w TYPE: STORMWATER [ | DesignBuild Other as Percent of Construction: 44%
TRAFFIC
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [28-Dec-20]24-Mar-21]31-May-22|
Design $0.335 $0.308 (50.027) $0.308
Construction $2.547 $1.945 ($0.602) $1.945 . . )
Other $1.688  $1.032  ($0.656) $1.032 Qgt;%p:;fﬁscl:t’g_p'e“°” at NTP: 30-5ep-22
Contingency $0.060 $0.000 ($0.060) $0.000 % Construction éhange Order: 3%
Total $4.630 $3.285 53_'285_ Design as Percent of Construction: 16%
|_PTSID: 0091U TYPE: TRAFFIC [ |DesignBuild Other as Percent of Construction: 53%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [22-0ct-20]15-Jan-21]03-May-22|
Design S0.166 $0.027 (50.139) $0.027
Construction $2.019 $2.039 $0.020 $2.039 - . )
Other $0.600  $0.934  $0.244  $0.918 :r;t;%pjﬁfﬁsclstr:,p'et'on at NTP: 30-Sep-21
Contingency $0.125 $0.000 ($0.125) $0.000 % Construction éhange Order: 0%
Lkl $3.000 $3.000 $2..984 Design as Percent of Construction: 1%
|_PTSID: 26046 U TRAFAIC [ |DesignBuild Other as Percent of Construction: 46%
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Budget Spent Advertise NTP Complete

Initial  Projected Difference To Date Schedule: _
Design $0.125 $0.125 $0.000 $0.109
Construction $0.900 $0.900 $0.000 $0.752 - . )
Other $1.605 $1.605 $0.000  $0.326 :ntlupated Com'pletlon at NTP: 31-Dec-21
. of months late: 6
Contingency $0.250 $0.250 $0.000  $0.000 % Construction Change Order: 74
Total 52.880 52.880 Sl.'187_ Design as Percent of Construction: 14%
| PTSID: 26035 TYPE: TRAFFIC [_|DesignBuild Other as Percent of Construction: 178%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _
Design $0.540 $0.540 $0.000 $0.482
Construction $4.615 $4.615  $0.000 $4.137 - . )
Other $1370  $1.370  $0.000 $1.519 Qgt;%p;:f:s‘}:t”;_p'e“on LTS il L2
Contingency $0.240 $0.240 $0.000  $0.000 % Construction éhange Order: 0%
ioto) 56:765 56765 56_'137_ Design as Percent of Construction: 12%
|_PTsi: 00257 INAZS TRAAAS W D= e Other as Percent of Construction: 30%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _
Design $0.105 $0.105 $0.000  $0.039
Construction $0.926 $0.926 $0.000 $0.853 - . )
Other $1.100 $1.100 $0.000  $0.283 Anticipated Com.pletlon at NTP: 31-Dec-22
. # of months late: -
Contingency $0.000 $0.000 $0.000  $0.000 % Construction Change Order: "03%
Total 52.130 52.130 $:F.175' Design as Percent of Construction: 11%
| PTsID: 0011U TYPE: TRAFFIC [ |DesignBuild Other as Percent of Construction: 119%
Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule:
Design $0.786 $0.994 $0.208 $0.926
Construction $3.746 S4.246 S0.500 $3.463 - . )
Other $1.118  $2.293 $1.175 $1.835 Q’;tf'cn'qp;rff:s(l::t";_p'et'o“ LIS SLALSS
Contingency $0.200 $0.000 ($0.200) $0.000 % Construction (ihange Order: 1508
lotal S IR $§.224 Design as Percent of Construction: 23%
|_PTSID: 01620 e TRAFAC || DesignBuild Other as Percent of Construction: 54%
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BRIDGE
Budget Spent
Initial Projected Difference To Date
Design $1.550 $1.550 $0.000 $1.423
Construction $17.987  $21.080 $3.093 $18.862
Other $3.610 $3.357  ($0.253) $2.236
Contingency $1.780 $0.000 ($1.780) $0.000
Total $24.927  $25.987 $22.521
| PTSID: 0188A TYPE: BRIDGE [w]DesignBuild

Advertise NTP Complete
Schedule: |31-Dec-21]01-Sep-22]18-Jun-26|
Anticipated Completion at NTP: 30-Jun-26
# of months late:
% Construction Change Order: 12%
Design as Percent of Construction: 7%
Other as Percent of Construction: 16%

Budget Spent
Initial Projected Difference To Date
Design $0.569 $0.569 $0.000 $0.614
Construction $3.186 $3.186 $0.000 $2.999
Other $1.560 $1.560  $0.000 $1.156
Contingency $0.185 $0.185 $0.000  $0.000
Total $5.500 $5.500 _ $4.769
| PTSID: 0031Z TYPE: BRIDGE [ |DesignBuild

Advertise NTP Complete
Schedule: |21-Feb-22]19-May-22]13-Nov-24]
Anticipated Completion at NTP: 31-Dec-23
# of months late:
% Construction Change Order: -6%
Design as Percent of Construction: 18%
Other as Percent of Construction: 49%

Budget

Spent

Initial Projected

Difference To Date

Design $2.500 $2.500 $0.000 $1.552
Construction $15.777  $15.777  $0.000 $14.929
Other $3.779 $3.779 $0.000 $3.171
Contingency $0.790 $0.790  $0.000  $0.000
Total $22.846 $22.846 _ $19.651
| PTSID: 0013T TYPE: BRIDGE DDesignBuiId

Budget Spent
Initial Projected Difference To Date
Design $1.124 $1.124  S0.000 $1.024
Construction $10.726  $10.726  S0.000 $9.981
Other $3.632 $3.632 $0.000 $2.679
Contingency $0.537 $0.537 $0.000  $0.000
Total $16.018 $16.018 $13.683
| PTSID: 2603G TYPE: BRIDGE [ |DesignBuild

Advertise NTP Complete

Schedule: |31-2ug-22]08-Dec-22]30-Jul-25|
Anticipated Completion at NTP: 30-Nov-25
# of months late:
% Construction Change Order: 1%
Design as Percent of Construction: 16%
Other as Percent of Construction: 24%

Advertise NTP Complete

Schedule: | 27-Jul-22]19-0ct-22]18-Dec-24 |
Anticipated Completion at NTP: 31-May-25
# of months late:
% Construction Change Order: -7%
Design as Percent of Construction: 10%
Other as Percent of Construction: 34%

Budget Spent
Initial Projected Difference To Date
Design $0.922 $0.922 $0.000 $0.953
Construction $11.553  $11.553 $0.000 $10.707
Other $4.545 $4.545  $S0.000  $2.995
Contingency $0.580 $0.580  $0.000  $0.000
Total $17.600 $17.600 $14.655
| PTSID: 0016Q TYPE: BRIDGE [ ]DesignBuild

A-19

Advertise NTP Complete

Schedule: | 31-May-22]03-aug-22]02-sep-25]
Anticipated Completion at NTP: 31-Mavy-25
# of months late: 3
% Construction Change Order: 5%
Design as Percent of Construction: 8%
Other as Percent of Construction: 39%



Budget Spent Advertise

NTP Complete

Initial Projected Difference To Date Schedule: |

Design $2.451 $2.748 $0.297  $2.669

Construction $26.560 $36.020  $9.460 $26.475 - . )

Other $5.327  $8.252  $2.924  $6.694 Qr;t;%p:rffﬁscl:{g_p'et'c’” at NTP:

Contingency $1.341 $0.000 ($1.341) $0.000 % Construction éhange Order:

Total $35.679  $47.020 $35.838 ) e

— Design as Percent of Construction: 8%

|_PTSID: 0016R I B[l | [bes=nne Other as Percent of Construction: 23%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _
Design $0.559 $0.539  ($0.020) $0.180
Construction $2.943 $2.939  ($0.003) $2.709 . . )
Other $2.834  $2.857  $0.023  $1.060 Q';tf";]p;ff:sf:t“;_p'et'°” atNTP: -31'“‘"23
Contingency $0.150 $0.150 $0.000  $0.000 0 R ) =
% Construction Change Order: -7%
Total $6.485 $6.485 $3.949 - . o
- - Design as Percent of Construction: 18%
|_PTSID: 0016U TYPE: BRIDGE [ |DesignBuild Other as Percent of Construction: 97%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _
Design $0.500 $0.563 $0.063 $0.563
Construction $4.180 $3.923  ($0.257) $3.923 - . )
Other $1.895  $1.113 ($0.782) $1.113 SIS ORI e W15% 31‘“"24
Contingency $0.220 $0.000 ($0.220) $0.000 % Construction éhange Order: 1%
iotal S EBE $5_'599_ Design as Percent of Construction: 14%
| PTSID: 26068 TUFE: BRI [_|DesignBuild Other as Percent of Construction: 28%
OPERATING—
Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule:
Design $0.190 $0.190 $0.000 $0.180
Construction $3.123 $3.123 $0.000 $3.220 - . )
Other $0.570  $0.570  $0.000  $0.284 Qr;t;%p:rffﬁs‘l::t’g_p'e“°” atNTP: S0 up 2
Contingency $0.100 $0.100 $0.000  $0.000 % Construction éhange Order:
Total $3.983 53.983 53_'683_ Design as Percent of Construction:
| PTSID: 0131P TYPE: OPERATING [ ]DesignBuild Other as Percent of Construction: 18%
PAVEMENT
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _
Design $0.060 $0.051  ($0.009) $0.051
Construction $1.307 $1.298  ($0.009) $1.298 . . )
Other $0.643  $0.326 (50.317) $0.276 :Ztgcr;pjrffﬁfl:{:,p'et'°” at NTP:
Contingency $0.050 $0.000 ($0.050) $0.000 % Construction éhange Order:
Total $2.060 51.676 $1.'626. Design as Percent of Construction: 4%
| PTSID: 2605C TYPE: PAVEMENT DDeagnBuuldI Other as Percent of Construction: 25%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 11-Feb-22]18-Apr-22]29-0ct-22|
Design $0.066 $0.064  ($0.002) $0.063
Construction $2.156 $3.153  $0.997 $3.153 - . )
Other $0.770  $0.633  ($0.137) $0.633 ﬁr;t;%p:rfteﬁscl:{;p'et'°” at NTP: 20N oss
Contingency $0.100 $0.000 ($0.100) $0.000 % Construction éhange Order: 0%
iold] 53.091 53.849 S"f'849_ Design as Percent of Construction: 2%
[ PTSID: 2605A TYPE: PAVEMENT [ ] DesignBuild Other as Percent of Construction: 20%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |04-Feb-22]18-Apr-22]21-Apr-23|
Design $0.054 $0.054 $0.000 $0.054
Construction $1.499 $1.500 $0.001  $1.500 - . )
Other $0.430  $0.303  ($0.127) $0.243 ﬁgt;%p;;fﬁscl:t'gp'et'O” at NTP: 30-Jun-23
Contingency $0.075  $0.000 ($0.075) $0.000 % Construction Change Order: .
Total 52.057 51.856 S¥'796_ Design as Percent of Construction: 4%
| pTsiD: 26058 TYPE: PAVEMENT [ | DesignBuild Other as Percent of Construction: 20%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |24-Feb-22]13-May-22]13-Nov-24|
Design $0.595 $0.595 $0.000 $0.641
Construction $8.467 $8.467 $0.000 $6.626 - . )
Other $3370  $3370 $0.000 $2.639 ﬁgt;%p::fﬁsfgt’;‘_p'et'on at NTP: SLOdS
Contingency $0.520 $0.520 $0.000  $0.000 o SO
% Construction Change Order: 15%
iotal UREBE R 52'906_ Design as Percent of Construction: 7%
[ PTsiD: 00740 TYPE: PAVEMENT [ ] DesignBuild Other as Percent of Construction: 40%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 13-May-22]13-Jul-22]15-Nov-23|
Design $0.831 $0.831 $0.000 $0.631
Construction $20.469  $20.469 $0.000 S16.343 - . )
Other $4735  $4735  $0.000 $2.903 ﬁ’(‘)tf'%p:rff:sf;’t”;_p'et“’“ at NTP: 30-Jun-24
Contingency $1.003 $1.003 $0.000  $0.000 % Construction (ihange Order: 0%
Total 527.037 _$27.037 519_'878_ Design as Percent of Construction: 4%
| PTSID: 0082S TYPE: PAVEMENT [ ]DesignBuild Other as Percent of Construction: 23%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 16-Nov-21]01-Mar-22]18-Nov-22|
Design $0.389 $0.389 $0.000 $0.374
Construction $7.981 $7.981  $0.000 $6.853 . . )
Other $2250  $2.250  $0.000 $1.731 Qr(‘)tgcr;pjrfteﬁsclg’tr:,p'et'O” at NTP: 30-Apr-23
Contingency $0.400 $0.400 $0.000  $0.000 o SO
% Construction Change Order: -14%
fofa! SECUTIN AT $§'958_ Design as Percent of Construction: 5%
[ PTsID: 0o82N TYPE: PAVEMENT [ ] DesignBuild Other as Percent of Construction: 28%




Budget Spent Advertise NTP Complete

Initial  Projected Difference To Date Schedule: _
Design $0.450 $0.309  ($0.142) $0.308
Construction $14.575 $11.814 ($2.761) S$11.814 . . )
Other $3.467  $1.516  ($1.951) $1.466 pniicipated Completion at NTP: 3L.Dec.23
Contingency $0.760 $0.000 ($0.760) $0.000 % Construction éhange Order: 0%
Total $19.251  $13.638 $13.588 ) e 0
— Design as Percent of Construction: 3%
[ PTsID: 26045 TYPE: PAVEMENT [ ] DesignBuild Other as Percent of Construction: 13%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _
Design $0.713 $0.713 $0.000 $0.610
Construction $29.345 $29.345 $0.000 $26.965 .. . .
Other $5310  $5.310  $0.000  $2.079 SIRICIEEIR (O ER H17% %
Contingency $1.393 $1.393 $0.000  $0.000 % Construction éhange Order: 3%
ioto) =it b 529_'654 Design as Percent of Construction: 2%
[ PTsiD: 26056 TYPE: PAVEMENT [ | DesignBuild Other as Percent of Construction: 18%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _
Design $0.816 $0.816 $0.000 $0.838
Construction $4.981 $4.981 S0.000 $4.614 - . )
Other $2.864  $2.864  $0.000 $1.999 ﬁgt;%p:;fﬁsfgtf_p'et'on at NTP: SSALS
Contingency $0.251 $0.251 $0.000  $0.000 % Construction éhange Order: 10%
Total 38.911 38.911 $7_'45]f Design as Percent of Construction: 16%
| PTSID: 0082U TYPE: PAVEMENT [ ]DesignBuild Other as Percent of Construction: 57%
Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule:
Design $0.294 $0.292  (50.002) $0.292
Construction $2.449 $2.037 ($0.412) $2.037 . . )
Other $1.087  $0.297  ($0.790) $0.247 Q’;tf'cn'qp;rff:s(l::t";_p'et'o“ at NTP: 31-May-23
Contingency $0.170 $0.000 ($0.170) $0.000 % Construction (ihange Order:
e 54.000 52.626 52_'57§ Design as Percent of Construction: 14%
| PTSID: 2605V TYPE: PAVEMENT [ ]DesignBuild Other as Percent of Construction: 15%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _

Design $0.317 $0.314  ($0.003) $0.314

Construction $11.274  $10.215  ($1.059) $10.215 L. . )

Other $1378  $1.438  $0.059 $1.389 Qr(‘)tgcr;p;fteﬁscl:tr;p'et'O” at NTP:

Contingency $0.570 $0.000 ($0.570) $0.000 % Construction éhange Order

Total 513.540 511.966 511.917 Design as Percent of Construction: 3%
| PTSID: 2605U TYPE: PAVEMENT [ ]DesignBuild Other as Percent of Construction: 14%
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TRAFFIC
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [ 18-Feb-22]18-Apr-22]28-Apr-23|
Design $0.151 $0.152 $0.001 $0.152
Construction $1.979 $1.595 ($0.384) $1.595 . . )
Other $1.015  $0.712  ($0.303) $0.712 ﬁrc"tf'cn'qp;fteﬁsclg{g,p'et'°” at NTP: LS
Contingency $0.200 $0.000 ($0.200) $0.000 % Construction éhange Order: 1%
Total 53.345 $2.459 52.‘459. Design as Percent of Construction: 10%
| PTSID: 2604N TYPE: TRAFFIC |_|DesignBuild Other as Percent of Construction: 45%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [ 29-Jul-22]19-0ct-22]17-Nov-23|
Design $0.407 S0.383 (50.024) 50.383
Construction $1.165 $1.563 $0.398  $1.563 . . )
Other $1.302 %0797 (30.506) $0.797 2’;?%":;?&?::;_"'“'0” at NTP: 31-Way-24
Contingency $0.341 $0.000 ($0.341) $0.000 oo Construction (ihange Order: 13%
i 53.215 52.743 52.743 Design as Percent of Construction: 25%
| PTSID: 2604P IS TRARAIG _[2e5izhenilg Other as Percent of Construction: 51%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 31-Jan-22]18-Apr-22]30-Jul-23]|
Design $0.377 $0.376 $0.000 $0.376
Construction $2.399 $2.645 $0.247  $2.633 L . ]
Other $1.105  $0.922 (30.182) $0.918 ﬁr;t;%p:;fﬁscl:tf_p'et'on atNTP: 30-dun-23
Contingency $0.120 $0.056  ($0.064) $0.000 % Construction éhange Order: 1%
Total 54.000 54.000 S.?...928' Design as Percent of Construction: 14%
|_PTSID: 2603U TYPE: TRAFFIC [_|DesignBuild Other as Percent of Construction: 35%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 17-Nov-21]15-Feb-22]12-May-23]|
Design $0.446 $0.433  ($0.013) $0.433
Construction $2.783 $2.769  ($0.014) $2.774 . . )
Other $2.135  $1.396  ($0.739) $1.347 FIRICIERS: COMAEHEER M5 31-Jul-23
Contingency $0.140 $0.000 ($0.140) $0.000 % Construction éhange Order: 0%
ot} Eats SR 54'553_ Design as Percent of Construction: 16%
| PTSID: 26037 MRS TRARAIE __|DesignBuild Other as Percent of Construction: 50%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [ 22-Oct-21]21-Jan-22]27-Feb-25]|
Design $0.035 $0.035 $0.000 $0.618
Construction $5.875 $5.875 $0.000  $4.993 . . )
Other $1.014  $1.014  $0.000 $1.211 Qgt;%pjﬁfﬁsclg’tr:,p'et'on at NTP: S0 U2
Contingency $0.195 $0.195 $0.000  $0.000 % Construction éhange Order: %
Total $7.119 $7.119 56'822. Design as Percent of Construction: 1%
| PTSID: 2604R TYPE: TRAFFIC [ ]DesignBuild Other as Percent of Construction: 17%




FFY22

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 28-Sep-22]06-Feb-23] 08-Apr-25|
Design $0.170 $0.170 $0.000 $0.102
Construction $1.770 $1.770  $0.000 $1.556 - . )
Other $1.275  $1.275  $0.000 $1.080 #Ar;t;%p:rfteﬁscl:tr;p'et'°” at NTP: 31-lul-24
Contingency $0.150 $0.150 $0.000  $0.000 % Construction éhange Order: S0
ota) e e $2.'738. Design as Percent of Construction: 10%
| PTSID: 2605X MHES AR [ |DesignBuild Other as Percent of Construction: 72%
TRANSIT
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |01-Mar-22]01-Jun-22]23-Jan-23]|
Design S0.369 $0.369 $0.000 $0.213
Construction $4.378 $6.878  $2.500 $6.684 - . )
Other $4239  $3.407 (50.832) $3.297 ﬁ’;t;%p:;fﬁs(f:t";_p'em” atNTP: RAEVEICE
Contingency $0.466 $0.000 ($0.466) $0.000 % Construction (ihange Order: 133%
Total 59452 510.655 519'194 Design as Percent of Construction: 5%
| PTsID: 90098 TYPE: TRANSIT [ JDesignBuild Other as Percent of Construction: 50%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 29-Mar-22]10-Jun-22]| Mar-27 |
Design $2.500 $6.300 $3.800 $5.688
Construction $20.707  S$20.707 $0.000 $0.436 - . )
Other $1793  $2.662  $0.869 $14.352 ﬁr:;cn'f::teﬁsf;’t’;‘_p'et'O” at NTP: S
Contingency $0.000 $0.000 $0.000  $0.000 % Construction éhange Order 0%
izl 525.000 _529.669 __|$29'475_ Design as Percent of Construction: 30%
| PTSID: 9005V UFES TRAETT [_|DesignBuild Other as Percent of Construction: 13%

A-24
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BRIDGE

FFY23

Design

Construction

Other

Contingency

Total

Budget Spent

Initial Projected Difference To Date
$1.044 $1.044  $0.000 $0.960
$5.928 $5.928  $0.000  $5.492
$3.200 $3.200  $0.000 $1.501
$0.300 $0.300  $0.000  $0.000

$10.471

| PTSID: 2605F

$10.471 $7.952
TYPE: BRIDGE [ |DesignBuild

Design

Construction

Other
Contingency
Total

Budget Spent

Initial Projected Difference To Date
$1.898 $1.898 $0.000 $2.075
$12.441 $12.441 $0.000 $11.599
$3.754 $3.754  $0.000 $1.903
$0.700 $0.700 $0.000 $0.000
$18.793

| PTSID: 2601R

$18.793 $15.576
TYPE: BRIDGE [ ]DesignBuild

Schedule:

Schedule:

Advertise NTP Complete

Anticipated Completion at NTP:
# of months late:

% Construction Change Order: 1%
Design as Percent of Construction: 18%
Other as Percent of Construction: 54%

Advertise NTP

Anticipated Completion at NTP:
# of months late:

% Construction Change Order:
Design as Percent of Construction: 15%
Other as Percent of Construction: 30%

Design

Construction

Other
Contingency
Total

Budget Spent

Initial Projected Difference To Date
$1.063 $1.063  $0.000 $1.057
$8.696 $8.696  $0.000 $8.578
$2.187 $2.187  $0.000 $1.433
$0.700 $0.700  $0.000  $0.000

$12.646

| PTSID: 2606V

$12.646 $11.067
TYPE: BRIDGE [ |DesignBuild

Advertise NTP Complete

schedule: [07_Jul-25]26-Sep 2515 oy -24]
Anticipated Completion at NTP: 30-Jun-25
# of months late:
% Construction Change Order: 0%
Design as Percent of Construction: 12%

Other as Percent of Construction: 25%

Design
Construction
Other
Contingency
Total

Budget Spent

Initial Projected Difference To Date
$0.450 $0.450 $0.000 $0.320
$4.657 $4.657 $0.000 $4.120
$1.194 $1.194 $0.000 $1.039
$0.500 $0.500 $0.000  $0.000

| PTSID: 15008

$6.801 $6.801 $5.480
TYPE: BRIDGE [ |DesignBuild

Advertise NTP Complete
Schedule:
Anticipated Completion at NTP: 31-May-24
# of months late:
% Construction Change Order: -7%
Design as Percent of Construction: 10%

Other as Percent of Construction: 26%

Design
Construction
Other
Contingency
Total

Budget Spent

Initial Projected Difference To Date
$1.901 $1.901 $0.000 $1.949

$27.983  $27.983 $0.000 $24.049
$4.611 $4.611  $0.000  $4.890
$1.400 $1.400 $0.000  $0.000

| PTSID: 0016H

$35.896 $35.896 $30.888
TYPE: BRIDGE [ ]DesignBuild

Schedule:

Advertise NTP Complete

Anticipated Completion at NTP:
# of months late:

% Construction Change Order:
Design as Percent of Construction: 7%
Other as Percent of Construction: 16%




FFY23

PAVEI\/IENT—
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [ 13-Mar-23]25-May-23]01-Sep-23 |
Design $0.065 $0.057 (50.008) $0.057
Construction $1.474 $1.414 ($0.060) $1.414 . . )
Other $0.595  $0.155  ($0.441) $0.155 ﬁrc"tf'cn'qp:rfteﬁsclg{g,p'et'°” at NTP: S0 Rous
Contingency $0.058 $0.000 ($0.058) $0.000 % Construction éhange Order: A
Total 52.193 51.626 Sl..626. Design as Percent of Construction: 4%
[ pTsiD: 26060 TYPE: PAVEMENT [ ] DesignBuild Other as Percent of Construction: 11%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |[24-Feb-23]25-May-23]15-Jan-24 |
Design $0.075 $0.075 $0.000 $0.069
Construction $6.689 $6.689  $0.000 $5.265 - . )
Other $1.174  $1.174  $0.000  $0.679 ﬁgt]!%p:rfteﬁsf:t";_p'et'on at NTP: 3°'N°"'223
Contingency $0.250 $0.250 $0.000  $0.000 % Construction (ihan e Order: 1%
Total $8.187  $8.187 $6.013 o & | °
_—I Design as Percent of Construction: 1%
| PTSID: 2606N TYPE: PAVEMENT [ ]DesignBuild Other as Percent of Construction: 18%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [[13-Mar-23]30-May-23]22-Apr-24
Design $0.070 $0.060 (50.010) $0.060
Construction $1.251 $1.104 ($0.147) $1.104 L . )
Other $0.494  $0.234 ($0.260) $0.234 ﬁr;t;%p:;fﬁscl:tf_p'et'on atNTP: Sl
Contingency $0.052 $0.000 ($0.052) $0.000 % Construction éhange Order: 2%
Total 51.867 31.399 $:F.399' Design as Percent of Construction: 5%
[ PTsiD: 2606P TYPE: PAVEMENT DDesugnBuuldI Other as Percent of Construction: 21%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 31-Aug-23]27-Feb-24]05-Dec-25|
Design $0.950 $0.950 $0.000 $1.090
Construction $15.083  S$15.083 S0.000 S13.856 - . )
Other $3.065  $3.065 $0.000 $3.186 Qr;t;%p:rff:s‘l::t’:_p'e“O” at NTP: 31'O°t'215
Contingency $1.207 $1.207  $0.000  $0.000 % Construction éhange Order: %
i 520.304 _ 520.304 __ISIS_'BZ_ Design as Percent of Construction: 6%
| PTSID: 2605R TYPE: PAVEMENT [ ]DesignBuild Other as Percent of Construction: 20%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [23-Jun-23]23-Aug-23]07-Dec-24 |
Design $0.795 $0.795 $0.000 $0.645
Construction $16.900 $16.848 ($0.052) $16.210 . ) )
Other $3232  $3298  $0.067 $2.852 Qgt;%pjﬁfﬁsclg’tr:,p'et'on at NTP: S0 Un22
Contingency $1.700 $1.685  ($0.015) $0.000 % Construction éhange Order 1%
Total 522.627 _ 522.626 51?'70? Design as Percent of Construction: 5%
[ PTsiD: 2605P TYPE: PAVEMENT DDeS|gnBUIIdI Other as Percent of Construction: 20%




FFY23

Budget Spent

Initial Projected Difference To Date

Design $0.953 $0.953 $0.000 $0.772

Construction $9.169 $9.169 $0.000 $7.747

Other $4.030 $4.030  $0.000 $2.789

Contingency $0.460 $0.460 $0.000  $0.000

Total $14.613 $14.613 $11.307
| PTSID: 2605Q TYPE: PAVEMENT DDesignBuiIdI

Schedule: |

Advertise NTP Complete

Anticipated Completion at NTP:

# of months late:

% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

Budget Spent
Initial Projected Difference To Date
Design $0.515 $0.515 $0.000 $0.528
Construction $4.498 $4.498 $0.000  $3.455
Other $2.768 $2.768  $0.000  $1.329
Contingency $0.500 $0.500 $0.000 $0.000
Total $8.280 $8.280 $5.312
[ pTsiD: 2606u TYPE: PAVEMENT [ ] DesignBuild

Schedule:

Advertise NTP Complete

Anticipated Completion at NTP: 31-Dec-24

# of months late:

% Construction Change Order: -3%
Design as Percent of Construction: 11%
Other as Percent of Construction: 62%

Budget Spent
Initial Projected Difference To Date
Design $0.334 $0.334  $0.000 $0.245
Construction $3.972 $3.972 $0.000 $3.267
Other $1.930 $1.930  $0.000  $0.658
Contingency $0.199 $0.199  $0.000 $0.000
Total $6.435 $6.435 _ $4.170
| PTSID: 2605N TYPE: PAVEMENT [ |DesignBuild

Budget Spent
Initial Projected Difference To Date
Design $1.252 $1.252 $0.000  $1.305
Construction $6.153 $6.153 $0.000  $5.238
Other $3.490 $3.490 $0.000 $2.258
Contingency $0.400 $0.400 $0.000  $0.000
Total $11.296 $11.296 $8.802
| PTSID: 2604X TYPE: PAVEMENT [ |DesignBuild
TAP
Budget Spent
Initial Projected Difference To Date
Design $1.140 $1.140 $0.000 $0.744
Construction $7.003 $7.003 $0.000 $6.482
Other $1.835 $1.835  $0.000  $0.635
Contingency $0.350 $0.350  $0.000  $0.000
Total $10.328  $10.328 $7.861
| PTSID: 2606L TYPE: TAP [ ]DesignBuild

Schedule:

Advertise NTP Complete

Anticipated Completion at NTP:
# of months late:

% Construction Change Order:
Design as Percent of Construction: 8%
Other as Percent of Construction: 49%

Advertise NTP Complete
Schedule:
Anticipated Completion at NTP: 31-Oct-25
# of months late: 2
% Construction Change Order: -2%
Design as Percent of Construction: 20%
Other as Percent of Construction: 57%

Advertise NTP Complete

Schedule: [087Mar-23]02-Jun 2351 may-24]
Anticipated Completion at NTP: 30-Jun-24
# of months late:
% Construction Change Order: 8%
Design as Percent of Construction: 16%
Other as Percent of Construction: 26%



FFY23

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 29-Sep-23]21-Dec-23]14-Dec-24|
Design $0.760 $0.760 $0.000 $0.651
Construction $7.587 $7.587  $0.000 $6.902 - . )
Other $2.361  $2361  $0.000 $0.863 ﬁr;t;%p:rfteﬁscl:{;p'et'°” at NTP: 31-Oct-25
Contingency $0.379 $0.379 $0.000  $0.000 % Construction éhange Order: 372
ota) SECIEEI $§.41§ Design as Percent of Construction: 10%
| PTSID: 00260 VUFES AP [ |DesignBuild Other as Percent of Construction: 31%
TRAFI:IC—
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [ 23-Jun-23]22-Aug-23]10-0ct-24]|
Design $0.475 $0.475 $0.000 $0.507
Construction $2.981 $2.981 $0.000 $2.194 . . )
Other $1.820  $1.820  $0.000  $1.260 ﬁ’;t;%p:;fﬁs(f:t";_p'em” at NTP: 31-0ct-24
Contingency $0.400 $0.400 $0.000  $0.000 % Construction (ihan e Order: 3%
Total $5.676  $5.676 $3.960 e & . °
- - Design as Percent of Construction: 16%
| PTSID: 2605Y TYPE: TRAFFIC [ JDesignBuild Other as Percent of Construction: 61%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |31-0Oct-22]06-Feb-23]23-May-24|
Design $0.525 $0.525 $0.000 $0.432
Construction $3.499 $3.499 $0.000 $3.171 . . )
Other $2.057  $2.057 $0.000 $0.909 ﬁgt;%p::fﬁsfgt’;‘_p'et'on at NTP: SLLZ
$2:;cllngency 325(2)2 22;32 50.000 32222 % Construction Change Order: -12%
- - — Design as Percent of Construction: 15%
[ PTsID: 2606R TYPE: TRAFFIC [ ] DesignBuild Other as Percent of Construction: 599%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 28-0Oct-22]26-Jan-23]01-Dec-23]|
Design $0.753 $0.753 $0.000 $0.426
Construction $3.163 $3.163 S0.000 $3.185 - . )
Other $1.438  $1438  $0.000 $0.503 Qgt;%p;;fﬁscl;’t”;_p'et“’” at NTP: 30-lun-24
Contingency $0.160 $0.160 $0.000  $0.000 % Construction éhan e Order: 12%
Total $5.514  $5.514 $4.115 o & . °
— Design as Percent of Construction: 24%
| PTSID: 2605W TYPE: TRAFFIC [ ]DesignBuild Other as Percent of Construction: 45%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 29-Nov-22]08-Feb-23]24-0ct-24]
Design $0.642 $0.642 $0.000 $0.578
Construction $3.566 $3.566  $0.000 $3.279 - . )
Other $2.123  $2.123  $0.000 $1.827 :r;t;%pj;fﬁsclg’trg,p'et'on at NTP: 31-May-2o
Contingency $0.180 $0.180 $0.000  $0.000 % Construction éhan e Order: L7
Total $6.511  $6.511 $5.685 e & | °
— Design as Percent of Construction: 18%
[ PTsID: 0102R TYPE: TRAFFIC [ ] DesignBuild Other as Percent of Construction: 60%




FFY23

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _
Design $0.215 $0.215 $0.000  $0.000

Construction $4.779 $4.779  $0.000 $3.934 - . )
Other $1.380  $1.380  $0.000 $1.119 ﬁr;t;%p::teﬁscl:{;p'et'°” at NTP: 30-lun-24
gz:atlmgency 32(25‘112 gggig 50.000 igggg % Construction Change Order: 1%
- - — Design as Percent of Construction: 4%
| PTSID: 2606A TYPE: TRAFFIC |_|DesignBuild Other as Percent of Construction: 29%
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BRIDGE
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Design

Construction

Other
Contingency
Total

Budget Spent

Initial Projected Difference To Date
$1.749 $1.749  $0.000 $1.698
$9.181 $9.181  $0.000 $6.944
$2.058 $2.058  $0.000 $1.992
$0.450 $0.450  $0.000  $0.000

| PTSID: 2605M

$13.438 $13.438 $10.634
TYPE: BRIDGE [ |DesignBuild

Design
Construction
Other
Contingency
Total

Budget Spent

$625.087 $625.087

$779.347 $779.347

Initial Projected Difference To Date
$14.951  $14.951 $0.000 $12.886
$0.000 $175.721
$76.800  $0.000 $6.764
$62.509 $0.000  $0.000
195.370

$76.800
$62.509

| PTSID: 2603M

TYPE: BRIDGE DesignBuild

Advertise NTP Complete
Schedule: |
Anticipated Completion at NTP: 30-Sep-27
# of months late! S
% Construction Change Order: 0%
Design as Percent of Construction: 19%
Other as Percent of Construction: 22%

Advertise NTP Complete

Schedule: |08-Jan-24]31-Jul-24]| Jun-31

Anticipated Completion at NTP:
# of months late:

% Construction Change Order: 0%
Design as Percent of Construction: 2%
Other as Percent of Construction: 12%

Design
Construction
Other
Contingency
Total

Budget Spent

Initial Projected Difference To Date
$3.520 $3.520 $0.000  $3.129

$49.333  $49.333 $0.000 $25.415
$5.668 $5.668 $0.000 $2.172
$4.940 $4.940 $0.000  $0.000

$63.461  $63.461 $30.716

| PTSID: 2608E

TYPE: BRIDGE DesignBuild

Design
Construction
Other
Contingency
Total

Budget Spent

Initial Projected Difference To Date
$1.418 $1.418 $0.000 $1.206
$5.306 $5.306 $0.000 $3.912
$3.587 $3.587 $0.000 $1.312
$0.270 $0.270 $0.000  $0.000

$10.581

| PTSID: 2602D

$10.581 $6.429
TYPE: BRIDGE [ ]DesignBuild

Design
Construction
Other
Contingency
Total

Budget Spent

Initial Projected Difference To Date
$3.026 $3.026  $0.000 $1.485
$54.828 $54.828  $0.000 $29.662
$13.430 $13.430  $0.000 $4.845
$5.490 $5.490  $0.000  $0.000
$76.773  $76.773 $35.992

| PTSID: 2608R

TYPE: BRIDGE DesignBuild

A-30

Schedule:

Advertise NTP Complete

Schedule: | Sep-26

Anticipated Completion at NTP:
# of months late:

% Construction Change Order:
Design as Percent of Construction: 7%
Other as Percent of Construction: 11%

Advertise NTP

Anticipated Completion at NTP:
# of months late:

% Construction Change Order:
Design as Percent of Construction: 27%
Other as Percent of Construction: 68%

Advertise NTP Complete
Schedule: |17-Apr-24]23-Oct-24] Jun-27 |
Anticipated Completion at NTP: 30-Jun-27
# of months late:
% Construction Change Order: 0%
Design as Percent of Construction: 6%
Other as Percent of Construction: 24%



FFY24

Budget Spent

Initial Projected Difference To Date

Design $1.623 $1.623 $0.000 $1.337

Construction $8.125 $8.125 $0.000  $5.405

Other $2.842 $2.842  $0.000 $1.287

Contingency $0.406 $0.406 $0.000  $0.000

Total $12.996 $12.996 $8.029
| PTSID: 2601P TYPE: BRIDGE DDesignBuiIdI

Advertise NTP Complete
Schedule: [ 27-Sep-24]14-Jan-25] May-27 |
Anticipated Completion at NTP: 31-May-27

# of months late:
% Construction Change Order: 0%
Design as Percent of Construction:
Other as Percent of Construction:

Budget Spent
Initial Projected Difference To Date
Design $0.420 $0.420 $0.000 $0.409
Construction $3.134 $3.134  $0.000 $2.463
Other $3.279 $3.279  $0.000 $1.062
Contingency $0.367 $0.367 $0.000  $0.000
Total $7.200 $7.200 _ $3.934
| PTSID: 2606K TYPE: BRIDGE [ |DesignBuild

Advertise NTP Complete
Schedule: |29-Mar-24]05-Jun-24]05-Aug-25|
Anticipated Completion at NTP: 30-Sep-26
# of months late:
% Construction Change Order: -21%
Design as Percent of Construction: 13%
Other as Percent of Construction: 105%

Budget Spent
Initial Projected Difference To Date
Design $3.690 $3.384  (S0.306) S$2.461
Construction $115.596 $115.596 $0.000 $29.752
Other $11.963  $12.269 $0.306  $4.309
Contingency $11.560 $11.560 $0.000  $0.000
Total $142.809 $142.809 $36.522
| PTSID: 2607) TYPE: BRIDGE [w]DesignBuild

Budget Spent
Initial Projected Difference To Date
Design $5.160 $5.160 $0.000 $4.234
Construction $107.321 S107.321 $0.000 S26.057
Other $21.658  $21.658 $0.000  $2.985
Contingency $10.732  $10.732 $0.000  $0.000
Total $144.871 $144.871 $33.276
| PTSID: 0048| TYPE: BRIDGE [w]DesignBuild

Budget Spent
Initial Projected Difference To Date
Design $3.673 $3.673 $0.000 $2.106
Construction $79.862  $79.862 $0.000 $61.210
Other $10.845 $10.845  $0.000 $6.334
Contingency $7.990 $7.990  $0.000 $0.000
Total $102.370 $102.370 $69.650
| PTSID: 2604Y TYPE: BRIDGE [w]DesignBuild

A-31

Advertise NTP Complete
Schedule: [29-Feb-24]21-Aug-24]  Jun-28 |
Anticipated Completion at NTP: 30-Jun-28
# of months late:
% Construction Change Order: 0%
Design as Percent of Construction: 3%
Other as Percent of Construction: 11%

Advertise NTP Complete
Schedule: | 31-May-24]23-Dec-24|  Oct-27 |
Anticipated Completion at NTP: 31-May-29
# of months late:
% Construction Change Order: 1%
Design as Percent of Construction: 5%
Other as Percent of Construction: 20%

Advertise NTP Complete
Schedule: I 06-0ct-23 I 28-Mar-24 I Sep-27 |
Anticipated Completion at NTP: 30-Sep-27
# of months late:
% Construction Change Order: 0%
Design as Percent of Construction: 5%
Other as Percent of Construction: 14%



Budget

Spent

Schedule:

Advertise NTP Complete

Anticipated Completion at NTP:
# of months late:

% Construction Change Order:
Design as Percent of Construction: 3%
Other as Percent of Construction: 4%

Schedule:

Advertise NTP Complete

Anticipated Completion at NTP:

# of months late:

% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

Initial Projected Difference To Date
Design $1.589 $2.423 $0.834  $1.529
Construction $87.187 $91.689  $4.502 $83.140
Other $4.180 $3.721  ($0.459) $3.411
Contingency $4.878 $0.000 ($4.878) $0.000
Total $97.834  $97.834 $88.079

| PTSID: 2608T TYPE: BRIDGE
OPERATING

Budget Spent

Initial Projected Difference To Date
Design $0.056 $0.047  ($0.009) $0.047
Construction $1.486 $1.472  ($0.013) $1.472
Other $0.598 $0.089  ($0.509) $0.089
Contingency $0.050 $0.000 ($0.050) $0.000
Total $2.190 $1.609 $1.609

| PTSID: 2608W TYPE: OPERATING [ ]DesignBuild
Budget Spent

Initial Projected Difference To Date
Design $0.125 $0.125  $0.000 $0.072
Construction $8.260 $8.260  $0.000 $7.426
Other $1.300 $1.300 $0.000 $0.787
Contingency $1.413 $1.413 $0.000  $0.000
Total $11.098 $11.098 $8.285

| PTSID: 2607A TYPE: OPERATING [ |DesignBuild

Budget Spent
Initial Projected Difference To Date
Design $0.090 $0.090 $0.000 $0.053
Construction $1.575 $1.575 S0.000 $1.354
Other $0.560 $0.560  $0.000  $0.259
Contingency $0.079 $0.079 $0.000  $0.000
Total $2.303 $2.303 $1.666
| PTSID: 26078 TYPE: OPERATING [ |DesignBuild
PAVEMENT
Budget Spent
Initial Projected Difference To Date
Design $1.205 $1.205 $0.000 $1.077
Construction $13.753  $13.753  $0.000 $12.438
Other $4.224 $4.224 $0.000 $3.211
Contingency $0.688 $0.688  $0.000  $0.000
Total $19.870 $19.870 $16.725
| PTSID: 26055 TYPE: PAVEMENT [ |DesignBuild

A-32

Schedule:

Schedule:

Advertise NTP Complete

Anticipated Completion at NTP:
# of months late:

% Construction Change Order:
Design as Percent of Construction: 2%
Other as Percent of Construction:

Advertise NTP

Schedule:

Anticipated Completion at NTP: 31-Aug-25
# of months late:

% Construction Change Order:
Design as Percent of Construction: 6%

Other as Percent of Construction: 36%

Advertise NTP

[ 24-0ct-23 |

Complete

Anticipated Completion at NTP:
# of months late:

% Construction Change Order:
Design as Percent of Construction: 9%
Other as Percent of Construction:




FFY24

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [ 20-May-24]18-Jul-24]12-Dec-25|
Design $1.808 $1.808 $0.000 S1.484
Construction $5.875 $5.875  $0.000 $4.824 - . )
Other $3.272  $3272 30000 $1.392 #Ar;t;%p:rfteﬁscl:tr;p'et'°” at NTP: 31-4ul-26
Contingency $0.650 $0.650 $0.000  $0.000 0 R )
% Construction Change Order: 0%
Total $11.605 $11.605 $7.699 . L
— Design as Percent of Construction: 31%
| PTSID: 2608X TYPE: PAVEMENT [ |DesignBuild Other as Percent of Construction: 56%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 31-Jan-24]29-Apr-24]07-Aug-24|
Design $0.296 $0.220 ($0.076) $0.220
Construction $0.749 $0.762  $0.013  $0.762 - . )
Other $0.468  $0.253  ($0.216) $0.203 ﬁgt;%p;;fﬁscl:t'gp'etm” at NTP: 31-0ct-24
Contingency $0.040  $0.000 ($0.040) $0.000 " ate: , :
% Construction Change Order: 2%
Total $1.553 $1.234 $1.184 ) .
- - Design as Percent of Construction: 29%
[ pTsiD: 26062 TYPE: PAVEMENT [ ] DesignBuild Other as Percent of Construction: 33%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 29-Mar-24]30-May-24]29-May-25]
Design $1.233 $1.233 $0.000 $0.917
Construction $15.425  S$15.425 $S0.000 S13.419 - . )
Other $3354  $3.354  $0.000 $1.921 ﬁr:;cn'f::teﬁsf;’t’;‘_p'et'O” at NTP: SLUULZ
Contingency $2.069 $2.069  $0.000 $0.000 o o ) S
Total $22.081  $22.081 $16.257 % Construction Change Order: 4%
o Design as Percent of Construction: 8%
[ PTsiD: 2606H TYPE: PAVEMENT || DesignBuild Other as Percent of Construction: 22%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |08-Mar-24]20-May-24]08-Nov-24|
Design $0.355 $0.355 $0.000 $0.341

Construction $9.353 $9.353 $0.000 $7.820 . . )
Other $2235  $2.235  $0.000 $1.186 ﬁ’;t;%p:;fﬁs(f:t";_p'et“’“ atNTP: sLE A
Contingency $0.500 $0.500 $0.000  $0.000 % Construction (ihan e Order: 0%
Total $12.443  $12.443 $9.348 e & . °
— Design as Percent of Construction: 4%
| PTSID: 2608F TYPE: PAVEMENT [ ]DesignBuild Other as Percent of Construction: 24%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 27-Sep-24]07-Jan-25] Nov-26 |
Design $0.551 $0.551 $0.000 $0.452

Construction $6.723 $6.723 $0.000 $2.964 . . )
Other $3.727  $3.727  $0.000 $1.264 Qgt;%pjrfteﬁsclg’tr;p'et'O” at NTP: S0 R
Contingency $0.340 $0.340 $0.000  $0.000 % Construction éhan e Order 2%
Total $11.341  $11.341 $4.680 e & o °
— Design as Percent of Construction: 8%
[ PTsiD: 0076M TYPE: PAVEMENT || DesignBuild Other as Percent of Construction: 559
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TRAFFIC

Budget Spent Advertise NTP Complete
Initial  Projected Difference ToDate  Schedule: |26 Aug 24]26 Oocc2a]ioNov—25]
Design $0.735 $0.735 $0.000 $0.648
Construction $1.875 $1.875  $0.000 $1.781 - . )
Other $1.950  $1.950  $0.000  $1.040 Qgt;%p;rfte:sclgtrg,p'e“°” at NTP: 31-Aug-26
Contingency $0.130 $0.130 $0.000  $0.000 o . . .
% Construction Change Order: 2%
Total $4.690 $4.690 $3.469 ) Lo
— Design as Percent of Construction: 39%
|_PTSID: 2606W TYPE: TRAFFIC _|DesignBuild Other as Percent of Construction: 104%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _
Design $0.634 $0.634 $0.000 $0.584
Construction $7.618 $7.618  $0.000 $7.650 - . )
Other $3.800  $3.800  $0.000  $1.091 Qgtf'%p;rfteﬁsf:t";_p'et'°” at NTP:
Contingency $0.385 $0.385 $0.000  $0.000 % Construction (ihan e Order:
Total $12.437  $12.437 $9.325 e g .
— Design as Percent of Construction: 8%
| PTSID: 26082 e TRAAC || DesignBuild Other as Percent of Construction: 50%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _
Design $0.285 $0.285 $0.000  $0.231
Construction $2.406 $2.406 $0.000 $1.477 . . )
Other $1.709  $1.709  $0.000  $0.530 ﬁgt;%p::fﬁsfgtf_p'et'on at NTP:
Contingency $0.150 $0.150 $0.000  $0.000 o SO )
% Construction Change Order:
Total $4.550 $4.550 $2.238 ) ..
e Design as Percent of Construction: 12%
| PTSID: 26075 TYPE: TRAFFIC [ |DesignBuild Other as Percent of Construction: 71%
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FFY25
BRIDGE
Budget Spent
Initial Projected Difference To Date
Design $4.519 $4.519 $0.000 $3.201
Construction $56.982  $56.982 $0.000  $3.095
Other $12.164  $12.164  $0.000  $0.514
Contingency $2.935 $2.935 $0.000  $0.000
Total $76.600 $76.600 $6.810
| PTSID: 2607F TYPE: BRIDGE [ ]DesignBuild

Budget Spent

Initial Projected Difference To Date

Design $1.512 $1.512 $0.000 $1.047

Construction $13.334  $13.334 $0.000  $0.000

Other $3.587 $3.587  $0.000 $0.382

Contingency $0.667 $0.667 $0.000  $0.000

Total $19.099  $19.099 $1.429
| PTSID: 2607E TYPE: BRIDGE DDesignBuildl

Advertise NTP Complete
Schedule: [ 31-Jul-25]28-0ct-25]| Jun-28 |
Anticipated Completion at NTP: 30-Jun-28
# of months late:
% Construction Change Order: 0%
Design as Percent of Construction: 8%
Other as Percent of Construction: 21%

Advertise NTP Complete
Schedule: | 30-Sep-25]26-Mar-26]  Jun-29 |
Anticipated Completion at NTP: 30-Jun-29
# of months late:
% Construction Change Order: 0%
Design as Percent of Construction: 11%
Other as Percent of Construction: 27%

Budget

Spent

Initial Projected

Difference To Date

Design $1.326 $1.326  $0.000 $1.140
Construction $3.539 $3.539  $0.000 $1.886
Other $2.754 $2.754 $0.000 $0.971
Contingency $0.258 $0.258  $0.000  $0.000
Total $7.876 $7.876 _ $3.997
| PTSID: 2609Q TYPE: BRIDGE DDesignBuiId

Budget Spent
Initial Projected Difference To Date
Design $1.983 $1.984 $0.001  $1.571
Construction $12.295  $23.072 $10.777  S$3.767
Other $5.077 $4.882  (S0.195) $0.820
Contingency $0.620 $0.000 ($0.620) $0.000
Total $19.975 $29.938 $6.157
| PTSID: 2604U TYPE: BRIDGE [ ]DesignBuild

Budget

Spent

Initial Projected

Difference To Date

Design $3.723 $3.723  $0.000 $1.723
Construction $56.462  $56.462 $0.000  $5.591
Other $16.500 $16.500  $0.000  $0.704
Contingency $5.650 $5.650  $0.000  $0.000
Total $82.335 $82.335 $8.019
| PTSID: 0139C TYPE: BRIDGE [w] DesignBuild
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Advertise NTP Complete
Schedule: [ 29-2pr-25]17-Jul-25| Sep-26 |
Anticipated Completion at NTP: 30-Sep-26
# of months late:
% Construction Change Order: 0%
Design as Percent of Construction: 37%
Other as Percent of Construction: 78%

Advertise NTP Complete
Schedule: [31-Mar-25]09-Jul-25]| Sep-27 |
Anticipated Completion at NTP: 30-Sep-27
# of months late:
% Construction Change Order: 0%
Design as Percent of Construction: 9%
Other as Percent of Construction: 21%

Advertise NTP Complete
Schedule: [25-Jul-25]05-Jan-26| 2pr-29 |
Anticipated Completion at NTP: 30-Apr-29
# of months late:
% Construction Change Order: 0%
Design as Percent of Construction: 7%
Other as Percent of Construction: 29%



FFY25

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [ 29-2Aug-25]03-Dec-25| Jul-28 |
Design $2.411 $2.411 $0.000 $1.985
Construction $14.957 $14.957  $0.000 $0.563 - . )
Other $4579  $4579  $0.000  $0.667 #Ar;t;%p:rfteﬁscl:tr;p'et'°” at NTP: SuS
Contingency $0.750 $0.750 $0.000 $0.000 o . . . S
% Construction Change Order: 0%
Total $22.698 $22.698 $3.215 . .
— Design as Percent of Construction: 16%
| PTSID: 26070 UVHES HRDELE [ |DesignBuild Other as Percent of Construction: 31%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 18-Dec-24]25-Jun-25]| Jun-29 |
Design $6.300 $6.300 $0.000 $2.892
Construction $339.579 $339.579  $0.000 $61.085 L . )
Other $48.041 $48.041  $0.000  $5.201 2’;?%";;?35@;2?'“'0” atNTP: 30-Jun-29
Contingency $33.960 $33.960 $0.000 $0.000 % Construction éhan e Order: 0%
Total $427.880 $427.880 $69.177 e & o °
- - Design as Percent of Construction: 2%
| PTID: 26085 TYPE: BRIDGE [w/DesignBuild Other as Percent of Construction: 14%
OPERATING

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 25-Apr-25]28-Jul-25]  May-27 |
Design $0.135 $0.135 $0.000 $0.087
Construction $5.955 $5.955  $0.000 $2.155 . . )
Other $1.326  $1.326  $0.000  $0.229 ﬁr;t;%p:;fﬁscl:tf_p'et'on atNTP: 31-May-2/
Contingency $0.320 $0.320 $0.000  $0.000 % Construction Change Order: 0%
Total $7.736 $7.736 $2.472 ) .
Design as Percent of Construction: 2%
[ PTsiD: 2608N TYPE: OPERATING [ | DesignBuild Other as Percent of Construction: 22%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [28-Mar-25]10-Jun-25]  May-27 |
Design $0.275 $0.275 $0.000 $0.206
Construction $13.274  S13.274 S0.000 $3.769 - . )
Other $2.761  $2.761  $0.000  $0.606 ﬁr(‘)tf'cn'f;ff:sf;’t’:_p'et'°” at NTP: 3LMay2/
Contingency $0.690 $0.690  $0.000 $0.000 o0 Construckion éhange Order: %
ot} SRR U0V F000 Sl'l.58:lj Design as Percent of Construction: 2%
| PTSID: 2608L TYPE: OPERATING [ ]DesignBuild Other as Percent of Construction: 21%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 19-Nov-24]30-Jan-25]| Jul-26 |
Design $0.435 $0.435 $0.000 $0.365
Construction $5.432 $5.432 $0.000 $3.769 . . )
Other $1.120  $1.120  $0.000  $0.611 Qgt;%pj;fﬁsclg’tr:,p'et'on atNTP: SLLLZE
Contingency $0.280 $0.280  $0.000  $0.000 % Construction éhange Order: 1%
Total $7.267 57.267 54'745. Design as Percent of Construction: 8%
[ PTsID: 01315 TYPE: OPERATING DDeagnBuuldI Other as Percent of Construction: 21%
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OTHER
Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule: |
Design $0.206 $0.206 $0.000 $0.006
Construction $2.570 $2.570  $0.000 $0.831 - . )
Other $1.110  $1.110  $0.000 $0.361 #Agt;%p;rfte:sclgtrg,p'e“°” at NTP: -31"3‘“'26
Contingency $0.257 $0.257 $0.000  $0.000 % Construction éhange Order: 8%
Total 54.143 54.143 Sl..198. Design as Percent of Construction: 8%
|_PTSiD: 9002F TYPE: OTHER _|DesignBuild Other as Percent of Construction: 43%
PAVEMENT
Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule: |
Design $1.689 $1.689 $0.000 $1.133
Construction $11.348  $11.348 $0.000 $0.751 . . )
Other $7.437  $7.437  $0.000  $0.650 Q’Lt]!%p:;fﬁsf;’t";_p'et“’“ at NTP: is 1-May-28
Contingency $1.135 $1.135 $0.000  $0.000 % Construction (ihange Order: 0%
Total 521,609 _$21.609 52_'534 Design as Percent of Construction: 15%
| PTSID: 0131K TYPE: PAVEMENT [ ]DesignBuild Other as Percent of Construction: 66%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | Jun-28
Design $0.700 $0.700 $0.000 $0.678
Construction $7.692 $7.692  $0.000 $0.277 . . )
Other $3.465  $3.465  $0.000 $0.527 :r(‘)tfr;p;fteﬁscl:tr:,p'et'O” at NTP: -30']“”'28
Contingency $0.390 $0.390 $0.000  $0.000 % Construction éhange Order: 0%
fofal L R 52'483. Design as Percent of Construction: 9%
| PTSID: 2607Z TYPE: PAVEMENT [ |DesignBuild Other as Percent of Construction: 45%
Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule: |
Design $1.802 $1.802 $0.000 $1.484
Construction $14.119  $14.119 $0.000 $0.962 . . )
Other $10.103  $10.103  $0.000  $0.805 anticipated Completion at NTP: W
Contingency $0.710 $0.710  $0.000  $0.000 % Construction éhange Order: 0%
Total 526,734 $26.734 $3'.25:Ij Design as Percent of Construction: 13%
| PTSID: 0055H TYPE: PAVEMENT [ ]DesignBuild Other as Percent of Construction: 72%
TRAFFIC
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule:
Design $0.027 $0.027 $0.000  $0.000
Construction $2.986 $2.986  $0.000 $0.621 - . )
Other $1.534  $1.534  $0.000 $0.225 :T;i\'f:;f:scl:tr;p'et'on atNTP: -30"\'°"'26
Contingency $0.150 $0.150 $0.000  $0.000 % Construction éhange Order: 0%
Total 34.697 34.697 59'845. Design as Percent of Construction: 1%
| PTSID: 26086 TYPE: TRAFFIC [_|DesignBuild Other as Percent of Construction: 51%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [ 29-2pr-25]09-Jun-25| Jun-27 |
Design $0.200 $0.200 $0.000 $0.097
Construction $4.400 $4.400  $0.000 $2.034 - . )
Other $2.680  $2.680  $0.000  $0.543 #Ar;t;%p:rfteﬁscl:tr;p'et'°” at NTP: 30-Jun-27
Contingency $0.220 $0.220 $0.000  $0.000 % Construction éhange Order: 0%
iold] S S 52_‘673_ Design as Percent of Construction: 5%
| PTsID: 01162 INVIFISS URASAAIS e Other as Percent of Construction: 61%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 30-Jul-25]09-0ct-25] May-27 |
Design $0.640 $0.640 $0.000 $0.540
Construction $2.025 $2.025  $0.000 $0.198 L . )
Other $1.881  $1.881  $0.000  $0.483 2’;?‘;;";;?35@;2?'“'0” atNTP: 31-May-2/
Contingency $0.102 $0.102 $0.000 $0.000 % Construction éhange Order 0%
Total 54.648 54.648 S:F.ZZO_ Design as Percent of Construction: 32%
|_PTSID: 2607V TYPE: TRAFFIC [ |DesignBuild Other as Percent of Construction: 93%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |31-Mar-25]27-Jun-25]05-Nov-25|
Design $0.075 $0.075 $0.000 $0.037
Construction $1.175 $1.175 $0.000 $0.973 - . )
Other $1.130  $1.130  $0.000 $0.335 ﬁgt;%p::fﬁsfgtrz_p'et'on at NTP: S0 00
Contingency $0.118 $0.118  $0.000  $0.000 % Construction éhange Order: 0%
iotal SRR SRR 5;345_ Design as Percent of Construction: 6%
| PTSID: 2609 INMPAEE THRARAIC [_|DesignBuild Other as Percent of Construction: 96%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [ 27-Aug-25]10-Nov-25]  Apr-29 |
Design $0.165 $0.165 $0.000 $0.146
Construction $11.996  $11.996 $0.000 $1.170 - . )
Other $3.535  $3535  $0.000 $0.243 ﬁ’;t;%p:;fﬁs(f:t";_p'et“’“ at NTP: 30-Apr-29
Contingency $1.200 $1.200 $0.000  $0.000 % Construction (ihange Order: 0%
Total 516.896 _516.896 S:F.559_ Design as Percent of Construction: 1%
|_PTSID: 7006R TYPE: TRAFFIC [ |DesignBuild Other as Percent of Construction: 29%
TRANSIT
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |[29-Aug-25]24-Nov-25] Jul-27 |
Design $0.330 $0.330 $0.000 $0.253
Construction $1.239 $1.239  $0.000 $0.176 L . )
Other $1.418  $1.418  $0.000  $0.295 Qgt;%pj;fﬁsclg’tr:,p'et'on at NTP: Sl
Contingency $0.070 $0.070 $0.000  $0.000 % Construction éhange Order: 0%
Total 33.057 33.057 59'723 Design as Percent of Construction: 27%
|_PTsio: 26077 TYPE: TRANSIT [ |DesignBuild Other as Percent of Construction: 114%
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FFY26
BRIDGE
Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule: |
Design $0.569 $0.569 $0.000 $0.213
Construction $1.649 $1.649  $0.000 $0.000 - . )
Other $0.983  $0.983  $0.000  $0.121 ﬁgt;%p;rfteﬁscl:{g,p'et'°” at NTP: ‘3“\“ 27
gz:atlmgency zggg; iggg; 50.000 ggggg % Construction Change Order: 2%
- - — Design as Percent of Construction: 35%
| PTSID: 1500N TYPE: BRIDGE _|DesignBuild Other as Percent of Construction: 60%
Budget Spent Advertise NTP Complete
Initial  Proiected Difference To Date Schedule: | Sep-26 |  -Dec-26 | May-28 |
Design NA ‘NA NA $0.000
GeliatClatiely A oL A >0.000 Anticipated Completion at NTP: NA
Other “NA “NA NA $0.000 4 of hs late:
Contingency NA NA NA $0.000 of months fate: NA
Total i NA ' NA NA S0.000 % Construction Change Order: 0%
— Design as Percent of Construction: 16%
|_PTsID: 26100 [FES [E:UIDELE [ JDesignBuild] Other as Percent of Construction: 48%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | Dec-28
Design $0.968 $0.968 $0.000 $0.693
Construction $6.800 $6.800 $0.000 $0.000 Anticipated Completion at NTP: 31-Dec-28
Other $2.861 $2.861 $0.000 $0.326 .

. # of months late: -
Contingency $0.340 $0.340 $0.000 $0.000 % Construction Change Order: 0%
Total $10.969__$10.969 Sl_'018_ Design as Percent of Construction: 14%

|_PTsID: 2607P TYPE: BRIDGE _|DesignBuild Other as Percent of Construction: 42%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule:
Design $4.345 $4.345  $0.000 $1.177
Construction $71.480 S$71.480 $0.000 $0.000 - . )
Other $10.893  $10.893  $0.000  $0.078 ﬁr;tgcr:qp;rffﬁsf;’t";_p'et'°” at NTP: 31-May-29
Contingency $7.150 $7.150  $0.000  $0.000 % Construction éhange Order: 0%
e $93.868 _ 593.868 S:F.255' Design as Percent of Construction: 6%
| PTSID: 2604w UFE: (52 PIElE DesignBuild Other as Percent of Construction: 15%
Budget Spent Advertise NTP Complete
Initial  Proiected Difference To Date Schedule: | Aug-26 | Nov-26 | Jul-29 |
Design NA ‘NA NA $2.276
Construction NA ~ NA NA $0.000 - . )
Other NA NA NA $0.569 Anticipated Com.pletlon at NTP: NA
Contingency NA NA NA  $0.000 # of months late: NA
Total i NA ' NA NA $2.845 % Construction Change Order: 0%
o%d — Design as Percent of Construction: 11%
| PTsiD: 0013Q TYPE: BRIDGE []DesignBuild | Other as Percent of Construction: 18%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [29-0ct-25]12-Jan-26] Sep-27 |
Design $1.630 $1.630 $0.000 $1.464
Construction $12.593  $12.593 $0.000  $0.000 L . )
Other $3.567  $3.567  $0.000  $0.652 #Ar;t;%p:rfteﬁscl:tr;p'et'°” at NTP: 30-5ep-2/
Contingency $0.630 $0.630 $0.000  $0.000 % Construction éhange Order: 0%
ota) SN 52.'116. Design as Percent of Construction: 13%
| PTSID: 2601 UVHES HRDELE [ |DesignBuild Other as Percent of Construction: 28%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | Aug-26 | Nov-26 | Jul-29 |
Design NA ‘NA NA $0.494
Construction NA ‘NA NA $0.000 . ) )
Other NA “NA NA $0.141 Anticipated Com'plet|on at NTP: NA
Contingency NA NA NA  $0.000 # of months late: NA
Total NA NA NA $0.636 % Construction Change Order: 0%
— Design as Percent of Construction: 22%
| PTSID: 2608A TYPE: BRIDGE [ JDesignBuild | Other as Percent of Construction: 70%
Budget Spent Advertise NTP Complete
Initial  Proiected Difference To Date Schedule: | Jul-26 ]  oOct-26 ]  May-28 |
Design NA NA NA $0.000
Construction NA NA NA $0.000 . . )
Other NA NA NA $0.000 Anticipated Com.pletlon at NTP: NA
Contingency NA NA NA $0.000 5 0 il s e NA
Total "NA NA NA 50'000 % Construction Change Order: 0%
. . — Design as Percent of Construction: 27%
| PTsID: 2610W INPEs EHIIEE [DesignBuild ] Other as Percent of Construction: 74%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | _ Rug-26 | Nov-26 |  Aug-27 |
Design NA ‘NA NA $0.000
Construction NA 'NA NA $0.000 - . )
Other NA 'NA NA $0.008 Anticipated Com.pletlon at NTP: NA
Contingency NA NA NA  $0.000 # of months late: NA
Total "NA NA NA $0.008 % Construction Change Order: 0%
. . — Design as Percent of Construction: 20%
| PTsID: 26108 TYPE: BRIDGE [JesignBuild] Other as Percent of Construction: 41%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | Aug-26 | Nov-26 | May-28 |
Design NA ‘NA NA $0.000
Construction NA 'NA NA $0.000 L . )
Other “NA 'NA NA $0.000 Q’Ltgcr:qp:rfteﬁsf:t“;p'e“on IS m
Contingency “NA ‘NA NA $0.000 o Lo ) o
% Construction Change Order: 0%
Total NA NA NA $0.000 . -
. . Design as Percent of Construction: 7%
|_PTsID: 2610V Iz BRIV [ JDesignBild Other as Percent of Construction: 49%
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FFY26

PAVEMENT—
Budget Spent Advertise NTP Complete
Initial  Proiected Difference To Date Schedule: [ 15-May=26] 2ug-26 | Jun-29 |
Design NA ‘NA NA $2.760
Construction NA ~ NA NA $0.000 - . )
Other NA NA NA $0.410 Anticipated Com.pletlon at NTP: NA
Contingency NA NA NA $0.000 f# of months late: NA
Total ' NA ' NA NA 53'170 % Construction Change Order: 0%
— Design as Percent of Construction: 13%
[ PTSID: 2607H TYPE: PAVEMENT []DesignBuild | Other as Percent of Construction: 35%
Budget Spent Advertise NTP Complete
Initial  Proiected Difference To Date Schedule: |  Jul-26 ]  oOct-26 |  Oct-28 |
Design NA 'NA NA $0.988
Construction NA ~ NA NA $0.000 - . )
Other NA NA NA $0.243 Anticipated Com.pletlon at NTP: NA
Contingency NA NA NA $0.000 ot el i (21 NA
Total NA NA NA 51'231 % Construction Change Order: 0%
— Design as Percent of Construction: 10%
| PTsID: 26070 INMFZS ATV [ JDesignBuild] Other as Percent of Construction: 49%
SIOTMERTER  mewit somuster provemens et G
Budget Spent Advertise NTP Complete
Initial  Proiected Difference To Date Schedule: | Sep-26 | Dec-26 | Jun-29 |
Design NA ‘NA NA $2.250
Construction NA ~ NA NA $0.000 - . )
Other NA NA NA $0.144 Anticipated Com.pletlon at NTP: NA
Contingency NA NA NA $0.000 # of months late: NA
Total NA NA NA $2'394 % Construction Change Order: 0%
— Design as Percent of Construction: 12%
[ PTsID: 2609G TYPE: STORMWATER [ ]DesignBuild | Other as Percent of Construction: 15%
mFFIC—
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [ 30-Jan-26]13-Apr-26| Jun-28 |
Design $0.150 $0.150 $0.000 $0.118
Construction $5.948 $5.948  $0.000  $0.000 - . )
Other $1.420  $1.420  $0.000  $0.097 ﬁgtf'cn'qp:rfteﬁsclg{g,p'et'°” at NTP: 30-lun-28
Contingency $0.630 $0.630 $0.000  $0.000 % Construction éhange Order: 0%
Total 58.148 58.148 59'215. Design as Percent of Construction: 3%
| PTSID: 0117A TYPE: TRAFFIC | DesignBuild Other as Percent of Construction: 24%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [20-Mar-26]14-May-26]  Jun-238 |
Design $0.100 $0.100 $0.000 S0.058
Construction $4.260 $4.260  $0.000 $0.000 - . )
Other $1.080  $1.080  $0.000  $0.053 22??;:?&?::;"'“'0” at NTP: 30-Jun-28
Contingency $0.313 $0.313 $0.000  $0.000 % Construction éhange Order: 0%
] 35.753 35.753 SQ'lllf Design as Percent of Construction: 2%
| PTsID: 0117C e TRAAC || DesignBuild Other as Percent of Construction: 25%
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FFY26

Budget Spent Advertise NTP Complete
Initial  Proiected Difference To Date Schedule: | Jul-26 | Oct-26 | Aug-28 |
Design NA ‘NA NA $0.286
Construction NA NA NA $0.000 - . )
Other NA ‘NA NA  $0.110 ﬁr;t;%p::teﬁscl:tr;p'et'°” at NTP: m
gz:atlmgency ' mﬁ ' mﬁ mﬁ ggggg % Construction Change Order: 0%
. . — Design as Percent of Construction: 17%
|_PTSID: 2609D TYPE: TRAFFIC [JesignBuild] Other as Percent of Construction: 61%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | Aug-26 | Nov-26 | Jun-28 |
Design NA ‘NA NA $0.280
Construction NA ‘NA NA $0.000 - . )
Other “NA 'NA NA $0.060 Qgt;%p;:f:s‘}:t”;_p'e“on LTS m
$g:atllngency ' mﬁ ' mﬁ mﬁ ggggg % Construction Change Order: 0%
e Design as Percent of Construction: 19%
| PTsID: 2608V UFE: TRAFAC [|DesignBuild| Other as Percent of Construction: 42%
TRANSIT
Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule: |
Design $0.486 $0.486 $0.000 $0.187
Construction S0.411 S0.411 $0.000 $0.000 - . )
Other $0.422  $0.422  $0.000  $0.051 ﬁr(‘)tgcr:f:rfteﬁscl:t”;_p'et'O” at NTP: ﬂ?’l"v'a o2
Contingency $0.021 $0.021 $0.000  $0.000 % Construction éhange Order: 0%
Total 31.339 51.339 59'238_ Design as Percent of Construction: 118%
|_PTsID: 2609C TYPE: TRANSIT [ |DesignBuild Other as Percent of Construction: 103%
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PTSID. Project Name e e o DE  Advere NP SubCompiete mueiget (v
FFY19
BRIDGE
0013A Bridge Group 01 - PVD PVD Al 0 5 0[] EEEES FEEES $@EEE  s205
0013N Bridge Group 03 - 1-95 24 A1 011 0[] HEGEIS  GEESES W NeVRAE 597
0114W Bridge Group 12A - Sandy Bottom cov A1 10 0[] [UISES OSEREE 2 WERS8 g2
0013V Bridge Group 16A - FOS, GLO, PVD, SCI, SMI Fos;cLo;evD;s A4 113 o] (NS @ GEEEEE R 5103
0015C Bridge Group 168 - FOS, JOH, PVD, SCI Fos;J0R;PVDiS A1 015 0[]  EiREe @ oNEEE R 528
0013W Bridge Group 17 - BUR, CUM, LIN,NPR,NSN, SMI EUR;cUm i a2 016 0[]  [EpSES  DEGSES  DEGsd 46
0031Y Bridge Group 188 - EGR, NKS EGR;NKS A2 01 o[] EUSEE @ GRS @ EEESeE 527
014X Bridge Group 40A - Hawkins PVD A2 10 0[] [URSES @ FepSEE GEERA 522
0015D Bridge Group 40B - Bath St East PVD A2 10 0[] [ECBEIS @ [EySES  PEERA0 524
2601G Bridge Group 44A - Silver Creek BRI A2 10 0[] HPESEE @ MGSEE 2R s37
2601E Bridge Group 51A - Rt 37 C-2 CRA; WAR A3 4 8 1[] [EEPEIS @ FENS20 2 REGR2S 5605
0143C Bridge Group 54A - Kingston Rd Bridge RIC A3 10 0[] Mar-19 Jun-19 §an=228 5146
0156D Bridge Group 58A - Division St EGR A3 10 0[] HPESES REGSES 2 §OUREE 5157
0014M Bridge Group 62 - Manville Br cum A3 1 0 0[] [EEPEEE - FeBR0 ISl g5
12 79 1 $161
PAVEMENT
0105H 2018 Crack Sealing South and Central Regions C-2 ~ STATEWIDE A4 0 0 0[] [Jensig  [Eys08 WGS9 504
2602B 2019 Crack Sealing North and East Regions C-1 STATEWIDE A4 00 0[] HEESES Aug-19 OEE=®E 505
2602C 2019 Crack Sealing South and Central Regions C-1 STATEWIDE A4 00 0[] HEESES Jun-19 OEE=®E 306
2601D 2019 Paver Placed Elastomeric Surface Treatment C-1 COV;CRA;CUM A4 0 0 0[] Jan-19 Apr-19 OSE=S8 516
2601F 2019 Paver Placed Elastomeric Surface Treatment C-2 EFS‘A"RIC; scI;sA5 0 0 0[] EnSEE Apr-19 OSESlS  $33
2602A 2019 Paver Placed Elastomeric Surface Treatment C-3 ﬁ?I;EPR" JoH;s A5 0 0 0[] MEESES Jun-19 OSESlS 514
2601Z 2019 Rubberized Asphalt Chip Seal BUR;NSM;RIC A5 0 0 0[] [EEEES @[Sl 2B 415
2601C 2019 Rubberized Asphalt Chip Seal C-1 poR;covicro;s A5 0 0 o[ (NN W [EESES EERAN 510
0004D Broad St Regeneration CFA;CUM;PAW A5 0 0 0[] [HUGHNS  PECEEE  EEGEEE 5134
0173G Central Pk & Battey Meetinghouse Rd SCL A6 00 0[] HEESES Jun-19 OEESEE 328
0173H Old Summit Rd & Susan Bowen Rd (Rt 117 -Rt 117) €OV A6 0 0 0[] [EESEE @ [EESES O8RS 504
0055L Old Tower Hill Rd (Rt 108 - Rt 1) sKS A6 0 0 0[] HUGEES @ PEESEE B 522
0050A Pell Bridge Ramps - Phase 1 MID; NPT A6 00 0[] [FEPSIS RS0 2 MEGRAE  g62
0076R Rt 44 - Taunton Ave (Rt 1A/114 - Mass SIL) EPR A6 0 0 0[] [AEGEES pECSES 2 FESAE 528
0081Y Rt6- (Rt102-Rt101) sct A7 00 0[] NouSEE @ FERSES 2 MEGRES  g58
0081J Rt78 (Rt1-Conn SIL) WES A7 00 0[] [CESEE FEESEE §oVSES 529
000 $47



PTSID Project Name Locations Page BRIDGES Schedule Construction
R P O DB Advertise NTP Sub Complete Budget (SM)

TRAFFIC

0192J High Friction Surface Treatment - -95 Curves Pawtucke PAW A7 0 0 0[] NEYSES Jul-19 GERS20 518

0091T Roadway Departure Mitigation - Non-Freeway Roadside STATEWIDE A7 0 0 o[] [oU=i8  FEBSlg 99 509

2601U SRTS - C-1A (Bar) BAR AT 00 0[] EEEEE RS 0 AR g1

0162G SRTS - C-2 (Nar) NAR aAg 00 0[] [HEEENE RS z2 WA 514

0162H SRTS - C-3 (Smi, Wns) SMI;WNS A8 00 0[] [EESIS [EyEES 2 FEERE0 $10

0080E STC Misc Improvements 2018 covicuw;LIN;N Ay 0 0 o[] [N - (EESEE PSS s15

I;hAR ' '
2601H STC Misc Improvements 2019 COV;EPR;HOP;JA8 0 0 0[] [Sepeie Dec-19 NoVS20 518

OH; LIN;NPR;NS
M; POR; TIV;WES

; WGR
0 00 $10
OPERATING
9003E Materials Lab - Quality Assurance PVD A3 0 0 0[] [DECHIE Apr-19 GEISA0 529
0131M Salt Storage Facility - East Providence EPR A4 00 0[] [FUESES Oct-19 OEES20 521
0 00 $5
Number of In design Advertised In Construction ~ Complete Total 12 79 1 5222

Projects: 0 0 0 39 39




PTSID Project Name Locations Page BRIDGES Schedule Construction
R P O DB Advertise NTP Sub Complete Budget (SM)
FFY20
BRIDGE
0013R Bridge Group 10 - 1-295 s1 A9 010 o[ [EESE0 @ FENREH A FEEREE 5143
2601A Bridge Group 43A - Mohegan BUR A9 10 0[] [EEREE RS0 2RSS 55
0017B Bridge Group 49 - Henderson EPR; PVD A9 10 2[] [EESE0 Oct-20 NGVE24 5679
0145C Bridge Group 53 - Union Village RR NSM A9 1 0 0[] [EES20 @IS0 2 A28 g3
00188 Bridge Group 75T-5 - I-95 Viaduct NB BVD A9 9 2 0 [NOUSES @ FEIS20 2 OGES2S 52194
12 12 2 $311
PAVEMENT
26038 2020 Crack Sealing Limited Access C-1 cra;ExmiHoR;P At 0 0 0[] [EEES0 RSN W FERRE 514
R
26022 2020 Paver Placed Elastomeric Surface Treatment C-1  COV7 JOR; SML/W A0 0 0 0[] Feb-20  Apr-20  Jul-20  $13
2603A 2020 Rubberized Asphalt Chip Seal C-1 covieor;rIcis Aq0 0 0 0[] [EBEEN  EENEN EBERAN 51
0078V ADA Improvements to Greene Lane MID A0 0 0 O[] Nov-19 Jan-20 PR 513
0079P Danielson Pk (Rt 102 - West Greenville Rd) sct A10 0 0 0[] (OCESEE SRS W SEEREE g4
0082D 1-95 (Charles St - Lonsdale Ave) BAW; PVD A1 0 0 0[] NOUEES @ FeER20 @ EEEREE g4
0173C Rt 115 Main St. (Rt 116 To Jackson Flat Rd.) sCI A1t 0 0 0[] [OUEES @ FEER2E 2 PEERE0 515
0172N Rt 1A, Old Post Rd Charlestown CHA A1t 0 0 0[] [EES20  §EPSE0 PESRE0 508
00798 Rt5 - Lambert Lind Hwy C-1 (Mayfield Ave - 1-95) CRA; WAR A1 10 0[] EEEEN @ SRR  pEEREE  $14.
100 $30
TRAFFIC
0091P HSIP - Crosswalk & Sign Enhancements CRAJDORIEVDIR AT 0 0 O[] Jun-20  Aug-20  Feb-22  §13
2603P HSIP - Crosswalk & Signal Improvements 2020 R TiNRsiNA12 0 0 0[] May-20  Aug-20  Feb-22  §12
T
0153K HSIP - Intersection Safety Improvements - 2020 PVD A2 0 0 o] HEGE0 oct-20 BEGSAH 509
2601Y HSIP - Roadway Departure Mitigation - 2020 STATEWIDE  Adq2 0 0 0[] [EEee0 S0 2 fEEEE 5.1
00701 HSIP - Signalization of Allens Ave. C-5 PVD A2 0 0 0[] HEPESSS @ [WISEE @ §SEEE 529
2602L STC - 1-295 SB at Bald Hill Rd WAR A2 0 0 o[ [EEPS28 @ [ENSeW @ O6ESAE g1
2602M STC Improvements - 2020 namowks;NeRs W A3 0 0 0[]  (NESD  FEERSN MESRRH  so9
000 $10
Number of In design Advertised  In Construction ~ Complete Total 13 12 2 $351

Projects: 0 0 0 21 21




PTSID. Project Name e O De  Adverise  NTP SubComplete Bucget ()
FFY21
BRIDGE
2603N Rt 146 Reconstruction LINGNPRINSHG 2 A14 32 1} GUIS2E 2 [EEE2 nhuo-26 $1845
2603F Bridge Group 32 — 1-95 CRA; PVD a1 2 0 0[] [OUEEE @ EEEREE 2 EEGREE 5290
0016N  Bridge Group 35 - 1-295 SMI A14 1 0 o] [EESSE  EEPRRE IS 502
2602X  Bridge Group 45C_H - Cottrell WES A14 1 0 0[] [EISSE @ BEPRRE | 08ER2E 526
0013D Bridge Group 51B - Rt 37 C-3 CRA; JOH A14 5 1 3 [AEGESH — EPES22 2 PEERES  $654
0201L Bridge Group 57 - Browning Mil EXE A15 0 2 o[] [EEESE W WEESRE @ O8ERAE 505
2604M Bridge Group 57T-10 - 1-195 Washington North Phase 2 EPR: PVD A5 10 20 MEESEE  FEPSEE  EBESSM 3505
0014N  Bridge Group 59C - Reservoir Ave RR BVD A15 1 0 o] [DECE2N @ WEESPE @ O5ER2  $109
00328 Bridge Group 69E - Hunts Mills EPR A15 1 0 0[] [EEPRSE @ WEES22 2 OEERE8  ¢55
15 5 6 $367
PAVEMENT
2604C 2021 Crack Sealing North, South, Central Regions C-1  STATEWIDE A16 0 0 0[] Mar-21 May-21 g8l 508
2604A 2021 Paver Placed Surface Treatment C-1 STATEWIDE A16 0 0 0[] - - - $3.0
2604B 2021 Rubberized Asphalt Chip Seal C-1 STATEWIDE A6 0 0 0[] NeEsen  ([@yFes BEeE 310
0083R Birch Swamp & Schoolhouse Rd (Market St - Long Ln) WRN A6 0 0 o] MEYEEE Jul-21 BPER2S 37
0012X 1-195 Relocation - C-19 - Parks/Bridge Completion ~ BVD A6 0 0 0[] HPESRE @ FEISSE W NoUEAE 504
2604D 1-95 SB High Speed Lane Resurfacing EXE; WGR A17 0 0 o] [DEEE20 Mar-21 HEEAE 502
00508 Pell Bridge Ramps - Phase 2 NPT A7 0 3 3[) [NOUSEN @ [ESSE @ FESSM 5850
033 $94
TRAFFIC
0091U HSIP - Intersection Safety - Route 6 & 7 rFos;oomisctispq7 0 0 o]  EEEEN  EEEEE W EEEE 519
2604G HSIP - Intersection Safety - Rt 37 & Natick Ave CRA A7 0 0 0[] [EEEEE @ FEEERE 2 EEEE 520
26038 HSIP - Roadway Departure Mitigation - 2021 craLINSNTWAM8 0 0 of] - HEEEEH  EPESE FER2E  so9
0025Z Intersection Safety Improvements 2019 C-2 JOH; PVD; A18 0 0 0[] [SEBE2E Dec-21 BBESOE 46
001U Mileage Based Exit Renumbering C-4: 1-95 (Re-advertis CR7ECR/EXE; 3 A48 0 0 O[] Sep-21  Dec-21  Oct-22  $09
C;WAR; WGR
0162D SRTS - C-4 (W) RN A8 00 1] [EeBEAE @ pEeERE  PEEREE s>
0 0 1 $15
STORMWATER
2601W Rt 1 - Post Rd (NKS) - Drainage NKS A7 0 0 0[] [EESEE @ EPESSE W pEEREE  ¢s50
000 $5
OPERATING
0131N Salt Storage Facility - Pawtucket PR A15 0 0 0[] MEyERE Aug-21 oeE=22 519
000 $2
Number of Indesign  Advertised  In Construction ~ Complete Total 15 810 $483

Projects: 0 0 1 23 24




PTSID Project Name Locations Page BRIDGES . Schedule Construction
R P ODB Advertise NTP  Sub Complete Budget ($M)
FFY22
BRIDGE
0188A Barrington & Warren Bike Path Bridges BAR; WRN A9 2 0 0 [DECEEE  FEpREE W FEEREE 5211
0031Z Bridge Group 13B - Rt 146 C-2 LIN; PVD at9 0 3 0[] [EEBREE @ [EE2E 2R 532
0013T Bridge Group 14 - Rt 99 CUM; LIN A19 0 4 0[] HEGE22 @ PEER22 W EER2S 5158
2603G Bridge Group 33A - 1-295 Providence St. WST At9 1 0 0[] [EIS2E  OEES22 pEeRd 5107
0016Q Bridge Group 37 - 1-295 Mendon cunm At9 1 0 0[] [EYEP8 @ EEGE22 $BEP28 $116
0016R Bridge Group 39 - Rt 146 LIN; NER A20 4 0 0[] [MEES28  WEYEE  ser-26  $36.0
0016U Bridge Group 42A WAR; WST A20 1 2 0[] [CCESSE @ FENS2E EEESEE 529
26068 Bridge Group 45B_H - Kings Factory (Re-Advertised) ~ CEA/RIC A20 1 0 0[] [AEGE2E @ (EES22 EBERAM 539
10 9 0 $105
PAVEMENT
2605C 2022 Crack Sealing C-1 STATEWIDE  A20 0 0[] [FCES28 - FepSdg ESeS  $13
2605A 2022 Paver Placed Surface Treatment C-1 STATEWIDE  A21 0 0 0[] [FCES28 - EpESSE  PEESEE 532
26058 2022 Rubberized Asphalt Chip Seal C-1 STATEWIDE A1 (0 0 0[] [eos28 [KpEess EpEE 15
0074Q Airport Connector & Rt 1/1A Post Rd. WAR A21 0 0 o[ [FCBS28 @ [EyR9E NGWEIM 585
0082S Boston Neck Rd & South County Tr BxpNARsNKS;R A1 0 0 o[  HENEES  GENESE  WSUEES 205
0082N East Shore Expwy & Wampanoag Tr BAR;EPR A2t 0 0 o] NovE2d Mar-22 NoV=28 58,0
2604S 1-95 (Connecticut SIL to Baker Pine Rd.) HOP;RIC A2 00 0[] [EP%28 - [ou=2E O8EEEE s113
2605G Interstate Resurfacing (1-95 and 1-295) Craz IO PRI A22 0 0 0[] Jun-22  Jul-22  Nov-23  $293
0082U Rt 138A - Aquidneck Ave (E Main Rd - Green End Ave) MID A22 0 0 0[] [ECESl @ [EESP8 R4  ¢50
2605V Statewide Resurfacing STATEWIDE A2 0 0 0[] [DpEses  FiESeE 8898 20
2605U US-6, RI-94, Reynolds Rd, & East Rd Fos;cLo;sonir A2 0 0 of)  ESESE  (EISSE  GEEEES 5102
000 $101
TRAFFIC
2604N HSIP - High Risk Rural Roads Improvements 2021~ CRA;EXE;¥0s  A23 0 0 0[] [eo=2g  EpEe9s B8 16
2604P HSIP - Intersection & Crosswalk - East-South - 2022 iﬁR"NAR"NKSfWA-B 00 0[] [EES22 Oct-22 NOVE2E 516
2603U HSIP - Intersection & Crosswalk Improvements East Ba MID; POR A23 0 0 0[] [HEER22 Apr-22 BUER28 526
26037 HSIP - Infersection & Crosswalks Central-South - 2022 COViHOPssxs;WA23 0 0 o]  Weieel  feBsel {28 s2s
2604R Rt 146 Guide Signs - C-2 (Re-advertised) LIN;NPR;PVD A3 0 0 0[] (OCES2l - FEns2d [FeBS28 ¢s59
2605X Statewide Congested Corridor Upgrades STATEWIDE A24 0 0 o] [EEBs22 Feb-23 BPER2S 518
000 $16
OPERATING
0131P Salt Storage Facility - Newport NPT A20 0 0 0[] [EES2E  EEpR2E 2 BEPREE 53
000 $3
TRANSIT
9009B Pawtucket/Central Falls Transit Center Parking Lot PAW A24 0 0 0[] [HEES22 Jun-22 BER28  g6.9
9005V Providence Station Improvements SOGR PVD A24 0 0 0[] Mar-22 Jun-22 Mar-27  $20.7




PTSID Project Name Locations Page BRIDGES Schedule Construction
R P O DB Advertise NTP Sub Complete Budget (SM)
0 00 $28

Number of In design Advertised In Construction ~ Complete Total 10 9 0 $253

Projects: 0 0 2 26 28




PTSID  Project Name locations ~ Page  BRIDGES . Schedule Construction
RPODB  Advertise NTP  SubComplete Budget ($M)
FFY23
BRIDGE
2605F Bridge Group 13E - West River VD A25 10 0[] [UASEE @ MGRSE RS g59
2601R Bridge Group 17B - BUR BUR A25 0 3 0[] [HEBEE8  [@YEE§  pec-26  $124
2606V Bridge Group 17D — BUR BUR A25 1 1 0[] [EEN2S @ FEPREE 2 NoUR24 g87
1500B Bridge Preservation Program 2022 C-1 PVD A25 010 0[] [DEES22 Feb-23 HEES2S 547
0016H Corridor - Tower Hill Rd NKS; SKS A25 10 1] HEGES @ NOVEES | EUGEES 5280
314 1 $60
PAVEMENT
2606Q 2023 Crack Sealing C-1 STATEWIDE A6 0 0 0[] [EESS8 @ [EEeS BEEEE 514
2606N 2023 Paver Placed Elastomeric Surface Treatment C-1 STATEWIDE A26 0 0 0[] [EEBE28 May-23 GaRsad 567
2606P 2023 Rubberized Asphalt Chip Seal C-1 STATEWIDE A6 0 0 0[] [ioES2S @ [RS8 2 EBERE 414
2605R Pavement Improvements - BAR, EPR, WRN BAR/BRI;EPRIM A6 00 O[] Aug-23  Feb-24  Dec-25  §$151
2605P Pavement Improvements - CHA, WES CHA;WES A26 0 0 0[] [EESES Aug-23 pEE=2d 5168
2605Q Pavement Improvements - CUM cuM A27 0 0 o] [EEPS2§  PEESEE  oct-26  §92
2606U Pavement Improvements - Mendon Rd WNS A27 0 0 o] MEyS2S Aug-23 NoVEoE 545
2605N Pavement Improvements - Putnam Pike & Reservoir Rd BUR; GLO A27 0 0 o] HEGE2S Nov-23 BeER2d 540
2604X Pavement Improvements - WAR C-1 WAR A27 0 0 o] [EEPE28 Dec-23 PEES28 562
0 00 $65
TRAFFIC
2605Y HSIP - Intersection & Crosswalk - 2023 ser;oowpvD;w A28 0 0 0[] - [EESS  ENGRSS PSR 530
2606R HSIP - Intersection & Crosswalks North-Central - 2022 BUR;LTNNsM;2 A28 0 0 o] [EES8  FEBSe8  WESA 35
2605W Pawtucket Bridge Lighting and Bridge Strike Detection S EGR; P2w;WsT A28 0 0 0[] [PEE528  §ans28  PEes88 32
0102R Rt 138 & Rt 112 Roundabout RIC A28 00 0[] [NOUEEE - FEBRES PGB g36
2606A Statewide Systemic Safety Improvements STATEWIDE A29 0 0 0[] [OEES22 Dec-22 HEESOS 548
0 00 $18
TAP
2606L Airport Connector Landscaping WAR A2 0 0 0[] [MEESE8 Jun-23 HEy=eE 570
0026Q Washington Secondary Bike Path Resurfacing ggV?CRA?WAR’WA-% 00 0] [EEBE28 Dec-23 pee=2d  s76
0 00 $15
Number of Indesign  Advertised  In Construction ~ Complete Total 314 1 $157

Projects: 0 0 2 19 21




PTSID Project Name Locations Page BRIDGES . Schedule Construction
R P ODB Advertise NTP  Sub Complete Budget ($M)
FFY24
BRIDGE
2605M Bridge Group 02 - Foster FOS A3 3 0 0[] ENEEE @ FEIEEE  sep-27 992
2603M Bridge Group 04_R - 1-95/RT 10 CRA;PVD;WAR  A30 10 113y [onsed  FHIEEE  Jun-31 $6251
2608E Bridge Group 17A - 1-205 CUM; SMI A30 3 0 3 [DEEHE8  HEYRIE  sep-26  $493
2602D Bridge Group 17C - Newell and Sneech cum A30 1 0 0[] [AEGESd @ pecs2d $5.3
2608R Bridge Group 18C_R - Frenchtown EGR; NKS A30 3 0 1 [APESSH  PEES2E  Jun-27 9548
2601P Bridge Group 42C - Greene Bridges cov A3t 3 0 0[] [EEpE2d - [FEnS2S $8.1
2606K Bridge Group 46_R - Lafayette RR NKS A3t 0 1 0[] [EESPd @ Funsed $3.1
2607J Bridge Group 51C - Rt 37 C-4 CRA; WAR A3l 4 2 4y [FOBEPE EETEA  oun-28 $1156
00481 Bridge Group 95 - Rt 4/95 & Rt 403 Ramps BORINKS;WARIWASY 0 0 1] MEgESd  PEGREE  oct-27 $1073
2604Y Bridge Group 97 - Warwick Corridor WAR A3 2 2 1, [CES2E @ [EES2E $79.9
2608T Washington Bridge North #700 Demolition EPR; PVD A2 00 1 HpES2d - [UIS24 - PECR2S 5017
29 624 $1,149
PAVEMENT
2605S Corridor — Route 7 LINGNER;NSMS A2 0 0 0[] Oct-23 Jan-24  Sep-25  $138
2608X Pavement Improvements - East Main Rd (Re-Advertise LD A33 0 0 0[] MEyEd Jul-24 BEER28  ¢59
2606Z Pavement Improvements - JAM (Resiliency) JAM A33 0 0 o] [HEEE2Y Apr-24 BEGS94 5038
2606H Pavement Improvements - LCM, TIV LCM; TIV A33 0 0 0[] MEES2d May-24 HEYR28 3154
2608F Pavement Improvements - Rt 4 EGR; NKS A33 0 0 0[] MEESd May-24 NOVE2E 594
0076M Pavement Improvements - School St LIN A33 0 0 0[] [EPS2M  [FERSEE Nov-26  §67
000 $52
TRAFFIC
2606W HSIP - Intersection & Crosswalk - 2024 CRA; PVD A34 0 0 0[] HEGEEM pEEEE 2 NEEE 19
26082 HSIP - Roadway Departure - 2024 C-1 (Re-advertised) EGR:WR;WGRiW A34 0 0 0[]  [Egsed  MEGeed 628 76
2607S Statewide Congested Corridor Upgrades 2024-2025 ~ STATEWIDE A3 0 0 0[] [EES2E Sep-24 OEE=28 524
000 $12
OPERATING
2608\ 2024 Crack Sealing C-1 (Re-Advertised) STATEWIDE  A32 0 0 0[] HpESed @ [(EASod @ FEPRE 315
2607A 2024 Paver Placed Elastomeric Surface Treatment C-1 STATEWIDE A32 0 0 0[] [HeB524 Apr-24 oeE=2d 583
26078 2024 Rubberized Asphalt Chip Seal - C-1 STATEWIDE  A32 0 0 0[] OS2l @ UEySod O 316
000 $11
Number of Indesign  Advertised  In Construction ~ Complete Total 29 624 $1,225

Projects: 0 0 9 14 23




PTSID  Project Name locations ~ Page  BRIDGES _ Schedule Construction
RP ODB  Advertise NTP  SubComplete Budget ($M)
FFY25
BRIDGE
2607F Bridge Group 08 - 1-295 WAR, WST WAR; WST A5 4 2 o] |[HIEEE GEEEEE  oun-28  $57.0
2607E Bridge Group 26C - Woonsocket Blackstone River West WNS A3 2 0 0[] [FepE28 @ EEEEE  oun-29  $133
2609Q Bridge Group 44_H - Nonquit (Re-Advertised) TIV A3 1 0 0[] HPESSS FEISEE  sep-26 §35
2604U Bridge Group 76 - -Way Preservation PVD A3 0 8 0[] [EESES - FEIMES  sep-27  $231
0139C Corridor — Rt 138, Kingstown Rd SKS A3 4 0 0 [OHINES  FEEREE Apr-29  $565
2607D Corridor - Woonsocket WS A3 1 4 0[] HEGE2S - PEESEE  oul-28  §150
26085 Washington Bridge North #700 Replacement EPR; PVD A36 2 0 7w [DEC=2E  FEEEEE 8 Jun-29 $3396
14 14 7 $508
PAVEMENT
0131K Pavement Improvements - West Main & Sprague MID; POR A37 0 0 o] [EEE2E OO  vav-28  $113
2607Z Pavement Improvements - WRN WRN A37 00 o] HEgEEE N8  oun-28  §77
0055H Post Rd & West Main St Curb & Sidewalk NKS A7 0 0 0[] [EBSS  PEESES  Nov-27  $14
0 00 $33
TRAFFIC
2608G 2024 DMS Replacement Project ERRGHOP; BVDIWAST 0 0 0[] Mar-25 Jun-25 GERS2E 530
0116Z 2025-2026 Statewide Pavement Striping - East Bay & N STATEWIDE A38 0 0 0[] [EpE=28 Jun-25 Jun-27  $44
2607V HSIP - Intersection & Crosswalk - 2025 NKS;SCL;TIV A38 0 0 o) |[UISSS  PEEREE  vav-27  $20
2609P HSIP - Wickford Roundabout NKS A8 00 0[] [EESES @ [EERS WSS 512
7006R Statewide Hardware Replacement 2026-2028 STATEWIDE A38 0 0 0[] HUGEE NOEE  ~or-29  $120
0 00 $23
OPERATING
2608N 2025 - 2026 Crack Sealing C-1 STATEWIDE A36 0 0 o] HPESZ§ FEIMES $vav-27  $6.0
2608L 2025 - 2026 Paver Placed Elastomeric Surface Treatme STATEWIDE  A36 0 0 o[ ]  [HEES2S  FEESES  vay-27  $133
0131S Salt Storage Facility - Clayville & Johnston FOS; JOH A3 0 0 0[] [NOUS2M - [FERSEE @ Jul-26  §54
0 00 $25
TRANSIT
2607T Kingston Station Parking Lot SKS A38 0 0 0[] [BUGE2E Nov-25 Jul-27  $12
0 00 $1
OTHER
9002F RI Welcome Center Well System Upgrade (Re-advertis RIC A37 0 0 0[] NEESZS Jun-25 Dec-26 $2.6
0 00 $3
Number of Indesign  Advertised  In Construction Complete  Total | 14 14 7 $592

Projects: 0 0 18 2 20




PTSID Project Name

FFY26

BRIDGE

1500N 2025 General Bridge Repairs C-1

2610Q 2026 Statewide Steel Repairs

2607P Bridge Group 15F - Barrington
2604W Bridge Group 16D -- Route 6 JON

0013Q Corridor - Ashaway
2601M Corridor - Hope
2608A Corridor - Hope Valley

2610W Preservation Repairs - Pleasant View & Smithfield Ave

2610B Providence Pedestrian Bridge over Amtrak
2610V Scour Remediation - South Main St - WON

PAVEMENT

2607H Henderson Bridge Improvements - Phase 2

2607Q Pavement Improvements — Putnam Pike

TRAFFIC

0117A 2026-2027 Statewide Striping — Central & South

0117C 2026-2027 Statewide Striping — Limited Access (Re-adv

2609D HSIP - Intersection & Crosswalks - 2026
2608V HSIP - Roadway Departure - 2026

STORMWATER

2609G Statewide Stormwater Improvements — PROTECT Gran

TRANSIT

2609C 2026 Statewide Railroad Crossing Improvements

Locations Page

CRA;NSH;NKS; P A-39
AW; PVD

NKS; PAW; POR; P A-30

VD; SMI; WAR
BAR A-39
JOH; PVD A-39
HOP A-39
COV;SCI A-40
RIC A-40
PAW; PVD A-40
PVD A-40
WNS A-40
EPR; PVD A-41
JOH; SMI A-41
STATEWIDE A-41
STATEWIDE A-41
cuM A-42
WES A-42

STATEWIDE A-41

CRA; CUM; EPR; M A-42
ID;NKS;NSM; PA

W; POR; PVD
Number of In design Advertised In Construction ~ Complete Total
Projects: 10 1 7 0 18
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May-28
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Jun-28
Jun-28
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Jun-28
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May-27

$1.6

NA

$6.8
§71.5
NA
$12.6
NA
NA
NA

NA

$119

NA

NA

$40

$5.9

$4.3
NA

NA

$18

NA

$30

$0.4

$0
$208



Changes from Last Quarter
Insert A



Schedule Changes Since Last Quarter

Last  Current

Milestone Quarter Quarter +/- Comments
2607H Henderson Bridge Improvements - Phase 2 Achieved Advertisement.
Advertise 5/31/2026  5/15/2026 16
0117A 2026-2027 Statewide Striping — Central & South Achieved NTP.
NTP 4/30/2026  4/13/2026 17
0117C 2026-2027 Statewide Striping — Limited Access (Re-advertised) Accelerated NTP.
NTP 6/20/2026  5/14/2026 37
2607P Bridge Group 15F - Barrington Accelerated NTP.
NTP 6/30/2026  5/26/2026 35
2604W Bridge Group 16D -- Route 6 JON Accelerated NTP. Revised Substantial Completion at NTP.
NTP 7/31/2026  6/15/2026 46
Substantially Complete 10/31/2029  5/31/2029 153
2601R Bridge Group 17B - BUR Revised due to added scope.
Substantially Complete 6/30/2026  12/31/2026 -
2608G 2024 DMS Replacement Project Accelerated Completion.
Substantially Complete 11/30/2026  6/30/2026 153
0188A Barrington & Warren Bike Path Bridges Achieved Completion.
Substantially Complete 6/30/2026  6/18/2026 12
2602D Bridge Group 17C - Newell and Sneech Accelerated Completion.

Substantially Complete 8/31/2026  5/18/2026 105



Budget Changes Since Last Quarter

PTS NAME Last Current
Quarter Quarter

+
=~

In Construction

0117A  2026-2027 Statewide Striping — Central & South $8500  $8.148 [IN§0W8B2) Revised for NTP budget.
0117C  2026-2027 Statewide Striping — Limited Access (Re-ad $5.800  $5.753 |[INB0I0A7)] Revised for NTP budget.
2607P  Bridge Group 15F - Barrington 58604 $10.969 [JSEEBN Revised for NTP budget.
2604W  Bridge Group 16D -- Route 6 JON 574474 $93.868 [JISIOISON Revised for NTP budget.
2604U  Bridge Group 76 - I-Way Preservation $19.975  $29.938 - Revised due to added scope.
Subtotal $31.322

Complete

0013V Bridge Group 16A - FOS, GLO, PVD, SCI, SMI $16.565 $14.126 [ING2M39) Revised for project closeout.
2601A  Bridge Group 43A - Mohegan $10562  $8.842 [NEMT20) Revised for project closeout.
0153K  HSIP - Intersection Safety Improvements - 2020 $1.753  $1.703 - Revised for project closeout.
26045 1-95 (Connecticut S/L to Baker Pine Rd.) $19.251  $13.638 [N@B6A8)] Revised for project closeout.
0131M  Salt Storage Facility - East Providence $2.762  $2.308 - Revised for project closeout.

Subtotal ($10.276)
Total $21.046



Index of Projects by Municipality
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Index of Projects by Municipality

PTSID

Project Name Type Appendix
BARRINGTON
0188A Barrington & Warren Bike Path Bridges BRIDGE A-19
2607P Bridge Group 15F - Barrington BRIDGE A-39
0082N East Shore Expwy & Wampanoag Tr PAVEMENT A-21
2604P HSIP - Intersection & Crosswalk - East-South - 2022 TRAFFIC A-23
2605R Pavement Improvements - BAR, EPR, WRN PAVEMENT A-26
2601U SRTS - C-1A (Bar) TRAFFIC A-7
BRISTOL
2602A 2019 Paver Placed Elastomeric Surface Treatment C-3 PAVEMENT A-5
2601G Bridge Group 44A - Silver Creek BRIDGE A-2
2605R Pavement Improvements - BAR, EPR, WRN PAVEMENT A-26
BURRILLVILLE
26012 2019 Rubberized Asphalt Chip Seal PAVEMENT A-5
2601C 2019 Rubberized Asphalt Chip Seal C-1 PAVEMENT A-5
0013W Bridge Group 17 - BUR, CUM, LIN, NPR, NSN, SMI BRIDGE A-2
2601R Bridge Group 17B - BUR BRIDGE A-25
2606V Bridge Group 17D — BUR BRIDGE A-25
2601A Bridge Group 43A - Mohegan BRIDGE A-9
2606R HSIP - Intersection & Crosswalks North-Central — 2022 (Re-advertised) TRAFFIC A-28
2605N Pavement Improvements - Putnam Pike & Reservoir Rd PAVEMENT A-27
CENTRAL FALLS
0004D Broad St Regeneration PAVEMENT A-5
CHARLESTOWN
2606B Bridge Group 45B_H - Kings Factory (Re-Advertised) BRIDGE A-20
2605P Pavement Improvements - CHA, WES PAVEMENT A-26
0172N Rt 1A, Old Post Rd Charlestown PAVEMENT A-11
COVENTRY
2601D 2019 Paver Placed Elastomeric Surface Treatment C-1 PAVEMENT A-4
2601C 2019 Rubberized Asphalt Chip Seal C-1 PAVEMENT A-5
26022 2020 Paver Placed Elastomeric Surface Treatment C-1 PAVEMENT A-10
2603A 2020 Rubberized Asphalt Chip Seal C-1 PAVEMENT A-10
0114w Bridge Group 12A - Sandy Bottom BRIDGE A-1
2601P Bridge Group 42C - Greene Bridges BRIDGE A-31
2601M Corridor - Hope BRIDGE A-40
2603T HSIP - Intersection & Crosswalks Central-South - 2022 TRAFFIC A-23
0173H Old Summit Rd & Susan Bowen Rd (Rt 117 - Rt 117) PAVEMENT A-6
0080E STC Misc Improvements 2018 TRAFFIC A-8
2601H STC Misc Improvements 2019 TRAFFIC A-8
0026Q Washington Secondary Bike Path Resurfacing TAP A-28
CRANSTON
2601D 2019 Paver Placed Elastomeric Surface Treatment C-1 PAVEMENT A-4



PTSID

Project Name

Type Appendix
2601F 2019 Paver Placed Elastomeric Surface Treatment C-2 PAVEMENT A-5
2603B 2020 Crack Sealing Limited Access C-1 PAVEMENT A-10
1500N 2025 General Bridge Repairs C-1 BRIDGE A-39
2609C 2026 Statewide Railroad Crossing Improvements TRANSIT A-42
2603M Bridge Group 04_R - 1-95/RT 10 BRIDGE A-30
2603F Bridge Group 32 —1-95 BRIDGE A-14
2601E Bridge Group 51A - Rt 37 C-2 BRIDGE A-3
0013D Bridge Group 51B - Rt 37 C-3 BRIDGE A-14
2607) Bridge Group 51C - Rt 37 C-4 BRIDGE A-31
0091P HSIP - Crosswalk & Sign Enhancements TRAFFIC A-11
2603P HSIP - Crosswalk & Signal Improvements 2020 TRAFFIC A-12
2604N HSIP - High Risk Rural Roads Improvements 2021 TRAFFIC A-23
2606W HSIP - Intersection & Crosswalk - 2024 TRAFFIC A-34
2604G HSIP - Intersection Safety - Rt 37 & Natick Ave TRAFFIC A-17
2603S HSIP - Roadway Departure Mitigation - 2021 TRAFFIC A-18
2605G Interstate Resurfacing (1-95 and 1-295) PAVEMENT A-22
0011V Mileage Based Exit Renumbering C-4: 1-95 (Re-advertised) TRAFFIC A-18
00798 Rt 5 - Lambert Lind Hwy C-1 (Mayfield Ave - I-95) PAVEMENT A-11
0026Q Washington Secondary Bike Path Resurfacing TAP A-28
CUMBERLAND
2601D 2019 Paver Placed Elastomeric Surface Treatment C-1 PAVEMENT A-4
2609C 2026 Statewide Railroad Crossing Improvements TRANSIT A-42
0013T Bridge Group 14 - Rt 99 BRIDGE A-19
0013W Bridge Group 17 - BUR, CUM, LIN, NPR, NSN, SMI BRIDGE A-2
2608E Bridge Group 17A - 1-295 BRIDGE A-30
2602D Bridge Group 17C - Newell and Sneech BRIDGE A-30
0016Q Bridge Group 37 - 1-295 Mendon BRIDGE A-19
0014M Bridge Group 62 - Manville Br BRIDGE A-3
0004D Broad St Regeneration PAVEMENT A-5
2609D HSIP - Intersection & Crosswalks - 2026 TRAFFIC A-42
2605Q Pavement Improvements - CUM PAVEMENT A-27
0080E STC Misc Improvements 2018 TRAFFIC A-8
EAST GREENWICH
0031Y Bridge Group 18B - EGR, NKS BRIDGE A-2
2608R Bridge Group 18C_R - Frenchtown BRIDGE A-30
0156D Bridge Group 58A - Division St BRIDGE A-3
0048l Bridge Group 95 - Rt 4/95 & Rt 403 Ramps BRIDGE A-31
2605Y HSIP - Intersection & Crosswalk - 2023 TRAFFIC A-28
26082 HSIP - Roadway Departure - 2024 C-1 (Re-advertised) TRAFFIC A-34
0011V Mileage Based Exit Renumbering C-4: 1-95 (Re-advertised) TRAFFIC A-18
2608F Pavement Improvements - Rt 4 PAVEMENT A-33



PTSID

Project Name

Type Appendix
2605W Pawtucket Bridge Lighting and Bridge Strike Detection Systems TRAFFIC A-28
EAST PROVIDENCE
2602A 2019 Paver Placed Elastomeric Surface Treatment C-3 PAVEMENT A-5
2608G 2024 DMS Replacement Project TRAFFIC A-37
2609C 2026 Statewide Railroad Crossing Improvements TRANSIT A-42
0017B Bridge Group 49 - Henderson BRIDGE A-9
2604M Bridge Group 57T-10 - I-195 Washington North Phase 2 (Re-advertised) BRIDGE A-15
0032B Bridge Group 69E - Hunts Mills BRIDGE A-15
0082N East Shore Expwy & Wampanoag Tr PAVEMENT A-21
2607H Henderson Bridge Improvements - Phase 2 PAVEMENT A-41
2605R Pavement Improvements - BAR, EPR, WRN PAVEMENT A-26
0076R Rt 44 - Taunton Ave (Rt 1A/114 - Mass S/L) PAVEMENT A-6
0131M Salt Storage Facility - East Providence OPERATING A-4
2601H STC Misc Improvements 2019 TRAFFIC A-8
2608T Washington Bridge North #700 Demolition BRIDGE A-32
2608S Washington Bridge North #700 Replacement BRIDGE A-36
EXETER
2603B 2020 Crack Sealing Limited Access C-1 PAVEMENT A-10
0082S Boston Neck Rd & South County Tr PAVEMENT A-21
0201L Bridge Group 57J - Browning Mill BRIDGE A-15
2604N HSIP - High Risk Rural Roads Improvements 2021 TRAFFIC A-23
2604D 1-95 SB High Speed Lane Resurfacing PAVEMENT A-17
0011U Mileage Based Exit Renumbering C-4: 1-95 (Re-advertised) TRAFFIC A-18
FOSTER
2605M Bridge Group 02 - Foster BRIDGE A-30
0013V Bridge Group 16A - FOS, GLO, PVD, SCI, SMI BRIDGE A-1
0015C Bridge Group 16B - FOS, JOH, PVD, SCI BRIDGE A-1
2604N HSIP - High Risk Rural Roads Improvements 2021 TRAFFIC A-23
0091U HSIP - Intersection Safety - Route 6 & 7 TRAFFIC A-17
0131S Salt Storage Facility - Clayville & Johnston OPERATING A-36
2605U US-6, RI-94, Reynolds Rd, & East Rd PAVEMENT A-22
GLOCESTER
2601C 2019 Rubberized Asphalt Chip Seal C-1 PAVEMENT A-5
0013V Bridge Group 16A - FOS, GLO, PVD, SCI, SMI BRIDGE A-1
2605N Pavement Improvements - Putnam Pike & Reservoir Rd PAVEMENT A-27
2605U US-6, RI-94, Reynolds Rd, & East Rd PAVEMENT A-22
HOPKINTON
2603B 2020 Crack Sealing Limited Access C-1 PAVEMENT A-10
2608G 2024 DMS Replacement Project TRAFFIC A-37
0013Q Corridor - Ashaway BRIDGE A-39
2603T HSIP - Intersection & Crosswalks Central-South - 2022 TRAFFIC A-23
2604S 1-95 (Connecticut S/L to Baker Pine Rd.) PAVEMENT A-22



PTSID

Project Name Type Appendix
0011U Mileage Based Exit Renumbering C-4: 1-95 (Re-advertised) TRAFFIC A-18
2601H STC Misc Improvements 2019 TRAFFIC A-8
JAMESTOWN
26067 Pavement Improvements - JAM (Resiliency) PAVEMENT A-33
JOHNSTON
2602A 2019 Paver Placed Elastomeric Surface Treatment C-3 PAVEMENT A-5
26027 2020 Paver Placed Elastomeric Surface Treatment C-1 PAVEMENT A-10
0015C Bridge Group 16B - FOS, JOH, PVD, SCI BRIDGE A-1
2604W Bridge Group 16D -- Route 6 JON BRIDGE A-39
0013D Bridge Group 51B - Rt 37 C-3 BRIDGE A-14
2605Y HSIP - Intersection & Crosswalk - 2023 TRAFFIC A-28
0091U HSIP - Intersection Safety - Route 6 & 7 TRAFFIC A-17
0025z Intersection Safety Improvements 2019 C-2 TRAFFIC A-18
2605G Interstate Resurfacing (I-95 and 1-295) PAVEMENT A-22
2607Q Pavement Improvements — Putnam Pike PAVEMENT A-41
0131S Salt Storage Facility - Clayville & Johnston OPERATING A-36
2601H STC Misc Improvements 2019 TRAFFIC A-8
2605U US-6, RI-94, Reynolds Rd, & East Rd PAVEMENT A-22
LINCOLN
2603N Rt 146 Reconstruction BRIDGE A-14
00312 Bridge Group 13B - Rt 146 C-2 BRIDGE A-19
0013T Bridge Group 14 - Rt 99 BRIDGE A-19
0013W Bridge Group 17 - BUR, CUM, LIN, NPR, NSN, SMI BRIDGE A-2
0016R Bridge Group 39 - Rt 146 BRIDGE A-20
2605S Corridor — Route 7 PAVEMENT A-32
2606R HSIP - Intersection & Crosswalks North-Central — 2022 (Re-advertised) TRAFFIC A-28
2603S HSIP - Roadway Departure Mitigation - 2021 TRAFFIC A-18
0076M Pavement Improvements - School St PAVEMENT A-33
2604R Rt 146 Guide Signs - C-2 (Re-advertised) TRAFFIC A-23
0080E STC Misc Improvements 2018 TRAFFIC A-8
2601H STC Misc Improvements 2019 TRAFFIC A-8
LITTLE COMPTON
2606H Pavement Improvements - LCM, TIV PAVEMENT A-33
MIDDLETOWN
2609C 2026 Statewide Railroad Crossing Improvements TRANSIT A-42
0078V ADA Improvements to Greene Lane PAVEMENT A-10
2603P HSIP - Crosswalk & Signal Improvements 2020 TRAFFIC A-12
2603U HSIP - Intersection & Crosswalk Improvements East Bay - 2021 TRAFFIC A-23
2605R Pavement Improvements - BAR, EPR, WRN PAVEMENT A-26
2608X Pavement Improvements - East Main Rd (Re-Advertised) PAVEMENT A-33
0131K Pavement Improvements - West Main & Sprague PAVEMENT A-37
0050A Pell Bridge Ramps - Phase 1 PAVEMENT A-6



PTSID Project Name Type Appendix
0082U Rt 138A - Aquidneck Ave (E Main Rd - Green End Ave) PAVEMENT A-22
NARRAGANSETT

0082S Boston Neck Rd & South County Tr PAVEMENT A-21
2604P HSIP - Intersection & Crosswalk - East-South - 2022 TRAFFIC A-23
0162G SRTS - C-2 (Nar) TRAFFIC A-8
2602M STC Improvements - 2020 TRAFFIC A-13
NEW SHOREHAM

1500N 2025 General Bridge Repairs C-1 BRIDGE A-39
NEWPORT

2603P HSIP - Crosswalk & Signal Improvements 2020 TRAFFIC A-12
0050A Pell Bridge Ramps - Phase 1 PAVEMENT A-6
0050B Pell Bridge Ramps - Phase 2 PAVEMENT A-17
0131P Salt Storage Facility - Newport OPERATING A-20
NORTH KINGSTOWN

1500N 2025 General Bridge Repairs C-1 BRIDGE A-39
2609C 2026 Statewide Railroad Crossing Improvements TRANSIT A-42
2610Q 2026 Statewide Steel Repairs BRIDGE A-39
0082S Boston Neck Rd & South County Tr PAVEMENT A-21
0031Y Bridge Group 18B - EGR, NKS BRIDGE A-2
2608R Bridge Group 18C_R - Frenchtown BRIDGE A-30
2606K Bridge Group 46_R - Lafayette RR BRIDGE A-31
0048l Bridge Group 95 - Rt 4/95 & Rt 403 Ramps BRIDGE A-31
0016H Corridor - Tower Hill Rd BRIDGE A-25
2603P HSIP - Crosswalk & Signal Improvements 2020 TRAFFIC A-12
2607V HSIP - Intersection & Crosswalk - 2025 TRAFFIC A-38
2604P HSIP - Intersection & Crosswalk - East-South - 2022 TRAFFIC A-23
2609P HSIP - Wickford Roundabout TRAFFIC A-38
2608F Pavement Improvements - Rt 4 PAVEMENT A-33
0055H Post Rd & West Main St Curb & Sidewalk PAVEMENT A-37
2601W Rt 1 - Post Rd (NKS) - Drainage STORMWATER A-17
2602M STC Improvements - 2020 TRAFFIC A-13
NORTH PROVIDENCE

2603N Rt 146 Reconstruction BRIDGE A-14
0013W Bridge Group 17 - BUR, CUM, LIN, NPR, NSN, SMI BRIDGE A-2
0016R Bridge Group 39 - Rt 146 BRIDGE A-20
2605S Corridor — Route 7 PAVEMENT A-32
2604R Rt 146 Guide Signs - C-2 (Re-advertised) TRAFFIC A-23
2602M STC Improvements - 2020 TRAFFIC A-13
2601H STC Misc Improvements 2019 TRAFFIC A-8
NORTH SMITHFIELD

2603N Rt 146 Reconstruction BRIDGE A-14
26012 2019 Rubberized Asphalt Chip Seal PAVEMENT A-5



PTSID

Project Name Type Appendix
2609C 2026 Statewide Railroad Crossing Improvements TRANSIT A-42
0013W Bridge Group 17 - BUR, CUM, LIN, NPR, NSN, SMI BRIDGE A-2
0145C Bridge Group 53 - Union Village RR BRIDGE A-9
2605S Corridor — Route 7 PAVEMENT A-32
2606R HSIP - Intersection & Crosswalks North-Central — 2022 (Re-advertised) TRAFFIC A-28
0080E STC Misc Improvements 2018 TRAFFIC A-8
2601H STC Misc Improvements 2019 TRAFFIC A-8
PAWTUCKET
1500N 2025 General Bridge Repairs C-1 BRIDGE A-39
2609C 2026 Statewide Railroad Crossing Improvements TRANSIT A-42
2610Q 2026 Statewide Steel Repairs BRIDGE A-39
0013N Bridge Group 03 - I-95 BRIDGE A-1
0004D Broad St Regeneration PAVEMENT A-5
0192) High Friction Surface Treatment - 1-95 Curves Pawtucket, Route 24, Route 37 TRAFFIC A-7
0082D 1-95 (Charles St - Lonsdale Ave) PAVEMENT A-11
2605G Interstate Resurfacing (1-95 and 1-295) PAVEMENT A-22
0011V Mileage Based Exit Renumbering C-4: 1-95 (Re-advertised) TRAFFIC A-18
2605W Pawtucket Bridge Lighting and Bridge Strike Detection Systems TRAFFIC A-28
90098 Pawtucket/Central Falls Transit Center Parking Lot TRANSIT A-24
2610W Preservation Repairs - Pleasant View & Smithfield Ave RR Bridges BRIDGE A-40
0131N Salt Storage Facility - Pawtucket OPERATING A-15
PORTSMOUTH
2603A 2020 Rubberized Asphalt Chip Seal C-1 PAVEMENT A-10
2609C 2026 Statewide Railroad Crossing Improvements TRANSIT A-42
2610Q 2026 Statewide Steel Repairs BRIDGE A-39
0091P HSIP - Crosswalk & Sign Enhancements TRAFFIC A-11
2603U HSIP - Intersection & Crosswalk Improvements East Bay - 2021 TRAFFIC A-23
0131K Pavement Improvements - West Main & Sprague PAVEMENT A-37
0080E STC Misc Improvements 2018 TRAFFIC A-8
2601H STC Misc Improvements 2019 TRAFFIC A-8
PROVIDENCE
2603N Rt 146 Reconstruction BRIDGE A-14
2603B 2020 Crack Sealing Limited Access C-1 PAVEMENT A-10
2608G 2024 DMS Replacement Project TRAFFIC A-37
1500N 2025 General Bridge Repairs C-1 BRIDGE A-39
2609C 2026 Statewide Railroad Crossing Improvements TRANSIT A-42
2610Q 2026 Statewide Steel Repairs BRIDGE A-39
0013A Bridge Group 01 - PVD BRIDGE A-1
2603M Bridge Group 04_R - 1-95/RT 10 BRIDGE A-30
0031z Bridge Group 13B - Rt 146 C-2 BRIDGE A-19
2605F Bridge Group 13E - West River BRIDGE A-25



PTSID
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0013V Bridge Group 16A - FOS, GLO, PVD, SCI, SMI BRIDGE A-1
0015C Bridge Group 16B - FOS, JOH, PVD, SCI BRIDGE A-1
2604W Bridge Group 16D -- Route 6 JON BRIDGE A-39
2603F Bridge Group 32 —1-95 BRIDGE A-14
0114X Bridge Group 40A - Hawkins BRIDGE A-2
0015D Bridge Group 40B - Bath St East BRIDGE A-2
0017B Bridge Group 49 - Henderson BRIDGE A-9
2604M Bridge Group 57T-10 - I-195 Washington North Phase 2 (Re-advertised) BRIDGE A-15
0014N Bridge Group 59C - Reservoir Ave RR BRIDGE A-15
0018B Bridge Group 75T-5 - I-95 Viaduct NB BRIDGE A-9
2604U Bridge Group 76 - I-Way Preservation BRIDGE A-35
1500B Bridge Preservation Program 2022 C-1 BRIDGE A-25
2607H Henderson Bridge Improvements - Phase 2 PAVEMENT A-41
0091P HSIP - Crosswalk & Sign Enhancements TRAFFIC A-11
2603P HSIP - Crosswalk & Signal Improvements 2020 TRAFFIC A-12
2605Y HSIP - Intersection & Crosswalk - 2023 TRAFFIC A-28
2606W HSIP - Intersection & Crosswalk - 2024 TRAFFIC A-34
2606R HSIP - Intersection & Crosswalks North-Central — 2022 (Re-advertised) TRAFFIC A-28
0153K HSIP - Intersection Safety Improvements - 2020 TRAFFIC A-12
0070l HSIP - Signalization of Allens Ave. C-5 TRAFFIC A-12
0012X 1-195 Relocation - C-19 - Parks/Bridge Completion PAVEMENT A-16
0082D 1-95 (Charles St - Lonsdale Ave) PAVEMENT A-11
0025z Intersection Safety Improvements 2019 C-2 TRAFFIC A-18
9003E Materials Lab - Quality Assurance OPERATING A-3
0011U Mileage Based Exit Renumbering C-4: 1-95 (Re-advertised) TRAFFIC A-18
2610W Preservation Repairs - Pleasant View & Smithfield Ave RR Bridges BRIDGE A-40
2610B Providence Pedestrian Bridge over Amtrak BRIDGE A-40
9005V Providence Station Improvements SOGR TRANSIT A-24
2604R Rt 146 Guide Signs - C-2 (Re-advertised) TRAFFIC A-23
0080E STC Misc Improvements 2018 TRAFFIC A-8
2605U US-6, RI-94, Reynolds Rd, & East Rd PAVEMENT A-22
2608T Washington Bridge North #700 Demolition BRIDGE A-32
2608S Washington Bridge North #700 Replacement BRIDGE A-36
RICHMOND

2601F 2019 Paver Placed Elastomeric Surface Treatment C-2 PAVEMENT A-5
26012 2019 Rubberized Asphalt Chip Seal PAVEMENT A-5
2603B 2020 Crack Sealing Limited Access C-1 PAVEMENT A-10
2603A 2020 Rubberized Asphalt Chip Seal C-1 PAVEMENT A-10
0082S Boston Neck Rd & South County Tr PAVEMENT A-21
2606B Bridge Group 45B_H - Kings Factory (Re-Advertised) BRIDGE A-20
0143C Bridge Group 54A - Kingston Rd Bridge BRIDGE A-3
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2608A Corridor - Hope Valley BRIDGE A-40
0091P HSIP - Crosswalk & Sign Enhancements TRAFFIC A-11
2604S 1-95 (Connecticut S/L to Baker Pine Rd.) PAVEMENT A-22
0011U Mileage Based Exit Renumbering C-4: 1-95 (Re-advertised) TRAFFIC A-18
9002F Rl Welcome Center Well System Upgrade (Re-advertised) OTHER A-37
0102R Rt 138 & Rt 112 Roundabout TRAFFIC A-28
SCITUATE
2601F 2019 Paver Placed Elastomeric Surface Treatment C-2 PAVEMENT A-5
2601C 2019 Rubberized Asphalt Chip Seal C-1 PAVEMENT A-5
2603A 2020 Rubberized Asphalt Chip Seal C-1 PAVEMENT A-10
0013V Bridge Group 16A - FOS, GLO, PVD, SCI, SMI BRIDGE A-1
0015C Bridge Group 16B - FOS, JOH, PVD, SCI BRIDGE A-1
0173G Central Pk & Battey Meetinghouse Rd PAVEMENT A-6
2601M Corridor - Hope BRIDGE A-40
0079P Danielson Pk (Rt 102 - West Greenville Rd) PAVEMENT A-10
2607V HSIP - Intersection & Crosswalk - 2025 TRAFFIC A-38
0091U HSIP - Intersection Safety - Route 6 & 7 TRAFFIC A-17
0173C Rt 115 Main St. (Rt 116 To Jackson Flat Rd.) PAVEMENT A-11
0081Y Rt 6 - (Rt 102 - Rt 101) PAVEMENT A-7
SMITHFIELD
2602A 2019 Paver Placed Elastomeric Surface Treatment C-3 PAVEMENT A-5
26022 2020 Paver Placed Elastomeric Surface Treatment C-1 PAVEMENT A-10
2610Q 2026 Statewide Steel Repairs BRIDGE A-39
0013R Bridge Group 10 - 1-295 BRIDGE A-9
0013V Bridge Group 16A - FOS, GLO, PVD, SCI, SMI BRIDGE A-1
0013W Bridge Group 17 - BUR, CUM, LIN, NPR, NSN, SMI BRIDGE A-2
2608E Bridge Group 17A - 1-295 BRIDGE A-30
0016N Bridge Group 35 - -295 BRIDGE A-14
2605S Corridor — Route 7 PAVEMENT A-32
0091U HSIP - Intersection Safety - Route 6 & 7 TRAFFIC A-17
2603S HSIP - Roadway Departure Mitigation - 2021 TRAFFIC A-18
2605G Interstate Resurfacing (I-95 and 1-295) PAVEMENT A-22
2607Q Pavement Improvements — Putnam Pike PAVEMENT A-41
0162H  SRTS- C-3 (Smi, Wns) TRAFFIC A-8
0080E STC Misc Improvements 2018 TRAFFIC A-8
SOUTH KINGSTOWN
2601F 2019 Paver Placed Elastomeric Surface Treatment C-2 PAVEMENT A-5
0082S Boston Neck Rd & South County Tr PAVEMENT A-21
0139C Corridor — Rt 138, Kingstown Rd BRIDGE A-35
0016H Corridor - Tower Hill Rd BRIDGE A-25
2603T HSIP - Intersection & Crosswalks Central-South - 2022 TRAFFIC A-23
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2607T Kingston Station Parking Lot TRANSIT A-38
0055L Old Tower Hill Rd (Rt 108 - Rt 1) PAVEMENT A-6
STATEWIDE

0105H 2018 Crack Sealing South and Central Regions C-2 PAVEMENT A-4
2602B 2019 Crack Sealing North and East Regions C-1 PAVEMENT A-4
2602C 2019 Crack Sealing South and Central Regions C-1 PAVEMENT A-4
2604C 2021 Crack Sealing North, South, Central Regions C-1 PAVEMENT A-16
2604A 2021 Paver Placed Surface Treatment C-1 PAVEMENT A-16
2604B 2021 Rubberized Asphalt Chip Seal C-1 PAVEMENT A-16
2605C 2022 Crack Sealing C-1 PAVEMENT A-20
2605A 2022 Paver Placed Surface Treatment C-1 PAVEMENT A-21
2605B 2022 Rubberized Asphalt Chip Seal C-1 PAVEMENT A-21
2606Q 2023 Crack Sealing C-1 PAVEMENT A-26
2606N 2023 Paver Placed Elastomeric Surface Treatment C-1 PAVEMENT A-26
2606P 2023 Rubberized Asphalt Chip Seal C-1 PAVEMENT A-26
2608W 2024 Crack Sealing C-1 (Re-Advertised) OPERATING A-32
2607A 2024 Paver Placed Elastomeric Surface Treatment C-1 OPERATING A-32
2607B 2024 Rubberized Asphalt Chip Seal - C-1 OPERATING A-32
2608N 2025 - 2026 Crack Sealing C-1 OPERATING A-36
2608L 2025 - 2026 Paver Placed Elastomeric Surface Treatment C-1 OPERATING A-36
0116z 2025-2026 Statewide Pavement Striping - East Bay & North TRAFFIC A-38
0117A 2026-2027 Statewide Striping — Central & South TRAFFIC A-41
0117C 2026-2027 Statewide Striping — Limited Access (Re-advertised) TRAFFIC A-41
2601Y HSIP - Roadway Departure Mitigation - 2020 TRAFFIC A-12
0091T Roadway Departure Mitigation - Non-Freeway Roadside Improvements 2019 C-1 TRAFFIC A-7
2605X Statewide Congested Corridor Upgrades TRAFFIC A-24
2607S Statewide Congested Corridor Upgrades 2024-2025 TRAFFIC A-34
7006R Statewide Hardware Replacement 2026-2028 TRAFFIC A-38
2605V Statewide Resurfacing PAVEMENT A-22
2609G Statewide Stormwater Improvements — PROTECT Grant STORMWATER A-41
2606A Statewide Systemic Safety Improvements TRAFFIC A-29
TIVERTON

2609Q Bridge Group 44_H - Nonquit (Re-Advertised) BRIDGE A-35
2607V HSIP - Intersection & Crosswalk - 2025 TRAFFIC A-38
2606H Pavement Improvements - LCM, TIV PAVEMENT A-33
2601H STC Misc Improvements 2019 TRAFFIC A-8
2605U US-6, RI-94, Reynolds Rd, & East Rd PAVEMENT A-22
WARREN

0188A Barrington & Warren Bike Path Bridges BRIDGE A-19
0083R Birch Swamp & Schoolhouse Rd (Market St - Long Ln) PAVEMENT A-16
2603P HSIP - Crosswalk & Signal Improvements 2020 TRAFFIC A-12
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2605R Pavement Improvements - BAR, EPR, WRN PAVEMENT A-26
26072 Pavement Improvements - WRN PAVEMENT A-37
0162D SRTS - C-4 (Wrn) TRAFFIC A-18
WARWICK

2610Q 2026 Statewide Steel Repairs BRIDGE A-39
0074Q Airport Connector & Rt 1/1A Post Rd. PAVEMENT A-21
2606L Airport Connector Landscaping TAP A-27
2603M Bridge Group 04_R - 1-95/RT 10 BRIDGE A-30
2607F Bridge Group 08 - [-295 WAR, WST BRIDGE A-35
0016U Bridge Group 42A BRIDGE A-20
2601E Bridge Group 51A - Rt 37 C-2 BRIDGE A-3
2607) Bridge Group 51C - Rt 37 C-4 BRIDGE A-31
0048l Bridge Group 95 - Rt 4/95 & Rt 403 Ramps BRIDGE A-31
2604Y Bridge Group 97 - Warwick Corridor BRIDGE A-31
0091P HSIP - Crosswalk & Sign Enhancements TRAFFIC A-11
2605Y HSIP - Intersection & Crosswalk - 2023 TRAFFIC A-28
2604P HSIP - Intersection & Crosswalk - East-South - 2022 TRAFFIC A-23
2603T HSIP - Intersection & Crosswalks Central-South - 2022 TRAFFIC A-23
26082 HSIP - Roadway Departure - 2024 C-1 (Re-advertised) TRAFFIC A-34
2603S HSIP - Roadway Departure Mitigation - 2021 TRAFFIC A-18
2605G Interstate Resurfacing (I-95 and 1-295) PAVEMENT A-22
0011U Mileage Based Exit Renumbering C-4: 1-95 (Re-advertised) TRAFFIC A-18
2604X Pavement Improvements - WAR C-1 PAVEMENT A-27
00798B Rt 5 - Lambert Lind Hwy C-1 (Mayfield Ave - 1-95) PAVEMENT A-11
2602L STC —1-295 SB at Bald Hill Rd TRAFFIC A-12
0080E STC Misc Improvements 2018 TRAFFIC A-8
0026Q Washington Secondary Bike Path Resurfacing TAP A-28
WEST GREENWICH

2603B 2020 Crack Sealing Limited Access C-1 PAVEMENT A-10
2608G 2024 DMS Replacement Project TRAFFIC A-37
0091P HSIP - Crosswalk & Sign Enhancements TRAFFIC A-11
26082 HSIP - Roadway Departure - 2024 C-1 (Re-advertised) TRAFFIC A-34
2604D 1-95 SB High Speed Lane Resurfacing PAVEMENT A-17
0011V Mileage Based Exit Renumbering C-4: 1-95 (Re-advertised) TRAFFIC A-18
2601H STC Misc Improvements 2019 TRAFFIC A-8
WEST WARWICK

26022 2020 Paver Placed Elastomeric Surface Treatment C-1 PAVEMENT A-10
2607F Bridge Group 08 - I-295 WAR, WST BRIDGE A-35
2603G Bridge Group 33A - 1-295 Providence St. BRIDGE A-19
0016U Bridge Group 42A BRIDGE A-20
0048I Bridge Group 95 - Rt 4/95 & Rt 403 Ramps BRIDGE A-31
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2603P HSIP - Crosswalk & Signal Improvements 2020 TRAFFIC A-12
26082 HSIP - Roadway Departure - 2024 C-1 (Re-advertised) TRAFFIC A-34
2605G Interstate Resurfacing (I-95 and 1-295) PAVEMENT A-22
2605W Pawtucket Bridge Lighting and Bridge Strike Detection Systems TRAFFIC A-28
0026Q Washington Secondary Bike Path Resurfacing TAP A-28
WESTERLY
2603B 2020 Crack Sealing Limited Access C-1 PAVEMENT A-10
2602X Bridge Group 45C_H - Cottrell BRIDGE A-14
2603T HSIP - Intersection & Crosswalks Central-South - 2022 TRAFFIC A-23
2608V HSIP - Roadway Departure - 2026 TRAFFIC A-42
2605P Pavement Improvements - CHA, WES PAVEMENT A-26
0081J Rt 78 (Rt 1 - Conn S/L) PAVEMENT A-7
2602M STC Improvements - 2020 TRAFFIC A-13
2601H STC Misc Improvements 2019 TRAFFIC A-8
WOONSOCKET
2607E Bridge Group 26C - Woonsocket Blackstone River West BRIDGE A-35
2607D Corridor - Woonsocket BRIDGE A-36
2606U Pavement Improvements - Mendon Rd PAVEMENT A-27
2610V Scour Remediation - South Main St - WON BRIDGE A-40
0162H SRTS - C-3 (Smi, Wns) TRAFFIC A-8
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