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January 1, 2026 
 
 

Dear Governor McKee, Speaker Shekarchi, Senate President Lawson, Chairman Abney, Chairman DiPalma, Chairwoman 
Serpa and Chairman McKenney: 

 
 

In accordance with legislation passed into law on May 7, 2024, Rhode Island Department of Transportation is submitting. 
the 20th monthly Washington Bridge snapshot report.  Generally, reports will include a rolling 4-week period defined as 
the last week of the prior month and three weeks of the current month; however, in some combinations where there are 
5 weeks in consecutive months, the report will consist of 5 weeks. This report covers the period of November 22, 2025 to 
December 19, 2025. 

Comprehensive Washington Bridge project information included this report can be located at the following link: 
www.Washington-bridge.com 

 
Sincerely, 

 

Peter Alviti Jr., P.E. 
Director 

http://www.washington-bridge.com/
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With the passage of House bill 2024-H7759 Substitute A on May 7, 2024, and Senate bill 2024-S 2727 Substitute A on 
May 2, 2024, the Governor signed into law on May 7, 2024, an amendment to Rhode Island General Law Chapter 13 to 
now include: 
42-13-9. Monthly snapshot reports to be prepared by the department of transportation. 

(a) As used herein: 
(1) The term "actions" refers to actions and efforts undertaken on the Washington Bridge, including, but 
not limited to, repairs, alterations, and replacement of the bridge or any portion thereof. 
(2) The term "snapshot report" refers to the Washington Bridge snapshot report required pursuant to subsection 

(b) of this section. 
(3) The term "time period covered by the report" refers to the calendar month immediately preceding the filing 
of the snapshot report. 
(4) The term "Washington Bridge" or "bridge" refers to a series of three structures which traverse the Seekonk 
River and connect India Point in the city of Providence to Watchemoket Square in the city of East Providence, 
and which structures carry highways including Interstate 195, U.S. Route 6, U.S. Route 44, and U.S. Route 1A. 

(b)(1) The department of transportation (the "department") shall prepare and provide, on a monthly 
basis, a report which shall be deemed the "Washington Bridge snapshot report". The snapshot report 
shall provide the general assembly with the information set forth in this section in order to enable the 
general assembly to provide effective oversight as well as assistance to the department in addressing 
ongoing developments with respect to the Washington Bridge. The obligation of the department to 
provide the snapshot reports shall expire upon completion of the restoration of the Washington Bridge, 
as certified by the department. 
(2) Within thirty (30) days of the passage of this act, a copy of the snapshot report shall be filed on 
the first day of each month with: 

(i) The speaker of the house. 
(ii) The president of the senate. 
(iii) The office of the governor. 
(iv) The chairpersons of the house finance committee and house oversight committee; and 
(v) The chairpersons of the senate finance committee and senate oversight committee. 

(3) The snapshot report shall, at a minimum, contain information as described in subsections (c) and 
(d) of this section. 
(c) The snapshot report shall contain the following. 

(1) An updated timeline regarding actions to be undertaken on the Washington Bridge, including, but not 
limited to, repairs, alterations, or replacement of all or any portion of the bridge. 
(2) A list of consulting firms retained or utilized by the department in regard to any actions. 
(3) Data on traffic patterns over the bridge for the time period covered by the report, including: 

(i) Adjustments or anticipated adjustments made to traffic patterns over the bridge, including 
alternate routes and alternative modes of transportation to circumvent passage across the bridge; 
(ii) The number, location, and time of all accidents, including motor vehicle, pedestrian, cyclists, 
and construction personnel, on the bridge. 
(iii) The number, location, and time of all motor vehicle breakdowns on the bridge; and 
(iv) Issues with emergency vehicles, including, but not limited to, access to the bridge by 
emergency vehicles and delays with emergency vehicles crossing the bridge. 

(4) Data on traffic delays for the time period covered by the report, including: 
(i) Average and maximum traffic delay times during the weekday morning rush hours of seven (7:00) AM 
to ten (10:00) AM, and the afternoon rush hours of three (3:00) PM to six (6:00) PM; and 
(ii) Average and maximum traffic delay times during weekends and holidays, and the time of 
those delays. 

(5) An overview of costs related to actions on the bridge, including 
i) The projected costs for repairing the bridge and for replacing the bridge, and any combination thereof 
and for any segments or portions thereof. 

Statutory Reporting Requirements 
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(ii) The overtime costs submitted to the department for reimbursement for traffic details, and police, 
fire, rescue, school and related costs for the time period covered by the report. 
(iii) An overview of the direct effects, as best can be determined, on streets and roads in East Providence 
and Providence impacted by the bridge closure, with an emphasis on increased motor vehicle traffic and 
congestion on those streets and roads, for the time period covered by the report; and 
(iv) Any data received by the department relating to any health effects on residents in the vicinity of 
the bridge caused by increased motor vehicle traffic and congestion. 

(6) Any updates pertaining to pending investigations and audits related to the bridge. 
(7) Responses to questions submitted by the chair of the house oversight committee and the chair of the 

senate oversight committee within each successive snapshot report. 
(d) Upon receipt of information reflecting an unexpected change in the anticipated progress in repairing 
or replacing the Washington Bridge, the department shall promptly transmit the information to the 
governor, the president of the senate and the speaker of the house rather than delay until the next 
snapshot report due date. 
(e) Each snapshot report shall be made public on the department's website, including any website 
maintained by the department to specifically address the actions being taken on the Washington 
Bridge. 

Statutory Reporting Requirements 
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Existing Emergency Contract Schedule Date Achieved
Emergency Tie-Rod Repairs 4/2/2024 Yes
Implementation Of 6 Lane Configuration 4/20/2024 Yes
Installation Of The Gano St Shoring Towers 5/24/2024 Yes
Signage Installation 6/10/2024 Yes
Demobilization Of DB Contractor Mid June 2024 Yes
Project Site Management Contract-Awarded Early June 2024 Yes
Project Site Management Contract-Completed 8/2/2025 Yes

New Bridge Replacement Project Schedule Date Achieved
Request For Information  (RFI) Issued 7/19/2024 Yes
Responses to RFI 8/2/2024 Yes

Request For Qualifications (RFQ) Issued 10/15/2024 Yes
Last Date To Submit Questions 11/19/2024 Yes
RFQ Responses/SOQ Due 11/26/2024 Yes
RFQ Respondednt Interviews 12/3/2024-12/4/2024 Yes
Shortlist Announcement 12/11/2024 12/10/2024

RFP (draft) Issued to Shortlist Teams 12/18/2024 Yes
Draft RFP Comments Due 1/3/2025 Yes
Draft RFP Comment Meetings with Teams 1/8/2025-1/9/2025 Yes
Final RFP Issued 1/24/2025 Yes
Confidential Technical Meeting with DB Entity February 11 & 12, 2025 Yes
Initial Alternative Technical Concepts (ATC's) Due 2/21/2025 Yes
Initial ATC's Meetings Week of February 24-28 2025 Yes
Initial ATC's Determination 3/14/2025 Yes
Final ATC's Due 3/28/2025 Yes
RIDOT ATC's Determination 4/4/2025 Yes
Confidential Technical Meeting with DB Entity April 8 & 9, 2025 Yes
Last Date to Submit Questions 5/9/2025 Yes
Technical Proposals Due 5/16/2025 Yes
Technical Proposals Presentations Week of May 19-23 2025 Yes
Price Proposal Due 5/30/2025 Yes
Apparent Best Value - Tentative Award 6/6/2025 Yes
Notice to Proceed (NTP) 7/15/2025 6/27/2025
Bridge Open to Traffic - Interim Completion 11/3/2028
Substantial Completion 6/29/2029

Request for Qualifications (RFQ) Schedule

Tentative Request for Proposals (RFP) Schedule

New Demolition Project Schedule Date Achieved 
Request For Proposals (RFP) Issued 4/26/2024 Yes 
Submit Declaration Of Potential Conflict Of Interest 5/3/2024 Yes 
Conflict Of Interest Determinations By The State 5/7/2024 Yes 
Alternative Technical Concepts (ATC) Submission Deadline 5/29/2024 Yes 
Confidential ATC Meetings Week of 6/3/24 Yes 
ATC Determinations By The State 6/7/2024 Yes 
Last Date To Submit Questions 6/14/2024 Yes 
Technical And Price Proposal Deadline  *6/24/2024 Yes 
Apparent Best Value Determination 6/27/2024 Yes 
Tentative Award 6/28/2024 Yes 
Notice To Proceed (NTP) 7/17/2024 Yes 
Approved Change Order for Substructure Demolition 10/16/2024 Yes 
Superstructure Substantial Completion 2/21/2025 Yes 
Substructure Substantial Completion                                      12/15/2025 12/3/2025 
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Existing Emergency Repair Project 

• AECOM – Owner’s Representative for RIDOT for the Existing Emergency Repair Project 
 

• VHB (Vanasse Hangen Brustlin) – VHB is the engineer of record for the Existing Emergency Repair Project 
o VN Engineering Inc. – Sub-Consultant to VHB 

 
• MBI (Michael Baker International) 

o BDI (Bridge Diagnostics, Inc.) – Sub-Consultant to MBI 
o Consor – Sub-Consultant to MBI 
o WJE Associates, Inc. - (Wiss, Janney, Elstner) – Sub-Consultant to MBI 

• MBJ Engineering – (McNary Bergeron & Johannesen) 

New Demolition Project 

• VN Engineering Inc. - Owner’s Representative for RIDOT 
o Right Turn Solutions - Sub-Consultant to VN Engineering Inc. 
o Crossman Engineering - Sub Consultant to VN Engineering Inc. 
o Kimley-Horn-Sub – Sub Consultant to VN Engineering Inc. 
o Hoffman Engineering 
o Public Archeological Laboratory (PAL) 
o Atane Engineers, PC  

 
New Bridge Replacement Project 

• GM2 - Owner’s Representative for RIDOT 

o Right Turn Solutions - Sub-Consultant to VN Engineering Inc. 
               

The following Consultants are added as part of the Walsh Construction Design Build team: 
• WSP – Lead Designer 
• PMA Consultants – Scheduling 
• Terra Environmental, LLC – Environmental Monitoring 
• Haley & Aldrich – Geotechnical 
• LEC Environmental Consultants, Inc. – Environmental Permitting 
• Pare Corporation – Stormwater Design 
• Ironwood Design Group, LLC – Landscape Architecture 
• C&C Consulting Engineers, LLC – Bridge & Traffic Design Support 
• Steere Engineering, Inc. – Bridge & Traffic Design Support 
• Garg Consulting Services, Inc. – Bridge & Structural Design Support 
• Bryant Associates – Traffic Design & Survey Support 
• Geologic Earth Exploration, Inc. – Subsurface Exploration 
• Strategic Environmental Services – Environmental Services as of 10/2025 
• WGI – Survey Support as of 11/25 

 
Note: Consultant = Engineering firm hired to provide design services which can include analysis, preliminary 
design, final design and support throughout the duration of the project serving as the Department’s Owners 
Representative. 

(2) Consulting Firms 
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(i)  Traffic pattern adjustments – No traffic changes occurred during the period of November 22, 2025 to December 19, 

2025. 

(ii) Number, location and time of all accidents including motor vehicle, pedestrian, cyclist, and construction personnel 
      on the bridge –data collected from the Atlas database. 
 
 

 
   

 
       *Based on interpretation of location information provided in police report 
       **Data pulled 12.26.25 
       NOTE:  Dates reflected in this chart may overlap with the prior reporting period to account for the two-week time period allowed for report submissions 
 

 

CrashDate CrashTime Location
11/15/2025 8:44 AM I 195 E 500 Feet West of GANO ST
11/23/2025 4:57 PM ROUTE 195 E/B E OF GANO ST 50 Feet West of GANO ST
11/19/2025 1:26 AM Route 195 East at Taunton Avenue 500 Feet At Intersection of Taunton Avenu
11/21/2025 2:22 PM Route 195 E @ Taunton Avenue 500 Feet West of Taunton avenue
12/06/2025 5:30 PM RT 195 WEST @ I-WAY BRIDGE 500 Feet East of Gano street
12/09/2025 7:39 AM ROUTE 195 WB / 1A 100 Feet West of Gano Street
12/12/2025 2:56 PM Route 195 Westbound 500 Feet East of Gano Street

(3) Traffic Data 
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(iii) The number, location and time of all motor vehicle breakdowns on the bridge: 
 
 

          
 
    
 
 
 
 
 
 
 
 
 
 
      
          

 
 

 
 
 
The following chart summarizes crashes and breakdowns on Washington Bridge: total accidents has been revised to 
reflect the official record of accidents on the Washington Bridge. 

 

 
 
 

 

(iv) Issues with emergency vehicles - No issues reported during November 22, 2025 to December 19, 2025. 

Traffic Data-Summary November 21, 2025 - December 19, 2025 Total to date beginning May 2024 to date
Total accidents involving motor vehicles 7 270
Motor vehicle accidents involving pedestrians 0 0
Motor vehicle accidents involving cyclists 0 0
Motor vehicle accidents involving construction equipment 0 0
Vehicle breakdowns (disabled vehicles) 17 478

(3) cont. Traffic Data 

Incident Date              Incident Time Incident Location Incident Type
11/22/2025 4:42 PM 195 EB at 1A@Gano Street/India Street in PROVIDENCE Disabled Vehicle
11/23/2025 5:56 PM 195 EB at 1A@Gano Street/India Street in PROVIDENCE Disabled Vehicle
11/24/2025 7:27 AM 195 EB at 1A@Gano Street/India Street in PROVIDENCE Disabled Vehicle
11/24/2025 2:18 PM 195 WB at 1C@US 44 West/South Main St/Providence in PROVIDENCE Disabled Vehicle
11/29/2025 4:57 PM 195 WB at 1C@US 44 West/South Main St/Providence in PROVIDENCE Disabled Vehicle
11/29/2025 5:42 PM 195 EB at 1C@US 44 East/Taunton Ave in EAST PROVIDENCE Disabled Vehicle
12/1/2025 11:31 AM 195 EB at 1A@Gano Street/India Street in PROVIDENCE Disabled Vehicle
12/2/2025 2:32 PM 195 WB at 1C@US 44 West/South Main St/Providence in PROVIDENCE Disabled Vehicle
12/3/2025 3:46 PM 195 EB at 1D@RI 103/Warren Ave in EAST PROVIDENCE Disabled Vehicle
12/4/2025 10:37 AM 195 WB at 1C@US 44 West/South Main St/Providence in PROVIDENCE Disabled Vehicle

12/11/2025 8:07 PM 195 EB at 1A@Gano Street/India Street in PROVIDENCE Disabled Vehicle
12/12/2025 7:47 AM 195 EB at 1A@Gano Street/India Street in PROVIDENCE Disabled Vehicle
12/16/2025 10:49 AM 195 EB at 1A@Gano Street/India Street in PROVIDENCE Disabled Vehicle
12/16/2025 5:33 PM 195 WB at 1D@Gano Street/India Street in PROVIDENCE Disabled Vehicle
12/18/2025 2:40 PM 195 EB at 1A@Gano Street/India Street in PROVIDENCE Disabled Vehicle
12/18/2025 7:18 PM 195 EB at 1A@Gano Street/India Street in PROVIDENCE Disabled Vehicle
12/19/2025 9:21 AM 195 EB at 1C@US 44 East/Taunton Ave in EAST PROVIDENCE Disabled Vehicle
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(i) Average and maximum traffic delay times during the weekday morning rush hour – 7AM-10AM and afternoon rush 
hour 3PM-6PM 

(ii) Average and maximum traffic delay times during weekends and holidays and the time of those delays 

• The charts below summarize the average and maximum travel time. To calculate delays the following 
formula is used for weekday/weekends and holidays: 

o (2025 average travel time) minus (2023 average time for the same month/day/time) = 
average traffic delay time 

o (2025 maximum travel time) minus (2023 average time for the same month/day/time) = 
maximum traffic delay time 

• A negative number denotes time savings / a positive number denotes delay 
• During the period of November 22, 2025 to December 19, 2025.  One (1) state holiday was observed. 

 
 

(4) Traffic Delays 

[B] [C] [D] [E]

Average 2025
Travel Time

Average 2025
Delay

[B] - [A]

2025 Maximum
Travel Time

2025 Maximun
Delay

[D] - [A]
11/22/25 Sat
11/23/25 Sun
11/24/25 Mon 7.9 1.4 11.3 4.8
11/25/25 Tue 7.4 0.8 11.2 4.6
11/26/25 Wed 5.1 -3.6 5.7 -3.0
11/27/25 Thu
11/28/25 Fri 4.7 -0.6 4.8 -0.5
11/29/25 Sat
11/30/25 Sun
12/01/25 Mon 8.1 1.5 11.5 4.9
12/02/25 Tue 9.1 2.9 12.6 6.4
12/03/25 Wed 8.6 1.7 12.0 5.1
12/04/25 Thu 7.4 0.6 11.1 4.4
12/05/25 Fri 7.6 1.5 11.9 5.8
12/06/25 Sat
12/07/25 Sun
12/08/25 Mon 8.8 2.3 12.5 6.0
12/09/25 Tue 7.8 -1.1 11.5 2.6
12/10/25 Wed 8.4 1.8 12.3 5.7
12/11/25 Thu 8.2 1.5 12.5 5.8
12/12/25 Fri 7.0 1.2 10.5 4.7
12/13/25 Sat
12/14/25 Sun
12/15/25 Mon 6.2 0.0 8.6 2.4
12/16/25 Tue 9.9 2.0 18.6 10.7
12/17/25 Wed 7.3 1.3 10.7 4.7
12/18/25 Thu 7.5 1.9 12.0 6.4
12/19/25 Fri 8.5 2.3 13.7 7.5

All times l isted in minutes
Occurred=2025 maximum delay occurred

6.0 Btwn 8:00 AM and 8:15 AM
5.6 Btwn 8:15 AM and 8:30 AM
6.2 Btwn 7:15 AM and 7:30 AM

6.2 Btwn 7:45 AM and 8:00 AM
7.9 Btwn 8:00 AM and 8:15 AM

6.7 Btwn 7:45 AM and 8:00 AM
5.8 Btwn 8:00 AM and 8:15 AM

6.5 Btwn 7:45 AM and 8:00 AM
8.9 Btwn 8:00 AM and 8:15 AM
6.6 Btwn 8:00 AM and 8:15 AM

6.1 Btwn 8:00 AM and 8:15 AM

6.2 Btwn 7:45 AM and 8:00 AM
6.9 Btwn 8:00 AM and 8:15 AM
6.7 Btwn 8:00 AM and 8:15 AM

6.6 Btwn 8:00 AM and 8:15 AM

8.7 Btwn 7:30 AM and 7:45 AM

5.3 Btwn 9:45 AM and 10:00 AM

6.5 Btwn 7:45 AM and 8:00 AM
6.6 Btwn 7:30 AM and 7:45 AM

Date Average 2023
Travel Time

Occurred

From I-95 N at Thurbers Ave to I-195 E at State Line

AM Peak (7am - 10am)
[A] [F]
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[B] [C] [D] [E]

Average 2025
Travel Time

Average 2025
Delay

[B] - [A]

2025 Maximum
Travel Time

2025 Maximun
Delay

[D] - [A]
11/22/25 Sat
11/23/25 Sun
11/24/25 Mon 8.6 2.6 14.2 8.2
11/25/25 Tue 7.6 2.0 11.6 6.0
11/26/25 Wed 5.4 -3.5 6.0 -2.9
11/27/25 Thu
11/28/25 Fri 5.0 -0.1 5.1 0.0
11/29/25 Sat
11/30/25 Sun
12/01/25 Mon 8.8 3.2 13.8 8.2
12/02/25 Tue 8.9 3.3 13.8 8.2
12/03/25 Wed 8.8 2.8 12.2 6.2
12/04/25 Thu 7.9 2.0 12.3 6.4
12/05/25 Fri 8.4 2.7 12.9 7.2
12/06/25 Sat
12/07/25 Sun
12/08/25 Mon 9.6 3.8 13.5 7.7
12/09/25 Tue 8.7 2.9 13.6 7.8
12/10/25 Wed 8.3 2.5 12.1 6.3
12/11/25 Thu 8.2 2.6 12.6 7.0
12/12/25 Fri 7.3 1.0 10.3 4.0
12/13/25 Sat
12/14/25 Sun
12/15/25 Mon 6.6 1.0 9.4 3.8
12/16/25 Tue 10.8 5.0 23.1 17.3
12/17/25 Wed 7.5 1.9 10.8 5.2
12/18/25 Thu 7.7 2.3 12.5 7.1
12/19/25 Fri 8.8 2.8 18.2 12.2

All times l isted in minutes
Occurred=2025 maximum delay occurred

5.6 Btwn 8:00 AM and 8:15 AM
5.4 Btwn 8:00 AM and 8:15 AM
6.0 Btwn 7:00 AM and 7:15 AM

5.6 Btwn 7:45 AM and 8:00 AM
5.8 Btwn 8:15 AM and 8:30 AM

5.6 Btwn 7:15 AM and 7:30 AM
6.3 Btwn 8:15 AM and 8:30 AM

5.8 Btwn 7:30 AM and 7:45 AM
5.8 Btwn 7:45 AM and 8:00 AM
5.8 Btwn 7:30 AM and 7:45 AM

5.7 Btwn 8:15 AM and 8:30 AM

5.6 Btwn 7:30 AM and 7:45 AM
6.0 Btwn 7:45 AM and 8:00 AM
5.9 Btwn 7:45 AM and 8:00 AM

5.6 Btwn 7:45 AM and 8:00 AM

8.9 Btwn 7:30 AM and 7:45 AM

5.1 Btwn 9:45 AM and 10:00 AM

6.0 Btwn 7:45 AM and 8:00 AM
5.6 Btwn 7:30 AM and 7:45 AM

Date Average 2023
Travel Time

Occurred

From I-95 S at Atwells Ave to I-195 E at State Line

AM Peak (7am - 10am)
[A] [F]
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(4) cont. Traffic Delays 

[B] [C] [D] [E]

Average 2025
Travel Time

Average 2025
Delay

[B] - [A]

2025 Maximum
Travel Time

2025 Maximun
Delay

[D] - [A]
11/22/25 Sat
11/23/25 Sun
11/24/25 Mon 7.1 -2.9 14.3 4.4
11/25/25 Tue 7.7 -4.5 13.8 1.6
11/26/25 Wed 4.3 -2.0 5.3 -1.0
11/27/25 Thu
11/28/25 Fri 3.8 -0.3 4.2 0.1
11/29/25 Sat
11/30/25 Sun
12/01/25 Mon 10.4 1.2 16.6 7.4
12/02/25 Tue 9.5 -13.8 16.4 -6.9
12/03/25 Wed 14.2 -2.5 31.1 14.4
12/04/25 Thu 10.2 0.5 15.1 5.4
12/05/25 Fri 5.4 0.1 8.4 3.1
12/06/25 Sat
12/07/25 Sun
12/08/25 Mon 8.0 -5.3 13.9 0.6
12/09/25 Tue 12.0 0.9 17.2 6.2
12/10/25 Wed 10.2 -3.4 15.4 1.8
12/11/25 Thu 15.0 5.5 29.2 19.7
12/12/25 Fri 5.7 -0.1 8.1 2.3
12/13/25 Sat
12/14/25 Sun
12/15/25 Mon 5.9 0.5 9.5 4.1
12/16/25 Tue 9.7 1.8 16.0 8.1
12/17/25 Wed 8.3 1.6 14.1 7.4
12/18/25 Thu 7.9 2.3 13.7 8.1
12/19/25 Fri 4.9 0.3 6.6 2.0

All times l isted in minutes
Occurred=2025 maximum delay occurred

6.7 Btwn 7:45 AM and 8:00 AM
5.6 Btwn 8:30 AM and 8:45 AM
4.6 Btwn 7:45 AM and 8:00 AM

5.4 Btwn 7:45 AM and 8:00 AM
7.9 Btwn 7:45 AM and 8:00 AM

9.5 Btwn 7:15 AM and 7:30 AM
5.8 Btwn 8:15 AM and 8:30 AM

13.3 Btwn 7:45 AM and 8:00 AM
11.0 Btwn 8:15 AM and 8:30 AM
13.6 Btwn 7:45 AM and 8:00 AM

5.3 Btwn 8:15 AM and 8:30 AM

23.3 Btwn 7:45 AM and 8:00 AM
16.7 Btwn 9:45 AM and 10:00 AM
9.7 Btwn 7:45 AM and 8:00 AM

9.2 Btwn 8:15 AM and 8:30 AM

6.3 Btwn 7:45 AM and 8:00 AM

4.1 Btwn 9:30 AM and 9:45 AM

9.9 Btwn 8:45 AM and 9:00 AM
12.2 Btwn 7:45 AM and 8:00 AM

Date Average 2023
Travel Time

Occurred

I-195 W from State Line to I-95 Split          

AM Peak (7am - 10am)
[A] [F]
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(4) cont. Traffic Delays 

[B] [C] [D] [E]

Average 2025
Travel Time

Average 2025
Delay

[B] - [A]

2025 Maximum
Travel Time

2025 Maximun
Delay

[D] - [A]
11/22/25 Sat
11/23/25 Sun
11/24/25 Mon 12.4 -4.6 14.1 -2.9
11/25/25 Tue 13.3 5.5 14.1 6.3
11/26/25 Wed 10.8 3.9 13.9 7.0
11/27/25 Thu
11/28/25 Fri 5.6 0.0 7.0 1.4
11/29/25 Sat
11/30/25 Sun
12/01/25 Mon 12.4 6.1 13.6 7.3
12/02/25 Tue 14.4 7.6 21.3 14.5
12/03/25 Wed 13.0 4.3 14.0 5.3
12/04/25 Thu 13.1 5.9 14.2 7.0
12/05/25 Fri 13.4 6.0 16.6 9.2
12/06/25 Sat
12/07/25 Sun
12/08/25 Mon 12.4 6.0 13.8 7.4
12/09/25 Tue 12.3 3.8 13.8 5.3
12/10/25 Wed 12.9 5.0 13.8 5.9
12/11/25 Thu 13.0 4.7 14.0 5.7
12/12/25 Fri 13.0 5.9 14.3 7.2
12/13/25 Sat
12/14/25 Sun
12/15/25 Mon 12.0 3.1 13.4 4.5
12/16/25 Tue 12.7 5.5 14.4 7.2
12/17/25 Wed 13.1 5.4 14.4 6.7
12/18/25 Thu 13.1 5.5 14.3 6.7
12/19/25 Fri 13.2 7.4 19.5 13.7

All times l isted in minutes
Occurred=2025 maximum delay occurred

7.7 Btwn 4:00 PM and 4:15 PM
7.6 Btwn 3:00 PM and 3:15 PM
5.8 Btwn 4:30 PM and 4:45 PM

8.9 Btwn 5:00 PM and 5:15 PM
7.2 Btwn 4:30 PM and 4:45 PM

8.3 Btwn 4:45 PM and 5:00 PM
7.1 Btwn 3:15 PM and 3:30 PM

6.4 Btwn 4:45 PM and 5:00 PM
8.5 Btwn 4:15 PM and 4:30 PM
7.9 Btwn 4:30 PM and 4:45 PM

7.4 Btwn 5:30 PM and 5:45 PM

6.8 Btwn 3:30 PM and 3:45 PM
8.7 Btwn 4:30 PM and 4:45 PM
7.2 Btwn 3:30 PM and 3:45 PM

6.3 Btwn 3:30 PM and 3:45 PM

6.9 Btwn 4:00 PM and 4:15 PM

5.6 Btwn 4:00 PM and 4:15 PM

17.0 Btwn 4:00 PM and 4:15 PM
7.8 Btwn 3:15 PM and 3:30 PM

Date Average 2023
Travel Time

Occurred

From I-95 N at Thurbers Ave to I-195 E at State Line

PM Peak (3pm - 6pm)

[A] [F]
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(4) cont. Traffic Delays 

[B] [C] [D] [E]

Average 2025
Travel Time

Average 2025
Delay

[B] - [A]

2025 Maximum
Travel Time

2025 Maximun
Delay

[D] - [A]
11/22/25 Sat
11/23/25 Sun
11/24/25 Mon 17.5 1.3 19.1 2.9
11/25/25 Tue 18.1 11.7 20.0 13.6
11/26/25 Wed 11.1 5.4 16.6 10.9
11/27/25 Thu
11/28/25 Fri 5.9 0.5 7.2 1.8
11/29/25 Sat
11/30/25 Sun
12/01/25 Mon 16.8 11.0 18.9 13.1
12/02/25 Tue 19.0 13.1 24.3 18.4
12/03/25 Wed 18.2 8.5 19.8 10.1
12/04/25 Thu 18.2 12.3 20.5 14.6
12/05/25 Fri 16.9 11.1 19.8 14.0
12/06/25 Sat
12/07/25 Sun
12/08/25 Mon 16.9 11.0 19.0 13.1
12/09/25 Tue 16.8 9.7 20.0 12.9
12/10/25 Wed 17.3 11.1 19.6 13.4
12/11/25 Thu 17.1 10.3 19.5 12.7
12/12/25 Fri 17.0 8.8 20.2 12.0
12/13/25 Sat
12/14/25 Sun
12/15/25 Mon 16.3 10.4 22.1 16.2
12/16/25 Tue 18.0 11.9 20.0 13.9
12/17/25 Wed 17.7 11.7 20.0 14.0
12/18/25 Thu 18.0 11.9 20.0 13.9
12/19/25 Fri 15.4 9.8 25.7 20.1

All times l isted in minutes
Occurred=2025 maximum delay occurred

6.0 Btwn 3:30 PM and 3:45 PM
6.1 Btwn 3:30 PM and 3:45 PM
5.6 Btwn 4:30 PM and 4:45 PM

5.9 Btwn 4:00 PM and 4:15 PM
6.1 Btwn 4:30 PM and 4:45 PM

6.8 Btwn 4:45 PM and 5:00 PM
8.2 Btwn 3:45 PM and 4:00 PM

5.9 Btwn 4:45 PM and 5:00 PM
7.1 Btwn 4:30 PM and 4:45 PM
6.2 Btwn 4:30 PM and 4:45 PM

5.8 Btwn 3:00 PM and 3:15 PM

5.9 Btwn 3:30 PM and 3:45 PM
9.7 Btwn 4:45 PM and 5:00 PM
5.9 Btwn 4:30 PM and 4:45 PM

5.8 Btwn 4:30 PM and 4:45 PM

5.7 Btwn 3:00 PM and 3:15 PM

5.4 Btwn 4:00 PM and 4:15 PM

16.2 Btwn 5:15 PM and 5:30 PM
6.4 Btwn 3:45 PM and 4:00 PM

Date Average 2023
Travel Time

Occurred

From I-95 S at Atwells Ave to I-195 E at State Line

PM Peak (3pm - 6pm)
[A] [F]



15 

 

 

 
 

 
    
   

 

     

(4) cont. Traffic Delays 

[B] [C] [D] [E]

Average 2025
Travel Time

Average 2025
Delay

[B] - [A]

2025 Maximum
Travel Time

2025 Maximun
Delay

[D] - [A]
11/22/25 Sat
11/23/25 Sun
11/24/25 Mon 11.2 1.5 17.7 8.0
11/25/25 Tue 13.4 0.3 20.1 7.0
11/26/25 Wed 4.8 -0.3 5.8 0.7
11/27/25 Thu
11/28/25 Fri 4.2 -4.5 4.7 -4.0
11/29/25 Sat
11/30/25 Sun
12/01/25 Mon 9.4 1.7 13.9 6.2
12/02/25 Tue 9.2 -0.9 13.9 3.8
12/03/25 Wed 13.8 3.3 16.0 5.5
12/04/25 Thu 14.5 -5.1 17.3 -2.3
12/05/25 Fri 17.3 -5.7 41.4 18.4
12/06/25 Sat
12/07/25 Sun
12/08/25 Mon 9.4 -3.8 15.9 2.7
12/09/25 Tue 11.3 -14.3 14.1 -11.5
12/10/25 Wed 13.0 -11.5 16.1 -8.4
12/11/25 Thu 14.4 0.9 17.9 4.4
12/12/25 Fri 16.2 2.2 19.1 5.1
12/13/25 Sat
12/14/25 Sun
12/15/25 Mon 8.7 -0.8 20.0 10.5
12/16/25 Tue 11.9 -12.6 14.4 -10.2
12/17/25 Wed 12.9 -15.5 17.2 -11.2
12/18/25 Thu 15.7 -1.9 18.2 0.7
12/19/25 Fri 10.7 5.8 14.2 9.3

All times l isted in minutes
Occurred=2025 maximum delay occurred

28.4 Btwn 4:15 PM and 4:30 PM
17.5 Btwn 4:15 PM and 4:30 PM
4.9 Btwn 4:00 PM and 4:15 PM

9.5 Btwn 5:15 PM and 5:30 PM
24.5 Btwn 4:30 PM and 4:45 PM

13.5 Btwn 5:15 PM and 5:30 PM
14.0 Btwn 4:00 PM and 4:15 PM

13.2 Btwn 4:45 PM and 5:00 PM
25.6 Btwn 5:00 PM and 5:15 PM
24.5 Btwn 4:30 PM and 4:45 PM

23.0 Btwn 5:45 PM and 6:00 PM

10.1 Btwn 3:45 PM and 4:00 PM
10.5 Btwn 5:15 PM and 5:30 PM
19.6 Btwn 5:00 PM and 5:15 PM

7.7 Btwn 3:45 PM and 4:00 PM

5.1 Btwn 3:45 PM and 4:00 PM

8.7 Btwn 3:45 PM and 4:00 PM

9.7 Btwn 4:00 PM and 4:15 PM
13.1 Btwn 3:45 PM and 4:00 PM

Date Average 2023
Travel Time

Occurred

I-195 W from State Line to I-95 Split          

PM Peak (3pm - 6pm)
[A] [F]
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(4) cont. Traffic Delays 

[B] [C] [D] [E]

Average 2025
Travel Time

Average 2025
Delay

[B] - [A]

2025 Maximum
Travel Time

2025 Maximun
Delay

[D] - [A]
11/22/25 Sat 5.2 -0.2 8.8 3.4
11/23/25 Sun 5.0 -0.3 16.7 11.4
11/24/25 Mon
11/25/25 Tue
11/26/25 Wed
11/27/25 Thu 5.0 -0.2 12.2 7.0
11/28/25 Fri
11/29/25 Sat 4.9 -0.6 12.8 7.3
11/30/25 Sun 4.9 -1.0 8.0 2.1
12/01/25 Mon
12/02/25 Tue
12/03/25 Wed
12/04/25 Thu
12/05/25 Fri
12/06/25 Sat 5.6 0.2 18.3 12.9
12/07/25 Sun 4.8 -0.8 7.2 1.6
12/08/25 Mon
12/09/25 Tue
12/10/25 Wed
12/11/25 Thu
12/12/25 Fri
12/13/25 Sat 5.7 0.3 11.2 5.8
12/14/25 Sun 5.1 -0.2 12.6 7.4
12/15/25 Mon
12/16/25 Tue
12/17/25 Wed
12/18/25 Thu
12/19/25 Fri

All times l isted in minutes
Occurred=2025 maximum delay occurred

5.2 Btwn 3:45 PM and 4:00 PM
5.4 Btwn 1:45 PM and 2:00 PM

5.4 Btwn 2:00 PM and 2:15 PM
5.6 Btwn 9:00 PM and 9:15 PM

5.5 Btwn 5:45 PM and 6:00 PM
5.9 Btwn 10:15 PM and 10:30 PM

5.2 Btwn 1:00 PM and 1:15 PM

5.3 Btwn 5:15 PM and 5:30 PM

Date Average 2023
Travel Time

Occurred

5.4 Btwn 12:30 PM and 12:45 PM

From I-95 N at Thurbers Ave to I-195 E at State Line

Weekend/Holiday Daily
[A] [F]
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(4) cont. Traffic Delays 

[B] [C] [D] [E]

Average 2025
Travel Time

Average 2025
Delay

[B] - [A]

2025 Maximum
Travel Time

2025 Maximun
Delay

[D] - [A]
11/22/25 Sat 5.5 0.3 9.0 3.8
11/23/25 Sun 5.5 0.4 28.3 23.2
11/24/25 Mon
11/25/25 Tue
11/26/25 Wed
11/27/25 Thu 5.5 0.4 14.8 9.7
11/28/25 Fri
11/29/25 Sat 5.2 0.0 12.3 7.1
11/30/25 Sun 5.2 -0.6 6.1 0.3
12/01/25 Mon
12/02/25 Tue
12/03/25 Wed
12/04/25 Thu
12/05/25 Fri
12/06/25 Sat 6.2 1.1 25.9 20.8
12/07/25 Sun 5.1 -0.3 7.5 2.1
12/08/25 Mon
12/09/25 Tue
12/10/25 Wed
12/11/25 Thu
12/12/25 Fri
12/13/25 Sat 6.0 0.9 12.1 7.0
12/14/25 Sun 5.2 0.3 6.7 1.8
12/15/25 Mon
12/16/25 Tue
12/17/25 Wed
12/18/25 Thu
12/19/25 Fri

All times l isted in minutes
Occurred=2025 maximum delay occurred

4.9 Btwn 1:30 AM and 1:45 AM
5.1 Btwn 1:45 PM and 2:00 PM

5.1 Btwn 2:00 PM and 2:15 PM
5.4 Btwn 9:00 PM and 9:15 PM

5.2 Btwn 5:45 PM and 6:00 PM
5.8 Btwn 5:30 PM and 5:45 PM

5.1 Btwn 1:15 PM and 1:30 PM

5.1 Btwn 5:15 PM and 5:30 PM

Date Average 2023
Travel Time

Occurred

5.2 Btwn 12:45 PM and 1:00 PM

From I-95 S at Atwells Ave to I-195 E at State Line

Weekend/Holiday Daily
[A] [F]
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(4) cont. Traffic Delays 

[B] [C] [D] [E]

Average 2025
Travel Time

Average 2025
Delay

[B] - [A]

2025 Maximum
Travel Time

2025 Maximun
Delay

[D] - [A]
11/22/25 Sat 4.2 0.2 7.3 3.3
11/23/25 Sun 4.0 0.0 8.1 4.1
11/24/25 Mon
11/25/25 Tue
11/26/25 Wed
11/27/25 Thu 3.8 -0.2 4.8 0.8
11/28/25 Fri
11/29/25 Sat 4.1 -0.1 7.3 3.1
11/30/25 Sun 3.9 -0.3 4.8 0.6
12/01/25 Mon
12/02/25 Tue
12/03/25 Wed
12/04/25 Thu
12/05/25 Fri
12/06/25 Sat 4.1 0.0 6.4 2.3
12/07/25 Sun 3.9 -0.3 5.3 1.1
12/08/25 Mon
12/09/25 Tue
12/10/25 Wed
12/11/25 Thu
12/12/25 Fri
12/13/25 Sat 5.1 0.6 12.5 8.0
12/14/25 Sun 4.0 0.0 5.6 1.6
12/15/25 Mon
12/16/25 Tue
12/17/25 Wed
12/18/25 Thu
12/19/25 Fri

All times l isted in minutes
Occurred=2025 maximum delay occurred

4.0 Btwn 12:15 PM and 12:30 PM
4.5 Btwn 5:00 PM and 5:15 PM

4.1 Btwn 1:30 PM and 1:45 PM
4.2 Btwn 12:15 PM and 12:30 PM

4.2 Btwn 12:30 PM and 12:45 PM
4.2 Btwn 12:45 PM and 1:00 PM

4.0 Btwn 4:45 PM and 5:00 PM

4.0 Btwn 10:30 PM and 10:45 PM

Date Average 2023
Travel Time

Occurred

4.0 Btwn 12:30 PM and 12:45 PM

I-195 W from State Line to I-95 Split          

Weekend/Holiday Daily
[A] [F]
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(i) Projected costs for repairing the bridge and replacing the bridge: 

Emergency Project 
Estimated 

Budget 

Notice to 
Proceed 
Budget 

Expenses 
Paid to 

Date 
(in millions)    
Design Build Team Construction  $21.00 $21.00 $18.08 
Bridge Inspections $11.00 $11.00 $7.28 
Towing Services $2.00 $2.00 $8.86 
Municipal Reimbursements/State Police $5.00 $5.00 $5.12 
RIDOT Staff & Miscellaneous $5.00 $5.00 $3.23 
Ferry Service $2.40 $2.40 $2.36 
Estimated Total Emergency Project Costs $46.40 $46.40 $44.93 

 

Demolition Project 
Estimated 

Budget 

Notice to 
Proceed 
Budget 

Revised 
Budget¹,2,3 Expenses 

Paid to Date 
(in millions)     
Design $1.77 $1.77 $2.422  $1.20 
Construction $31.00 $48.78 $91.69       $74.91 
Contingency $4.65 $4.58 $0.00  
Other $3.10  $3.10 $3.75 $2.11 
Estimated Total Demolition Project 
Costs $40.52 $58.23 

 
$97.86¹ $78.22 

 

¹Revised budget to include the demolition of the substructure 
¹Revised budget includes the reallocation of contingency to construction in the amount of $.70 million to account for the work stoppage/time 
extension change order. 
2Revised budget includes the reallocation of contingency to design in the amount of $.65 million for additional subject matter expertise. 
³Revised budget includes the reallocation of contingency and Other to construction in the amount of $3.8 million to account for the cost of properly 
disposing of contaminated material. 

  

Replacement Project 
Estimated 

Budget 
Notice to 

Proceed Budget 
Expenses 

Paid to Date 
(in millions)    
Design $3.58 $6.30 $2.35 
Construction $315.55 $339.58      $14.52 
Contingency $37.80 $34.00  
Other $11.37  $48.00 $2.31 
Estimated Total Replacement Project Costs $368.30 $427.88 $19.18 

  
• Design Expenses - Includes the owner’s representative costs throughout the life of the project. 
• Construction Expenses - Includes the design build contract and costs associated with early completion payments that are incorporated to 

provide the selected contractor incentives for early completion of the project. 
• Other Expenses - Right-of-way, utility work, project oversight and administrative expenses. While these costs may not be entirely expended 

in this project, they have been included to provide for their availability if required. 
• Contingency budget - As with any project this budget item also ensures funds are available to address unforeseen construction conditions 

that may be encountered in the project. While these costs may not be entirely expended in this project, they have been included to provide 
for their availability if required. 

• Notice To Proceed Budget (NTP) – the Budget at the time of the Award of the Contract 
 

 

 

(5) Costs 
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(ii) Overtime costs submitted for reimbursement. 

No reimbursement requests for overtime have been submitted during the period November 22, 2025 to 
December 19, 2025. 

(iii) Direct effects on streets and roads in East Providence and Providence.  

East Providence: The police details requested on May 20, 2024, remained in place during the reporting period 
in East Providence.   

Providence: The police details requested on August 13, 2025, remained in place during the reporting period in 
Providence.  

(iv) Any data received by the Department relating to any health effects on residents in the vicinity 
of the bridge caused by increased motor vehicle traffic and congestion. 

RIDOT has not been advised by the Rhode Island Department of Health of any such health-related effects 
related to the bridge closure. 
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1. Department of Justice Investigation: Ongoing  
 

2. Forensic audit (Initiated by the State): Ongoing  
 

(6) Pending Investigations and Audits 
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Oversight Committee Responses –No oversight committee hearings were held during the reporting period.   
 

(d) Any information reflecting an unexpected change in the anticipated progress in repairing or replacing the 
Washington bridge  
 
No changes were made during the reporting period November 22, 2025 to December 19, 2025.   

 
(e) Report is available on the Department’s website: 

www.Washington-Bridge.com 

(7) Oversight Committee Responses 
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