
Jurisdiction
CE-30% -                                                          

Deliverables
Design/Permitting Deliverables

Submission 
Type

Typical                              
Permitting Times

PS&E
Contractor 

Responsibilities
Submit Notice                             

to Agencies

Consent Decree

Determine if  DEM review is required. 1st eTool 
submission: Identify STU locations, LOD, 
approximate drainage areas, STU types, and 
preliminary subwatersheds.

2nd eTool submission : final design 
approval & output, plans

eTool
RIDOT Comments=  2 
weeks + permitting       
(as necessary)

plans
build as designed (RFI's 
to OSM for approval), as-
builts submitted to eTool

N/A

RIDEM Engineering 
(floodplain, stormwater, 

hydraulics)

Identify stream crossings subject to the Stream 
Crossing Design Standards. Provide preliminary 
hydraulic assessment, anticipated stormwater 
permitting requirements, and preliminary 
bridge/culvert sizing assumptions.

eTool design approval, qty of fill, 
hydraulic model & output, plans

RIDEM Portal
Permit 4-6 mos. 
SigAlt 12-18 mos.

RIDEM permit, 
approved plans

compliance with permit 
conditions, as-builts, 
SWPPP inspections

SOC/NOT (by NRU)

RIDEM Freshwater 
Wetlands (FWW)

Delineate/flag wetlands. Identify anticipated 
permit pathway, direct and indirect impacts, and 
preliminary fill quantities (avoid and minimize 
where feasible).

wetland narrative, permitting 
plans, SWPPP

RIDEM Portal
GP 2 mos.
Permit 4-6 mos.        
SigAlt 12-18 mos.

RIDEM permit, 
approved plans

compliance with permit 
conditions including TOY 
work windows, as-builts, 
SWPPP inspections

SOC/NOT (by NRU)

RIPDES Construction 
General Permit      (CGP)

Determine whether project disturbance is 1–5 
acres or >5 acres and identify RIPDES 
applicability.

permitting plans, SWPPP (large-
site)

RIDEM Portal
30 days                           
(longer if part of FWW or 
STW)

RIDEM permit, 
approved plans

SWPPP inspections SOC/NOT (by NRU)

RIDEM WQC
Determine if a Water Quality Certification (WQC) 
is required and identify applicable Nationwide 
Permit (NWP), if applicable.

If requesting TOY relief submit 
request and CRMC package.

RIDEM Portal 4-6 mos.
RIDEM permit, 
approved plans

SWPPP inspections SOC/NOT (by NRU)

USACE 404

Identify anticipated Section 404 permit type, 
temporary and permanent fill quantities, 
mitigation needs (if anticipated), and 
avoidance/minimization opportunities.

RIDEM/CRMC Package RRS Portal 2-5 mos.
USACE permit & 
standard 
conditions

compliance with permit 
conditions including TOY 
work windows

work-start notification 
& Certificate of 
Compliance

USACE Section 10
Identify navigable waters and determine Section 
10 applicability.

RIDEM/CRMC Package RRS Portal 2-5 mos.
USACE permit & 
standard 
conditions

compliance with permit 
conditions including TOY 
work windows

work-start notification 
& Certificate of 
Compliance

USACE 408
Identify impacts to USACE civil works property or 
federally authorized projects and determine 
Section 408 applicability.

RIDEM/CRMC Package RRS Portal 12 mos.
USACE permit & 
standard 
conditions

compliance with permit 
conditions including TOY 
work windows

work-start notification 
& Certificate of 
Compliance

CRMC

Identify coastal resources and coastal features. 
Determine anticipated CRMC permit type, direct 
and indirect impacts, and preliminary fill 
quantities.

Coastal Narrative, eTool design 
approval

Paper
Maint.  1-2 mos.         Cat 
A - 3-6 mos.              Cat B - 
8-12 mos.

CRMC Assent
Environmental Monitor & 
weekly reports

SOC - 48 hrs prior to 
start 
Cstaff1@crmc.ri.gov  
NOT- depends on 
Assent stipulation

RIDEM LRSMM
Determine Notice of Remedial Action (NOR) 
applicability, if required. 

Site Investigation Report (SIR), 
Public Notice, program letter from 
RIDEM, RAWP, SMP

Email

3-6 mos.                       
(future permitting 
continues throughout 
the rest of the project)

RAWP/SMP or 
STRAP approval

Remediation & Closure 
Report/ELUR/LOC

Closure Report

EPA - PCBs Determine NOR applicability, if required. SIR (template available) Email

Full Removal : 
Automatic Concurrence
Partial Removal:  Varies  
(up to 1 year)

PCB Cleanup 
Plan (template 
available)

Remediation & Closure 
Report/ELUR/LOC

Closure Report 
(template available)

RIPDES RGP
Determine applicability of RIPDES RGP 
requirements.

Dewatering options Paper 4-6 mos. 
permit may be 
required

obtain RGP/follow permit 
conditions/regular 
sampling/submit DMRs

SOC/NOT (by NRU)

USCG

Determine whether USCG bridge permitting or 
coordination is required. If applicable, identify 
navigation impacts, preliminary 
horizontal/vertical clearances, and bridge 
concept and recieve USCG approval. 

USCG approval & simplified bridge 
& bridge lighting plans

Email
Bridge Permit -              12 
mos.

USCG permit & 
conditions

follow all permit 
conditions, notices to 
mariners

Bridge Completion 
Report

Federal Consultations        
(non-permitting NEPA)

Identify required federal consultations (WSRA, 
ESA, EFH, etc., as applicable) and document 
completed consultation and finalized 
commitments, including TOY work windows. 

verify no significant changes (no re-
eval necessary)

Email/USFWS 
IPaC

NEPA 
commitments

follow all permit 
conditions, including 
TOY work windows.

N/A
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