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Insert A: Project Budgets and Schedule - Key

Budget: RIDOT publishes an updated budget estimating reasonable costs ~Schedule: RIDOT publishes an updated schedule to identify key milestones
for the life of the project. Initial budget reflects the budget at the time the ~ for a project. Advertise is when the contract documents are complete and
Design was completed, a bid was accepted and a Notice to Proceed (NTP) the project is advertised for bids. Notice to Proceed (NTP) is when the
was provided to the Contractor. If Initial Budget is blank it is because the ~construction contract is awarded and work may commence. Site Active
project is pre-NTP. Projected budget is the current budget at the close of ~ estimates when construction activities will physically begin for the project.
the current quarter. Difference displays any variance (+/-) between the Complete identifies the point in time at which the project may be deemed
Initial Budget and the Projected Budget. Projects trending under budget substantially complete, and ready for use by the general public. Completed
will be highlighted in green, those trending over budget will be highlighted ~ phases will be shown in italics with darkened fields. Status identifies the
red. current phase the project is in: Design, Advertise, In Construction, &
Substantially Complete.
Spent: Provides the actual values billed to the project to date.

Route 107 1R Improvements

Budget Spent Schedule
Initial Projected Difference To Date Status Advertise NTP Site Active Complete

Design S 04 S 04 S - S 0.1 In Construction Oct-15 Mar-16 NA Apr-17
Construction $ 26 $ 26 $ - S - B Performance

- Other S 14 S 14 S - $ 02 | Anticipated Completion at NTP Apr-17
Contingency $ 02 § 02 S - S - | # of Months Late 0 mo.
Total $ 45 $ 45 § - $ 03 "1 % Construction Change Orders: 0%
PTSID: 0076N I ‘ Design as percent of Construction: 15%
Type: Pavement ‘_ Other as percent of Construction: 54%

Design: Includes costs for design contractor/consultant
Construction: Includes costs for construction contractor sefvices
Other: Includes costs for right-of-way acquisitions, utility work,
project oversight
Contingency: Budgeted value to be utilized to address unfores
issues. Contingency value is a reflection of the risk remaining on th
project.

Budget Contingency: At notice to proceed, budget contingency is
typically set at 5% of low bid.

Schedule Contingency: At notice to proceed, schedule contingency is
typically set at 10% of the contract duration. Deviations from this
standard may occur due to winter shutdown. Winter shutdown
typically takes place from December 15 from April 15 but is weather-
dependent.

Total budget estimate to deliver the project.

Performance

Anticipated Completion at NTP: Identifies the substantial completion
date which was established at the Notice to Proceed (NTP) phase

# of Months Late: Displays the difference between the Anticipated
Completion at NTP with the current Schedule Complete date. Positive
values indicate that the project is behind schedule and are highlighted red;
negative values indicate that the project is ahead of schedule and are
highlighted green.

% Construction Change Orders: Ratio of the value of approved change
orders versus the original contract award value

Design as percent of Construction: Ratio of the budget values for Design
versus Construction

Other as percent of Construction: Ratio of the budget values for Other costs
for producing the project versus Construction.

PTSID: Project Tracking System Identification — A unique identifier in RIDOT’s systems to track schedule, budget and asset related activities.

Type: Identifies the RIDOT Project Pipeline which sponsors the project (Bridge, Maintenance & Operations, Pavement, Storm water, TAP/Other, Traffic, & Transit)
Comingled Design: Historical financial information for Design costs were not tracked to the project level. As of 2015, all new Design contract costs are tracked to each
individual project, and RIDOT has begun to track design costs to the project level for most Legacy projects going forward. Due to this inaccurate reporting, it is not
possible to identify design costs at the project level for most legacy projects. For Legacy projects where design was comingled, initial total project costs are NA.
Design Build Contracts - Design build contract funding allocation appears as follows: Design consultants that generate the Advertising documents will be reflected in
the Design ne, the Contractor/Design team will be reflected as one total in the Construction line. Additionally, the time for a design-build contract to be awarded
from advertisement to NTP is anticipated to take between 6-8 months.

Note: All dollar values are in millions and rounded to the nearest $100,000.00.

Color Coding: Additionally, certain key items are color coded throughout as indicators of performance, as described below:

OnTime On Budget Change Orders
Status Color Status Color Range

On-Time - On-Time 0-5%
0-6 months behind Yellow Over Budget 5-10%

6-12 months behind 10%+
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FFY14

FFY14
BRIDGE
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [01-Feb-12]04-Apr-13]25-May-17|
Design NA $0.008 NA (50.001)
Construction $1.500 $1.570  $0.070  $1.286 - . )
Other “NA $0.979 NA  $0.798 ﬁgt;%p:;ffscl:trg_p'e“°“ at NTP: SISt
Contingency $0.085 $0.000 ($0.085) $0.000 % Construction Change Order: T
Total NA $2.556 $2.083 . .
Design as Percent of Construction: NA
|_PTSID: 95004 TYPE: BRIDGE |viLegacy Other as Percent of Construction: 62%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 11-2pr-14]23-Jul-14]17-May-16
Design NA $0.002 NA (50.002)
Construction $2.600 $2.804 $0.204  $2.760 . . )
Other “NA $1.738 NA $1.860 :r:)tfli]p::f:s(li:tn;pletlon at NTP: 29-Feb-136
Contingency $0.130 $0.000 0.130) $0.000 % Garstueien Chenms Orlar: 1%
Total NA $4.544 $4.618 . ..
Design as Percent of Construction: NA
|_PTSID: 0163) INfREs EDIETE e Other as Percent of Construction: 62%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |29-May-13]29-Aug-13] 06-Apr-17 |
Design NA $0.203 NA $0.101
Construction $15.300 $15.956 $0.656 $15.279 .. . .
Other “NA $3.115  NA $2.913 ﬁgtf'cr:qp;;fﬁs(f:tr;p'et'on at NTP: S0
Contingency $0.765 $0.000 ($0.765) $0.000 % Construction éhange Order: %
Total NA 519.274 518.293 Design as Percent of Construction: NA
|_PTsID: 0153¢ TYPE: BRIDGE [vLegacy Other as Percent of Construction: 20%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [21-May-14]17-Sep-14]16-Nov-16|
Design NA $0.254 NA $0.156
Construction $8.447 $8.349  (S0.098) $8.302 - . )
Other “NA $2.642 NA  $2.552 :’;tf'cr;p;rfte:scl:t':,p'et'°" at NTP: 31-uk17
Contingency $0.422 $0.001  ($0.421) $0.000 % Construction éhange Order: R
TOtaI. L) . 511.245 511.010 Design as Percent of Construction: NA
| PTSID: 01448 TilES BIRIOEL lv]Legacy Other as Percent of Construction: 32%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [21-Jul-14]19-Aug-14]31-Dec-15]
Design NA $6.220 NA $0.000
Construction $4.657 $4.843 $0.186  $4.841 . . )
Other “NA $1.512  NA $0.550 ﬁg?ﬂfsrffﬁsclgt“;p'et'on at NTP: SLLLLE
Contingency $0.233 $0.000 ($0.233) $0.000 % Construction Change Order: %
Total NA $12.575 $5.390 . —
Design as Percent of Construction: NA
|_PTSID: 0049M TYPE: BRIDGE lvLegacy Other as Percent of Construction: 31%
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FFY14

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [31-Oct-12]24-Jan-13]18-Jul-17]
Design NA $4.175 NA $2.074
Construction $68.931  $74.449  $5.518 $71.013 - . )
Other “NA $24721  NA  $23.873 ﬁgt;%p:;fﬁsclgtrg_p'et'on LN sl e
_(I;g:;clmgency s,‘i’:“ $1(s)lll(25(5); PR Sggggg % Construction Change Order: 11%
- - Design as Percent of Construction: NA
|_PTsID: 0018A InfpEs RIETs lvLegacy Other as Percent of Construction: 33%
OPERATING
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [26-Mar-14]12-Jun-14]17-Jun-16]|
Design NA $0.000 NA $0.000
Construction $2.181 $1.533  (50.648) $1.546 - . )
Other NA $1.002  NA $0.391 ﬁgt;%p;;fﬁsf:tr;p'et'on atNTP: S
-(Izgsatlmgency SIC\)I.';OQ zgggg (50.109) zgggg % Construction Change Order: -29%
- __I Design as Percent of Construction: NA
|_PTSID: 7006F TYPE: OPERATING lvLegacy Other as Percent of Construction: 65%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [20-Dec-13]30-Apr-14]17-Sep-16|
Design NA $0.000 NA ($0.006)
Construction $1.641 $0.879  (S0.762) $0.850 . . )
Other “NA $0.119  NA  ($50.144) ﬁr;tf'%p;rfteﬁscl:t“;_p'et'°” at NTP: 31-Dec-16
$2:;clmgency 521'282 ggggg (50.082) ggggg % Construction Change Order: -48%
= __I Design as Percent of Construction: NA
|_PTSID: 7005F RECROERNS [vLegacy Other as Percent of Construction: 13%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [24-Sep-14]19-Feb-15]17-Sep-16|
Design NA $0.000 NA $0.000
Construction $0.700 $0.505  ($0.195) $0.505 - . )
Other “NA $0.110 NA  $0.088 ﬁr;t;%p:rfteﬁscl:trg_p'et'°“ at NTP: S0
gg:atlmgency S%X% 2822(5) (50.033) ggggg % Construction Change Order: -23%
- __I Design as Percent of Construction: NA
|_PTsID: 7009E TYPE: OPERATING |v]Legacy Other as Percent of Construction: 22%
PAVEMENT
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [19-Mar-14]09-Jul-14]20-0ct-17]|
Design NA $9.414 NA $6.801
Construction $29.489  $29.800  S$0.311 $26.664 . . )
Other “NA $30.869  NA  $27.804 ﬁr;tg%p:;ffscl:trg,p'e“°“ at NTP: S0 N0 s
Contingency $1.474 $0.917  ($0.557) $0.000 :

% Construction Change Order: 3%
Total NA 571.000 561.270 Design as Percent of Construction: 32%
| PTSID: 0185A TYPE: PAVEMENT Legacy Other as Percent of Construction: 104%
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FFY14

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 15-Nov-13]26-Feb-14]30-Nov-16]
Design NA $0.000 NA $0.000
Construction $0.803 $0.811  $0.008  $0.624 - . )
Other “NA $0.477 NA $0.458 ﬁr(;t;%p:;fssclgtrg.pletlon at NTP: 31-Mar-17
Contingency $0.040 $0.000  ($0.040) $0.000 % Construction éhange Order: 1%
izl s 51.288 51.082 Design as Percent of Construction: NA
|_PTsID: 0012€ IfAES [PAYEIE LS Other as Percent of Construction: 59%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [03-Sep-14]15-Jan-15]17-Nov-15]
Design NA $0.001 NA $0.000
Construction $3.710 $3.884 SO.174 $3.386 - . )
Other “NA $1.545 $1.534 ﬁr;t]:%p:;fﬁs(i:tn;pletlon at NTP: 31-Dec-15
Contingency $0.185 $0.000 (SO 185) $0.000 % Construction éhange Order: 2%
Total NA 55.430 54.921 Design as Percent of Construction: NA
|_PTSID: 0172F TYPE: PAVEMENT lvLegacy Other as Percent of Construction: 40%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [28-May-14]14-Oct-14]17-0Oct-15]
Design NA $0.000 NA $0.000
Construction $0.675 $0.695 $0.020 $0.561 .. . .
Other “NA $0310  NA $0.184 ﬁgt;%p::fﬁsf:trg.p'et'on at NTP: 30"“”'?
Contingency $0.034 $0.001  ($0.034) $0.000 % Construction éhange Order: 3%
izl e 51.005 50.745 Design as Percent of Construction: NA
|_PTSID: 0130R INAZ3 ARSI LS Other as Percent of Construction: 45%
TAP/OTHER
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [27-Aug-14]24-Dec-14]17-Apr-16]|
Design NA $0.326 NA $0.237
Construction $6.926 $6.927  $0.001  $6.369 - . )
Other “NA $2053 NA  $2.166 ﬁr;t;%p:rfteﬁscl:trg_p'et'°“ at NTP: SIS
Contingency $0.346 $0.006  ($0.340) $0.000 % Construction éhange Order: 1%
Total NA 59.311 58.772 Design as Percent of Construction: NA
| PTSID: 9004D TYPE: TAP/OTHER |v]Legacy Other as Percent of Construction: 30%
TRAFFIC
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [18-Jun-14]23-Sep-14]01-Feb-16|
Design NA $0.000 NA (50.001)
Construction $2.423 $2.573 $0.150 $2.475 . . )
Other “NA $1324  NA  $1.289 ﬁr;tg%p:;ffscl:trg,p'e“°“ at NTP: 3O'N°V'125
Contingency $0.121 $0.000 0.121) $0.000 % Construction éhange Order: g%
Total NA 53.897 53.764 Design as Percent of Construction: NA
| PTSID: 01152 TYPE: TRAFFIC lvLegacy Other as Percent of Construction: 51%
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FFY14

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _
Design NA $0.000 NA $0.000
Construction $0.649 $0.649  $S0.000 $0.541 - . )
Other “NA $0.639 NA  $0.596 zr(‘)tgcr:qp::f:scl:trg_p'et'°" at NTP: 30-Apr-17
Contingency $0.032 $0.000 ($0.032) $0.000 % Construction éhange Order: 0%
izl s 51.288 51.137 Design as Percent of Construction: NA
|_PTSID: 0058L INAZS TRAAAIS lvLegacy Other as Percent of Construction: 98%
Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule:
Design NA $0.000 NA ($0.001)
Construction $2.319 $2.319  $0.000 $2.286 . . )
Other NA 0530 NA 50457 Anticipated Completion at NTP: - 31-Dec-15
Contingency $0.000 $0.000 $0.000  $0.000 % Construction éhange Order: %

Total. NA . 52.849 52.742 Design as Percent of Construction: NA
|_PTsiD: 0122H TYPE: TRAFFIC lviLegacy Other as Percent of Construction: 23%
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FFY15
BRIDGE
Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule:
Design NA $0.090 NA $0.069
Construction $2.100 $2.100  $0.000 $1.891 . . )
Other “NA $1.042 NA  $1.016 ﬁrc‘)tf'%p;ftefscl:t'z_p'et'°“ at NTP: SLuL1]
Contingency $0.100 $0.003  ($0.097) $0.000 % Construction éhange Order: 3%
Total NA 53.235 52.976 Design as Percent of Construction: NA
|_PTSID: 0156A TYPE: BRIDGE |viLegacy Other as Percent of Construction: 50%
Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule:
Design NA $0.065 NA $0.018
Construction $0.550 $0.458  ($0.092) $0.387 . . )
Other “NA $0.325 NA $0.333 z‘r:)tflii]p:;f:s(li:tn;pletlon at NTP: 31-Jul-16
Contingency $0.049 $0.000 ($0.049) $0.000 % Construction éhange Order: "8%
izl e 50.848 50.737 Design as Percent of Construction: NA
|_PTsID: 01530 INfREs EDIETE [vLegacy Other as Percent of Construction: 71%
Budget Spent Advertise Complete
Initial  Projected Difference To Date Schedule: _
Design NA $0.425 NA $0.389
Construction $14.000 $12.500 ($1.500) $11.971 . . )
Other “NA $2.188 NA $1.715 zrg)tflc;p:rffﬁs(ligtr;pletlon at NTP: 31-Jul-17
Contingency $0.700 $0.000 ($0.700) $0.000 % Construction éhange Order: %
Total NA 515.113 314.075 Design as Percent of Construction: NA
| PTSID: 0143D TYPE: BRIDGE [vLegacy Other as Percent of Construction: 18%
Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule:
Design NA $0.133 NA $0.109
Construction $6.200 $7.130 $0.930 $7.103 . . )
Other “NA $1.554  NA  $1.536 AETPEE CoTEHen G 31-becl
gg:;;ngency Sgl';’l?’ 22222 ggggg % Construction Change Order: - 16%
- - Design as Percent of Construction: NA
| PTsID: 0113t RGEICRCE Legacy Other as Percent of Construction: 22%
Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule:
Design NA $0.110 NA $0.065
Construction $2.208 $2.528  $0.320 $2.205 . . )
Other “NA $1.035 NA $1.161 zrg)tflcrl]p;r':sﬁsclgtn;pletlon at NTP: 31-Jul-17
-(Izgglmgency S%Al‘lo zgggg ggggg % Construction Change Order: 29%
- - Design as Percent of Construction: NA
|_PTsio: o201 TYPE: BRIDGE lvLegacy Other as Percent of Construction: 41%




FFY15

Budget Spent

Initial Projected Difference To Date
Design NA $0.103 NA $0.030
Construction $10.891  $10.569 (SO 322) $9.935
Other NA $2.532 $2.539
Contingency $0.545 $0.000 ($O 545) $0.000
Total NA $13.204 $12.504

| PTSID: 0201U TYPE: BRIDGE [v]Legacy I

Budget Spent

Initial Projected Difference To Date
Design NA $0.595 NA $0.291
Construction $5.600 $5.862 SO 262 $5.437
Other 'NA $2.680 $2.683
Contingency $0.280 $0.005 (SO 275) $0.000
Total NA $9.142 $8.411

| PTSID: 0163F TYPE: BRIDGE [v]Legacy I

Advertise NTP Complete

Schedule: | 08-May-15]29-Jul-15]21-Nov-16 |

Anticipated Completion at NTP: 31-Dec-16
# of months late:

% Construction Change Order: -4%
Design as Percent of Construction: NA
Other as Percent of Construction: 24%

Advertise NTP Complete

Schedule: [ 29-2pr-15]30-Jul-15]20-Nov-17 |

Anticipated Completion at NTP: 31-Dec-17
# of months late:

% Construction Change Order: 10%
Design as Percent of Construction: NA
Other as Percent of Construction: 46%

Spent

Projected Difference To Date

NA (50.002)
$0.022  $5.663
NA $1.987
($0.280)  $0.000

Budget
Initial

Design NA $0.002
Construction $5.600 $5.622
Other "NA $1.976
Contingency $0.280 $0.000
Total NA $7.600

[ PTSID: 0143R TYPE: BRIDGE

$7.648
Legacy

Budget Spent

Initial Projected Difference To Date
Design NA $0.050 NA $0.051
Construction $4.300 $3.956  ($0.344) $3.989
Other NA $1.256 NA $1.273
Contingency $0.213 $0.000 ($0.213) $0.000
Total NA $5.262 $5.313

| PTSID: 0113V TYPE: BRIDGE [v]Legacy |

Budget Spent

Initial Projected Difference To Date

Design NA $0.075 NA $0.026

Construction $2.200 $2.061 (50.139) $2.063

Other NA $0.612 NA $0.657

Contingency $0.110 $0.046  ($0.064) $0.000

Total NA $2.794 $2.745
| PTSID: 0154B TYPE: BRIDGE [v]Legacy I

A-6

Advertise NTP Complete

Schedule: | 05-Nov-14]24-Mar-15]14-Dec-16 |

Anticipated Completion at NTP: 30-Nov-16
# of months late: 0
% Construction Change Order: 3%
Design as Percent of Construction: NA
Other as Percent of Construction: 35%

Advertise NTP Complete

Schedule: | 19-Jun-15]06-0ct-15]28-0ct-16 |

Anticipated Completion at NTP: 30-Nov-16
# of months late:

% Construction Change Order: 3%
Design as Percent of Construction: NA
Other as Percent of Construction: 32%

Advertise NTP Complete

Schedule: | 31-Dec-14]15-Apr-15]31-Aug-16 |

Anticipated Completion at NTP: 31-Oct-16
# of months late:

% Construction Change Order: -3%
Design as Percent of Construction: NA
Other as Percent of Construction: 30%



FFY15

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _
Design NA $0.800 NA $0.725
Construction $2.200 $2.219  $0.019 S$2.178 - . )
Other “NA $0.954  NA $0.903 ﬁgt;%p::fﬁsclgtrg_p'et'°” at NTP: il'A” =
Contingency $0.110 $0.000 ($0.110) $0.000 % Construction éhange Order: 5%
Total NA 53.973 53.806 Design as Percent of Construction: NA
|_PTsio: 02017 TYPE: BRIDGE Legacy Other as Percent of Construction: 43%
OPERATING
Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule:
Design NA $0.000 NA $0.000
Construction $0.173 $0.220  $0.047  $0.200 - . )
Other “NA $0.059 NA $0.048 zr:)t;cr:]p:r':fﬁs(;:tr;pletlon at NTP: 31-Oct-15
Contingency $0.009 $0.000 0.009) $0.000 % Construction éhange Order: 13%
Total NA 50.278 50.248 Design as Percent of Construction: NA
|_PTID: 0086U TYPE: OPERATING Legacy Other as Percent of Construction: 27%
Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule:
Design NA $0.000 NA $0.000
Construction $2.320 $1.602 ($0.718) $1.572 - . )
Other “NA $0528  NA  $0.480 ﬁgtgi‘pjrfteﬁsclgtrz_p'et'°” TSNS SIS
Contingency $0.116 $0.000 ($0.116) $0.000 % Construction éhange Order: 210
izl NA 52.129 52.052 Design as Percent of Construction: NA
|_PTSID: 0116€ RECROERNS Legacy Other as Percent of Construction: 33%
Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule:
Design NA $0.000 NA $0.000
Construction $2.043 $2.078  $0.035  $1.950 . . )
Other “NA $0.246 NA  $0.247 ﬁr;t;%p;rfte:scl:tr;‘_p'e“°“ at NTP: RIS
Contingency $0.102 $0.008  ($0.095) $0.000 % Construction éhange Order: m37A
Total NA 52.331 52.197 Design as Percent of Construction: NA
|_PTsID: 0086W TYPE: OPERATING |v]Legacy Other as Percent of Construction: 12%
Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule:
Design NA $0.000 NA $0.000
Construction $1.303 $1.588  $0.285  $1.520 - . )
Other “NA $0.137  NA $0.115 zgtf'cr:qp:;fﬁs(f:t“;p'et'on at NTP: RRA e
$g::;ngency 53'265 2(1)32(5) zgggg % Construction Change Order: 16%
- - Design as Percent of Construction: NA
| PTSID: 0086R TYPE: OPERATING [v]Legacy

Other as Percent of Construction: 9%




FFY15

PAVEMENT
Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule:
Design NA $0.000 NA (50.001)
Construction $5.800 $6.600  $0.800  $5.809 - . )
Other “NA $1.929  NA $1.785 ﬁr;t;%p:;fﬁscl:t”;p'et'on at NTP: S
Contingency $0.290 $0.000 0.290) $0.000 % Construction éhange Order: 17%
Total NA 58.529 57.592 Design as Percent of Construction: NA
| PTSID: 0173F TYPE: PAVEMENT Legacy Other as Percent of Construction: 29%
Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule:
Design NA $0.060 NA $0.025
Construction $3.900 $3.457  (S0.443) S3.484 - . )
Other NA $1.368  NA $1.393 zr(‘)tf":qp:;fﬁscl;’trg,p'et'on at NTP: EIRRSISeRls
Contingency $0.200 $0.000 ($0.200) $0.000 % Construction éhange Order: 3%
izl i 54.885 54.902 Design as Percent of Construction: NA
|_PTsID: 00048 INAZS ATEIE LS Other as Percent of Construction: 40%
Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule:
Design NA $0.059 NA $0.052
Construction $1.343 $1.270  ($0.073) $1.154 . . )
Other NA S0546  NA S0550 Anticipated Completion atNTP:  3Ngrds
Contingency $0.069 $0.000 ($0.069) $0.000 % Construction éhange Order: 0%
Total NA 51.876 51.757 Design as Percent of Construction: NA
|_PTSID: 0166L TYPE: PAVEMENT Legacy Other as Percent of Construction: 43%
Budget Spent Advertise Complete
Initial  Projected Difference To Date Schedule: _
Design NA $0.000 NA ($0.001)
Construction $2.441 $2.441  S0.000 $2.256 - . )
Other “NA $0.785  NA  $1.011 ﬁr:f'%p:rfteﬁscl;r;‘_p'et'°“ TSNS Sl
Contingency $0.122 $0.000 ($0.122) $0.000 % Construction éhange Order: o
oH] NA 53.226 53.267 Design as Percent of Construction: NA
|_PTsID: 016K DGR EN N Legacy Other as Percent of Construction: 32%
Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule:
Design NA $0.076 NA $0.010
Construction $5.163 $5.507  $0.344  $5.424 - . )
Other “NA $0.746  NA $0.680 ﬁgtf'cr:qp:;fﬁs(f:tr;‘_p'et'on at NTP: S
Contingency $0.258 $0.000 $0.000 % Construction éhange Order: 7%
Total NA 36.328 56.113 Design as Percent of Construction: NA
|_PTsio: 0172v TYPE: PAVEMENT Legacy Other as Percent of Construction: 14%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [24-Jun-15]01-Sep-15]01-May-16]
Design NA $0.000 NA $0.010
Construction $1.449 $1.487  S0.038  $1.382 - . )
Other “NA $0.385 NA $0.598 ﬁr(;t;%p:;fssclgtrg.pletlon at NTP: 30-Jun-16
_(I;g:;clmgency 521'272 zgggi (50.039) égggg % Construction Change Order: 1%
- - Design as Percent of Construction: NA
|_PTSID: 0173) IfAES [PAYEIE LS Other as Percent of Construction: 26%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [10-Oct-14]13-Jan-15]17-0ct-15]
Design NA $0.000 NA $0.000
Construction $0.749 $0.755 SO 006 $0.631 . . )
Other “NA $0.612 $0.710 ﬁr;t]:%p:;fﬁs(i:tn;pletlon at NTP: 30-Nov-15
gglt':;ngency 53249 ggggg (SO 049) 22 222 % Construction Change Order: 1%
- __I Design as Percent of Construction: NA
|_PTsID: 0166D TYPE: PAVEMENT lvLegacy Other as Percent of Construction: 81%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 15-2pr-15]13-Jul-15]01-May-16]
Design NA $0.186 NA $0.023
Construction $6.008 $5.537  (50.471) $4.884 - . )
Other “NA $1.249 NA $1.238 zr;t;cr:]p:r':fﬁs(;:tr;pletlon at NTP: 30-Jun-16
-(Izggclmgency SI(\)I.;IOO zgggg (0.300) 22222 % Construction Change Order: -16%
- - Design as Percent of Construction: NA
|_PTSID: 0173R INAZ3 ARSI LS Other as Percent of Construction: 23%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [27-Feb-15]03-Nov-15]21-Nov-17]
Design NA $0.050 NA $0.000
Construction $7.305 $7.305 $0.000 $6.122 . . )
Other “NA $1.871 NA $1.462 z‘r:)tflcrl]p;r':f:s(;:tr;pletlon at NTP: 31-Aug-137
$g::;ngency SaiGS zggzi (50.030) 23 ggg % Construction Change Order: 1%
- __I Design as Percent of Construction: NA
| PTSID: 00786 TYPE: PAVEMENT lvLegacy Other as Percent of Construction: 26%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [10-Jul-15]03-Dec-15]17-Sep-16|
Design NA $0.007 NA $0.007
Construction $4.130 $3.910 ($0.220) $3.910 L . )
Other “NA $0.676  NA  $0.676 e TG G 31-0ct-16
gg::;ngency SEI'AZM égggg (50.204) ggggg % Construction Change Order: -5%
- - Design as Percent of Construction: NA
|_PTSID: 0055) G NN Legacy Other as Percent of Construction: 17%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _
Design NA $0.001 NA (50.001)
Construction $1.900 $1.607  ($0.293) $1.607 - . )
Other “NA $0.708 NA $0.708 ﬁr;t;%p:r':fssclgtrg.pletlon at NTP: 30-Jun-16
Contingency $0.095 $0.000 ($0.095) $0.000 % Construction éhange Order: %
Total NA 52.315 52.314 Design as Percent of Construction: NA
| PTSID: 0173N TYPE: PAVEMENT Legacy Other as Percent of Construction: 44%
Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule:
Design NA $0.077 NA $0.020
Construction $3.467 $3.407  ($0.060) $2.837 . . )
Other NA S1520  NA 51562 Anticipated Completion atNTP: - Sgglg
Contingency $0.173 $0.000 ($0.173) $0.000 % Construction éhange Order 0%
o] NA 55.004 54.418 Design as Percent of Construction: NA
|_PTsiD: 01728 G EN N Legacy Other as Percent of Construction: 45%
TAP/OTHER
Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule:
Design NA $0.000 NA ($0.001)
Construction $1.494 $1.524  $0.030 S1.414 . . )
Other “NA $0.427 NA  $0.415 ﬁgtgi‘p:rfteﬁscl:t“;p'et'°” at NTP: ISl
Contingency $0.075 $0.000 ($0.075) $0.000 % Construction éhange Order: 0%
Total NA 51.951 51.828 Design as Percent of Construction: NA
| PTSID: 96038 TYPE: TAP/OTHER Legacy Other as Percent of Construction: 28%
TRAFFIC
Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule:
Design NA $0.000 NA $0.000
Construction $2.418 $2.418 $0.000 $1.800 . . )
Other “NA $0.831  NA $0.598 ﬁgt;ﬂqp::fﬁsf:gp'et'on at NTP: s
Contingency $0.121 $0.035 ($0.087) $0.000 % Construction éhange Order: 0%
Total NA 53.283 52.398 Design as Percent of Construction: NA
|_PTsio: ootic TYPE: TRAFFIC Legacy Other as Percent of Construction: 34%

Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule:

Design NA $0.117 NA $0.089

Construction $1.244 $1.244  S0.000 $0.924 - . )

Other “NA $0.425  NA $0.446 ﬁgt;%p;;fﬁsclgt';‘,p'e“°" SIS

Contingency $0.062 $0.060 ($0.002) $0.000 % Construction éhange Order:

Total NA $1.847 $1.459 . .
Design as Percent of Construction:

| PTSID: 0102H NP URAAAIC Legacy Other as Percent of Construction: 34%
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Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule:

Design NA $0.021 NA $0.014

Construction $1.622 $1.622  $0.000 S$1.491 - . )

Other NA $0.728  NA $0.709 ﬁgtgcr:qp:;fﬁsclgtr:_p'et'on at NTP: 3“”"106

Contingency $0.070 $0.070 $0.000  $0.000 % Construction Change Order: %

Total NA $2.441 $2.214 . .

Design as Percent of Construction: NA

| PTSID: 01026 TYPE: TRAFFIC Legacy Other as Percent of Construction: 45%
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FFY16
BRIDGE
Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule: |
Design $0.171 $0.171 $0.000  $0.111
Construction $5.700 $5.829  $0.129  $3.535 . . )
Other $1.885  $1.791 ($0.094) $1.303 ﬁrc‘)tf'%p;ftefscl:t'z_p'et'°“ at NTP: 31-Aug-18
Contingency $0.431 $0.396  ($0.035) $0.000 % Construction éhange Order: 1%
Total 58.187 58.187 54.949 Design as Percent of Construction: 3%
|_PTsID: 0113V TYPE: BRIDGE | |Legacy Other as Percent of Construction: 31%
Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule:
Design $0.400 $0.400 $0.000  $0.332
Construction $2.400 $2.440 $0.040 $2.030 . . )
Other $1376  $1.356  ($0.020) $0.750 zr(‘)tf";:qp:;f:sf:t“e"_p'et'on at NTP: SLE S
Contingency $0.100 $0.080  ($0.020) $0.000 % Construction éhange Order: o
izl 54.276 54.276 53.112 Design as Percent of Construction: 16%
|_PTSID: 0153E INfREs EDIETE [ JLegacy Other as Percent of Construction: 56%
Budget Spent Advertise Complete
Initial  Projected Difference To Date Schedule:
Design $0.275 $0.375 $0.100  $0.180
Construction $4.900 $4.900 $0.000 $1.003 . . )
Other $3.970  $3.960 ($0.010) $0.532 ﬁgtf'cr;p:;f:sf:tr;‘_p'et'on at NTP: SRS
Contingency $0.245 $0.155  ($0.090) $0.000 % Construction éhange Order:
Total 59.390 59.390 51.715 Design as Percent of Construction: 8%
|_PTsID: 01458 TYPE: BRIDGE [ |Legacy Other as Percent of Construction: 81%

Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule:
Design $0.310 $0.310 $0.000 $0.167
Construction $5.000 $5.000 $0.000 $2.900 . . )
Other $2.167  $2.167  $0.000  $0.621 :’:}c'cr;p;fteﬁscl:t':,p'et'°" at NTP:
Contingency $0.263 $0.263 $0.000  $0.000 % Construction éhan e Order:
Total $7.739  $7.739 $3.688 0 g L
Design as Percent of Construction: 6%
| PTsiD: 01838 DEERERIDCE [ JLegacy Other as Percent of Construction: 43%
Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule: |
Design $0.166 $0.116 (50.050) $0.102
Construction $3.375 $3.375 $0.000 $1.421 - . )
Other $2.824  $3.185  $0.361 $1.377 ﬁgtf'cr;p;;fﬁscl;’t”;p'et'on at NTP: sLAs
Contingency $0.126 $0.065 ($0.061) $0.000 :

o, H . 0,
Total $6.491  $6.741 $2.899 % Construction Change Order: = 0%
Design as Percent of Construction: 3%
| PTsID: 0144E TYPE: BRIDGE [ JLegacy Other as Percent of Construction: 94%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [ 29-Sep-16]20-Dec-16] May-18 |
Design $0.400 $0.450 $0.050 $0.328
Construction $1.205 $1.205  $0.000 $0.797 - . )
Other $1.142  $1.092 ($0.050) $0.518 ﬁgtgcr:qp::fﬁsclgtrg_p'et'°” LN S
Contingency $0.060 $0.060 $0.000  $0.000 o SO ) .
% Construction Change Order: 3%
Total $2.807 $2.807 $1.643 . L
Design as Percent of Construction: 37%
|_PTSI: 0166) InfpEs RIETs [ JLegacy Other as Percent of Construction: 91%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [ 29-Sep-16]22-Dec-16| May-19 |
Design $0.350 $0.350 $0.000 $0.080
Construction $2.629 $2.689  $0.060 $2.022 . . )
Other $1615  $1.615  $0.000  $0.565 ﬁgt;%p;:te:scl;’t“;p'e“o“ at NTP: 31-May-19
Contingency $0.131 $0.071  ($0.060) $0.000 % Construction Change Order: 3%
Total $4.726 $4.726 $2.668 ) .
Design as Percent of Construction: 13%
| PTsID: 01718 TYPE: BRIDGE [ JLegacy Other as Percent of Construction: 60%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 28-Sep-16]10-Feb-17] Jul-18 |
Design $2.366 $2.366 $0.000 S0.626

Construction $9.389 $9.387 (50.002) $2.555 . . .
Other $2.586  $2.586  $0.000  $0.383 22?%"::5&?:{2?'“'0“ at NTP: 31-ulk18
Contingency $0.705 $0.705 $0.000  $0.000 % Construction éhan e Order: 0%
Total $15.046 $15.044 $3.564 e g N )
Design as Percent of Construction: 25%
| PTSID: 0031N INfREs ERDIETE [ JLegacy Other as Percent of Construction: 28%

Advertise NTP Complete
Schedule: [21-Jul-16]15-Nov-16| Jul-18 |
Anticipated Completion at NTP: 31-Jul-18
# of months late:
% Construction Change Order: 14%
Design as Percent of Construction: 15%
Other as Percent of Construction: 36%

Budget Spent

Initial Projected Difference To Date

Design $0.859 $0.859 $0.000 $0.350

Construction $5.700 $5.700 $0.000 $4.262

Other $2.031 $2.031 $0.000 $0.495

Contingency $0.285 $0.285 $0.000  $0.000

Total $8.875 $8.875 $5.107
| PTSID: 0143U TYPE: BRIDGE [ |Legacy |

Budget Spent

Initial Projected Difference To Date

Design $0.895 $0.916 $0.021 $0.849

Construction $8.168 $8.168 $0.000 $7.576

Other $2.294 $2.233  ($0.061) $1.725

Contingency $0.385 $0.425  $0.040  $0.000

Total $11.742 $11.742 $10.149
| PTSID: 0143K TYPE: BRIDGE [ Legacy I
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Advertise NTP Complete

Schedule: | 01-Mar-16]01-Jul-16]04-0ct-17|
Anticipated Completion at NTP: 31-Oct-17
# of months late:
% Construction Change Order: 8%
Design as Percent of Construction: 11%
Other as Percent of Construction: 27%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _
Design $0.180 $0.213 $0.033  $0.195
Construction $1.927 $2.031  $0.104 S$1.467

Anticipated Completion at NTP: 31-Dec-17

Other $1.040 $0.984  ($0.056) $0.437 # of months late:
Contingency $0.096 $0.015  ($0.081) $0.000 % Construction éhange Order: 3%
Total 53.243 53.243 __ISZ.IOO Design as Percent of Construction: 10%
|_PTsiD: o012 TYPE: BRIDGE [ |Legacy Other as Percent of Construction: 48%
Budget Spent Advertise Complete
Initial Projected Difference To Date Schedule: m
Design $1.250 $1.250 $0.000 $0.966
Construction $16.971  $17.216 $0.245  $3.385 .. . )
Other $2.913  $2.828 (30.085) $0.872 ﬁgt;%p;;teﬁscl:t“;p'et'°” at NTP: 31-Oct-18
Contingency $0.763 $0.603  ($0.160) $0.000 % Construction éhange Order: 1%
o] 521.897 _521.897 55.223 Design as Percent of Construction: 7%
|_PTSID: 0012R [fPE: SlloEs [ JLegacy Other as Percent of Construction: 16%
Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule:
Design $0.159 $0.159 $0.000 $0.110
Construction $0.500 $0.500 $0.000 $0.401 .. . .
Other $0.642  $0.202  (30.440) $0.167 ﬁgt;%p::fﬁsf:tr;p'et'°“ at NTP: Ll
Contingency $0.025 $0.025 $0.000 $0.000 % Construction éhange Order: 0%
Total 51.325 50.885 50.678 Design as Percent of Construction: 32%
|_PTSID: 0012N TYPE: BRIDGE [ |Legacy Other as Percent of Construction: 40%
Budget Spent Advertise Complete
Initial  Projected Difference To Date Schedule: m
Design $1.200 $1.200 $0.000 $0.881
Construction $7.700 $8.057 $0.357 $2.689 .. . .
Other $4.174  $4.117 ($0.057) $0.938 zr(‘)tf":qp:;fﬁs(f:tr;p'et'O” at NTP: 31-May-20
Contingency $0.385 $0.085  ($0.300) $0.000 % Construction (:,hange Order: 4%
BRES] 513.459  513.459 __|$4'507 Design as Percent of Construction: 15%
| PTSID: 01184 INfREs ERDIETs [ JLegacy Other as Percent of Construction: 51%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule:
Design $0.200 $0.200 $0.000 $0.171
Construction $1.700 $1.700  $0.000 $0.575 - . )
Other $1549  $1.549  $0.000  $0.262 ﬁr;t;%p;rfteﬁscl:trg,p'et'°“ at NTP: 31-May-19
Contingency $0.085 $0.085 $0.000  $0.000 % Construction éhange Order: 0%
Total 53.534 53.534 __ISI.009 Design as Percent of Construction: 12%
| PTsID: 0156¢ TYPE: BRIDGE [ JLegacy Other as Percent of Construction: 91%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 30-Mar-16]28-Jun-16| Sep-18 |
Design $0.300 $0.300 $0.000 $0.076
Construction $4.500 $4.500  $0.000 $3.425 - . )
Other $1.531  $1.531  $0.000  $0.935 ﬁgt;%p::fﬁsclgtrg_p'et'°” LN SUESeaRs
Contingency $0.250 $0.250 $0.000  $0.000 % Construction éhange Order: 1%
izl 56.581 56.581 54.435 Design as Percent of Construction: 7%
|_PTsID: 0168E InfpEs RIETs [ JLegacy Other as Percent of Construction: 34%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 01-Sep-16]14-Feb-17] Dec-19 |
Design $2.941 $3.121 $0.180 $2.475
Construction $15.200 $15.200  $0.000  $3.142 . . )
Other $2368  $2.368  $0.000  $0.649 ﬁgt;%p::te:scl;’t“;p'et'on at NTP: s
Contingency $0.760 $0.580  ($0.180) $0.000 % Construction éhange Order: 1%
Total 521.269 _521.269 56.266 Design as Percent of Construction: 21%
|_PTSID: 0009N TYPE: BRIDGE [ |Legacy Other as Percent of Construction: 16%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 31-Aug-16]02-Aug-17] Dec-18 |
Design $0.350 $0.350 $0.000 $0.303
Construction $1.300 $1.710 $0.410 $0.268 .. . .
Other $1.069  $1.069  $0.000 $0.271 22?%"::5&?:{2?'“'0“ at NTP: SRR
Contingency $0.106 $0.000 ($0.106) $0.000 % Construction éhange Order: 30%
izl 52.825 53.129 50.843 Design as Percent of Construction: 20%
|_PTSID: 0154A INfREs ERDIETE [ JLegacy Other as Percent of Construction: 62%
OPERATING
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [01-Mar-16]13-Jun-16]17-Sep-16|
Design $0.000 $0.000 $0.000 $0.000
Construction $0.201 $0.201 $S0.000 $0.186 . . )
Other $0.121  $0.111  ($0.010) $0.056 ﬁr;t;%p;:teﬁscl:trg_p'et'°“ at NTP: SO
Contingency $0.045 $0.055 $0.010  $0.000 % Construction éhange Order: 0%
Total 50.367 50.367 50.243 Design as Percent of Construction: NA
| PTSID: 00845 TYPE: OPERATING [ JLegacy Other as Percent of Construction: 55%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [09-Mar-16]15-Jun-16]17-Sep-16]
Design $0.000 $0.000 $0.000 $0.000
Construction $0.197 $0.197  $0.000 $0.177 . . )
Other $0.336  $0.333  ($0.003) $0.074 zrc‘)tf";qp:;f:ﬁ:tr;p'et'on atNTP: S0
Contingency $0.023 $0.025 $0.003 $0.000 .

o) 1 . 0,
Total $0.555 $0.555 $0.250 % anstructlon Change Order.‘ . 0%
Design as Percent of Construction: NA
| PTSID: 00847 INFE: ORERATILS [ JLegacy Other as Percent of Construction: 169%

A-15



FFY16

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _
Design $0.000 $0.000 $0.000 $0.000
Construction $0.202 $0.202  $0.000  $0.185 - . )
Other $0.216  $0.224  $0.008  $0.160 ﬁgt;%p::fﬁsclgtrg_p'et'°” at NTP: 30-Sep-16
Contingency $0.032 $0.024  ($0.008) $0.000 % Construction éhange Order: 0%
Total 50.449 50.449 50.344 Design as Percent of Construction: NA
|_PTsiD: 0084y TYPE: OPERATING [ |Legacy Other as Percent of Construction: 111%
Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule:
Design $0.010 $0.010 $0.000 $0.000
Construction S0.648 S0.658 $0.009 $0.571 . . )
Other $0.448  $0.475  $0.027  $0.380 ﬁgt;%p;;teﬁscl:t“;p'et'°” at NTP: 31-Oct-16
Contingency $0.044 $0.008  ($0.036) $0.000 % Construction éhange Order 3%
o] 51.150 51.150 50.950 Design as Percent of Construction: NA
| PTSID: 0084H IYPE: OPERATING [ JLegacy Other as Percent of Construction: 72%
Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule:
Design $0.000 $0.000 $0.000 $0.000
Construction $1.185 $1.185 $0.000 $1.124 .. . .
Other $0.407  $0.403  (30.004) $0.109 ﬁgt;%p::fﬁsf:tr;p'et'°“ at NTP: 31May 17
Contingency $0.036 $0.040 $0.004  $0.000 % Construction éhange Order: 2%
Total 51.628 51.628 51.233 Design as Percent of Construction: NA
| PTSID: 00846 TYPE: OPERATING [ |Legacy Other as Percent of Construction: 34%
Budget Spent Advertise Complete
Initial  Projected Difference To Date Schedule: m
Design $0.000 $0.000 $0.000 $0.000
Construction $0.729 $0.729 $0.000 $0.215 .. . .
Other $0.554  $0.554  $0.000  $0.076 zr(‘)tf":qp:;fﬁs(f:tr;p'et'O” at NTP: 29-Feb-20
Contingency $0.036 $0.036 $0.000 $0.000 % Construction (:,hange Order: 6%
izl 51.319 51.319 50.291 Design as Percent of Construction: NA
|_PTSID: 7006H INAZS CIFERATLE [ JLegacy Other as Percent of Construction: 76%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule:
Design $0.000 $0.000 $0.000 $0.000
Construction $3.300 $3.300 $0.000 $1.016 . . )
Other $1.319  $1.299  ($0.020) $0.298 ﬁr;t;%p;rfteﬁscl:trg,p'et'°“ at NTP: sl 2
Contingency $0.180 $0.200 $0.020  $0.000 % Construction éhange Order: 0%
Total 54.799 54.799 __ISI.314 Design as Percent of Construction: NA
| PTsID: 70066 TYPE: OPERATING [ JLegacy Other as Percent of Construction: 39%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 01-Sep-16]22-Dec-16] Feb-20 |
Design $0.000 $0.000 $0.000 $0.000
Construction $1.937 $1.937  $0.000 $0.322 - . )
Other $0.646  $0.646  $0.000  $0.021 ﬁgtgcr:qp::fﬁsclgtrg_p'et'°” LN 25 ek 20
Contingency $0.097 $0.097 $0.000  $0.000 % Construction éhange Order: 0%
izl 52.680 52.680 50.343 Design as Percent of Construction: NA
|_PTSiD: 7006) INFAZS @R ALNE [ JLegacy Other as Percent of Construction: 33%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [ 16-Mar-16]02-May-16]27-0ct-17]
Design $0.000 $0.000 $0.000 ($0.018)
Construction $2.400 $2.400 $0.000 $1.339 . . )
Other $0.538  $0.613  $0.075  $0.544 ﬁgt;%p;:te:scl;’t“;p'e“o“ at NTP: ISy
Contingency $0.090 $0.015  ($0.075) $0.000 % Construction éhange Order: 0%
Total 53.028 53.028 51.865 Design as Percent of Construction: NA
| PTsID: 0073L TYPE: OPERATING [ JLegacy Other as Percent of Construction: 26%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [22-Mar-16]16-Jun-16]| Apr-18 |
Design $0.000 $0.000 $0.000 $0.000
Construction $3.143 $3.148 $0.005 $1.700 .. . .
Other $0.507  $0.602  $0.095  $0.462 22?%"::5&?:{2?'“'0“ at NTP: SO Anns
Contingency $0.100 $0.000 ($0.100) $0.000 % Construction éhange Order: 0%
izl 53.750 53.750 52.162 Design as Percent of Construction: NA
| PTSID: O116N INAZS CFERATLNG [ JLegacy Other as Percent of Construction: 19%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [16-Mar-16]05-Jun-16]31-0ct-17]
Design $0.000 $0.000 $0.000 $0.000
Construction $2.100 $2.100 $0.000 $1.581 .. . .
Other $0.577  $0.587  $0.010  $0.499 ﬁgtf'cr:qp;;f:sf:trg_p'et'on at NTP: SIS,
Contingency $0.100 $0.090 ($0.010) $0.000 % Construction éhange Order: 1%
Total 52.777 52.777 52.080 Design as Percent of Construction: NA
|_PTSID: 0073K TYPE: OPERATING [ |Legacy Other as Percent of Construction: 28%
PAVEMENT
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [28-Sep-16]31-Jan-17]05-Dec-17]
Design $0.295 $0.150 (50.145) $0.089
Construction $2.850 $3.258  $0.408 $2.804 . . )
Other $0.952  $0.832  ($0.120) $0.731 22&'?\'?;;?:;:{2_"'“'0” atNTP: A
Contingency $0.143 $0.000 (50.143) $0.000 .

0, H . [)
Total $4.239  $4.239 $3.623 % Construction Change Order: = 20%
Design as Percent of Construction: 5%
| PTsiD: 0172¢ TYPE: PAVEMENT [ JLegacy Other as Percent of Construction: 26%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [22-Mar-16]21-Jun-16]23-Aug-17]
Design $0.250 $0.127  ($0.123) $0.165
Construction $4.559 $4.379  ($0.180) $4.077 . . )
Other $1.446  $1.765 $0.319  $1.748 ﬁgt;%p::fﬁsclgtr:_p'et'°“ LN O
-(I;g:atlmgency égigi zgggg (50.228) égggg % Construction Change Order: -5%
- - __I Design as Percent of Construction: 3%
|_PTSID: 0165X IfAES [PAYEIE [ JLegacy Other as Percent of Construction: 40%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [23-Sep-16]13-Dec-16]27-Nov-17|
Design $0.300 $0.300 $0.000 $0.233
Construction $3.871 $3.770  ($0.101) $3.088 - ) )
Other $1.043  $1.049  $0.006 $0.674 ﬁgt;%p::te:scl;’t“;p'et'on atNTP: 3ocly
Contingency $0.174 $0.174  $0.000  $0.000 % Construction éhan e Order: 3%
Total $5.388  $5.293 $3.994 0 g . o
Design as Percent of Construction: 8%
| PTSID: 00796 TYPE: PAVEMENT [ JLegacy Other as Percent of Construction: 28%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [ 31-Mar-16]26-Jul-16]| May-18 |
Design $0.200 $0.200 $0.000 $0.063
Construction $2.600 $2.600 $0.000 $1.910 . . .
Other $1.000  $0.985 ($0.015) $0.613 22?%"::5&?:{2?'“'0“ at NTP: SUESe)
Contingency $0.150 $0.165 $0.015  $0.000 % Constructi C:,h Order: 2%
Total $3.950  $3.950 [JSOI000) $2.586 o Lonstruction ~.nange rder: °
Design as Percent of Construction: 8%
|_PTSID: 0078U I FREAETT [ JLegacy Other as Percent of Construction: 38%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [30-0Oct-15]31-Mar-16]30-Nov-16]
Design $0.370 $0.370 $0.000 $0.158
Construction $2.600 $2.625 $0.025 $2.475 .. . .
Other $1.391  $1.248 (30.143) $0.891 ﬁgtf'cr:qp;;fﬁs(f:tr;p'et'on atNTP: 30-Nov-16
Contingency $0.158 $0.000 ($0.158) $0.000 % Construction éhan e Order: 9%
Total $4.518 $4.243 $3.524 e g L. )
Design as Percent of Construction: 14%
|_PTSID: 0076N TYPE: PAVEMENT [ JLegacy Other as Percent of Construction: 48%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [20-Jul-16]28-Sep-16]18-Nov-16 |
Design $0.072 $0.053  ($0.019) $0.050
Construction $0.688 $0.674 ($0.014) $0.601 . . )
Other $0.321  $0.273  ($0.049) $0.270 ﬁr;t;%p;;fﬁscl:trg,p'et'°“ at NTP: ErEbSels
Contingency $0.062 $0.000 ($0.062) $0.000 % Construction éhan e Order: "13%
Total $1.143  $1.000 $0.921 0 g " °
Design as Percent of Construction: 8%
| PTSID: 0139H NP (RIS [ JLegacy Other as Percent of Construction: 40%

A-18



FFY16

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [23-Sep-16]11-Jan-17]15-Nov-17]
Design $0.115 $0.115 $0.000 $0.083
Construction $2.417 $2.417  $0.000 $1.760 - . )
Other $0.806  $0.854  $0.048  $0.548 ﬁg?%p::fﬁsclgtrg_p'et'°” at NTP: 310ctl
Contingency $0.151 $0.103  ($0.048) $0.000 % Construction éhange Order: 0%
Total 53.488 53.488 __I$2.391 Design as Percent of Construction: NA
|_PTSID: 0055K TYPE: PAVEMENT [ |Legacy Other as Percent of Construction: 35%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [15-Jan-16]12-Apr-16 | Sep-18 |
Design $0.300 $0.100 (50.200) $0.014
Construction $6.700 $8.627 $1.927  $4.795 .. . )
Other $6.216 $4.939  (81.277) $3.238 Anticipated Com'pletlon at NTP: 30-Apr-18
. # of months late: 5
Contingency $0.450 $0.000 ($0.450) $0.000 % Ceneeion Cienes O 91y
o] 513.666 _513.666 58.046 Design as Percent of Construction: 1%
|_PTsID: 0007F P R [ JLegacy Other as Percent of Construction: 57%
TAP/OTHER
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [31-Mar-16]26-Jul-16]09-Jun-17|
Design $0.100 $0.100 $0.000 $0.000
Construction $1.200 $1.200 $0.000 $1.104 . . )
Other $0.896  $0.897  $0.001  $0.785 ﬁr;t;i‘p;;fﬁscl:gp'et'O” at NTP: Sl
Contingency $0.054 $0.000 ($0.054) $0.000 % Construction éhange Order: 0%
Total 52.250 52.197 __I51.888 Design as Percent of Construction: 8%
| PTSID: 0021R TYPE: TAP/OTHER [ JLegacy Other as Percent of Construction: 75%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 01-Nov-15]01-Mar-16]18-May-17|
Design $0.100 $0.100 $0.000 $0.188
Construction $6.000 $6.000 $0.000  $5.996 .. . )
Other $0.969 $0.934  (30.035) %0.015 Anticipated Com'pletlon at NTP: 30-Jun-17
: # of months late:
Contingency $0.315 $0.350  $0.035  $0.000 % Ceneneion Ciens Ot 0%
oH] 57.384 57.384 56.199 Design as Percent of Construction: 2%
| PTSID: 01326 IXPESTAR/OTHER [ JLegacy Other as Percent of Construction: 16%
TRAFFIC
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [31-May-16]30-Aug-16]11-Jul-17|
Design $0.161 $0.137 (50.024) $0.101
Construction $1.700 $1.726  $0.026  $1.298 - . )
Other $0.543 $0.558 $0.016  0.352 Anticipated Com.pletlon at NTP: 31-May-17
. # of months late: 1
Contingency $0.077 $0.059  ($0.018) $0.000 % Construction Change Order: 4y
Total 52.480 52.480 51.751 Design as Percent of Construction: 8%
|_PTsiD: 0153P TYPE: TRAFFIC [ |Legacy Other as Percent of Construction: 32%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [ 15-Jan-16]18-May-16]31-May-17]
Design $0.070 $0.070 $0.000 $0.063
Construction $2.300 $2.300  $0.000 $1.997 - . )
Other $1.331  $1.317 ($0.014) $0.811 ﬁgt;%p:;fﬁsclgtrg_p'et'on at NTP: 31-May-1/
Contingency $0.134 $0.148 $0.014  $0.000 % Construction éhange Order: 5%
izl 53.835 53.835 __I$2.870 Design as Percent of Construction: 3%
|_PTSID: 0091K INAZS TRAAAIS [ JLegacy Other as Percent of Construction: 57%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [22-Jan-16]09-May-16]22-Dec-16|
Design $0.100 $0.080 (50.020) $0.068
Construction $1.029 $1.029  $0.000 $0.861 . . )
Other $0.566  $0.677  $0.111  $0.620 ﬁgt;%p::te:scl;’t“;p'et'on at NTP: 31-May-17
Contingency $0.039 $0.000 ($0.039) $0.000 % Construction éhange Order: 3%
Total 51.734 51.786 __ISI.549 Design as Percent of Construction: 8%
|_PTsID: 0102 TYPE: TRAFFIC [ |Legacy Other as Percent of Construction: 66%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [ 31-Dec-15]30-Mar-16]21-Jun-17]
Design $0.000 $0.000 $0.000 S0.068
Construction $1.761 $1.776 $0.015 $1.543 . . .
Other $0.739  $0.859  $0.120  $0.784 22?‘:?::5:;:{2?'“'0“ at NTP: 31'Ma"'117
Contingency $0.135 $0.000 ($0.135) $0.000 % Construction éhange Order: %
izl 52.635 52.635 __I$2.395 Design as Percent of Construction: NA
|_PTsID: 0153R INAZS WRAFAIC [ JLegacy Other as Percent of Construction: 48%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [02-Jan-16]31-May-16]09-Jun-17]
Design $0.025 $0.026 $0.001 $0.013
Construction $2.136 $2.131 (50.005) $1.877 .. . .
Other $0.771  $0.997  $0.226  $1.035 ﬁgtf'cr:qp;;f:sf:trg_p'et'on at NTP: S
Contingency $0.113 $0.000 ($0.113) $0.000 % Construction éhange Order: 1%
Total 53.045 53.154 __|$2'926 Design as Percent of Construction: NA
|_PTSID: 0071V TYPE: TRAFFIC [ |Legacy Other as Percent of Construction: 47%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 21-Sep-16]20-Dec-16]31-0Oct-17]|
Design $0.230 $0.195 (50.035) $0.163
Construction $1.235 $1.360  $0.125  $1.085 L . )
Other $0.822  $0.794  ($0.028) $0.593 ﬁr;t;%p;;fﬁscl:trg,p'et'°“ at NTP: SIS,
Contingency $0.062 $0.000 ($0.062) $0.000 :

% Construction Change Order: 7%
TOtaI. 52.349 . S S Design as Percent of Construction: 14%
| PTSID: 0080D DEERICHIC [ JLegacy Other as Percent of Construction: 58%
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Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule: |
Design $0.329 $0.180 ($0.149) $0.141
Construction $2.512 $2.436  ($0.076) $0.915

Anticipated Completion at NTP:

Other $1.393 $1.576 $0.183 $0.511 # of months late:
Contingency $0.251 $0.116  ($0.135) $0.000 % Construction éhange Order:
Total 54.485 54.308 51.567 Design as Percent of Construction: 7%
|_PTSID: 0153N TYPE: TRAFFIC [ JLegacy Other as Percent of Construction: 65%
Budget Spent Advertise Complete
Initial  Projected Difference To Date Schedule: _
Design $0.000 $0.000 $0.000 $0.000
Construction $3.980 $3.980 S0.000  $3.851 . . )
Other $0.838  $0.833  (30.005) $0.764 ﬁgt;%p;;teﬁscl:t“;p'et'°” at NTP: 31-0ct-17
Contingency $0.000 $0.005  $0.005  $0.000 % Construction éhange Order 3%
o] 54.818 54.818 54.615 Design as Percent of Construction:
|_PTsID: 01165 [P URAAAC [ JLegacy Other as Percent of Construction: 21%
Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule:
Design $0.125 $0.125 $0.000 $0.067
Construction $0.978 $0.978 $0.000 $0.000 .. . .
Other $0.951  $0.946  ($0.005) $0.107 ﬁgt;‘;:qp::f:sf:tr;p'et'°“ atNTP: e
Contingency $0.050 $0.055 $0.005  $0.000 % Construction éhange Order: 0%
Total 52.104 52.104 50.174 Design as Percent of Construction: 13%
|_PTsID: 0072K TYPE: TRAFFIC [ |Legacy Other as Percent of Construction: 97%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _
Design $0.250 $0.195  ($0.055) $0.115
Construction $0.528 $0.502 (50.026) $0.420 .. . .
Other $0.300  $0.417  $0.117  $0.406 zr(‘)tf":qp:;fﬁs(f:tr;p'et'°” at NTP: Sl
Contingency $0.036 $0.000 ($0.036) $0.000 % Construction (:,hange Order: 0%
izl 51.113 51.113 __ISO'940 Design as Percent of Construction: 39%
|_PTsio: 00717 INAZS MRAFAIC [ JLegacy Other as Percent of Construction: 83%
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BRIDGE
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [31-May=17] Jan-18 | Dec-19 |
Design NA $0.343 NA $0.236
Construction NA $5.000 NA $0.000 . . )
Other “NA $1.056  NA $0.018 ﬁrc‘)tf'%p:;ffscl:t':_p'e“°“ at NTP: m
Contingency 'NA $0.500 NA $0.000 o o ) o
% Construction Change Order: 0%
Total NA $6.899 NA $0.254 . .
. . Design as Percent of Construction: 7%
|_PTsID: 0170C TYPE: BRIDGE [Jlegacy | Other as Percent of Construction: 21%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [30-Sep-17]  Jan-18 | Jul-20 |
Design NA $1.155 NA $1.054
Construction NA $14.500 NA $0.000 - . .
Other NA $3.483 NA $0.078 ﬁr(‘)tf":qp:;fﬁsf:{:,p'et'on at NTP: m
Contingency “NA $2.175 NA $0.000 o SO ) o
% Construction Change Order: 0%
Total NA $21.313 NA $1.132 . .
- . Design as Percent of Construction: 8%
|_PTsiD: 0114L REERETICE [Jlegacy | Other as Percent of Construction: 24%

Budget

Spent

Advertise NTP Complete

Initial  Projected Difference To Date Schedule: | 30-Apr-17]14-Dec-17] May-20 |
Design $0.534 $0.534 $0.000 $0.393
Construction $15.915 $15915  $0.000  $0.000 - . )
Other $2731  $2731  $0.000 $0.038 ﬁr;tg%p:;ffscl:t'z,p'e“°“ at NTP: 31-May-20
Contingency $0.875 $0.875 $0.000  $0.000 % Construction éhange Order: 0%
Total 520.055 _ $20.055 50.431 Design as Percent of Construction: 3%
| PTSID: 01145 TYPE: BRIDGE [ JLegacy Other as Percent of Construction: 17%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 27-Jul-17]24-0ct-17] Sep-19 |
Design S0.637 S0.637 $0.000 S0.582
Construction $2.056 $2.056 $0.000 $0.000 .. . .
Other $1.300  $1.300  $0.000  $0.078 zrc‘)tf";:qp;:fﬁs(l::trg_p'et'O“ at NTP: 30-5ep-19
Contingency $0.163 $0.163 $0.000  $0.000 % Construction éhange Order: 0%
iotal 54.156 54.156 50.660 Design as Percent of Construction: 31%
|_PTSID: 0168H IMPES BIRDEE [ JLegacy Other as Percent of Construction: 63%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |[29=Sep-17]  Feb-18 ]  Nov-19 |
Design NA $0.700 NA $0.422
Construction NA $16.250 NA $0.000 - . )
Other NA $2.865  NA $0.041 ﬁgtf'cr:qp;;fﬁs(f:tr;p'et'on at NTP: m
Contingency - NA 51.066 NA 50.000 % Construction éhange Order: 0%
Total NA $20.881 NA $0.463 . L.
- - Design as Percent of Construction: NA
|_PTSID: 0143W TYPE: BRIDGE [Jtegacy | Other as Percent of Construction: 18%
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Budget Spent

Initial Projected Difference To Date

Design NA $2.532 NA $2.092

Construction NA $12.373 NA $0.000

Other NA $3.936 NA $0.063

Contingency “NA $1.856 NA $0.000

Total NA $20.697 NA $2.155
| PTSID: 0013M TYPE: BRIDGE [ |Legacy |

Budget Spent

Initial Projected Difference To Date

Design NA $1.749 NA $1.104

Construction NA $38.500 NA $0.000

Other “NA $2.870 NA $0.032

Contingency “NA $3.347 NA $0.000

Total NA $46.465 NA $1.136
| PTSID: 0114U TYPE: BRIDGE [ Legacy |

Advertise NTP Complete
Schedule: I 29—Sep—17 I Feb-18 I Jun-19 |
Anticipated Completion at NTP: NA
# of months late: NA
% Construction Change Order: 0%
Design as Percent of Construction: 20%
Other as Percent of Construction: 32%

Advertise NTP Complete
Schedule: | 22=Sep-17] Mar-18 |  May-21 |
Anticipated Completion at NTP: NA
# of months late: NA
% Construction Change Order: 0%
Design as Percent of Construction: 5%
Other as Percent of Construction: 7%

Budget Spent

Initial Projected Difference To Date

Design NA $0.796 NA $0.457

Construction NA $20.000 NA $0.000

Other NA $2.985 NA $0.029

Contingency “NA $1.500 NA $0.000

Total NA $25.281 NA $0.486
| PTSID: 0114T TYPE: BRIDGE [ |Legacy |

Budget Spent

Initial Projected Difference To Date

Design NA $0.872 NA $0.670

Construction NA $15.000 NA $0.000

Other "NA $1.881 NA $0.054

Contingency “NA $1.100 NA $0.000

Total NA $18.853 NA $0.724
| PTSID: 0114R TYPE: BRIDGE [ Legacy |

Advertise NTP Complete
Schedule: I 22—Sep—l7 I Mar-18 I May—Zl |
Anticipated Completion at NTP: NA
# of months late: NA
% Construction Change Order: 0%
Design as Percent of Construction: 4%
Other as Percent of Construction: 15%

Advertise NTP Complete
Schedule: |[29=Sep-17] Mar-18 ]  Apr-20 |
Anticipated Completion at NTP: NA
# of months late: NA
% Construction Change Order: 0%
Design as Percent of Construction: 6%
Other as Percent of Construction: 13%

Budget Spent

Initial Projected Difference To Date

Design NA $1.534 NA $1.038

Construction NA $24.500 NA $0.000

Other NA $2.170 NA $0.058

Contingency “NA $1.650 NA $0.000

Total NA $29.854 NA $1.097
| PTSID: 0114P TYPE: BRIDGE [ |Legacy |
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Schedule: I 29—Sep—17 I Apr-18 I Dec-19 |
Anticipated Completion at NTP: NA
# of months late: NA
% Construction Change Order: 0%
Design as Percent of Construction: 6%
Other as Percent of Construction: 9%
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Budget Spent

Initial Projected Difference To Date

Design NA $0.335 NA $0.295

Construction NA $5.000 NA $0.000

Other NA $1.775 NA $0.041

Contingency “NA $0.500 NA $0.000

Total NA $7.610 NA $0.336
| PTSID: 0114N TYPE: BRIDGE [ JLegacy

Budget Spent

Initial Projected Difference To Date

Design $0.600 $0.600 $0.000 $0.354

Construction $6.800 $6.800  $0.000 $0.000
Other $1.512 $1.512 $0.000  $0.052

Contingency $0.350 $0.350  $0.000  $0.000

Total $9.261 $9.261 _ $0.407
| PTSID: 0016) TYPE: BRIDGE [ JLegacy

Advertise NTP Complete
Schedule: I 23—Aug—l7 I Mar-18 I Aug-20 |
Anticipated Completion at NTP: NA
# of months late: NA
% Construction Change Order: 0%
Design as Percent of Construction: 7%
Other as Percent of Construction: 35%

Advertise NTP Complete
Schedule: [20-Sep-17]12-Dec-17] Jun-19 |
Anticipated Completion at NTP: 30-Jun-19
# of months late:
% Construction Change Order: 0%
Design as Percent of Construction: 9%
Other as Percent of Construction: 22%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 31-May-17]21-Dec-17] Nov-23 |
Design $0.000 $0.000 $0.000 $2.316
Construction $250.630 $250.630 $0.000 $0.000 . . .
Other $121.776 $121.776  $0.000  $0.071 ﬁgt;%p:;fﬁsf:trg_p'et'on at NTP: S0 Tou2s
Contingency $37.595  $37.595 $0.000  $0.000 % Construction C:,han e Order: 0%
Total $410.000 $410.000 $2.387 e g Lo 0
Design as Percent of Construction:
|_PTsID: 00278 TYPE: BRIDGE [ |Legacy Other as Percent of Construction: 49%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [ 27-Sep-17] Jan-18 | Dec-19 |
Design NA $1.537 NA $0.831
Construction NA $6.819 NA $0.000 .. . )
Other 'NA $2.835  NA  $0.065 ﬁgtf'%p:rfteﬁsclgtr;‘_p'e“°“ at NTP: m
Contingency _NA $0.660 NA $0.000 o o . o
% Construction Change Order: 0%
Total NA $11.851 NA $0.895 . .
- . Design as Percent of Construction: 23%
|_PTSID: 0013L INPE" SDEE [Jlegacy | Other as Percent of Construction: 42%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [ 30=Sep-17] Jan-18 | May-19 |
Design NA $0.379 NA $0.343
Construction NA $1.511 NA $0.000 - . .
Other NA $0.824  NA $0.097 zgtf'cr:qp:;fﬁs(f;’tr;p'et'on atNTP: m
Contingency “NA $0.075 NA $0.000 % Construction C:,hange Order: 0%
Total NA $2.789 NA $0.440 . I
- - Design as Percent of Construction: NA
|_PTSID: 0014F TYPE: BRIDGE [ |Legacy Other as Percent of Construction: 55%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 31-Aug-17]11-0Oct-17] Sep-21 |
Design $0.150 $0.150 $0.000 $0.102
Construction $12.320 $12.320 $0.000 $0.000 .. . .
Other $5.220  $5220  $0.000  $0.086 ﬁgtgcr:qp::fﬁsclgtrg_p'et'°” at NTP: 30-5ep-21
Contingency $1.358 $1.358 $0.000 $0.000 % Construction éhange Order: 0%
izl 519.048  519.048 50.188 Design as Percent of Construction: NA
|_PTsiD: 0168C InfpEs RIETs [ JLegacy Other as Percent of Construction: 42%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [30=Apr-17]  Jan-18 | Aug-20 |
Design NA $0.425 NA $0.329
Construction NA $12.137 NA $0.000 .. ) )
Other NA $3.032 NA  $0.001 ﬁgt;%p;:te:scl;’t“;p'e“o“ at NTP: m
gglt'::ngency i mﬁ Sié;(l)g sﬁ ggggg % Construction éhange Order: 0%
. . - - Design as Percent of Construction: 1%
| PTSID: 0114K TYPE: BRIDGE [Jlegacy | Other as Percent of Construction: 25%
OPERATING
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [ 28=Feb-17]31-May-17] Apr-19 |
Design $0.000 $0.000 $0.000 $0.000
Construction $2.011 $2.011 $0.000 $0.175 . . )
Other $0.839  $0.913  $0.074  $0.137 ﬁgt;%p::fﬁscl:gp'etw“ at NTP: 30-Apr-19
Contingency $0.252 $0.177  ($0.074) $0.000 o o
% Construction Change Order: 0%
Total 53.101 53.101 50.312 Design as Percent of Construction:
| PTSID: 0073V TYPE: OPERATING [ JLegacy Other as Percent of Construction: 45%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [31-May-17]17-Jul-17]  Dec-18 |
Design S0.422 S0.422 $0.000 S0.261
Construction $5.198 $5.369  $0.171  $0.703 - . )
Other $1.076  $1.076  $0.000  $0.168 ﬁgtgcr:qp::f:sclgtr:_p'et'°" at NTP: 31-Dec 18
Contingency $0.635 $0.464  ($0.171) $0.000 % Construction éhange Order: 3%
et 57.331 57.331 __ISLI?’2 Design as Percent of Construction: 8%
| PTsID: 0201V INAZS GHERANG [ JLegacy Other as Percent of Construction: 20%
PAVEMENT
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [30-Sep=17]  Feb-18 |  Aug-18 |
Design NA $0.133 NA $0.048
Construction NA $1.100 NA $0.000 . ) )
Other “NA $0.832  NA $0.039 ﬁr;tg%p:;ffscl:trg,p'e“°“ at NTP: m
Contingency -NA 50.070 NA 50.000 % Construction éhange Order: 0%
Total NA $2.135 NA $0.087 . t.
. . Design as Percent of Construction: 12%
| PTsID: 0173U TYPE: PAVEMENT [Jlegacy | Other as Percent of Construction: 76%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [ 30-Apr-17]31-Jul-17]28-Sep-17]
Design $0.000 $0.000 $0.000 $0.000
Construction $0.500 $0.500  $0.000 $0.461 - . )
Other $0.327  $0.327  $0.000 $0.132 ﬁgt;%p::fﬁsclgtrg_p'et'°” LN O
Contingency $0.066 $0.066 $0.000  $0.000 % Construction éhange Order: 0%
izl 50.893 50.893 50.593 Design as Percent of Construction:
|_PTsID: 00s4c IfAES [PAYEIE [ JLegacy Other as Percent of Construction: 65%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [30-Apr-17]31-Jul-17]28-Sep-17|
Design $0.000 $0.000 $0.000 $0.000
Construction $0.544 $0.544  $0.000 $0.478 - . )
Other $0.322  $0.322  $0.000 $0.138 ﬁgt;%p::te:scl;’t“;p'et'on at NTP: 2LO
Contingency $0.066 $0.066 $0.000  $0.000 % Construction éhange Order: 0%
Total 50.932 50.932 50.616 Design as Percent of Construction:
|_PTsID: 00848 TYPE: PAVEMENT [ |Legacy Other as Percent of Construction: 59%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [28=Apr-17]31-Jul-17]02-0ct-17]
Design $0.000 $0.000 $0.000 $0.000
Construction $0.578 $0.600 $0.022 $0.537 .. . .
Other $0.322  $0.300 ($0.022) $0.165 22?‘:?::5:;:{2?'“'0“ at NTP: SISe S
Contingency $0.066 $0.066 $0.000  $0.000 % Construction éhange Order: 2%
izl 50.966 50.966 50.703 Design as Percent of Construction:
|_PTSID: 0084A INAZ3 ARSI [ JLegacy Other as Percent of Construction: 50%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [28=Apr-17]30-Jun-17]08-Dec-17]
Design $0.000 $0.000 $0.000 $0.000
Construction $1.182 $1.182 $0.000 $0.767 .. . .
Other $0.449  $0.449  $0.000  $0.094 ﬁgtf'cr:qp;;fﬁs(f:tr;p'et'on at NTP: 3O'N°"'107
Contingency $0.113 $0.113 $0.000  $0.000 % Construction éhange Order: o
Total 51.744 51.744 50.861 Design as Percent of Construction: NA
|_PTSiD: 0086Y TYPE: PAVEMENT [ |Legacy Other as Percent of Construction: 38%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [ 28-Apr-17]31-Jul-17] Jun-18 |
Design $0.000 $0.000 $0.000 $0.000
Construction $1.863 $1.928  $0.065 $1.576 L . )
Other $0.429  $0.364  ($0.065) $0.109 e TG G 30-Jun-18
Contingency $0.133 $0.133 $0.000  $0.000 :

0, 1 . 0,
Total $2.425  $2.425 $1.684 % Construction Change Order: 7
- - Design as Percent of Construction:
| PTsID: 0086X LUAAES (A1 [ JLegacy Other as Percent of Construction: 19%

A- 26



FFY17

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [ 30-Dec-16]28-Apz-17]| Nov-18 |
Design $0.500 $0.500 $0.000 $0.102
Construction $6.200 $6.200  $0.000  $1.599 - . )
Other $2.437  $2.437  $0.000 $0.517 ﬁg?%p::fﬁscl:{g_p'et'on at NTP: RSN
Contingency $0.314 $0.314 $0.000  $0.000 % Construction éhange Order: 0%
Total 59.451 59.451 52.218 Design as Percent of Construction: NA
|_PTsip: 0007c TYPE: PAVEMENT [ |Legacy Other as Percent of Construction: 39%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |27-Jul-17]10-0Oct-17] Nov-18 |
Design $0.600 $0.600 $0.000 $0.354
Construction $6.786 $6.786 $S0.000  $0.000 . . )
Other $1.093  $1.093  $0.000  $0.025 ﬁgt;%p;;fﬁscl:t“;p'et'°” TSNS S0
Contingency $0.339 $0.339 $0.000  $0.000 % Construction éhange Order 0%
o] 58.817 58.817 50.380 Design as Percent of Construction: 9%
| PTsID: 0088A G EN N [ JLegacy Other as Percent of Construction: 16%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [ 31-Jul-17]31-Oct-17] Nov-18 |
Design $0.400 $0.400 $0.000 $0.206
Construction $3.000 $3.000 $0.000 $0.170 . . .
Other $1.317  $1.317  $0.000  $0.099 ﬁgt;%p:;fﬁsf;’tr:_p'et'°” at NTP: S0
Contingency $0.300 $0.300 $0.000  $0.000 % Construction C:,hange Order: 0%
Total 35.017 55.017 50.475 Design as Percent of Construction: NA
|_PTsiD: 0os2c TYPE: PAVEMENT [ |Legacy Other as Percent of Construction: 44%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [22-Sep-17] Feb-18 | Dec-18 |
Design NA $0.398 NA $0.322
Construction NA $5.278 NA $0.000 . . .
Other NA $1.184  NA $0.076 zrc‘)tf";:qp:;fﬁsf:tr;p'et'on at NTP: m
-(Izggclingency ' mﬁ zgigg mﬁ igggg % Construction (:,hange Order: 0%
- - Design as Percent of Construction: 8%
|_PTsID: 00810 NG EN e [Jtegacy | Other as Percent of Construction: 22%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 26=Sep-17] Jan-18 | May-19 |
Design NA $0.700 NA $0.572
Construction NA $3.135 NA $0.000 . . )
Other “NA $0.941  NA $0.163 ﬁr;tg%p:;ffscl:t'z,p'e“°“ at NTP: m
ggglingency ) mﬁ ég;gg sﬁ égggg % Construction éhange Order: 0%
. . - - Design as Percent of Construction: 22%
|_PTSID: 0081K TYPE: PAVEMENT [Jlegacy | Other as Percent of Construction: 30%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [22-Feb-17]31-May-17]17-Nov-17]
Design S0.767 S0.767 $0.000 S0.347
Construction $4.693 $4.751  $0.058  $3.410 - . )
Other $2221  $2.197 ($0.023) $0.634 ﬁgtgcr:qp::fﬁsclgtrg_p'et'°” LN S
Contingency $0.235 $0.200  ($0.035) $0.000 % Construction éhan e Order: 0%
Total $7.915  $7.915 $4.391 o & " o
Design as Percent of Construction: NA
|_PTsiD: 0081w IfAES [PAYEIE [ JLegacy Other as Percent of Construction: 46%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [23-Jun-17]03-0Oct-17] Nov-18 |
Design $0.390 $0.390 $0.000 $0.347
Construction $4.637 $4.637 $0.000  $0.000 .. ) )
Other $2.735  $2.735  $0.000  $0.103 ﬁgt;%p;:te:scl;’t“;p'e“o“ at NTP: 30-Nov-18
Contingency $0.300 $0.300  $0.000  $0.000 % Constructi ch Order: 0%
Total $8.062  $8.062 $0.450 o Lonstruction Lhange rder. o
__I Design as Percent of Construction: NA
| PTSID: 0081R TYPE: PAVEMENT [ JLegacy Other as Percent of Construction: 59%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 14-Oct-16]12-Jan-17]| May-18 |
Design $0.130 $0.130 $0.000 $0.093
Construction $3.960 $4.074 $0.114 $3.310 .. . .
Other $1.242  $1.182  (30.060) $0.693 22?%"::5&?:{2?'“'0“ at NTP: 31-Aug-17
Contingency $0.198 $0.144  ($0.054) $0.000 % Construction éhan e Order: 3%
Total $5.530 $5.530 $4.097 e g L. ?
Design as Percent of Construction: NA
|_PTSID: 0166H INAZ3 ARSI [ JLegacy Other as Percent of Construction: 29%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [26-Jul-17]04-Oct-17]01-Dec-17|
Design $0.110 $0.110 $0.000 $0.065
Construction $0.880 $0.880 $0.000 $0.189 .. . .
Other $0.525  $0.525  $0.000  $0.087 ﬁgtf'cr:qp;;fﬁs(f:tr;p'et'on at NTP: SRR
Contingency $0.044 $0.044 $0.000  $0.000 % Constructi C:,h Order: 0%
Total $1.559  $1.559 $0.340 o L-onstruction Lhange Jrder: °
__I Design as Percent of Construction: NA
|_PTSID: 01735 TYPE: PAVEMENT [ |Legacy Other as Percent of Construction: 60%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [28-Feb-17]31-May-17] May-19 |
Design $0.046 $0.046 $0.000 $0.000
Construction $1.929 $1.929  $0.000 $0.622 L . )
Other $0.406  $0.406  $0.000 $0.118 ﬁr;t;%p;;fﬁscl:trg,p'et'°“ at NTP: 31-May-19
Contingency $0.140 $0.140  $0.000  $0.000 o S ) :
% Construction Change Order: 0%
Total $2.521 $2.521 $0.740 . . o
Design as Percent of Construction: 2%
|_PTsID: 0073) G NN [ JLegacy Other as Percent of Construction: 21%
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Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule: |
Design $0.600 $0.600 $0.000 $0.445
Construction $5.900 $5.900  $0.000  $0.000 - . )
Other $2238  $2.238  $0.000 $0.228 ﬁr(‘)tf'cn'qp::f:sclgtr:_p'et'°” at NTP: 2L
Contingency $0.295 $0.295 $0.000  $0.000 % Construction éhange Order: 0%
Total 59.033 59.033 50.673 Design as Percent of Construction: 10%
| PTsID: 01732 TYPE: PAVEMENT [ |Legacy Other as Percent of Construction: 38%
Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule: |
Design $0.300 $0.300 $0.000 $0.118
Construction $3.334 $3.334 S0.000 $0.622 . . )
Other $1299  $1.299  $0.000  $0.134 ﬁgt;%p;;teﬁscl:t“;p'et'°” TSNS S0
Contingency $0.202 $0.202 $0.000  $0.000 % Construction éhange Order 0%
o] 55.134 55.134 50.874 Design as Percent of Construction: NA
| PTSID: 0165V LUARES (AR [ JLegacy Other as Percent of Construction: 39%
STORMWATER
Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule:
Design $0.100 $0.100 $0.000 $0.098
Construction S0.224 S0.224 $0.000 $0.182 . . )
Other $0.374  $0.374  $0.000 $0.116 ﬁr;t;i‘p;rfteﬁscl:trz,p'et'°” at NTP: ISl
Contingency $0.016 $0.016 $0.000  $0.000 % Construction éhange Order: %
Total 50.715 50.715 50.396 Design as Percent of Construction: 45%
|_PTSID: 0166M TYPE: STORMWATER [ |Legacy Other as Percent of Construction: 167%
TAP/OTHER
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule:
Design $0.150 $0.150 $0.000 $0.000
Construction $2.800 $2.800 $0.000 $0.709 .. . .
Other $1.701  $1.701  $0.000  $0.307 ﬁgt;%p::f:sf:gp'et'on at NTP: Lo
Contingency $0.140 $0.140 $0.000  $0.000 % Construction éhange Order: 0%
Total 54.791 54.791 51.017 Design as Percent of Construction: 5%
| PTsID: 0021U TYPE: TAP/OTHER [ |Legacy Other as Percent of Construction: 61%
Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule: |
Design $0.000 $0.000 $0.000 $3.016
Construction $41.826  $41.826  $0.000  $0.000 L . )
Other $15.572  $15.572  $0.000  $0.173 ﬁgt;%p;;fﬁsclgt';‘,p'e“°“ at NTP: S0un s
Contingency $4.183 $4.183 $0.000  $0.000 % Construction éhange Order: 0%
ot 561580 S61.580 _—Is‘:"190 Design as Percent of Construction:
| PTSID: 0006A IYRESTAR/OTHER [ JLegacy Other as Percent of Construction: 37%
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TRAFFIC
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [31-May-17]30-Sep-17] Sep-18 |
Design $0.040 $0.040 $0.000 $0.000
Construction $0.250 $0.250 $0.000  $0.000 . . )
Other $0.200  $0.200  $0.000  $0.022 ﬁgt;f;p:rfﬁﬁscl;’gp'et'°“ at NTP: 30-Sep-18
Contingency $0.030 $0.030 $0.000  $0.000 % Construction éhange Order: 0%
Total 50.520 50.520 50.022 Design as Percent of Construction: NA
|_PTsID: 0025€ TYPE: TRAFFIC [ |Legacy Other as Percent of Construction: 80%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 31-Aug-17]30-Nov-17] Nov-18 |
Design $0.117 $0.117 $0.000 $0.035
Construction $0.530 $0.530  $0.000  $0.000 - . )
Other $0.236  $0.236  $0.000  $0.022 ﬁr(‘)tf'cr:qp::f:scl;’tr;p'et'°“ at NTP: 30
Contingency $0.050 $0.050 $0.000  $0.000 % Construction éhange Order: 0%
izl 50.933 50.933 50.057 Design as Percent of Construction: NA
|_PTSID: 0025F INAZS TRARAIC [ JLegacy Other as Percent of Construction: 44%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [ [15=Sep-17]| Jan-18 | May-20 |
Design NA $0.260 NA $0.196
Construction NA $1.531 NA $0.000 - . )
Other “NA $1279  NA $0.334 ﬁr;t;i‘p;;fﬁscl:gp'et'O” at NTP: m
$g:;clingency ' mﬁ ggigg mﬁ égggg % Construction éhange Order: 0%
. . - - Design as Percent of Construction: NA
|_PTsID: 01537 TYPE: TRAFFIC [Jtegacy | Other as Percent of Construction: 84%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [27-Jan-17]30-Apr-17]18-Sep-17]
Design S0.040 $0.040 $0.000 $0.027
Construction $0.579 $0.579  $0.000 $0.468 - . )
Other $0.653  $0.653  $0.000  $0.059 ﬁgtgcr:qp::f:sclgtr:_p'et'°" at NTP: $1-Jan-18
Contingency $0.037 $0.037 $0.000 $0.000 % Construction éhange Order: 0%
izl 51.308 51.308 50.554 Design as Percent of Construction: NA
|_PTSID: 0025) INAZS TRAAAIC [ JLegacy Other as Percent of Construction: 113%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [04-Jan-17]28-Mar-17]| May-18 |
Design S0.330 $0.330 $0.000 $0.115
Construction $1.468 $1.468  $0.000 $0.785 . . )
Other $2.016  $2.016  $0.000  $0.344 ﬁg?f:qp;;fﬁsf:tr;‘_p'et'°” atNTP: BRI
Contingency $0.075 $0.075 $0.000  $0.000 % Construction éhange Order: 0%
Total 53.889 53.889 __|$1'244 Design as Percent of Construction: 22%
|_PTSID: 0061K TYPE: TRAFFIC [ |Legacy Other as Percent of Construction: 137%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _ Jan-18 | Apr-19 |
Design NA $0.236 NA $0.055
Construction NA $1.100 NA $0.000 - . )
Other “NA $0373  NA $0.025 22?%":;?&?:{2?"*“0” LN m
_(I;g:;clingency ' mﬁ zg;gg mﬁ igggg % Construction éhange Order: 0%
- - Design as Percent of Construction: 21%
|_PTsID: 0011D INAZS WRAAAIC [Jtegacy | Other as Percent of Construction: 34%
Budget Spent Advertise Complete
Initial  Projected Difference To Date Schedule: m
Design $0.065 $0.065 $0.000  $0.000
Construction $0.549 $0.549 $0.000 $0.000 . . )
Other $0.430  $0.430  $0.000  $0.008 ﬁgt;%p;;fﬁscl;’t“;p'et'on at NTP: S0
Contingency $0.055 $0.055 $0.000  $0.000 % Construction éhange Order: 0%
Total 51.098 51.098 50.008 Design as Percent of Construction: 12%
|_PTsiD: 0025P TYPE: TRAFFIC [ |Legacy Other as Percent of Construction: 78%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule:
Design $0.220 $0.220 $0.000 $0.186
Construction $1.403 $1.436 $0.033 $0.199 .. . .
Other $0.520  $0.520  $0.000  $0.227 22?‘:?:;::;:{2?"*“0” LI Slauklt
Contingency $0.140 $0.107  ($0.033) $0.000 % Construction (:,hange Order: 3%
izl 52.282 52.282 50.612 Design as Percent of Construction: NA
|_PTiD: 0072 IR [ JLegacy Other as Percent of Construction: 36%
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BRIDGE
Budget Spent
Initial Projected Difference To Date
Design NA $1.400 NA $0.000
Construction NA $6.000 NA $0.000
Other “NA $2.103 NA $0.000
Contingency “NA $0.650 NA $0.000
Total NA $10.153 NA $0.000
| PTSID: 0015A TYPE: BRIDGE [ Legacy |

Advertise NTP Complete
schedule: | Sep-18 | ‘Jan-19 | Jun-21 |
Anticipated Completion at NTP: NA
# of months late: NA
% Construction Change Order: 0%
Design as Percent of Construction: 23%
Other as Percent of Construction: 35%

Budget Spent

Initial Projected Difference To Date

Design NA $1.500 NA $0.013

Construction NA $20.000 NA $0.000

Other NA $3.257 NA $0.003

Contingency “NA $2.000 NA $0.000

Total NA $26.757 NA $0.016
[ PTSID: 0013k TYPE: BRIDGE [Jlegacy |

Budget Spent

Initial Projected Difference To Date

Design NA $0.310 NA $0.196

Construction NA $2.772 NA $0.000

Other “NA $1.734 NA $0.057

Contingency “NA $0.274 NA $0.000

Total NA $5.090 NA $0.253
| PTSID: 0143A TYPE: BRIDGE [ ]Legacy |

Budget Spent

Initial Projected Difference To Date

Design NA $0.400 NA $0.181

Construction NA $4.200 NA $0.000

Other NA $1.800 NA $0.001

Contingency “NA $0.378 NA $0.000

Total NA $6.778 NA $0.182
| PTSID: 0013F TYPE: BRIDGE [ JLegacy |

Budget Spent

Initial Projected Difference To Date

Design NA $0.370 NA $0.144

Construction NA $4.400 NA $0.000

Other “NA $1.186 NA $0.010

Contingency NA $0.444 NA $0.000

Total NA $6.400 NA $0.154
| PTSID: 0014D TYPE: BRIDGE [ |Legacy |
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Advertise NTP Complete
Schedule: I Sep-18 I ‘Dec-18 I Dec-20 |
Anticipated Completion at NTP: NA
# of months late: NA
% Construction Change Order: 0%
Design as Percent of Construction: 8%
Other as Percent of Construction: 16%

Advertise NTP Complete
Schedule: [29-Nov-17]  Mar-18 | Jan-21 |
Anticipated Completion at NTP: NA
# of months late: NA
% Construction Change Order: 0%
Design as Percent of Construction: NA
Other as Percent of Construction: 63%

Advertise NTP Complete
Schedule: I Sep-18 I ‘Dec-18 I Dec-20 |
Anticipated Completion at NTP: NA
# of months late: NA
% Construction Change Order: 0%
Design as Percent of Construction: 10%
Other as Percent of Construction: 43%

Advertise NTP Complete
Schedule: |[29-Dec—17] Feb-18 | oct-19 |
Anticipated Completion at NTP: NA
# of months late: NA
% Construction Change Order: 0%
Design as Percent of Construction: 8%
Other as Percent of Construction: 27%
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Budget Spent

Initial Projected Difference To Date

Design NA $1.480 NA $0.000

Construction NA $6.500 NA $0.000

Other NA $2.083 NA $0.000

Contingency “NA $0.675 NA $0.000

Total NA $10.738 NA $0.000
| PTSID: 0013U TYPE: BRIDGE [ |Legacy |

Budget Spent

Initial Projected Difference To Date

Design NA $0.699 NA $0.429

Construction NA $9.503 NA $0.000

Other “NA $2.340 NA $0.042

Contingency “NA $0.900 NA $0.000

Total NA $13.443 NA $0.471
| PTSID: 0114) TYPE: BRIDGE [ Legacy |

Advertise NTP Complete
Schedule: | Jul-18 | Oct-18 | May-21 |
Anticipated Completion at NTP: NA
# of months late: NA
% Construction Change Order: 0%
Design as Percent of Construction: 23%
Other as Percent of Construction: 32%

Advertise NTP Complete
Schedule: | Feb-18 | Sep-18 | Jun-21 |
Anticipated Completion at NTP: NA
# of months late: NA
% Construction Change Order: 0%
Design as Percent of Construction: 7%
Other as Percent of Construction: 25%

Budget Spent

Initial Projected Difference To Date

Design NA $0.250 NA $0.000

Construction NA $2.200 NA $0.000

Other NA $0.804 NA $0.000

Contingency “NA $0.220 NA $0.000

Total NA $3.474 NA $0.000
| PTSID: 0017G TYPE: BRIDGE [ |Legacy |

Budget Spent

Initial Projected Difference To Date

Design NA $0.500 NA $0.002

Construction NA $2.600 NA $0.000

Other "NA $1.059 NA $0.001

Contingency “NA $0.120 NA $0.000

Total NA $4.279 NA $0.003
| PTSID: 0013G TYPE: BRIDGE [ Legacy |

Advertise NTP Complete
Schedule: I Jan-18 I Apr-18 I Jun-20 |
Anticipated Completion at NTP: NA
# of months late: NA
% Construction Change Order: 0%
Design as Percent of Construction: 11%
Other as Percent of Construction: 37%

Advertise NTP Complete
Schedule: | Aug-18 | ‘Nov-18 | May-20 |
Anticipated Completion at NTP: NA
# of months late: NA
% Construction Change Order: 0%
Design as Percent of Construction: 19%
Other as Percent of Construction: 41%

Budget Spent

Initial Projected Difference To Date

Design NA $0.472 NA $0.184

Construction NA $14.900 NA $0.000

Other NA $2.335 NA $0.002

Contingency “NA $1.565 NA $0.000

Total NA $19.271 NA $0.186
| PTSID: 0114V TYPE: BRIDGE [ |Legacy |
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Advertise NTP Complete
Schedule: I 29-Nov-17 I May-18 I Jun-21 |
Anticipated Completion at NTP: NA
# of months late: NA
% Construction Change Order: 0%
Design as Percent of Construction: 3%
Other as Percent of Construction: 16%
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Budget Spent

Initial Projected Difference To Date

Design NA $0.500 NA $0.000

Construction NA $3.500 NA $0.000

Other NA $1.507 NA $0.000

Contingency “NA $0.525 NA $0.000

Total NA $6.032 NA $0.000
| PTSID: 00158 TYPE: BRIDGE [ |Legacy |

Budget Spent

Initial Projected Difference To Date

Design NA $0.800 NA $0.317

Construction NA $8.000 NA $0.000

Other "NA $1.783 NA $0.004

Contingency “NA $0.800 NA $0.000

Total NA $11.383 NA $0.321
| PTSID: 0167C TYPE: BRIDGE [ Legacy |

Advertise NTP Complete
Schedule: | Aug-18 | Nov-18 | Aug-19 |
Anticipated Completion at NTP: NA
# of months late: NA
% Construction Change Order: 0%
Design as Percent of Construction: 14%
Other as Percent of Construction: 43%

Advertise NTP Complete
Schedule: |  Mav-18 |  Aug-18 |  Nov-20 |
Anticipated Completion at NTP: NA
# of months late: NA
% Construction Change Order: 0%
Design as Percent of Construction: 10%
Other as Percent of Construction: 22%

Budget Spent

Initial Projected Difference To Date

Design NA $0.844 NA $0.281

Construction NA $2.600 NA $0.000

Other NA $2.586 NA $0.154

Contingency “NA $0.216 NA $0.000

Total NA $6.246 NA $0.434
| PTSID: 0194C TYPE: BRIDGE [ |Legacy |

Budget Spent

Initial Projected Difference To Date

Design NA $0.500 NA $0.239

Construction NA $1.500 NA $0.000

Other “NA $0.994 NA $0.114

Contingency “NA $0.075 NA $0.000

Total NA $3.069 NA $0.352
| PTSID: 0201A TYPE: BRIDGE [ Legacy |

Advertise NTP Complete
Schedule: I Apr-18 I Jul-18 I Nov-20 |
Anticipated Completion at NTP: NA
# of months late: NA
% Construction Change Order: 0%
Design as Percent of Construction: 32%
Other as Percent of Construction: 99%

Advertise NTP Complete
Schedule: | 24-0ct-17]  Jan-18 | Nov-19 |
Anticipated Completion at NTP: NA
# of months late: NA
% Construction Change Order: 0%
Design as Percent of Construction: 33%
Other as Percent of Construction: 66%

Budget Spent

Initial Projected Difference To Date

Design NA $0.882 NA $0.290

Construction NA $10.000 NA $0.000

Other NA $2.715 NA $0.004

Contingency “NA $0.919 NA $0.000

Total NA $14.516 NA $0.293
| PTSID: 0014Z TYPE: BRIDGE [ |Legacy |

A-34

Advertise NTP Complete
Schedule: I Mar-18 I Aug-18 I Jun-21 |
Anticipated Completion at NTP: NA
# of months late: NA
% Construction Change Order: 0%
Design as Percent of Construction: 9%
Other as Percent of Construction: 27%



FFY18

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | Aug-18 | Nov-18 | Apr-21 |
Design NA $0.975 NA $0.163
Construction NA $9.000 NA $0.000 - . )
Other NA $1.684 NA $0.000 ﬁntflapate;]:l Clom.pletlon at NTP: NA
Contingency NA $1.350 NA $0.000 of months late: NA
Total ' NA 513'009 NA $0'163 % Construction Change Order: 0%
o%a - - Design as Percent of Construction: 11%
| PTsID: 00135 T SR [Jlegacy | Other as Percent of Construction: 19%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | _ Sep-18 | bec-18]  Sep-21 |
Design NA $3.000 NA $0.117
Construction NA $29.600 NA $0.000 Anticipated Completion at NTP: NA
Other "NA $3.009 NA $0.011 # of bs late:
Contingency NA $2960  NA $0.000 of months fate: NA
Total ] NA $38.569 NA SO.128 % Construction Change Order: 0%
- - Design as Percent of Construction: 10%
| PTsID: 0013C TYPE: BRIDGE [Jlegacy ] Other as Percent of Construction: 10%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | Sep-18 | Dec-18 | Nov-19 |
Design NA $0.825 NA $0.000
Construction NA $1.975 NA $0.000 - . )
Other NA $0.650 NA $0.000 Anticipated Com.pletlon at NTP: NA
. # of months late: NA
_(Izo:tlmgency ' mﬁ zggﬁ mﬁ égggg % Construction Change Order: 0%
oa - - Design as Percent of Construction: 42%
|_PTsID: 0145¢ INfREs DTS [Jtegacy | Other as Percent of Construction: 33%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [28=Nov=17]  May-18 | Dec-20 |
Design NA $0.450 NA $0.229
Construction NA $7.050 NA $0.000 Anticipated Completion at NTP: NA
Other "NA $2.682 NA $0.007 !
. # of months late: NA
$0|t'1tlmgency i mﬁ Sigggg sﬁ égggg % Construction Change Order: 0%
o%a - - Design as Percent of Construction: 6%
| PTsID: 0017€ TYPE: BRIDGE [Jlegacy | Other as Percent of Construction: 38%
OPERATING
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [ 22-Dec-17] May-18 | Oct-18 |
Design NA $0.000 NA $0.000
Construction NA $0.716 NA $0.000 Anticipated Completion at NTP: NA
Other “NA $0.218 NA $0.000 4 !
. of months late: NA
$g:atlmgency ' mﬁ 323(6)(6) sﬁ 23888 % Construction Change Order: 0%
- - Design as Percent of Construction:
| PTsID: 0105F TYPE: OPERATING [Jlegacy | Other as Percent of Construction: 30%
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Budget Spent

Initial Projected Difference To Date

Design NA $0.000 NA $0.000

Construction NA $0.716 NA $0.000

Other NA $0.218 NA $0.000

Contingency “NA $0.066 NA $0.000

Total NA $1.000 NA $0.000
| PTSID: 01058 TYPE: OPERATING [ |Legacy |

Budget Spent

Initial Projected Difference To Date

Design NA $0.000 NA $0.000

Construction NA $0.342 NA $0.000

Other "NA $0.203 NA $0.000

Contingency “NA $0.055 NA $0.000

Total NA $0.600 NA $0.000
| PTSID: 0105C TYPE: OPERATING [ Legacy |

Advertise NTP Complete
Schedule: [20-Dec-17] May-18 | Oct-18 |
Anticipated Completion at NTP: NA
# of months late: NA
% Construction Change Order: 0%
Design as Percent of Construction: NA
Other as Percent of Construction: 30%

Advertise NTP Complete
Schedule: | Apr-18 | ‘Jun-18 | Oct-18 |
Anticipated Completion at NTP: NA
# of months late: NA
% Construction Change Order: 0%
Design as Percent of Construction:
Other as Percent of Construction: 59%

Budget Spent

Initial Projected Difference To Date

Design NA $0.000 NA $0.000

Construction NA $1.200 NA $0.000

Other NA $0.307 NA $0.000

Contingency “NA $0.093 NA $0.000

Total NA $1.600 NA $0.000
| PTSID: 0105G TYPE: OPERATING [ |Legacy |

Budget Spent

Initial Projected Difference To Date

Design NA $0.000 NA $0.000

Construction NA $1.586 NA $0.000

Other "NA $0.306 NA $0.000

Contingency “NA $0.108 NA $0.000

Total NA $2.000 NA $0.000
| PTSID: 0105D TYPE: OPERATING [ Legacy |

Advertise NTP Complete
Schedule: I Mar-18 I Jun-18 I Nov-18 |
Anticipated Completion at NTP: NA
# of months late: NA
% Construction Change Order: 0%
Design as Percent of Construction:
Other as Percent of Construction: 26%

Advertise NTP Complete
Schedule: [27-Dec-17] May-18 |  Nov-18 |
Anticipated Completion at NTP: NA
# of months late: NA
% Construction Change Order: 0%
Design as Percent of Construction:
Other as Percent of Construction: 19%

Budget Spent

Initial Projected Difference To Date

Design NA $0.000 NA $0.000

Construction NA $1.586 NA $0.000

Other NA $0.306 NA $0.000

Contingency “NA $0.108 NA $0.000

Total NA $2.000 NA $0.000
| PTSID: 0105A TYPE: OPERATING [ |Legacy |

A-36

Advertise NTP Complete
Schedule: I Mar-18 I Jun-18 I Jun-19 |
Anticipated Completion at NTP: NA
# of months late: NA
% Construction Change Order: 0%
Design as Percent of Construction:
Other as Percent of Construction: 19%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [28-Dec-17] May-18 | Jun-19 |
Design NA $0.000 NA $0.000
Construction NA $1.586 NA $0.000 - . )
Other “NA $0.306  NA $0.000 ﬁg?%p::fﬁsclgtrg_p'et'°” at NTP: m
_(I;g:;clingency ' :::2 23(1)8(8) mﬁ igggg % Construction éhange Order: 0%
- - Design as Percent of Construction:
|_PTsID: 0105€ TYPE: OPERATING [Jtegacy | Other as Percent of Construction: 19%
PAVEMENT
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | May-18 |  Aug-18 |  Dec-18 |
Design NA $0.250 NA $0.001
Construction NA $0.800 NA $0.000 - . )
Other NA $0.427  NA $0.000 ﬁgt;%p;;fﬁsf:{:_p'et'on at NTP: m
-(Izgsatlingency ' mﬁ zggzg mﬁ zgggg % Construction éhange Order: 0%
. . - - Design as Percent of Construction: 31%
|_PTSID: 0173H TYPE: PAVEMENT [Jtegacy | Other as Percent of Construction: 53%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | _ Jan-18 |  2pr-18 |  Dec-20 |
Design NA $0.450 NA $0.000
Construction NA $4.500 NA $0.000 L . )
Other “NA $1235 NA  $0.006 ﬁgtf'%p;ffﬁscl:t’;‘_p'et'°“ at NTP: m
$g:1atlingency } mﬁ gg?gg mﬁ égggg % Construction éhange Order: 0%
. . - - Design as Percent of Construction: 10%
| PTSID: 0130E LUAAES (A1 [Jlegacy | Other as Percent of Construction: 27%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | Mar-18 | Jun-18 | Jul-19 |
Design NA $0.300 NA $0.023
Construction NA $2.450 NA $0.000 - . )
Other NA $0.551 NA $0.004 ﬁgt;%p::fﬁscl:{:_p'et'on at NTP: m
_(I;g:;clmgency ' mﬁ zgégg mﬁ igggg % Construction Change Order: 0%
. . - - Design as Percent of Construction: 12%
| PTSID: 0173K TYPE: PAVEMENT [tegacy | Other as Percent of Construction: 22%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | Apr-18 |~ Jul-18 | Sep-19 |
Design NA $0.348 NA $0.008
Construction NA $4.500 NA $0.000 L . )
Other 'NA $1.402  NA $0.000 ﬁgtf'%p;ffﬁscl:t’;‘_p'et'°“ IEINIIE m
SO - S 20'450 i 20.000 % Construction Change Order: 0%
Total NA 6.700 NA 0.008 ; . o
- . Design as Percent of Construction: 8%
|_PTID: 0081) IR RS [Jlegacy | Other as Percent of Construction: 31%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | Aug-18 | Dec-18 | May-21 |
Design NA $0.695 NA $0.065
Construction NA $3.700 NA $0.000 - . )
Other NA $1.218  NA $0.077 ﬁg?%p::fﬁscl:trz_p'et'on at NTP: m
_(I;g:;clmgency ' :::2 zgggg mﬁ 28222 % Construction Change Order: 0%
. . - - Design as Percent of Construction: NA
|_PTsID: 00614 TYPE: PAVEMENT [Jtegacy | Other as Percent of Construction: 33%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | Sep-18 |  Jan-19 |  Apr-22 |
Design NA $1.200 NA $0.000
Construction NA $7.250 NA $0.000 . . )
Other “NA $2371  NA $0.000 ﬁgt;%p:;teﬁscl;’t“;p'et'on IS m
$g:atlmgency } mﬁ Si:(l);zlg mﬁ 28882 % Construction Change Order: 0%
. . - - Design as Percent of Construction: 17%
| PTSID: 0004D LULRES (ARG [Jlegacy | Other as Percent of Construction: 33%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | May-18 | Aug-18 | Oct-19 |
Design NA $0.520 NA $0.000
Construction NA $4.000 NA $0.000 .. . .
Other “NA $1.035  NA $0.000 ﬁgt;f:qp:;fﬁsf;’tr:_p'et'°” at NTP: m
$g::;ngency ' mﬁ zgigg mﬁ zgggg % Construction Change Order: 0%
. . - - Design as Percent of Construction: 13%
|_PTsiD: 0o79p TYPE: PAVEMENT [Jtegacy | Other as Percent of Construction: 26%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [ 29-Dec=17] Mar-18 |  Aug-19 |
Design NA $0.700 NA $0.135
Construction NA $6.300 NA $0.000 L . )
Other 'NA $1.640  NA $0.028 ﬁgtf'%p:rfteﬁsclgtr;‘_p'e“°“ at NTP: m
$g:atlmgency i mﬁ igggg mﬁ 28(1)22 % Construction Change Order: 0%
. . - - Design as Percent of Construction: 11%
|_PTsiD: 00120 IR RS [Jtegacy | Other as Percent of Construction: 26%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | Sep-18 | Dec-18 | Jun-20 |
Design NA $0.670 NA $0.073
Construction NA $1.600 NA $0.000 - . .
Other NA $0.766 NA $0.010 ﬁgt;%p:;fﬁsf:trg_p'et'on at NTP: m
Contingency “NA $0.140 NA $0.000 o SO ) o
% Construction Change Order: 0%
Total NA $3.176 NA $0.083 . .
- . Design as Percent of Construction: 42%
|_PTsio: oo12T TYPE: PAVEMENT [Jtegacy | Other as Percent of Construction: 48%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | Apr-18 | Jul-18 | Aug-19 |
Design NA $0.358 NA $0.001
Construction NA $2.000 NA $0.000 - . )
Other NA $1.197  NA $0.017 ﬁgt;%p:;fﬁsclgtr:_p'et'on LN m
_(I;g:;clmgency ' mﬁ zg;gg mﬁ égggg % Construction Change Order: 0%
. . - - Design as Percent of Construction: 18%
|_PTsiD: 0172 INAZS [PAETE [Jtegacy | Other as Percent of Construction: 60%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | Mar-18 |  Jun-18 |  Nov-19 |
Design NA $0.100 NA $0.000
Construction NA $1.800 NA $0.000 . . )
Other “NA $0.547  NA $0.001 ﬁgt;%p;:fﬁsfgtt,p'et'on at NTP: m
Contingency -NA 50.239 NA 50.000 % Construction Change Order: 0%
Total NA $2.686 NA $0.001 . L o
- . Design as Percent of Construction: 6%
|_PTSID: 0165) TYPE: PAVEMENT [Jtegacy | Other as Percent of Construction: 30%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | Apr-18 | Jul-18 | Nov-18 |
Design NA $0.381 NA $0.078
Construction NA $2.500 NA $0.040 .. . .
Other “NA $0.986  NA $0.735 22?%"::5&?:{2?'“'0“ at NTP: m
-(Izgsa"clingency ' mﬁ zggg mﬁ ggggg % Construction éhange Order: 0%
- - Design as Percent of Construction: 15%
| PTsiD: 01388 INAZ8 ARSI [Jtegacy | Other as Percent of Construction: 39%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | May-18 | Aug-18 | Jul-19 |
Design NA $0.325 NA $0.000
Construction NA $2.500 NA $0.000 . . )
Other NA $1.014 NA  $0.000 ﬁr;t;%p;rfte:scl:tr;p'et'°“ at NTP: m
gglt';clingency i mﬁ ggiéi sﬁ 28888 % Construction éhange Order: 0%
. . - - Design as Percent of Construction: 13%
|_PTsID: 0081€ TYPE: PAVEMENT [Jtegacy | Other as Percent of Construction: 41%
TAP/OTHER
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | Apr-18 | Jul-18 | Oct-19 |
Design NA $0.200 NA $0.000
Construction NA $2.000 NA $0.000 L . )
Other “NA $0.890  NA $0.015 22?%"::5&?:@?'“'0“ at NTP: m
$g:atlingency ' sﬁ égigg sﬁ ggggg % Construction éhange Order: 0%
. . - - Design as Percent of Construction: 10%
| PTsiD: 00215 TYPE: TAP/OTHER [Jlegacy | Other as Percent of Construction: 45%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | Mar-18 | Jun-18 | Mar-20 |
Design NA $0.135 NA $0.000
Construction NA $3.186 NA $0.000 - . )
Other “NA $0.439  NA  $0.027 ﬁgtgcr:qp::fﬁsclgtr:_p'et'°“ LN m
_(I;g:;clingency ' mﬁ 32333 mﬁ égggg % Construction éhange Order: 0%
- - Design as Percent of Construction: 4%
|_PTsiD: 0o26P UEPLE: VAR OUHER [Jtegacy | Other as Percent of Construction: 14%
TRAFFIC
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | Feb-18 | May-18 | May-19 |
Design NA $0.375 NA $0.219
Construction NA $1.700 NA $0.000 - . )
Other NA $0.870  NA $0.001 ﬁgt;%p;;fﬁsf:{:_p'et'on at NTP: m
-(Izgsatlingency ' mﬁ 225(51(5) mﬁ zgggg % Construction éhange Order: 0%
. . - - Design as Percent of Construction: 22%
|_PTSID: 0025N TYPE: TRAFFIC [Jtegacy | Other as Percent of Construction: 51%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | _ 2ug-18 |  Nov-18 |  May-20 |
Design NA $0.200 NA $0.038
Construction NA $1.200 NA $0.000 L . )
Other “NA $0.672 NA  $0.014 ﬁgt;%p;;fﬁscl:t’;‘_p'et'°“ at NTP: m
$g:1atlingency ' mﬁ ggi;g mﬁ égggg % Construction éhange Order: 0%
. . - - Design as Percent of Construction: 17%
|_PTSID: 0025K WA RALS [Jlegacy | Other as Percent of Construction: 56%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | Sep-18 | Dec-18 | Sep-20 |
Design NA $0.490 NA $0.094
Construction NA $1.500 NA $0.000 - . )
Other NA $1372 NA $0.067 ﬁgt;%p::f:sclgtr:_p'et'on at NTP: m
Contingency -NA 30150 NA >0.000 % Construction éhange Order: 0%
Total NA $3.512 NA $0.161 . . o
. . Design as Percent of Construction: 33%
|_PTSID: 0011€ TYPE: TRAFFIC [tegacy | Other as Percent of Construction: 91%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [28=Dec-17]  ~2pr-18 | Dec-19 |
Design NA $0.398 NA $0.000
Construction NA $1.910 NA $0.000 L . )
Other 'NA $1.009  NA $0.000 ﬁgt;%p;;fﬁscl:t’;‘_p'et'°“ IEINIIE m
CEmigEnS; A 50.028 N 50.000 % Construction éhange Order: 0%
Total NA $3.345 NA $0.000 . o o
- . Design as Percent of Construction: 21%
|_PTSID: 007627 NP URAAAC [Jlegacy | Other as Percent of Construction: 53%
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Budget Spent

Initial Projected Difference To Date

Design NA $0.070 NA $0.000

Construction NA $0.560 NA $0.000

Other NA $0.526 NA $0.000

Contingency “NA $0.056 NA $0.000

Total NA $1.212 NA $0.000
| PTSID: 0091S TYPE: TRAFFIC [ |Legacy |

Budget Spent

Initial Projected Difference To Date

Design NA $0.175 NA $0.052

Construction NA $0.600 NA $0.000

Other "NA $0.835 NA $0.008

Contingency “NA $0.075 NA $0.000

Total NA $1.685 NA $0.060
| PTSID: 0073H TYPE: TRAFFIC [ Legacy |

Advertise NTP Complete
Schedule: | Jun-18 | Sep-18 | Dec-19 |
Anticipated Completion at NTP: NA
# of months late: NA
% Construction Change Order: 0%
Design as Percent of Construction: 12%
Other as Percent of Construction: 94%

Advertise NTP Complete
Schedule: | Sep-18 | ‘Dec-18 | Jun-20 |
Anticipated Completion at NTP: NA
# of months late: NA
% Construction Change Order: 0%
Design as Percent of Construction: 29%
Other as Percent of Construction: 139%

Budget Spent

Initial Projected Difference To Date

Design NA $0.613 NA $0.368

Construction NA $3.860 NA $0.000

Other NA $1.819 NA $0.004

Contingency “NA $0.386 NA $0.000

Total NA $6.678 NA $0.372
| PTSID: 0073X TYPE: TRAFFIC [ |Legacy |

Budget Spent

Initial Projected Difference To Date

Design NA $0.060 NA $0.006

Construction NA $3.000 NA $0.000

Other “NA $0.822 NA $0.006

Contingency “NA $0.380 NA $0.000

Total NA $4.262 NA $0.012
| PTSID: 0072Z TYPE: TRAFFIC [ Legacy |

Advertise NTP Complete
Schedule: I Mar-18 I Jun-18 I Sep-19 |
Anticipated Completion at NTP: NA
# of months late: NA
% Construction Change Order: 0%
Design as Percent of Construction: 16%
Other as Percent of Construction: 47%

Advertise NTP Complete
Schedule: | Apr-18 | Jul-18 | May-19 |
Anticipated Completion at NTP: NA
# of months late: NA
% Construction Change Order: 0%
Design as Percent of Construction: 2%
Other as Percent of Construction: 27%

Budget Spent

Initial Projected Difference To Date

Design NA $0.060 NA $0.038

Construction NA $2.000 NA $0.000

Other NA $0.732 NA $0.024

Contingency “NA $0.200 NA $0.000

Total NA $2.992 NA $0.062
| PTSID: 0025Q TYPE: TRAFFIC [ JLegacy |

A-41

Advertise NTP Complete
Schedule: I 31-0Oct-17 I Jan-18 I May-19 |
Anticipated Completion at NTP: NA
# of months late: NA
% Construction Change Order: 0%
Design as Percent of Construction: 3%
Other as Percent of Construction: 37%
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Budget Spent

Initial Projected Difference To Date

Design NA $0.465 NA $0.283

Construction NA $2.416 NA $0.000

Other NA $0.990 NA $0.015

Contingency “NA $0.154 NA $0.000

Total NA $4.025 NA $0.299
| PTSID: 0073S TYPE: TRAFFIC [ |Legacy |

Budget Spent

Initial Projected Difference To Date

Design NA $0.410 NA $0.105

Construction NA $0.990 NA $0.000

Other “NA $0.705 NA $0.023

Contingency “NA $0.070 NA $0.000

Total NA $2.175 NA $0.128
| PTSID: 0162B TYPE: TRAFFIC [ Legacy |

Advertise NTP Complete
Schedule: | Jan-18 | May-18 | May-20 |
Anticipated Completion at NTP: NA
# of months late: NA
% Construction Change Order: 0%
Design as Percent of Construction: 19%
Other as Percent of Construction: 41%

Advertise NTP Complete
Schedule: | Jan-18 | May-18 | Nov-19 |
Anticipated Completion at NTP: NA
# of months late: NA
% Construction Change Order: 0%
Design as Percent of Construction: 41%
Other as Percent of Construction: 71%

Budget Spent

Initial Projected Difference To Date

Design NA $0.490 NA $0.130

Construction NA $1.910 NA $0.000

Other NA $0.872 NA $0.007

Contingency “NA $0.191 NA $0.000

Total NA $3.463 NA $0.137
| PTSID: 0162A TYPE: TRAFFIC [ |Legacy |

Budget Spent

Initial Projected Difference To Date

Design NA $0.250 NA $0.047

Construction NA $1.229 NA $0.000

Other "NA $0.449 NA $0.007

Contingency “NA $0.188 NA $0.000

Total NA $2.116 NA $0.054
| PTSID: 0162C TYPE: TRAFFIC [ Legacy |

Advertise NTP Complete
Schedule: I Mar-18 I Jul-18 I May-19 |
Anticipated Completion at NTP: NA
# of months late: NA
% Construction Change Order: 0%
Design as Percent of Construction: 26%
Other as Percent of Construction: 46%

Advertise NTP Complete
Schedule: | Apr-18 | ‘Jun-18 | Jun-19 |
Anticipated Completion at NTP: NA
# of months late: NA
% Construction Change Order: 0%
Design as Percent of Construction: 20%
Other as Percent of Construction: 37%

Budget Spent

Initial Projected Difference To Date

Design NA $0.046 NA $0.022

Construction NA $0.675 NA $0.000

Other NA $0.550 NA $0.000

Contingency “NA $0.035 NA $0.000

Total NA $1.306 NA $0.022
| PTSID: 0080H TYPE: TRAFFIC [ |Legacy |

A-42

Advertise NTP Complete
Schedule: | Feb-18 | Jun-18 | Aug-19 |
Anticipated Completion at NTP: NA
# of months late: NA
% Construction Change Order: 0%
Design as Percent of Construction: 7%
Other as Percent of Construction: 81%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | Jun-18 | Sep-18 | Nov-19 |
Design NA $0.370 NA $0.118
Construction NA $1.250 NA $0.000 - . )
Other “NA $1.158  NA $0.045 ﬁg?%p::fﬁsclgtrg_p'et'°” at NTP: m
Contingency -NA 30.130 NA 30.000 % Construction éhange Order: 0%
Total NA $2.908 NA $0.163 . . o
. - Design as Percent of Construction: 30%
|_PTsio: oosoc TYPE: TRAFFIC [Jtegacy | Other as Percent of Construction: 93%
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PTSID Project Name Locations Page BRIDGES Schedule Construction
R P Advertise NTP Sub Complete Budget ($M)
FFY14
BRIDGE
9500A Arcadia Management Area Bridge Replacement COV, HOP, RIC A1 00 Feb-12 Apr-13 W 516
0163J Atwells Ave Bridge No. 975 Replacement PVD Al 0 0 HpESE GEINE 2 ESEE 508
0153C Central Bridge No. 018201 & Access Improvements to Rout BAR Al 0 0 IEgEIS EEGEE 2 EBEE 3160
0144B Great Island Bridge #499 NAR A1 0 0 [ERE [EEERE 2 WS 563
0049M Jamestown-Verrazzano Bridge No. 800 & Cove Bridge No. J2M, POR Al 0 0 US4 |AEGRE $pEERES g4
0018A New Providence Viaduct Southbound Bridge No. 578 PVD A2 0 0 OEESIE FENNE 2 BRI g744
00 $108
PAVEMENT
0185A Apponaug Circulator By-Pass WAR A-2 00 Mar-14 Jul-14 PEERl 5208
0012E I-195 Relocation - Landscape Contract C EPR, PVD A3 00 Nov-13  Feb-14  Nov-16  §08
0172F Mineral Spring Avenue 1R Improvements NPR, PAW A3 00 Sep-14 Jan-15 B8 539
0130R Ocean Avenue 1R Improvements NSH A-3 00 May-14 Oct-14 GEE 507
00 $35
TRAFFIC
01162 195 Highway LED Lighting - Exits 1,2, 4, 5 and Weigh Stat 0% 21¢/ A3 0 0 Jun-14  Sep-14  Feb-16  §2§
0058L 195 Sustainability - Phase | BVD A4 0 0 [EOREE IEgRES 2 NGEEEE s06
0122H Statewide DMS Installation STATEWIDE A4 0 0  GCpeid [ECBRIS 2SRl 523
00 $6
TAP/OTHER
9004D Providence Station Enhancements BVD A3 0 0 [HEGEIM [pEcRlE 2 EBEEE  $69
00 $7
OPERATING
7006F Guardrail Repair and Replacement 2014-2016 STATEWIDE A2 0 0 jMoeewd |[FESE 2FEEE 315
7005F Impact Attenuator Repair and Replacement 2014-2016 STATEWIDE A-2 00 Dec-13 Apr-14 BEBR1E 509
7009E Statewide Fence Repair and Replacement 2015-2016 STATEWIDE A-2 00 Sep-14 Feb-15 EE=1 505
00 $3
Number of In design Advertised In Construction ~ Complete Total 00 $159

Projects: 0 0 0 17 17



PTSID Project Name Locations Page BRIDGES Schedule Construction
R P Advertise NTP Sub Complete Budget (M)
FFY15
BRIDGE
0156A Clarence Hussey Bridge No. 11 (69B) NKS A5 00 FEPNIE [FEEElE 2NV 0.1
0153D Coles Bridge No. 134 (66) EPR A5 0 0 GRS NoURDS $GEEEE 505
0143D East Shore Expressway Bridges Nos. 475, 476 EPR A5 0 0 lEySIS @ [BEpEIS 2 PEEREE 5125
0113L Glenbridge Ave and South County Trail Bridges (69F) ~ ES%- #/o. A5 0 0 Jun-15  Aug-15  May-17  §71
02011 Hamlet Ave. Bridge #500 (69C) NS A5 0 0 [UNSES [SEPSES zMESEE 525
0201U 1-95 Corridor Bridge Preservation & Resurfacing CRA, PVD, WAR A5 (0 (  Neyews ~ GUISES $ESVSIE 5106
0163F Pleasant Valley Parkway Bridge No. 777 PVD A6 0 0 HEOESES RN RN 559
0143R Route 1/South County Pier Cap Replacements SKS A6 0 0 NoUSM WEEElS $PEEREE 556
0113V Route 24 & I-295 Bridge Preservation CRr, TIV, WARAf 0 (  [Dinees  OSESES $[OEERNE 540
01548 Shippee Bridge No. 307 (69E) BUR A6 0 0 DecEEA EDERES zEUGEDE 521
0201T West Elmwood RR Bridge No. 660 (69G) BVD A7 0 0 PEEEM SIS 2SR 520
00 $55
PAVEMENT
0173F Broadway Streetscape Improvements Project NPT A-8 00 Nov-14 Mar-15 BERE 66
0004B Dexter Street 1R Improvements CFA, PAW A-8 00 Apr-15 Jul-15 = 535
0166L New River Road and Victory Highway 1R Improvements ~ LIN A-8 00 Apr-15 Jul-15 =S 513
0166K OId River Road (Route 126) 1R Improvements LIN A8 0 0 [EEES NGRS [N 524
0172Y Route 102 1R Improvements, C-3 cov, Fos A8 0 0 (SIS |AIGRIE $EEEE 555
0173J Route 116 Knotty Oak Rd. cov A9 0 0 [ENEES EEERDS $ENEEE 515
0166D Route 146A and Park Avenue Intersection Improvements ~ NSM, WNS A9 00 Oct-14 Jan-15 PEE=®s 08
0173R Route 37 1R Improvements CRA, WAR A-9 00 Apr-15  Jul-15  May-16  §55
0078G South/North Main Streets ADA Improvements PVD A-9 00 Feb-15 Nov-15 o 973
0055J Statewide Resurfacing 2015, C-1** ECR L0, A 0 0 Jul-15  Dec-15  Sep-16  §39
RIC, SKS
0173N US Route 1, South Kingstown Improvements SKS A0 0 0 Apr-15  Jul-15  May-16  §16
0172B  Woonasquatucket Avenue 1R Improvements NPR, PVD A0 0 0 Sep-15 Nov-15 BERE 534
00 $43
TRAFFIC
0011C Enhanced Roadside & Freeway Delineation STATEWIDE A0 0 0 Dec-14  Mar-15  Nov-15  §24
0102H North, C-5 - STC STATEWIDE A0 0 0 @ BEGSES  OSENES $EEGEEE 512
0102G North/Central, C-4 - STC STATEWIDE A1 (0 (  [oEsds |[EESIS $EUGREE 516
00 $5
TAP/OTHER
9603B Colt State Park Bike Path Connector BRI A0 0 0 Oct-14 Jan-15 GEEREE 515
00 $2
OPERATING
0086U Crack Sealing - Limited Access, 2015 STATEWIDE A7 (0 (o  [Dubeds EEGEIS 2 EEERES 50
0116E Pavement Striping - East Bay, 2015 STATEWIDE A7 (0 (o  [Ecbeis [EYSIS 2 [OFEREE 516
0086W Rubberized Asphalt Chip Seal, 2015 SIATEWIDE A7 0 0 @ Aorews @ EINES 2 §UEEE 521
0086R West Main Road (Route 77) Chip Seal CcHr, ICM, RICA7 o o  UEEEES EERES $EEEE 516
00 $5
Number of In design Advertised In Construction ~ Complete Total 00 $111

Projects: 0 0 0 31 31




PTSID Project Name Locations Page BRIDGES Schedule Construction
R P Advertise NTP Sub Complete Budget (M)
FFY16
BRIDGE
0113U Airport Connector & Route 2 Bridges (53C & 81B) WAR A2 2 5  DEEEES  [NEERIS $5.8
0153E Capron Road Bridge No. 792 (70A) SMI A2 0 1 [ENEEE [ESPEES $2.4
01458 Carolina Bridges (57F) RIC A2 0 3 FEEREE EEEE $4.9
0183B Central Street Bridge No. 449 (70B) NSM A2 0 1 EEPSIE [pEEEig $5.0
0144E Harbor Junction Bridge No. 131 (57E) PVD A2 0 1 NS |APERIS $3.4
0166J Mussey Brook Bridge No. 380 (56C) LIN A3 0 1 EEPSIE [pEERig $1.2
0171B Newman Avenue Bridge No. 224 (57D) EPR A3 0 1 EEPSIe [pEEEig $2.7
0031N Old Sakonnet River Bridge Demolition (Superstructure) ~ FOR A13 0 1 SEpRle 2 EEREE 2 oui-18 994
0143U Pawtucket Area Bridges (53B) PAW A13 0 3 [UISEE NOUREE ouli-18 957
0143K Pawtucket Avenue Bridge No. 471 (57B) EPR A13 0 1 IEESIE BEINEE 2 [PEERE s
0012L Providence Area Bridges Nos. 1080, 1082 (56B) PVD A4 0 4 FEPSIE [PEERlE RN 520
0012R Providence River Pedestrian Bridge PVD A14 0 0 MEySE6 BEPSEE  oct-18  $172
0012N Ramp El Bridge No. 1083 (56A) BVD A14 0 1 [EISEE [OSESEE W EEEE 505
0118A Slatersville Stone Arch Bridge No. 273 (70C) NSM A14 0 1 ECPEEE SRR @ vav-20  $8.1
0156C South County Freeway Bridge No. 686 (52A) WAR A14 0 1 BUGEEE NOUREE & vav-19 $17
0168E Tefft Hill Trail Bridge No. 592 (67T - B) EXE A5 0 2 - HEESEE  [BUESEE  sep-18 45
0009N Washington Bridge North No. 700 (57A T - J) EPR, PVD A15 0 1  EEPSl§ [EEBE  Dpec-19  §152
0154A Wood River & Holburton Bridges Nos. 261, 262 (58D) HOP A15 0 2  BUGEEE  BEGSEN « Dec-18 $17
2 30 $100
PAVEMENT
0172C 1R Improvements to Smith Street PVD A17 0 0 Sep-16 Jan-17 PSRl $33
0165X High Street & Kingstown Road Improvements SKS A18 0 0 Mar-16  Jun-16  Aug-17  §44
0079G 1-95 Resurfacing (Elmwood Avenue to Eddy St) PVD A18 0 0 [ECPSle [PEESEe $NSVEEE 338
0078U Providence - Downtown Improvements, C-3 PVD A18 0 0 Mar-16 Jul-16 May-18 $2.6
0076N Route 107 1R Improvements BUR A8 0 0 OEESIS EEElE $NUEEE 506
0139H Route 138 Improvements SKS A18 0 0 Jul-16  Sep-16  Nov-16  §07
0055K Statewide Resurfacing C-2, 2017** SIATEWIDE A9 0 0  Cpede TENEE 2SR 524
0007F Two Mile Corner Reconstruction MID A19 0 0 Jan-16 Apr-16 Sep-18 $8.6
00 $28
TRAFFIC
0153P Bridge End Treatments - HSIP STATEWIDE A9 (0 (  lEysde |[HEGSIE GO 517
0091K Coronado Road Pedestrian Enhancements WAR A-20 00 - - - $2.3
0102J East Bay/South, C-6 - STC STATEWIDE A0 0 0 @ [onmwe NSNS $BESE  $10
0153R Memorial BIvd. & Francis Street Improvements PVD A20 0 o0 DEESIS EEElE $FEEE 0 518
0071V Mineral Spring Avenue HSIP NPR A20 0 0 EESIE EREIE 2R 5.1
0080D Pedestrian and Intersection Safety Improvements - STC wit STATEWIDE A20 0 O Sep-16 Dec-16 pessN 514
0153N Route 102 & Route 117 Improvements - Roundabout cov, sks, wer A1 0 0  [GepmMe EESEE @ oct-18  §24
0116S Statewide LED Retrofit Project STATEWIDE A1 0 o @ DeceEs OEINEE 2 OEEE 540
0072K Traffic Signal Optimization, C-2 STATEWIDE  A21 0 0 loesie [EESES $EREN 510
0071T Warwick - HSIP WAR A21 0 o [ENEEE AEGEDE BRI 505
00 $18
TAP/OTHER
0021R Blackstone River Bikeway - Segment 1A PVD A9 0 0 IEESIE $FEINEE $FEEN 0 g0
0132G Portsmouth Maintenance Facility POR A19 o0 o NoVEES EERIE 2SN $6.0



PTSID Project Name Locations Page BRIDGES Schedule Construction
R P Advertise NTP Sub Complete Budget ($M)
OPERATING
0084S Crack Sealing - Limited Access SIATEWIDE  A45 0 0 @ oEeee — |[FEEEES $0.2
0084Z Crack Sealing - North & East, 2016 STATEWIDE  Aq5 0 0 loesie [SEESS $0.2
0084Y Crack Sealing - South & Central, 2016 STATEWIDE A6 0 0  loesie [SEESES $0.2
0084H Paver Placed Elastomeric Surface Treatment 2016 FOS, RIC A-16 00 Mar-16 Jun-16 $0.7
0084G Rubberized Asphalt Chip Seal 2016 cuM, GLO, HOP A (0 (  Nekewe — NEySEe $1.2
7006H Statewide Fence 2017-2019 STATEWIDE A6 (0 0  Bugese |[NSUSEE  rev-20  §07
7006G Statewide Guardrail 2017-2019 STATEWIDE A4 0 0  [Done#e [EEPSEE  Jan-20  $33
7006) Statewide Impact Attenuator 2017-2019 STATEWIDE  Aq7 0 0  [Gepe#e [BEESEE  reo-20 §19
0073L Statewide Pavement Striping - Central, 2016-2017 STATEWIDE  Aq7 (0 (  laEsde VEysie $2.4
0116N Statewide Pavement Striping - Limited Access, 2016-2017 STATEWIDE A17 0 0 Mar-16 Jun-16 $3.1
0073K  Statewide Pavement Striping - South, 2016-2017 STATEWIDE  Aq7 0 0 loEsie [SEESS $2.1
00 $16
Number of In design Advertised In Construction ~ Complete Total 2 30 $169

Projects: 0 0 20 29 49




PTSID Project Name Locations Page BRIDGES Schedule Construction

R P Advertise NTP Sub Complete Budget ($M)
FFY17
BRIDGE
0170C Baker Pines Bridge No. 593 RIC A22 1 0 HEEE  Jan-18  Dec-19  $50
0114L Central RI Bridges - Group 12 (32 Bridges) CHR, cov, A2 029 EBEBSE  Jan-18  Jul-20  §145

HOP, RIC,
WAR, WGR, WST

0114S Cumberland I-295 Corridor Bridges (37T - 1) cum A2 4 0 EPEEE BESRE @ vav-20  $159
0168H Hope Valley Bridges (69D) Cov.EER, (A2 005 PUSN 2O sep-19  $21
0143W Horton Farm Bridge No. 472 (57M) EPR A2 1 0 EEBSEI  rep-18  wNov-19  §16.3
0013M 1-195 Corridor Bridges (77) EPR A23 2 3 EEBEEl  rep-18  Jun-19  $124
0114U 1-295 Bridges Contract 2 CRA A23 6 0 BEBEEE  Mar-18  May-21  $385
0114T 1-295 Bridges Contract | CRA A23 4 0  BEBSEE  Mar-18  May-21  $200
0114R 1-95 Corridor Bridge Nos. 56101, 56121, 56201, 56221 (3T 2w A23 4 0 EEBEE  Mar-18  Apr-20  $150
0114P 1-95 North & South Bridges at Toll Gate Road Nos. 683, 68 AR A23 2 0 EBEBS  apr-18  Dec-19  §$245
0114N  Oxford Street Bridge No. 653 (2T) PVD A24 1 0  BEGEEE  Mar-18  Aug-20  §50
0016 Pine Street Bridge No. 548 (31) PAW A24 1 0 ECPEl PSS  oun-19 968
0027B Reconstruction of the Route 6/10 Interchange CRA, PVD A24 9 0 May-17 Dec-17 Nov-23  $250.6
0013L Route 146 Corridor Bridges (38) EXE, NSM, PVDAD4 O 2  [CEpSM Dec-19  $6.8
0014F Simmonsville Bridge No. 326 (57C) JOH A24 1 0 EEEEE May-19  $15
0168C Victory Highway Bridge No. 589 (71) WGR A25 1 0 @ BEGSE sep-21  $12.3
0114K Wood River Valley Bridge No. 404, 1-95 North & South (7T HOP A25 1 0 EDESE Aug-20  $12.1

38 39 $459
PAVEMENT
0173U 1 R Improvements to Winsor Avenue JOH A25 0 0 Sep-17 Feb-18 $1.1
0084C 2017 Crack Sealing Limited Access STATEWIDE A6 0 0  Bpream  [SEESE $0.5
0084B 2017 Crack Sealing North and East Regions SIATEWIDE A6 0 0  Aeeay [GEISE $0.5
0084A 2017 Crack Sealing South and Central Regions STATEWIDE  A26 0 0  Bpeeam [SEISE $0.6
0086Y 2017 Paver Placed Elastomeric Surface Treatment STATEWIDE A-26 00 Apr-17 Jun-17 $1.2
0086X 2017 Rubberized Asphalt Chip Sealing SIATEWIDE A6 0 0  Goew [SUESE $1.9
0007C East Main Road 1R Improvements POR A27 0 0 Dec-16 Apr-17 $6.2
0088A 195 Resurfacing (Rt 2 to Service Avenue) WAR A27 0 0 EHISEE @ (OSERE $6.8
0082C 1-95 Resurfacing, C-2 (Pawtucket) PAW A27 0 0 EINED @ (OSERE $3.0
0081D Improvements to US Route 1 (South Kingstown) SKS A27 0 0 BEBR = rep-18 $5.3
0081K Pavement Preservation to Rt 1A (Newport Ave) PAW A2r 0 0 Sep-17 Jan-18 $3.1
0081W Route 146 Improvements LIN, NPR, PVD A28 (0 (  [Ecosy [EySE $4.8
0081R Route 24 Improvements POR A28 0 0 [URSIE @ [oEERN $4.6
0166H Route 4 Improvements, C-2 EGR, NKS, WAR A28 ( (  [(OcEsNe  |[TENSE $4.1
0173S Snell Road Improvements LcM A28 0 0 DUISEE @ |[GeERN $0.9
0073J Statewide Pavement Striping Eastbay 17-18 STATEWIDE A28 0 0  [Eoosm) MEySid $1.9
0173Z US Route 6 Hartford Ave JOH, SCI A29 0 0 EEoEE @ (PeeEE $5.9
0165V Woodbville Road Improvements HOP, RIC A29 0 o HUGEE [pEER $3.3

00 $56
TRAFFIC
0025E Coventry - Local Safety Improvements cov A30 0 0 MEYSEE BEPSE  sep-18 03
0025F Cranston - Local Safety Improvements CRA A30 00 EEGSII $NSEEE $ wov-18  §05
0153T Diamond Hill Road Improvements at Mendon Road WNS A30 0 0 BEBEEE  Jan-18  May-20  $15
0025J High Friction Surface Treatments 2016 STATEWIDE  A30 (0 (0  Doneay HEPESIE 2 BEERE 506



PTSID Project Name Locations Page BRIDGES Schedule Construction
R P Advertise NTP Sub Complete Budget ($M)
0061K Improvements to Rt 44/100 Intersection and Chepachet Riv GLO A30 0 0 Jan-17 M vey-18 $1.5
0011D Intersection Safety Improvements Newport, Warwick, John JOH, NPT, WAR A-31 00 Sep-17 Jan-18 Apr-19 $1.1
0025P Statewide Road Diet 2017 STATEWIDE A3 (0 o  BUgesy S8 wov-18 05
0072J Traffic Signal Optimization, C-3, 2016 STATEWIDE A3 0 0  [Eoosm) [ = oui-18 §14
00 $7
TAP/OTHER
0021U Blackstone Bikeway 8C NSM A29 0 o EEEE BES | oct-19 $28
0006A Rhodeworks Toll Facilties STATEWIDE ~ A29 (0 (o  Docsme [PEES  oun-19  $418
00 $45
STORMWATER
0166M High Street/Kingstown Road Stormwater Mitigation SKS A29 0 0 IEESEE BRSO BEERN 502
00 $0
OPERATING
0073M 2017-2018 Statewide Pavement Striping -North STATEWIDE — A25 (0 ( oo &Sl apr-19 $20
0201V 1-95 Corridor Preservation - Bridge Washing (58C) CRA, PVD, WAR AD5 3 ¢  Moyewy ~ [GEISEE  pec-18  $54
3 6 $7
Number of In design Advertised In Construction ~ Complete Total 41 45 $575

Projects: 0 17 23 8 48




PTSID Project Name Locations Page BRIDGES Schedule Construction
R P Advertise NTP Sub Complete Budget ($M)
FFY18
BRIDGE
0015A Aquidneck Island Bridge Preservation ﬁ;g: ﬁé\i: A32 022 Sep-18 Jan-19 Jun-21 $6.0
POR, TIV
0013K BG-30 Broad St. South and ElImwood Ave Bridges PVD A32 20 Sep-18 Dec-18 Dec-20  $20.0
0143A Big River Bridge WGR A32 0 oUWl var-18 Jan-21 $28
0013F Bridge Preservation BG - 05 EGR, EXE, A-32 0 12 Sep-18 Dec-18 Dec-20 $4.2
RIC, WAR, WGR
0014D Centerville Rd Bridge WAR A3 1 0 DS  Feb-18  Oct-19  $44
0013U East Bay Bridge Preservation Si\i: Eii: A33 025 Jul-18 Oct-18 May-21 $6.5
NPT, NSH,
PAW, TIV, WRN
0114J Farnum Pike Bridges NSM A33 0 2 Feb-18 Sep-18 Jun-21 $9.5
0017G Geneva Pond Bridge FVD A33 1 0 Jan-18 Apr-18 Jun-20 $2.2
0013G 1-295 Bridges - Bridge Group 09 CRA, JOH A33 0 8 Aug-18 Nov-18 May-20 $2.6
0114V 1-295 Bridges Contract 3 JOH A33 2 0 NSRBI  May-18  Jun-21  $149
0015B Lafayette Road Bridge NKS A3 10 Aug-18 Nov-18 Aug-19  $35
0167C Louisquisset Ramp Bridge PVD A3 10 May-18 Aug-18 Nov=-20 $8.0
0194C Park Avenue RR Bridge CRA A3 10 Apr-18 Jul-18 Nov-20 $2.6
0201A Railroad Avenue Bridge BUR A34 1 0 BEEEE  Jan-18  Nov-19  §15
0014Z Replacement of Louisquisset Pike Bridge LIN A34 10 Mar-18 Aug-18 Jun-21  §$10.0
0013S RI-146 Area Bridges- Contract 1 LIN, NSM, PVD A.35 0 9 Aug-18 Nov-18 Apr-21 $9.0
0013C Route 37 Bridge Rehabilitation CRR, WAR A35 6 9 Sep-18 Dec-18 Sep-21  §$29.6
0145C Union Village RR Bridge NSM A35 10 Sep-18 Dec-18 Nov-19  $20
0017E Woonasquatucket River Bridge PVD A3 10 Nov-17 May-18 Dec-20 $7.1
19 88 $146
PAVEMENT
0173H 1R Improvements to Old Summit Road cov A37 0 0 May-18 Aug-18 Dec-18 $0.8
0130E 1R Improvements to Reservoir Avenue CRA A-37 00 Jan-18 Apr-18 Dec-20 $4.5
0173K 1 R Improvements to Rockland Road SCI A37 0 0 Mar-18 Jun-18 Jul-19 $2.5
0081J 1 R Improvements to Route 78 WES A37 0 0 Apr-18 Jul-18 Sep-19 $4.5
0061A 1R Improvements to Route 44 - Contract 3B (RIDOT Maint GLO A38 0 0 Aug-18 Dec-18 May-21  §3.7
0004D Broad Street Regeneration CFA, CUM, PAW A_38 00 Sep-18 Jan-19 Apr-22 $7.3
0079P Danielson Pike Improvements JOH A38 0 0 May-18 Aug-18 Oct-19 $4.0
0012Q 1-195 Relocate Waterfront Parks BVD A38 0 0 BEERE  Mar-18  Rug-19  $63
0012T 1-195 Relocation, Gano St, Contract 18 PVD A-38 0 0 Sep-18 Dec-18 ‘Jun-20 $1.6
0172J Improvement to Nayatt Rd BAR A39 0 0 Apr-18 Jul-18 ‘Aug-19 $2.0
0165J Improvements to Railroad Street LIN A39 0 0 Mar-18 Jun-18 Nov-19 $1.8
0138B Rt 6A (Hartford Ave, C-2) JOH A39 00 Apr-18 Jul-18 Nov-18 $2.5
0081E Us-6 (Rt 102 to Danielson Pk) scI A39 0 0 May-18 Aug-18 'Jul-19 $2.5
00 $44
TRAFFIC
0025N 2017 Statewide Intersection Safety Improvements CRA, PVD, WAR A40 0 0 Feb-18 May-18 May-19 $1.7
0025K 2018 Statewide Intersection Safety Improvements A40 0 0 Aug-18 Nov-18 May=-20 $1.2
0011E Aquidneck Avenue HSIP MID A40 0 O Sep-18 Dec-18 ‘Sep-20 $1.5
0076Z Aquidneck Avenue Improvements MID A40 0 O Dec-17 ‘Apr-18 ‘Dec-19 $1.9
00918 High Friction Surface Treatment 2018 PAW, PVD Al 0 0 Jun-18 Sep-18 Dec-19  §0.6
0073H Intersection Safety Improvements Metacom Ave Rt 136 an AR A4l 0 0 Sep-18 Dec-18 Jun-20 $0.6



PTSID Project Name Locations Page BRIDGES Schedule Construction
R P Advertise NTP Sub Complete Budget ($M)
0073X Intersection Safety Improvements to Rt 114 between Bear CUM A41 0 0 Mar-18 Jun-18 Sep-19  §3.9
0072Z Median Guardrail US Route 1, South County CHA, SKS, WES A1 00 Apr-18 Jul-18 May-19 $3.0
0025Q Roadway Departure Mitigation - Guardrail and Median Impr NSM, WAR A41 0 0 Oct-17 Jan-18 May-19  §2.0
0073S Route 146 Guide Sign Improvements North C-1 (North Smi NSM A42 0 0 Jan-18 May-18 May-20 $2.4
0162B SRTS - Contract 2 (Narragansett) NAR A42 0 0 Jan-18 May-18 Nov-19  §1.0
0162A SRTS- Contract 1 (Barr, Cran, E Prov) BAR, CRA, EPRA42 0 0 Mar-18 Jul-18 May-19 $1.9
0162C SRTS-Contract 3 (Smithfield, Westerly, Woonsocket) SMI, WES, WNS A42 (0 0 Apr-18 Jun-18 Jun-19  §1.2
0080H STC - Allens Avenue at Terminal and Ernest PVD A42 0 0 Feb-18 Jun-18 Aug-19  §0.7
0080C STC - Statewide Pedestrian and Intersection Safety Improv iz;ﬁ Iﬁg A43 0 0 Jun-18 Sep-18 Nov-19 $1.3
SKS, TIV, WST
00 $25
TAP/OTHER
0021S Blackstone River Bikeway Segment 8B-1 WNS A39 0 0 Apr-18 Jul-18 Oct-19  §20
0026P Trestle Trail West Section Bridges cov A40 0 O Mar-18 Jun-18 Mar-20  §3.2
00 $5
OPERATING
0105F 2018 Crack Sealing North and East Regions con,ne A3 0 0 DEESE  wMay-18  oct-18  §07
LIN, MID,
NPR, POR,
PVD, SMI, WES
0105B 2018 Crack Sealing South and Central Regions gg?: ;gzl;\: A3 0 0 Dec-17 May-18 Oct-18 $0.7
NAR, NKS,
RIC, SKS,
WAR, WES
0105C 2018 Limited Access Crack Sealing ggi: ;ig: A3 0 0 Apr-18 Jun-18 Oct-18  §0.3
NKS, SKS,
WAR, WES
0105G 2018 Paver Placed Elastomeric Surface Treatment C-2 ~ STATEWIDE A36 0 0 Mar-18 Jun-18 Nov-18 $1.2
0105D 2018 Paver Placed Elastomeric Surface TreatmentC-1 ~ CRA, CUM, SCI A36 (0 (  [DEESE  May-18  Nov-18  §16
0105A 2018 Rubberized Asphalt Chip Sealing C- 2 STATEWIDE A6 0 0 Mar-18 Jun-18 Jun-19  §$1.6
0105E 2018 Rubberized Asphalt Chip Sealing C-1 BUR, COV, A37 0 0 [PEESEY May-18  Jun-19  §16
GLO, SCI
00 $8
Number of In design In Construction ~ Complete Total 19 88 $228
Projects: 44 0 0 56




Changes from Last Quarter
Insert A



Schedule Changes Since Last Quarter

Last  Current

Milestone Quater Quarter +/- Comments
0105G 2018 Paver Placed Elastomeric Surface Treatment C- 2 Accelerated Substantial Completion
Substantially Complete 6/30/2019 11/30/2018-
0013G 1-295 Bridges - Bridge Group 09 Accelerated Advertisement impacting all scheduled dates
Advertise 9/30/2018  8/31/2018 N30
NTP 1213012018 11/30/2018.
Substantially Complete 8/31/2020  5/31/2020
0015B Lafayette Road Bridge Accelerated Advertisement impacting all scheduled dates
Advertise 9/30/2018  8/31/2018 N30
NTP 113112019 11/30/20181°62
Substantially Complete  10/31/2020  8/31/2019 /1427
0080C STC - Statewide Pedestrian and Intersection Safety Improvements Delay due to Survey
Advertise 113112018 6/30/2018 JEiBA
NTP 4302018 9/30/2018 [IEIE8
Substantially Complete 8/31/2019  11/30/2019
Advertised
0173U 1 R Improvements to Winsor Avenue Delay in Award Process
NTP 12312017 2/28/2018 |68
0105F 2018 Crack Sealing North and East Regions Achieved Advertisement
Advertise 12/312017  12/22/2017 108
0105B 2018 Crack Sealing South and Central Regions Achieved Advertisement
Advertise 1213112017 1212012017 A4
0105D 2018 Paver Placed Elastomeric Surface Treatment C-1 Achieved Advertisement / Delay in Award Process
Advertise 12/28/2017  12/27/2017
NTP 53012018 5/31/2018 [
0170C Baker Pines Bridge No. 593 Delay in Award Process
NTP 12312017 113172018 | A
0143A Big River Bridge Achieved Advertisement
Advertise 11/30/2017  11/29/2017 [
0014D Centerville Rd Bridge Achieved Advertisement
Advertise 1213112017 1212912017 2
0153T Diamond Hill Road Improvements at Mendon Road Delay in Award Process
NTP 12/31/2017 111972018 [ I8
0013M 1-195 Corridor Bridges (77) Delay in Award Process
NTP 12312017 2/28/2018 |88
0012Q 1-195 Relocate Waterfront Parks Achieved Advertisement
Advertise 1213112017 1212012017 2
0114V 1-295 Bridges Contract 3 Achieved Advertisement
Advertise 11/30/2017  11/29/2017
0114R 1-95 Corridor Bridge Nos. 56101, 56121, 56201, 56221 (3T - F) Required Additional Advertising Time
NTP 12312017 3/31/2018 |60
Substantially Complete 12/31/2019 4/30/2020-
0114P 1-95 North & South Bridges at Toll Gate Road Nos. 683, 684 (5T - C) Delay in Award Process
NTP 212812018 4/30/2018 | EGH
0011D Intersection Safety Improvements Newport, Warwick, Johnston Delay in Award Process
NTP 12312017 1116/2018 |58
0114N Oxford Street Bridge No. 653 (2T) Delay in Award Process
NTP 1312018 311720188
0081K Pavement Preservation to Rt 1A (Newport Ave) Delay in Award Process
NTP 12312017 1192018 [ 8
0201A Railroad Avenue Bridge Achieved Advertisement
Advertise 10/31/2017  10/24/2017
0013L Route 146 Corridor Bridges (38) Accelerated Contract Award. Substantial Completion updated to match latest

schedule at NTP



Schedule Changes Since Last Quarter

Last Current
Milestone Quater Quarter +/-
NTP 1/31/2018 1/3/2018) 28
Substantially Complete 6/30/2020 12/31/2019} 182

Comments

0114K Wood River Valley Bridge No. 404, 1-95 North & South (7T - A)

Delay in Award Process

NTP 12312017 113172018 | ESA
0017E Woonasquatucket River Bridge Accelerated Advertisement and anticipated accelerated NTP
Advertise 2/28/2018 11/28/2017 92

In Construction

NTP 7/31/2018  5/31/2018 161

0025F Cranston - Local Safety Improvements NTP accelerated
NTP 12/31/2017  11/30/2017 31
0114S Cumberland I-295 Corridor Bridges (37T - 1) Delay in Award Process
NTP 1113012017 1211472017 |
0168H Hope Valley Bridges (69D) Achieved NTP
NTP 10/31/2017  10/24/2017 7
0088A 1-95 Resurfacing (Rt 2 to Service Avenue) Achieved NTP
NTP 10/31/2017  10/10/2017 21
Substantially Complete 12/31/2018  11/30/2018/" 31
0016J Pine Street Bridge No. 548 (31) Achieved NTP

NTP 12/30/2017  12/12/20177 18

0078V

Providence - Downtown Improvements, C-3
Substantially Complete  10/31/2017  5/31/2018 | 2@

Third Party Utility Delay

0025P Statewide Road Diet 2017 Accelerated Advertisement and anticipated accelerated NTP
NTP 12/29/2017  11/21/2017f 38
Substantially Complete 12/31/2018 11/30/2018f " 31
0173Z US Route 6 Hartford Ave Achieved NTP
NTP 12/31/2017 1211412017 AT
Substantially Complete 6/30/2019  5/31/2019; 30
0168C Victory Highway Bridge No. 589 (71) Achieved NTP
NTP 11/30/2017  10/11/2017 50
0165V Woodville Road Improvements Achieved NTP
NTP 10/31/2017  10/25/2017f 6

Complete

0172C

1R Improvements to Smith Street
Substantially Complete 12/31/2017  12/5/2017[ 26

Actual Substantial Completion

0084C

2017 Crack Sealing Limited Access
Substantially Complete 10/31/2017  9/28/2017) 33

Achieved Substantial Completion

0084B

2017 Crack Sealing North and East Regions
Substantially Complete 10/31/2017  9/28/2017f 33

Achieved Substantial Completion

0084A

0086Y

2017 Crack Sealing South and Central Regions
Substantially Complete 10/31/2017  10/2/2017] 29
2017 Paver Placed Elastomeric Surface Treatment
Substantially Complete  11/30/2017  12/8/2017 |8

Achieved Substantial Completion

Delay due to Weather

0185A

0153E

0183B

Apponaug Circulator By-Pass

Substantially Complete 11/30/2017  10/20/2017 41
Capron Road Bridge No. 792 (70A)

Substantially Complete 5/31/2018  11/9/2017 208
Central Street Bridge No. 449 (70B)

Substantially Complete 5/31/2018 11/30/2017 182

Achieved Substantial Completion
Accelerated Substantial Completion

Accelerated Substantial Completion

0025J

High Friction Surface Treatments 2016
Substantially Complete 1/31/2018  9/18/2017 135

Accelerated Substantial Completion

0079G 1-95 Resurfacing (EImwood Avenue to Eddy St) Actual Substantial Completion
Substantially Complete 11/30/2017  11/27/2017 8
0143K Pawtucket Avenue Bridge No. 471 (57B) Actual Substantial Completion

0163F

Substantially Complete 10/31/2017  10/4/2017( 27
Pleasant Valley Parkway Bridge No. 777
Substantially Complete 6/30/2018 11/20/2017 222

Accelerated Substantial Completion



Schedule Changes Since Last Quarter

Last  Current
Milestone Quater Quarter +/-

Comments

0012L Providence Area Bridges Nos. 1080, 1082 (56B)

Substantially Complete  12/31/2017  11/20/2017 044
0081W Route 146 Improvements

Substantially Complete 5/31/2018 11/17/2017-

Accelerated Substantial Completion

Accelerated Substantial Completion

0173S Snell Road Improvements
NTP 10/31/2017  10/4/2017 21
Substantially Complete  12/31/2018  12/1/2017 /895

Accelerated NTP and Substantial Completion

0078G South/North Main Streets ADA Improvements
Substantially Complete ~ 11/30/2017  11/21/2017 8

Actual Substantial Completion

0073L Statewide Pavement Striping - Central, 2016-2017
Substantially Complete  11/30/2017  10/27/2017 N84
0073K Statewide Pavement Striping - South, 2016-2017
Substantially Complete 12/31/2017 10/31/2017-
0055K Statewide Resurfacing C-2, 2017**
Substantially Complete ~ 10/31/2017  11/15/2017 | B

Accelerated Substantial Completion
Accelerated Substantial Completion

Delay due to Weather



Budget Changes Since Last Quarter

PTS NAME Last Current
Quarter Quarter

<+
-~

In Design

0091S  High Friction Surface Treatment 2018 1.604  $1.212 - Adjusted to Reflect Engineer's Estimate
0012T 1195 Relocation, Gano St, Contract 18 2976  $3.176  [JSBBEON Additional funding by RIDEM for bike path
0013G  1-295 Bridges - Bridge Group 09 398 $4279 [SEEEEN Adusted to reflect Engineer's Estimate
0073S  Route 146 Guide Sign Improvements North C-1 (North 3559  $4.025 - Adjusted to reflect Engineer's Estimate
0162B  SRTS - Contract 2 (Narragansett) 1.885  $2.175 - Adjusted to reflect Engineer's Estimate
Subtotal $0.863

Advertised

0143A  Big River Bridge 2345 $5090 [SENEBN Revised for NTP Budget

01537 Diamond Hill Road Improvements at Mendon Road 2977 $3.170 |[JSOHEEN Revised for NTP Budget

0013V 1195 Corridor Bridges (77) 27506 $20.697 [N(B61809)] Revised for NTP Budget

0114V 1-295 Bridges Contract 3 10431 $19.271 - Adjusted to reflect Engineer's Estimate
0081D  Improvements to US Route 1 (South Kingstown) 5233  $7.123 - Revised for NTP Budget

0013L  Route 146 Corridor Bridges (38) 10.922 $11.851 - Adjusted to reflect Engineer's current Estimate
0114K  Wood River Valley Bridge No. 404, 1-95 North & South 9078 $16.808 |[JSEMON Revised for NTP budget

Subtotal $15.518

In Construction

0025F  Cranston - Local Safety Improvements 077 $0933 [JSBMBEN Revised for NTP Budget

0016J  Pine Street Bridge No. 548 (31) 12001 $9.261 [IB2740)] Revised for NTP Budget

0173Z  US Route 6 Hartford Ave 8513 $9.033 [JSOBEEN Revised for NTP Budget

0154A  Wood River & Holburton Bridges Nos. 261, 262 (58D) 2824 $3129 |[JSOBEBN Revised for NTP Budget

Subtotal ($1.753)

Complete

0113L  Glenbridge Ave and South County Trail Bridges (69F) 8776 $8.817 |JSONEM Adjusted for Project Closeout

0139H  Route 138 Improvements 0.988  $1.000 - Adjusted for Project Closeout

0173S  Snell Road Improvements 2166  $1.559 - Adjusted for Project Closeout

0173N  US Route 1, South Kingstown Improvements 2313 $2.315 - Adjusted for Project Closeout
Subtotal ($0.552)

Total $14.076



Index of Projects by Municipality
Insert A



Index of Projects by Municipality

PTSID Project Name Type Appendix
BARRINGTON

0153C Central Bridge No. 018201 & Access Improvements to Route 114 BRIDGE A-1
0013U East Bay Bridge Preservation BRIDGE A-33
0172) Improvement to Nayatt Rd PAVEMENT A-39
0162A SRTS- Contract 1 (Barr, Cran, E Prov) TRAFFIC A-42
BRISTOL

9603B Colt State Park Bike Path Connector TAP/OTHER A-10
BURRILLVILLE

0105E 2018 Rubberized Asphalt Chip Sealing C-1 OPERATING A-37
0201A Railroad Avenue Bridge BRIDGE A-34
0076N Route 107 1R Improvements PAVEMENT A-18
0154B  Shippee Bridge No. 307 (69E) BRIDGE A-6
CENTRAL FALLS

0004D Broad Street Regeneration PAVEMENT A-38
0004B Dexter Street 1R Improvements PAVEMENT A-8
CHARLESTOWN

0105B 2018 Crack Sealing South and Central Regions OPERATING A-36
0105C 2018 Limited Access Crack Sealing OPERATING A-36
0114L Central RI Bridges - Group 12 (32 Bridges) BRIDGE A-22
00722 Median Guardrail US Route 1, South County TRAFFIC A-41
0086R West Main Road (Route 77) Chip Seal OPERATING A-7
COVENTRY

0173H 1 R Improvements to Old Summit Road PAVEMENT A-37
0105E 2018 Rubberized Asphalt Chip Sealing C-1 OPERATING A-37
9500A Arcadia Management Area Bridge Replacement BRIDGE A-1
0114L Central RI Bridges - Group 12 (32 Bridges) BRIDGE A-22
0025E Coventry - Local Safety Improvements TRAFFIC A-30
0168H Hope Valley Bridges (69D) BRIDGE A-22
0153N Route 102 & Route 117 Improvements - Roundabout TRAFFIC A-21
0172y Route 102 1R Improvements, C-3 PAVEMENT A-8
0173J Route 116 Knotty Oak Rd. PAVEMENT A-9
0026P Trestle Trail West Section Bridges TAP/OTHER A-40
CRANSTON

0130E 1 R Improvements to Reservoir Avenue PAVEMENT A-37
0025N 2017 Statewide Intersection Safety Improvements TRAFFIC A-40
0105B 2018 Crack Sealing South and Central Regions OPERATING A-36
0105C 2018 Limited Access Crack Sealing OPERATING A-36
0105D 2018 Paver Placed Elastomeric Surface Treatment C-1 OPERATING A-36
0114L Central RI Bridges - Group 12 (32 Bridges) BRIDGE A-22
0025F Cranston - Local Safety Improvements TRAFFIC A-30

0013G I-295 Bridges - Bridge Group 09 BRIDGE A-33



PTSID

Project Name Type Appendix
0114U I-295 Bridges Contract 2 BRIDGE A-23
011471 I-295 Bridges Contract | BRIDGE A-23
0201U I-95 Corridor Bridge Preservation & Resurfacing BRIDGE A-6
0201V I-95 Corridor Preservation - Bridge Washing (58C) OPERATING A-25
0194C Park Avenue RR Bridge BRIDGE A-34
0027B Reconstruction of the Route 6/10 Interchange BRIDGE A-24
0113V Route 24 & I-295 Bridge Preservation BRIDGE A-6
0173R Route 37 1R Improvements PAVEMENT A-9
0013C Route 37 Bridge Rehabilitation BRIDGE A-35
0162A SRTS- Contract 1 (Barr, Cran, E Prov) TRAFFIC A-42
CUMBERLAND
0105F 2018 Crack Sealing North and East Regions OPERATING A-35
0105D 2018 Paver Placed Elastomeric Surface Treatment C-1 OPERATING A-36
0105E 2018 Rubberized Asphalt Chip Sealing C-1 OPERATING A-37
0004D Broad Street Regeneration PAVEMENT A-38
0114S Cumberland 1-295 Corridor Bridges (37T - 1) BRIDGE A-22
0073X Intersection Safety Improvements to Rt 114 between Bear Hill Rd and 1-295 Cumberland-Roundabo TRAFFIC A-41
0084G Rubberized Asphalt Chip Seal 2016 OPERATING A-16
EAST GREENWICH
0105B 2018 Crack Sealing South and Central Regions OPERATING A-36
0013F Bridge Preservation BG - 05 BRIDGE A-32
0114L Central RI Bridges - Group 12 (32 Bridges) BRIDGE A-22
0113L Glenbridge Ave and South County Trail Bridges (69F) BRIDGE A-5
0166H Route 4 Improvements, C-2 PAVEMENT A-28
0055) Statewide Resurfacing 2015, C-1** PAVEMENT A-9
EAST PROVIDENCE
0105F 2018 Crack Sealing North and East Regions OPERATING A-35
0153D Coles Bridge No. 134 (66) BRIDGE A-5
0013U East Bay Bridge Preservation BRIDGE A-33
0143D East Shore Expressway Bridges Nos. 475, 476 BRIDGE A-5
0168H Hope Valley Bridges (69D) BRIDGE A-22
0143W Horton Farm Bridge No. 472 (57M) BRIDGE A-22
0013M I-195 Corridor Bridges (77) BRIDGE A-23
0012E I-195 Relocation - Landscape Contract C PAVEMENT A-3
0171B Newman Avenue Bridge No. 224 (57D) BRIDGE A-13
0143K Pawtucket Avenue Bridge No. 471 (57B) BRIDGE A-13
0162A SRTS- Contract 1 (Barr, Cran, E Prov) TRAFFIC A-42
0009N Washington Bridge North No. 700 (57A T - J) BRIDGE A-15
EXETER
0013F Bridge Preservation BG - 05 BRIDGE A-32
0013L Route 146 Corridor Bridges (38) BRIDGE A-24
0168E Tefft Hill Trail Bridge No. 592 (67T - B) BRIDGE A-15



PTSID

Project Name Type Appendix
FOSTER
0105F 2018 Crack Sealing North and East Regions OPERATING A-35
0105E 2018 Rubberized Asphalt Chip Sealing C-1 OPERATING A-37
0168H Hope Valley Bridges (69D) BRIDGE A-22
0084H Paver Placed Elastomeric Surface Treatment 2016 OPERATING A-16
0172y Route 102 1R Improvements, C-3 PAVEMENT A-8
GLOCESTER
0061A 1R Improvements to Route 44 - Contract 3B (RIDOT Maintance Facility to W. Greenville Rd.) PAVEMENT A-38
0105E 2018 Rubberized Asphalt Chip Sealing C-1 OPERATING A-37
0061K Improvements to Rt 44/100 Intersection and Chepachet River Bridge Repair C-3E TRAFFIC A-30
0084G Rubberized Asphalt Chip Seal 2016 OPERATING A-16
0055) Statewide Resurfacing 2015, C-1** PAVEMENT A-9
HOPKINTON
0105B 2018 Crack Sealing South and Central Regions OPERATING A-36
9500A Arcadia Management Area Bridge Replacement BRIDGE A-1
0114L Central RI Bridges - Group 12 (32 Bridges) BRIDGE A-22
0168H Hope Valley Bridges (69D) BRIDGE A-22
0115z I-95 Highway LED Lighting - Exits 1, 2, 4, 5 and Weigh Stations TRAFFIC A-3
0084G Rubberized Asphalt Chip Seal 2016 OPERATING A-16
0154A Wood River & Holburton Bridges Nos. 261, 262 (58D) BRIDGE A-15
0114K Wood River Valley Bridge No. 404, 1-95 North & South (7T - A) BRIDGE A-25
0165V Woodville Road Improvements PAVEMENT A-29
JAMESTOWN
0049M Jamestown-Verrazzano Bridge No. 800 & Cove Bridge No. 495 BRIDGE A-1
0080C STC - Statewide Pedestrian and Intersection Safety Improvements TRAFFIC A-43
JOHNSTON
0173U 1 R Improvements to Winsor Avenue PAVEMENT A-25
0105F 2018 Crack Sealing North and East Regions OPERATING A-35
0105C 2018 Limited Access Crack Sealing OPERATING A-36
0079P Danielson Pike Improvements PAVEMENT A-38
0013G I-295 Bridges - Bridge Group 09 BRIDGE A-33
0114v I-295 Bridges Contract 3 BRIDGE A-33
0011D Intersection Safety Improvements Newport, Warwick, Johnston TRAFFIC A-31
0138B Rt 6A (Hartford Ave, C-2) PAVEMENT A-39
0014F Simmonsville Bridge No. 326 (57C) BRIDGE A-24
0173z US Route 6 Hartford Ave PAVEMENT A-29
LINCOLN
0105F 2018 Crack Sealing North and East Regions OPERATING A-35
0165) Improvements to Railroad Street PAVEMENT A-39
0166)J Mussey Brook Bridge No. 380 (56C) BRIDGE A-13
0166L New River Road and Victory Highway 1R Improvements PAVEMENT A-8
0166K Old River Road (Route 126) 1R Improvements PAVEMENT A-8



PTSID Project Name Type Appendix
0014z Replacement of Louisquisset Pike Bridge BRIDGE A-34
0013S RI-146 Area Bridges- Contract 1 BRIDGE A-35
0081W Route 146 Improvements PAVEMENT A-28
0055) Statewide Resurfacing 2015, C-1** PAVEMENT A-9
0080C STC - Statewide Pedestrian and Intersection Safety Improvements TRAFFIC A-43
LITTLE COMPTON

0173S Snell Road Improvements PAVEMENT A-28
0080C STC - Statewide Pedestrian and Intersection Safety Improvements TRAFFIC A-43
0086R West Main Road (Route 77) Chip Seal OPERATING A-7
MIDDLETOWN

0105F 2018 Crack Sealing North and East Regions OPERATING A-35
0011E Aquidneck Avenue HSIP TRAFFIC A-40
00762 Aquidneck Avenue Improvements TRAFFIC A-40
0015A Aquidneck Island Bridge Preservation BRIDGE A-32
0013U East Bay Bridge Preservation BRIDGE A-33
0007F Two Mile Corner Reconstruction PAVEMENT A-19
NARRAGANSETT

0105B 2018 Crack Sealing South and Central Regions OPERATING A-36
0105C 2018 Limited Access Crack Sealing OPERATING A-36
0015A Aquidneck Island Bridge Preservation BRIDGE A-32
0013U East Bay Bridge Preservation BRIDGE A-33
0144B Great Island Bridge #499 BRIDGE A-1
0162B SRTS - Contract 2 (Narragansett) TRAFFIC A-42
0080C STC - Statewide Pedestrian and Intersection Safety Improvements TRAFFIC A-43
NEW SHOREHAM

0015A Aquidneck Island Bridge Preservation BRIDGE A-32
0013U East Bay Bridge Preservation BRIDGE A-33
0130R Ocean Avenue 1R Improvements PAVEMENT A-3
NEWPORT

0015A Aquidneck Island Bridge Preservation BRIDGE A-32
0173F Broadway Streetscape Improvements Project PAVEMENT A-8
0013U East Bay Bridge Preservation BRIDGE A-33
0011D Intersection Safety Improvements Newport, Warwick, Johnston TRAFFIC A-31
NORTH KINGSTOWN

0105B 2018 Crack Sealing South and Central Regions OPERATING A-36
0105C 2018 Limited Access Crack Sealing OPERATING A-36
0156A Clarence Hussey Bridge No. 11 (69B) BRIDGE A-5
00158 Lafayette Road Bridge BRIDGE A-34
0166H Route 4 Improvements, C-2 PAVEMENT A-28
NORTH PROVIDENCE

0105F 2018 Crack Sealing North and East Regions OPERATING A-35
0172F Mineral Spring Avenue 1R Improvements PAVEMENT A-3
0071V Mineral Spring Avenue HSIP TRAFFIC A-20



PTSID

Project Name Type Appendix
0081W Route 146 Improvements PAVEMENT A-28
0172B Woonasquatucket Avenue 1R Improvements PAVEMENT A-10
NORTH SMITHFIELD
0021U Blackstone Bikeway 8C TAP/OTHER A-29
0183B Central Street Bridge No. 449 (70B) BRIDGE A-12
0114) Farnum Pike Bridges BRIDGE A-33
0013S RI-146 Area Bridges- Contract 1 BRIDGE A-35
0025Q Roadway Departure Mitigation - Guardrail and Median Improvements to 1-95 Warwick and Rt 146 N TRAFFIC A-41
0013L Route 146 Corridor Bridges (38) BRIDGE A-24
0073S Route 146 Guide Sign Improvements North C-1 (North Smithfield) TRAFFIC A-42
0166D Route 146A and Park Avenue Intersection Improvements PAVEMENT A-9
0118A Slatersville Stone Arch Bridge No. 273 (70C) BRIDGE A-14
0145C Union Village RR Bridge BRIDGE A-35
PAWTUCKET
0004D Broad Street Regeneration PAVEMENT A-38
0004B Dexter Street 1R Improvements PAVEMENT A-8
0013U East Bay Bridge Preservation BRIDGE A-33
0091S High Friction Surface Treatment 2018 TRAFFIC A-41
0114R I-95 Corridor Bridge Nos. 56101, 56121, 56201, 56221 (3T - F) BRIDGE A-23
0082C I-95 Resurfacing, C-2 (Pawtucket) PAVEMENT A-27
0172F Mineral Spring Avenue 1R Improvements PAVEMENT A-3
0081K Pavement Preservation to Rt 1A (Newport Ave) PAVEMENT A-27
0143U Pawtucket Area Bridges (53B) BRIDGE A-13
0016J Pine Street Bridge No. 548 (31) BRIDGE A-24
0055) Statewide Resurfacing 2015, C-1** PAVEMENT A-9
PORTSMOUTH
0105F 2018 Crack Sealing North and East Regions OPERATING A-35
0015A Aquidneck Island Bridge Preservation BRIDGE A-32
0007C East Main Road 1R Improvements PAVEMENT A-27
0049M Jamestown-Verrazzano Bridge No. 800 & Cove Bridge No. 495 BRIDGE A-1
0031N Old Sakonnet River Bridge Demolition (Superstructure) BRIDGE A-13
0132G Portsmouth Maintenance Facility TAP/OTHER A-19
0081R Route 24 Improvements PAVEMENT A-28
PROVIDENCE
0172C 1R Improvements to Smith Street PAVEMENT A-17
0025N 2017 Statewide Intersection Safety Improvements TRAFFIC A-40
0105F 2018 Crack Sealing North and East Regions OPERATING A-35
0163)J Atwells Ave Bridge No. 975 Replacement BRIDGE A-1
0013K BG-30 Broad St. South and EImwood Ave Bridges BRIDGE A-32
0021R Blackstone River Bikeway - Segment 1A TAP/OTHER A-19
0017G Geneva Pond Bridge BRIDGE A-33
0113L Glenbridge Ave and South County Trail Bridges (69F) BRIDGE A-5



PTSID

Project Name Type Appendix

0144E Harbor Junction Bridge No. 131 (57E) BRIDGE A-12
0091S High Friction Surface Treatment 2018 TRAFFIC A-41
0012Q I-195 Relocate Waterfront Parks PAVEMENT A-38
0012E I-195 Relocation - Landscape Contract C PAVEMENT A-3
0012T 1-195 Relocation, Gano St, Contract 18 PAVEMENT A-38
0201U I-95 Corridor Bridge Preservation & Resurfacing BRIDGE A-6
0201V I-95 Corridor Preservation - Bridge Washing (58C) OPERATING A-25
0079G I-95 Resurfacing (ElImwood Avenue to Eddy St) PAVEMENT A-18
0058L I-95 Sustainability — Phase | TRAFFIC A-4
0167C Louisquisset Ramp Bridge BRIDGE A-34
0153R Memorial Blvd. & Francis Street Improvements TRAFFIC A-20
0018A New Providence Viaduct Southbound Bridge No. 578 BRIDGE A-2
0114N Oxford Street Bridge No. 653 (2T) BRIDGE A-24
0163F Pleasant Valley Parkway Bridge No. 777 BRIDGE A-6
0078U Providence - Downtown Improvements, C-3 PAVEMENT A-18
0012L Providence Area Bridges Nos. 1080, 1082 (56B) BRIDGE A-14
0012R Providence River Pedestrian Bridge BRIDGE A-14
9004D Providence Station Enhancements TAP/OTHER A-3
0012N Ramp El Bridge No. 1083 (56A) BRIDGE A-14
0027B Reconstruction of the Route 6/10 Interchange BRIDGE A-24
0013S RI-146 Area Bridges- Contract 1 BRIDGE A-35
0013L Route 146 Corridor Bridges (38) BRIDGE A-24
0081W Route 146 Improvements PAVEMENT A-28
0078G South/North Main Streets ADA Improvements PAVEMENT A-9
0080H STC - Allens Avenue at Terminal and Ernest TRAFFIC A-42
0009N Washington Bridge North No. 700 (57A T -J) BRIDGE A-15
0201T West EImwood RR Bridge No. 660 (69G) BRIDGE A-7
0172B Woonasquatucket Avenue 1R Improvements PAVEMENT A-10
0017E Woonasquatucket River Bridge BRIDGE A-35
RICHMOND

0105B 2018 Crack Sealing South and Central Regions OPERATING A-36
9500A Arcadia Management Area Bridge Replacement BRIDGE A-1
0170C Baker Pines Bridge No. 593 BRIDGE A-22
0013F Bridge Preservation BG - 05 BRIDGE A-32
0145B Carolina Bridges (57F) BRIDGE A-12
0114L Central RI Bridges - Group 12 (32 Bridges) BRIDGE A-22
0168H Hope Valley Bridges (69D) BRIDGE A-22
01152 I-95 Highway LED Lighting - Exits 1, 2, 4, 5 and Weigh Stations TRAFFIC A-3
0084H Paver Placed Elastomeric Surface Treatment 2016 OPERATING A-16
0055) Statewide Resurfacing 2015, C-1** PAVEMENT A-9
0086R West Main Road (Route 77) Chip Seal OPERATING A-7



PTSID

Project Name Type Appendix
0165V Woodville Road Improvements PAVEMENT A-29
SCITUATE
0173K 1 R Improvements to Rockland Road PAVEMENT A-37
0105D 2018 Paver Placed Elastomeric Surface Treatment C-1 OPERATING A-36
0105E 2018 Rubberized Asphalt Chip Sealing C-1 OPERATING A-37
0173z US Route 6 Hartford Ave PAVEMENT A-29
0081E Us-6 (Rt 102 to Danielson Pk) PAVEMENT A-39
SMITHFIELD
0105F 2018 Crack Sealing North and East Regions OPERATING A-35
0153E Capron Road Bridge No. 792 (70A) BRIDGE A-12
0162C SRTS-Contract 3 (Smithfield, Westerly, Woonsocket) TRAFFIC A-42
SOUTH KINGSTOWN
01058 2018 Crack Sealing South and Central Regions OPERATING A-36
0105C 2018 Limited Access Crack Sealing OPERATING A-36
0165X High Street & Kingstown Road Improvements PAVEMENT A-18
0166M High Street/Kingstown Road Stormwater Mitigation STORMWATER A-29
0081D Improvements to US Route 1 (South Kingstown) PAVEMENT A-27
0025X Local Safety Improvements 2018, C-3, (South Kingstown) TRAFFIC A-39
00727 Median Guardrail US Route 1, South County TRAFFIC A-41
0143R Route 1/South County Pier Cap Replacements BRIDGE A-6
0153N Route 102 & Route 117 Improvements - Roundabout TRAFFIC A-21
0139H Route 138 Improvements PAVEMENT A-18
0055) Statewide Resurfacing 2015, C-1** PAVEMENT A-9
0080C STC - Statewide Pedestrian and Intersection Safety Improvements TRAFFIC A-43
0173N US Route 1, South Kingstown Improvements PAVEMENT A-10
STATEWIDE
0084C 2017 Crack Sealing Limited Access PAVEMENT A-26
0084B 2017 Crack Sealing North and East Regions PAVEMENT A-26
0084A 2017 Crack Sealing South and Central Regions PAVEMENT A-26
0086Y 2017 Paver Placed Elastomeric Surface Treatment PAVEMENT A-26
0086X 2017 Rubberized Asphalt Chip Sealing PAVEMENT A-26
0073M 2017-2018 Statewide Pavement Striping -North OPERATING A-25
0105G 2018 Paver Placed Elastomeric Surface Treatment C- 2 OPERATING A-36
0105A 2018 Rubberized Asphalt Chip Sealing C- 2 OPERATING A-36
0153P Bridge End Treatments - HSIP TRAFFIC A-19
0084S Crack Sealing - Limited Access OPERATING A-15
0086U Crack Sealing - Limited Access, 2015 OPERATING A-7
00847 Crack Sealing - North & East, 2016 OPERATING A-15
0084Y Crack Sealing - South & Central, 2016 OPERATING A-16
0102) East Bay/South, C-6 - STC TRAFFIC A-20
0011C Enhanced Roadside & Freeway Delineation TRAFFIC A-10
7006F Guardrail Repair and Replacement 2014-2016 OPERATING A-2



PTSID Project Name Type Appendix
0025) High Friction Surface Treatments 2016 TRAFFIC A-30
7005F Impact Attenuator Repair and Replacement 2014-2016 OPERATING A-2
0102H North, C-5 - STC TRAFFIC A-10
0102G North/Central, C-4 - STC TRAFFIC A-11
0116E Pavement Striping - East Bay, 2015 OPERATING A-7
0080D Pedestrian and Intersection Safety Improvements - STC with Albion Beacon TRAFFIC A-20
0006A Rhodeworks Toll Facilities TAP/OTHER A-29
0086W Rubberized Asphalt Chip Seal, 2015 OPERATING A-7
0122H Statewide DMS Installation TRAFFIC A-4
7006H Statewide Fence 2017-2019 OPERATING A-16
7009E Statewide Fence Repair and Replacement 2015-2016 OPERATING A-2
7006G Statewide Guardrail 2017-2019 OPERATING A-16
7006 Statewide Impact Attenuator 2017-2019 OPERATING A-17
0116S Statewide LED Retrofit Project TRAFFIC A-21
0073L Statewide Pavement Striping - Central, 2016-2017 OPERATING A-17
0116N Statewide Pavement Striping - Limited Access, 2016-2017 OPERATING A-17
0073K Statewide Pavement Striping - South, 2016-2017 OPERATING A-17
0073) Statewide Pavement Striping Eastbay 17-18 PAVEMENT A-28
0055K Statewide Resurfacing C-2, 2017** PAVEMENT A-19
0025P Statewide Road Diet 2017 TRAFFIC A-31
0072K Traffic Signal Optimization, C-2 TRAFFIC A-21
0072 Traffic Signal Optimization, C-3, 2016 TRAFFIC A-31
TIVERTON

0015A Aquidneck Island Bridge Preservation BRIDGE A-32
0013U East Bay Bridge Preservation BRIDGE A-33
0113V Route 24 & I-295 Bridge Preservation BRIDGE A-6
0080C STC - Statewide Pedestrian and Intersection Safety Improvements TRAFFIC A-43
WARREN

0013U East Bay Bridge Preservation BRIDGE A-33
WARWICK

0025N 2017 Statewide Intersection Safety Improvements TRAFFIC A-40
0105B 2018 Crack Sealing South and Central Regions OPERATING A-36
0105C 2018 Limited Access Crack Sealing OPERATING A-36
0113U Airport Connector & Route 2 Bridges (53C & 81B) BRIDGE A-12
0185A Apponaug Circulator By-Pass PAVEMENT A-2
0013F Bridge Preservation BG - 05 BRIDGE A-32
0014D Centerville Rd Bridge BRIDGE A-32
0114L Central RI Bridges - Group 12 (32 Bridges) BRIDGE A-22
0091K Coronado Road Pedestrian Enhancements TRAFFIC A-20
0113L Glenbridge Ave and South County Trail Bridges (69F) BRIDGE A-5
0201U I-95 Corridor Bridge Preservation & Resurfacing BRIDGE A-6



PTSID

Project Name Type Appendix
0201V I-95 Corridor Preservation - Bridge Washing (58C) OPERATING A-25
0114P 1-95 North & South Bridges at Toll Gate Road Nos. 683, 684 (5T - C) BRIDGE A-23
0088A I-95 Resurfacing (Rt 2 to Service Avenue) PAVEMENT A-27
0073H Intersection Safety Improvements Metacom Ave Rt 136 and Main Street (114) at Market/Miller - HS TRAFFIC A-41
0011D Intersection Safety Improvements Newport, Warwick, Johnston TRAFFIC A-31
0025Q Roadway Departure Mitigation - Guardrail and Median Improvements to 1-95 Warwick and Rt 146 N TRAFFIC A-41
0113V Route 24 & I-295 Bridge Preservation BRIDGE A-6
0173R Route 37 1R Improvements PAVEMENT A-9
0013C Route 37 Bridge Rehabilitation BRIDGE A-35
0166H Route 4 Improvements, C-2 PAVEMENT A-28
0156C South County Freeway Bridge No. 686 (52A) BRIDGE A-14
0071T  Warwick - HSIP TRAFFIC A-21
WEST GREENWICH
0143A Big River Bridge BRIDGE A-32
0013F Bridge Preservation BG - 05 BRIDGE A-32
0114L Central RI Bridges - Group 12 (32 Bridges) BRIDGE A-22
0115z I-95 Highway LED Lighting - Exits 1, 2, 4, 5 and Weigh Stations TRAFFIC A-3
0153N Route 102 & Route 117 Improvements - Roundabout TRAFFIC A-21
0168C Victory Highway Bridge No. 589 (71) BRIDGE A-25
WEST WARWICK
0114L Central RI Bridges - Group 12 (32 Bridges) BRIDGE A-22
0113L Glenbridge Ave and South County Trail Bridges (69F) BRIDGE A-5
0080C STC - Statewide Pedestrian and Intersection Safety Improvements TRAFFIC A-43
WESTERLY
0081J 1 R Improvements to Route 78 PAVEMENT A-37
0105F 2018 Crack Sealing North and East Regions OPERATING A-35
01058 2018 Crack Sealing South and Central Regions OPERATING A-36
0105C 2018 Limited Access Crack Sealing OPERATING A-36
0115z 1-95 Highway LED Lighting - Exits 1, 2, 4, 5 and Weigh Stations TRAFFIC A-3
0072z Median Guardrail US Route 1, South County TRAFFIC A-41
0162C SRTS-Contract 3 (Smithfield, Westerly, Woonsocket) TRAFFIC A-42
WOONSOCKET
0021S Blackstone River Bikeway Segment 8B-1 TAP/OTHER A-39
0153T Diamond Hill Road Improvements at Mendon Road TRAFFIC A-30
0201l Hamlet Ave. Bridge #500 (69C) BRIDGE A-5
0166D Route 146A and Park Avenue Intersection Improvements PAVEMENT A-9
0162C SRTS-Contract 3 (Smithfield, Westerly, Woonsocket) TRAFFIC A-42
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