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Design: Includes costs for design contractor/consultant
Construction:  Includes  costs  for  construction  contractor services 
Other:  Includes  costs  for  right‐of‐way  acquisitions,  utility work, 
project oversight 
Contingency: Budgeted value to be utilized to address unforeseen 
issues. Contingency value is a reflection of the risk remaining on the 
project. 
Budget Contingency: At notice to proceed, budget contingency is 
typically set at 5% of low bid. 
Schedule Contingency:  At notice to proceed, schedule contingency is 
typically set at 10% of the contract duration. Deviations from this 
standard may occur due to winter shutdown. Winter shutdown 
typically takes place from December 15 from April 15 but is weather-
dependent.  
Total budget estimate to deliver the project. 

 
 
 
 
 
 
 

Performance  
Anticipated Completion at NTP: Identifies the substantial completion 
date which was established at the Notice to Proceed (NTP) phase 
# of Months Late: Displays the difference between the Anticipated
Completion at NTP with the current Schedule Complete date. Positive
values indicate that the project is behind schedule and are highlighted red;
negative values indicate that the project is ahead of schedule and are
highlighted green. 
% Construction Change Orders: Ratio of the value of approved change
orders versus the original contract award value 
Design as percent of Construction: Ratio of the budget values for Design
versus Construction
Other as percent of Construction: Ratio of the budget values for Other costs
for producing the project versus Construction. 

Insert A: Project Budgets and Schedule ‐ Key 
 

Budget: RIDOT publishes an updated budget estimating reasonable costs 
for the life of the project. Initial budget reflects the budget at the time the 
Design was completed, a bid was accepted and a Notice to Proceed (NTP) 
was provided to the Contractor. If Initial Budget is blank it is because the 
project is pre‐NTP. Projected budget is the current budget at the close of 
the current quarter. Difference displays any variance (+/‐) between the 
Initial Budget and the Projected Budget. Projects trending under budget 
will be highlighted in green, those trending over budget will be highlighted 
red. 

 
Spent: Provides the actual values billed to the project to date. 

Schedule: RIDOT publishes an updated schedule to identify key milestones 
for a project. Advertise is when the contract documents are complete and 
the project is advertised for bids. Notice to Proceed (NTP) is when the 
construction contract is awarded and work may commence. Site Active 
estimates when construction activities will physically begin for the project. 
Complete identifies the point in time at which the project may be deemed 
substantially complete, and ready for use by the general public. Completed 
phases will be shown in italics with darkened fields. Status identifies the 
current phase the project is in: Design, Advertise, In Construction, & 
Substantially Complete. 

  
Route 107 1R Improvements 

 Budget Spent  Schedule 

     

 Initial Projected Difference   To Date  Status  Advertise NTP Site Active Complete 
Design $ 0.4 $ 0.4 $ ‐ $ 0.1  In Construction  Oct‐15 Mar‐16 NA Apr‐17 
Construction $ 2.6 $ 2.6 $ ‐ $ ‐  Performance 
Other $ 1.4 $ 1.4 $ ‐ $ 0.2  Anticipated Completion at NTP    Apr‐17 
Contingency $ 0.2 $ 0.2 $ ‐ $ ‐  # of Months Late     0 mo. 
Total $ 4.5 $ 4.5 $ ‐ $ 0.3  % Construction Change Orders:    0% 
PTSID:    0076N  Design as percent of Construction:   15% 
Type:    Pavement Other as percent of Construction:   54% 

 
 
 
 
 
 
 
 
 
 
 
 

 
PTSID: Project Tracking System Identification – A unique identifier in RIDOT’s systems to track schedule, budget and asset related activities.                                           
Type: Identifies the RIDOT Project Pipeline which sponsors the project (Bridge, Maintenance & Operations, Pavement, Storm water, TAP/Other, Traffic, & Transit) 
Comingled Design: Historical financial information for Design costs were not tracked to the project level. As of 2015, all new Design contract costs are tracked to each 
individual project, and RIDOT has begun to track design costs to the project level for most Legacy projects going forward. Due to this inaccurate reporting, it is not 
possible to identify design costs at the project level for most legacy projects. For Legacy projects where design was comingled, initial total project costs are NA. 
Design Build Contracts -  Design build contract funding allocation appears as follows:  Design consultants that generate the Advertising documents will be reflected in 
the Design ne, the Contractor/Design team will   be reflected as one total in the Construction line.  Additionally, the time for a design-build contract to be awarded 
from advertisement to NTP is anticipated to take between 6-8 months. 
Note: All dollar values are in millions and rounded to the nearest $100,000.00. 

 
Color Coding: Additionally, certain key items are color coded throughout as indicators of performance, as described below: 

 
  
 
 
 
 
 
 

 
 

 
      

* 

Status Color
On-Time Green
0-6 months behind Yellow
6-12 months behind Red

On Time
Status Color

On-Time Green
Over Budget Red

On Budget
Range
0-5%
5-10%
10%+

Change Orders
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BRIDGE

25-May-17

Arcadia Management Area Bridge Replacement

9500A

01-Feb-12 04-Apr-13

$0.008
$1.570

$0.000
$0.979

$0.000
$1.500

$0.085
$0.000

31-Oct-14

($0.001)
$1.288

$0.000
$0.826

8%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
62%

$2.556

$0.000

$2.114

31

BRIDGE

$1.585

25-May-17

31

Legacy

NA

NA

NA

04-Apr-1301-Feb-12

$0.971($0.015)

$0.008
$0.070
$0.979

($0.085)

$0.070
NA

NA

17-May-16

Atwells Ave Bridge No. 975 Replacement

0163J

11-Apr-14 23-Jul-14

$0.002
$2.804

$0.000
$1.738

$0.000
$2.600

$0.130
$0.000

29-Feb-16

($0.002)
$2.795

$0.000
$1.861

12%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
62%

$4.544

$0.000

$4.653

3

BRIDGE

$2.730

17-May-16

3

Legacy

NA

NA

NA

23-Jul-1411-Apr-14

$1.814

$0.002
$0.204
$1.738

($0.130)
$0.074

$0.204
NA

NA

06-Apr-17

Central Bridge No. 018201 & Access Improvements to Route 114

0153C

29-May-13 29-Aug-13

$0.203
$15.956

$0.000
$3.115

$0.000
$15.300

$0.765
$0.000

30-Nov-17

$0.111
$15.460

$0.000
$2.947

2%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
20%

$19.274

$0.000

$18.518

-8

BRIDGE

$16.065

06-Apr-17

Legacy

NA

NA

NA

29-Aug-1329-May-13

$3.209($0.109)

$0.203
$0.656
$3.115

($0.765)

$0.656
NA

NA

16-Nov-16

Great Island Bridge #499

0144B

21-May-14 17-Sep-14

$0.164
$8.500

$0.000
$2.490

$0.000
$8.447

$0.422
$0.000

31-Jul-17

$0.156
$8.424

$0.000
$2.597

-2%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
29%

$11.154

$0.000

$11.177

-9

BRIDGE

$8.869

16-Nov-16

Legacy

NA

NA

NA

17-Sep-1421-May-14

$2.285($0.369)

$0.164
$0.053
$2.490

($0.422)

$0.053
NA

NA

31-Dec-15

Jamestown-Verrazzano Bridge No. 800 & Cove Bridge No. 495

0049M

21-Jul-14 19-Aug-14

$6.220
$4.843

$0.000
$1.512

$0.000
$4.657

$0.233
$0.000

31-Jul-16

$0.000
$4.841

$0.000
$0.550

2%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
31%

$12.575

$0.000

$5.390

-7

BRIDGE

$4.890

31-Dec-15

Legacy

NA

NA

NA

19-Aug-1421-Jul-14

$7.685($0.047)

$6.220
$0.186
$1.512

($0.233)

$0.186
NA

NA

A- 1



FFY14

18-Jul-17

New Providence Viaduct Southbound Bridge No. 578

0018A

31-Oct-12 24-Jan-13

$4.175
$74.449

$1.212
$24.766

$0.000
$68.931

$3.447
$0.000

31-Mar-16

$2.151
$73.119

$0.000
$24.506

14%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
33%

$104.602

$0.000

$99.776

16

BRIDGE

$72.378

18-Jul-17

16

Legacy

NA

NA

NA

24-Jan-1331-Oct-12

$32.224

$4.175
$5.518

$24.766
($2.235)
$3.283

$5.518
NA

NA

OPERATING

17-Jun-16

Guardrail Repair and Replacement 2014-2016

7006F

26-Mar-14 12-Jun-14

$0.000
$1.533

$0.000
$1.002

$0.000
$2.181

$0.109
$0.000

30-Sep-16

$0.000
$1.546

$0.000
$0.383

-29%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
65%

$2.534

$0.000

$1.928

-4

OPERATING

$2.290

17-Jun-16

Legacy

NA

NA

NA

12-Jun-1426-Mar-14

$0.244($0.757)

$0.000
($0.648)
$1.002

($0.109)

($0.648)
NA

NA

17-Sep-16

Impact Attenuator Repair and Replacement 2014-2016

7005F

20-Dec-13 30-Apr-14

$0.000
$0.879

$0.000
$0.119

$0.000
$1.641

$0.082
$0.000

31-Dec-16

($0.006)
$0.850

$0.000
($0.142)

-48%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
13%

$0.998

$0.000

$0.702

-4

OPERATING

$1.723

17-Sep-16

Legacy

NA

NA

NA

30-Apr-1420-Dec-13

($0.725)($0.844)

$0.000
($0.762)
$0.119

($0.082)

($0.762)
NA

NA

17-Sep-16

Statewide Fence Repair and Replacement 2015-2016

7009E

24-Sep-14 19-Feb-15

$0.000
$0.505

$0.000
$0.110

$0.000
$0.700

$0.033
$0.000

30-Nov-16

$0.000
$0.505

$0.000
$0.091

-23%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
22%

$0.615

$0.000

$0.596

-2

OPERATING

$0.733

17-Sep-16

Legacy

NA

NA

NA

19-Feb-1524-Sep-14

($0.118)($0.228)

$0.000
($0.195)
$0.110

($0.033)

($0.195)
NA

NA

PAVEMENT

20-Oct-17

Apponaug Circulator By-Pass 

0185A

19-Mar-14 09-Jul-14

$9.714
$29.800

$0.917
$30.569

$0.000
$29.489

$1.474
$0.000

30-Nov-17

$7.003
$27.591

$0.000
$28.184

3%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

33%
103%

$71.000

$0.000

$62.778

-1

PAVEMENT

$30.963

20-Oct-17

Legacy

NA

NA

NA

09-Jul-1419-Mar-14

$40.037($0.246)

$9.714
$0.311

$30.569
($0.557)

$0.311
NA

NA

A- 2
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30-Nov-16

I-195 Relocation - Landscape Contract C

0012E

15-Nov-13 26-Feb-14

$0.000
$0.811

$0.000
$0.477

$0.000
$0.803

$0.040
$0.000

31-Mar-17

$0.000
$0.624

$0.000
$0.475

1%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
59%

$1.288

$0.000

$1.098

-4

PAVEMENT

$0.843

30-Nov-16

Legacy

NA

NA

NA

26-Feb-1415-Nov-13

$0.445($0.032)

$0.000
$0.008
$0.477

($0.040)

$0.008
NA

NA

17-Nov-15

Mineral Spring Avenue 1R Improvements

0172F

03-Sep-14 15-Jan-15

$0.001
$3.884

$0.000
$1.545

$0.000
$3.710

$0.185
$0.000

31-Dec-15

$0.001
$3.386

$0.000
$1.535

4%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
40%

$5.430

$0.000

$4.922

-1

PAVEMENT

$3.895

17-Nov-15

Legacy

NA

NA

NA

15-Jan-1503-Sep-14

$1.535($0.011)

$0.001
$0.174
$1.545

($0.185)

$0.174
NA

NA

17-Oct-15

Ocean Avenue 1R Improvements

0130R

28-May-14 14-Oct-14

$0.000
$0.695

$0.001
$0.309

$0.001
$0.675

$0.034
$0.000

30-Jun-15

$0.000
$0.561

$0.000
$0.184

3%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
44%

$1.005

$0.000

$0.745

4

PAVEMENT

$0.710

17-Oct-15

4

Legacy

NA

NA

NA

14-Oct-1428-May-14

$0.295($0.013)

($0.001)
$0.020
$0.309

($0.033)

$0.020
NA

NA

TAP/OTHER

17-Apr-16

Providence Station Enhancements

9004D

27-Aug-14 24-Dec-14

$0.326
$6.927

$0.010
$2.049

$0.000
$6.926

$0.346
$0.000

31-Jul-16

$0.237
$6.470

$0.000
$2.176

1%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
30%

$9.311

$0.000

$8.883

-4

TAP/OTHER

$7.272

17-Apr-16

Legacy

NA

NA

NA

24-Dec-1427-Aug-14

$2.039($0.336)

$0.326
$0.001
$2.049

($0.336)

$0.001
NA

NA

TRAFFIC

01-Feb-16

I-95 Highway LED Lighting - Exits 1, 2, 4, 5 and Weigh Stations

0115Z

18-Jun-14 23-Sep-14

$0.000
$2.573

$0.000
$1.324

$0.000
$2.423

$0.121
$0.000

30-Nov-15

($0.001)
$2.475

$0.000
$1.294

8%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
51%

$3.897

$0.000

$3.769

2

TRAFFIC

$2.544

01-Feb-16

2

Legacy

NA

NA

NA

23-Sep-1418-Jun-14

$1.353

$0.000
$0.150
$1.324

($0.121)
$0.029

$0.150
NA

NA

A- 3
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30-Nov-16

I-95 Sustainability – Phase I

0058L

06-Feb-13 22-May-13

$0.000
$0.649

$0.000
$0.639

$0.000
$0.649

$0.032
$0.000

30-Apr-17

$0.000
$0.541

$0.000
$0.603

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
98%

$1.288

$0.000

$1.144

-5

TRAFFIC

$0.681

30-Nov-16

Legacy

NA

NA

NA

22-May-1306-Feb-13

$0.607($0.032)

$0.000
$0.000
$0.639

($0.032)

$0.000
NA

NA

17-Jan-16

Statewide DMS Installation

0122H

26-Sep-14 10-Feb-15

$0.000
$2.319

$0.000
$0.530

$0.000
$2.319

$0.000
$0.530

31-Dec-15

($0.001)
$2.286

$0.000
$0.458

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
23%

$2.849

$0.530

$2.743

1

TRAFFIC

$2.849

17-Jan-16

1

Legacy

NA

NA

NA

10-Feb-1526-Sep-14

$0.000$0.000

$0.000
$0.000
$0.000
$0.000

$0.000
NA

NA

A- 4
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BRIDGE

01-Nov-16

Clarence Hussey Bridge No. 11 (69B)

0156A

18-Sep-15 12-Jan-16

$0.090
$2.100

$0.003
$1.042

$0.000
$2.100

$0.100
$0.900

31-Jul-17

$0.069
$1.900

$0.000
$1.048

23%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
50%

$3.235

$0.900

$3.018

-9

BRIDGE

$3.100

01-Nov-16

Legacy

NA

NA

NA

12-Jan-1618-Sep-15

$0.135($0.097)

$0.090
$0.000
$0.142

($0.097)

$0.000
NA

NA

17-Jul-16

Coles Bridge No. 134 (66)

0153D

21-Aug-15 08-Nov-15

$0.065
$0.458

$0.000
$0.325

$0.000
$0.550

$0.049
$0.000

31-Jul-16

$0.018
$0.387

$0.000
$0.351

-8%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
71%

$0.848

$0.000

$0.756

0

BRIDGE

$0.599

17-Jul-16

Legacy

NA

NA

NA

08-Nov-1521-Aug-15

$0.249($0.141)

$0.065
($0.092)
$0.325

($0.049)

($0.092)
NA

NA

09-Dec-16

East Shore Expressway Bridges Nos. 475, 476

0143D

29-May-15 01-Sep-15

$0.425
$12.500

$0.000
$2.188

$0.000
$14.000

$0.700
$0.000

31-Jul-17

$0.402
$11.981

$0.000
$1.784

-7%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
18%

$15.113

$0.000

$14.167

-8

BRIDGE

$14.700

09-Dec-16

Legacy

NA

NA

NA

01-Sep-1529-May-15

$0.413($2.200)

$0.425
($1.500)
$2.188

($0.700)

($1.500)
NA

NA

22-May-17

Glenbridge Ave and South County Trail Bridges (69F)

0113L

05-Jun-15 25-Aug-15

$0.133
$7.130

$0.000
$1.554

$0.000
$6.200

$0.313
$0.000

31-Dec-16

$0.109
$7.239

$0.000
$1.594

17%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
22%

$8.817

$0.000

$8.941

5

BRIDGE

$6.513

22-May-17

5

Legacy

NA

NA

NA

25-Aug-1505-Jun-15

$2.304

$0.133
$0.930
$1.554

($0.313)
$0.617

$0.930
NA

NA

15-May-17

Hamlet Ave. Bridge #500 (69C)

0201I

24-Jun-15 01-Sep-15

$0.110
$2.528

$0.000
$1.035

$0.050
$2.208

$0.110
$0.794

31-Jul-17

$0.066
$2.554

$0.000
$1.292

31%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
41%

$3.673

$0.794

$3.912

-3

BRIDGE

$3.162

15-May-17

Legacy

NA

NA

NA

01-Sep-1524-Jun-15

$0.511

$0.060
$0.320
$0.242

($0.110)
$0.210

$0.320
NA

NA

A- 5
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21-Nov-16

I-95 Corridor Bridge Preservation & Resurfacing

0201U

08-May-15 29-Jul-15

$0.103
$10.569

$0.000
$2.532

$0.000
$10.891

$0.545
$0.000

31-Dec-16

$0.030
$9.935

$0.000
$2.601

-4%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
24%

$13.204

$0.000

$12.565

-1

BRIDGE

$11.436

21-Nov-16

Legacy

NA

NA

NA

29-Jul-1508-May-15

$1.768($0.867)

$0.103
($0.322)
$2.532

($0.545)

($0.322)
NA

NA

20-Nov-17

Pleasant Valley Parkway Bridge No. 777

0163F

29-Apr-15 30-Jul-15

$0.595
$5.862

$0.000
$2.685

$0.000
$5.600

$0.280
$0.000

31-Dec-17

$0.309
$5.825

$0.000
$2.822

10%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
46%

$9.142

$0.000

$8.957

-1

BRIDGE

$5.880

20-Nov-17

Legacy

NA

NA

NA

30-Jul-1529-Apr-15

$3.262($0.018)

$0.595
$0.262
$2.685

($0.280)

$0.262
NA

NA

14-Dec-16

Route 1/South County Pier Cap Replacements

0143R

05-Nov-14 24-Mar-15

$0.225
$5.794

$0.562
$1.215

$0.000
$5.600

$0.280
$0.000

30-Nov-16

$0.037
$5.663

$0.000
$1.990

3%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
21%

$7.796

$0.000

$7.690

0

BRIDGE

$5.880

14-Dec-16

0

Legacy

NA

NA

NA

24-Mar-1505-Nov-14

$1.916

$0.225
$0.194
$1.215
$0.282
$0.476

$0.194
NA

NA

28-Oct-16

Route 24 & I-295 Bridge Preservation

0113V

19-Jun-15 06-Oct-15

$0.050
$3.956

$0.000
$1.256

$0.000
$4.300

$0.213
$0.000

30-Nov-16

$0.051
$4.009

$0.000
$1.326

3%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
32%

$5.262

$0.000

$5.386

-1

BRIDGE

$4.513

28-Oct-16

Legacy

NA

NA

NA

06-Oct-1519-Jun-15

$0.749($0.557)

$0.050
($0.344)
$1.256

($0.213)

($0.344)
NA

NA

31-Aug-16

Shippee Bridge No. 307 (69E)

0154B

31-Dec-14 15-Apr-15

$0.075
$2.061

$0.046
$0.612

$0.000
$2.200

$0.110
$0.000

31-Oct-16

$0.026
$2.063

$0.000
$0.673

-3%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
30%

$2.794

$0.000

$2.762

-2

BRIDGE

$2.310

31-Aug-16

Legacy

NA

NA

NA

15-Apr-1531-Dec-14

$0.484($0.203)

$0.075
($0.139)
$0.612

($0.064)

($0.139)
NA

NA
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17-Jun-16

West Elmwood RR Bridge No. 660 (69G)

0201T

15-Oct-14 14-Jun-15

$0.800
$2.219

$0.000
$0.954

$0.000
$2.200

$0.110
$0.000

31-Aug-16

$0.725
$2.178

$0.000
$0.907

5%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
43%

$3.973

$0.000

$3.810

-3

BRIDGE

$2.310

17-Jun-16

Legacy

NA

NA

NA

14-Jun-1515-Oct-14

$1.663($0.091)

$0.800
$0.019
$0.954

($0.110)

$0.019
NA

NA

OPERATING

17-Sep-15

Crack Sealing - Limited Access, 2015

0086U

19-Jun-15 25-Aug-15

$0.000
$0.220

$0.000
$0.058

$0.000
$0.173

$0.009
$0.000

31-Oct-15

$0.000
$0.200

$0.000
$0.048

13%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
26%

$0.278

$0.000

$0.248

-1

OPERATING

$0.182

17-Sep-15

Legacy

NA

NA

NA

25-Aug-1519-Jun-15

$0.096

$0.000
$0.047
$0.058

($0.009)
$0.038

$0.047
NA

NA

31-Oct-16

Pavement Striping - East Bay, 2015

0116E

28-Feb-15 12-May-15

$0.000
$1.602

$0.000
$0.528

$0.000
$2.320

$0.116
$0.000

31-Dec-16

$0.000
$1.572

$0.000
$0.491

-31%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
33%

$2.129

$0.000

$2.063

-2

OPERATING

$2.436

31-Oct-16

Legacy

NA

NA

NA

12-May-1528-Feb-15

($0.307)($0.834)

$0.000
($0.718)
$0.528

($0.116)

($0.718)
NA

NA

30-Nov-16

Rubberized Asphalt Chip Seal, 2015

0086W

30-Apr-15 28-Jul-15

$0.000
$2.078

$0.008
$0.245

$0.000
$2.043

$0.102
$0.000

31-Dec-16

$0.000
$1.950

$0.000
$0.255

-5%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
12%

$2.331

$0.000

$2.205

-1

OPERATING

$2.145

30-Nov-16

Legacy

NA

NA

NA

28-Jul-1530-Apr-15

$0.186($0.059)

$0.000
$0.035
$0.245

($0.094)

$0.035
NA

NA

17-May-16

West Main Road (Route 77) Chip Seal

0086R

17-Mar-15 07-Jun-15

$0.000
$1.588

$0.000
$0.137

$0.000
$1.303

$0.065
$0.000

31-Aug-16

$0.000
$1.520

$0.000
$0.116

16%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
9%

$1.725

$0.000

$1.636

-4

OPERATING

$1.368

17-May-16

Legacy

NA

NA

NA

07-Jun-1517-Mar-15

$0.357

$0.000
$0.285
$0.137

($0.065)
$0.220

$0.285
NA

NA
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PAVEMENT

12-Jul-17

Broadway Streetscape Improvements Project

0173F

21-Nov-14 25-Mar-15

$0.000
$6.600

$0.000
$1.929

$0.000
$5.800

$0.290
$0.000

31-Aug-17

($0.001)
$5.943

$0.000
$1.837

17%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
29%

$8.529

$0.000

$7.779

-2

PAVEMENT

$6.090

12-Jul-17

Legacy

NA

NA

NA

25-Mar-1521-Nov-14

$2.439

$0.000
$0.800
$1.929

($0.290)
$0.510

$0.800
NA

NA

17-Jul-16

Dexter Street 1R Improvements

0004B

20-Apr-15 14-Jul-15

$0.060
$3.457

$0.000
$1.368

$0.000
$3.900

$0.200
$0.000

30-Sep-16

$0.025
$3.484

$0.000
$1.427

-3%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
40%

$4.885

$0.000

$4.936

-3

PAVEMENT

$4.100

17-Jul-16

Legacy

NA

NA

NA

14-Jul-1520-Apr-15

$0.785($0.643)

$0.060
($0.443)
$1.368

($0.200)

($0.443)
NA

NA

01-Nov-15

New River Road and Victory Highway 1R Improvements

0166L

17-Apr-15 27-Jul-15

$0.059
$1.270

$0.000
$0.547

$0.000
$1.343

$0.069
$0.000

30-Nov-15

$0.052
$1.154

$0.000
$0.550

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
43%

$1.876

$0.000

$1.757

-1

PAVEMENT

$1.412

01-Nov-15

Legacy

NA

NA

NA

27-Jul-1517-Apr-15

$0.464($0.142)

$0.059
($0.073)
$0.547

($0.069)

($0.073)
NA

NA

01-May-16

Old River Road (Route 126) 1R Improvements

0166K

29-May-15 20-Aug-15

$0.000
$2.258

$0.000
$1.033

$0.000
$2.441

$0.122
$0.000

31-May-16

($0.001)
$2.256

$0.000
$1.033

-5%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
46%

$3.291

$0.000

$3.288

-1

PAVEMENT

$2.563

01-May-16

Legacy

NA

NA

NA

20-Aug-1529-May-15

$0.728($0.305)

$0.000
($0.183)
$1.033

($0.122)

($0.183)
NA

NA

17-May-16

Route 102 1R Improvements, C-3

0172Y

06-May-15 31-Aug-15

$0.076
$5.507

$0.000
$0.745

$0.000
$5.163

$0.258
$0.000

31-May-16

$0.010
$5.424

$0.000
$0.682

7%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
14%

$6.328

$0.000

$6.115

0

PAVEMENT

$5.421

17-May-16

Legacy

NA

NA

NA

31-Aug-1506-May-15

$0.907

$0.076
$0.344
$0.745

($0.258)
$0.086

$0.344
NA

NA

A- 8
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01-May-16

Route 116 Knotty Oak Rd.

0173J

24-Jun-15 01-Sep-15

$0.000
$1.487

$0.033
$0.385

$0.000
$1.449

$0.072
$0.000

30-Jun-16

$0.018
$1.407

$0.000
$0.617

1%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
26%

$1.905

$0.000

$2.042

-2

PAVEMENT

$1.521

01-May-16

Legacy

NA

NA

NA

01-Sep-1524-Jun-15

$0.384($0.001)

$0.000
$0.038
$0.385

($0.039)

$0.038
NA

NA

17-Oct-15

Route 146A and Park Avenue Intersection Improvements

0166D

10-Oct-14 13-Jan-15

$0.000
$0.755

$0.000
$0.611

$0.000
$0.749

$0.049
$0.000

30-Nov-15

$0.000
$0.631

$0.000
$0.717

4%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
81%

$1.366

$0.000

$1.348

-1

PAVEMENT

$0.798

17-Oct-15

Legacy

NA

NA

NA

13-Jan-1510-Oct-14

$0.568($0.043)

$0.000
$0.006
$0.611

($0.049)

$0.006
NA

NA

01-May-16

Route 37 1R Improvements

0173R

15-Apr-15 13-Jul-15

$0.186
$5.537

$0.000
$1.249

$0.000
$6.008

$0.300
$0.000

30-Jun-16

$0.034
$4.884

$0.000
$1.238

-16%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
23%

$6.972

$0.000

$6.156

-2

PAVEMENT

$6.308

01-May-16

Legacy

NA

NA

NA

13-Jul-1515-Apr-15

$0.664($0.771)

$0.186
($0.471)
$1.249

($0.300)

($0.471)
NA

NA

21-Nov-17

South/North Main Streets ADA Improvements

0078G

27-Feb-15 03-Nov-15

$0.050
$7.305

$0.302
$1.904

$0.000
$7.305

$0.365
$0.000

31-Aug-17

$0.000
$6.314

$0.000
$1.651

1%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
26%

$9.561

$0.000

$7.965

3

PAVEMENT

$7.670

21-Nov-17

3

Legacy

NA

NA

NA

03-Nov-1527-Feb-15

$1.891($0.063)

$0.050
$0.000
$1.904

($0.063)

$0.000
NA

NA

17-Sep-16

Statewide Resurfacing 2015, C-1**

0055J

10-Jul-15 03-Dec-15

$0.007
$3.910

$0.000
$0.710

$0.000
$4.130

$0.204
$0.000

31-Oct-16

$0.007
$3.910

$0.000
$0.705

-5%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
18%

$4.627

$0.000

$4.622

-1

PAVEMENT

$4.334

17-Sep-16

Legacy

NA

NA

NA

03-Dec-1510-Jul-15

$0.293($0.424)

$0.007
($0.220)
$0.710

($0.204)

($0.220)
NA

NA

A- 9
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17-May-16

US Route 1, South Kingstown Improvements

0173N

01-Apr-15 21-Jul-15

$0.000
$1.607

$0.000
$0.708

$0.000
$1.900

$0.095
$0.000

30-Jun-16

($0.001)
$1.607

$0.000
$0.708

-2%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
44%

$2.315

$0.000

$2.314

-1

PAVEMENT

$1.995

17-May-16

Legacy

NA

NA

NA

21-Jul-1501-Apr-15

$0.320($0.388)

$0.000
($0.293)
$0.708

($0.095)

($0.293)
NA

NA

17-Sep-16

Woonasquatucket Avenue 1R Improvements

0172B

28-Sep-15 04-Nov-15

$0.077
$3.407

$0.000
$1.520

$0.000
$3.467

$0.173
$0.000

30-Nov-16

$0.025
$2.837

$0.000
$1.606

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
45%

$5.004

$0.000

$4.468

-2

PAVEMENT

$3.640

17-Sep-16

Legacy

NA

NA

NA

04-Nov-1528-Sep-15

$1.364($0.233)

$0.077
($0.060)
$1.520

($0.173)

($0.060)
NA

NA

TAP/OTHER

17-Oct-15

Colt State Park Bike Path Connector

9603B

29-Oct-14 28-Jan-15

$0.000
$1.524

$0.000
$0.427

$0.000
$1.494

$0.075
$0.000

30-Nov-15

($0.001)
$1.414

$0.000
$0.416

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
28%

$1.951

$0.000

$1.829

-1

TAP/OTHER

$1.569

17-Oct-15

Legacy

NA

NA

NA

28-Jan-1529-Oct-14

$0.382($0.045)

$0.000
$0.030
$0.427

($0.075)

$0.030
NA

NA

TRAFFIC

17-Nov-15

Enhanced Roadside & Freeway Delineation 

0011C

31-Dec-14 31-Mar-15

$0.000
$2.418

$0.035
$0.830

$0.000
$2.418

$0.121
$0.000

31-Aug-16

$0.000
$1.893

$0.000
$0.602

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
34%

$3.283

$0.000

$2.495

-10

TRAFFIC

$2.539

17-Nov-15

Legacy

NA

NA

NA

31-Mar-1531-Dec-14

$0.744($0.086)

$0.000
$0.000
$0.830

($0.086)

$0.000
NA

NA

26-Aug-16

North, C-5 - STC

0102H

19-Aug-15 18-Oct-15

$0.133
$1.190

$0.000
$0.524

$0.000
$1.244

$0.062
$0.000

30-Sep-16

$0.114
$0.950

$0.000
$0.490

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

11%
44%

$1.847

$0.000

$1.554

-1

TRAFFIC

$1.306

26-Aug-16

Legacy

NA

NA

NA

18-Oct-1519-Aug-15

$0.541($0.116)

$0.133
($0.054)
$0.524

($0.062)

($0.054)
NA

NA

A- 10
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01-Aug-16

North/Central, C-4 - STC

0102G

13-Mar-15 20-Jun-15

$0.011
$1.622

$0.046
$0.762

$0.021
$1.622

$0.070
$0.728

31-Jul-16

$0.014
$1.491

$0.000
$0.722

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
47%

$2.441

$0.728

$2.227

0

TRAFFIC

$2.441

01-Aug-16

0

Legacy

NA

NA

NA

20-Jun-1513-Mar-15

$0.000($0.024)

($0.010)
$0.000
$0.034

($0.024)

$0.000
NA

NA
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FFY16

BRIDGE

31-Aug-18

Airport Connector & Route 2 Bridges (53C & 81B)

0113U

16-Dec-15 23-Mar-16

$0.490
$5.690

$0.551
$1.456

$0.171
$5.700

$0.431
$1.885

31-Aug-18

$0.141
$4.214

$0.000
$1.770

1%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

9%
26%

$8.187

$1.885

$6.124

0

BRIDGE

$8.187
Legacy

23-Mar-1616-Dec-15

$0.000

$0.319
($0.010)
($0.429)
$0.120

($0.010)

09-Nov-17

Capron Road Bridge No. 792 (70A)

0153E

31-May-16 19-Sep-16

$0.451
$2.440

$0.080
$1.305

$0.400
$2.400

$0.100
$1.376

31-May-18

$0.384
$2.157

$0.000
$0.891

5%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

18%
53%

$4.276

$1.376

$3.432

-7

BRIDGE

$4.276

09-Nov-17

Legacy

19-Sep-1631-May-16

$0.000

$0.051
$0.040

($0.071)
($0.020)

$0.040

31-May-21

Carolina Bridges (57F)

0145B

30-Sep-16 02-Mar-17

$0.479
$4.900

$0.155
$3.856

$0.275
$4.900

$0.245
$3.970

31-May-21

$0.225
$1.401

$0.000
$0.675

1%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

10%
79%

$9.390

$3.970

$2.300

0

BRIDGE

$9.390
Legacy

02-Mar-1730-Sep-16

$0.000

$0.204
$0.000

($0.114)
($0.090)

$0.000

30-Nov-17

Central Street Bridge No. 449 (70B)

0183B

14-Sep-16 14-Dec-16

$0.385
$5.000

$0.250
$2.104

$0.310
$5.000

$0.263
$2.167

31-May-18

$0.168
$3.329

$0.000
$0.771

7%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

8%
42%

$7.739

$2.167

$4.268

-6

BRIDGE

$7.739

30-Nov-17

Legacy

14-Dec-1614-Sep-16

$0.000

$0.075
$0.000

($0.063)
($0.013)

$0.000

31-Aug-18

Harbor Junction Bridge No. 131 (57E)

0144E

05-Jan-16 13-Apr-16

$0.116
$3.375

$0.051
$3.199

$0.166
$3.375

$0.126
$2.824

31-Aug-18

$0.102
$1.609

$0.000
$2.008

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

3%
95%

$6.741

$2.824

$3.719

0

BRIDGE

$6.491
Legacy

13-Apr-1605-Jan-16

$0.250

($0.050)
$0.000
$0.375

($0.075)

$0.000
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14-Dec-17

Mussey Brook Bridge No. 380 (56C)

0166J

29-Sep-16 20-Dec-16

$0.430
$1.205

$0.054
$1.118

$0.400
$1.205

$0.060
$1.142

31-May-18

$0.368
$1.096

$0.000
$0.709

3%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

36%
93%

$2.807

$1.142

$2.173

-6

BRIDGE

$2.807

14-Dec-17

Legacy

20-Dec-1629-Sep-16

$0.000

$0.030
$0.000

($0.024)
($0.006)

$0.000

31-May-19

Newman Avenue Bridge No. 224 (57D)

0171B

29-Sep-16 22-Dec-16

$0.375
$2.709

$0.022
$1.620

$0.350
$2.629

$0.131
$1.615

31-May-19

$0.081
$2.308

$0.000
$0.846

3%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

14%
60%

$4.726

$1.615

$3.234

0

BRIDGE

$4.726
Legacy

22-Dec-1629-Sep-16

$0.000

$0.025
$0.079
$0.005

($0.110)

$0.079

31-Jul-18

Old Sakonnet River Bridge Demolition (Superstructure)

0031N

28-Sep-16 10-Feb-17

$2.514
$9.387

$0.469
$2.674

$2.516
$9.387

$0.469
$2.675

31-Jul-18

$0.632
$5.461

$0.000
$0.658

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

27%
28%

$15.044

$2.675

$6.751

0

BRIDGE

$15.047
Legacy

10-Feb-1728-Sep-16

($0.003)

($0.002)
$0.000

($0.001)
$0.000

$0.000

31-Jul-18

Pawtucket Area Bridges (53B)

0143U

21-Jul-16 15-Nov-16

$0.934
$5.700

$0.257
$1.985

$0.859
$5.700

$0.285
$2.031

31-Jul-18

$0.424
$5.200

$0.000
$0.739

14%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

16%
35%

$8.875

$2.031

$6.363

0

BRIDGE

$8.875
Legacy

15-Nov-1621-Jul-16

$0.000

$0.075
$0.000

($0.047)
($0.029)

$0.000

04-Oct-17

Pawtucket Avenue Bridge No. 471 (57B)

0143K

01-Mar-16 01-Jul-16

$0.916
$8.168

$0.363
$2.295

$0.895
$8.168

$0.385
$2.294

31-Oct-17

$0.856
$8.017

$0.000
$1.930

8%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

11%
28%

$11.742

$2.294

$10.803

-1

BRIDGE

$11.742

04-Oct-17

Legacy

01-Jul-1601-Mar-16

$0.000

$0.021
$0.000
$0.001

($0.022)

$0.000
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20-Nov-17

Providence Area Bridges Nos. 1080, 1082 (56B)

0012L

23-Sep-16 21-Dec-16

$0.213
$2.031

$0.005
$0.993

$0.180
$1.927

$0.096
$1.040

31-Dec-17

$0.195
$1.966

$0.000
$0.566

11%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

10%
49%

$3.243

$1.040

$2.727

-1

BRIDGE

$3.243

20-Nov-17

Legacy

21-Dec-1623-Sep-16

$0.000

$0.033
$0.104

($0.047)
($0.091)

$0.104

31-Aug-19

Providence River Pedestrian Bridge

0012R

26-May-16 13-Sep-16

$1.265
$16.971

$0.763
$2.898

$1.250
$16.971

$0.763
$2.913

31-Oct-18

$1.222
$5.294

$0.000
$1.307

1%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

7%
17%

$21.897

$2.913

$7.823

10

BRIDGE

$21.897

10

Legacy

13-Sep-1626-May-16

$0.000

$0.015
$0.000

($0.015)
$0.000

$0.000

20-Jun-17

Ramp EI Bridge No. 1083 (56A)

0012N

22-Jul-16 05-Oct-16

$0.159
$0.500

$0.023
$0.204

$0.159
$0.500

$0.025
$0.642

31-May-18

$0.110
$0.427

$0.000
$0.174

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

32%
41%

$0.885

$0.642

$0.712

-12

BRIDGE

$1.325

20-Jun-17

Legacy

05-Oct-1622-Jul-16

($0.440)

$0.000
$0.000

($0.437)
($0.003)

$0.000

31-May-20

Slatersville Stone Arch Bridge No. 273 (70C)

0118A

23-Sep-16 18-Jan-17

$1.382
$8.091

$0.095
$3.891

$1.200
$7.700

$0.385
$4.174

31-May-20

$0.926
$3.428

$0.000
$1.132

5%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

17%
48%

$13.459

$4.174

$5.486

0

BRIDGE

$13.459
Legacy

18-Jan-1723-Sep-16

$0.000

$0.182
$0.391

($0.283)
($0.290)

$0.391

31-May-19

South County Freeway Bridge No. 686 (52A)

0156C

31-Aug-16 29-Nov-16

$0.200
$1.700

$0.077
$1.557

$0.200
$1.700

$0.085
$1.549

31-May-18

$0.172
$0.741

$0.000
$0.409

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

12%
92%

$3.534

$1.549

$1.322

12

BRIDGE

$3.534

12

Legacy

29-Nov-1631-Aug-16

$0.000

$0.000
$0.000
$0.008

($0.009)

$0.000
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30-Sep-18

Tefft Hill Trail Bridge No. 592 (67T - B)

0168E

30-Mar-16 28-Jun-16

$0.301
$4.500

$0.225
$1.555

$0.300
$4.500

$0.250
$1.531

30-Sep-18

$0.099
$3.749

$0.000
$1.125

1%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

7%
35%

$6.581

$1.531

$4.973

0

BRIDGE

$6.581
Legacy

28-Jun-1630-Mar-16

$0.000

$0.001
$0.000
$0.024

($0.025)

$0.000

31-Dec-19

Washington Bridge North No. 700 (57A T - J)

0009N

01-Sep-16 14-Feb-17

$2.976
$15.200

$0.684
$2.409

$2.941
$15.200

$0.760
$2.368

31-Dec-19

$2.731
$4.191

$0.000
$0.838

1%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

20%
16%

$21.269

$2.368

$7.759

0

BRIDGE

$21.269
Legacy

14-Feb-1701-Sep-16

$0.000

$0.035
$0.000
$0.041

($0.076)

$0.000

31-Dec-18

Wood River & Holburton Bridges Nos. 261, 262 (58D)

0154A

31-Aug-16 02-Aug-17

$0.350
$1.710

$0.000
$1.069

$0.350
$1.300

$0.106
$1.069

31-Dec-18

$0.327
$0.499

$0.000
$0.443

33%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

20%
62%

$3.129

$1.069

$1.270

0

BRIDGE

$2.825
Legacy

02-Aug-1731-Aug-16

$0.304

$0.000
$0.410
$0.000

($0.106)

$0.410

OPERATING

17-Sep-16

Crack Sealing - Limited Access

0084S

01-Mar-16 13-Jun-16

$0.000
$0.202

$0.055
$0.111

$0.000
$0.201

$0.045
$0.122

31-Oct-16

$0.000
$0.186

$0.000
$0.056

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
55%

$0.368

$0.122

$0.243

-1

OPERATING

$0.368

17-Sep-16

Legacy

13-Jun-1601-Mar-16

$0.000

$0.000
$0.001

($0.011)
$0.010

$0.001

17-Sep-16

Crack Sealing - North & East, 2016

0084Z

09-Mar-16 15-Jun-16

$0.000
$0.197

$0.025
$0.333

$0.000
$0.197

$0.025
$0.333

30-Sep-16

$0.000
$0.177

$0.000
$0.074

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
169%

$0.555

$0.333

$0.250

0

OPERATING

$0.555

17-Sep-16

Legacy

15-Jun-1609-Mar-16

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000
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17-Sep-16

Crack Sealing - South & Central, 2016

0084Y

09-Mar-16 14-Jun-16

$0.000
$0.202

$0.024
$0.223

$0.000
$0.202

$0.024
$0.223

30-Sep-16

$0.000
$0.185

$0.000
$0.160

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
110%

$0.449

$0.223

$0.344

0

OPERATING

$0.449

17-Sep-16

Legacy

14-Jun-1609-Mar-16

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000

17-Sep-16

Paver Placed Elastomeric Surface Treatment 2016

0084H

01-Mar-16 01-Jun-16

$0.010
$0.658

$0.008
$0.474

$0.010
$0.658

$0.008
$0.474

31-Oct-16

$0.000
$0.571

$0.000
$0.428

-13%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
72%

$1.150

$0.474

$0.998

-1

OPERATING

$1.150

17-Sep-16

Legacy

01-Jun-1601-Mar-16

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000

31-May-17

Rubberized Asphalt Chip Seal 2016

0084G

04-Mar-16 26-May-16

$0.000
$1.185

$0.040
$0.403

$0.000
$1.185

$0.040
$0.403

31-May-17

$0.000
$1.124

$0.000
$0.116

2%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
34%

$1.628

$0.403

$1.240

0

OPERATING

$1.628

31-May-17

Legacy

26-May-1604-Mar-16

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000

29-Feb-20

Statewide Fence 2017-2019

7006H

31-Aug-16 30-Nov-16

$0.000
$0.729

$0.026
$0.565

$0.000
$0.729

$0.036
$0.554

29-Feb-20

$0.000
$0.309

$0.000
$0.089

6%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
77%

$1.319

$0.554

$0.398

0

OPERATING

$1.319
Legacy

30-Nov-1631-Aug-16

$0.000

$0.000
$0.000
$0.011

($0.011)

$0.000

31-Jan-20

Statewide Guardrail 2017-2019

7006G

22-Jun-16 13-Sep-16

$0.000
$3.300

$0.180
$1.319

$0.000
$3.300

$0.180
$1.319

31-Jan-20

$0.000
$1.369

$0.000
$0.374

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
40%

$4.799

$1.319

$1.743

0

OPERATING

$4.799
Legacy

13-Sep-1622-Jun-16

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000

A- 16



FFY16

29-Feb-20

Statewide Impact Attenuator 2017-2019

7006J

01-Sep-16 22-Dec-16

$0.000
$1.937

$0.068
$0.675

$0.000
$1.937

$0.097
$0.646

29-Feb-20

$0.000
$0.430

$0.000
$0.037

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
35%

$2.680

$0.646

$0.467

0

OPERATING

$2.680
Legacy

22-Dec-1601-Sep-16

$0.000

$0.000
$0.000
$0.029

($0.029)

$0.000

27-Oct-17

Statewide Pavement Striping - Central, 2016-2017

0073L

16-Mar-16 02-May-16

$0.000
$2.400

$0.005
$0.623

$0.000
$2.400

$0.090
$0.538

30-Nov-17

($0.018)
$2.007

$0.000
$0.614

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
26%

$3.028

$0.538

$2.603

-1

OPERATING

$3.028

27-Oct-17

Legacy

02-May-1616-Mar-16

$0.000

$0.000
$0.000
$0.085

($0.085)

$0.000

30-Apr-18

Statewide Pavement Striping - Limited Access, 2016-2017

0116N

22-Mar-16 16-Jun-16

$0.000
$3.148

$0.000
$0.602

$0.000
$3.143

$0.100
$0.507

30-Apr-18

$0.000
$2.327

$0.000
$0.548

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
19%

$3.750

$0.507

$2.874

0

OPERATING

$3.750
Legacy

16-Jun-1622-Mar-16

$0.000

$0.000
$0.005
$0.095

($0.100)

$0.005

31-Oct-17

Statewide Pavement Striping - South, 2016-2017

0073K

16-Mar-16 05-Jun-16

$0.000
$2.100

$0.080
$0.597

$0.000
$2.100

$0.100
$0.577

31-Dec-17

$0.000
$1.611

$0.000
$0.548

1%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
28%

$2.777

$0.577

$2.159

-2

OPERATING

$2.777

31-Oct-17

Legacy

05-Jun-1616-Mar-16

$0.000

$0.000
$0.000
$0.020

($0.020)

$0.000

PAVEMENT

05-Dec-17

1R Improvements to Smith Street

0172C

28-Sep-16 31-Jan-17

$0.150
$3.258

$0.000
$0.832

$0.295
$2.850

$0.143
$0.952

31-Dec-17

$0.091
$3.119

$0.000
$0.953

17%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

5%
26%

$4.239

$0.952

$4.163

-1

PAVEMENT

$4.239

05-Dec-17

Legacy

31-Jan-1728-Sep-16

$0.000

($0.145)
$0.408

($0.120)
($0.143)

$0.408
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23-Aug-17

High Street & Kingstown Road Improvements

0165X

22-Mar-16 21-Jun-16

$0.167
$4.184

$0.000
$1.844

$0.250
$4.559

$0.228
$1.446

31-Oct-17

$0.165
$4.179

$0.000
$1.830

-5%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

4%
44%

$6.195

$1.446

$6.174

-2

PAVEMENT

$6.483

23-Aug-17

Legacy

21-Jun-1622-Mar-16

($0.288)

($0.083)
($0.375)
$0.398

($0.228)

($0.375)

27-Nov-17

I-95 Resurfacing (Elmwood Avenue to Eddy St)

0079G

23-Sep-16 13-Dec-16

$0.280
$3.770

$0.124
$1.119

$0.300
$3.871

$0.174
$1.043

31-Oct-17

$0.238
$3.377

$0.000
$0.790

-11%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

7%
30%

$5.293

$1.043

$4.405

1

PAVEMENT

$5.388

27-Nov-17

1

Legacy

13-Dec-1623-Sep-16

($0.095)

($0.020)
($0.101)
$0.076

($0.050)

($0.101)

29-Dec-17

Providence - Downtown Improvements, C-3

0078U

31-Mar-16 26-Jul-16

$0.215
$2.600

$0.165
$0.970

$0.200
$2.600

$0.150
$1.000

30-Sep-17

$0.063
$2.168

$0.000
$0.719

4%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

8%
37%

$3.950

$1.000

$2.949

3

PAVEMENT

$3.950

29-Dec-17

3

Legacy

26-Jul-1631-Mar-16

$0.000

$0.015
$0.000

($0.030)
$0.015

$0.000

30-Nov-16

Route 107 1R Improvements

0076N

30-Oct-15 31-Mar-16

$0.370
$2.625

$0.000
$1.248

$0.370
$2.600

$0.158
$1.391

30-Nov-16

$0.158
$2.566

$0.000
$0.947

9%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

14%
48%

$4.243

$1.391

$3.670

0

PAVEMENT

$4.518

30-Nov-16

Legacy

31-Mar-1630-Oct-15

($0.275)

$0.000
$0.025

($0.143)
($0.158)

$0.025

18-Nov-16

Route 138 Improvements

0139H

20-Jul-16 28-Sep-16

$0.053
$0.649

$0.000
$0.298

$0.072
$0.688

$0.062
$0.321

31-Dec-16

$0.050
$0.601

$0.000
$0.286

-13%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

8%
46%

$1.000

$0.321

$0.937

-1

PAVEMENT

$1.143

18-Nov-16

Legacy

28-Sep-1620-Jul-16

($0.144)

($0.019)
($0.039)
($0.024)
($0.062)

($0.039)
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15-Nov-17

Statewide Resurfacing C-2, 2017**

0055K

23-Sep-16 11-Jan-17

$0.125
$2.417

$0.066
$0.881

$0.115
$2.417

$0.151
$0.806

31-Oct-17

$0.086
$2.237

$0.000
$0.659

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
36%

$3.488

$0.806

$2.982

1

PAVEMENT

$3.488

15-Nov-17

1

Legacy

11-Jan-1723-Sep-16

$0.000

$0.010
$0.000
$0.075

($0.085)

$0.000

30-Sep-18

Two Mile Corner Reconstruction

0007F

15-Jan-16 12-Apr-16

$0.060
$8.627

$0.000
$4.979

$0.300
$6.700

$0.450
$6.216

30-Apr-18

$0.026
$5.463

$0.000
$3.682

23%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

1%
58%

$13.666

$6.216

$9.170

5

PAVEMENT

$13.666

5

Legacy

12-Apr-1615-Jan-16

$0.000

($0.240)
$1.927

($1.237)
($0.450)

$1.927

TAP/OTHER

09-Jun-17

Blackstone River Bikeway - Segment 1A

0021R

31-Mar-16 26-Jul-16

$0.100
$1.200

$0.000
$0.897

$0.100
$1.200

$0.054
$0.896

31-Jul-17

$0.000
$1.134

$0.000
$0.869

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

8%
75%

$2.197

$0.896

$2.003

-2

TAP/OTHER

$2.250

09-Jun-17

Legacy

26-Jul-1631-Mar-16

($0.053)

$0.000
$0.000
$0.001

($0.054)

$0.000

18-May-17

Portsmouth Maintenance Facility

0132G

01-Nov-15 01-Mar-16

$0.500
$6.195

$0.000
$0.290

$0.100
$6.000

$0.315
$0.969

30-Jun-17

$0.188
$6.005

$0.000
$0.016

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

8%
5%

$6.985

$0.969

$6.209

-1

TAP/OTHER

$7.384

18-May-17

Legacy

01-Mar-1601-Nov-15

($0.399)

$0.400
$0.195

($0.679)
($0.315)

$0.195

TRAFFIC

11-Jul-17

Bridge End Treatments - HSIP

0153P

31-May-16 30-Aug-16

$0.137
$1.726

$0.050
$0.567

$0.161
$1.700

$0.077
$0.543

31-May-17

$0.118
$1.370

$0.000
$0.378

4%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

8%
33%

$2.480

$0.543

$1.866

1

TRAFFIC

$2.480

11-Jul-17

1

Legacy

30-Aug-1631-May-16

$0.000

($0.024)
$0.026
$0.024

($0.026)

$0.026
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31-May-17

Coronado Road Pedestrian Enhancements

0091K

15-Jan-16 18-May-16

$0.070
$2.300

$0.134
$1.331

$0.070
$2.300

$0.134
$1.331

31-May-17

$0.068
$2.104

$0.000
$0.869

5%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

3%
58%

$3.835

$1.331

$3.041

0

TRAFFIC

$3.835

31-May-17

Legacy

18-May-1615-Jan-16

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000

22-Dec-16

East Bay/South, C-6 - STC

0102J

22-Jan-16 09-May-16

$0.191
$0.840

$0.131
$0.320

$0.100
$1.029

$0.039
$0.566

31-May-17

$0.068
$0.861

$0.000
$0.671

8%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

23%
38%

$1.482

$0.566

$1.600

-5

TRAFFIC

$1.734

22-Dec-16

Legacy

09-May-1622-Jan-16

($0.252)

$0.091
($0.189)
($0.246)
$0.092

($0.189)

21-Jun-17

Memorial Blvd. & Francis Street Improvements

0153R

31-Dec-15 30-Mar-16

$0.000
$1.761

$0.000
$0.874

$0.000
$1.761

$0.135
$0.739

31-May-17

$0.072
$1.569

$0.000
$0.837

6%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
50%

$2.635

$0.739

$2.478

1

TRAFFIC

$2.635

21-Jun-17

1

Legacy

30-Mar-1631-Dec-15

$0.000

$0.000
$0.000
$0.135

($0.135)

$0.000

09-Jun-17

Mineral Spring Avenue HSIP

0071V

02-Jan-16 31-May-16

$0.026
$2.131

$0.000
$0.997

$0.025
$2.136

$0.113
$0.771

31-Jul-17

$0.025
$1.985

$0.000
$1.217

1%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
47%

$3.154

$0.771

$3.227

-2

TRAFFIC

$3.045

09-Jun-17

Legacy

31-May-1602-Jan-16

$0.109

$0.001
($0.005)
$0.226

($0.113)

($0.005)

31-Oct-17

Pedestrian and Intersection Safety Improvements - STC with Albion Beacon

0080D

21-Sep-16 20-Dec-16

$0.230
$1.260

$0.031
$0.828

$0.230
$1.235

$0.062
$0.822

31-Oct-17

$0.164
$1.172

$0.000
$0.738

7%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

18%
66%

$2.349

$0.822

$2.074

0

TRAFFIC

$2.349

31-Oct-17

Legacy

20-Dec-1621-Sep-16

$0.000

$0.000
$0.025
$0.006

($0.031)

$0.025
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31-Oct-18

Route 102 & Route 117 Improvements - Roundabout

0153N

30-Sep-16 02-May-17

$0.185
$2.436

$0.096
$1.591

$0.329
$2.512

$0.251
$1.393

31-Dec-18

$0.142
$1.493

$0.000
$0.688

5%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

8%
65%

$4.308

$1.393

$2.323

-2

TRAFFIC

$4.485
Legacy

02-May-1730-Sep-16

($0.177)

($0.144)
($0.076)
$0.198

($0.155)

($0.076)

31-Oct-17

Statewide LED Retrofit Project

0116S

31-Dec-15 31-Jul-16

$0.000
$3.980

$0.005
$0.833

$0.000
$3.980

$0.000
$0.838

31-Oct-17

$0.000
$3.873

$0.000
$0.775

8%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction: 21%

$4.818

$0.838

$4.647

0

TRAFFIC

$4.818

31-Oct-17

Legacy

31-Jul-1631-Dec-15

$0.000

$0.000
$0.000

($0.005)
$0.005

$0.000

14-Apr-17

Traffic Signal Optimization, C-2

0072K

02-Mar-16 01-Jun-16

$0.125
$0.978

$0.050
$0.951

$0.125
$0.978

$0.050
$0.951

31-May-17

$0.067
$0.817

$0.000
$0.616

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

13%
97%

$2.104

$0.951

$1.499

-2

TRAFFIC

$2.104

14-Apr-17

Legacy

01-Jun-1602-Mar-16

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000

06-Jun-17

Warwick - HSIP

0071T

06-May-16 30-Aug-16

$0.130
$0.502

$0.000
$0.482

$0.250
$0.528

$0.036
$0.300

31-Jul-17

$0.115
$0.444

$0.000
$0.450

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

26%
96%

$1.113

$0.300

$1.009

-2

TRAFFIC

$1.113

06-Jun-17

Legacy

30-Aug-1606-May-16

$0.000

($0.120)
($0.026)
$0.182

($0.036)

($0.026)
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FFY17

BRIDGE

31-Oct-20

Baker Pines Bridge No. 593

0170C

31-May-17 01-Feb-18

$0.343
$6.957

$0.400
$1.711

$0.343
$6.957

$0.400
$1.711

31-Oct-20

$0.241
$0.000

$0.000
$0.029

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

5%
25%

$9.411

$1.711

$0.270

0

BRIDGE

$9.411
Legacy

01-Feb-1831-May-17

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000

31-Jul-20

Central RI Bridges - Group 12 (29 Bridges)

0114L

30-Sep-17 30-Jan-18

$1.155
$5.797

$1.958
$3.700

$1.155
$5.797

$1.958
$3.700

31-Jul-20

$1.069
$0.000

$0.000
$0.114

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

20%
64%

$12.610

$3.700

$1.183

0

BRIDGE

$12.610
Legacy

30-Jan-1830-Sep-17

$0.000

$0.000
$0.000
$0.000

($0.001)

$0.000

31-May-20

Cumberland I-295 Corridor Bridges (37T - I)

0114S

30-Apr-17 14-Dec-17

$0.609
$15.915

$0.800
$2.731

$0.534
$15.915

$0.875
$2.731

31-May-20

$0.424
$0.902

$0.000
$0.082

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

4%
17%

$20.055

$2.731

$1.408

0

BRIDGE

$20.055
Legacy

14-Dec-1730-Apr-17

$0.000

$0.075
$0.000
$0.000

($0.075)

$0.000

30-Sep-19

Hope Valley Bridges (69D)

0168H

27-Jul-17 24-Oct-17

$0.637
$2.056

$0.103
$1.360

$0.637
$2.056

$0.163
$1.300

30-Sep-19

$0.589
$0.093

$0.000
$0.153

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

31%
66%

$4.156

$1.300

$0.834

0

BRIDGE

$4.156
Legacy

24-Oct-1727-Jul-17

$0.000

$0.000
$0.000
$0.060

($0.060)

$0.000

30-Nov-19

Horton Farm Bridge No. 472 (57M)

0143W

29-Sep-17 28-Feb-18

$0.700
$12.450

$0.700
$2.753

$0.700
$12.450

$0.700
$2.753

30-Nov-19

$0.455
$0.000

$0.000
$0.093

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
22%

$16.603

$2.753

$0.547

0

BRIDGE

$16.603
Legacy

28-Feb-1829-Sep-17

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000
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30-Jun-19

I-195 Corridor Bridges (77)

0013M

29-Sep-17 31-Jan-18

$2.532
$12.373

$1.670
$4.122

$2.532
$12.373

$1.670
$4.122

30-Jun-19

$2.272
$0.499

$0.000
$0.155

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

20%
33%

$20.697

$4.122

$2.927

0

BRIDGE

$20.697
Legacy

31-Jan-1829-Sep-17

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000

31-May-21

I-295 Bridges Contract 2

0114U

22-Sep-17 27-Mar-18

$1.749
$34.533

$3.047
$3.285

$1.749
$34.533

$3.047
$3.285

31-May-21

$1.213
$0.000

$0.000
$0.049

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

5%
10%

$42.613

$3.285

$1.262

0

BRIDGE

$42.613
Legacy

27-Mar-1822-Sep-17

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000

31-May-21

I-295 Bridges Contract I

0114T

22-Sep-17 16-Mar-18

$0.846
$16.907

$1.350
$3.535

$0.846
$16.907

$1.350
$3.535

31-May-21

$0.559
$0.000

$0.000
$0.047

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

5%
21%

$22.638

$3.535

$0.606

0

BRIDGE

$22.638
Legacy

16-Mar-1822-Sep-17

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000

30-Apr-20

I-95 Corridor Bridge Nos. 56101, 56121, 56201, 56221 (3T - F)

0114R

29-Sep-17 28-Mar-18

$0.872
$15.400

$0.800
$2.089

$0.872
$15.400

$0.800
$2.089

30-Apr-20

$0.782
$0.000

$0.000
$0.073

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

6%
14%

$19.161

$2.089

$0.855

0

BRIDGE

$19.161
Legacy

28-Mar-1829-Sep-17

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000

31-Dec-19

I-95 North & South Bridges at Toll Gate Road Nos. 683, 684 (5T - C)

0114P

29-Sep-17 23-Mar-18

$1.534
$19.229

$1.900
$2.615

$1.534
$19.229

$1.900
$2.615

31-Dec-19

$1.112
$0.000

$0.000
$0.082

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

8%
14%

$25.278

$2.615

$1.193

0

BRIDGE

$25.278
Legacy

23-Mar-1829-Sep-17

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000
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30-Jun-20

Oxford Street Bridge No. 653 (2T)

0114N

23-Aug-17 26-Feb-18

$0.460
$8.477

$0.450
$1.453

$0.460
$8.477

$0.450
$1.453

30-Jun-20

$0.377
$0.000

$0.000
$0.050

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

5%
17%

$10.840

$1.453

$0.428

0

BRIDGE

$10.840
Legacy

26-Feb-1823-Aug-17

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000

30-Jun-19

Pine Street Bridge No. 548 (31)

0016J

20-Sep-17 12-Dec-17

$0.600
$6.800

$0.330
$1.532

$0.600
$6.800

$0.350
$1.512

30-Jun-19

$0.427
$0.351

$0.000
$0.114

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

9%
23%

$9.261

$1.512

$0.892

0

BRIDGE

$9.261
Legacy

12-Dec-1720-Sep-17

$0.000

$0.000
$0.000
$0.020

($0.020)

$0.000

30-Nov-23

Reconstruction of the Route 6/10 Interchange

0027B

31-May-17 21-Dec-17

$0.000
$250.630

$37.595
$121.776

$0.000
$250.630

$37.595
$121.776

30-Nov-23

$121.775
$14.430

$0.000
$4.512

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction: 49%

$410.000

$121.776

$140.717

0

BRIDGE

$410.000
Legacy

21-Dec-1731-May-17

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000

31-Dec-19

Route 146 Corridor Bridges (38)

0013L

27-Sep-17 03-Jan-18

$0.810
$6.833

$0.540
$3.210

$0.650
$9.400

$1.410
($0.067)

31-Dec-19

$1.302
$0.868

$0.000
$0.261

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

12%
47%

$11.393

($0.067)

$2.431

0

BRIDGE

$11.393
Legacy

03-Jan-1827-Sep-17

$0.000

$0.160
($2.567)
$3.277

($0.870)

($2.567)

31-May-19

Simmonsville Bridge No. 326 (57C)

0014F

30-Sep-17 11-Jan-18

$0.379
$1.511

$0.075
$0.824

$0.379
$1.511

$0.075
$0.824

31-May-19

$0.354
$0.015

$0.000
$0.148

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
55%

$2.789

$0.824

$0.517

0

BRIDGE

$2.789
Legacy

11-Jan-1830-Sep-17

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000
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30-Sep-21

Victory Highway Bridge No. 589 (71)

0168C

31-Aug-17 11-Oct-17

$0.175
$12.320

$1.109
$5.444

$0.150
$12.320

$1.358
$5.220

30-Sep-21

$0.160
$2.441

$0.000
$0.473

-2%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
44%

$19.048

$5.220

$3.074

0

BRIDGE

$19.048
Legacy

11-Oct-1731-Aug-17

$0.000

$0.025
$0.000
$0.224

($0.249)

$0.000

31-Aug-20

Wood River Valley Bridge No. 404, I-95 North & South  (7T - A)

0114K

30-Apr-17 24-Jan-18

$0.530
$12.137

$1.092
$3.048

$0.425
$12.137

$1.214
$3.032

31-Aug-20

$0.332
$0.124

$0.000
$0.004

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

4%
25%

$16.808

$3.032

$0.460

0

BRIDGE

$16.808
Legacy

24-Jan-1830-Apr-17

$0.000

$0.105
$0.000
$0.016

($0.122)

$0.000

OPERATING

28-Sep-17

2017 Crack Sealing Limited Access

0084C

30-Apr-17 31-Jul-17

$0.000
$0.500

$0.066
$0.327

$0.000
$0.500

$0.066
$0.327

31-Oct-17

$0.000
$0.475

$0.000
$0.141

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction: 65%

$0.893

$0.327

$0.616

-1

OPERATING

$0.893

28-Sep-17

Legacy

31-Jul-1730-Apr-17

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000

28-Sep-17

2017 Crack Sealing North and East Regions

0084B

30-Apr-17 31-Jul-17

$0.000
$0.544

$0.066
$0.322

$0.000
$0.544

$0.066
$0.322

31-Oct-17

$0.000
$0.495

$0.000
$0.156

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction: 59%

$0.932

$0.322

$0.651

-1

OPERATING

$0.932

28-Sep-17

Legacy

31-Jul-1730-Apr-17

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000

02-Oct-17

2017 Crack Sealing South and Central Regions

0084A

28-Apr-17 31-Jul-17

$0.000
$0.600

$0.066
$0.300

$0.000
$0.578

$0.066
$0.322

31-Oct-17

$0.000
$0.537

$0.000
$0.243

4%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction: 50%

$0.966

$0.322

$0.781

-1

OPERATING

$0.966

02-Oct-17

Legacy

31-Jul-1728-Apr-17

$0.000

$0.000
$0.022

($0.022)
$0.000

$0.022
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08-Dec-17

2017 Paver Placed Elastomeric Surface Treatment

0086Y

28-Apr-17 30-Jun-17

$0.000
$1.182

$0.113
$0.449

$0.000
$1.182

$0.113
$0.449

30-Nov-17

$0.000
$0.851

$0.000
$0.308

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
38%

$1.744

$0.449

$1.159

0

OPERATING

$1.744

08-Dec-17

0

Legacy

30-Jun-1728-Apr-17

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000

29-Jun-18

2017 Rubberized Asphalt Chip Sealing

0086X

28-Apr-17 31-Jul-17

$0.000
$1.928

$0.133
$0.364

$0.000
$1.863

$0.133
$0.429

30-Jun-18

$0.000
$1.846

$0.000
$0.138

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction: 19%

$2.425

$0.429

$1.984

0

OPERATING

$2.425
Legacy

31-Jul-1728-Apr-17

$0.000

$0.000
$0.065

($0.065)
$0.000

$0.065

30-Apr-19

2017-2018 Statewide Pavement Striping -North

0073M

28-Feb-17 31-May-17

$0.000
$1.882

$0.350
$0.251

$0.000
$2.011

$0.252
$0.839

30-Apr-19

$0.000
$0.773

$0.000
$0.255

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction: 13%

$2.483

$0.839

$1.028

0

OPERATING

$3.101
Legacy

31-May-1728-Feb-17

($0.618)

$0.000
($0.129)
($0.588)
$0.098

($0.129)

31-Dec-18

I-95 Corridor Preservation - Bridge Washing (58C)

0201V

31-May-17 31-Jul-17

$0.443
$5.370

$0.378
$1.141

$0.422
$5.198

$0.635
$1.076

31-Dec-18

$0.265
$0.886

$0.000
$0.347

3%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

8%
21%

$7.331

$1.076

$1.499

0

OPERATING

$7.331
Legacy

31-Jul-1731-May-17

$0.000

$0.021
$0.172
$0.064

($0.257)

$0.172

31-May-19

Statewide Pavement Striping Eastbay 17-18

0073J

28-Feb-17 31-May-17

$0.046
$1.929

$0.080
$0.466

$0.046
$1.929

$0.140
$0.406

31-May-19

$0.000
$0.622

$0.000
$0.146

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

2%
24%

$2.521

$0.406

$0.768

0

OPERATING

$2.521
Legacy

31-May-1728-Feb-17

$0.000

$0.000
$0.001
$0.060

($0.061)

$0.001
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PAVEMENT

01-Aug-18

1 R Improvements to Winsor Avenue

0173U

30-Sep-17 25-Jan-18

$0.133
$1.100

$0.055
$0.847

$0.133
$1.100

$0.055
$0.847

01-Aug-18

$0.050
$0.000

$0.000
$0.045

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

12%
77%

$2.135

$0.847

$0.095

0

PAVEMENT

$2.135
Legacy

25-Jan-1830-Sep-17

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000

30-Nov-18

East Main Road 1R Improvements

0007C

27-Dec-16 28-Apr-17

$0.500
$6.200

$0.234
$2.517

$0.500
$6.200

$0.314
$2.437

30-Nov-18

$0.107
$1.899

$0.000
$0.706

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
41%

$9.451

$2.437

$2.712

0

PAVEMENT

$9.451
Legacy

28-Apr-1727-Dec-16

$0.000

$0.000
$0.000
$0.080

($0.080)

$0.000

30-Nov-18

I-95 Resurfacing (Rt 2 to Service Avenue)

0088A

27-Jul-17 10-Oct-17

$0.600
$6.786

$0.271
$1.160

$0.600
$6.786

$0.339
$1.093

30-Nov-18

$0.354
$0.558

$0.000
$0.116

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

9%
17%

$8.817

$1.093

$1.028

0

PAVEMENT

$8.817
Legacy

10-Oct-1727-Jul-17

$0.000

$0.000
$0.000
$0.068

($0.068)

$0.000

30-Nov-18

I-95 Resurfacing, C-2 (Pawtucket)

0082C

31-Jul-17 31-Oct-17

$0.420
$3.000

$0.260
$1.337

$0.400
$3.000

$0.300
$1.317

30-Nov-18

$0.221
$0.390

$0.000
$0.174

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
45%

$5.017

$1.317

$0.785

0

PAVEMENT

$5.017
Legacy

31-Oct-1731-Jul-17

$0.000

$0.020
$0.000
$0.020

($0.040)

$0.000

20-Sep-18

Improvements to US Route 1 (South Kingstown)

0081D

22-Sep-17 06-Feb-18

$0.414
$5.278

$0.238
$1.194

$0.414
$5.278

$0.238
$1.194

30-Sep-18

$0.329
$0.160

$0.000
$0.100

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

8%
23%

$7.123

$1.194

$0.589

0

PAVEMENT

$7.123
Legacy

06-Feb-1822-Sep-17

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000
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31-May-19

Pavement Preservation to Rt 1A (Newport Ave)

0081K

26-Sep-17 09-Jan-18

$0.710
$3.135

$0.149
$0.941

$0.710
$3.135

$0.149
$0.941

31-May-19

$0.586
$0.000

$0.000
$0.179

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

23%
30%

$4.935

$0.941

$0.766

0

PAVEMENT

$4.935
Legacy

09-Jan-1826-Sep-17

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000

17-Nov-17

Route 146 Improvements

0081W

22-Feb-17 03-May-17

$0.767
$4.751

$0.200
$2.197

$0.767
$4.751

$0.200
$2.197

31-May-18

$0.347
$4.118

$0.000
$0.809

1%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
46%

$7.915

$2.197

$5.273

-7

PAVEMENT

$7.915

17-Nov-17

Legacy

03-May-1722-Feb-17

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000

31-Mar-19

Route 24 Improvements

0081R

23-Jun-17 03-Oct-17

$0.465
$4.869

$0.008
$2.720

$0.390
$4.637

$0.300
$2.735

30-Nov-18

$0.350
$0.422

$0.000
$0.191

3%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
56%

$8.062

$2.735

$0.964

4

PAVEMENT

$8.062

4

Legacy

03-Oct-1723-Jun-17

$0.000

$0.075
$0.232

($0.015)
($0.292)

$0.232

31-May-18

Route 4 Improvements, C-2

0166H

14-Oct-16 12-Jan-17

$0.205
$4.074

$0.085
$1.166

$0.130
$3.960

$0.198
$1.242

31-Aug-17

$0.093
$3.397

$0.000
$0.771

2%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
29%

$5.530

$1.242

$4.262

9

PAVEMENT

$5.530

9

Legacy

12-Jan-1714-Oct-16

$0.000

$0.075
$0.114

($0.076)
($0.113)

$0.114

01-Dec-17

Snell Road Improvements

0173S

26-Jul-17 04-Oct-17

$0.110
$0.880

$0.044
$0.525

$0.110
$0.880

$0.044
$0.525

31-Dec-18

$0.068
$0.686

$0.000
$0.194

3%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
60%

$1.559

$0.525

$0.948

-13

PAVEMENT

$1.559

01-Dec-17

Legacy

04-Oct-1726-Jul-17

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000
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31-May-19

US Route 6 Hartford Ave

0173Z

08-Sep-17 14-Dec-17

$0.600
$5.900

$0.295
$2.238

$0.600
$5.900

$0.295
$2.238

31-May-19

$0.454
$0.214

$0.000
$0.312

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

10%
38%

$9.033

$2.238

$0.980

0

PAVEMENT

$9.033
Legacy

14-Dec-1708-Sep-17

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000

30-Nov-18

Woodville Road Improvements

0165V

16-Aug-17 25-Oct-17

$0.350
$3.334

$0.167
$1.284

$0.300
$3.334

$0.202
$1.299

30-Nov-18

$0.120
$1.277

$0.000
$0.347

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
38%

$5.134

$1.299

$1.744

0

PAVEMENT

$5.134
Legacy

25-Oct-1716-Aug-17

$0.000

$0.050
$0.000

($0.015)
($0.035)

$0.000

STORMWATER

29-Sep-17

High Street/Kingstown Road Stormwater Mitigation

0166M

24-Mar-17 07-Jun-17

$0.100
$0.224

$0.011
$0.211

$0.100
$0.224

$0.016
$0.374

30-Nov-17

$0.098
$0.211

$0.000
$0.122

-2%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

45%
94%

$0.547

$0.374

$0.431

-2

STORMWATER

$0.715

29-Sep-17

Legacy

07-Jun-1724-Mar-17

($0.168)

$0.000
$0.000

($0.163)
($0.005)

$0.000

TAP/OTHER

31-Oct-19

Blackstone Bikeway 8C

0021U

07-Jun-17 07-Sep-17

$0.165
$2.800

$0.140
$1.686

$0.150
$2.800

$0.140
$1.701

31-Oct-19

$0.000
$0.982

$0.000
$0.550

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

6%
60%

$4.791

$1.701

$1.532

0

TAP/OTHER

$4.791
Legacy

07-Sep-1707-Jun-17

$0.000

$0.015
$0.000

($0.015)
$0.000

$0.000

30-Jun-19

Rhodeworks Toll Facilities

0006A

05-Dec-16 21-Dec-17

$0.000
$42.036

$3.973
$15.572

$0.000
$41.826

$4.183
$15.572

30-Jun-19

$0.000
$6.339

$0.000
$4.260

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction: 37%

$61.580

$15.572

$10.599

0

TAP/OTHER

$61.580
Legacy

21-Dec-1705-Dec-16

$0.000

$0.000
$0.210
$0.000

($0.210)

$0.210
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TRAFFIC

30-Sep-18

Coventry - Local Safety Improvements

0025E

31-May-17 30-Sep-17

$0.040
$0.250

$0.027
$0.203

$0.040
$0.250

$0.030
$0.200

30-Sep-18

$0.000
$0.000

$0.000
$0.027

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
81%

$0.520

$0.200

$0.027

0

TRAFFIC

$0.520
Legacy

30-Sep-1731-May-17

$0.000

$0.000
$0.000
$0.003

($0.003)

$0.000

30-Nov-18

Cranston - Local Safety Improvements

0025F

31-Aug-17 30-Nov-17

$0.117
$0.530

$0.047
$0.239

$0.117
$0.530

$0.050
$0.236

30-Nov-18

$0.055
$0.019

$0.000
$0.041

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
45%

$0.933

$0.236

$0.116

0

TRAFFIC

$0.933
Legacy

30-Nov-1731-Aug-17

$0.000

$0.000
$0.000
$0.003

($0.003)

$0.000

30-Nov-19

Diamond Hill Road Improvements at Mendon Road

0153T

15-Sep-17 18-Jan-18

$0.260
$1.531

$0.153
$1.226

$0.260
$1.531

$0.153
$1.226

30-Nov-19

$0.220
$0.000

$0.000
$0.365

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
80%

$3.170

$1.226

$0.585

0

TRAFFIC

$3.170
Legacy

18-Jan-1815-Sep-17

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000

18-Sep-17

High Friction Surface Treatments 2016

0025J

27-Jan-17 30-Apr-17

$0.040
$0.579

$0.029
$0.661

$0.040
$0.579

$0.037
$0.653

31-Jan-18

$0.027
$0.503

$0.000
$0.075

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
114%

$1.308

$0.653

$0.605

-5

TRAFFIC

$1.308

18-Sep-17

Legacy

30-Apr-1727-Jan-17

$0.000

$0.000
$0.000
$0.008

($0.008)

$0.000

31-Jul-19

HSIP-Intersection Safety Improvements to Route 108 at Curtis Corner Rd

0073Z

22-Sep-17 18-Jan-18

$0.042
$0.700

$0.032
$0.745

$0.042
$0.700

$0.032
$0.745

31-Jul-19

$0.000
$0.000

$0.000
$0.002

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

6%
106%

$1.518

$0.745

$0.002

0

TRAFFIC

$1.518
Legacy

18-Jan-1822-Sep-17

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000
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30-May-18

Improvements to Rt 44/100 Intersection and Chepachet River Bridge Repair C-3E

0061K

04-Jan-17 28-Mar-17

$0.405
$1.468

$0.068
$1.949

$0.330
$1.468

$0.075
$2.016

31-May-18

$0.117
$0.979

$0.000
$0.647

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

28%
133%

$3.889

$2.016

$1.743

0

TRAFFIC

$3.889
Legacy

28-Mar-1704-Jan-17

$0.000

$0.075
$0.000

($0.068)
($0.008)

$0.000

30-Apr-19

Intersection Safety Improvements Newport, Warwick, Johnston

0011D

30-Sep-17 16-Jan-18

$0.236
$1.100

$0.165
$0.414

$0.236
$1.100

$0.165
$0.414

30-Apr-19

$0.072
$0.034

$0.000
$0.081

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

21%
38%

$1.915

$0.414

$0.186

0

TRAFFIC

$1.915
Legacy

16-Jan-1830-Sep-17

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000

30-Nov-18

Statewide Road Diet 2017

0025P

29-Aug-17 21-Nov-17

$0.065
$0.549

$0.055
$0.430

$0.065
$0.549

$0.055
$0.430

30-Nov-18

$0.000
$0.000

$0.000
$0.010

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

12%
78%

$1.098

$0.430

$0.010

0

TRAFFIC

$1.098
Legacy

21-Nov-1729-Aug-17

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000

30-Jul-18

Traffic Signal Optimization, C-3, 2016

0072J

22-Feb-17 24-May-17

$0.228
$1.403

$0.140
$0.511

$0.228
$1.403

$0.140
$0.511

31-Jul-18

$0.190
$0.348

$0.000
$0.381

3%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
36%

$2.282

$0.511

$0.919

0

TRAFFIC

$2.282
Legacy

24-May-1722-Feb-17

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000
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BRIDGE

30-Jun-21

Aquidneck Island Bridge Preservation

0015A

30-Sep-18 31-Jan-19

$1.400
$6.000

$0.600
$2.153

$0.000
$0.000

$0.000
$0.000

$0.110
$0.000

$0.000
$0.001

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

23%
36%

$10.153

$0.000

$0.111
BRIDGE

$0.000
Legacy

NA
NA

NA
NA

NA

NA
NA

$1.400
$6.000
$2.153
$0.600

$6.000

NA
NA

NA
NA
NA

31-Dec-20

BG-30 Broad St. South and Elmwood Ave Bridges

0013K

30-Sep-18 31-Dec-18

$1.575
$20.000

$1.800
$3.382

$0.000
$0.000

$0.000
$0.000

$0.234
$0.000

$0.000
$0.019

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

8%
17%

$26.757

$0.000

$0.253
BRIDGE

$0.000
Legacy

NA
NA

NA
NA

NA

NA
NA

$1.575
$20.000

$3.382
$1.800

$20.000

NA
NA

NA
NA
NA

31-Jan-21

Big River Bridge

0143A

29-Nov-17 06-Mar-18

$0.375
$2.322

$0.115
$1.260

$0.375
$2.322

$0.115
$1.260

31-Jan-21

$0.223
$0.000

$0.000
$0.078

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
54%

$4.072

$1.260

$0.300

0

BRIDGE

$4.072
Legacy

06-Mar-1829-Nov-17

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000

31-Dec-20

Bridge Preservation BG - 05

0013F

30-Sep-18 31-Dec-18

$1.167
$6.500

$0.378
$1.775

$0.000
$0.000

$0.000
$0.000

$0.289
$0.000

$0.000
$0.007

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

18%
27%

$9.820

$0.000

$0.296
BRIDGE

$0.000
Legacy

NA
NA

NA
NA

NA

NA
NA

$1.167
$6.500
$1.775
$0.378

$6.500

NA
NA

NA
NA
NA

20-Apr-20

Centerville Rd Bridge

0014D

29-Dec-17 29-Mar-18

$0.370
$3.808

$0.250
$1.687

$0.370
$3.808

$0.250
$1.687

30-Apr-20

$0.195
$0.000

$0.000
$0.038

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

10%
44%

$6.115

$1.687

$0.233

0

BRIDGE

$6.115
Legacy

29-Mar-1829-Dec-17

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000
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31-May-21

East Bay Bridge Preservation

0013U

31-Jul-18 31-Oct-18

$1.480
$6.500

$0.625
$2.133

$0.000
$0.000

$0.000
$0.000

$0.734
$0.000

$0.000
$0.006

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

23%
33%

$10.738

$0.000

$0.740
BRIDGE

$0.000
Legacy

NA
NA

NA
NA

NA

NA
NA

$1.480
$6.500
$2.133
$0.625

$6.500

NA
NA

NA
NA
NA

30-Jun-21

Farnum Pike Bridges

0114J

20-Feb-18 30-Sep-18

$0.774
$9.503

$0.810
$2.355

$0.000
$0.000

$0.000
$0.000

$0.518
$0.000

$0.000
$0.059

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

8%
25%

$13.443

$0.000

$0.577
BRIDGE

$0.000
Legacy

20-Feb-18

NA
NA

NA
NA

NA

NA
NA

$0.774
$9.503
$2.355
$0.810

$9.503

NA
NA

NA
NA
NA

30-Aug-20

Geneva Pond Bridge

0017G

30-May-18 30-Aug-18

$0.436
$3.482

$0.522
$1.396

$0.000
$0.000

$0.000
$0.000

$0.000
$0.000

$0.000
$0.001

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

13%
40%

$5.836

$0.000

$0.001
BRIDGE

$0.000
Legacy

NA
NA

NA
NA

NA

NA
NA

$0.436
$3.482
$1.396
$0.522

$3.482

NA
NA

NA
NA
NA

31-May-20

I-295 Bridges - Bridge Group 09

0013G

31-Aug-18 30-Nov-18

$0.998
$2.600

$0.100
$0.944

$0.000
$0.000

$0.000
$0.000

$0.140
$0.000

$0.000
$0.009

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

38%
36%

$4.642

$0.000

$0.149
BRIDGE

$0.000
Legacy

NA
NA

NA
NA

NA

NA
NA

$0.998
$2.600
$0.944
$0.100

$2.600

NA
NA

NA
NA
NA

30-Jun-21

I-295 Bridges Contract 3

0114V

29-Nov-17 31-May-18

$0.972
$14.900

$1.000
$2.400

$0.000
$0.000

$0.000
$0.000

$0.264
$0.000

$0.000
$0.023

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

7%
16%

$19.271

$0.000

$0.287
BRIDGE

$0.000
Legacy

29-Nov-17

NA
NA

NA
NA

NA

NA
NA

$0.972
$14.900

$2.400
$1.000

$14.900

NA
NA

NA
NA
NA
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31-Aug-19

Lafayette Road Bridge

0015B

31-Aug-18 30-Nov-18

$0.837
$3.500

$0.475
$1.557

$0.000
$0.000

$0.000
$0.000

$0.000
$0.000

$0.000
$0.000

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

24%
44%

$6.369

$0.000

$0.000
BRIDGE

$0.000
Legacy

NA
NA

NA
NA

NA

NA
NA

$0.837
$3.500
$1.557
$0.475

$3.500

NA
NA

NA
NA
NA

30-Nov-20

Louisquisset Ramp Bridge

0167C

31-May-18 31-Aug-18

$0.800
$8.000

$0.750
$1.833

$0.800
$8.000

$0.800
$1.783

$0.317
$0.000

$0.000
$0.004

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

10%
23%

$11.383

$1.783

$0.322
BRIDGE

$11.383
Legacy

NA
NA

NA
NA

NA

NA
NA

$0.000
$0.000
$0.050

($0.050)

$0.000

NA
NA

NA
NA
NA

30-Nov-20

Park Avenue RR Bridge

0194C

30-Apr-18 31-Jul-18

$0.979
$5.900

$0.295
$2.051

$0.000
$0.000

$0.000
$0.000

$0.450
$0.000

$0.000
$0.239

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

17%
35%

$9.225

$0.000

$0.688
BRIDGE

$0.000
Legacy

NA
NA

NA
NA

NA

NA
NA

$0.979
$5.900
$2.051
$0.295

$5.900

NA
NA

NA
NA
NA

30-Jun-19

Railroad Avenue Bridge

0201A

24-Oct-17 30-Jan-18

$0.500
$1.702

$0.077
$1.290

$0.500
$1.702

$0.077
$1.290

30-Jun-19

$0.280
$0.000

$0.000
$0.169

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

29%
76%

$3.569

$1.290

$0.449

0

BRIDGE

$3.569
Legacy

30-Jan-1824-Oct-17

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000

30-Jun-20

Reconstruction of Howard Road Bridge

0145Q

31-Aug-18 31-Jan-19

$0.397
$0.850

$0.100
$0.625

$0.000
$0.000

$0.000
$0.000

$0.000
$0.000

$0.000
$0.004

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

47%
73%

$1.972

$0.000

$0.004
BRIDGE

$0.000
Legacy

NA
NA

NA
NA

NA

NA
NA

$0.397
$0.850
$0.625
$0.100

$0.850

NA
NA

NA
NA
NA

A- 34



FFY18

30-Jun-21

Replacement of Louisquisset Pike Bridge

0014Z

23-Mar-18 31-Aug-18

$0.801
$10.000

$0.900
$2.815

$0.000
$0.000

$0.000
$0.000

$0.548
$0.000

$0.000
$0.015

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

8%
28%

$14.516

$0.000

$0.563
BRIDGE

$0.000
Legacy

23-Mar-18

NA
NA

NA
NA

NA

NA
NA

$0.801
$10.000

$2.815
$0.900

$10.000

NA
NA

NA
NA
NA

30-Apr-21

RI-146 Area Bridges- Contract 1

0013S

31-Aug-18 30-Nov-18

$0.975
$5.100

$0.780
$1.734

$0.000
$0.000

$0.000
$0.000

$0.235
$0.000

$0.000
$0.002

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

19%
34%

$8.589

$0.000

$0.238
BRIDGE

$0.000
Legacy

NA
NA

NA
NA

NA

NA
NA

$0.975
$5.100
$1.734
$0.780

$5.100

NA
NA

NA
NA
NA

30-Sep-21

Route 37 Bridge Rehabilitation

0013C

30-Sep-18 31-Jan-19

$3.010
$29.600

$2.960
$2.999

$0.000
$0.000

$0.000
$0.000

$1.166
$0.000

$0.000
$0.031

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

10%
10%

$38.569

$0.000

$1.196
BRIDGE

$0.000
Legacy

NA
NA

NA
NA

NA

NA
NA

$3.010
$29.600

$2.999
$2.960

$29.600

NA
NA

NA
NA
NA

31-Oct-20

Union Village RR Bridge

0145C

30-Sep-18 31-Dec-18

$0.886
$1.975

$0.341
$0.609

$0.000
$0.000

$0.000
$0.000

$0.000
$0.000

$0.000
$0.002

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

45%
31%

$3.811

$0.000

$0.002
BRIDGE

$0.000
Legacy

NA
NA

NA
NA

NA

NA
NA

$0.886
$1.975
$0.609
$0.341

$1.975

NA
NA

NA
NA
NA

31-Dec-20

Woonasquatucket River Bridge

0017E

28-Nov-17 31-May-18

$0.650
$7.050

$0.590
$2.542

$0.000
$0.000

$0.000
$0.000

$0.369
$0.000

$0.000
$0.024

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

9%
36%

$10.832

$0.000

$0.393
BRIDGE

$0.000
Legacy

28-Nov-17

NA
NA

NA
NA

NA

NA
NA

$0.650
$7.050
$2.542
$0.590

$7.050

NA
NA

NA
NA
NA
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OPERATING

31-Oct-18

2018 Crack Sealing North and East Regions

0105F

22-Dec-17 26-Mar-18

$0.000
$0.666

$0.033
$0.251

$0.000
$0.666

$0.033
$0.251

31-Oct-18

$0.000
$0.000

$0.000
$0.000

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction: 38%

$0.950

$0.251

$0.000

0

OPERATING

$0.950
Legacy

26-Mar-1822-Dec-17

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000

31-Oct-18

2018 Crack Sealing South and Central Regions

0105B

20-Dec-17 08-Mar-18

$0.000
$0.698

$0.033
$0.251

$0.000
$0.698

$0.033
$0.251

31-Oct-18

$0.000
$0.000

$0.000
$0.000

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
36%

$0.982

$0.251

$0.000

0

OPERATING

$0.982
Legacy

08-Mar-1820-Dec-17

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000

31-Oct-18

2018 Limited Access Crack Sealing

0105C

30-Apr-18 30-Jun-18

$0.000
$0.342

$0.040
$0.218

$0.000
$0.000

$0.000
$0.000

31-Oct-18

$0.000
$0.000

$0.000
$0.000

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction: 64%

$0.600

$0.000

$0.000

0

OPERATING

$0.000
Legacy

NA
NA

NA
NA

NA

NA
NA

$0.000
$0.342
$0.218
$0.040

$0.342

NA
NA

NA
NA
NA

30-Nov-18

2018 Paver Placed Elastomeric Surface Treatment C- 2

0105G

31-May-18 31-Jul-18

$0.000
$1.200

$0.060
$0.340

$0.000
$0.000

$0.000
$0.000

30-Nov-18

$0.000
$0.000

$0.000
$0.000

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction: 28%

$1.600

$0.000

$0.000

0

OPERATING

$0.000
Legacy

NA
NA

NA
NA

NA

NA
NA

$0.000
$1.200
$0.340
$0.060

$1.200

NA
NA

NA
NA
NA

30-Nov-18

2018 Paver Placed Elastomeric Surface Treatment C-1

0105D

27-Dec-17 20-Feb-18

$0.000
$1.237

$0.075
$0.339

$0.000
$1.237

$0.075
$0.339

30-Nov-18

$0.000
$0.000

$0.000
$0.002

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction: 27%

$1.651

$0.339

$0.002

0

OPERATING

$1.651
Legacy

20-Feb-1827-Dec-17

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000
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30-Jun-19

2018 Rubberized Asphalt Chip Sealing C- 2

0105A

31-May-18 31-Jul-18

$0.000
$1.586

$0.075
$0.339

$0.000
$0.000

$0.000
$0.000

30-Jun-19

$0.000
$0.000

$0.000
$0.000

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction: 21%

$2.000

$0.000

$0.000

0

OPERATING

$0.000
Legacy

NA
NA

NA
NA

NA

NA
NA

$0.000
$1.586
$0.339
$0.075

$1.586

NA
NA

NA
NA
NA

30-Jun-19

2018 Rubberized Asphalt Chip Sealing C-1

0105E

28-Dec-17 20-Feb-18

$0.000
$1.427

$0.075
$0.339

$0.000
$1.427

$0.075
$0.339

30-Jun-19

$0.000
$0.000

$0.000
$0.000

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction: 24%

$1.841

$0.339

$0.000

0

OPERATING

$1.841
Legacy

20-Feb-1828-Dec-17

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000

PAVEMENT

31-Dec-18

1 R Improvements to Old Summit Road

0173H

31-May-18 31-Aug-18

$0.250
$0.800

$0.070
$0.427

$0.000
$0.000

$0.000
$0.000

$0.001
$0.000

$0.000
$0.004

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

31%
53%

$1.547

$0.000

$0.005
PAVEMENT

$0.000
Legacy

NA
NA

NA
NA

NA

NA
NA

$0.250
$0.800
$0.427
$0.070

$0.800

NA
NA

NA
NA
NA

31-Dec-20

1 R Improvements to Reservoir Avenue

0130E

31-Jan-18 30-Apr-18

$0.460
$3.995

$0.208
$1.509

$0.000
$0.000

$0.000
$0.000

$0.362
$0.000

$0.000
$0.017

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

12%
38%

$6.172

$0.000

$0.379
PAVEMENT

$0.000
Legacy

31-Jan-18

NA
NA

NA
NA

NA

NA
NA

$0.460
$3.995
$1.509
$0.208

$3.995

NA
NA

NA
NA
NA

01-May-19

1 R Improvements to Rockland Road

0173K

30-Mar-18 30-Jun-18

$0.300
$2.450

$0.245
$0.556

$0.000
$0.000

$0.000
$0.000

$0.036
$0.000

$0.000
$0.018

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

12%
23%

$3.551

$0.000

$0.053
PAVEMENT

$0.000
Legacy

30-Mar-18

NA
NA

NA
NA

NA

NA
NA

$0.300
$2.450
$0.556
$0.245

$2.450

NA
NA

NA
NA
NA
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31-May-21

1R Improvements to Route 44 - Contract 3B (RIDOT Maintance Facility to W. Greenville Rd.)

0061A

31-Aug-18 31-Dec-18

$0.830
$6.814

$0.506
$1.363

$0.000
$0.000

$0.000
$0.000

$0.361
$0.000

$0.000
$0.091

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

NA
20%

$9.513

$0.000

$0.451
PAVEMENT

$0.000
Legacy

NA
NA

NA
NA

NA

NA
NA

$0.830
$6.814
$1.363
$0.506

$6.814

NA
NA

NA
NA
NA

30-Apr-22

Broad Street Regeneration

0004D

30-Sep-18 31-Jan-19

$1.665
$7.150

$0.600
$2.131

$0.000
$0.000

$0.000
$0.000

$0.140
$0.000

$0.000
$0.021

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

23%
30%

$11.546

$0.000

$0.161
PAVEMENT

$0.000
Legacy

NA
NA

NA
NA

NA

NA
NA

$1.665
$7.150
$2.131
$0.600

$7.150

NA
NA

NA
NA
NA

31-Aug-19

I-195 Relocate Waterfront Parks

0012Q

29-Dec-17 30-Mar-18

$0.800
$6.089

$0.713
$1.603

$0.800
$6.089

$0.713
$1.603

31-Aug-19

$0.210
$0.000

$0.000
$0.044

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

13%
26%

$9.205

$1.603

$0.253

0

PAVEMENT

$9.205
Legacy

30-Mar-1829-Dec-17

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000

30-Jun-20

I-195 Relocation, Gano St, Contract 18

0012T

30-Sep-18 31-Dec-18

$0.670
$1.600

$0.105
$0.801

$0.000
$0.000

$0.000
$0.000

$0.074
$0.000

$0.000
$0.016

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

42%
50%

$3.176

$0.000

$0.089
PAVEMENT

$0.000
Legacy

NA
NA

NA
NA

NA

NA
NA

$0.670
$1.600
$0.801
$0.105

$1.600

NA
NA

NA
NA
NA

30-Aug-19

Improvement to Nayatt Rd

0172J

30-Apr-18 31-Jul-18

$0.358
$2.000

$0.295
$1.197

$0.000
$0.000

$0.000
$0.000

$0.065
$0.000

$0.000
$0.019

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

18%
60%

$3.850

$0.000

$0.083
PAVEMENT

$0.000
Legacy

NA
NA

NA
NA

NA

NA
NA

$0.358
$2.000
$1.197
$0.295

$2.000

NA
NA

NA
NA
NA
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31-May-19

Improvements to Railroad Street

0165J

30-Mar-18 30-Jun-18

$0.105
$1.890

$0.239
$0.452

$0.000
$0.000

$0.000
$0.000

$0.000
$0.000

$0.000
$0.015

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

6%
24%

$2.686

$0.000

$0.015
PAVEMENT

$0.000
Legacy

30-Mar-18

NA
NA

NA
NA

NA

NA
NA

$0.105
$1.890
$0.452
$0.239

$1.890

NA
NA

NA
NA
NA

30-Nov-18

Rt 6A (Hartford Ave, C-2)

0138B

30-Apr-18 31-Jul-18

$0.380
$2.500

$0.250
$1.606

$0.000
$0.000

$0.000
$0.000

$0.080
$0.040

$0.000
$0.757

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

15%
64%

$4.736

$0.000

$0.876
PAVEMENT

$0.000
Legacy

NA
NA

NA
NA

NA

NA
NA

$0.380
$2.500
$1.606
$0.250

$2.500

NA
NA

NA
NA
NA

31-Jul-19

Us-6 (Rt 102 to Danielson Pk)

0081E

31-May-18 31-Aug-18

$0.325
$2.500

$0.300
$1.039

$0.000
$0.000

$0.000
$0.000

$0.038
$0.000

$0.000
$0.028

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

13%
42%

$4.164

$0.000

$0.066
PAVEMENT

$0.000
Legacy

NA
NA

NA
NA

NA

NA
NA

$0.325
$2.500
$1.039
$0.300

$2.500

NA
NA

NA
NA
NA

TAP/OTHER

31-Oct-19

Blackstone River Bikeway  Segment 8B-1

0021S

30-Apr-18 31-Jul-18

$0.210
$2.000

$0.180
$0.900

$0.000
$0.000

$0.000
$0.000

$0.000
$0.000

$0.000
$0.044

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

10%
45%

$3.290

$0.000

$0.044
TAP/OTHER

$0.000
Legacy

NA
NA

NA
NA

NA

NA
NA

$0.210
$2.000
$0.900
$0.180

$2.000

NA
NA

NA
NA
NA

31-Mar-20

Trestle Trail West Section Bridges

0026P

28-Feb-18 30-Jun-18

$0.135
$3.186

$0.395
$0.538

$0.000
$0.000

$0.000
$0.000

$0.051
$0.000

$0.000
$0.044

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

4%
17%

$4.254

$0.000

$0.094
TAP/OTHER

$0.000
Legacy

28-Feb-18

NA
NA

NA
NA

NA

NA
NA

$0.135
$3.186
$0.538
$0.395

$3.186

NA
NA

NA
NA
NA
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TRAFFIC

31-May-19

2017 Statewide Intersection Safety Improvements

0025N

28-Feb-18 31-May-18

$0.375
$1.700

$0.255
$0.870

$0.000
$0.000

$0.000
$0.000

$0.316
$0.000

$0.000
$0.003

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

22%
51%

$3.200

$0.000

$0.319
TRAFFIC

$0.000
Legacy

28-Feb-18

NA
NA

NA
NA

NA

NA
NA

$0.375
$1.700
$0.870
$0.255

$1.700

NA
NA

NA
NA
NA

31-May-20

2018 Statewide Intersection Safety Improvements

0025K

31-Aug-18 31-Dec-18

$0.240
$1.200

$0.120
$0.632

$0.000
$0.000

$0.000
$0.000

$0.053
$0.000

$0.000
$0.015

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

20%
53%

$2.192

$0.000

$0.068
TRAFFIC

$0.000
Legacy

NA
NA

NA
NA

NA

NA
NA

$0.240
$1.200
$0.632
$0.120

$1.200

NA
NA

NA
NA
NA

30-Sep-20

Aquidneck Avenue HSIP

0011E

30-Sep-18 31-Dec-18

$0.490
$1.500

$0.150
$1.372

$0.000
$0.000

$0.000
$0.000

$0.098
$0.000

$0.000
$0.076

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

33%
91%

$3.512

$0.000

$0.174
TRAFFIC

$0.000
Legacy

NA
NA

NA
NA

NA

NA
NA

$0.490
$1.500
$1.372
$0.150

$1.500

NA
NA

NA
NA
NA

31-Dec-19

Aquidneck Avenue Improvements

0076Z

29-Dec-17 23-Feb-18

$0.445
$1.668

$0.083
$1.621

$0.445
$1.668

$0.083
$1.621

31-Dec-19

$0.367
$0.000

$0.000
$0.290

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

27%
97%

$3.817

$1.621

$0.656

0

TRAFFIC

$3.817
Legacy

23-Feb-1829-Dec-17

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000

31-Dec-19

High Friction Surface Treatment 2018

0091S

30-Jun-18 30-Sep-18

$0.070
$0.900

$0.094
$0.476

$0.000
$0.000

$0.000
$0.000

$0.000
$0.000

$0.000
$0.000

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

8%
53%

$1.540

$0.000

$0.000
TRAFFIC

$0.000
Legacy

NA
NA

NA
NA

NA

NA
NA

$0.070
$0.900
$0.476
$0.094

$0.900

NA
NA

NA
NA
NA
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30-Oct-20

Intersection Safety Improvements to Rt 114 between Bear Hill Rd and I-295 Cumberland-Roundabouts

0073X

30-Mar-18 30-Jun-18

$0.576
$8.454

$0.347
$1.895

$0.000
$0.000

$0.000
$0.000

$0.527
$0.000

$0.000
$0.126

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

7%
22%

$11.272

$0.000

$0.653
TRAFFIC

$0.000
Legacy

30-Mar-18

NA
NA

NA
NA

NA

NA
NA

$0.576
$8.454
$1.895
$0.347

$8.454

NA
NA

NA
NA
NA

31-May-20

Intersection Safety Imprv to Rt 44/Smithfield Commons-Dual Turn Lanes

0025R

31-Aug-18 30-Nov-18

$0.100
$0.630

$0.044
$0.571

$0.000
$0.000

$0.000
$0.000

$0.033
$0.000

$0.000
$0.002

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

16%
91%

$1.345

$0.000

$0.034
TRAFFIC

$0.000
Legacy

NA
NA

NA
NA

NA

NA
NA

$0.100
$0.630
$0.571
$0.044

$0.630

NA
NA

NA
NA
NA

30-May-20

Metacom Avenue - HSIP

0071P

31-Aug-18 28-Dec-18

$0.579
$2.981

$0.313
$1.803

$0.000
$0.000

$0.000
$0.000

$0.202
$0.000

$0.000
$0.374

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

19%
60%

$5.675

$0.000

$0.576
TRAFFIC

$0.000
Legacy

NA
NA

NA
NA

NA

NA
NA

$0.579
$2.981
$1.803
$0.313

$2.981

NA
NA

NA
NA
NA

31-May-19

Roadway Departure Mitigation - Guardrail and Median Improvements to I-95 Warwick and Rt 146 North Smithfield

0025Q

31-Oct-17 01-Feb-18

$0.060
$1.600

$0.086
$0.841

$0.060
$1.600

$0.086
$0.841

31-May-19

$0.038
$0.000

$0.000
$0.030

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

4%
53%

$2.587

$0.841

$0.068

0

TRAFFIC

$2.587
Legacy

01-Feb-1831-Oct-17

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000

31-Dec-19

Roadway Departure Mitigation - Horitzontal Curve Enhancements

0025S

31-Jul-18 31-Oct-18

$0.155
$0.605

$0.061
$0.376

$0.000
$0.000

$0.000
$0.000

$0.000
$0.000

$0.000
$0.003

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

26%
62%

$1.197

$0.000

$0.003
TRAFFIC

$0.000
Legacy

NA
NA

NA
NA

NA

NA
NA

$0.155
$0.605
$0.376
$0.061

$0.605

NA
NA

NA
NA
NA
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30-Nov-19

Route 146 Guide Sign Improvements North C-1 (North Smithfield)

0073S

24-Jan-18 26-Mar-18

$0.503
$1.500

$0.075
$1.022

$0.503
$1.500

$0.075
$1.022

30-Nov-19

$0.386
$0.000

$0.000
$0.033

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

34%
68%

$3.100

$1.022

$0.419

0

TRAFFIC

$3.100
Legacy

26-Mar-1824-Jan-18

$0.000

$0.000
$0.000
$0.000
$0.000

$0.000

14-May-20

SRTS - Barrington C-1A

0162F

27-Jul-18 31-Oct-18

$0.089
$0.860

$0.089
$0.470

$0.089
$0.860

$0.089
$0.470

$0.000
$0.000

$0.000
$0.000

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

10%
55%

$1.507

$0.470

$0.000
TRAFFIC

$1.507
Legacy

NA
NA

NA
NA

NA

NA
NA

$0.000
$0.000
$0.000
$0.000

$0.000

NA
NA

NA
NA
NA

31-May-19

SRTS- Contract 1 (Cran, E Prov)

0162A

28-Mar-18 31-Jul-18

$0.365
$1.051

$0.083
$0.458

$0.000
$0.000

$0.000
$0.000

$0.348
$0.000

$0.000
$0.008

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

35%
44%

$1.956

$0.000

$0.356
TRAFFIC

$0.000
Legacy

28-Mar-18

NA
NA

NA
NA

NA

NA
NA

$0.365
$1.051
$0.458
$0.083

$1.051

NA
NA

NA
NA
NA

30-Jun-19

SRTS-Contract 3 (Smithfield, Westerly, Woonsocket)

0162C

30-Apr-18 30-Jun-18

$0.250
$1.609

$0.138
$0.423

$0.000
$0.000

$0.000
$0.000

$0.228
$0.000

$0.000
$0.021

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

16%
26%

$2.420

$0.000

$0.249
TRAFFIC

$0.000
Legacy

NA
NA

NA
NA

NA

NA
NA

$0.250
$1.609
$0.423
$0.138

$1.609

NA
NA

NA
NA
NA

31-Aug-19

STC - Allens Avenue at Terminal and Ernest

0080H

28-Feb-18 30-Jun-18

$0.046
$0.350

$0.035
$0.875

$0.000
$0.000

$0.000
$0.000

$0.044
$0.000

$0.000
$0.041

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

13%
250%

$1.306

$0.000

$0.085
TRAFFIC

$0.000
Legacy

28-Feb-18

NA
NA

NA
NA

NA

NA
NA

$0.046
$0.350
$0.875
$0.035

$0.350

NA
NA

NA
NA
NA
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30-Nov-19

STC - Statewide Pedestrian and Intersection Safety Improvements

0080C

30-Jun-18 30-Sep-18

$0.370
$1.250

$0.130
$1.158

$0.000
$0.000

$0.000
$0.000

$0.118
$0.000

$0.000
$0.074

0%

Design
Construction
Other
Contingency
Total

Initial Projected Difference

Spent

To Date

Budget

PTSID: TYPE:

Advertise

Schedule:

CompleteNTP

Anticipated Completion at NTP:
# of months late:
% Construction Change Order:
Design as Percent of Construction:
Other as Percent of Construction:

30%
93%

$2.908

$0.000

$0.192
TRAFFIC

$0.000
Legacy

NA
NA

NA
NA

NA

NA
NA

$0.370
$1.250
$1.158
$0.130

$1.250

NA
NA

NA
NA
NA
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FFY14

BRIDGE
Arcadia Management Area Bridge Replacement9500A A-1 04-Apr-1301-Feb-12 25-May-17 $1.6COV, HOP, RIC 0 0 04-Apr-1301-Feb-12 25-May-17

Atwells Ave Bridge No. 975 Replacement0163J A-1 23-Jul-1411-Apr-14 17-May-16 $2.8PVD 0 0 23-Jul-1411-Apr-14 17-May-16

Central Bridge No. 018201 & Access Improvements to Rout0153C A-1 29-Aug-1329-May-13 06-Apr-17 $16.0BAR 0 0 29-Aug-1329-May-13 06-Apr-17

Great Island Bridge #4990144B A-1 17-Sep-1421-May-14 16-Nov-16 $8.5NAR 0 0 17-Sep-1421-May-14 16-Nov-16

Jamestown-Verrazzano Bridge No. 800 & Cove Bridge No. 0049M A-1 19-Aug-1421-Jul-14 31-Dec-15 $4.8JAM, POR 0 0 19-Aug-1421-Jul-14 31-Dec-15

New Providence Viaduct Southbound Bridge No. 5780018A A-2 24-Jan-1331-Oct-12 18-Jul-17 $74.4PVD 0 0 24-Jan-1331-Oct-12 18-Jul-17

$1080 0

PAVEMENT
Apponaug Circulator By-Pass 0185A A-2 09-Jul-1419-Mar-14 20-Oct-17 $29.8WAR 0 0 09-Jul-1419-Mar-14 20-Oct-17

I-195 Relocation - Landscape Contract C0012E A-3 26-Feb-1415-Nov-13 30-Nov-16 $0.8EPR, PVD 0 0 26-Feb-1415-Nov-13 30-Nov-16

Mineral Spring Avenue 1R Improvements0172F A-3 15-Jan-1503-Sep-14 17-Nov-15 $3.9NPR, PAW 0 0 15-Jan-1503-Sep-14 17-Nov-15

Ocean Avenue 1R Improvements0130R A-3 14-Oct-1428-May-14 17-Oct-15 $0.7NSH 0 0 14-Oct-1428-May-14 17-Oct-15

$350 0

TRAFFIC
I-95 Highway LED Lighting - Exits 1, 2, 4, 5 and Weigh Stat0115Z A-3 23-Sep-1418-Jun-14 01-Feb-16 $2.6HOP, RIC, 

WES, WGR
0 0 23-Sep-1418-Jun-14 01-Feb-16

I-95 Sustainability – Phase I0058L A-4 22-May-1306-Feb-13 30-Nov-16 $0.6PVD 0 0 22-May-1306-Feb-13 30-Nov-16

Statewide DMS Installation0122H A-4 10-Feb-1526-Sep-14 17-Jan-16 $2.3STATEWIDE 0 0 10-Feb-1526-Sep-14 17-Jan-16

$60 0

TAP/OTHER
Providence Station Enhancements9004D A-3 24-Dec-1427-Aug-14 17-Apr-16 $6.9PVD 0 0 24-Dec-1427-Aug-14 17-Apr-16

$70 0

OPERATING
Guardrail Repair and Replacement 2014-20167006F A-2 12-Jun-1426-Mar-14 17-Jun-16 $1.5STATEWIDE 0 0 12-Jun-1426-Mar-14 17-Jun-16

Impact Attenuator Repair and Replacement 2014-20167005F A-2 30-Apr-1420-Dec-13 17-Sep-16 $0.9STATEWIDE 0 0 30-Apr-1420-Dec-13 17-Sep-16

Statewide Fence Repair and Replacement 2015-20167009E A-2 19-Feb-1524-Sep-14 17-Sep-16 $0.5STATEWIDE 0 0 19-Feb-1524-Sep-14 17-Sep-16

$30 0

17

$159Number of 
Projects:

0 0
0 0 17

CompleteIn ConstructionAdvertisedIn design

0

Total
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FFY15

BRIDGE
Clarence Hussey Bridge No. 11 (69B)0156A A-5 12-Jan-1618-Sep-15 01-Nov-16 $2.1NKS 0 0 12-Jan-1618-Sep-15 01-Nov-16

Coles Bridge No. 134 (66)0153D A-5 08-Nov-1521-Aug-15 17-Jul-16 $0.5EPR 0 0 08-Nov-1521-Aug-15 17-Jul-16

East Shore Expressway Bridges Nos. 475, 4760143D A-5 01-Sep-1529-May-15 09-Dec-16 $12.5EPR 0 0 01-Sep-1529-May-15 09-Dec-16

Glenbridge Ave and South County Trail Bridges (69F)0113L A-5 25-Aug-1505-Jun-15 22-May-17 $7.1EGR, PVD, 

WAR, WST
0 0 25-Aug-1505-Jun-15 22-May-17

Hamlet Ave. Bridge #500 (69C)0201I A-5 01-Sep-1524-Jun-15 15-May-17 $2.5WNS 0 0 01-Sep-1524-Jun-15 15-May-17

I-95 Corridor Bridge Preservation & Resurfacing0201U A-6 29-Jul-1508-May-15 21-Nov-16 $10.6CRA, PVD, WAR 0 0 29-Jul-1508-May-15 21-Nov-16

Pleasant Valley Parkway Bridge No. 7770163F A-6 30-Jul-1529-Apr-15 20-Nov-17 $5.9PVD 0 0 30-Jul-1529-Apr-15 20-Nov-17

Route 1/South County Pier Cap Replacements0143R A-6 24-Mar-1505-Nov-14 14-Dec-16 $5.8SKS 0 0 24-Mar-1505-Nov-14 14-Dec-16

Route 24 & I-295 Bridge Preservation0113V A-6 06-Oct-1519-Jun-15 28-Oct-16 $4.0CRA, TIV, WAR 0 0 06-Oct-1519-Jun-15 28-Oct-16

Shippee Bridge No. 307 (69E)0154B A-6 15-Apr-1531-Dec-14 31-Aug-16 $2.1BUR 0 0 15-Apr-1531-Dec-14 31-Aug-16

West Elmwood RR Bridge No. 660 (69G)0201T A-7 14-Jun-1515-Oct-14 17-Jun-16 $2.2PVD 0 0 14-Jun-1515-Oct-14 17-Jun-16

$550 0

PAVEMENT
Broadway Streetscape Improvements Project0173F A-8 25-Mar-1521-Nov-14 12-Jul-17 $6.6NPT 0 0 25-Mar-1521-Nov-14 12-Jul-17

Dexter Street 1R Improvements0004B A-8 14-Jul-1520-Apr-15 17-Jul-16 $3.5CFA, PAW 0 0 14-Jul-1520-Apr-15 17-Jul-16

New River Road and Victory Highway 1R Improvements0166L A-8 27-Jul-1517-Apr-15 01-Nov-15 $1.3LIN 0 0 27-Jul-1517-Apr-15 01-Nov-15

Old River Road (Route 126) 1R Improvements0166K A-8 20-Aug-1529-May-15 01-May-16 $2.3LIN 0 0 20-Aug-1529-May-15 01-May-16

Route 102 1R Improvements, C-30172Y A-8 31-Aug-1506-May-15 17-May-16 $5.5COV, FOS 0 0 31-Aug-1506-May-15 17-May-16

Route 116 Knotty Oak Rd.0173J A-9 01-Sep-1524-Jun-15 01-May-16 $1.5COV 0 0 01-Sep-1524-Jun-15 01-May-16

Route 146A and Park Avenue Intersection Improvements0166D A-9 13-Jan-1510-Oct-14 17-Oct-15 $0.8NSM, WNS 0 0 13-Jan-1510-Oct-14 17-Oct-15

Route 37 1R Improvements0173R A-9 13-Jul-1515-Apr-15 01-May-16 $5.5CRA, WAR 0 0 13-Jul-1515-Apr-15 01-May-16

South/North Main Streets ADA Improvements0078G A-9 03-Nov-1527-Feb-15 21-Nov-17 $7.3PVD 0 0 03-Nov-1527-Feb-15 21-Nov-17

Statewide Resurfacing 2015, C-1**0055J A-9 03-Dec-1510-Jul-15 17-Sep-16 $3.9EGR, GLO, 

LIN, PAW, 

RIC, SKS

0 0 03-Dec-1510-Jul-15 17-Sep-16

US Route 1, South Kingstown Improvements0173N A-10 21-Jul-1501-Apr-15 17-May-16 $1.6SKS 0 0 21-Jul-1501-Apr-15 17-May-16

Woonasquatucket Avenue 1R Improvements0172B A-10 04-Nov-1528-Sep-15 17-Sep-16 $3.4NPR, PVD 0 0 04-Nov-1528-Sep-15 17-Sep-16

$430 0

TRAFFIC
Enhanced Roadside & Freeway Delineation 0011C A-10 31-Mar-1531-Dec-14 17-Nov-15 $2.4STATEWIDE 0 0 31-Mar-1531-Dec-14 17-Nov-15

North, C-5 - STC0102H A-10 18-Oct-1519-Aug-15 26-Aug-16 $1.2STATEWIDE 0 0 18-Oct-1519-Aug-15 26-Aug-16

North/Central, C-4 - STC0102G A-11 20-Jun-1513-Mar-15 01-Aug-16 $1.6STATEWIDE 0 0 20-Jun-1513-Mar-15 01-Aug-16

$50 0

TAP/OTHER
Colt State Park Bike Path Connector9603B A-10 28-Jan-1529-Oct-14 17-Oct-15 $1.5BRI 0 0 28-Jan-1529-Oct-14 17-Oct-15

$20 0

OPERATING
Crack Sealing - Limited Access, 20150086U A-7 25-Aug-1519-Jun-15 17-Sep-15 $0.2STATEWIDE 0 0 25-Aug-1519-Jun-15 17-Sep-15

Pavement Striping - East Bay, 20150116E A-7 12-May-1528-Feb-15 31-Oct-16 $1.6STATEWIDE 0 0 12-May-1528-Feb-15 31-Oct-16

Rubberized Asphalt Chip Seal, 20150086W A-7 28-Jul-1530-Apr-15 30-Nov-16 $2.1STATEWIDE 0 0 28-Jul-1530-Apr-15 30-Nov-16

West Main Road (Route 77) Chip Seal0086R A-7 07-Jun-1517-Mar-15 17-May-16 $1.6CHA, LCM, RIC 0 0 07-Jun-1517-Mar-15 17-May-16

$50 0

31

$111Number of 
Projects:

0 0
0 0 31

CompleteIn ConstructionAdvertisedIn design

0

Total
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FFY16

BRIDGE
Airport Connector & Route 2 Bridges (53C & 81B)0113U A-12 23-Mar-1616-Dec-15 31-Aug-18 $5.7WAR 2 5 23-Mar-1616-Dec-15

Capron Road Bridge No. 792 (70A)0153E A-12 19-Sep-1631-May-16 09-Nov-17 $2.4SMI 0 1 19-Sep-1631-May-16 09-Nov-17

Carolina Bridges (57F)0145B A-12 02-Mar-1730-Sep-16 31-May-21 $4.9RIC 0 3 02-Mar-1730-Sep-16

Central Street Bridge No. 449 (70B)0183B A-12 14-Dec-1614-Sep-16 30-Nov-17 $5.0NSM 0 1 14-Dec-1614-Sep-16 30-Nov-17

Harbor Junction Bridge No. 131 (57E)0144E A-12 13-Apr-1605-Jan-16 31-Aug-18 $3.4PVD 0 1 13-Apr-1605-Jan-16

Mussey Brook Bridge No. 380 (56C)0166J A-13 20-Dec-1629-Sep-16 14-Dec-17 $1.2LIN 0 1 20-Dec-1629-Sep-16 14-Dec-17

Newman Avenue Bridge No. 224 (57D)0171B A-13 22-Dec-1629-Sep-16 31-May-19 $2.7EPR 0 1 22-Dec-1629-Sep-16

Old Sakonnet River Bridge Demolition (Superstructure)0031N A-13 10-Feb-1728-Sep-16 31-Jul-18 $9.4POR 0 1 10-Feb-1728-Sep-16

Pawtucket Area Bridges (53B)0143U A-13 15-Nov-1621-Jul-16 31-Jul-18 $5.7PAW 0 3 15-Nov-1621-Jul-16

Pawtucket Avenue Bridge No. 471 (57B)0143K A-13 01-Jul-1601-Mar-16 04-Oct-17 $8.2EPR 0 1 01-Jul-1601-Mar-16 04-Oct-17

Providence Area Bridges Nos. 1080, 1082 (56B)0012L A-14 21-Dec-1623-Sep-16 20-Nov-17 $2.0PVD 0 4 21-Dec-1623-Sep-16 20-Nov-17

Providence River Pedestrian Bridge0012R A-14 13-Sep-1626-May-16 31-Aug-19 $17.0PVD 0 0 13-Sep-1626-May-16

Ramp EI Bridge No. 1083 (56A)0012N A-14 05-Oct-1622-Jul-16 20-Jun-17 $0.5PVD 0 1 05-Oct-1622-Jul-16 20-Jun-17

Slatersville Stone Arch Bridge No. 273 (70C)0118A A-14 18-Jan-1723-Sep-16 31-May-20 $8.1NSM 0 1 18-Jan-1723-Sep-16

South County Freeway Bridge No. 686 (52A)0156C A-14 29-Nov-1631-Aug-16 31-May-19 $1.7WAR 0 1 29-Nov-1631-Aug-16

Tefft Hill Trail Bridge No. 592 (67T - B)0168E A-15 28-Jun-1630-Mar-16 30-Sep-18 $4.5EXE 0 2 28-Jun-1630-Mar-16

Washington Bridge North No. 700 (57A T - J)0009N A-15 14-Feb-1701-Sep-16 31-Dec-19 $15.2EPR, PVD 0 1 14-Feb-1701-Sep-16

Wood River & Holburton Bridges Nos. 261, 262 (58D)0154A A-15 02-Aug-1731-Aug-16 31-Dec-18 $1.7HOP 0 2 02-Aug-1731-Aug-16

$992 30

PAVEMENT
1R Improvements to Smith Street0172C A-17 31-Jan-1728-Sep-16 05-Dec-17 $3.3PVD 0 0 31-Jan-1728-Sep-16 05-Dec-17

High Street & Kingstown Road Improvements0165X A-18 21-Jun-1622-Mar-16 23-Aug-17 $4.2SKS 0 0 21-Jun-1622-Mar-16 23-Aug-17

I-95 Resurfacing (Elmwood Avenue to Eddy St)0079G A-18 13-Dec-1623-Sep-16 27-Nov-17 $3.8PVD 0 0 13-Dec-1623-Sep-16 27-Nov-17

Providence - Downtown Improvements, C-30078U A-18 26-Jul-1631-Mar-16 29-Dec-17 $2.6PVD 0 0 26-Jul-1631-Mar-16 29-Dec-17

Route 107 1R Improvements0076N A-18 31-Mar-1630-Oct-15 30-Nov-16 $2.6BUR 0 0 31-Mar-1630-Oct-15 30-Nov-16

Route 138 Improvements0139H A-18 28-Sep-1620-Jul-16 18-Nov-16 $0.6SKS 0 0 28-Sep-1620-Jul-16 18-Nov-16

Statewide Resurfacing C-2, 2017**0055K A-19 11-Jan-1723-Sep-16 15-Nov-17 $2.4STATEWIDE 0 0 11-Jan-1723-Sep-16 15-Nov-17

Two Mile Corner Reconstruction0007F A-19 12-Apr-1615-Jan-16 30-Sep-18 $8.6MID 0 0 12-Apr-1615-Jan-16

$280 0

TRAFFIC
Bridge End Treatments - HSIP0153P A-19 30-Aug-1631-May-16 11-Jul-17 $1.7STATEWIDE 0 0 30-Aug-1631-May-16 11-Jul-17

Coronado Road Pedestrian Enhancements0091K A-20 18-May-1615-Jan-16 31-May-17 $2.3WAR 0 0 18-May-1615-Jan-16 31-May-17

East Bay/South, C-6 - STC0102J A-20 09-May-1622-Jan-16 22-Dec-16 $0.8STATEWIDE 0 0 09-May-1622-Jan-16 22-Dec-16

Memorial Blvd. & Francis Street Improvements0153R A-20 30-Mar-1631-Dec-15 21-Jun-17 $1.8PVD 0 0 30-Mar-1631-Dec-15 21-Jun-17

Mineral Spring Avenue HSIP0071V A-20 31-May-1602-Jan-16 09-Jun-17 $2.1NPR 0 0 31-May-1602-Jan-16 09-Jun-17

Pedestrian and Intersection Safety Improvements - STC wit0080D A-20 20-Dec-1621-Sep-16 31-Oct-17 $1.3STATEWIDE 0 0 20-Dec-1621-Sep-16 31-Oct-17

Route 102 & Route 117 Improvements - Roundabout0153N A-21 02-May-1730-Sep-16 31-Oct-18 $2.4COV, SKS, WGR 0 0 02-May-1730-Sep-16

Statewide LED Retrofit Project0116S A-21 31-Jul-1631-Dec-15 31-Oct-17 $4.0STATEWIDE 0 0 31-Jul-1631-Dec-15 31-Oct-17

Traffic Signal Optimization, C-20072K A-21 01-Jun-1602-Mar-16 14-Apr-17 $1.0STATEWIDE 0 0 01-Jun-1602-Mar-16 14-Apr-17

Warwick - HSIP0071T A-21 30-Aug-1606-May-16 06-Jun-17 $0.5WAR 0 0 30-Aug-1606-May-16 06-Jun-17

$180 0

TAP/OTHER
Blackstone River Bikeway - Segment 1A0021R A-19 26-Jul-1631-Mar-16 09-Jun-17 $1.2PVD 0 0 26-Jul-1631-Mar-16 09-Jun-17

Portsmouth Maintenance Facility0132G A-19 01-Mar-1601-Nov-15 18-May-17 $6.2POR 0 0 01-Mar-1601-Nov-15 18-May-17

$70 0
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OPERATING
Crack Sealing - Limited Access0084S A-15 13-Jun-1601-Mar-16 17-Sep-16 $0.2STATEWIDE 0 0 13-Jun-1601-Mar-16 17-Sep-16

Crack Sealing - North & East, 20160084Z A-15 15-Jun-1609-Mar-16 17-Sep-16 $0.2STATEWIDE 0 0 15-Jun-1609-Mar-16 17-Sep-16

Crack Sealing - South & Central, 20160084Y A-16 14-Jun-1609-Mar-16 17-Sep-16 $0.2STATEWIDE 0 0 14-Jun-1609-Mar-16 17-Sep-16

Paver Placed Elastomeric Surface Treatment 20160084H A-16 01-Jun-1601-Mar-16 17-Sep-16 $0.7FOS, RIC 0 0 01-Jun-1601-Mar-16 17-Sep-16

Rubberized Asphalt Chip Seal 20160084G A-16 26-May-1604-Mar-16 31-May-17 $1.2CUM, GLO, HOP 0 0 26-May-1604-Mar-16 31-May-17

Statewide Fence 2017-20197006H A-16 30-Nov-1631-Aug-16 29-Feb-20 $0.7STATEWIDE 0 0 30-Nov-1631-Aug-16

Statewide Guardrail 2017-20197006G A-16 13-Sep-1622-Jun-16 31-Jan-20 $3.3STATEWIDE 0 0 13-Sep-1622-Jun-16

Statewide Impact Attenuator 2017-20197006J A-17 22-Dec-1601-Sep-16 29-Feb-20 $1.9STATEWIDE 0 0 22-Dec-1601-Sep-16

Statewide Pavement Striping - Central, 2016-20170073L A-17 02-May-1616-Mar-16 27-Oct-17 $2.4STATEWIDE 0 0 02-May-1616-Mar-16 27-Oct-17

Statewide Pavement Striping - Limited Access, 2016-20170116N A-17 16-Jun-1622-Mar-16 30-Apr-18 $3.1STATEWIDE 0 0 16-Jun-1622-Mar-16

Statewide Pavement Striping - South, 2016-20170073K A-17 05-Jun-1616-Mar-16 31-Oct-17 $2.1STATEWIDE 0 0 05-Jun-1616-Mar-16 31-Oct-17

$160 0

49

$169Number of 
Projects:

2 30
0 18 31

CompleteIn ConstructionAdvertisedIn design

0

Total
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FFY17

BRIDGE
Baker Pines Bridge No. 5930170C A-22 01-Feb-1831-May-17 31-Oct-20 $7.0RIC 1 0 01-Feb-1831-May-17

Central RI Bridges - Group 12 (29 Bridges)0114L A-22 30-Jan-1830-Sep-17 31-Jul-20 $5.8CHA, COV, 

CRA, EGR, 

HOP, RIC, 

WAR, WGR, WST

0 29 30-Jan-1830-Sep-17

Cumberland I-295 Corridor Bridges (37T - I)0114S A-22 14-Dec-1730-Apr-17 31-May-20 $15.9CUM 4 0 14-Dec-1730-Apr-17

Hope Valley Bridges (69D)0168H A-22 24-Oct-1727-Jul-17 30-Sep-19 $2.1COV, EPR, 

FOS, HOP, RIC
0 5 24-Oct-1727-Jul-17

Horton Farm Bridge No. 472 (57M)0143W A-22 28-Feb-1829-Sep-17 30-Nov-19 $12.5EPR 1 0 28-Feb-1829-Sep-17

I-195 Corridor Bridges (77)0013M A-23 31-Jan-1829-Sep-17 30-Jun-19 $12.4EPR 2 3 31-Jan-1829-Sep-17

I-295 Bridges Contract 20114U A-23 27-Mar-1822-Sep-17 31-May-21 $34.5CRA 6 0 27-Mar-1822-Sep-17

I-295 Bridges Contract I0114T A-23 16-Mar-1822-Sep-17 31-May-21 $16.9CRA 4 0 16-Mar-1822-Sep-17

I-95 Corridor Bridge Nos. 56101, 56121, 56201, 56221 (3T 0114R A-23 28-Mar-1829-Sep-17 30-Apr-20 $15.4PAW 4 0 28-Mar-1829-Sep-17

I-95 North & South Bridges at Toll Gate Road Nos. 683, 680114P A-23 23-Mar-1829-Sep-17 31-Dec-19 $19.2WAR 2 0 23-Mar-1829-Sep-17

Oxford Street Bridge No. 653 (2T)0114N A-24 26-Feb-1823-Aug-17 30-Jun-20 $8.5PVD 1 0 26-Feb-1823-Aug-17

Pine Street Bridge No. 548 (31)0016J A-24 12-Dec-1720-Sep-17 30-Jun-19 $6.8PAW 1 0 12-Dec-1720-Sep-17

Reconstruction of the Route 6/10 Interchange0027B A-24 21-Dec-1731-May-17 30-Nov-23 $250.6CRA, PVD 9 0 21-Dec-1731-May-17

Route 146 Corridor Bridges (38)0013L A-24 03-Jan-1827-Sep-17 31-Dec-19 $6.8EXE, NSM, PVD 0 2 03-Jan-1827-Sep-17

Simmonsville Bridge No. 326 (57C)0014F A-24 11-Jan-1830-Sep-17 31-May-19 $1.5JOH 1 0 11-Jan-1830-Sep-17

Victory Highway Bridge No. 589 (71)0168C A-25 11-Oct-1731-Aug-17 30-Sep-21 $12.3WGR 1 0 11-Oct-1731-Aug-17

Wood River Valley Bridge No. 404, I-95 North & South  (7T 0114K A-25 24-Jan-1830-Apr-17 31-Aug-20 $12.1HOP 1 0 24-Jan-1830-Apr-17

$44038 39

PAVEMENT
1 R Improvements to Winsor Avenue0173U A-27 25-Jan-1830-Sep-17 01-Aug-18 $1.1JOH 0 0 25-Jan-1830-Sep-17

East Main Road 1R Improvements0007C A-27 28-Apr-1727-Dec-16 30-Nov-18 $6.2POR 0 0 28-Apr-1727-Dec-16

I-95 Resurfacing (Rt 2 to Service Avenue)0088A A-27 10-Oct-1727-Jul-17 30-Nov-18 $6.8WAR 0 0 10-Oct-1727-Jul-17

I-95 Resurfacing, C-2 (Pawtucket)0082C A-27 31-Oct-1731-Jul-17 30-Nov-18 $3.0PAW 0 0 31-Oct-1731-Jul-17

Improvements to US Route 1 (South Kingstown)0081D A-27 06-Feb-1822-Sep-17 20-Sep-18 $5.3SKS 0 0 06-Feb-1822-Sep-17

Pavement Preservation to Rt 1A (Newport Ave)0081K A-28 09-Jan-1826-Sep-17 31-May-19 $3.1PAW 0 0 09-Jan-1826-Sep-17

Route 146 Improvements0081W A-28 03-May-1722-Feb-17 17-Nov-17 $4.8LIN, NPR, PVD 0 0 03-May-1722-Feb-17 17-Nov-17

Route 24 Improvements0081R A-28 03-Oct-1723-Jun-17 31-Mar-19 $4.9POR 0 0 03-Oct-1723-Jun-17

Route 4 Improvements, C-20166H A-28 12-Jan-1714-Oct-16 31-May-18 $4.1EGR, NKS, WAR 0 0 12-Jan-1714-Oct-16

Snell Road Improvements0173S A-28 04-Oct-1726-Jul-17 01-Dec-17 $0.9LCM 0 0 04-Oct-1726-Jul-17 01-Dec-17

US Route 6 Hartford Ave0173Z A-29 14-Dec-1708-Sep-17 31-May-19 $5.9JOH, SCI 0 0 14-Dec-1708-Sep-17

Woodville Road Improvements0165V A-29 25-Oct-1716-Aug-17 30-Nov-18 $3.3HOP, RIC 0 0 25-Oct-1716-Aug-17

$490 0

TRAFFIC
Coventry - Local Safety Improvements0025E A-30 30-Sep-1731-May-17 30-Sep-18 $0.3COV 0 0 30-Sep-1731-May-17

Cranston - Local Safety Improvements0025F A-30 30-Nov-1731-Aug-17 30-Nov-18 $0.5CRA 0 0 30-Nov-1731-Aug-17

Diamond Hill Road Improvements at Mendon Road0153T A-30 18-Jan-1815-Sep-17 30-Nov-19 $1.5WNS 0 0 18-Jan-1815-Sep-17

High Friction Surface Treatments 20160025J A-30 30-Apr-1727-Jan-17 18-Sep-17 $0.6STATEWIDE 0 0 30-Apr-1727-Jan-17 18-Sep-17

HSIP-Intersection Safety Improvements to Route 108 at Cu0073Z A-30 18-Jan-1822-Sep-17 31-Jul-19 $0.7SKS 0 0 18-Jan-1822-Sep-17

Improvements to Rt 44/100 Intersection and Chepachet Riv0061K A-31 28-Mar-1704-Jan-17 30-May-18 $1.5GLO 0 0 28-Mar-1704-Jan-17

Intersection Safety Improvements Newport, Warwick, John0011D A-31 16-Jan-1830-Sep-17 30-Apr-19 $1.1JOH, NPT, WAR 0 0 16-Jan-1830-Sep-17

Statewide Road Diet 20170025P A-31 21-Nov-1729-Aug-17 30-Nov-18 $0.5STATEWIDE 0 0 21-Nov-1729-Aug-17

Traffic Signal Optimization, C-3, 20160072J A-31 24-May-1722-Feb-17 30-Jul-18 $1.4STATEWIDE 0 0 24-May-1722-Feb-17

$80 0



Project Name Locations Page 
R   P

BRIDGESPTSID Construction
Budget ($M)Advertise NTP Sub Complete

Schedule

TAP/OTHER
Blackstone Bikeway 8C0021U A-29 07-Sep-1707-Jun-17 31-Oct-19 $2.8NSM 0 0 07-Sep-1707-Jun-17

Rhodeworks Toll Facilities0006A A-29 21-Dec-1705-Dec-16 30-Jun-19 $42.0STATEWIDE 0 0 21-Dec-1705-Dec-16

$450 0

STORMWATER
High Street/Kingstown Road Stormwater Mitigation0166M A-29 07-Jun-1724-Mar-17 29-Sep-17 $0.2SKS 0 0 07-Jun-1724-Mar-17 29-Sep-17

$00 0

OPERATING
2017 Crack Sealing Limited Access0084C A-25 31-Jul-1730-Apr-17 28-Sep-17 $0.5STATEWIDE 0 0 31-Jul-1730-Apr-17 28-Sep-17

2017 Crack Sealing North and East Regions0084B A-25 31-Jul-1730-Apr-17 28-Sep-17 $0.5STATEWIDE 0 0 31-Jul-1730-Apr-17 28-Sep-17

2017 Crack Sealing South and Central Regions0084A A-25 31-Jul-1728-Apr-17 02-Oct-17 $0.6STATEWIDE 0 0 31-Jul-1728-Apr-17 02-Oct-17

2017 Paver Placed Elastomeric Surface Treatment0086Y A-26 30-Jun-1728-Apr-17 08-Dec-17 $1.2STATEWIDE 0 0 30-Jun-1728-Apr-17 08-Dec-17

2017 Rubberized Asphalt Chip Sealing0086X A-26 31-Jul-1728-Apr-17 29-Jun-18 $1.9STATEWIDE 0 0 31-Jul-1728-Apr-17

2017-2018 Statewide Pavement Striping -North0073M A-26 31-May-1728-Feb-17 30-Apr-19 $1.9STATEWIDE 0 0 31-May-1728-Feb-17

I-95 Corridor Preservation - Bridge Washing (58C)0201V A-26 31-Jul-1731-May-17 31-Dec-18 $5.4CRA, PVD, WAR 3 6 31-Jul-1731-May-17

Statewide Pavement Striping Eastbay 17-180073J A-26 31-May-1728-Feb-17 31-May-19 $1.9STATEWIDE 0 0 31-May-1728-Feb-17

$143 6

49

$557Number of 
Projects:

41 45
0 41 8

CompleteIn ConstructionAdvertisedIn design

0

Total



Project Name Locations Page 
R   P

BRIDGESPTSID Construction
Budget ($M)Advertise NTP Sub Complete

Schedule

FFY18

BRIDGE
Aquidneck Island Bridge Preservation0015A A-32 31-Jan-1930-Sep-18 30-Jun-21 $6.0MID, NAR, 

NPT, NSH, 

POR, TIV

0 22

BG-30 Broad St. South and Elmwood Ave Bridges0013K A-32 31-Dec-1830-Sep-18 31-Dec-20 $20.0PVD 2 0

Big River Bridge0143A A-32 06-Mar-1829-Nov-17 31-Jan-21 $2.3WGR 0 1 06-Mar-1829-Nov-17

Bridge Preservation BG - 050013F A-32 31-Dec-1830-Sep-18 31-Dec-20 $6.5EGR, EXE, 

RIC, WAR, WGR
0 12

Centerville Rd Bridge0014D A-32 29-Mar-1829-Dec-17 20-Apr-20 $3.8WAR 1 0 29-Mar-1829-Dec-17

East Bay Bridge Preservation0013U A-33 31-Oct-1831-Jul-18 31-May-21 $6.5BAR, EPR, 

MID, NAR, 

NPT, NSH, 

PAW, TIV, WRN

0 25

Farnum Pike Bridges0114J A-33 30-Sep-1820-Feb-18 30-Jun-21 $9.5NSM 0 2 20-Feb-18

Geneva Pond Bridge0017G A-33 30-Aug-1830-May-18 30-Aug-20 $3.5PVD 1 0

I-295 Bridges - Bridge Group 090013G A-33 30-Nov-1831-Aug-18 31-May-20 $2.6CRA, JOH 0 8

I-295 Bridges Contract 30114V A-33 31-May-1829-Nov-17 30-Jun-21 $14.9JOH 2 0 29-Nov-17

Lafayette Road Bridge0015B A-34 30-Nov-1831-Aug-18 31-Aug-19 $3.5NKS 1 0

Louisquisset Ramp Bridge0167C A-34 31-Aug-1831-May-18 30-Nov-20 $8.0PVD 1 0

Park Avenue RR Bridge0194C A-34 31-Jul-1830-Apr-18 30-Nov-20 $5.9CRA 1 0

Railroad Avenue Bridge0201A A-34 30-Jan-1824-Oct-17 30-Jun-19 $1.7BUR 1 0 30-Jan-1824-Oct-17

Reconstruction of Howard Road Bridge0145Q A-34 31-Jan-1931-Aug-18 30-Jun-20 $0.9CUM 0 0

Replacement of Louisquisset Pike Bridge0014Z A-35 31-Aug-1823-Mar-18 30-Jun-21 $10.0LIN 1 0 23-Mar-18

RI-146 Area Bridges- Contract 10013S A-35 30-Nov-1831-Aug-18 30-Apr-21 $5.1LIN, NSM, PVD 0 9

Route 37 Bridge Rehabilitation0013C A-35 31-Jan-1930-Sep-18 30-Sep-21 $29.6CRA, WAR 6 9

Union Village RR Bridge0145C A-35 31-Dec-1830-Sep-18 31-Oct-20 $2.0NSM 1 0

Woonasquatucket River Bridge0017E A-35 31-May-1828-Nov-17 31-Dec-20 $7.1PVD 1 0 28-Nov-17

$14919 88

PAVEMENT
1 R Improvements to Old Summit Road0173H A-37 31-Aug-1831-May-18 31-Dec-18 $0.8COV 0 0

1 R Improvements to Reservoir Avenue0130E A-37 30-Apr-1831-Jan-18 31-Dec-20 $4.0CRA 0 0 31-Jan-18

1 R Improvements to Rockland Road0173K A-37 30-Jun-1830-Mar-18 01-May-19 $2.5SCI 0 0 30-Mar-18

1R Improvements to Route 44 - Contract 3B (RIDOT Maint0061A A-38 31-Dec-1831-Aug-18 31-May-21 $6.8GLO 0 0

Broad Street Regeneration0004D A-38 31-Jan-1930-Sep-18 30-Apr-22 $7.2CFA, CUM, PAW 0 0

I-195 Relocate Waterfront Parks0012Q A-38 30-Mar-1829-Dec-17 31-Aug-19 $6.1PVD 0 0 30-Mar-1829-Dec-17

I-195 Relocation, Gano St, Contract 180012T A-38 31-Dec-1830-Sep-18 30-Jun-20 $1.6PVD 0 0

Improvement to Nayatt Rd0172J A-38 31-Jul-1830-Apr-18 30-Aug-19 $2.0BAR 0 0

Improvements to Railroad Street0165J A-39 30-Jun-1830-Mar-18 31-May-19 $1.9LIN 0 0 30-Mar-18

Rt 6A (Hartford Ave, C-2)0138B A-39 31-Jul-1830-Apr-18 30-Nov-18 $2.5JOH 0 0

Us-6 (Rt 102 to Danielson Pk)0081E A-39 31-Aug-1831-May-18 31-Jul-19 $2.5SCI 0 0

$380 0

TRAFFIC
2017 Statewide Intersection Safety Improvements0025N A-40 31-May-1828-Feb-18 31-May-19 $1.7CRA, PVD, WAR 0 0 28-Feb-18

2018 Statewide Intersection Safety Improvements0025K A-40 31-Dec-1831-Aug-18 31-May-20 $1.2STATEWIDE 0 0

Aquidneck Avenue HSIP0011E A-40 31-Dec-1830-Sep-18 30-Sep-20 $1.5MID 0 0

Aquidneck Avenue Improvements0076Z A-40 23-Feb-1829-Dec-17 31-Dec-19 $1.7MID 0 0 23-Feb-1829-Dec-17

High Friction Surface Treatment 20180091S A-40 30-Sep-1830-Jun-18 31-Dec-19 $0.9PAW, PVD 0 0

Intersection Safety Improvements to Rt 114 between Bear 0073X A-41 30-Jun-1830-Mar-18 30-Oct-20 $8.5CUM 0 0 30-Mar-18

Intersection Safety Imprv to Rt 44/Smithfield Commons-Du0025R A-41 30-Nov-1831-Aug-18 31-May-20 $0.6SMI 0 0



Project Name Locations Page 
R   P

BRIDGESPTSID Construction
Budget ($M)Advertise NTP Sub Complete

Schedule

Metacom Avenue - HSIP0071P A-41 28-Dec-1831-Aug-18 30-May-20 $3.0BRI, WRN 0 0

Roadway Departure Mitigation - Guardrail and Median Impr0025Q A-41 01-Feb-1831-Oct-17 31-May-19 $1.6NSM, WAR 0 0 01-Feb-1831-Oct-17

Roadway Departure Mitigation - Horitzontal Curve Enhance0025S A-41 31-Oct-1831-Jul-18 31-Dec-19 $0.6CRA, EPR, 

LIN, NKS, 

PVD, SMI, WAR

0 0

Route 146 Guide Sign Improvements North C-1 (North Smi0073S A-42 26-Mar-1824-Jan-18 30-Nov-19 $1.5NSM 0 0 26-Mar-1824-Jan-18

SRTS - Barrington C-1A0162F A-42 31-Oct-1827-Jul-18 14-May-20 $0.9BAR 0 0

SRTS- Contract 1 (Cran, E Prov)0162A A-42 31-Jul-1828-Mar-18 31-May-19 $1.1CRA, EPR 0 0 28-Mar-18

SRTS-Contract 3 (Smithfield, Westerly, Woonsocket)0162C A-42 30-Jun-1830-Apr-18 30-Jun-19 $1.6SMI, WES, WNS 0 0

STC - Allens Avenue at Terminal and Ernest0080H A-42 30-Jun-1828-Feb-18 31-Aug-19 $0.4PVD 0 0 28-Feb-18

STC - Statewide Pedestrian and Intersection Safety Improv0080C A-43 30-Sep-1830-Jun-18 30-Nov-19 $1.3JAM, LCM, 

LIN, NAR, 

SKS, TIV, WST

0 0

$280 0

TAP/OTHER
Blackstone River Bikeway  Segment 8B-10021S A-39 31-Jul-1830-Apr-18 31-Oct-19 $2.0WNS 0 0

Trestle Trail West Section Bridges0026P A-39 30-Jun-1828-Feb-18 31-Mar-20 $3.2COV 0 0 28-Feb-18

$50 0

OPERATING
2018 Crack Sealing North and East Regions0105F A-36 26-Mar-1822-Dec-17 31-Oct-18 $0.7CUM, EPR, 

FOS, JOH, 

LIN, MID, 

NPR, POR, 

PVD, SMI, WES

0 0 26-Mar-1822-Dec-17

2018 Crack Sealing South and Central Regions0105B A-36 08-Mar-1820-Dec-17 31-Oct-18 $0.7CHA, CRA, 

EGR, HOP, 

NAR, NKS, 

RIC, SKS, 

WAR, WES

0 0 08-Mar-1820-Dec-17

2018 Limited Access Crack Sealing0105C A-36 30-Jun-1830-Apr-18 31-Oct-18 $0.3CHA, CRA, 

JOH, NAR, 

NKS, SKS, 

WAR, WES

0 0

2018 Paver Placed Elastomeric Surface Treatment C- 20105G A-36 31-Jul-1831-May-18 30-Nov-18 $1.2STATEWIDE 0 0

2018 Paver Placed Elastomeric Surface Treatment C-10105D A-36 20-Feb-1827-Dec-17 30-Nov-18 $1.2CRA, CUM, SCI 0 0 20-Feb-1827-Dec-17

2018 Rubberized Asphalt Chip Sealing C- 20105A A-37 31-Jul-1831-May-18 30-Jun-19 $1.6STATEWIDE 0 0

2018 Rubberized Asphalt Chip Sealing C-10105E A-37 20-Feb-1828-Dec-17 30-Jun-19 $1.4BUR, COV, 

CUM, FOS, 

GLO, SCI

0 0 20-Feb-1828-Dec-17

$70 0

56

$227Number of 
Projects:

19 88
12 11 0

CompleteIn ConstructionAdvertisedIn design

33

Total



 

 

Changes from Last Quarter 
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Milestone

Schedule Changes Since Last Quarter
Last 

Quater
Current 
Quarter +/- Comments

1 In Design
2018 Paver Placed Elastomeric Surface Treatment C- 20105G Delay Due to Revised Prioritization of Projects

Advertise 5/31/20183/31/2018 -61

NTP 7/31/20186/30/2018 -31

2018 Rubberized Asphalt Chip Sealing C- 20105A Delay Due to Revised Prioritization of Projects

Advertise 5/31/20183/31/2018 -61

NTP 7/31/20186/30/2018 -31

2018 Statewide Intersection Safety Improvements0025K Delay Due to Extended Award Process

NTP 12/31/201811/30/2018 -31

Geneva Pond Bridge0017G Delay Due to Permitting

Advertise 5/30/20181/31/2018 -119

NTP 8/30/20184/30/2018 -122

Substantially Complete 8/30/20206/30/2020 -61

Route 37 Bridge Rehabilitation0013C Delay Due to Extended Award Process

NTP 1/31/201912/31/2018 -31

Union Village RR Bridge0145C Delay Due to AMTRAK Coordination

Substantially Complete 10/31/202011/30/2019 -336

2 Advertised
1 R Improvements to Rockland Road0173K Achieved Advertisement

Advertise 3/30/20183/31/2018 1

Substantially Complete 5/1/20197/31/2019 91

Farnum Pike Bridges0114J Achieved Advertisement

Advertise 2/20/20182/28/2018 8

Improvements to Railroad Street0165J Achieved Advertisement

Advertise 3/30/20183/31/2018 1

Substantially Complete 5/31/201911/30/2019 183

Intersection Safety Improvements to Rt 114 between Bear Hill Rd and I-295 0073X Achieved Advertisement and Adjusted Substantial Completion Date

Advertise 3/30/20183/31/2018 1

Substantially Complete 10/30/20209/30/2019 -396

Replacement of Louisquisset Pike Bridge0014Z Achieved Advertisement

Advertise 3/23/20183/31/2018 8

SRTS- Contract 1 (Cran, E Prov)0162A Achieved Advertisement

Advertise 3/28/20183/31/2018 3

Trestle Trail West Section Bridges0026P Achieved Advertisement

Advertise 2/28/20183/31/2018 31

3 In Construction
1 R Improvements to Winsor Avenue0173U Accelerated Award

NTP 1/25/20182/28/2018 34

Substantially Complete 8/1/20188/31/2018 30

Baker Pines Bridge No. 5930170C Adjusted Substantial Completion Date based on baseline schedule

NTP 2/1/20181/31/2018 -1

Substantially Complete 10/31/202012/31/2019 -305

Big River Bridge0143A Achieved Award

NTP 3/6/20183/31/2018 25

Centerville Rd Bridge0014D NTP delayed shifting substantial completion date due to utility design work

NTP 3/29/20182/28/2018 -29

Substantially Complete 4/20/202010/31/2019 -172

Central RI Bridges - Group 12 (29 Bridges)0114L Achieved NTP

NTP 1/30/20181/31/2018 1

Diamond Hill Road Improvements at Mendon Road0153T Achieved NTP and revised Substantial Completion based on baseline schedule

NTP 1/18/20181/19/2018 1

Substantially Complete 11/30/20195/30/2020 182

East Main Road 1R Improvements0007C Achieved Advertisement

Advertise 12/27/201612/30/2016 3



Milestone

Schedule Changes Since Last Quarter
Last 

Quater
Current 
Quarter +/- Comments

HSIP-Intersection Safety Improvements to Route 108 at Curtis Corner Rd0073Z Achieved Advertisement

Advertise 9/22/20179/29/2017 7

I-195 Corridor Bridges (77)0013M Accelerated NTP

NTP 1/31/20182/28/2018 28

I-195 Relocate Waterfront Parks0012Q Achieved NTP

NTP 3/30/20183/31/2018 1

I-295 Bridges Contract 20114U Achieved NTP

NTP 3/27/20183/30/2018 3

I-295 Bridges Contract I0114T Achieved NTP

NTP 3/16/20183/31/2018 15

I-95 Corridor Bridge Nos. 56101, 56121, 56201, 56221 (3T - F)0114R Achieved NTP

NTP 3/28/20183/31/2018 3

I-95 Corridor Preservation - Bridge Washing (58C)0201V Delay due to Award Process

NTP 7/31/20177/17/2017 -14

I-95 North & South Bridges at Toll Gate Road Nos. 683, 684 (5T - C)0114P Accelerated NTP

NTP 3/23/20184/30/2018 38

Improvements to US Route 1 (South Kingstown)0081D Accelerated NTP

NTP 2/6/20182/28/2018 22

Substantially Complete 9/20/201812/31/2018 102

Oxford Street Bridge No. 653 (2T)0114N Achieved NTP

NTP 2/26/20183/1/2018 3

Substantially Complete 6/30/20208/31/2020 62

Providence River Pedestrian Bridge0012R Delay due to purchase of steel

Substantially Complete 8/31/201910/31/2018 -304

Railroad Avenue Bridge0201A Achieved NTP

NTP 1/30/20181/31/2018 1

Substantially Complete 6/30/201911/30/2019 153

Roadway Departure Mitigation - Guardrail and Median Improvements to I-90025Q Delay in Award Process

NTP 2/1/20181/31/2018 -1

Route 146 Guide Sign Improvements North C-1 (North Smithfield)0073S Achieved Advertisement and Accelerated NTP and Substantial Completion

Advertise 1/24/20181/31/2018 7

NTP 3/26/20185/31/2018 66

Substantially Complete 11/30/20195/31/2020 183

Simmonsville Bridge No. 326 (57C)0014F Achieved NTP

NTP 1/11/20181/31/2018 20

Wood River Valley Bridge No. 404, I-95 North & South  (7T - A)0114K Achieved NTP

NTP 1/24/20181/31/2018 7

4 Complete
Mussey Brook Bridge No. 380 (56C)0166J Accelerated Completion

Substantially Complete 12/14/20175/31/2018 168

Providence - Downtown Improvements, C-30078U Accelerated Completion

Substantially Complete 12/29/20175/31/2018 153

Route 146 Improvements0081W Accelerated Completion

NTP 5/3/20175/31/2017 28



NAMEPTS Last 
Quarter

Current 
Quarter 

+/-

Budget Changes Since Last Quarter

1 In Design

1R Improvements to Route 44 - Contract 3B (RIDOT M0061A $5.963 $9.513 Adjusted to Reflect Revised Engineer's Estimate$3.550

Bridge Preservation BG - 050013F $6.778 $9.820 Adjusted to Reflect Revised Engineer's Estimate$3.042

Geneva Pond Bridge0017G $3.474 $5.836 Adjusted to Reflect Revised Engineer's Estimate$2.362

High Friction Surface Treatment 20180091S $1.212 $1.540 Adjusted to Reflect Revised Engineer's Estimate$0.328

I-295 Bridges - Bridge Group 090013G $4.279 $4.642 Adjusted to Reflect Revised Engineer's Estimate$0.363

Lafayette Road Bridge0015B $6.032 $6.369 Adjusted to Reflect Revised Engineer's Estimate$0.337

Park Avenue RR Bridge0194C $6.246 $9.225 Adjusted to Reflect Revised Engineer's Estimate$2.979

RI-146 Area Bridges- Contract 10013S $13.009 $8.589 ($4.420) Adjusted to Reflect Revised Engineer's Estimate

Rt 6A (Hartford Ave, C-2)0138B $4.137 $4.736 Adjusted to Reflect Revised Engineer's Estimate$0.599

SRTS-Contract 3 (Smithfield, Westerly, Woonsocket)0162C $2.116 $2.420 Adjusted to Reflect Revised Engineer's Estimate$0.304

$9.443Subtotal

2 Advertised

1 R Improvements to Reservoir Avenue0130E $6.793 $6.172 ($0.621) Adjusted to Reflect Final Engineer's Estimate

2018 Crack Sealing North and East Regions0105F $1.000 $0.950 ($0.050) Adjusted to Reflect Final Engineer's Estimate

2018 Crack Sealing South and Central Regions0105B $1.000 $0.982 ($0.018) Adjusted to Reflect Final Engineer's Estimate

2018 Paver Placed Elastomeric Surface Treatment C-10105D $2.000 $1.651 ($0.349) Adjusted to Reflect Final Engineer's Estimate

2018 Rubberized Asphalt Chip Sealing C-10105E $2.000 $1.841 ($0.159) Adjusted to Reflect Final Engineer's Estimate

Intersection Safety Improvements to Rt 114 between B0073X $6.678 $11.272 Adjusted to Reflect Final Engineer's Estimate$4.594

SRTS- Contract 1 (Cran, E Prov)0162A $3.463 $1.956 ($1.507) Adjusted to Reflect Final Engineer's Estimate

$1.889Subtotal

3 In Construction

2017-2018 Statewide Pavement Striping -North0073M $3.102 $2.483 ($0.619) Savings Due to Cost Efficiencies

Baker Pines Bridge No. 5930170C $6.899 $9.411 Revised for NTP Budget$2.512

Big River Bridge0143A $5.090 $4.072 ($1.018) Revised for NTP Budget

Centerville Rd Bridge0014D $6.400 $6.115 ($0.285) Revised for NTP Budget

Central RI Bridges - Group 12 (29 Bridges)0114L $21.312 $12.610 ($8.702) Revised for NTP Budget

Horton Farm Bridge No. 472 (57M)0143W $20.881 $16.603 ($4.279) Revised for NTP Budget

I-295 Bridges Contract 20114U $46.465 $42.613 ($3.852) Revised for NTP Budget

I-295 Bridges Contract I0114T $25.281 $22.638 ($2.643) Revised for NTP Budget

I-95 Corridor Bridge Nos. 56101, 56121, 56201, 56221 0114R $18.853 $19.161 Revised for NTP Budget$0.308

I-95 North & South Bridges at Toll Gate Road Nos. 683,0114P $29.854 $25.278 ($4.576) Revised for NTP Budget

Oxford Street Bridge No. 653 (2T)0114N $7.610 $10.840 Revised for NTP Budget$3.230

Railroad Avenue Bridge0201A $3.069 $3.569 Revised for NTP Budget$0.500

Roadway Departure Mitigation - Guardrail and Median I0025Q $2.992 $2.587 ($0.405) Revised for NTP Budget

Route 146 Corridor Bridges (38)0013L $11.851 $11.393 ($0.458) Revised for NTP Budget

Route 146 Guide Sign Improvements North C-1 (North 0073S $4.025 $3.100 ($0.925) Revised for NTP Budget

($21.215)Subtotal

4 Complete

East Bay/South, C-6 - STC0102J $1.786 $1.482 ($0.304) Savings Generated from Acceleration of Work

Great Island Bridge #4990144B $11.245 $11.154 ($0.091) Savings Generated from Acceleration of Work

High Street & Kingstown Road Improvements0165X $6.271 $6.195 ($0.076) Savings Generated from Acceleration of Work

High Street/Kingstown Road Stormwater Mitigation0166M $0.714 $0.547 ($0.168) Savings Generated from Acceleration of Work

Old River Road (Route 126) 1R Improvements0166K $3.226 $3.291 Final Budget  exceeded estimates$0.065

Portsmouth Maintenance Facility0132G $7.384 $6.985 ($0.399) Savigs Generated from Acceleration of Work

Route 1/South County Pier Cap Replacements0143R $7.600 $7.796 Final Budget  exceeded estimates$0.196

Statewide Resurfacing 2015, C-1**0055J $4.593 $4.627 Final Budget  exceeded estimates$0.034

($0.743)Subtotal

($10.626)Total
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Index of Projects by Municipality

Project NamePTSID AppendixType

BARRINGTON

Central Bridge No. 018201 & Access Improvements to Route 1140153C A-1BRIDGE

East Bay Bridge Preservation0013U A-33BRIDGE

Improvement to Nayatt Rd0172J A-38PAVEMENT

SRTS - Barrington C-1A0162F A-42TRAFFIC

BRISTOL

Colt State Park Bike Path Connector9603B A-10TAP/OTHER

Metacom Avenue - HSIP0071P A-41TRAFFIC

BURRILLVILLE

2018 Rubberized Asphalt Chip Sealing C-10105E A-37OPERATING

Railroad Avenue Bridge0201A A-34BRIDGE

Route 107 1R Improvements0076N A-18PAVEMENT

Shippee Bridge No. 307 (69E)0154B A-6BRIDGE

CENTRAL FALLS

Broad Street Regeneration0004D A-38PAVEMENT

Dexter Street 1R Improvements0004B A-8PAVEMENT

CHARLESTOWN

2018 Crack Sealing South and Central Regions0105B A-36OPERATING

2018 Limited Access Crack Sealing0105C A-36OPERATING

Central RI Bridges - Group 12 (29 Bridges)0114L A-22BRIDGE

West Main Road (Route 77) Chip Seal0086R A-7OPERATING

COVENTRY

1 R Improvements to Old Summit Road0173H A-37PAVEMENT

2018 Rubberized Asphalt Chip Sealing C-10105E A-37OPERATING

Arcadia Management Area Bridge Replacement9500A A-1BRIDGE

Central RI Bridges - Group 12 (29 Bridges)0114L A-22BRIDGE

Coventry - Local Safety Improvements0025E A-30TRAFFIC

Hope Valley Bridges (69D)0168H A-22BRIDGE

Route 102 & Route 117 Improvements - Roundabout0153N A-21TRAFFIC

Route 102 1R Improvements, C-30172Y A-8PAVEMENT

Route 116 Knotty Oak Rd.0173J A-9PAVEMENT

Trestle Trail West Section Bridges0026P A-39TAP/OTHER

CRANSTON

1 R Improvements to Reservoir Avenue0130E A-37PAVEMENT

2017 Statewide Intersection Safety Improvements0025N A-40TRAFFIC

2018 Crack Sealing South and Central Regions0105B A-36OPERATING

2018 Limited Access Crack Sealing0105C A-36OPERATING

2018 Paver Placed Elastomeric Surface Treatment C-10105D A-36OPERATING

Central RI Bridges - Group 12 (29 Bridges)0114L A-22BRIDGE

Cranston - Local Safety Improvements0025F A-30TRAFFIC

I-295 Bridges - Bridge Group 090013G A-33BRIDGE



Project NamePTSID AppendixType

I-295 Bridges Contract 20114U A-23BRIDGE

I-295 Bridges Contract I0114T A-23BRIDGE

I-95 Corridor Bridge Preservation & Resurfacing0201U A-6BRIDGE

I-95 Corridor Preservation - Bridge Washing (58C)0201V A-26OPERATING

Park Avenue RR Bridge0194C A-34BRIDGE

Reconstruction of the Route 6/10 Interchange0027B A-24BRIDGE

Roadway Departure Mitigation - Horitzontal Curve Enhancements0025S A-41TRAFFIC

Route 24 & I-295 Bridge Preservation0113V A-6BRIDGE

Route 37 1R Improvements0173R A-9PAVEMENT

Route 37 Bridge Rehabilitation0013C A-35BRIDGE

SRTS- Contract 1 (Cran, E Prov)0162A A-42TRAFFIC

CUMBERLAND

2018 Crack Sealing North and East Regions0105F A-36OPERATING

2018 Paver Placed Elastomeric Surface Treatment C-10105D A-36OPERATING

2018 Rubberized Asphalt Chip Sealing C-10105E A-37OPERATING

Broad Street Regeneration0004D A-38PAVEMENT

Cumberland I-295 Corridor Bridges (37T - I)0114S A-22BRIDGE

Intersection Safety Improvements to Rt 114 between Bear Hill Rd and I-295 Cumberland-Roundabo0073X A-41TRAFFIC

Reconstruction of Howard Road Bridge0145Q A-34BRIDGE

Rubberized Asphalt Chip Seal 20160084G A-16OPERATING

EAST GREENWICH

2018 Crack Sealing South and Central Regions0105B A-36OPERATING

Bridge Preservation BG - 050013F A-32BRIDGE

Central RI Bridges - Group 12 (29 Bridges)0114L A-22BRIDGE

Glenbridge Ave and South County Trail Bridges (69F)0113L A-5BRIDGE

Route 4 Improvements, C-20166H A-28PAVEMENT

Statewide Resurfacing 2015, C-1**0055J A-9PAVEMENT

EAST PROVIDENCE

2018 Crack Sealing North and East Regions0105F A-36OPERATING

Coles Bridge No. 134 (66)0153D A-5BRIDGE

East Bay Bridge Preservation0013U A-33BRIDGE

East Shore Expressway Bridges Nos. 475, 4760143D A-5BRIDGE

Hope Valley Bridges (69D)0168H A-22BRIDGE

Horton Farm Bridge No. 472 (57M)0143W A-22BRIDGE

I-195 Corridor Bridges (77)0013M A-23BRIDGE

I-195 Relocation - Landscape Contract C0012E A-3PAVEMENT

Newman Avenue Bridge No. 224 (57D)0171B A-13BRIDGE

Pawtucket Avenue Bridge No. 471 (57B)0143K A-13BRIDGE

Roadway Departure Mitigation - Horitzontal Curve Enhancements0025S A-41TRAFFIC

SRTS- Contract 1 (Cran, E Prov)0162A A-42TRAFFIC

Washington Bridge North No. 700 (57A T - J)0009N A-15BRIDGE

EXETER



Project NamePTSID AppendixType

Bridge Preservation BG - 050013F A-32BRIDGE

Route 146 Corridor Bridges (38)0013L A-24BRIDGE

Tefft Hill Trail Bridge No. 592 (67T - B)0168E A-15BRIDGE

FOSTER

2018 Crack Sealing North and East Regions0105F A-36OPERATING

2018 Rubberized Asphalt Chip Sealing C-10105E A-37OPERATING

Hope Valley Bridges (69D)0168H A-22BRIDGE

Paver Placed Elastomeric Surface Treatment 20160084H A-16OPERATING

Route 102 1R Improvements, C-30172Y A-8PAVEMENT

GLOCESTER

1R Improvements to Route 44 - Contract 3B (RIDOT Maintance Facility to W. Greenville Rd.)0061A A-38PAVEMENT

2018 Rubberized Asphalt Chip Sealing C-10105E A-37OPERATING

Improvements to Rt 44/100 Intersection and Chepachet River Bridge Repair C-3E0061K A-31TRAFFIC

Rubberized Asphalt Chip Seal 20160084G A-16OPERATING

Statewide Resurfacing 2015, C-1**0055J A-9PAVEMENT

HOPKINTON

2018 Crack Sealing South and Central Regions0105B A-36OPERATING

Arcadia Management Area Bridge Replacement9500A A-1BRIDGE

Central RI Bridges - Group 12 (29 Bridges)0114L A-22BRIDGE

Hope Valley Bridges (69D)0168H A-22BRIDGE

I-95 Highway LED Lighting - Exits 1, 2, 4, 5 and Weigh Stations0115Z A-3TRAFFIC

Rubberized Asphalt Chip Seal 20160084G A-16OPERATING

Wood River & Holburton Bridges Nos. 261, 262 (58D)0154A A-15BRIDGE

Wood River Valley Bridge No. 404, I-95 North & South  (7T - A)0114K A-25BRIDGE

Woodville Road Improvements0165V A-29PAVEMENT

JAMESTOWN

Jamestown-Verrazzano Bridge No. 800 & Cove Bridge No. 4950049M A-1BRIDGE

STC - Statewide Pedestrian and Intersection Safety Improvements0080C A-43TRAFFIC

JOHNSTON

1 R Improvements to Winsor Avenue0173U A-27PAVEMENT

2018 Crack Sealing North and East Regions0105F A-36OPERATING

2018 Limited Access Crack Sealing0105C A-36OPERATING

I-295 Bridges - Bridge Group 090013G A-33BRIDGE

I-295 Bridges Contract 30114V A-33BRIDGE

Intersection Safety Improvements Newport, Warwick, Johnston0011D A-31TRAFFIC

Rt 6A (Hartford Ave, C-2)0138B A-39PAVEMENT

Simmonsville Bridge No. 326 (57C)0014F A-24BRIDGE

US Route 6 Hartford Ave0173Z A-29PAVEMENT

LINCOLN

2018 Crack Sealing North and East Regions0105F A-36OPERATING

Improvements to Railroad Street0165J A-39PAVEMENT

Mussey Brook Bridge No. 380 (56C)0166J A-13BRIDGE



Project NamePTSID AppendixType

New River Road and Victory Highway 1R Improvements0166L A-8PAVEMENT

Old River Road (Route 126) 1R Improvements0166K A-8PAVEMENT

Replacement of Louisquisset Pike Bridge0014Z A-35BRIDGE

RI-146 Area Bridges- Contract 10013S A-35BRIDGE

Roadway Departure Mitigation - Horitzontal Curve Enhancements0025S A-41TRAFFIC

Route 146 Improvements0081W A-28PAVEMENT

Statewide Resurfacing 2015, C-1**0055J A-9PAVEMENT

STC - Statewide Pedestrian and Intersection Safety Improvements0080C A-43TRAFFIC

LITTLE COMPTON

Snell Road Improvements0173S A-28PAVEMENT

STC - Statewide Pedestrian and Intersection Safety Improvements0080C A-43TRAFFIC

West Main Road (Route 77) Chip Seal0086R A-7OPERATING

MIDDLETOWN

2018 Crack Sealing North and East Regions0105F A-36OPERATING

Aquidneck Avenue HSIP0011E A-40TRAFFIC

Aquidneck Avenue Improvements0076Z A-40TRAFFIC

Aquidneck Island Bridge Preservation0015A A-32BRIDGE

East Bay Bridge Preservation0013U A-33BRIDGE

Two Mile Corner Reconstruction0007F A-19PAVEMENT

NARRAGANSETT

2018 Crack Sealing South and Central Regions0105B A-36OPERATING

2018 Limited Access Crack Sealing0105C A-36OPERATING

Aquidneck Island Bridge Preservation0015A A-32BRIDGE

East Bay Bridge Preservation0013U A-33BRIDGE

Great Island Bridge #4990144B A-1BRIDGE

STC - Statewide Pedestrian and Intersection Safety Improvements0080C A-43TRAFFIC

NEW SHOREHAM

Aquidneck Island Bridge Preservation0015A A-32BRIDGE

East Bay Bridge Preservation0013U A-33BRIDGE

Ocean Avenue 1R Improvements0130R A-3PAVEMENT

NEWPORT

Aquidneck Island Bridge Preservation0015A A-32BRIDGE

Broadway Streetscape Improvements Project0173F A-8PAVEMENT

East Bay Bridge Preservation0013U A-33BRIDGE

Intersection Safety Improvements Newport, Warwick, Johnston0011D A-31TRAFFIC

NORTH KINGSTOWN

2018 Crack Sealing South and Central Regions0105B A-36OPERATING

2018 Limited Access Crack Sealing0105C A-36OPERATING

Clarence Hussey Bridge No. 11 (69B)0156A A-5BRIDGE

Lafayette Road Bridge0015B A-34BRIDGE

Roadway Departure Mitigation - Horitzontal Curve Enhancements0025S A-41TRAFFIC

Route 4 Improvements, C-20166H A-28PAVEMENT

NORTH PROVIDENCE



Project NamePTSID AppendixType

2018 Crack Sealing North and East Regions0105F A-36OPERATING

Mineral Spring Avenue 1R Improvements0172F A-3PAVEMENT

Mineral Spring Avenue HSIP0071V A-20TRAFFIC

Route 146 Improvements0081W A-28PAVEMENT

Woonasquatucket Avenue 1R Improvements0172B A-10PAVEMENT

NORTH SMITHFIELD

Blackstone Bikeway 8C0021U A-29TAP/OTHER

Central Street Bridge No. 449 (70B)0183B A-12BRIDGE

Farnum Pike Bridges0114J A-33BRIDGE

RI-146 Area Bridges- Contract 10013S A-35BRIDGE

Roadway Departure Mitigation - Guardrail and Median Improvements to I-95 Warwick and Rt 146 N0025Q A-41TRAFFIC

Route 146 Corridor Bridges (38)0013L A-24BRIDGE

Route 146 Guide Sign Improvements North C-1 (North Smithfield)0073S A-42TRAFFIC

Route 146A and Park Avenue Intersection Improvements0166D A-9PAVEMENT

Slatersville Stone Arch Bridge No. 273 (70C)0118A A-14BRIDGE

Union Village RR Bridge0145C A-35BRIDGE

PAWTUCKET

Broad Street Regeneration0004D A-38PAVEMENT

Dexter Street 1R Improvements0004B A-8PAVEMENT

East Bay Bridge Preservation0013U A-33BRIDGE

High Friction Surface Treatment 20180091S A-40TRAFFIC

I-95 Corridor Bridge Nos. 56101, 56121, 56201, 56221 (3T - F)0114R A-23BRIDGE

I-95 Resurfacing, C-2 (Pawtucket)0082C A-27PAVEMENT

Mineral Spring Avenue 1R Improvements0172F A-3PAVEMENT

Pavement Preservation to Rt 1A (Newport Ave)0081K A-28PAVEMENT

Pawtucket Area Bridges (53B)0143U A-13BRIDGE

Pine Street Bridge No. 548 (31)0016J A-24BRIDGE

Statewide Resurfacing 2015, C-1**0055J A-9PAVEMENT

PORTSMOUTH

2018 Crack Sealing North and East Regions0105F A-36OPERATING

Aquidneck Island Bridge Preservation0015A A-32BRIDGE

East Main Road 1R Improvements0007C A-27PAVEMENT

Jamestown-Verrazzano Bridge No. 800 & Cove Bridge No. 4950049M A-1BRIDGE

Old Sakonnet River Bridge Demolition (Superstructure)0031N A-13BRIDGE

Portsmouth Maintenance Facility0132G A-19TAP/OTHER

Route 24 Improvements0081R A-28PAVEMENT

PROVIDENCE

1R Improvements to Smith Street0172C A-17PAVEMENT

2017 Statewide Intersection Safety Improvements0025N A-40TRAFFIC

2018 Crack Sealing North and East Regions0105F A-36OPERATING

Atwells Ave Bridge No. 975 Replacement0163J A-1BRIDGE

BG-30 Broad St. South and Elmwood Ave Bridges0013K A-32BRIDGE



Project NamePTSID AppendixType

Blackstone River Bikeway - Segment 1A0021R A-19TAP/OTHER

Geneva Pond Bridge0017G A-33BRIDGE

Glenbridge Ave and South County Trail Bridges (69F)0113L A-5BRIDGE

Harbor Junction Bridge No. 131 (57E)0144E A-12BRIDGE

High Friction Surface Treatment 20180091S A-40TRAFFIC

I-195 Relocate Waterfront Parks0012Q A-38PAVEMENT

I-195 Relocation - Landscape Contract C0012E A-3PAVEMENT

I-195 Relocation, Gano St, Contract 180012T A-38PAVEMENT

I-95 Corridor Bridge Preservation & Resurfacing0201U A-6BRIDGE

I-95 Corridor Preservation - Bridge Washing (58C)0201V A-26OPERATING

I-95 Resurfacing (Elmwood Avenue to Eddy St)0079G A-18PAVEMENT

I-95 Sustainability – Phase I0058L A-4TRAFFIC

Louisquisset Ramp Bridge0167C A-34BRIDGE

Memorial Blvd. & Francis Street Improvements0153R A-20TRAFFIC

New Providence Viaduct Southbound Bridge No. 5780018A A-2BRIDGE

Oxford Street Bridge No. 653 (2T)0114N A-24BRIDGE

Pleasant Valley Parkway Bridge No. 7770163F A-6BRIDGE

Providence - Downtown Improvements, C-30078U A-18PAVEMENT

Providence Area Bridges Nos. 1080, 1082 (56B)0012L A-14BRIDGE

Providence River Pedestrian Bridge0012R A-14BRIDGE

Providence Station Enhancements9004D A-3TAP/OTHER

Ramp EI Bridge No. 1083 (56A)0012N A-14BRIDGE

Reconstruction of the Route 6/10 Interchange0027B A-24BRIDGE

RI-146 Area Bridges- Contract 10013S A-35BRIDGE

Roadway Departure Mitigation - Horitzontal Curve Enhancements0025S A-41TRAFFIC

Route 146 Corridor Bridges (38)0013L A-24BRIDGE

Route 146 Improvements0081W A-28PAVEMENT

South/North Main Streets ADA Improvements0078G A-9PAVEMENT

STC - Allens Avenue at Terminal and Ernest0080H A-42TRAFFIC

Washington Bridge North No. 700 (57A T - J)0009N A-15BRIDGE

West Elmwood RR Bridge No. 660 (69G)0201T A-7BRIDGE

Woonasquatucket Avenue 1R Improvements0172B A-10PAVEMENT

Woonasquatucket River Bridge0017E A-35BRIDGE

RICHMOND

2018 Crack Sealing South and Central Regions0105B A-36OPERATING

Arcadia Management Area Bridge Replacement9500A A-1BRIDGE

Baker Pines Bridge No. 5930170C A-22BRIDGE

Bridge Preservation BG - 050013F A-32BRIDGE

Carolina Bridges (57F)0145B A-12BRIDGE

Central RI Bridges - Group 12 (29 Bridges)0114L A-22BRIDGE

Hope Valley Bridges (69D)0168H A-22BRIDGE



Project NamePTSID AppendixType

I-95 Highway LED Lighting - Exits 1, 2, 4, 5 and Weigh Stations0115Z A-3TRAFFIC

Paver Placed Elastomeric Surface Treatment 20160084H A-16OPERATING

Statewide Resurfacing 2015, C-1**0055J A-9PAVEMENT

West Main Road (Route 77) Chip Seal0086R A-7OPERATING

Woodville Road Improvements0165V A-29PAVEMENT

SCITUATE

1 R Improvements to Rockland Road0173K A-37PAVEMENT

2018 Paver Placed Elastomeric Surface Treatment C-10105D A-36OPERATING

2018 Rubberized Asphalt Chip Sealing C-10105E A-37OPERATING

US Route 6 Hartford Ave0173Z A-29PAVEMENT

Us-6 (Rt 102 to Danielson Pk)0081E A-39PAVEMENT

SMITHFIELD

2018 Crack Sealing North and East Regions0105F A-36OPERATING

Capron Road Bridge No. 792 (70A)0153E A-12BRIDGE

Intersection Safety Imprv to Rt 44/Smithfield Commons-Dual Turn Lanes0025R A-41TRAFFIC

Roadway Departure Mitigation - Horitzontal Curve Enhancements0025S A-41TRAFFIC

SRTS-Contract 3 (Smithfield, Westerly, Woonsocket)0162C A-42TRAFFIC

SOUTH KINGSTOWN

2018 Crack Sealing South and Central Regions0105B A-36OPERATING

2018 Limited Access Crack Sealing0105C A-36OPERATING

High Street & Kingstown Road Improvements0165X A-18PAVEMENT

High Street/Kingstown Road Stormwater Mitigation0166M A-29STORMWATER

HSIP-Intersection Safety Improvements to Route 108 at Curtis Corner Rd0073Z A-30TRAFFIC

Improvements to US Route 1 (South Kingstown)0081D A-27PAVEMENT

Local Safety Improvements 2018, C-3, (South Kingstown)0025X A-39TRAFFIC

Route 1/South County Pier Cap Replacements0143R A-6BRIDGE

Route 102 & Route 117 Improvements - Roundabout0153N A-21TRAFFIC

Route 138 Improvements0139H A-18PAVEMENT

Statewide Resurfacing 2015, C-1**0055J A-9PAVEMENT

STC - Statewide Pedestrian and Intersection Safety Improvements0080C A-43TRAFFIC

US Route 1, South Kingstown Improvements0173N A-10PAVEMENT

STATEWIDE

2017 Crack Sealing Limited Access0084C A-25OPERATING

2017 Crack Sealing North and East Regions0084B A-25OPERATING

2017 Crack Sealing South and Central Regions0084A A-25OPERATING

2017 Paver Placed Elastomeric Surface Treatment0086Y A-26OPERATING

2017 Rubberized Asphalt Chip Sealing0086X A-26OPERATING

2017-2018 Statewide Pavement Striping -North0073M A-26OPERATING

2018 Paver Placed Elastomeric Surface Treatment C- 20105G A-36OPERATING

2018 Rubberized Asphalt Chip Sealing C- 20105A A-37OPERATING

2018 Statewide Intersection Safety Improvements0025K A-40TRAFFIC

Bridge End Treatments - HSIP0153P A-19TRAFFIC



Project NamePTSID AppendixType

Crack Sealing - Limited Access0084S A-15OPERATING

Crack Sealing - Limited Access, 20150086U A-7OPERATING

Crack Sealing - North & East, 20160084Z A-15OPERATING

Crack Sealing - South & Central, 20160084Y A-16OPERATING

East Bay/South, C-6 - STC0102J A-20TRAFFIC

Enhanced Roadside & Freeway Delineation 0011C A-10TRAFFIC

Guardrail Repair and Replacement 2014-20167006F A-2OPERATING

High Friction Surface Treatments 20160025J A-30TRAFFIC

Impact Attenuator Repair and Replacement 2014-20167005F A-2OPERATING

North, C-5 - STC0102H A-10TRAFFIC

North/Central, C-4 - STC0102G A-11TRAFFIC

Pavement Striping - East Bay, 20150116E A-7OPERATING

Pedestrian and Intersection Safety Improvements - STC with Albion Beacon0080D A-20TRAFFIC

Rhodeworks Toll Facilities0006A A-29TAP/OTHER

Rubberized Asphalt Chip Seal, 20150086W A-7OPERATING

Statewide DMS Installation0122H A-4TRAFFIC

Statewide Fence 2017-20197006H A-16OPERATING

Statewide Fence Repair and Replacement 2015-20167009E A-2OPERATING

Statewide Guardrail 2017-20197006G A-16OPERATING

Statewide Impact Attenuator 2017-20197006J A-17OPERATING

Statewide LED Retrofit Project0116S A-21TRAFFIC

Statewide Pavement Striping - Central, 2016-20170073L A-17OPERATING

Statewide Pavement Striping - Limited Access, 2016-20170116N A-17OPERATING

Statewide Pavement Striping - South, 2016-20170073K A-17OPERATING

Statewide Pavement Striping Eastbay 17-180073J A-26OPERATING

Statewide Resurfacing C-2, 2017**0055K A-19PAVEMENT

Statewide Road Diet 20170025P A-31TRAFFIC

Traffic Signal Optimization, C-20072K A-21TRAFFIC

Traffic Signal Optimization, C-3, 20160072J A-31TRAFFIC

TIVERTON

Aquidneck Island Bridge Preservation0015A A-32BRIDGE

East Bay Bridge Preservation0013U A-33BRIDGE

Route 24 & I-295 Bridge Preservation0113V A-6BRIDGE

STC - Statewide Pedestrian and Intersection Safety Improvements0080C A-43TRAFFIC

WARREN

East Bay Bridge Preservation0013U A-33BRIDGE

Metacom Avenue - HSIP0071P A-41TRAFFIC

WARWICK

2017 Statewide Intersection Safety Improvements0025N A-40TRAFFIC

2018 Crack Sealing South and Central Regions0105B A-36OPERATING

2018 Limited Access Crack Sealing0105C A-36OPERATING



Project NamePTSID AppendixType

Airport Connector & Route 2 Bridges (53C & 81B)0113U A-12BRIDGE

Apponaug Circulator By-Pass 0185A A-2PAVEMENT

Bridge Preservation BG - 050013F A-32BRIDGE

Centerville Rd Bridge0014D A-32BRIDGE

Central RI Bridges - Group 12 (29 Bridges)0114L A-22BRIDGE

Coronado Road Pedestrian Enhancements0091K A-20TRAFFIC

Glenbridge Ave and South County Trail Bridges (69F)0113L A-5BRIDGE

I-95 Corridor Bridge Preservation & Resurfacing0201U A-6BRIDGE

I-95 Corridor Preservation - Bridge Washing (58C)0201V A-26OPERATING

I-95 North & South Bridges at Toll Gate Road Nos. 683, 684 (5T - C)0114P A-23BRIDGE

I-95 Resurfacing (Rt 2 to Service Avenue)0088A A-27PAVEMENT

Intersection Safety Improvements Newport, Warwick, Johnston0011D A-31TRAFFIC

Roadway Departure Mitigation - Guardrail and Median Improvements to I-95 Warwick and Rt 146 N0025Q A-41TRAFFIC

Roadway Departure Mitigation - Horitzontal Curve Enhancements0025S A-41TRAFFIC

Route 24 & I-295 Bridge Preservation0113V A-6BRIDGE

Route 37 1R Improvements0173R A-9PAVEMENT

Route 37 Bridge Rehabilitation0013C A-35BRIDGE

Route 4 Improvements, C-20166H A-28PAVEMENT

South County Freeway Bridge No. 686 (52A)0156C A-14BRIDGE

Warwick - HSIP0071T A-21TRAFFIC

WEST GREENWICH

Big River Bridge0143A A-32BRIDGE

Bridge Preservation BG - 050013F A-32BRIDGE

Central RI Bridges - Group 12 (29 Bridges)0114L A-22BRIDGE

I-95 Highway LED Lighting - Exits 1, 2, 4, 5 and Weigh Stations0115Z A-3TRAFFIC

Route 102 & Route 117 Improvements - Roundabout0153N A-21TRAFFIC

Victory Highway Bridge No. 589 (71)0168C A-25BRIDGE

WEST WARWICK

Central RI Bridges - Group 12 (29 Bridges)0114L A-22BRIDGE

Glenbridge Ave and South County Trail Bridges (69F)0113L A-5BRIDGE

STC - Statewide Pedestrian and Intersection Safety Improvements0080C A-43TRAFFIC

WESTERLY

2018 Crack Sealing North and East Regions0105F A-36OPERATING

2018 Crack Sealing South and Central Regions0105B A-36OPERATING

2018 Limited Access Crack Sealing0105C A-36OPERATING

I-95 Highway LED Lighting - Exits 1, 2, 4, 5 and Weigh Stations0115Z A-3TRAFFIC

SRTS-Contract 3 (Smithfield, Westerly, Woonsocket)0162C A-42TRAFFIC

WOONSOCKET

Blackstone River Bikeway  Segment 8B-10021S A-39TAP/OTHER

Diamond Hill Road Improvements at Mendon Road0153T A-30TRAFFIC

Hamlet Ave. Bridge #500 (69C)0201I A-5BRIDGE

Route 146A and Park Avenue Intersection Improvements0166D A-9PAVEMENT



Project NamePTSID AppendixType

SRTS-Contract 3 (Smithfield, Westerly, Woonsocket)0162C A-42TRAFFIC
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