FFY

Rhode Island Department of Transportation

Projects and Schedules

Insert A

April 30, 2019

i

4

@
. [@DdOT

viven 10 gof you iheér.




Insert A: Project Budgets and Schedule - Key

Budget: RIDOT publishes an updated budget estimating reasonable costs ~Schedule: RIDOT publishes an updated schedule to identify key milestones
for the life of the project. Initial budget reflects the budget at the time the ~ for a project. Advertise is when the contract documents are complete and
Design was completed, a bid was accepted and a Notice to Proceed (NTP) the project is advertised for bids. Notice to Proceed (NTP) is when the
was provided to the Contractor. If Initial Budget is blank it is because the ~construction contract is awarded and work may commence (the date of
project is pre-NTP. Projected budget is the current budget at the close of ~the purchase order). Site Active estimates when construction activities will
the current quarter. Difference displays any variance (+/-) between the physically begin for the project. Complete identifies the point in time at
Initial Budget and the Projected Budget. Projects trending under budget ~Which the project may be deemed substantially complete, and ready for use
will be highlighted in green, those trending over budget will be highlighted by the general public. Completed phases will be shown with full dates and
red. shaded fields. Status identifies the current phase the project is in: Design,
Advertise, In Construction, & Substantially Complete.
Spent: Provides the actual values billed to the project to date.

| \

Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule: | 29-May-13]28-Aug-13 ] 06-Apr-17]
Design NA $0.203 NA $0.158
Construction $15.300 $15.956 S0.656 $15.460 - . .
Other “NA ¢3.115 NA $2.966 ;nt;upat;::i (Ilotm.pletlon at NTP: -Novy-
Contingency $0.765  $0.000 ($0.765) $0.000 9,‘2: months fate- , WU
Total NA $19.274 $18.584 6 _onstructlon Change Order._ 2%
__I Design as Percent of Construction: NA
[ PTsID: 0153C TYPE: BRIDGE [wLegacy - Other as Percent of Construction: 20%
Design: Includes costs for design contractor/consultant Performance
Construction: Includes costs for construction contractor services Anticipated Completion at NTP: Identifies the substantial completion
Other: Includes costs for right-of-way acquisitions, utility work, date which was established at the Notice to Proceed (NTP) phase
project oversight # of Months Late: Displays the difference between the Anticipated
Contingency: Budgeted value to be utilized to address unforeseen Completion at NTP with the current Schedule Complete date.
issues. Contingency value is a reflection of the risk remaining on the Positive values indicate that the project is behind schedule and are
project. highlighted in red; negative values indicate that the project is ahead
Budget Contingency: At notice to proceed, budget contingency is of schedule and are highlighted in green.
typically set at 5% of low bid. % Construction Change Orders: Ratio of the value of approved
Schedule Contingency: At notice to proceed, schedule contingency is change orders versus the original contract award value
typically set at 10% of the contract duration. Deviations from this Design as percent of Construction: Ratio of the budget values for
standard may occur due to winter shutdown. Winter shutdown Design versus Construction
typically takes place from December 15 from April 15 but is weather- Other as percent of Construction: Ratio of the budget values for Other
dependent. costs for producing the project versus Construction.

Total budget estimate to deliver the project.

PTSID: Project Tracking System Identification — A unique identifier in RIDOT’s systems to track schedule, budget and asset related activities.

Type: Identifies the RIDOT Project Pipeline which sponsors the project (Bridge, Maintenance & Operations, Pavement, Storm water, TAP/Other, Traffic, & Transit)
Comingled Design: Historical financial information for Design costs were not tracked to the project level. As of 2015, all new Design contract costs are tracked to each
individual project, and RIDOT has begun to track design costs to the project level for most Legacy projects going forward. Due to this inaccurate reporting, it is not
possible to identify design costs at the project level for most legacy projects. For Legacy projects where design was comingled, initial total project costs are NA.

Design Build Contracts - Design build contract funding allocation appears as follows: Design consultants that generate the Advertising documents will be reflected in
the Design line, the Contractor/Design team will be reflected as one total in the Construction line. Additionally, the time for a design-build contract to be awarded
from advertisement to NTP is anticipated to take between 6-8 months.

Note: All dollar values are in millions and rounded to the nearest $100,000.00.

Color Coding: Additionally, certain key items are color coded throughout as indicators of performance, as described below:

On Time On Budget Change Orders
Status Color Status Color Range

) 0-5%
On-Time - On-Budget o
0-6 months behind Yellow Over Budget >10%

6-12 months behind 10%+
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FFY16
BRIDGE
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _
Design $0.171 $0.186 $0.015  $0.141
Construction $5.700 $5.829  $0.129  $5.237 . . )
Other $1.885  $1.819  (30.066) $2.126 ﬁrc‘)tf'%p;ftefscl:t'z_p'et'°“ at NTP: 31-Aug-18
Contingency $0.431 $0.353  ($0.078) $0.000 % Construction éhange Order: 1%
Total 58.187 58.187 57.504 Design as Percent of Construction: 3%
|_PTsID: 0113V TYPE: BRIDGE | |Legacy Other as Percent of Construction: 31%
Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule:
Design $0.400 $0.451 $0.051  $0.408
Construction $2.400 $2.440 $0.040 $2.169 . . )
Other $1376  $1.308 ($0.068) $0.966 zr(‘)tf'cr:qp:;f:sf:t“;_p'et'on at NTP: SLE S
Contingency $0.100 $0.077  ($0.023) $0.000 % Construction éhange Order: o
izl 54.276 54.276 53.543 Design as Percent of Construction: 18%
|_PTSID: 0153E INfREs EDIETE [ JLegacy Other as Percent of Construction: 54%
Budget Spent Advertise Complete
Initial  Projected Difference To Date Schedule:
Design $0.275 $0.479 $0.204  $0.270
Construction $4.900 $4.900 $0.000 $2.696 . . )
Other $3.970  $3.856 ($0.114) $1.283 ﬁgtf'cr;p:;f:sf:tr;‘_p'et'on at NTP: SRS
Contingency $0.245 $0.155  ($0.090) $0.000 % Construction éhange Order: 4%
Total 59.390 59.390 54.249 Design as Percent of Construction: 10%
|_PTsID: 01458 TYPE: BRIDGE [ |Legacy Other as Percent of Construction: 79%

Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule:
Design $0.310 $0.385 $0.075 $0.178
Construction $5.000 $5.000 $0.000 $3.514 . . )
Other $2167  $2.104  ($0.063) $0.894 AETPEE CoTEHen G
Contingency $0.263 $0.250 ($0.013) $0.000 o o )
% Construction Change Order:
Total $7.739 $7.739 $4.586 . .
Design as Percent of Construction: 8%
| PTsID: 01838 TilES BIRIOEL [ JLegacy Other as Percent of Construction: 42%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _
Design $0.166 $0.141  ($0.025) $0.107
Construction $3.375 $3.480 $0.105  $2.987 . . )
Other $2.824  $3.664  $0.840  $2.445 ﬁgtf'cr;p;;fﬁscl;’t”;p'et'on at NTP: 31'A“E'138
Contingency $0.126 $0.056  ($0.070) $0.000 o o ) —
% Construction Change Order: 3%
Total $6.491 $7.341 $5.539 . ..
Design as Percent of Construction: 4%
|_PTSID: 0144€ TYPE: BRIDGE [ |Legacy Other as Percent of Construction: 105%
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Design
Construction
Other
Contingency
Total

Budget Spent

Initial Projected Difference To Date
$0.400 $0.430 $0.030  $0.393
$1.205 $1.205 $0.000  $1.160
$1.142 $1.118 (50.024) $0.960
$0.060 $0.054  ($0.006) $0.000

| PTSID: 0166)

$2.807 $2.807 $2.513
TYPE: BRIDGE [ ]Legacy

Advertise NTP Complete

Schedule: | 29-Sep-16]20-Dec-16]14-Dec-17|

Anticipated Completion at NTP: 31-May-18
# of months late:

% Construction Change Order: 3%
Design as Percent of Construction: 36%
Other as Percent of Construction: 93%

Design
Construction
Other
Contingency
Total

Budget Spent

Initial Projected Difference To Date
$0.350 $0.375 $0.025  $0.083
$2.629 $2.709 $0.079  $2.663
$1.615 $1.620  $0.005  $1.245
$0.131 $0.022  ($0.110) $0.000

| PTSID: 01718

$4.726 $4.726 $3.990
TYPE: BRIDGE [ ]Legacy

Advertise NTP Complete

Schedule: [ 29-Sep-16]22-Dec-16]05-0ct-18|

Anticipated Completion at NTP: 31-May-19
# of months late:

% Construction Change Order: 4%
Design as Percent of Construction: 14%
Other as Percent of Construction: 60%

Design
Construction
Other
Contingency
Total

Budget Spent

Initial Projected Difference To Date
$2.516 $2.516 $0.000 $0.635
$9.387 $9.387 $0.000  $8.550
$2.675 $2.672 (50.003) $1.044
$0.469 $0.469 $0.000  $0.000

| PTSID: 0031N

$15.047 $15.044 $10.229
TYPE: BRIDGE [ ]Legacy

Advertise NTP Complete

Schedule: |28-Sep-16]10-Feb-17]06-Sep-18 |

Anticipated Completion at NTP: 31-Jul-18
# of months late: 1
% Construction Change Order: 1%
Design as Percent of Construction: 27%
Other as Percent of Construction: 28%

Design
Construction
Other
Contingency
Total

Budget Spent

Initial Projected Difference To Date
$0.859 $0.934 $0.075  $0.433
$5.700 $5.700 $0.000  $5.539
$2.031 $1.985 ($0.047) $0.905
$0.285 $0.257  ($0.029) $0.000

| PTSID: 0143U

$8.875 $8.875 $6.877
TYPE: BRIDGE [ ]Legacy

Advertise NTP Complete

Schedule: |21-Jul-16]15-Nov-16]11-May-18 |

Anticipated Completion at NTP: 31-Jul-18
# of months late:

% Construction Change Order: 14%
Design as Percent of Construction: 16%
Other as Percent of Construction: 35%

Design
Construction
Other
Contingency
Total

Budget Spent

Initial Projected Difference To Date
$0.895 $0.916  $0.021  $0.860
$8.168 $8.268  $0.100  $8.245
$2.294 $2.414  $0.120 $2.118
$0.385 $0.144  ($0.241) $0.000

$11.742

| PTSID: 0143K

$11.742 $11.222
TYPE: BRIDGE [ ]Legacy

A-2

Advertise NTP Complete

Schedule: | 01-Mar-16]01-Jul-16]04-0ct-17|

Anticipated Completion at NTP: 31-Oct-17
# of months late:

% Construction Change Order: 7%
Design as Percent of Construction: 11%
Other as Percent of Construction: 29%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _
Design $0.180 $0.213 $0.033  $0.201
Construction $1.927 $2.031 $0.104  $2.128 - . )
Other $1.040  $0.993  (50.047) $0.589 ﬁgt;%p::fﬁsclgtrg_p'et'°” at NTP: SIS
Contingency $0.096 $0.005 ($0.091) $0.000 % Construction éhange Order: 11%
Total 53.243 53.243 52.918 Design as Percent of Construction: 10%
| PTsID: 0012L TYPE: BRIDGE [ JLegacy Other as Percent of Construction: 49%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule:
Design $1.250 $1.265 $0.015 $1.408
Construction $16.971  S$16.975 $S0.004 S15.024 . . )
Other $2913  $2.898 ($0.015) $2.182 ﬁgt;%p;;teﬁscl:t“;p'et'°” TSNS SLOC 8
Contingency $0.763 $0.759  ($0.004) $0.000 % Construction éhange Order A
o] 521.897 _521.897 518.614 Design as Percent of Construction: 7%
| PTSID: 0012R IS BIRITE: [ JLegacy Other as Percent of Construction: 17%
Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule:
Design $0.159 $0.159 $0.000 $0.132
Construction $0.500 $0.500 $0.000 $0.450 - . )
Other $0.642  $0.204 (30.437) $0.179 pnticipated Completion at NTP: 31-May-18
Contingency $0.025 $0.023  ($0.003) $0.000 % Construction éhange Order: 0%
Total 51.325 50.885 50.761 Design as Percent of Construction: 32%
|_PTSID: 0012N TYPE: BRIDGE [ |Legacy Other as Percent of Construction: 41%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule:
Design $1.200 $1.382 $0.182  $0.974
Construction $7.700 $8.124 $0.424  $6.450 - . )
Other $4.174  $3.891 ($0.283) $1.932 zr(‘)tf";:qp:;f:sf:tr;p'et'O” at NTP: S
Contingency $0.385 $0.062  ($0.323) $0.000 % Construction (:,hange Order: 6%
izl 513.459  513.459 59.356 Design as Percent of Construction: 17%
| PTSID: 01184 INfREs ERDIETs [ JLegacy Other as Percent of Construction: 48%
Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule:
Design $0.200 $0.200 $0.000  $0.186
Construction $1.700 $1.700  $0.000 $1.646 . . )
Other $1.549  $1.557  $0.008  $0.783 jnticipated Completion at NTP: 31-May-19
Contingency $0.085 $0.077  ($0.009) $0.000 % Construction éhange Order: 9%
Total 53.534 53.534 52.615 Design as Percent of Construction: 12%
|_PTsID: 0156C TYPE: BRIDGE [ |Legacy Other as Percent of Construction: 92%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [30-Mar-16]28-Jun-16]08-Jun-18]
Design $0.300 $0.301 $0.001 S0.114
Construction $4.500 $4.500 $0.000 $4.312 .. . )
Other $1.531  $1.555  $0.024  $1.424 ﬁgt;%p:;fﬁsclgtrg_p'et'on atNTP: 30-5ep-18
Contingency $0.250 $0.225  ($0.025) $0.000 % Construction éhange Order: 3%
izl 56.581 56.581 55.849 Design as Percent of Construction: 7%
|_PTsID: 0168E InfpEs RIETs [ JLegacy Other as Percent of Construction: 35%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |[01-Sep-16]14-Feb-17]| Dec-20 |
Design $2.941 $2.976 $0.035 $3.025
Construction $15.200 $17.456  $2.256  $8.896 . . )
Other $2368  $1.897 (30.471) $1.389 ﬁgt;%p::te:scl;’t“;p'et'on at NTP: 31-Dec-19
Contingency $0.760 $0.000 ($0.760) $0.000 % Construction éhange Order: 7
Total 521.269 _522.329 _—|$13'310 Design as Percent of Construction: 17%
| PTSID: 0009N TYPE: BRIDGE [ JLegacy Other as Percent of Construction: 11%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |31-Aug-16]02-Aug-17]14-Dec-18]|
Design $0.350 $0.350 $0.000 S0.334
Construction $1.300 $1.710 $0.410 $1.496 . . .
Other $1.069  $1.069  $0.000  $0.929 22?%"::5&?:{2?'“'0“ at NTP: SRR
Contingency $0.106 $0.000 ($0.106) $0.000 % Construction éhange Order: 36%
izl 52.825 53.129 __|$2'759 Design as Percent of Construction: 20%
|_PTSID: 0154A INfREs ERDIETE [ JLegacy Other as Percent of Construction: 62%
OPERATING
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |[01-Mar-16]13-Jun-16]17-Sep-16|
Design $0.000 $0.000 $0.000 $0.000
Construction $0.201 $0.201 $S0.000 $0.186 . . )
Other $0.122  $0.110  (30.012) $0.056 ﬁr;t;%p;:teﬁscl:trg_p'et'°“ at NTP: 31-0ct-16
Contingency $0.055 $0.055 $0.000  $0.000 % Construction éhange Order: 0%
Total 50.378 50.366 _—ISO'243 Design as Percent of Construction: NA
| PTSID: 00845 TYPE: OPERATING [ JLegacy Other as Percent of Construction: 55%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [09-Mar-16]15-Jun-16]17-Sep-16|
Design $0.000 $0.000 $0.000 $0.000
Construction $0.197 $0.197  $0.000 $0.177 . . )
Other $0.333  $0.333  $0.000  $0.074 zrc‘)tf";qp:;f:ﬁ:tr;p'et'on atNTP: S0
Contingency $0.025 $0.025 $0.000 $0.000 .

o) 1 . 0,
Total $0.555 $0.555 $0.250 % anstructlon Change Order.‘ . 0%
Design as Percent of Construction: NA
| PTSID: 00847 INFE: ORERATILS [ JLegacy Other as Percent of Construction: 169%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _
Design $0.000 $0.000 $0.000 $0.000
Construction $0.202 $0.202  $0.000  $0.185 - . )
Other $0.223  $0.223  $0.000  $0.160 ﬁgt;%p::fﬁsclgtrg_p'et'°” at NTP: io'se =1
Contingency $0.024 $0.024 $0.000 $0.000 % Construction éhange Order: 0%
Total 50.449 50.449 50.344 Design as Percent of Construction: NA
| PTSID: 0084Y TYPE: OPERATING [ JLegacy Other as Percent of Construction: 110%
Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule:
Design $0.010 $0.010 $0.000 $0.000
Construction $0.658 $0.658 $0.000 $0.508 .. . )
Other $0.474  $0.474  $0.000  $0.431 ﬁgt;%p;;teﬁscl:t“;p'et'°” TSNS sLoe
Contingency $0.008 $0.008  $0.000 $0.000 % Construction éhange Order 3%
o] 51.150 51.150 50.939 Design as Percent of Construction: NA
| PTSID: 0084H IYPE: OPERATING [ JLegacy Other as Percent of Construction: 72%
Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule:
Design $0.100 $0.500 $0.400 $0.188
Construction $6.000 $6.195 $0.195 $6.005 .. . .
Other $0.969  $0.290 ($0.679) $0.016 ﬁgt;%p::fﬁsf:tr;p'et'°“ at NTP: Sounl
Contingency $0.315 $0.000 ($0.315) $0.000 % Construction éhange Order: 0%
Total 57.384 56.985 56.210 Design as Percent of Construction: 8%
| PTSID: 01326 TYPE: OPERATING [ |Legacy Other as Percent of Construction: 5%
Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule:
Design $0.000 $0.000 $0.000 $0.000
Construction $1.185 $1.185 $0.000 $1.144 .. . .
Other $0.403  $0.403  $0.000 $0.118 zr(‘)tf";:qp:;f:sf:tr;p'et'O” at NTP: Sl
Contingency $0.040 $0.040 $0.000  $0.000 % Construction (:,hange Order: 2%
izl 51.628 51.628 __|$1'262 Design as Percent of Construction: NA
| PTSID: 00846 INAZS CIFERATLE [ JLegacy Other as Percent of Construction: 34%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule:
Design $0.000 $0.000 $0.000 $0.000
Construction $0.729 $0.729  $0.000 $0.540 . . )
Other $0.554  $0.565  $0.011  $0.139 ﬁr;t;%p;rfteﬁscl:trg,p'et'°“ at NTP: PRSI
Contingency $0.036 $0.026  ($0.011) $0.000 % Construction éhange Order: 15%
Total 51.319 51.319 _—ISO'679 Design as Percent of Construction: NA
| PTSID: 7006H TYPE: OPERATING [ JLegacy Other as Percent of Construction: 77%




FFY16

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [ 22-Jun-16]13-Sep-16]| Jan-20 |
Design $0.000 $0.000 $0.000 $0.000
Construction $3.300 $3.300 $0.000 $2.538 .. . )
Other $1319  $1.319  $0.000 $0.357 ﬁgt;%p::fﬁsclgtrg_p'et'°” LN SLsn o
Contingency $0.180 $0.180 $0.000 $0.000 % Construction éhange Order: 10%
izl 54.799 54.799 52.896 Design as Percent of Construction: NA
|_PTSID: 70066 INFAZS @R ALNE [ JLegacy Other as Percent of Construction: 40%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 01-Sep-16]22-Dec-16] Feb-20 |
Design $0.000 $0.000 $0.000 $0.000
Construction $1.937 $1.937  $0.000 $0.913 . . )
Other $0.646  $0.675  $0.029 ($0.116) ﬁgt]!%p::te:scl;’t”;p'et'on at NTP: 29-Feb-20
Contingency $0.097 $0.068  ($0.029) $0.000 % Construction éhange Order: 1%
Total 52.680 52.680 50.797 Design as Percent of Construction: NA
| PTSID: 7006 TYPE: OPERATING [ JLegacy Other as Percent of Construction: 35%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [16-Mar-16]02-May-16]27-0ct-17]
Design $0.000 $0.000 $0.000 (50.018)
Construction $2.400 $2.400 $0.000 $2.069 . . .
Other $0.538  $0.623  $0.085  $0.637 22?%"::5&?:{2?'“'0“ at NTP: 30-Nov-17
Contingency $0.090 $0.005 ($0.085) $0.000 % Construction éhange Order: 2%
izl 53.028 53.028 52.688 Design as Percent of Construction: NA
|_PTSID: 0073L INAZS CFERATLNG [ JLegacy Other as Percent of Construction: 26%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [22-Mar-16]16-Jun-16]16-Nov-17]
Design $0.000 $0.000 $0.000 $0.000
Construction $3.143 $3.148 $0.005 $2.399 .. . .
Other $0.507  $0.602  $0.095  $0.566 ﬁgtf'cr:qp;;f:sf:trg_p'et'on at NTP: 30-Apr-18
Contingency $0.100 $0.000 ($0.100) $0.000 % Construction éhange Order: 4%
Total 53.750 53.750 52.965 Design as Percent of Construction: NA
| PTSID: O116N TYPE: OPERATING [ |Legacy Other as Percent of Construction: 19%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |16-Mar-16]05-Jun-16]31-Oct-17]|
Design $0.000 $0.000 $0.000 $0.000
Construction $2.100 $2.100 $0.000 $1.671 L . )
Other $0.577  $0.597  $0.020  $0.562 ﬁr;t;%p;;fﬁscl:trg,p'et'°“ at NTP: S
Contingency $0.100 $0.080 ($0.020) $0.000 :

o, H o _10Q0,
Total $2.777 $2.777 $2.232 % Cpnstructlon Change Order._ . 19%
- - Design as Percent of Construction: NA
|_PTSID: 0073K INFiEs ClrAR-IE [ JLegacy Other as Percent of Construction: 28%
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PAVEMENT
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [28-Sep-16]31-Jan-17]05-Dec-17]|
Design $0.295 $0.105 (50.190) $0.091
Construction $2.850 $3.392 $0.542  $3.323 . . )
Other $0.952  $1.040  $0.088  $1.046 ﬁgt;f;p:rfﬁﬁscl;’gp'et'°“ at NTP: RIS
Contingency $0.143 $0.000 ($0.143) $0.000 % Construction éhange Order: 10%
Total 54.239 54.537 54.460 Design as Percent of Construction: 3%
g
|_PTsiD: 0172¢ TYPE: PAVEMENT [ |Legacy Other as Percent of Construction: 31%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [22-Mar-16]21-Jun-16]23-Aug-17]
Design $0.250 $0.173  ($0.077) $0.173
Construction $4.559 $4.184  ($0.375) $4.181 . . )
Other $1.446  $1.860 $0.414 $1.882 ﬁr(‘)tf'cr:qp::f:scl;’tr;p'et'on at NTP: SIsea Sy,
Contingency $0.228 $0.000 ($0.228) $0.000 % Construction éhange Order: "10%
izl 56.483 36.217 56.236 Design as Percent of Construction: 4%
|_PTsID: 0165X INAZS ATEIE [ JLegacy Other as Percent of Construction: 44%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [23-Sep-16]13-Dec-16]27-Nov-17|
Design $0.300 $0.280 (50.020) $0.237
Construction $3.871 $3.800 ($0.071) $3.535 . . )
Other $1.043  $1.089  $0.046  $0.860 ﬁr;t;i‘p;;fﬁscl:gp'et'O” at NTP: 2194 117
Contingency $0.174 $0.000 ($0.174) $0.000 % Construction éhange Order: %
Total 55.388 35.169 54.632 Design as Percent of Construction: 7%
| PTSID: 00796 TYPE: PAVEMENT [ |Legacy Other as Percent of Construction: 29%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [31-Mar-16]26-Jul-16]29-Dec-17]|
Design $0.200 $0.215 $0.015 $0.063
Construction $2.600 $2.600 $0.000 $2.425 . . )
Other $1.000  $0.970 ($0.030) $0.843 ﬁr;t;%p:rfte:scl:tr;‘_p'e“°“ at NTP: 30'5e°'137
Contingency $0.150 $0.165 $0.015  $0.000 % Construction éhange Order: — %
oH] 53.950 53.950 53.331 Design as Percent of Construction: 8%
g
|_PTSID: 0078U LUIAES AR AIETT [ ]Legacy Other as Percent of Construction: 37%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [30-0Oct-15]31-Mar-16]30-Nov-16]
Design S0.370 S0.371 $0.001 $0.158
Construction $2.600 $2.700  $0.100 $2.630 . . )
Other $1391  $1.173  ($0.218) $0.960 22??\'?;;?:;:{2?'“'0” at NTP: S0
Contingency $0.158 $0.000 (50.158) $0.000 % Construction éhange Order: 10%
Total 54.518 54.243 53.748 Design as Percent of Construction: 14%
|_PTSID: 0076N TYPE: PAVEMENT [ |Legacy Other as Percent of Construction: 43%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [20-Jul-16]28-Sep-16]18-Nov-16]
Design $0.072 $0.053  ($0.019) $0.050
Construction S0.688 $0.649  ($0.039) $0.601 . . )
Other $0.321  $0.298  (30.024) $0.287 ﬁr(‘)tgcr:qp::f:scl;’trg_p'et'°“ EB T3 3LDec.lé
Contingency $0.062 $0.000 ($0.062) $0.000 % Construction éhange Order: 13%
izl 51.143 51.000 50.938 Design as Percent of Construction: 8%
| PTSID: 0139H IfAES [PAYEIE [ JLegacy Other as Percent of Construction: 46%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [23-Sep-16]11-Jan-17]15-Nov-17]
Design $0.115 $0.125 $0.010 $0.093
Construction $2.417 $2.422  $0.006 $2.340 - . )
Other $0.806  $0.875  $0.069  $0.705 ﬁgt;%p;:te:scl;’t“;p'e“o“ at NTP: 31'0Ct'117
Contingency $0.151 $0.066  ($0.085) $0.000 % Construction éhange Order: 3y
Total 53.488 53.488 53.138 Design as Percent of Construction: NA
|_PTSID: 0055K TYPE: PAVEMENT [ |Legacy Other as Percent of Construction: 36%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 15-Jan-16]12-Apr-16]10-Sep-18]
Design $0.300 $0.057 ($0.243) $0.043
Construction $6.700 $8.361 $1.661 $7.528 . . .
Other $6.216  $5.248 (30.968) $4.556 22?%"::5&?:{2?'“'0“ at NTP: 30-Apr-i8
Contingency $0.450 $0.000 ($0.450) $0.000 % Construction éhange Order: T
izl 513.666 _513.666 __I512.126 Design as Percent of Construction: 1%
|_PTSID: 0007F INAZ3 ARSI [ JLegacy Other as Percent of Construction: 63%
TAP/OTHER
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [31-Mar-16]26-Jul-16]09-Jun-17|
Design $0.100 $0.053 (50.047)  $0.000
Construction $1.200 $1.247 $S0.047  $1.185 . . )
Other $0.896  $0.897  $0.001  $0.927 ﬁr;t;%p:rfteﬁscl:trg_p'et'°“ at NTP: Sl
Contingency $0.054 $0.000 ($0.054) $0.000 % Construction éhange Order: 4%
Total 52.250 52.197 52.112 Design as Percent of Construction: 1%
| PTSID: 0021R TYPE: TAP/OTHER [ JLegacy Other as Percent of Construction: 72%
TRAFFIC
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [31-May-16]30-Aug-16]11-Jul-17]
Design $0.161 $0.137 (50.024) $0.120
Construction $1.700 $1.726  $0.026  $1.402 - . )
Other $0.543  $0.567  $0.024  $0.397 ﬁr;tg%p:;ffscl:trg,p'e“°“ at NTP: 31'Mav'117
Contingency $0.077 $0.050 ($0.026) $0.000 % Construction éhange Order: 4y
Total 52.480 52.480 51.919 Design as Percent of Construction: 8%
|_PTsiD: 0153P TYPE: TRAFFIC [ |Legacy Other as Percent of Construction: 33%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [ 15-Jan-16]18-May-16]31-May-17]
Design $0.070 $0.070 $0.000 S0.068
Construction $2.300 $2.300 $0.000 $2.132 .. . )
Other $1.331  $1.331 $0.000 $0.883 ﬁgt;%p::fﬁsclgtrg_p'et'°” LN SiEl =
Contingency $0.134 $0.134 $0.000 $0.000 % Construction éhange Order: 5%
izl 53.835 53.835 53.083 Design as Percent of Construction: 3%
|_PTsID: 0091K INAZS TRAAAIS [ JLegacy Other as Percent of Construction: 58%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [22-Jan-16]09-May-16]22-Dec-16|
Design $0.100 $0.191 $0.091 $0.068
Construction $1.029 $0.840 ($0.189) $0.860 .. ) )
Other $0.566  $0.320  ($0.246) $0.681 ﬁgt;%p::te:scl;’t“;p'et'on at NTP: sl
Contingency $0.039 $0.131  $0.092  $0.000 % Construction éhange Order: i
Total 51.734 51.482 51.608 Design as Percent of Construction: 23%
|_PTsID: 0102 TYPE: TRAFFIC [ |Legacy Other as Percent of Construction: 38%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [ 31-Dec-15]30-Mar-16]21-Jun-17]
Design $0.000 $0.000 $0.000 $0.072
Construction $1.761 $1.677 (50.084) $1.577 . . .
Other $0.739  $0.958  $0.219  $0.851 22?%"::5&?:{2?'“'0“ at NTP: 31'Ma"'117
Contingency $0.135 $0.000 ($0.135) $0.000 % Construction éhange Order: %
izl 52.635 52.635 52.499 Design as Percent of Construction: NA
|_PTSID: 0153R INAZS WRAFAIC [ JLegacy Other as Percent of Construction: 57%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [02-Jan-16]31-May-16]09-Jun-17]
Design $0.025 $0.026 $0.001 $0.025
Construction $2.136 $2.131 (50.005) $2.060 .. . .
Other $0.771  $0.997  $0.226  $1.274 ﬁgtf'cr:qp;;fﬁs(f:tr;p'et'on at NTP: Sl
Contingency $0.113 $0.000 ($0.113) $0.000 % Construction éhange Order: 1%
Total 53.045 53.154 __|$3'359 Design as Percent of Construction: NA
|_PTSID: 0071V TYPE: TRAFFIC [ |Legacy Other as Percent of Construction: 47%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 21-Sep-16]20-Dec-16]31-0Oct-17]|
Design $0.230 $0.230 $0.000 $0.165
Construction $1.235 $1.260  $0.025 $1.199 L . )
Other $0.822  $0.828  $0.006  $0.799 ﬁr;t;%p;;fﬁscl:trg,p'et'°“ at NTP: SIS,
Contingency $0.062 $0.031  ($0.031) $0.000 :

% Construction Change Order: 7%
TOtaI. 52.349 . 52.349 S Design as Percent of Construction: 18%
|_PTsiD: 0080D DEERICHIC [ JLegacy Other as Percent of Construction: 66%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _
Design $0.329 $0.185  ($0.144) $0.146
Construction $2.512 $2.436  ($0.076) $2.246 - . )
Other $1.393 $1.591 $0.198  $1.223 Anticipated Completion at NTP: 31-Dec-18

# of months late:

Contingency $0.251 $0.096  ($0.155) $0.000 o .
% Construction Change Order: 6%
Total 54.485 54.308 53.615 Design as Percent of Construction: 8%
|_PTSID: 0153N TYPE: TRAFFIC [ |Legacy Other as Percent of Construction: 65%
Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule:
Design $0.000 $0.000 $0.000 $0.000
Construction $3.980 $3.980 S0.000  $3.942 . . )
Other $0.838  $0.833  (30.005) $0.783 ﬁgt;%p;;teﬁscl:t“;p'et'°” at NTP: 31-0ct-17
Contingency $0.000 $0.005  $0.005  $0.000 % Construction éhange Order 3%
o] 54.818 54.818 54.725 Design as Percent of Construction:
|_PTsID: 01165 [P URAAAC [ JLegacy Other as Percent of Construction: 21%
Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule:
Design $0.125 $0.125 $0.000 $0.067
Construction $0.978 $0.978 $0.000 $0.873 .. . .
Other $0.951  $0.951  $0.000  $0.657 ﬁgt;%p::fﬁsf:trg_p'et'°“ at NTP: 31May 17
Contingency $0.050 $0.050 $0.000 $0.000 % Construction éhange Order: 0%
Total 52.104 52.104 51.597 Design as Percent of Construction: 13%
|_PTsID: 0072K TYPE: TRAFFIC [ |Legacy Other as Percent of Construction: 97%
Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule:
Design $0.250 $0.130 ($0.120) $0.115
Construction $0.528 $0.502 (50.026) $0.449 .. . .
Other $0.300  $0.482  $0.182  $0.476 zr(‘)tf";:qp:;f:j:tr;p'et'°” at NTP: Sl
Contingency $0.036 $0.000 ($0.036) $0.000 :

% Construction Change Order: 0%
el 51.113 51.113 51.040 Design as Percent of Construction: 26%
| PTSID: 00717 INAZS MRAFAIC [ JLegacy Other as Percent of Construction: 96%
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Design
Construction
Other
Contingency
Total

Budget Spent

Initial Projected Difference To Date
$0.343 $0.343 $0.000 S0.274
$6.957 $6.957 $0.000 $1.067
$1.711 $1.875  $0.164  $0.076
$0.400 $0.236 (50.165) $0.000

| PTSID: 0170C

$9.411 $9.410 $1.417
TYPE: BRIDGE [ ]Legacy

Advertise NTP Complete
Schedule: |
Anticipated Completion at NTP: 31-Oct-20
# of months late:
% Construction Change Order: 0%
Design as Percent of Construction: 5%
Other as Percent of Construction: 27%

Design
Construction
Other
Contingency
Total

Budget Spent

Initial Projected Difference To Date
$1.155 $1.155 $0.000 S$1.124
$5.797 $5.797 $0.000 $3.185
$3.700 $3.700  $0.000 $0.731
$1.958 $1.958 (50.001) $0.000

$12.610

| PTSID: 0114L

$12.610 $5.040
TYPE: BRIDGE [ ]Legacy

Advertise NTP Complete
Schedule: |
Anticipated Completion at NTP: 31-Jul-20
# of months late:
% Construction Change Order: 0%
Design as Percent of Construction: 20%
Other as Percent of Construction: 64%

Design
Construction
Other
Contingency
Total

Budget Spent

Initial Projected Difference To Date
$0.534 $0.609 $0.075  $0.694
$15.915  $15.915 $0.000  $2.775
$2.731 $2.731 $0.000 $0.376
$0.875 $0.800  ($0.075) $0.000
$20.055

| PTSID: 0114S

$20.055 $3.845
TYPE: BRIDGE [ ]Legacy

Design
Construction
Other
Contingency
Total

Budget Spent

Initial Projected Difference To Date
$0.637 $0.637  $0.000 $0.615
$2.056 $2.056  $0.000 $1.063
$1.300 $1.360  $0.060  $0.556
$0.163 $0.103  ($0.060) $0.000

| PTSID: 0168H

$4.156 $4.156 $2.233
TYPE: BRIDGE [ ]Legacy

Advertise Complete

O =0 )

31-May-20

Anticipated Completion at NTP:
# of months late:

% Construction Change Order: 3%
Design as Percent of Construction: 4%
Other as Percent of Construction: 17%

Advertise NTP Complete

Schedule:
Anticipated Completion at NTP: 30-Sep-19
# of months late:
% Construction Change Order: 3%
Design as Percent of Construction: 31%
Other as Percent of Construction: 66%

Design
Construction
Other
Contingency
Total

Budget Spent

Initial Projected Difference To Date
$0.700 $0.970 $0.270  $0.885

$12.450  $13.483 $1.033  $7.195
$2.753 $2.150  ($0.603) $1.455
$0.700 $0.000 ($0.700) $0.000

| PTSID: 0143W

$16.603 $16.603 $9.535
TYPE: BRIDGE [ ]Legacy
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Advertise NTP Complete
Schedule: |
Anticipated Completion at NTP: 30-Nov-19
# of months late:
% Construction Change Order: 8%
Design as Percent of Construction: NA
Other as Percent of Construction: 16%
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Design
Construction
Other
Contingency
Total

Budget Spent

Initial Projected Difference To Date
$2.532 $2.532 $0.000 $2.458
$12.373  $12.557 $0.184 $10.444
$4.122 S4.414 $0.292 $1.608
$1.670 $1.194  ($0.476) $0.000
$20.697

| PTSID: 0013M

$20.697 $14.510
TYPE: BRIDGE [ ]Legacy

Advertise NTP Complete
Schedule: | 29-Sep-17]31-Jan-18] Jun-19 |
Anticipated Completion at NTP: 30-Jun-19
# of months late:
% Construction Change Order: 2%
Design as Percent of Construction: 20%
Other as Percent of Construction: 35%

Design
Construction
Other
Contingency
Total

Budget Spent

Initial Projected Difference To Date
$1.749 $1.749 $0.000 $1.235
$34.533  $34.533 $0.000  $5.345
$3.285 $3.285  $0.000 $0.513
$3.047 $3.047 $0.000  $0.000
$42.613

| PTSID: 0114U

$42.613 $7.094
TYPE: BRIDGE [ ]Legacy

Advertise NTP Complete
Schedule: [22-Sep-17]27-Mar-18] May-21 |
Anticipated Completion at NTP: 31-May-21
# of months late:
% Construction Change Order: 0%
Design as Percent of Construction: 5%
Other as Percent of Construction: 10%

Design
Construction
Other
Contingency
Total

Budget Spent

Initial Projected Difference To Date
$0.846 $0.846 $0.000 $0.673

$16.907  $16.957 $0.050 $1.975
$3.535 $3.535  $0.000 $0.287
$1.350 $1.300 ($0.050) $0.000

| PTSID: 0114T

$22.638 $22.638 $2.935
TYPE: BRIDGE [ ]Legacy

Design
Construction
Other
Contingency
Total

Budget Spent

Initial Projected Difference To Date
$0.872 $0.872 $0.000 $0.824

$15.400  $15.400 $0.000  $2.563
$2.089 $2.089  $0.000 $0.270
$0.800 $0.800 $0.000  $0.000

| PTSID: 0114R

$19.161 $19.161 $3.656
TYPE: BRIDGE [ ]Legacy

Design
Construction
Other
Contingency
Total

Budget Spent

Initial Projected Difference To Date
$1.534 $1.534  $0.000 $1.283
$19.229  $19.229  $0.000  $3.890
$2.615 $2.615  $0.000 $0.433
$1.900 $1.900 $0.000 $0.000
$25.278

| PTSID: 0114P

$25.278 $5.606
TYPE: BRIDGE [ ]Legacy
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Advertise NTP Complete
Schedule: [22-Sep-17]27-Mar-18] May-21 |
Anticipated Completion at NTP: 31-May-21
# of months late:
% Construction Change Order: 1%
Design as Percent of Construction: 5%
Other as Percent of Construction: 21%

Advertise NTP Complete
Schedule: I 29-Sep-17 I 28-Mar-18 I Apr-21 |
Anticipated Completion at NTP: 30-Apr-21
# of months late:
% Construction Change Order: 0%
Design as Percent of Construction: 6%
Other as Percent of Construction: 14%

Advertise NTP Complete
Schedule: [29-Sep-17]23-Mar-18] Dec-19 |
Anticipated Completion at NTP: 31-Dec-19
# of months late:
% Construction Change Order: 0%
Design as Percent of Construction: 8%
Other as Percent of Construction: 14%
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Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule: |
Design $0.460 $0.582 $0.122  $0.377
Construction $8.477 $8.477 $0.000  $1.022

Anticipated Completion at NTP:

Other $1.453 $1.331 (50.122) $0.214 .
Contingency $0.450  $0.450  $0.000  $0.000 ;cho”;;?m;f;ec'hange Order-
Total 510.840 _ 510.840 __|$1'613 Design as Percent of Construction: 7%
| PTSID: 0114N TYPE: BRIDGE [ |Legacy Other as Percent of Construction: 16%
Budget Spent Advertise Complete
Initial  Projected Difference To Date Schedule: _
Design $0.600 $0.600 $0.000 $0.541
Construction $6.800 $6.800 S0.000 $6.227 . . )
Other $1512  $1.532  $0.020  $0.919 ﬁgt;%p;;teﬁscl:t“;p'et'°” TSNS SCLp
Contingency $0.350 $0.330 ($0.020) $0.000 % Construction éhange Order 0%
o] 59.261 59.261 57.687 Design as Percent of Construction: 9%
| PTSID: 0016 IS BIRITE: [ JLegacy Other as Percent of Construction: 23%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule:
Design $0.000 $0.000 $0.000 $0.000
Construction $250.630 $257.570 $6.940 $48.460 .. . .
Other $121.776 $120.733  ($1.043) $7.890 22?%"::5&?;’{2?'“'0“ at NTP: RUSSeIE
Contingency $37.595 $31.697 ($5.897) $0.000 % Construction éhange Order: 0%
Total 5410.000 _ $410.000 __ISSG'350 Design as Percent of Construction:
|_PTsID: 00278 TYPE: BRIDGE [ |Legacy Other as Percent of Construction: 47%
Budget Spent Advertise Complete
Initial  Projected Difference To Date Schedule: m
Design $0.650 $0.810 $0.160 $0.852
Construction $9.400 $6.833 (52.567) $6.797 .. . .
Other ($0.067)  $3.210  $3.277  $1.265 ACLRI G Lo R e sl s L
Contingency $1.410 $0.540 ($0.870) $0.000 % Construction (:,hange Order: 5%
izl 511.393 511393 58.913 Design as Percent of Construction: 12%
|_PTSID: 0013L INfREs ERDIETs [ JLegacy Other as Percent of Construction: 47%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule:
Design $0.379 $0.379 $0.000 $0.367
Construction $1.511 $1.511  $0.000 $0.989 . . )
Other $0.824  $0.824  $0.000  $0.487 jnticipated Completion at NTP: 31-May-19
Contingency $0.075 $0.075 $0.000  $0.000 % Construction éhange Order: 0%
Total 52.789 52.789 51.843 Design as Percent of Construction: NA
| PTsID: 0014F TYPE: BRIDGE [ JLegacy Other as Percent of Construction: 55%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 31-Aug-17]11-0Oct-17] Sep-21 |
Design $0.150 $0.331 $0.181 $0.223
Construction $12.320 $12.320  $0.000 $6.175 - . )
Other $5.220  $5.435  $0.215 $1.421 ﬁgtgcr:qp::fﬁsclgtr:_p'et'°“ atNTP: 30-5ep-21
Contingency $1.358 $0.962  ($0.396) $0.000 % Construction éhan e Order: 1%
Total $19.048 $19.048 $7.818 e 5 . ’
Design as Percent of Construction: NA
|_PTsID: 0168C InfpEs RIETs [ JLegacy Other as Percent of Construction: 44%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [ 30-Apr-17]24-Jan-18] Aug-20 |
Design $0.425 $0.530 $0.105 $0.354
Construction $12.137  $12.137  $0.000 $2.878 . . )
Other $3.032  $3.048 50016 $0.294 ﬁgt;%p;:te:scl;’t“;p'e“o“ at NTP: 31-Aug-20
Contingency $1.214 $1.092  ($0.122) $0.000 o o ) =
Total $16.808  $16.808 $3.526 % Construction Change Order: 0%
. . Design as Percent of Construction: 4%
|_PTsID: 0114K TYPE: BRIDGE [ |Legacy Other as Percent of Construction: 25%
OPERATING—
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [30-Apr-17]31-Jul-17]28-Sep-17|
Design $0.000 $0.000 $0.000 $0.000
Construction $0.500 $0.500 $0.000 $0.475 . . )
Other $0.327  $0.327  $0.000  $0.161 ﬁr;t;i‘p;;fﬁscl:gp'et'O” at NTP: 31-0ct-17
Contingency $0.066 $0.066 $0.000  $0.000 % Construction éhan e Order: w37
Total $0.893  $0.893 $0.636 o & o °
. . Design as Percent of Construction:
| PTsID: 0084C TYPE: OPERATING [ JLegacy Other as Percent of Construction: 65%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [30-Apr-17]31-Jul-17]28-Sep-17|
Design $0.000 $0.000 $0.000 $0.000
Construction S0.544 S0.544 $0.000 $0.495 . . )
Other $0.322  $0.322  $0.000  $0.159 ﬁr;t;%p:rfte:scl:tr;‘_p'e“°“ TSNS SIse ey
Contingency $0.066 $0.066 $0.000  $0.000 % Construction éhan e Order 0%
Total $0.932  $0.932 $0.653 0~ g L °
. . Design as Percent of Construction:
|_PTsID: 00848 RECICREAIES [ JLegacy Other as Percent of Construction: 59%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [28-Apr-17]31-Jul-17]02-0ct-17|
Design $0.000 $0.000 $0.000 $0.000
Construction $0.578 $0.600  $0.022  $0.554 . . )
Other $0.322  $0.300 ($0.022) $0.271 22&'?\'?;;?:;:{2?'“'0” atNTP: ErRelns Y
Contingency S0.066 S0.066 $0.000 $0.000 .

o) 1 . 0,
Total $0.966 $0.966 $0.825 % anstructlon Change Order.‘ . 4%
Design as Percent of Construction:
|_PTSID: 0084A TYPE: OPERATING [ |Legacy Other as Percent of Construction: 50%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [28-2Apr-17]30-Jun-17]08-Dec-17]
Design $0.000 $0.000 $0.000 $0.000
Construction $1.182 $1.182  $0.000 $0.851 - . )
Other $0.449  $0.494  $0.045  $0.357 ﬁgt;%p::fﬁsclgtrg_p'et'°” LN 3O'N°"'107
Contingency $0.113 $0.068  ($0.045) $0.000 % Construction éhange Order: A%
izl 51.744 51.744 51.208 Design as Percent of Construction: NA
|_PTID: 0086Y INFAZS @R ALNE [ JLegacy Other as Percent of Construction: 42%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [28-Apr-17]31-Jul-17]29-Jun-18|
Design $0.000 $0.000 $0.000 $0.000
Construction $1.863 $1.978 $0.115 $1.886 .. ) )
Other $0.429  $0.314 ($0.115) $0.180 ﬁgt;%p::te:scl;’t“;p'et'on at NTP: 30-Jun-18
Contingency $0.133 $0.133 $0.000  $0.000 % Construction éhange Order: 2%
Total 52.425 52.425 52.067 Design as Percent of Construction:
| PTsID: 0086X TYPE: OPERATING [ JLegacy Other as Percent of Construction: 16%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [28-Feb-17]31-May-17]31-0ct-18]
Design $0.000 $0.000 $0.000 $0.000
Construction $2.011 $1.816 (50.195) S1.601 . . .
Other $0.839  $0.716  ($0.123) $0.583 22?%"::5&?:{2?'“'0“ at NTP: SoAnel
Contingency $0.252 $0.430 $0.178  $0.000 % Construction éhange Order: %
ot 53.101 52.962 __I$2.184 Design as Percent of Construction:
|_PTSID: 0073M INAZS CFERATLNG [ JLegacy Other as Percent of Construction: 39%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [ 31-May-17]31-Jul-17] Apr-19 |
Design $0.422 $0.443 $0.021 $0.267
Construction $5.198 $5.510 $0.312 $3.124 .. . .
Other $1.076  $1.341  $0.264  $0.967 ﬁgtf'cr:qp;;f:sf:trg_p'et'on at NTP: 31'De°'148
Contingency $0.635 $0.038  ($0.597) $0.000 % Construction éhange Order: =S
Total 57.331 57.331 __|$4'358 Design as Percent of Construction: 8%
| PTsID: 0201V TYPE: OPERATING [ |Legacy Other as Percent of Construction: 24%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |28-Feb-17]31-May-17]09-Aug-18|
Design $0.046 $0.046 $0.000 $0.000
Construction $1.929 $1.929  $0.001  $1.559 L . )
Other $0.406  $0.466  $0.060  $0.400 ﬁr;t;%p;;fﬁscl:trg,p'et'°“ at NTP: 31-May-19
Contingency $0.140 $0.080 ($0.061) $0.000 :

o, H o _1G0,
Total $2.521 $2.521 $1.959 % Cpnstructlon Change Order._ . 16%
- - Design as Percent of Construction: 2%
| PTSID: 0073 IEERCRERGIINS [ JLegacy Other as Percent of Construction: 24%
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PAVEMENT
Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule:
Design $0.133 $0.133 $0.000 $0.053
Construction $1.100 $1.100 $0.000 $0.895 . . )
Other $0.847 $0.411  (30.436) $0.274 Anticipated Com.pletlon at NTP: 31-Aug-18
. # of months late:
Contingency $0.055 $0.000 ($0.055) $0.000 % Construction Change Order: 1%
Total 52.135 51.644 51.222 Design as Percent of Construction: 12%
| PTSID: 0173V TYPE: PAVEMENT [ |Legacy Other as Percent of Construction: 37%
Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule:
Design $0.500 $0.500 $0.000 $0.109
Construction $6.200 $6.606  $0.406  $5.372 - . )
Other $2.437  $2317 ($0.120) $1.735 zr(‘)tf'cr:qp:;fﬁsclgtrg.p'et'on at NTP: SOl 108
Contingency $0.314 $0.028  ($0.286) $0.000 % Construction éhange Order: %
izl 59.451 59.451 57.216 Design as Percent of Construction: NA
|_PTsip: 00o7c INAZS ATEIE [ JLegacy Other as Percent of Construction: 35%

Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule:
Design $0.600 $0.414  ($0.186) $0.380
Construction $6.786 $6.961 $0.175  $5.943 . . )
Other $1.003  $1.171  $0.078  $0.833 ﬁr;tlji‘p;rfteﬁscl:trz,p'et'°” at NTP: 30-Nov-18
Contingency $0.339 $0.271  ($0.068) $0.000 % Construction éhange Order: 3%
Total 58.817 58.817 57.156 Design as Percent of Construction: 6%
| PTSID: 0088A TYPE: PAVEMENT [ |Legacy Other as Percent of Construction: 17%
Budget Spent Advertise Complete
Initial  Projected Difference To Date Schedule: _
Design $0.400 $0.420 $0.020 $0.215
Construction $3.000 $3.000 $0.000 $1.553 .. . )
Other $1317  $1.337  $0.020  $0.462 ﬁr:f'%p:rfteﬁscl;r;‘_p'et'°“ at NTP: 30-Nov-18
Contingency $0.300 $0.260  ($0.040) $0.000 % Construction éhange Order: 2%
oH] 55.017 55.017 52.230 Design as Percent of Construction: NA
| PTsID: 0082c LUIAES AR AIETT [ ]Legacy Other as Percent of Construction: 45%
Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule:
Design $0.414 S0.414 $0.000 $0.335
Construction $5.278 $5.278 $0.000 $4.733 L . )
Other $1.194  $1.194  $0.000  $0.735 ﬁgtf'cr:qp:;fﬁs(f:tr;‘_p'et'on at NTP: 30-5ep-18
Contingency $0.238 $0.238 $0.000 $0.000 % Construction éhange Order: 1%
Total 57.123 57.123 55.803 Design as Percent of Construction: 8%
|_PTsiD: 00810 TYPE: PAVEMENT [ |Legacy Other as Percent of Construction: 23%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _
Design $0.710 $0.710 $0.000 $0.566
Construction $3.135 $3.135  $0.000 $2.130 . . )
Other $0.941  $0.941 $0.000 $1.133 ﬁr;tgcr:qp::fﬁsclgtrg_p'et'°“ LN il"‘/'a =¥
Contingency $0.149 $0.149 $0.000  $0.000 % Construction éhange Order: 2%
izl 54.935 54.935 53.829 Design as Percent of Construction: 23%
|_PTsID: 0081K IfAES [PAYEIE [ JLegacy Other as Percent of Construction: 30%
Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule:
Design $0.767 $0.767 $0.000 $0.347
Construction $4.751 $4.728  ($0.023) $4.248 .. ) )
Other $2.197  $2.199  $0.002  $0.882 ﬁgt;%p;;teﬁscl:t“;p'et'°” at NTP: 31-May-18
Contingency $0.200 $0.200  $0.000  $0.000 % Construction éhange Order: 1%
Total 57.915 57.893 55.476 Design as Percent of Construction: NA
|_PTsID: 0081W TYPE: PAVEMENT [ |Legacy Other as Percent of Construction: 47%
Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule:
Design $0.390 $0.465 $0.075 $0.357
Construction $4.637 $5.169 $0.532 $4.510 .. . .
Other $2.735  $2.420 ($0.315) $0.914 zgt;‘:qp::fﬁsf:trg,p'et'on atNTP: 30-Nov-18
Contingency $0.300 $0.008  ($0.292) $0.000 % Construction (:,hange Order: 9%
izl 58.062 58.062 55.781 Design as Percent of Construction: NA
|_PTSID: 0081R INAZ3 ARSI [ JLegacy Other as Percent of Construction: 47%
Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule:
Design $0.130 $0.205 $0.075 $0.112
Construction $3.960 $4.094 $0.134 $3.597 .. . .
Other $1.242  $1.196  (50.046) $0.844 ﬁrc‘)tf":qp:;f:sf:tr;p'et'on at NTP: SLAs L
Contingency $0.198 $0.035  ($0.163) $0.000 % Construction C:,hange Order: 7
Total 55.530 35.530 __I$4.553 Design as Percent of Construction: NA
| PTSID: 0166H TYPE: PAVEMENT [ |Legacy Other as Percent of Construction: 29%
Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule:
Design $0.110 $0.110 $0.000 $0.070
Construction $0.880 $0.880  $0.000 $0.744 L . )
Other $0.525  $0.525  $0.000  $0.231 ﬁgtgcr;‘pcfrfteﬁscl:tr:,p'et'°“ at NTP: SRS
Contingency $0.044 $0.044 $0.000  $0.000 % Construction éhange Order: %
il 51.559 51.559 __I$1.045 Design as Percent of Construction: NA
|_PTSID: 01735 INFEs (HRYERAENTT [ JLegacy Other as Percent of Construction: 60%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _
Design $0.600 $0.600 $0.000 $0.472
Construction $5.900 $5.980  $0.080 $3.676 - . )
Other $2238  $2238 50000 $1.228 ﬁgt;%p::fﬁsclgtr:_p'et'°” atNTP: 31-May-19
Contingency $0.295 $0.215  ($0.080) $0.000 % Construction éhange Order: 2%
Total 59.033 59.033 55.376 Design as Percent of Construction: 10%
| PTsID: 01732 TYPE: PAVEMENT [ JLegacy Other as Percent of Construction: 37%
Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule:
Design $0.300 $0.250 (50.050) $0.132
Construction $3.334 $3.104  ($0.230) $2.344 .. . )
Other $1.299  $1.034 (30.265) $0.646 ﬁgt;%p;;teﬁscl:t“;p'et'°” at NTP: 30-Nov-18
Contingency $0.202 $0.000 ($0.202) $0.000 % Construction éhange Order: %
o] 55.134 54.387 53.122 Design as Percent of Construction: NA
|_PTSID: 0165V P R [ JLegacy Other as Percent of Construction: 33%
STORMWATER
Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule:
Design $0.100 $0.100 $0.000 $0.098
Construction S0.224 S0.224 $0.000 $0.223 . . )
Other $0.374  $0.211 ($0.163) $0.132 ﬁr;tlji‘p;rfteﬁscl:trz,p'et'°” atNTP: 30-Nov-17
Contingency $0.016 $0.011  ($0.005) $0.000 % Construction éhange Order: 0%
Total 50.715 50.547 50.453 Design as Percent of Construction: 45%
|_PTSID: 0166M TYPE: STORMWATER [ |Legacy Other as Percent of Construction: 94%
TAP/OTHER
Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule:
Design $0.150 $0.165 $0.015 $0.000
Construction $2.800 $2.800 $0.000 $2.541 .. . .
Other $1.701  $1.686 (50.015) $1.006 ﬁgt;%p::fﬁsf:g_p'et'on atNTP: 31-Oct-19
Contingency $0.140 $0.140 $0.000 $0.000 % Construction éhange Order: 1%
Total 54.791 54.791 53.547 Design as Percent of Construction: 6%
|_PTsID: 0021U TYPE: TAP/OTHER [ JLegacy Other as Percent of Construction: 60%
Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule: |
Design $0.000 $0.000 $0.000 ($0.002)
Construction $41.826  $42.380  S0.554 $11.056 L . )
Other $15.572  $15.572  $0.000  $7.085 ﬁ'z)tf'%p;rfteﬁscl:t';p'e“°“ at NTP: S0un LS
Contingency $4.183 $3.629  ($0.554) $0.000 % Construction éhange Order: 0%
ot 561.580 _561.580 __I518.140 Design as Percent of Construction:
|_PTSID: 0006A TYPE: TAP/OTHER [ JLegacy Other as Percent of Construction: 37%
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TRAFFIC
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [31-May-17]30-Sep-17]31-May-18|
Design $0.040 $0.040 $0.000 $0.000
Construction $0.250 $0.250 $0.000 $0.000 . . )
Other $0.200  $0.203  $0.003  $0.380 ﬁgt;f;p:rfﬁﬁscl;’gp'et'°“ at NTP: 30-Sen-18
Contingency $0.030 $0.027  ($0.003) $0.000 % Construction éhange Order: 0%
Total 50.520 50.520 50.380 Design as Percent of Construction: NA
|_PTsID: 0025€ TYPE: TRAFFIC [ |Legacy Other as Percent of Construction: 81%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |31-2Aug-17]30-Nov-17]02-Nov-18]
Design S0.117 $0.117 $0.000 $0.059
Construction $0.530 $0.530  $0.000 $0.470 - . )
Other $0.236  $0.239  $0.003  $0.289 ﬁr(‘)tf'cr:qp::f:scl;’tr;p'et'°“ at NTP: S0 e
Contingency $0.050 $0.047  ($0.003) $0.000 % Construction éhange Order: %
izl 50.933 50.933 50.818 Design as Percent of Construction: NA
|_PTSID: 0025F INAZS TRARAIC [ JLegacy Other as Percent of Construction: 45%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [ [15-Sep-17]18-Jan-18] Nov-19 |
Design $0.260 $0.260 $0.000 $0.223
Construction $1.531 $1.551 $0.020 $0.516 . . )
Other $1.226  $1.326  $0.101  $0.683 ﬁr;t;i‘p;;fﬁscl:gp'et'O” at NTP: ISl
Contingency $0.153 $0.033  ($0.120) $0.000 % Construction éhange Order: 1%
Total 53.170 53.170 51.421 Design as Percent of Construction: NA
| PTsID: 01537 TYPE: TRAFFIC [ |Legacy Other as Percent of Construction: 86%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [27-Jan-17]30-Apr-17]18-Sep-17|
Design $0.040 $0.040 $0.000 $0.027
Construction S0.579 $0.579 $0.000 $0.503 . . )
Other $0.653  $0.661  $0.008  $0.082 ﬁr;t;%p:rfte:scl:tr;‘_p'e“°“ TSNS SLisn s
Contingency $0.037 $0.029  ($0.008) $0.000 % Construction éhange Order: 0%
oH] 51.308 51.308 50.612 Design as Percent of Construction: NA
|_PTsID: 0025) NP URAAAIC [ JLegacy Other as Percent of Construction: 114%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [22-Sep-17]18-Jan-18]21-Sep-18]
Design $0.042 $0.042 $0.000 $0.000
Construction $0.700 $0.700  $0.000  $0.641 - . )
Other $0.745  $0.745  $0.000  $0.417 22&'?\'?;;?:;:{2_"'“'0” atNTP: 31LJul10
Contingency $0.032 $0.032 $0.000 $0.000 .

% Construction Change Order: 3%
Total 51.518 51.518 51.058 Design as Percent of Construction: 6%
| PTSID: 00732 TYPE: TRAFFIC [ JLegacy Other as Percent of Construction: 106%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _
Design $0.330 $0.405 $0.075  $0.159
Construction $1.468 $1.468  $0.000 $1.206 - . )
Other $2.016  $1.949  ($0.068) $0.790 ﬁr;tgcr:qp::fﬁsclgtrg_p'et'°“ LN S
Contingency $0.075 $0.068  ($0.008) $0.000 % Construction éhange Order: 2%
izl 53.889 53.889 __I$2.154 Design as Percent of Construction: 28%
|_PTsID: 0061K INAZS TRAAAIS [ JLegacy Other as Percent of Construction: 133%
Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule:
Design $0.236 $0.221  ($0.015) $0.072
Construction $1.100 $1.100  $0.000 $0.869 . . )
Other $0.414  $0.594  $0.180  $0.392 ﬁgt;%p;;teﬁscl:t“;p'et'°” at NTP: 30-Apr-19
Contingency $0.165 $0.000 ($0.165) $0.000 % Construction éhange Order: 1%
Total 51.915 51.915 51.333 Design as Percent of Construction: 20%
|_PTsiD: 00110 TYPE: TRAFFIC [ |Legacy Other as Percent of Construction: 54%
Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule:
Design $0.065 $0.065 $0.000  $0.000
Construction $0.549 $0.561 $0.012  $0.413 . . )
Other $0.430  $0.445  $0.015  $0.241 22?‘:?::::;:{2?"*“0” at NTP: S0
Contingency $0.055 $0.028  ($0.027) $0.000 % Construction (:,hange Order: 1%
izl 51.098 51.098 __ISO'654 Design as Percent of Construction: 12%
|_PTsiD: 0o2sp INAZS WRAFAIC [ JLegacy Other as Percent of Construction: 79%
Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule:
Design $0.228 $0.228 $0.000  $0.193
Construction $1.403 $1.403 $0.000 $1.278 - . )
Other $0.511  $0.511  $0.000  $0.642 ﬁrc‘)tf":qp:;f:sf:tr;p'et'on atNTP: 31Jul18
Contingency $0.140 $0.140 $0.000  $0.000 % Construction Change Order: 5%

Total 52.282 52.282 52.113 Design as Percent of Construction: NA
| PTsi: 0072 TYPE: TRAFFIC [ JLegacy Other as Percent of Construction: 36%
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BRIDGE
Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule: |
Design $1.237 $1.237 $0.000 $0.981
Construction $7.300 $7.300  $0.000 $0.000 . . )
Other $1.853  $1.853  $0.000  $0.052 ﬁrc‘)tf'%p;ftefscl:t'z_p'et'°“ at NTP: IRl
Contingency $0.378 $0.378 $0.000  $0.000 % Construction éhange Order: 0%
Total 510.768 _510.768 51.033 Design as Percent of Construction: 17%
|_PTSID: 0013F TYPE: BRIDGE | |Legacy Other as Percent of Construction: 25%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule:
Design $0.819 $0.819 $0.000  $0.652
Construction $7.695 $7.765 $0.070  $0.000 . . )
Other $1529  $1.529  $0.000  $0.084 zr(‘)tf";:qp:;f:sf:t“e"_p'et'on at NTP: 3L
Contingency $0.385 $0.315  ($0.070) $0.000 o o
% Construction Change Order: 3%
izl 510.427 _510.427 50.736 Design as Percent of Construction: 11%
|_PTsio: oo13p INfREs EDIETE [ JLegacy Other as Percent of Construction: 20%
Budget Spent Advertise Complete
Initial  Projected Difference To Date Schedule: m
Design $0.998 $0.998 $0.000  $0.882
Construction $2.664 $2.664 $0.000 $0.119 - . )
Other $0.895  $0.895  $0.000  $0.074 ﬁgtf'cr;p:;f:sf:tr;‘_p'et'on at NTP: 2Ll
Contingency $0.080 $0.080 $0.000 $0.000 % Construction éhange Order: 0%
Total 54.637 54.637 51.074 Design as Percent of Construction: 37%
| PTSID: 00136 TYPE: BRIDGE [ |Legacy Other as Percent of Construction: 34%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule:
Design $1.125 $1.075 ($0.050) $0.696
Construction $3.633 $4.033 $0.400  $0.088 . . )
Other $2.174  $1.924 (30.250) $0.147 :’:}c'cr;p;fteﬁscl:t':,p'et'°" at NTP: 31-May-20
Contingency $0.180 $0.080  ($0.100) $0.000 % Construction éhange Order: 0%
il 57.112 57.112 50.931 Design as Percent of Construction: 27%
| PTSID: 00135 TilES BIRIOEL [ JLegacy Other as Percent of Construction: 48%
Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule: |
Design $1.480 $1.480 $0.000 $1.306
Construction $6.500 $6.500  $0.000  $0.000 . . )
Other $2.133  $2.133  $0.000  $0.130 ﬁgtf'cr;p;;fﬁscl;’t”;p'et'on atNTP: ENREE)
Contingency $0.625 $0.625 $0.000  $0.000 % Construction éhange Order: 0%
Total 510.738 _ 510.738 51.436 Design as Percent of Construction: 23%
| PTSID: 0013U TYPE: BRIDGE [ |Legacy Other as Percent of Construction: 33%
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Budget Spent

Initial Projected Difference To Date

Design $0.520 $0.520 $0.000 $0.394

Construction $5.355 $5.355 $0.000  $0.225

Other $1.830 $1.830 $0.000 $0.100

Contingency $0.375 $0.375 $0.000  $0.000

Total $8.080 $8.080 $0.718
| PTSID: 0015A TYPE: BRIDGE [ JLegacy I

Advertise NTP Complete
Schedule: [19-Sep-18]26-Nov-18] May-21 |
Anticipated Completion at NTP: 31-May-21
# of months late:
% Construction Change Order: 0%
Design as Percent of Construction: 10%
Other as Percent of Construction: 34%

Budget Spent

Initial Projected Difference To Date

Design $0.450 $0.450 $0.000  $0.402

Construction $6.700 $6.700 $0.000 $0.441

Other $2.626 $2.626 $0.000 $0.074

Contingency $1.040 $1.040  $0.000  $0.000

Total $10.816  $10.816 $0.916
| PTSID: 0017E TYPE: BRIDGE [ JLegacy

Advertise NTP Complete
Schedule: [ 28-Nov-17]28-Aug-18] Jun-21 |
Anticipated Completion at NTP: 30-Jun-21
# of months late:
% Construction Change Order: 0%
Design as Percent of Construction: 7%
Other as Percent of Construction: 39%

Budget Spent

Initial Projected Difference To Date

Design $0.788 $0.788 $0.000 $0.284

Construction $10.729 $10.729 $0.000 $1.018

Other $3.381 $3.381 $0.000 $0.086

Contingency $1.609 $1.609 $0.000  $0.000

Total $16.508 $16.508 $1.388
| PTSID: 0114V TYPE: BRIDGE [ |Legacy |

Budget Spent

Initial Projected Difference To Date

Design $0.460 $0.460 $0.000 $0.323

Construction $2.502 $2.502 $0.000 $0.000

Other $1.944 $1.944  $0.000  $0.009

Contingency $0.250 $0.250 $0.000  $0.000

Total $5.156 $5.156 $0.333
| PTSID: 0017G TYPE: BRIDGE [ |Legacy |

Budget Spent

Initial Projected Difference To Date

Design $0.774 $0.774  $0.000 $0.548

Construction $9.980 $9.980 $0.000 $0.000

Other $2.115 $2.115  $0.000  $0.133

Contingency $1.000 $1.000  $0.000 $0.000

Total $13.869 $13.869 $0.681
| PTSID: 0114) TYPE: BRIDGE [ ]Legacy

A-22

Advertise NTP Complete
Schedule: [29-Nov-17]30-0ct-18| Oct-22 |
Anticipated Completion at NTP: 31-Oct-22
# of months late:
% Construction Change Order: 0%
Design as Percent of Construction: 7%
Other as Percent of Construction: 32%

Advertise NTP Complete
Schedule: I 30-May-18 I 02-Aug-18 I May-20 |
Anticipated Completion at NTP: 31-May-20
# of months late:
% Construction Change Order: 0%
Design as Percent of Construction: 18%
Other as Percent of Construction: 78%

Advertise NTP Complete
Schedule: |20-Feb-18]14-Jan-19]| Jun-22 |
Anticipated Completion at NTP: 30-Jun-22
# of months late:
% Construction Change Order: 0%
Design as Percent of Construction: 8%
Other as Percent of Construction: 21%
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Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule: |
Design $0.800 $0.800 $0.000 $0.662
Construction $5.944 $5.944  $0.000 $0.000

Anticipated Completion at NTP:

Other $1.598 $1.598 $0.000 $0.101 # of months late:
Contingency $0.400 $0.400 $0.000  $0.000 % Construction éhange Order:
Total 58.742 58.742 50.763 Design as Percent of Construction: 13%
| PTSID: 0015B TYPE: BRIDGE [ JLegacy Other as Percent of Construction: 27%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [26-8ep18] Jul-1o | Jun-20]
Design NA $0.397 NA $0.343
Construction NA $0.850 NA $0.000 Anticipated Completion at NTP: NA
Other “NA $0.625 NA $0.140 # of bs late:
Contingency NA $0.100  NA $0.000 of months fate: NA
Total ) NA 51'972 NA SO.483 % Construction Change Order: 0%
- - Design as Percent of Construction: 47%
| PTSID: 01450 TVIFES BIRIDE: [Jlegacy | Other as Percent of Construction: 73%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule:
Design $0.375 $0.375 $0.000 $0.251
Construction $2.322 $2.322 $0.000 $0.627 .. . .
Other $1.260  $1.260 $0.000  $0.468 22?%"::5&?;’{2?'“'0“ at NTP: sl
Contingency $0.115 $0.115 $0.000  $0.000 % Construction éhange Order: 2%
Total 54.072 54.072 51.346 Design as Percent of Construction: NA
| PTSID: 01434 TYPE: BRIDGE [ |Legacy Other as Percent of Construction: 54%
Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule:
Design $0.500 $0.500 $0.000 $0.367
Construction $1.702 $1.702 $S0.000 $1.503 . . )
Other $1290  $1.290 $0.000  $0.554 ﬁr;t;%p:rfteﬁscl;’tr;‘_p'e“°“ at NTP: S0un s
Contingency $0.077 $0.077 $0.000  $0.000 % Construction éhange Order: 1%
izl 53.569 53.569 52.424 Design as Percent of Construction: 29%
| PTSID: 0201A Ifete: SllDEs [ JLegacy Other as Percent of Construction: 76%
Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule: |
Design $0.625 $0.625 $0.000 $0.255
Construction $1.520 $1.520 $0.000 $0.145 . ) )
Other $1.348  $1.348  $0.000 $0.175 ﬁr;tf'cr;p;fteﬁscl:t'z,p'et'°“ at NTP: S0 U020
Contingency $0.076 $0.076 $0.000  $0.000 % Construction éhange Order: 0%
Total 53.569 53.569 50.575 Design as Percent of Construction: 41%
|_PTsiD: 02018 TYPE: BRIDGE [ |Legacy Other as Percent of Construction: 89%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [ 30-2pr-18] Jul-19 | Aug-21 |
Design NA $1.037 NA $0.613
Construction NA $5.900 NA $0.000 - . )
Other NA $2051  NA $0.317 ﬁgt;%p:;fﬁsclgtr:_p'et'on LN m
_(I;g:;clingency ' mﬁ zg%;; mﬁ égggg % Construction éhange Order: 0%
. . - - Design as Percent of Construction: 18%
|_PTsID: 0194C InfREs RIDIETE [Jtegacy | Other as Percent of Construction: 35%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [29-Dec=17]29-Mar-18]  Apr-20 |
Design $0.370 $0.370 $0.000 $0.201
Construction $3.808 $3.898 $0.090 $0.744 . . )
Other $1.687  $1.597  ($0.090) $0.166 ﬁgt;%p;:fﬁsfgtf,p'et'on at NTP: 30-Apr-20
Contingency $0.250 $0.250 $0.000  $0.000 % Construction éhange Order: 2%
Total 56.115 56.115 51.110 Design as Percent of Construction: 9%
|_PTsiD: 00140 TYPE: BRIDGE [ |Legacy Other as Percent of Construction: 41%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |[23-Mar-18]25-Feb-19]| Dec-21 |
Design $0.801 $0.801 $0.000 S0.751
Construction $10.000 $10.000 $0.000 $0.000 .. . .
Other $2.815  $2.815  $0.000 $0.103 22?%"::5&?:{2?'“'0“ at NTP: S
Contingency $0.900 $0.900 $0.000  $0.000 % Construction éhange Order: 0%
izl 514.516 _ 514.516 50.854 Design as Percent of Construction: 8%
|_PTSID: 00142 INfREs ERDIETE [ JLegacy Other as Percent of Construction: 28%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [24-May-18]07-Aug-18]  Nov-20 |
Design $0.775 $0.775 $0.000 $0.658
Construction $3.661 $3.662  $0.001  $0.579 . . )
Other $1.733  $1.733  $0.000  $0.149 ﬁr;t;%p:rfte:scl:tr;p'et'°“ at NTP: S0 e
Contingency $0.300 $0.299  ($0.001) $0.000 % Construction éhange Order: 0%
Total 56.469 56.469 51.386 Design as Percent of Construction: 21%
| PTsID: 0167C TYPE: BRIDGE [ |Legacy Other as Percent of Construction: 47%
OPERATING
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [11-May-18]27-Jul-18]30-Oct-18]
Design $0.000 $0.000 $0.000 $0.000
Construction $0.342 $0.342  $0.000 $0.339 . . )
Other $0.218  $0.218  $0.000  $0.043 ﬁg?f:qp;;fﬁsf:tr;‘_p'et'°” at NTP: SO
Contingency S0.040 $0.040 $0.000 $0.000 .

o) 1 . [s)
Total $0.600 $0.600 $0.382 % anstructlon Change Order.‘ . 0%
Design as Percent of Construction:
|_PTsiD: 0105¢ TYPE: OPERATING [ |Legacy Other as Percent of Construction: 64%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [22-Dec-17]26-Mar-18]05-Sep-18]
Design $0.000 $0.000 $0.000 $0.000
Construction $0.666 $0.666 $0.000 $0.584 .. . )
Other $0.251  $0.251  $0.000  $0.060 ﬁgt;%p::fﬁsclgtrg_p'et'°” at NTP: 31-0ct-18
Contingency $0.033 $0.033 $0.000 $0.000 % Construction éhange Order: 0%
izl 50.950 50.950 50.644 Design as Percent of Construction:
|_PTSID: 0105F INFAZS @R ALNE [ JLegacy Other as Percent of Construction: 38%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [20-Dec-17]08-Mar-18]15-Aug-18|
Design $0.000 $0.000 $0.000 $0.000
Construction $0.698 $0.698  $0.000 $0.625 . . )
Other $0.251  $0.251  $0.000  $0.069 ﬁgt;%p::te:scl;’t“;p'et'on at NTP: sLos
Contingency $0.033 $0.033 $0.000  $0.000 % Construction éhange Order: 0%
Total 50.982 50.982 50.694 Design as Percent of Construction: NA
| PTsID: 01058 TYPE: OPERATING [ JLegacy Other as Percent of Construction: 36%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [27-Dec-17]20-Feb-18]11-0Oct-18]
Design $0.000 $0.000 $0.000 $0.000
Construction $1.237 $1.237 $0.000 $1.064 . . .
Other $0.339  $0.339  $0.000  $0.185 22?%"::5&?:{2?'“'0“ at NTP: 30-Nov-18
Contingency $0.075 $0.075 $0.000 $0.000 % Construction éhange Order: 0%
izl 51.651 51.651 51.249 Design as Percent of Construction:
|_PTsiD: 01050 INAZS CFERATLNG [ JLegacy Other as Percent of Construction: 27%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [25-May-18]02-Aug-18]13-Dec-18]
Design $0.000 $0.008 $0.008 $0.000
Construction $2.009 $2.009 $0.000 $1.523 .. . .
Other $0.340 %0362  $0.022  $0.354 ﬁgtf'cr:qp;;f:sf:trg_p'et'on at NTP: 3O'N°"'108
Contingency $0.060 $0.030  ($0.030) $0.000 % Construction éhange Order: o
Total 52.409 52.409 51.877 Design as Percent of Construction: 0%
| PTSID: 01056 TYPE: OPERATING [ |Legacy Other as Percent of Construction: 18%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [28-Dec-17]20-Feb-18 | Jun-19 |
Design $0.000 $0.000 $0.000 $0.000
Construction $1.427 $1.427  $0.000 $1.307 L . )
Other $0.339  $0.339  $0.000 $0.116 ﬁr;t;%p;;fﬁscl:trg,p'et'°“ at NTP: S0un LS
Contingency $0.075 $0.075  $0.000  $0.000 :

0, 1 . 0,
Total $1.841  $1.841 $1.423 05 COMBIUCHE CIEmE OreE Lz
- - Design as Percent of Construction:
|_PTsID: 0105€ AR NS [ JLegacy Other as Percent of Construction: 24%
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Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule: |
Design $0.000 $0.000 $0.000  $0.000
Construction $1.523 $1.523  $0.000 $0.762 - . )
Other $0.402  $0.402  $0.000  $0.042 ﬁgt;%p::fﬁsclgtrg_p'et'°” at NTP: 30-Jun-19
Contingency $0.075 $0.075 $0.000 $0.000 % Construction éhange Order: 0%
Total 52.000 52.000 50.805 Design as Percent of Construction:
|_PTSID: 0105A TYPE: OPERATING [ |Legacy Other as Percent of Construction: 26%
Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule: |
Design $0.108 $0.108 $0.000  $0.059
Construction $1.147 $1.147 $S0.000  $0.000 . . )
Other $0.307  $0.307  $0.000  $0.027 ﬁgt;%p;;teﬁscl:t“;p'et'°” at NTP: 31-Dec-19
Contingency $0.060 $0.060  $0.000  $0.000 % Construction éhan e Order- 0%
Total $1.622  $1.622 $0.086 0 € & . o
. . __I Design as Percent of Construction: 9%
| PTSID: 0131t REEICREES [ JLegacy Other as Percent of Construction: 27%
PAVEMENT
Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule: |
Design $0.800 $0.800 $0.000 $0.466
Construction $6.089 $6.083  ($0.006) $2.085 . . )
Other $1.603  $1.603  $0.000  $0.419 ﬁr;t;i‘p;rfteﬁscl:trz,p'et'°” at NTP: 31-Aug-19
Contingency $0.713 $0.719 $0.006  $0.000 % Construction éhan e Order: =17
Total $9.205  $9.205 $2.969 o & . °
. . Design as Percent of Construction: 13%
|_PTsiD: 0012Q TYPE: PAVEMENT [ |Legacy Other as Percent of Construction: 26%
Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule: |
Design $0.670 $0.670 $0.000 $0.188
Construction $1.630 $1.630 $0.000 $0.000 . . )
Other $0.801  $0.801  $0.000  $0.061 ﬁr:f'%p:rfteﬁsclgtr;‘_p'et'°“ at NTP: 30-Jun-20
Contingency $0.105 $0.105 $0.000  $0.000 % Construction éhan e Order 0%
Total $3.206  $3.206 $0.249 0 g . °
. . __I Design as Percent of Construction: 41%
|_PTsiD: oo12T PSS AT [ JLegacy Other as Percent of Construction: 49%
Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule: |
Design $0.358 $0.358 $0.000 $0.246
Construction $2.728 $2.738 $0.010 $0.744 - . )
Other $0.768  $0.768  $0.000  $0.179 ﬁgtf'f]'qp:;f:ﬁ:tr;‘_p'et'on at NTP: SLAS
_(Izggclmgency 2251)53;3 22;:2355) (50.010) 22222 % Construction Change Order: 0%
- - __I Design as Percent of Construction: 13%
|_PTSID: 0171D TYPE: PAVEMENT [ |Legacy Other as Percent of Construction: 28%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [30-Mar-18]12-Jun-18]30-Nov-18]
Design $0.180 $0.180 $0.000 $0.097
Construction $2.324 $2.324  $0.000 $1.821 - . )
Other $0.928  $0.928  $0.000  $0.457 ﬁgt;%p::fﬁsclgtrg_p'et'°” at NTP: 31-May-19
Contingency $0.116 $0.116 $0.000  $0.000 % Construction éhan e Order: 0%
Total $3.548  $3.548 $2.374 o & o °
Design as Percent of Construction: 8%
|_PTID: 0165) IfAES [PAYEIE [ JLegacy Other as Percent of Construction: 40%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [30-Mar-18]15-Jun-18]09-Nov-18 |
Design $0.300 $0.300 $0.000 $0.047
Construction $1.395 $1.395 $0.000 $0.896 . . )
Other $0.717  $0.717  $0.000  $0.285 ﬁgt;%p::te:scl;’t“;p'et'on at NTP: 31-May-19
Contingency $0.140 $0.140 $0.000  $0.000 % Construction éhan e Order: 0%
Total $2.551  $2.551 $1.227 e 8 . i
. . Design as Percent of Construction: 22%
|_PTsID: 0173K TYPE: PAVEMENT [ |Legacy Other as Percent of Construction: 51%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |31-Jan-18]12-Apr-18]14-Dec-18|
Design $0.460 $0.460 $0.000 S0.364
Construction $3.995 $4.545 $0.550 $3.444 .. . .
Other $1.509  $1.059  ($0.450) $0.875 22?%"::5&?:{2?'“'0“ at NTP: SRR
Contingency $0.208 $0.108  ($0.100) $0.000 % Construction éhan e Order: 1%
Total $6.172  $6.172 $4.683 0 &€ g o °
Design as Percent of Construction: 10%
|_PTSID: 0130€ INAZ3 ARSI [ JLegacy Other as Percent of Construction: 23%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [21-Sep-18]18-Dec-18]  May-20 |
Design $0.755 $0.755 $0.000 $0.630
Construction $7.373 $7.414 $0.041 $0.000 .. . .
Other $1.478  $1478  $0.000 $0.282 ﬁgtf'cr:qp;;fﬁs(f:tr;p'et'on at NTP: 31-May-20
Contingency $0.350 $0.309  ($0.041) $0.000 % Construction éhan e Order: 0%
Total $9.956  $9.956 $0.912 0 &€ g o °
Design as Percent of Construction: NA
|_PTSID: 00614 TYPE: PAVEMENT [ |Legacy Other as Percent of Construction: 20%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 27-Apr-18]27-Jun-18]24-0ct-18|
Design $0.380 $0.380 $0.000 $0.276
Construction $1.241 $1.241  $0.000 $1.223 L . )
Other $1.640  $1.640  $0.000 $1.118 ﬁr;t;%p;;fﬁscl:trg,p'et'°“ at NTP: S
Contingency $0.062 $0.062  $0.000 $0.000 :

0, i . 0,
Total $3.323  $3.323 $2.618 % Construction Change Order: 10%
- - Design as Percent of Construction: 31%
| PTsip: 01388 TYPE: PAVEMENT [ JLegacy Other as Percent of Construction: 132%
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TAP/OTHER
Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule: |
Design $0.246 $0.246 $0.000 $0.000
Construction $2.490 $2.490 $0.000 $0.680 . . )
Other $1.288  $1.288  $0.000  $0.377 22?%"::5&?;2"'“'0“ at NTP: 31-0ct-19
Contingency $0.180 $0.180 $0.000  $0.000 % Construction éhange Order: 0%
Total 54.203 54.203 51.057 Design as Percent of Construction: 10%
|_PTsID: 00215 TYPE: TAP/OTHER [ |Legacy Other as Percent of Construction: 52%
Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule: |
Design $0.135 $0.194 $0.059 $0.118
Construction $3.186 $3.782  $0.597  $0.800 - . )
Other $0.538  $0.558  $0.020 $0.322 22‘;;2?:;?3:@{2?'“'0" at NTP: SLOUS
Contingency $0.395 $0.000 ($0.395) $0.000 % Construction éhange Order: 0%
izl 54.254 54.534 51.239 Design as Percent of Construction: 5%
|_PTsiD: 0o26P UPAE: VAR SRR [ JLegacy Other as Percent of Construction: 15%

TRAFFIC

Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule: |
Design $0.155 $0.155 $0.000 $0.108
Construction $1.065 $1.065 $0.000 $0.000 .. . .
Other $0.516  $0.516  $0.000  $0.039 ﬁgt;%p::fﬁsf:g_p'et'on at NTP: SIS
Contingency $0.061 $0.061 $0.000  $0.000 % Construction éhange Order: 0%
Total 51.797 51.797 50.147 Design as Percent of Construction: 15%
| PTSID: 00255 TYPE: TRAFFIC [ JLegacy Other as Percent of Construction: 48%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule:
Design $0.240 $0.240 $0.000 $0.183
Construction $0.745 $0.745 $0.000 $0.000 .. . .
Other $0.724  $0.724  $0.000  $0.030 ﬁgt;‘:qp::fﬁsf:trg_p'et'O” at NTP: S
Contingency $0.075 $0.075 $0.000  $0.000 % Construction (:,hange Order: 0%
izl 51.784 51.784 __ISO'214 Design as Percent of Construction: 32%
|_PTSID: 0025K INAZS MRAFAIC [ JLegacy Other as Percent of Construction: 97%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule:
Design $0.550 $0.550 $0.000 $0.457
Construction $0.460 $0.460  $0.000 $0.019 . . )
Other $1.155  $1.155  $0.000  $0.128 ﬁr;tf'cr;p;fteﬁscl:t'z,p'et'°“ at NTP: 31-May-20
Contingency $0.050 $0.050 $0.000  $0.000 % Construction éhange Order: 0%
Total 52.215 52.215 50.604 Design as Percent of Construction: 120%
| PTsID: 0011€ TYPE: TRAFFIC [ |Legacy Other as Percent of Construction: 251%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |29-Dec-17]23-Feb-18]| Dec-19 |
Design $0.445 $0.448 $0.003 S0.367
Construction $1.668 $1.668  $0.000 $0.316 - . )
Other $1.621  $1.583  ($0.038) $0.524 ﬁgt;%p::fﬁsclgtr:_p'et'°“ LS SRR
Contingency $0.083 $0.118 $0.035  $0.000 % Constructi C'h Order: 0%
Total $3.817  $3.817 $1.206 o bonstruction nange Jrder: °
__I Design as Percent of Construction: 27%
|_PTsID: 00762 INAZS TRAAAIS [ JLegacy Other as Percent of Construction: 95%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [ 14-Sep-18]14-Nov-18] Jul-19 |
Design $0.050 $0.050 $0.000 $0.043
Construction $2.285 $2.285 $0.000  $0.000 . . )
Other $0.654  $0.654  $0.000  $0.035 ﬁgt;%p::te:scl;’t“;p'et'on at NTP: SLULS
Contingency $0.114 $0.114 $0.000  $0.000 % Constructi C'h Order: 0%
Total $3.104  $3.104 $0.078 ° ~ONSIrUction Lnange Jraer: °
__I Design as Percent of Construction: 2%
|_PTSID: 00722 TYPE: TRAFFIC [ |Legacy Other as Percent of Construction: 29%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 28-Feb-18]24-May-18]| Jul-19 |
Design $0.375 $0.380 $0.005 S0.321
Construction $2.092 $2.102 $0.010 $1.009 . . .
Other $0.930  $0.925 ($0.005) $0.396 22?%"::5&?:{2?'“'0“ at NTP: SLULL
Contingency $0.110 $0.100  ($0.010) $0.000 % Construction éhan e Order: 0%
Total $3.507 $3.507 $1.727 e g L. )
__I Design as Percent of Construction: 18%
|_PTSID: 0025N INAZS WRAFAIC [ JLegacy Other as Percent of Construction: 44%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [ 30-Mar-18]26-Jun-18]| Oct-20 |
Design $0.650 $0.650 $0.000 $0.583
Construction $7.335 $7.335 $0.000 $1.330 .. . .
Other $2920  $2.920  $0.000  $0.647 ﬁgtf'cr:qp;;fﬁs(f:tr;p'et'on atNTP: EYRelnerly
Contingency $0.367 $0.367 $0.000  $0.000 o SO
% Construction Change Order: 1%
Total 511.272 511.272 52.559 Design as Percent of Construction: 9%
|_PTID: 0073X TYPE: TRAFFIC [ |Legacy Other as Percent of Construction: 40%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 31-Jul-18]05-0ct-18] May-20 |
Design $0.100 $0.100 $0.000 $0.085
Construction $0.630 $0.630  $0.000 $0.000 L . )
Other $0.571  $0.571  $0.000  $0.056 ﬁr;t;%p;;fﬁscl:trg,p'et'°“ at NTP: 31-May-20
Contingency $0.044 $0.044 $0.000  $0.000 % Constructi C'h Order: 0%
Total $1.345  $1.345 $0.141 o Lonstruction ~hange raer: °
__I Design as Percent of Construction: 16%
|_PTsID: 0025R DEERICHIC [ JLegacy Other as Percent of Construction: 91%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 15-Aug-18]29-0Oct-18] May-20 |
Design $0.594 $0.594 $0.000 $0.443
Construction $3.000 $3.000  $0.000 S0.124 - . )
Other $1.807  $1.807  $0.000  $0.445 ﬁg?%p::f:fl:{:_p'et'°” at NTP: 31-May-20
Contingency $0.300 $0.300 $0.000  $0.000 % Constructi C'h Order: 0%
Total $5.700  $5.700 $1.011 o Lonstruction nange Jrder: °
__I Design as Percent of Construction: 20%
|_PTsip: 0o71p TYPE: TRAFFIC [ |Legacy Other as Percent of Construction: 60%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [ 31-0ct-17]01-Feb-18]11-Jul-18]
Design $0.060 $0.060 $0.000 $0.038
Construction $1.600 $1.600 $S0.000 $1.506 . . )
Other $0.841  $0.841  $0.000  $0.146 ﬁgt;%p;;fﬁscl:t“;p'et'°” at NTP: 31-May-19
Contingency $0.086 $0.086 $0.000  $0.000 % Constructi C'h Order: 0%
Total $2.587  $2.587 $1.691 o ~ONSITUCHION ~nange Jrder: °
. . __I Design as Percent of Construction: 4%
|_PTsID: 00250 [P URAAAC [ JLegacy Other as Percent of Construction: 53%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [22-Jun-18]29-Aug-18]| Dec-19 |
Design $0.070 $0.070 $0.000 $0.025
Construction $0.767 $0.767 $0.000 $0.145 . . .
Other $0.476  $0.476  $0.000  $0.009 ﬁg?%p:;fﬁsf;’tr:_p'et'°” at NTP: SIS
Contingency $0.040 $0.040 $0.000  $0.000 % Constructi C:,h Order: 0%
Total $1.353  $1.353 $0.178 o Lonstruction nange Jrder: °
__I Design as Percent of Construction: 9%
|_PTSID: 00915 TYPE: TRAFFIC [ |Legacy Other as Percent of Construction: 62%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |24-Jan-18]26-Mar-18]| Nov-19 |
Design $0.503 $0.503 $0.000 $0.398
Construction $1.500 $1.500 $0.000 $0.172 . . .
Other $1.022  $1.022  $0.000 $0.133 ﬁrc‘)tf";:qp:;fﬁs(f:{:_p'et'on at NTP: S0 o
_(;g:;clmgency ig%g 222(7)(5) >0.000 igggg % Construction Change Order: 0%
- - __I Design as Percent of Construction: 34%
|_PTSID: 00735 INAZS MRAFAIC [ JLegacy Other as Percent of Construction: 68%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |[28-Mar-18]25-Jun-18]11-Dec-18|
Design $0.556 $0.636 $0.080 $0.478
Construction $1.051 $1.065 $0.014  $0.892 . . )
Other $0.504  $0.428 (30.076) $0.183 ﬁr;t;%p;rfteﬁscl:trg,p'et'°“ at NTP: 31-May-19
Contingency $0.083 $0.065 ($0.018) $0.000 % Construction éhan e Order: 0%
Total $2.194  $2.194 $1.554 e & . °
__I Design as Percent of Construction: 60%
| PTSID: 01624 TYPE: TRAFFIC [ |Legacy Other as Percent of Construction: 40%
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Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule: |
Design $0.098 $0.098 $0.000  $0.045
Construction $0.745 $0.745  $0.000 $0.132 - . )
Other $0.786  $0.786  $0.000  $0.155 ﬁr;tgcr:qp::fﬁsclgtrg_p'et'°“ LN SLAS
Contingency $0.055 $0.055 $0.000  $0.000 % Construction éhange Order: 0%
izl 51.684 51.684 50.332 Design as Percent of Construction: 13%
|_PTSID: 0080H INAZS TRAAAIS [ JLegacy Other as Percent of Construction: 106%
Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule: |
Design $0.370 $0.370 $0.000 $0.319
Construction $1.486 $1.508  $0.022  $0.246 . . )
Other $0.941  $0.941  $0.000  $0.260 ﬁgt;%p;;teﬁscl:t“;p'et'°” at NTP: RIS
Contingency $0.075 $0.053  ($0.022) $0.000 % Construction éhange Order: 0%
Total 52.872 52.872 50.825 Design as Percent of Construction: 25%
|_PTsiD: oosoc TYPE: TRAFFIC [ |Legacy Other as Percent of Construction: 62%
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FFY19
BRIDGE
Budget Spent
Initial Projected Difference To Date
Design NA $0.865 NA $0.422
Construction NA $8.030 NA $0.000
Other “NA $1.901 NA $0.001
Contingency “NA $0.742 NA $0.000
Total NA $11.539 NA $0.423
| PTSID: 0013A TYPE: BRIDGE [ Legacy |

Advertise NTP Complete
Schedule: I 29-Mar-19 I -Jun-19 I May-22 |
Anticipated Completion at NTP: NA
# of months late: NA
% Construction Change Order: 0%
Design as Percent of Construction: 11%
Other as Percent of Construction: 24%

Budget Spent

Initial Projected Difference To Date

Design NA $0.782 NA $0.389

Construction NA $7.034 NA $0.000

Other NA $1.824 NA $0.007

Contingency “NA $0.782 NA $0.000

Total NA $10.420 NA $0.396
[ PTSID: 0013N TYPE: BRIDGE [Jlegacy |

Budget Spent

Initial Projected Difference To Date

Design NA $0.609 NA $0.218

Construction NA $2.750 NA $0.000

Other “NA $1.000 NA $0.021

Contingency “NA $0.295 NA $0.000

Total NA $4.654 NA $0.239
| PTSID: 0114W TYPE: BRIDGE [ ]Legacy |

Budget Spent

Initial Projected Difference To Date

Design NA $1.013 NA $0.308

Construction NA $6.000 NA $0.000

Other NA $1.069 NA $0.043

Contingency “NA $0.369 NA $0.000

Total NA $8.450 NA $0.351
| PTSID: 0013V TYPE: BRIDGE [ JLegacy |

Budget Spent

Initial Projected Difference To Date

Design NA $0.977 NA $0.076

Construction NA $9.000 NA $0.000

Other “NA $2.320 NA $0.007

Contingency NA $0.900 NA $0.000

Total NA $13.197 NA $0.084
| PTSID: 0015C TYPE: BRIDGE [ |Legacy |

A-32

Advertise NTP Complete
Schedule: I Aug-19 I ‘Jan-20 I Oct-21 |
Anticipated Completion at NTP: NA
# of months late: NA
% Construction Change Order: 0%
Design as Percent of Construction: 11%
Other as Percent of Construction: 26%

Advertise NTP Complete
Schedule: | Jul-19 | Nov-19 | Jun-22 |
Anticipated Completion at NTP: NA
# of months late: NA
% Construction Change Order: 0%
Design as Percent of Construction: 22%
Other as Percent of Construction: 36%

Advertise NTP Complete
Schedule: I Jun-19 I ‘Sep-19 I Sep-21 |
Anticipated Completion at NTP: NA
# of months late: NA
% Construction Change Order: 0%
Design as Percent of Construction: 17%
Other as Percent of Construction: 18%

Advertise NTP Complete
Schedule: | Sep-19 | Jan-20 | Dec-21 |
Anticipated Completion at NTP: NA
# of months late: NA
% Construction Change Order: 0%
Design as Percent of Construction: 11%
Other as Percent of Construction: 26%
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Budget Spent

Initial Projected Difference To Date

Design NA $0.561 NA $0.000

Construction NA $5.048 NA $0.000

Other NA $1.309 NA $0.008

Contingency “NA $0.561 NA $0.000

Total NA $7.478 NA $0.008
| PTSID: 0013W TYPE: BRIDGE [ |Legacy |

Budget Spent

Initial Projected Difference To Date

Design NA $0.379 NA $0.038

Construction NA $2.061 NA $0.000

Other “NA $0.790 NA $0.000

Contingency “NA $0.240 NA $0.000

Total NA $3.470 NA $0.038
| PTSID: 0031Y TYPE: BRIDGE [ Legacy |

Advertise NTP Complete
Schedule: | Sep-19 | Jan-20 | Dec-21 |
Anticipated Completion at NTP: NA
# of months late: NA
% Construction Change Order: 0%
Design as Percent of Construction: 11%
Other as Percent of Construction: 26%

Advertise NTP Complete
Schedule: | May-19 |  Aug-19 |  Sep-21 |
Anticipated Completion at NTP: NA
# of months late: NA
% Construction Change Order: 0%
Design as Percent of Construction: 18%
Other as Percent of Construction: 38%

Budget Spent

Initial Projected Difference To Date

Design NA $0.950 NA $0.470

Construction NA $3.000 NA $0.000

Other NA $1.153 NA $0.029

Contingency “NA $0.375 NA $0.000

Total NA $5.478 NA $0.500
| PTSID: 0114X TYPE: BRIDGE [ |Legacy |

Budget Spent

Initial Projected Difference To Date

Design NA $0.436 NA $0.244

Construction NA $2.300 NA $0.000

Other "NA $0.668 NA $0.033

Contingency “NA $0.345 NA $0.000

Total NA $3.749 NA $0.277
| PTSID: 0015D TYPE: BRIDGE [ Legacy |

Advertise NTP Complete
Schedule: I Jul-19 I Oct-19 I Jun-21 |
Anticipated Completion at NTP: NA
# of months late: NA
% Construction Change Order: 0%
Design as Percent of Construction: 32%
Other as Percent of Construction: 38%

Advertise NTP Complete
Schedule: | 28=Feb-19]  Jul-19 | May-21 |
Anticipated Completion at NTP: NA
# of months late: NA
% Construction Change Order: 0%
Design as Percent of Construction: 19%
Other as Percent of Construction: 29%

Budget Spent

Initial Projected Difference To Date

Design NA $0.606 NA $0.000

Construction NA $4.889 NA $0.000

Other NA $1.205 NA $0.000

Contingency “NA $0.543 NA $0.000

Total NA $7.243 NA $0.000
| PTSID: 2601A TYPE: BRIDGE [ |Legacy |
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Advertise NTP Complete
Schedule: I Sep-19 I Jan-20 I May-22 |
Anticipated Completion at NTP: NA
# of months late: NA
% Construction Change Order: 0%
Design as Percent of Construction: 12%
Other as Percent of Construction: 25%
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Budget Spent

Initial Projected Difference To Date

Design NA $0.372 NA $0.386

Construction NA $1.900 NA $0.000

Other NA $1.221 NA $0.022

Contingency “NA $0.275 NA $0.000

Total NA $3.768 NA $0.407
| PTSID: 2601G TYPE: BRIDGE [ |Legacy |

Budget Spent

Initial Projected Difference To Date

Design NA $5.768 NA $0.000

Construction NA $45.000 NA $0.000

Other "NA $3.585 NA $0.000

Contingency “NA $4.500 NA $0.000

Total NA $58.853 NA $0.000
| PTSID: 2601E TYPE: BRIDGE [ Legacy |

Advertise NTP Complete
Schedule: | Apr-19 | Sep-19 | Mar-22 |
Anticipated Completion at NTP: NA
# of months late: NA
% Construction Change Order: 0%
Design as Percent of Construction: 20%
Other as Percent of Construction: 64%

Advertise NTP Complete
Schedule: | Jun-19 | oct-19 | Nov-22 |
Anticipated Completion at NTP: NA
# of months late: NA
% Construction Change Order: 0%
Design as Percent of Construction: 13%
Other as Percent of Construction: 8%

Budget Spent

Initial Projected Difference To Date

Design NA $0.886 NA $0.476

Construction NA $1.975 NA $0.000

Other NA $0.649 NA $0.047

Contingency “NA $0.301 NA $0.000

Total NA $3.811 NA $0.523
| PTSID: 0145C TYPE: BRIDGE [ |Legacy |

Budget Spent

Initial Projected Difference To Date

Design NA $1.100 NA $0.786

Construction NA $15.800 NA $0.000

Other “NA $3.263 NA $0.089

Contingency “NA $1.162 NA $0.000

Total NA $21.325 NA $0.876
| PTSID: 0143C TYPE: BRIDGE [ Legacy |

Advertise NTP Complete
Schedule: I Sep-19 I Dec-19 I Oct-21 |
Anticipated Completion at NTP: NA
# of months late: NA
% Construction Change Order: 0%
Design as Percent of Construction: 45%
Other as Percent of Construction: 33%

Advertise NTP Complete
Schedule: [29-Mar-19]  Jun-19 | Jun-22 |
Anticipated Completion at NTP: NA
# of months late: NA
% Construction Change Order: 0%
Design as Percent of Construction: 7%
Other as Percent of Construction: 21%

Budget Spent

Initial Projected Difference To Date

Design NA $1.300 NA $0.767

Construction NA $19.000 NA $0.000

Other NA $2.666 NA $0.114

Contingency “NA $0.855 NA $0.000

Total NA $23.821 NA $0.881
| PTSID: 0156D TYPE: BRIDGE [ |Legacy |
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Advertise NTP Complete
Schedule: | Apr-19 | Jul-19 | Nov-22 |
Anticipated Completion at NTP: NA
# of months late: NA
% Construction Change Order: 0%
Design as Percent of Construction: 7%
Other as Percent of Construction: 14%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | Sep-19 | Jan-20 | Dec-21 |
Design NA $0.500 NA $0.210
Construction NA $4.000 NA $0.000 - . )
Other NA $1.410 NA  $0.006 ﬁgtgcr:qp::fﬁsclgtrg_p'et'°” at NTP: m
_(I;g:;clingency ' mﬁ zgigg mﬁ égggg % Construction éhange Order: 0%
. . - - Design as Percent of Construction: 12%
|_PTSID: 0014M InfREs RIDIETE [Jtegacy | Other as Percent of Construction: 35%
OPERATING—
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 14-Dec-18] Apr-19 | Jul-20 |
Design NA $0.295 NA $0.450
Construction NA $2.500 NA $0.000 - . )
Other NA $0.180  NA  $0.011 ﬁgt;%p;;fﬁsf:tr:.p'et'on atNTP: m
-(Izgsatlingency ' mﬁ zgggg mﬁ 28222 % Construction éhange Order: 0%
- - Design as Percent of Construction: 12%
|_PTsID: 9003€ TYPE: OPERATING [Jtegacy | Other as Percent of Construction: 7%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | Jul-19 ]  oct-19 | ~ Oct-20 |
Design NA $0.107 NA $0.016
Construction NA $1.200 NA $0.000 - . )
Other “NA $0221  NA  $0.003 ﬁgt;%p;;fﬁscl:tr;‘_p'et'°“ at NTP: m
$g:1atlingency } mﬁ gggg; mﬁ égggg % Construction éhange Order: 0%
. . - - Design as Percent of Construction: 9%
|_PTSID: 0131M RECICRENAES [Jlegacy | Other as Percent of Construction: 18%
PAVEMENT
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 31-Jan-19] May-19 ]  Oct-19 |
Design NA $0.000 NA $0.000
Construction NA $0.575 NA $0.000 . . )
Other NA $0.144  NA  $0.005 ﬁgt;%p:rfte:scl:tr;p'et'°“ at NTP: m
gglt'::ngency ) mﬁ égggg sﬁ égggg % Construction éhange Order: 0%
. . - - Design as Percent of Construction:
|_PTSID: 0105H TYPE: PAVEMENT [Jtegacy | Other as Percent of Construction: 25%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [22-Mar-19] Jul-19 | Oct-19 |
Design NA $0.024 NA $0.000
Construction NA $0.833 NA $0.000 - . .
Other “NA $0.150  NA $0.000 22?%"::5&?:{2?'“'0“ at NTP: m
Contingency “NA $0.040 NA $0.000 o SO ) o
% Construction Change Order: 0%
Total NA $1.047 NA $0.000 . —
- . Design as Percent of Construction: 3%
| PTsiD: 26028 NG EN e [Jtegacy | Other as Percent of Construction: 18%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [28-Mar-19] Jul-19 | oct-19 |
Design NA $0.024 NA $0.000
Construction NA $1.667 NA $0.000 - . )
Other “NA $0.235  NA $0.000 ﬁg?%p::fﬁscl:{g_p'et'on at NTP: m
Contingency -NA 30.075 NA 30.000 % Construction Change Order: 0%
Total NA $2.001 NA $0.000 . . o
- - Design as Percent of Construction: 1%
|_PTsiD: 2602¢ TYPE: PAVEMENT [Jtegacy | Other as Percent of Construction: 14%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [29-Jan-19]  2Apr-19 ]  Oct-19 |
Design NA $0.000 NA $0.000
Construction NA $1.745 NA $0.000 . . )
Other “NA $0.216  NA $0.012 ﬁgt;%p:;teﬁscl;’t“;p'et'on IS m
CemiingEns; A 50.133 N 50.000 % Construction Change Order: 0%
Total NA $2.094 NA $0.012 ) .
- . Design as Percent of Construction:
| PTsID: 26010 A RS [Jlegacy | Other as Percent of Construction: 12%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [30-Jdan-19] Apr-19 | Oct-19 |
Design NA $0.000 NA $0.000
Construction NA $2.500 NA $0.000 .. . .
Other NA $0351  NA $0.014 zgt;ﬂqp:;fﬁsf:{:.p'et'on at NTP: m
$g::;ngency ' mﬁ zggg mﬁ zgggg % Construction Change Order: 0%
. . - - Design as Percent of Construction:
|_PTSID: 2601F TYPE: PAVEMENT [Jtegacy | Other as Percent of Construction: 14%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [28-Mar-19] Jul-19 | Oct-19 |
Design NA $0.000 NA $0.000
Construction NA $1.500 NA $0.000 L . )
Other 'NA $0.280  NA $0.000 ﬁgtf'%p:rfteﬁsclgtr;‘_p'e“°“ at NTP: m
$g:atlmgency i mﬁ ig;gg mﬁ 28888 % Construction Change Order: 0%
. . - - Design as Percent of Construction:
| PTSID: 26024 IR RS [Jtegacy | Other as Percent of Construction: 19%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [22-Mar-19] Jul-19 | May-20 |
Design NA $0.024 NA $0.000
Construction NA $1.667 NA $0.000 - . .
Other NA $0.235  NA $0.000 ﬁgt;%p:;fﬁsf;’tr:_p'et'°” at NTP: m
Contingency “NA $0.075 NA $0.000 o SO ) o
% Construction Change Order: 0%
Total NA $2.001 NA $0.000 . .
- . Design as Percent of Construction: 1%
| PTSID: 26012 TYPE: PAVEMENT [Jtegacy | Other as Percent of Construction: 14%
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Design
Construction
Other
Contingency
Total

Initial

$0.000
$1.133
$0.288
$0.079
$1.500

| PTSID: 2601C

TYPE: PAVEMENT

Budget Spent
Projected Difference To Date
$0.000 $0.000  $0.000
$1.133 $0.000  $0.000
$0.288  $0.000  $0.001
$0.079 $0.000  $0.000
$1.500

$0.001
[ ]Legacy

Budget Spent

Initial Projected Difference To Date

Design NA $1.665 NA $0.893

Construction NA $12.390 NA $0.000

Other “NA $1.990 NA $0.064

Contingency “NA $0.501 NA $0.000

Total NA $16.546 NA $0.956
| PTSID: 0004D TYPE: PAVEMENT [ ]Legacy |

Advertise NTP Complete
Schedule: [29-Jan-19]28-Mar-19| May-20 |
Anticipated Completion at NTP: 31-May-20

# of months late:
% Construction Change Order: 0%
Design as Percent of Construction:
Other as Percent of Construction:

Advertise NTP Complete
Schedule: |  2ug-19]  Nov-19 |  Apr-22 |
Anticipated Completion at NTP: NA
# of months late: NA
% Construction Change Order: 0%
Design as Percent of Construction: 13%
Other as Percent of Construction: 16%

Budget Spent

Initial Projected Difference To Date

Design NA $0.322 NA $0.035

Construction NA $3.650 NA $0.000

Other NA $0.861 NA $0.016

Contingency “NA $0.350 NA $0.000

Total NA $5.182 NA $0.051
| PTSID: 0173G TYPE: PAVEMENT [ |Legacy |

Budget Spent

Initial Projected Difference To Date

Design NA $0.231 NA $0.000

Construction NA $1.575 NA $0.000

Other “NA $0.461 NA $0.167

Contingency “NA $0.221 NA $0.000

Total NA $2.488 NA $0.167
| PTSID: 0173C TYPE: PAVEMENT [ ]Legacy |

Advertise NTP Complete
Schedule: I Apr-19 I Aug-19 I Jul-20 |
Anticipated Completion at NTP: NA
# of months late: NA
% Construction Change Order: 0%
Design as Percent of Construction: 9%
Other as Percent of Construction: 24%

Advertise NTP Complete
Schedule: | _ Jun-19] Sep-19] Sep-20 |
Anticipated Completion at NTP: NA
# of months late: NA
% Construction Change Order: 0%
Design as Percent of Construction: 15%
Other as Percent of Construction: 29%

Design
Construction
Other
Contingency
Total

Initial

$0.320
$0.550
$0.532
$0.100
$1.502

| PTSID: 0173H

TYPE: PAVEMENT

Budget Spent
Projected Difference To Date
$0.320 $0.000 $0.044
$0.550 $0.000  $0.000
$0.532  $0.000 $0.014
$0.100 $0.000  $0.000
$1.502

$0.058
[ ]Legacy
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Advertise NTP Complete
Schedule: [ 19-0ct-18]02-Jan-19] Dec-19 |
Anticipated Completion at NTP: 31-Dec-19

# of months late:

% Construction Change Order: 0%
Design as Percent of Construction: 58%
Other as Percent of Construction: 97%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | Jul-19 | Oct-19 | May-21 |
Design NA $0.342 NA $0.113
Construction NA $2.500 NA $0.000 - . )
Other “NA $0.830  NA $0.040 ﬁg?%p::fﬁsclgtrg_p'et'°” at NTP: m
_(I;g:;clmgency ' :::2 zggﬁ mﬁ igggg % Construction Change Order: 0%
. . - - Design as Percent of Construction: 14%
|_PTSID: 0055L TYPE: PAVEMENT [Jtegacy | Other as Percent of Construction: 33%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | Sep-19 |  Feb-20 |  Dec-21 |
Design NA $0.850 NA $0.108
Construction NA $6.500 NA $0.000 . . )
Other “NA $5.158  NA $0.028 ﬁgt;%p:;teﬁscl;’t“;p'et'o” IS m
$g:atlmgency i mﬁ Sigigg mﬁ égggg % Construction Change Order: 0%
. . - - Design as Percent of Construction: 13%
|_PTSID: 00504 A RS [Jlegacy | Other as Percent of Construction: 79%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | Jul-19 | Oct-19 | Sep-21 |
Design NA $0.396 NA $0.104
Construction NA $4.764 NA $0.000 .. . .
Other NA $1.034  NA $0.024 zgt;%p:;fﬁsf:{:.p'et'on at NTP: m
-(Izggclmgency ' mﬁ zgggg mﬁ zgggg % Construction Change Order: 0%
. . - - Design as Percent of Construction: 8%
|_PTsID: 0082U TYPE: PAVEMENT [Jtegacy | Other as Percent of Construction: 22%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | Aug-19 |~ Dec-19 | May-21 |
Design NA $0.515 NA $0.138
Construction NA $1.630 NA $0.001 L . )
Other 'NA $0.875  NA $0.004 ﬁgt;%p:rfﬁﬁsclgtr;‘_p'e“°“ at NTP: m
$g:atlmgency i mﬁ igi;i mﬁ 28(1)22 % Construction Change Order: 0%
. . - - Design as Percent of Construction: 32%
|_PTSID: 0076R IR RS [Jtegacy | Other as Percent of Construction: 54%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 16-Nov-18]15-Jan-19] Sep-19 |
Design $0.325 $0.325 $0.000 $0.235
Construction $6.247 $6.247 $0.000 $0.000 . . .
Other $1.190  $1.190  $0.000  $0.093 ﬁgt;%p:;fﬁsf;’trg_p'et'°“ at NTP: RS
Contingency $0.312 $0.312 $0.000  $0.000 :

0, 1 . [v)
Total $8.075  $8.075 $0.328 % Construction Change Order: 0%
Design as Percent of Construction: 5%
| PTsID: 0081Y TYPE: PAVEMENT [ JLegacy Other as Percent of Construction: 19%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [ 26-0ct-18]04-Jan-19] Dec-19 |
Design $0.395 $0.395 $0.000 $0.340
Construction $3.003 $3.003  $0.000  $0.000 - . )
Other $0.905  $0.905  $0.000  $0.034 ﬁgtgcr:qp::fﬁsclgtrg_p'et'°” LN SISy
Contingency $0.250 $0.250 $0.000  $0.000 o SO )
% Construction Change Order: 0%
Total $4.553 $4.553 $0.374 . L
Design as Percent of Construction: 13%
|_PTsiD: 0081) IfAES [PAYEIE [ JLegacy Other as Percent of Construction: 30%
TRAFFIC

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | Aug-19 | Nov-19 | Apr-21 |
Design NA $0.226 NA $0.000
Construction NA $1.265 NA $0.000 - . )
Other NA $0.481 NA $0.000 ﬁgt;%p;;fﬁsf:tr;p'et'on atNTP: m
Contingency -NA 30.133 NA 30.000 % Construction éhange Order: 0%
Total NA $2.105 NA $0.000 . I
- - Design as Percent of Construction: 18%
|_PTSID: 00252 TYPE: TRAFFIC [ |Legacy Other as Percent of Construction: 38%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 30-Nov-18]05-Feb-19] Apr-20 |
Design $0.135 $0.135 $0.000 $0.049
Construction $1.100 $1.100 $0.000 $0.000 . . )
Other $0.860  $0.860  $0.000  $0.039 ﬁgt;%p;;fﬁscl:tr;‘_p'et'°“ at NTP: 30-Apr-20
Contingency $0.100 $0.100  $0.000  $0.000 o o ) o
% Construction Change Order: 0%
Total $2.195 $2.195 $0.088 . — o
Design as Percent of Construction: 12%
|_PTsiD: 00917 DEERILIC [ JLegacy Other as Percent of Construction: 78%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [20-Mar-19] Jul-19 | Dec-20 |
Design NA $0.109 NA $0.000
Construction NA $1.174 NA $0.000 - . )
Other NA $0.538  NA $0.003 ﬁgtgcr:qp;:f:sc,:tr:.plet'on atNTP: m
Contingency _NA $0.060 NA $0.000 o o _ o
% Construction Change Order: 0%
Total NA $1.880 NA $0.003 . .
- - Design as Percent of Construction: 9%
| PTsiD: 2601U TYPE: TRAFFIC [tegacy | Other as Percent of Construction: 46%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [28=Feb-19]  Jun-19 | Jun-21 |
Design NA $0.560 NA $0.347
Construction NA $0.990 NA $0.000 L . )
Other NA $0.565  NA $0.090 ﬁgt;%p;;fﬁscl:tr;p'et'on IEINIIE m
Contingency _NA $0.060 NA $0.000 o o ) o
% Construction Change Order: 0%
Total NA $2.175 NA $0.436 . L
- . Design as Percent of Construction: 57%
|_PTSID: 01626 DEERICS [ JLegacy Other as Percent of Construction: 57%

A-39



FFY19

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _ Jun-19 | Sep-20 |
Design NA $0.393 NA $0.000
Construction NA $1.125 NA $0.000 - . )
Other “NA $0.564  NA $0.000 ﬁgt;%p::fﬁsclgtrg_p'et'°” at NTP: m
_(I;g:;clmgency ' mﬁ 22;;3 mﬁ igggg % Construction Change Order: 0%
. . - - Design as Percent of Construction: 35%
| PTSID: 0162H TYPE: TRAFFIC [Jtegacy | Other as Percent of Construction: 50%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | Sep-19 |  Jan-20 |  Sep-21 |
Design NA $0.613 NA $0.266
Construction NA $1.742 NA $0.000 - . )
Other NA $0.777  NA $0.005 ﬁgtf'%p:;teﬁscl;’t“;p'em” IS m
$ggclmgency } mﬁ ég;g; mﬁ égggg % Construction Change Order: 0%
. . - - Design as Percent of Construction: 35%
| PTsID: 01620 WA AIS [Jlegacy | Other as Percent of Construction: 45%

Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule: |
Design $0.500 $0.500 $0.000 $0.411
Construction $1.939 $1.939  $0.000 $0.000 L . )
Other $0.910  $0.910  $0.000 $0.171 ﬁgt;f:qp:;fﬁsf:{g_p'et'°“ at NTP: -30"“”'20
Contingency $0.096 $0.096 $0.000  $0.000 % Construction éhange Order: 0%
Total 53.445 53.445 50.581 Design as Percent of Construction: 26%
|_PTSID: 0080E TYPE: TRAFFIC [ |Legacy Other as Percent of Construction: 47%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | Sep-19 |  Jan-20 |  Dec-21 |
Design NA $0.464 NA $0.000
Construction NA $1.150 NA $0.000 .. . )
Other NA $0.944  NA  $0.007 ﬁr:]!%p:rfteﬁscl;’tr;‘_p'et'°“ at NTP: m
$ggclmgency } sﬁ ggig mﬁ égggg % Construction Change Order: 0%
. . - - Design as Percent of Construction: 40%
| PTSID: 2601H A URAAAC [Jtegacy | Other as Percent of Construction: 82%

A-40
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PTSID Project Name Locations Page BRIDGES Schedule Construction
R P Advertise NTP Sub Complete Budget (M)
FFY16
BRIDGE
0113U Airport Connector & Route 2 Bridges (53C & 81B) WAR Al 2 5  DECEIS @ WEERlE 2R g5
0153E Capron Road Bridge No. 792 (70A) SMI A1 1 0 EgSEE SePREE $ RO 524
01458 Carolina Bridges (57F) CHA, RIC A1 3 0 ECPSEE EEESEE < vMav-21  $49
0183B Central Street Bridge No. 449 (70B) NSM A1 1 0 EEPSEE [DeCElE 2SS 350
0144E Harbor Junction Bridge No. 131 (57E) PVD Al 01 [FEEEIE EPEEE 2N 535
0166J Mussey Brook Bridge No. 380 (56C) LIN A2 1 0 EEPNIe [pEEEle $pEERE 512
01718 Newman Avenue Bridge No. 224 (57D) EPR A2 1 0 [EEPEle [pECRNE 2 OEEREE 527
0031N Old Sakonnet River Bridge Demolition (Superstructure) POR, TIV A-2 0 1 Sep-16 Feb-17 EepRE 594
0143U Pawtucket Area Bridges (53B) PAW A2 0 1 [UISIE [NoVEle $ SN 557
0143K Pawtucket Avenue Bridge No. 471 (57B) EPR A2 1 0 EESIE PEINNE 2 [PEERE 553
0012L Providence Area Bridges Nos. 1080, 1082 (56B) PVD A3 0 4 FEPNIE [PEERE RN 520
0012R Providence River Pedestrian Bridge PVD A-3 0 0 HEYSEE SEPSEE  ~ug-19  §170
0012N Ramp El Bridge No. 1083 (56A) BVD A3 0 1 [EISEE [OSESEE EEESE 505
0118A Slatersville Stone Arch Bridge No. 273 (70C) NSM A3 0 1 ECPEe EEEEEE @ vav-20  $8.1
0156C South County Freeway Bridge No. 686 (52A) WAR A3 1 0 HUGTIE [NovEle $[peEmEE 517
0168E Tefft Hill Trail Bridge No. 592 (67T - B) EXE, RIC A4 2 0 lEESEE @ PURSEE 2 GOESEE 945
0009N Washington Bridge North No. 700 (57A T - J) EPR, PVD A4 1 0 ECPRNE  EEBREE < pec-20 175
0154A Wood River & Holburton Bridges Nos. 261, 262 (58D) HOP, RIC A4 2 0 HIGSIE |AUGRN $zpEEREE 517
16 14 $102
PAVEMENT
0172C 1R Improvements to Smith Street PVD A-7 00 Sep-16 Jan-17 PECRl 534
0165X High Street & Kingstown Road Improvements SKS A7 00 Mar-16  Jun-16  Aug-17  §42
0079G 1-95 Resurfacing (Elmwood Avenue to Eddy St) PVD A7 0 0 [ECPSle [PECENE $NSVEEE 338
0078U Providence - Downtown Improvements, C-3 PVD A7 00 Mar-16 ~ Jul-16  Dec-17  §2§
0076N Route 107 1R Improvements BUR A7 0 0 OEESIS EEElE $NEEE 507
0139H Route 138 Improvements SKS A-8 00 Jul-16  Sep-16  Nov-16  §06
0055K Statewide Resurfacing C-2, 2017** CRR, HOB, A8 0 0 Sep-16 ~ Jan-17  Nov-17  §24
RIC, WAR
0007F Two Mile Corner Reconstruction MID A-8 00 Jan-16 Bpr-16  Sep-18  §84
00 $28
TRAFFIC
0153P Bridge End Treatments - HSIP staTENIDE A8 0 0 @ [ENeae |AGEEE 2SR 517
0091K Coronado Road Pedestrian Enhancements WAR A-9 00 Jan-16 May-16 May-17 $2.3
0102J East Bay/South, C-6 - STC STATEWIDE A9 0 ( [Donsie |[EyS#§ [PEESEE 503
0153R Memorial Blvd. & Francis Street Improvements PVD A-9 00 Dec-15 Mar-16 g 517
0071V Mineral Spring Avenue HSIP NER A9 00 Jan-16  May-16  Jun-17  §21
0080D Pedestrian and Intersection Safety Improvements - STC wit ?gi: Ei;: A9 00 Sep-16  Dec-16  Oct-17  §13
PVD, WAR, WST
0153N Route 102 & Route 117 Improvements - Roundabout cov, scI, WeR A0 0 0  Cepnue MEYSEI z BUGRIE 524
0116S  Statewide LED Retrofit Project STATEWIDE A0 (0 (0  Decsds  [FEISEE @Rl 540
0072K Traffic Signal Optimization, C-2 STATEWIDE A0 0 0 loesie |[EESES $ESESN 510
0071T Warwick - HSIP WAR A0 0 o @ [ENEDE EEGRDE $ERRN  s05
00 $18
TAP/OTHER
0021R Blackstone River Bikeway - Segment 1A PVD A8 0 0 [EESEE [EINIE $FEEN 0512




PTSID Project Name Locations Page BRIDGES Schedule Construction
R P Advertise NTP Sub Complete Budget ($M)
00 $1
OPERATING
0084S Crack Sealing - Limited Access STATEWIDE A4 (0 (  [SESde [EESIE 2 EEEREE 50
0084Z Crack Sealing - North & East, 2016 STATEWIDE A4 ( (  [SESie [EESIE 2 SEEREE 50
0084Y Crack Sealing - South & Central, 2016 STATEWIDE A5 ( (  [ioEede [EESIE 2 EEEREE 50
0084H Paver Placed Elastomeric Surface Treatment 2016 FOS, RIC A5 0 0 EESIE GEARle 2 FEEREE 507
0132G Portsmouth Maintenance Facility POR A5 0 0 NoUSIS @ EEEle 2R g6
0084G Rubberized Asphalt Chip Seal 2016 cuM, GLo, HOP A5 (  [EEeWe [EyEEE 2R g1
7006H Statewide Fence 2017-2019 STATEWIDE A5 (0 0  DUgE#e WOV reo-20  §07
7006G Statewide Guardrail 2017-2019 STATEWIDE A6 0 (0  [DUnsse [SEPS#E  Jan-20 33
7006) Statewide Impact Attenuator 2017-2019 STATEWIDE ~ Af 0 0  Gope#e [BEESEE  reo-20  $19
0073L  Statewide Pavement Striping - Central, 2016-2017 STATEWIDE  Af (0 0  Naeeie |[UEYSES z[PEEEEN 504
016N Statewide Pavement Striping - Limited Access, 2016-2017 B2R, C22, A6 0 0 IEESIE FEEEIE 2 NOVEE g3
EPR: EXE:
HOP, JAM,
JOH, LIN,
NKS, NPR,
NPT, NSM,
PAW, POR,
PVD, RIC,
SMI, TIV,
WAR, WES,
WGR, WST
0073K  Statewide Pavement Striping - South, 2016-2017 STATEWIDE  Af 0 0  laesie |[SEESES 2 BEERE 2.1
00 $22
Number of In design Advertised In Construction ~ Complete Total 16 14 $171

Projects: 0 0 7 4z 49




PTSID Project Name Locations Page BRIDGES Schedule Construction
R P Advertise NTP Sub Complete Budget (M)
FFY17
BRIDGE
0170C Baker Pines Bridge No. 593 RIC A1 1 0 IS 2 [EEBEE8 $ occt-20  $70
0114L Central RI Bridges - Group 12 (29 Bridges) CHR, cov, A1 029 EEBSIE 2 FEEEE8 2 oui-20  $58
HOP, PVD,
RIC, WAR,
WGR, WST
0114S Cumberland I-295 Corridor Bridges (37T - 1) cum A1 4 0 EPESEE BEESE $ wMay-20  §159
0168H Hope Valley Bridges (69D) coviEos. A 05 GUISET GRS ser-10  $21
0143W Horton Farm Bridge No. 472 (57M) EPR A11 1 0 ECPRll [EEBEIE  wov-19  $135
0013M 1-195 Corridor Bridges (77) EPR, PVD A2 2 3 FEPRE EEEREE  oun-19 §126
0114U 1-295 Bridges Contract 2 JOH A2 6 0 EEPREE MEESIE @ vav-21  $345
0114T 1-295 Bridges Contract | CRA A2 4 0 EEBSEE WEEREE $ vav-21 $170
0114R 1-95 Corridor Bridge Nos. 56101, 56121, 56201, 56221 (3T EAW A12 4 0  ECPSEE  WEESEE o211 §154
0114P 1-95 North & South Bridges at Toll Gate Road Nos. 683, 68 "AR A12 2 o ECPRl EESEE  Dec-19  $192
0114N Oxford Street Bridge No. 653 (2T) PVD A13 1 0 BUGEE EEBSE $oun-20  $85
0016J Pine Street Bridge No. 548 (31) PAN A3 1 0 [EEPElN [PECElE 2 SYEEE g6
0027B Reconstruction of the Route 6/10 Interchange PVD A13 9 0 May-17  Dec-17 Nov-23  $257.6
0013L Route 146 Corridor Bridges (38) NSM A13 2 0 ECPSll [ERSEE  pec-19 %68
0014F Simmonsville Bridge No. 326 (57C) JOH A3 1 0 EoPEl EEEE $ vev-19 $15
0168C Victory Highway Bridge No. 589 (71) WGR A4 1 0  BEGEEE BEEREE  sep-21  $123
0114K Wood River Valley Bridge No. 404, 1-95 North & South (7T HOP, RIC A4 1 0 EPESEE EEEEEE  Aug-20  $12.1
40 37 $449
PAVEMENT
0173U 1 R Improvements to Winsor Avenue JOH, SCI A6 0 0 EEPNIE 2 TEEEIE 2 EEEE 514
0007C East Main Road 1R Improvements POR A6 0 0 DECSIE [APEREI 28 PEERE 66
0088A 1-95 Resurfacing (Rt 2 to Service Avenue) WAR A6 0 0 UG SRl 2 BEEEE s70
0082C 1-95 Resurfacing, C-2 (Pawtucket) PAW A6 0 0 OUISIE OSBRIl 2 BEERE 530
0081D Improvements to US Route 1 (South Kingstown) SKS A6 0 0 EEPNIE 2 [FeENlE $EEGREE 553
0081K Pavement Preservation to Rt 1A (Newport Ave) PAW A17 0 O Sep-17 Jan-18 pEE=E 531
0081W Route 146 Improvements LIN, NPR, FVD A7 0 0 Feb-17 May-17 Mo g4
0081R Route 24 Improvements POR A17 0 0 Jun-17 Oct-17 peE=lg 52
0166H Route 4 Improvements, C-2 EGR, NKS, WAR A7 (0 (0  [0CESNe  [TEESIE PSS 541
0173S  Snell Road Improvements LCM A7 0 0 UISEE BEERE < PEEEE 509
0173Z US Route 6 Hartford Ave JOH, SCI A18 0 0 [ECPSll PRl 2 PEEREE 560
0165V Woodville Road Improvements HOP, RIC A18 0 0 Aug-17 Oct-17 EEpRE 531
00 $50
TRAFFIC
0025E Coventry - Local Safety Improvements cov A19 0 0 May-17 Sep-17 Vs 503
0025F Cranston - Local Safety Improvements CRA A19 0 0 Aug-17 Nov-17 MoV E 505
0153T Diamond Hill Road Improvements at Mendon Road WS A19 0 0 Sep-17  Jan-18 Nov-19  §1.6
0025J High Friction Surface Treatments 2016 STATEWIDE A19 0 0 Jan-17 Apr-17 e 506
0073Z HSIP-Intersection Safety Improvements to Route 108 at Cu SKS A19 0 o ECPSElE @ [EnSEE $SSPSEE 507
0061K Improvements to Rt 44/100 Intersection and Chepachet Riv %O A-20 00 Jan-17 Mar-17 May-18 $1.5
0011D Intersection Safety Improvements Newport, Warwick, John JOH, NPT, WAR A.20 Q0 0 Sep-17 Jan-18 NovEE 511
0025P Statewide Road Diet 2017 STATEWIDE A0 (0 0  BUged [NoVSlE 2 EUGREE 506
0072J Traffic Signal Optimization, C-3, 2016 STATEWIDE — AQ0 (0 (  [Eoosiy [Eysl [FOEEE 2514
00 $8



PTSID Project Name Locations Page BRIDGES Schedule Construction
R P Advertise NTP Sub Complete Budget ($M)
TAP/OTHER
0021U Blackstone Bikeway 8C NSM, WNS A8 0 0 NS BNl 2N 508
0006A Rhodeworks Toll Facilities STATEWIDE A48 0 0  DSCENe  [BEEEA  Dec-20  §424
00 $45
STORMWATER
0166M High Street/Kingstown Road Stormwater Mitigation SKS A18 0 0 Mar-17 Jun-17 BeBsE 502
00 $0
OPERATING
0084C 2017 Crack Sealing Limited Access STATEWIDE A4 (0 (  BpEsdy |[BEISEE 2SR o5
0084B 2017 Crack Sealing North and East Regions STATEWIDE A4 (0 (  BpEsdy USSR o5
0084A 2017 Crack Sealing South and Central Regions STATEWIDE A4 0 0 Apr-17 Jul-17 BEEE 506
0086Y 2017 Paver Placed Elastomeric Surface Treatment LIV, RIC, A5 0 0 HEPESEE 2 BEERE 2 PEERE 0 g1
0086X 2017 Rubberized Asphalt Chip Sealing cov, Fos,  Ad5 0 0 - [EEEEN @ DENEEE & BEESEE 520
sc1: SKS
0073M 2017-2018 Statewide Pavement Striping -North BUR, CER, A5 0 0  [EEEEN A [EGEEN @ OSESEE 51
LIN: NPR:
NSM, PAW,
SMI, WNS
0201V 1-95 Corridor Preservation - Bridge Washing (58C) CRA, PVD, WAR A5 7 1g  Noyelm  [FEISEE < apr-19 955
0073J Statewide Pavement Striping Eastbay 17-18 STATEWIDE A5 (0 (0  Ecoey e 2 BUGREE 519
7 18 $14
Number of In design Advertised In Construction ~ Complete Total 47 55 $566

Projects: 0 0 19 30 49




PTSID Project Name Locations Page BRIDGES Schedule Construction
R P Advertise NTP Sub Complete Budget ($M)
FFY18
BRIDGE
0013F Bridge Group 05 - EGR, EXE, WAR, WGR Ber, B A21 012 [FEep5#§ [PEESEE  pec-20 §73
0013P Bridge Group 06 - PVD PVD A21 0 7  [EEpRE§ [PEEREE vay-21  ¢78
0013G Bridge Group 09 - CRA, JOH CRA, JOH A21 0 9 EEPSI8 PEEREE $vav-20  $27
0013S Bridge Group 13A - Rt 146 C-1 NSM, PVD A21 0 7 HEGEIE NSV | vav-20  $40
0013U Bridge Group 15A - East Bay BAR, EPR, WRN A1 (20  Buce#e [OSEREE vav-21  $65
0015A Bridge Group 158 - Aquidneck Island uio, ek, A2 02 N8 [NV vay-21  $54
POR, TIV
0017E Bridge Group 16T-13 - Woonasquatucket Br PVD A2 1 0 ol EESSE $oun-21 $67
0114V Bridge Group 35T-8 - -295 C-3 JOH A22 2 0 NoVEEE [PEEREE  oct-22  $107
0017G Bridge Group 38C - Geneva Pond PVD A2 1 0 IEgSIE EEGSEE 2 May-20 §25
0114J Bridge Group 38T-12 - Rt 146 Farnum Pk NSM A2 0 2 [FEBEEE FEREEE 0 oun-22 $100
0015B Bridge Group 46A - Lafayette Rd NKS A23 1 0 HEGEIE WOV | aug-20  $59
0145Q Bridge Group 48A - Howard Rd cum A23 1 0 [FEeP5#8  oul-19  Jun-20  $09
0143A Bridge Group 57K - Big River WGR A23 0 1 NovElE EESE $an-21 $23
0201A Bridge Group 58B - Railroad Ave BUR A23 1 0 DEESlE GenRlE 2Nl 517
0201B Bridge Group 58E - Barbs Hill Rd cov A3 1 0 FEINEE @ |[ESPEEE $15
0194C Bridge Group 59A - Park Ave RR CRA A24 1 0  EPEEEE  gul-19 $5.9
0014D Bridge Group 59B - Centerville Rd WAR A24 1 0 DEEElE @ VEEREE $3.9
0014Z Bridge Group 62T-11 - Louisquisset Pk LIN A24 1 0 HEESEE [EEBEE8  pec-21 $100
0167C Bridge Group 75 - Rt 146 Louisquisset Pk Ramp PVD A24 1 0 UEySE8 ~ AEGEEE vov-20  §37
12 80 $99
PAVEMENT
0012Q 1-195 Relocation - C-17 - Waterfront Parks PVD A26 0 o DEEEE @ EEEEE $6.1
0012T 1-195 Relocation - C-18 - Gano St BVD A2 0 o [FEEPEEg |pEEEEg $16
0171D Nayatt Rd (Rumstick Rd - Washington Rd) BAR A26 0 0 [ENEEE (SEPEEE $2.7
0165J Railroad St (Manville Hill Rd - Rt 126) LIN A27 0 0 [EEEEE @ |(GUEREE $2.3
0173K Rockland Rd (Central Pk to Danielson Pk) scI A27 0 o [EESEE |[FEESES $1.4
0130E Rt 2 - Reservoir Ave (Sockanosset Cross Rd - Rt 12) CRA A27 0 o [ENEEg |[APEEEE $4.5
0061A Rt44 - C-3B (RIDOT Maint Facility - W. Greenville Rd) ~ GLO, siI A27 0 o [FEEBEEg |pEEEEg $7.4
01388 Rt 6A - Hartford Ave C-2 (Rt 5 - Killingly St) JOH A27 0 o EPESEE @ |EESEE $1.2
00 $27
TRAFFIC
0025S 2018 Roadway Departure Mitigation - C-1 CRA,EPE, A28 0 0 Jun-18  Oct-18 $1.1
PVD, SMI, WAR
0025K 2018 Intersection Safety Improvements - Statewide EoR, EPR, A8 0 0 Aug-18  Oct-18 $0.7
0011E Aquidneck Avenue HSIP MID A28 0 o FEePEEg [NevEEE $0.5
0076Z Aquidneck Avenue Improvements MID A29 0 0 Dec-17 Feb-18 $1.7
0072Z HSIP-Rt1, S. County Median Guardrail CHA, WES A29 0 0 EEPEEE @ |[NovEiE $2.3
0025N Intersection Safety Improvements 2017 Statewide 55131 chggr A29 0 0 Feb-18 May-18 $2.1
0073X Intersection Safety Improvements to Rt 114 between Bear UM A29 0 0 Mar-18 Jun-18 $7.3
0025R Intersection Safety Improvements to Rt 44 at Smithfield Cro SMI A29 0 0 Jul-18 Oct-18 $0.6
0071P Metacom Avenue - HSIP BRI, WRN A30 o0 o HEUGEEE [pEEmEE $3.0
0025Q Roadway Departure Mitigation - Guardrail and Median Impr NSM, WAR A30 00 Oct-17  Feb-18 $1.6
0091S Roadway Departure Mitigation - Systemic High Friction Surf CR2, GLO A3 0 0 EESEE @ |AEGEE $0.8




PTSID Project Name Locations Page BRIDGES Schedule Construction
R P Advertise NTP Sub Complete Budget ($M)
0073S Rt 146 Guide Signs - C-1 - North NSM A3 0 0 AR SRS $15
0162A SRTS - C-1 (Cra, Epr) CRA, EPR A30 0 0 [EEEEE @ |(GUEREE $1.1
0080H STC - Allens Avenue at Terminal and Emest PVD A31 0 0 EEBEIE eSS $0.7
0080C STC - Statewide Pedestrian and Intersection Safety Improv géi: SXE A-31 00 Jun-18 Sep-18 $1.5
LCM, LIN,
TIV, WAR, WST
00 $26
TAP/OTHER
0021S Blackstone River Bikeway - 8B-1 WNS A28 0 0 BpESlS B $ oct-19  §25
0026P Trestle Trail Bridges - West cov A28 0 0  [EeBSl8  [GEASEE oct-20  §38
00 $6
OPERATING
0105C 2018 Crack Sealing Limited Access STATEWIDE A4 (0 (  [Eysds —[FEisEs $0.3
0105F 2018 Crack Sealing North and East Regions SIATEWIDE A5 (0 0  Decen —[EESEE $0.7
01058 2018 Crack Sealing South and Central Regions SIATEWIDE A5 0 0  Decen —[EESEE $0.7
0105D 2018 Paver Placed Elastomeric Surface Treatment C-1 Lsﬂéff ggg A-25 00 Dec-17 Feb-18 $1.2
0105G 2018 Paver Placed Elastomeric Surface Treatment C-2 E\P/g: Iglé? - A-25 00 May-18 Aug-18 $2.0
0105E 2018 Rubberized Asphalt Chip Seal C-1 EOR/ OV AD5 00 Dec-17  Feb-18 $1.4
GLO, SCI
0105A 2018 Rubberized Asphalt Chip Seal C-2 EXE, HOP, A6 00 e SUE w10 §15
0131L  Salt Storage Facility - Portsmouth POR A26 0 0 SEPS8 [ESBSES pec-19  §14
00 $9
Number of In design Advertised In Construction ~ Complete Total 12 80 $168

Projects: 0 2 38 12 52



PTSID Project Name Locations Page BRIDGES Schedule Construction
R P Advertise NTP Sub Complete Budget ($M)
FFY19
BRIDGE
0013A Bridge Group 01 - PVD PVD A32 0 5 s oun-19 May-22  $80
0013N Bridge Group 03 - 1-95 PAW A32 011  Aug-19  Jan-20  Oct-21  $7.0
0114W Bridge Group 12A - Sandy Bottom cov A32 10 Jul-19 Nov-19 Jun-22 $2.8
0013V Bridge Group 16A - FOS, GLO, PVD, SCI, SMI ggg: ETECI): - A-32 0 14 Jun-19 ‘Sep-19 ‘Sep-21 $6.0
0015C Bridge Group 16B - FOS, JOH, PVD, SCI ggg: gg?' A-32 017 Sep-19 ‘Jan-20 ‘Dec-21 $9.0
0013W Bridge Group 17 - BUR, CUM, LIN, NPR, NSN, SMI ELIJE: Egg: A-33 017 Sep-19 ‘Jan-20 ‘Dec-21 $5.0
NSM, SMI
0031Y Bridge Group 18B - EGR, NKS EGR, NKS A33 015  May-19  Aug-19  Sep-21  §$21
0114X Bridge Group 40A - Hawkins PVD A33 10 Jul-19 Oct-19 Jun-21 $3.0
0015D Bridge Group 40B - Bath St East PVD A33 1 0 EEBEEE  oul-19  May-21  $23
2601A Bridge Group 43A - Mohegan BUR A-33 10 Sep-19 Jan-20 May-22 $4.9
2601G Bridge Group 44A - Silver Creek BRI A3 10 Apr-19 ‘Sep-19 Mar-22 $1.9
2601E Bridge Group 51A - Rt 37 C-2 CRA, WAR A-34 4 11 Jun-19 Oct-19 Nov-22  $450
0145C Bridge Group 53 - Union Village RR NSM A3 10 Sep-19 Dec-19 Oct-21 $2.0
0143C Bridge Group 54A - Kingston Rd Bridge RIC A34 1 0 HEEEEE oun-19  Jun-22  §158
0156D Bridge Group 58A - Division St EGR A3 10 Apr-19 Jul-19 Nov-22 $19.0
0014M Bridge Group 62 - Manville Br cuM A-35 10 Sep-19 Jan-20 Dec-21 $4.0
13 90 $138
PAVEMENT
0105H 2018 Crack Sealing South and Central Regions C-2 STATEWIDE ~ A35 (0 (0  Dois#e  May-19  Oct-19  §06
26028 2019 Crack Sealing North and East Regions C-1 STATEWIDE A5 (0 0  MaEs#8  Jul-19  Oct-19  §08
2602C 2019 Crack Sealing South and Central Regions C-1 STATEWIDE A3 0 0 Mar-19 Jul-19 Oct-19 $1.7
2601D 2019 Paver Placed Elastomeric Surface Treatment C-1 €OV, CRA, CUMA36 (0 0 GEERES  pr-19 Oct-19  §1.7
2601F 2019 Paver Placed Elastomeric Surface Treatment G2 C%2/ X1/ A3 0 0 B8RS  aApr-19  Oct-19 §25
2602A 2019 Paver Placed Elastomeric Surface Treatment C-3 ?gé: g;? A3 0 0 Mar-19 Jul-19 Oct-19 $1.5
2601Z 2019 Rubberized Asphalt Chip Seal BUR, NSM, RICA36 0 0  MEESEE  Jul-19  May-20  §17
2601C 2019 Rubberized Asphalt Chip Seal C-1 BUR, GLO, SCTA37 (0 (  [onsse  MEESE§ vey-20  §11
0004D Broad St Regeneration CFA, CUM, PAWA37 0 0 Aug-19 Nov-19 Apr-22  §12.4
0173G Central Pk & Battey Meetinghouse Rd SCI A37 0 0 Apr-19 ‘Aug-19 Jul-20 $3.7
0173C Hope Village Streetscape and Main St Improvements to Rt SCI A37 0 0 Jun-19 ‘Sep-19 ‘Sep-20 $1.6
0173H Old Summit Rd & Susan Bowen Rd (Rt 117 - Rt 117) cov A37 0 0 GERSES  Dec-19 06
0055L Old Tower Hill Rd (Rt 108 - Rt 1) 5KS A-38 00 Jul-19 Oct-19 May-21 $2.5
0050A Pell Bridge Ramps - Phase 1 MID, NPT A38 0 0 Sep-19 Feb-20 Dec-21 $6.5
0082U Rt 138A - Aquidneck Ave (E Main Rd - Green End Ave) MID A38 0 0 Jul-19 Oct-19 ‘Sep-21 $4.8
0076R Rt 44 - Taunton Ave (Rt 1A/114 - Mass S/L) EPR A-38 0 0 Aug-19 Dec-19 May-21 $1.6
0081Y Rt6- (Rt 102-Rt101) sc1 A3 0 0  NoUEEE [FEESES | sep-19 62
0081J Rt78 (Rt1 - Conn S/L) WES A39 0 0 OEESEE EEESE8 pec-19  §$30
00 $54
TRAFFIC
0025Z Intersection Safety Improvements 2019 C-2 EPR, PVD A39 0 0 Aug-19 Nov-19 Apr-21 $1.3
0091T Roadway Departure Mitigation - Non-Freeway Roadside Im STATEWIDE A39 0 0 Nov-18 Feb-19 Apr-20 $1.1
2601U SRTS - C-1A (Bar) BAR A39 0 0 HEEREE  oul-19  Dec-20  $12
0162G SRTS - C-2 (Nar) NAR A39 0 0 [EEBEES  Jun-19  gun-21  §10



PTSID Project Name Locations Page BRIDGES Schedule Construction
R P Advertise NTP Sub Complete Budget ($M)
0162H SRTS - C-3 (Smi, Wns) SMI, WNS A0 0 0 Mar-19 Jun-19 Sep-20  $11
0162D SRTS - C-4 (W) WRN A40 0 O Sep-19 Jan-20 Sep-21 $1.7
0080E STC Misc Improvements 2018 cov, CUM, A40 0 0 GEESlg SRS $oun-20  $19
POR: PVD:
SMI, WAR
2601H STC Misc Improvements 2019 ;gg' E;ﬁ' A4 0 0 Sep-19 Jan-20 Dec-21 $1.2
JOH: LIN:
NPR, NSM,
POR, TIV,
WES, WGR
00 $10
OPERATING
9003E Materials Lab - Quality Assurance PVD A35 0 0 PEEEEE  aApr-19  Jul-20  $25
0131M Salt Storage Facility - East Providence EER A3 0 0 Jul-19 ‘Oct-19 ‘Oct-20 $1.2
00 $4
Number of In design Advertised In Construction ~ Complete Total 13 90 $206

Projects: 24 14 6 0 44




Changes from Last Quarter
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Schedule Changes Since Last Quarter

Last Current

Milestone Quarter Quarter +/- Comments
0114W Bridge Group 12A - Sandy Bottom Updated Completion Date based on sequencing of construction phases
Substantially Complete  6/30/2021  6/30/2022 [ E868
2601E Bridge Group 51A - Rt 37 C-2 Project Delay due to added archaeological coordination
Advertise 4302019 6/30/2019 |EGH
NTP 8/31/2019 10/31/2019.
Substantially Complete 10/31/2022  11/30/2022
0156D Bridge Group 58A - Division St Delay due to construction of the temporary utility bridge and congestion reduction

mitigation during peak summer traffic
Substantially Complete  8/31/2021  11/30/2022 B8

0004D Broad St Regeneration Additional scope added which requires additional time for ROW (Right-of-Way)
Advertise 713112019 8/31/2019 | ESH
NTP 10/31/2019  11/30/2019
Advertised
2601D 2019 Paver Placed Elastomeric Surface Treatment C-1 Achieved Advertisement; Revised NTP at Advertisement
Advertise 113112019 1/29/2019 2
NTP 513112019 4/30/2019 /84
2601F 2019 Paver Placed Elastomeric Surface Treatment C-2 Achieved Advertisement; Revised NTP at Advertisement
Advertise 113112019 1/30/2019
NTP 5/31/2019  4/30/2019/181)
0013A Bridge Group 01 - PVD Achieved Advertisement
Advertise 31312019 3/29/2019 2
0015D Bridge Group 40B - Bath St East Accelerated Advertisement
Advertise 3/31/2019  2/28/2019 081
0145Q Bridge Group 48A - Howard Rd Third Party Delay due to NEPA coordination
NTP 1312019 7/31/2019 | SIEA
0143C Bridge Group 54A - Kingston Rd Bridge Achieved Advertisement; Revised Substantial Completion at Advertisement
Advertise 31312019 3/29/2019 2
Substantially Complete  11/30/2022  6/30/2022 458
9003E Materials Lab - Quality Assurance Administrative Delay
NTP 33112019 4/30/2019 |80
2601C 2019 Rubberized Asphalt Chip Seal C-1 Achieved Advertisement; Accelerated NTP
Advertise 113112019 1/29/2019 2
NTP 53112019 3/28/2019164
0114J Bridge Group 38T-12 - Rt 146 Farnum Pk Achieved NTP
NTP 113112019 171412019047
0014Z Bridge Group 62T-11 - Louisquisset Pk Achieved NTP
NTP 212812019 2/25/2019 8
0173H Old Summit Rd & Susan Bowen Rd (Rt 117 - Rt 117) Accelerated NTP
NTP 21282019 1/2/2019 67
0091T Roadway Departure Mitigation - Non-Freeway Roadside Improvements 201 Achieved NTP
NTP 212812019 2/5/2019 028
0081Y Rt6-(Rt102-Rt101) Achieved NTP
NTP 113112019 1/15/2019 6
0081J Rt78 (Rt1-Conn S/L) Accelerated NTP
NTP 212812019 1/4/2019 85
0131L Salt Storage Facility - Portsmouth Administrative Delay
NTP 113112019 2/412019
0080E STC Misc Improvements 2018 Accelerated NTP; Revised Substantial Completion at NTP
NTP 21282019 1/28/2019 34
Substantially Complete  11/30/2020  6/30/2020 458
0026P Trestle Trail Bridges - West Delay due to additional culvert replacement work

Substantially Complete  3/31/2020 10/31/2020 [ B



Schedule Changes Since Last Quarter

Last  Current

Milestone Quarter Quarter +/- Comments
Complete
0173Z US Route 6 Hartford Ave Accelerated Completion

Substantially Complete 5/31/2019 12/21/2018 161



Budget Changes Since Last Quarter

PTS NAME Last Current
Quarter Quarter

<+
-~

In Design

0004D  Broad St Regeneration $11.546  $16.546 [JSBIOBON Increased scope

0131M  Salt Storage Facility - East Providence $1.363  $1.603 - Adjusted to reflect revised engineer's estimate
2601H  STC Misc Improvements 2019 $2.375  $2.638 - Adjusted to reflect revised project cost
Subtotal $5.504

In Construction

0114)  Bridge Group 38T-12 - Rt 146 Farnum Pk $13.369  $13.869 [JSBBEON Revised for NTP Budget

0014D  Bridge Group 59B - Centerville Rd $6.115  $6.115 - Savings due to revised construction phasing

0173H  Old Summit Rd & Susan Bowen Rd (Rt 117 - Rt 117) $1547  $1.502 [I80:046)] Revised for NTP Budget

0081Y  Rt6-(Rt102-Rt101) $10014  $8.075 [INEHG40) Revised for NTP Budget

0081J  Rt78 (Rt1-Conn SIL) $6700  $4.553 [WNB2H47) Revised for NTP Budget

0131L  Salt Storage Facility - Portsmouth $1577  $1622 |[JSOOEBN Revised for NTP Budget

0080E  STC Misc Improvements 2018 $3.896  $3.445 - Change in scope resulted in the lower bid

0026P  Trestle Trail Bridges - West $4.254  $4.534 - Budged increase due to construction changes related to culvert

replacement. The Department will be reimbursed by a third
party for the additional work

Subtotal ($3.759)
Complete

0165X  High Street & Kingstown Road Improvements $6.195  $6.217
0079G  1-95 Resurfacing (ElImwood Avenue to Eddy St) $5.293  $5.169
0165V Woodville Road Improvements $4.904  $4.387

Subtotal ($0.619)
Total $1.125

Adjusted for project closeout
Adjusted for project closeout
Adjusted for project closeout
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Index of Projects by Municipality

PTSID Project Name Type Appendix
BARRINGTON

0013U Bridge Group 15A - East Bay BRIDGE A-21
0171D Nayatt Rd (Rumstick Rd - Washington Rd) PAVEMENT A-26
0080D Pedestrian and Intersection Safety Improvements - STC with Albion Beacon TRAFFIC A-9
2601U SRTS - C-1A (Bar) TRAFFIC A-39
0116N Statewide Pavement Striping - Limited Access, 2016-2017 OPERATING A-6
0080C STC - Statewide Pedestrian and Intersection Safety Improvements TRAFFIC A-31
BRISTOL

2602A 2019 Paver Placed Elastomeric Surface Treatment C-3 PAVEMENT A-36
2601G Bridge Group 44A - Silver Creek BRIDGE A-34
0071P Metacom Avenue - HSIP TRAFFIC A-30
0080D Pedestrian and Intersection Safety Improvements - STC with Albion Beacon TRAFFIC A-9
BURRILLVILLE

0073M 2017-2018 Statewide Pavement Striping -North OPERATING A-15
0105E 2018 Rubberized Asphalt Chip Seal C-1 OPERATING A-25
2601Z 2019 Rubberized Asphalt Chip Seal PAVEMENT A-36
2601C 2019 Rubberized Asphalt Chip Seal C-1 PAVEMENT A-37
0013W Bridge Group 17 - BUR, CUM, LIN, NPR, NSN, SMI BRIDGE A-33
2601A Bridge Group 43A - Mohegan BRIDGE A-33
0201A Bridge Group 58B - Railroad Ave BRIDGE A-23
0076N Route 107 1R Improvements PAVEMENT A-7
CENTRAL FALLS

0073M 2017-2018 Statewide Pavement Striping -North OPERATING A-15
0004D Broad St Regeneration PAVEMENT A-37
CHARLESTOWN

01458 Carolina Bridges (57F) BRIDGE A-1
0114L Central RI Bridges - Group 12 (29 Bridges) BRIDGE A-11
0072z HSIP - Rt 1, S. County Median Guardrail TRAFFIC A-29
COVENTRY

0086X 2017 Rubberized Asphalt Chip Sealing OPERATING A-15
0105E 2018 Rubberized Asphalt Chip Seal C-1 OPERATING A-25
2601D 2019 Paver Placed Elastomeric Surface Treatment C-1 PAVEMENT A-36
0114w Bridge Group 12A - Sandy Bottom BRIDGE A-32
0201B Bridge Group 58E - Barbs Hill Rd BRIDGE A-23
0114L Central RI Bridges - Group 12 (29 Bridges) BRIDGE A-11
0025E Coventry - Local Safety Improvements TRAFFIC A-19
0168H Hope Valley Bridges (69D) BRIDGE A-11
0173H Old Summit Rd & Susan Bowen Rd (Rt 117 - Rt 117) PAVEMENT A-37
0153N Route 102 & Route 117 Improvements - Roundabout TRAFFIC A-10

0080E STC Misc Improvements 2018 TRAFFIC A-40



PTSID

Project Name Type Appendix
2601H STC Misc Improvements 2019 TRAFFIC A-40
0026P Trestle Trail Bridges - West TAP/OTHER A-28
CRANSTON
0025S 2018 Roadway Departure Mitigation - C-1 TRAFFIC A-28
2601D 2019 Paver Placed Elastomeric Surface Treatment C-1 PAVEMENT A-36
2601F 2019 Paver Placed Elastomeric Surface Treatment C-2 PAVEMENT A-36
0013G Bridge Group 09 - CRA, JOH BRIDGE A-21
2601E Bridge Group 51A - Rt 37 C-2 BRIDGE A-34
0194C Bridge Group 59A - Park Ave RR BRIDGE A-24
0114L Central RI Bridges - Group 12 (29 Bridges) BRIDGE A-11
0025F Cranston - Local Safety Improvements TRAFFIC A-19
011471 I-295 Bridges Contract | BRIDGE A-12
0201V I-95 Corridor Preservation - Bridge Washing (58C) OPERATING A-15
0025N Intersection Safety Improvements 2017 Statewide TRAFFIC A-29
0091S Roadway Departure Mitigation - Systemic High Friction Surface Treatments-2018 TRAFFIC A-30
0130E Rt 2 - Reservoir Ave (Sockanosset Cross Rd - Rt 12) PAVEMENT A-27
0162A SRTS - C-1 (Cra, Epr) TRAFFIC A-30
0116N Statewide Pavement Striping - Limited Access, 2016-2017 OPERATING A-6
0055K Statewide Resurfacing C-2, 2017** PAVEMENT A-8
CUMBERLAND
0073M 2017-2018 Statewide Pavement Striping -North OPERATING A-15
0105E 2018 Rubberized Asphalt Chip Seal C-1 OPERATING A-25
2601D 2019 Paver Placed Elastomeric Surface Treatment C-1 PAVEMENT A-36
0013W Bridge Group 17 - BUR, CUM, LIN, NPR, NSN, SMI BRIDGE A-33
0145Q Bridge Group 48A - Howard Rd BRIDGE A-23
0014M Bridge Group 62 - Manville Br BRIDGE A-35
0004D Broad St Regeneration PAVEMENT A-37
0114S Cumberland 1-295 Corridor Bridges (37T - 1) BRIDGE A-11
0025N Intersection Safety Improvements 2017 Statewide TRAFFIC A-29
0073X Intersection Safety Improvements to Rt 114 between Bear Hill Rd and 1-295 Cumberland TRAFFIC A-29
0084G Rubberized Asphalt Chip Seal 2016 OPERATING A-5
0116N Statewide Pavement Striping - Limited Access, 2016-2017 OPERATING A-6
0080C STC - Statewide Pedestrian and Intersection Safety Improvements TRAFFIC A-31
0080E STC Misc Improvements 2018 TRAFFIC A-40
EAST GREENWICH
0025K 2018 Intersection Safety Improvements - Statewide TRAFFIC A-28
0013F Bridge Group 05 - EGR, EXE, WAR, WGR BRIDGE A-21
0031y Bridge Group 18B - EGR, NKS BRIDGE A-33
0156D Bridge Group 58A - Division St BRIDGE A-34
0114L Central RI Bridges - Group 12 (29 Bridges) BRIDGE A-11
0166H Route 4 Improvements, C-2 PAVEMENT A-17



PTSID

Project Name Type Appendix
0116N Statewide Pavement Striping - Limited Access, 2016-2017 OPERATING A-6
0080C STC - Statewide Pedestrian and Intersection Safety Improvements TRAFFIC A-31
EAST PROVIDENCE
0025S 2018 Roadway Departure Mitigation - C-1 TRAFFIC A-28
0025K 2018 Intersection Safety Improvements - Statewide TRAFFIC A-28
0105G 2018 Paver Placed Elastomeric Surface Treatment C-2 OPERATING A-25
2602A 2019 Paver Placed Elastomeric Surface Treatment C-3 PAVEMENT A-36
0013U Bridge Group 15A - East Bay BRIDGE A-21
0143W Horton Farm Bridge No. 472 (57M) BRIDGE A-11
0013M I-195 Corridor Bridges (77) BRIDGE A-12
0025z Intersection Safety Improvements 2019 C-2 TRAFFIC A-39
0171B Newman Avenue Bridge No. 224 (57D) BRIDGE A-2
0143K Pawtucket Avenue Bridge No. 471 (57B) BRIDGE A-2
0076R Rt 44 - Taunton Ave (Rt 1A/114 - Mass S/L) PAVEMENT A-38
0131M Salt Storage Facility - East Providence OPERATING A-35
0162A SRTS - C-1 (Cra, Epr) TRAFFIC A-30
0116N Statewide Pavement Striping - Limited Access, 2016-2017 OPERATING A-6
2601H STC Misc Improvements 2019 TRAFFIC A-40
0009N Washington Bridge North No. 700 (57A T -)J) BRIDGE A-4
EXETER
0105A 2018 Rubberized Asphalt Chip Seal C-2 OPERATING A-26
0013F Bridge Group 05 - EGR, EXE, WAR, WGR BRIDGE A-21
0116N Statewide Pavement Striping - Limited Access, 2016-2017 OPERATING A-6
0168E Tefft Hill Trail Bridge No. 592 (67T - B) BRIDGE A-4
FOSTER
0086X 2017 Rubberized Asphalt Chip Sealing OPERATING A-15
0105E 2018 Rubberized Asphalt Chip Seal C-1 OPERATING A-25
0013V Bridge Group 16A - FOS, GLO, PVD, SCI, SMI BRIDGE A-32
0015C Bridge Group 16B - FOS, JOH, PVD, SCI BRIDGE A-32
0168H Hope Valley Bridges (69D) BRIDGE A-11
0084H Paver Placed Elastomeric Surface Treatment 2016 OPERATING A-5
GLOCESTER
0086X 2017 Rubberized Asphalt Chip Sealing OPERATING A-15
0073M 2017-2018 Statewide Pavement Striping -North OPERATING A-15
0105E 2018 Rubberized Asphalt Chip Seal C-1 OPERATING A-25
2601C 2019 Rubberized Asphalt Chip Seal C-1 PAVEMENT A-37
0013V Bridge Group 16A - FOS, GLO, PVD, SCI, SMI BRIDGE A-32
0061K Improvements to Rt 44/100 Intersection and Chepachet River Bridge Repair C-3E TRAFFIC A-20
0091S Roadway Departure Mitigation - Systemic High Friction Surface Treatments-2018 TRAFFIC A-30
0061A Rt 44 - C-3B (RIDOT Maint Facility - W. Greenville Rd) PAVEMENT A-27
0084G Rubberized Asphalt Chip Seal 2016 OPERATING A-5

HOPKINTON



PTSID Project Name Type Appendix
0086X 2017 Rubberized Asphalt Chip Sealing OPERATING A-15
0105A 2018 Rubberized Asphalt Chip Seal C-2 OPERATING A-26
0114L Central RI Bridges - Group 12 (29 Bridges) BRIDGE A-11
0168H Hope Valley Bridges (69D) BRIDGE A-11
0084G Rubberized Asphalt Chip Seal 2016 OPERATING A-5
0116N Statewide Pavement Striping - Limited Access, 2016-2017 OPERATING A-6
0055K Statewide Resurfacing C-2, 2017** PAVEMENT A-8
2601H STC Misc Improvements 2019 TRAFFIC A-40
0154A Wood River & Holburton Bridges Nos. 261, 262 (58D) BRIDGE A-4
0114K Wood River Valley Bridge No. 404, 1-95 North & South (7T - A) BRIDGE A-14
0165V Woodville Road Improvements PAVEMENT A-18
JAMESTOWN

0105D 2018 Paver Placed Elastomeric Surface Treatment C-1 OPERATING A-25
0116N Statewide Pavement Striping - Limited Access, 2016-2017 OPERATING A-6
0080C STC - Statewide Pedestrian and Intersection Safety Improvements TRAFFIC A-31
2601H STC Misc Improvements 2019 TRAFFIC A-40
JOHNSTON

0173U 1 R Improvements to Winsor Avenue PAVEMENT A-16
2602A 2019 Paver Placed Elastomeric Surface Treatment C-3 PAVEMENT A-36
0013G Bridge Group 09 - CRA, JOH BRIDGE A-21
0015C Bridge Group 16B - FOS, JOH, PVD, SCI BRIDGE A-32
0114v Bridge Group 35T-8 - -295 C-3 BRIDGE A-22
0114U I-295 Bridges Contract 2 BRIDGE A-12
0011D Intersection Safety Improvements Newport, Warwick, Johnston TRAFFIC A-20
0080D Pedestrian and Intersection Safety Improvements - STC with Albion Beacon TRAFFIC A-9
0138B Rt 6A - Hartford Ave C-2 (Rt 5 - Killingly St) PAVEMENT A-27
0014F Simmonsville Bridge No. 326 (57C) BRIDGE A-13
0116N Statewide Pavement Striping - Limited Access, 2016-2017 OPERATING A-6
2601H STC Misc Improvements 2019 TRAFFIC A-40
0173z US Route 6 Hartford Ave PAVEMENT A-18
LINCOLN

0025S 2018 Roadway Departure Mitigation - C-1 TRAFFIC A-28
0086Y 2017 Paver Placed Elastomeric Surface Treatment OPERATING A-15
0073M 2017-2018 Statewide Pavement Striping -North OPERATING A-15
0025K 2018 Intersection Safety Improvements - Statewide TRAFFIC A-28
0013W  Bridge Group 17 - BUR, CUM, LIN, NPR, NSN, SMI BRIDGE A-33
0014z Bridge Group 62T-11 - Louisquisset Pk BRIDGE A-24
0166J Mussey Brook Bridge No. 380 (56C) BRIDGE A-2
0165J Railroad St (Manville Hill Rd - Rt 126) PAVEMENT A-27
0081W Route 146 Improvements PAVEMENT A-17
0116N Statewide Pavement Striping - Limited Access, 2016-2017 OPERATING A-6



PTSID

Project Name

Type Appendix
0080C STC - Statewide Pedestrian and Intersection Safety Improvements TRAFFIC A-31
0080E STC Misc Improvements 2018 TRAFFIC A-40
2601H STC Misc Improvements 2019 TRAFFIC A-40
LITTLE COMPTON
0173S Snell Road Improvements PAVEMENT A-17
0080C STC - Statewide Pedestrian and Intersection Safety Improvements TRAFFIC A-31
MIDDLETOWN
0011E Aquidneck Avenue HSIP TRAFFIC A-28
0076z Aquidneck Avenue Improvements TRAFFIC A-29
0015A Bridge Group 15B - Aquidneck Island BRIDGE A-22
0050A Pell Bridge Ramps - Phase 1 PAVEMENT A-38
0082U Rt 138A - Aquidneck Ave (E Main Rd - Green End Ave) PAVEMENT A-38
0007F Two Mile Corner Reconstruction PAVEMENT A-8
NARRAGANSETT
0015A Bridge Group 15B - Aquidneck Island BRIDGE A-22
0080D Pedestrian and Intersection Safety Improvements - STC with Albion Beacon TRAFFIC A-9
0162G SRTS - C-2 (Nar) TRAFFIC A-39
NEW SHOREHAM
0015A Bridge Group 15B - Aquidneck Island BRIDGE A-22
NEWPORT
0015A Bridge Group 15B - Aquidneck Island BRIDGE A-22
0011D Intersection Safety Improvements Newport, Warwick, Johnston TRAFFIC A-20
0050A Pell Bridge Ramps - Phase 1 PAVEMENT A-38
0116N Statewide Pavement Striping - Limited Access, 2016-2017 OPERATING A-6
NORTH KINGSTOWN
0025S 2018 Roadway Departure Mitigation - C-1 TRAFFIC A-28
0105G 2018 Paver Placed Elastomeric Surface Treatment C-2 OPERATING A-25
0031Y Bridge Group 18B - EGR, NKS BRIDGE A-33
0015B Bridge Group 46A - Lafayette Rd BRIDGE A-23
0166H Route 4 Improvements, C-2 PAVEMENT A-17
0116N Statewide Pavement Striping - Limited Access, 2016-2017 OPERATING A-6
NORTH PROVIDENCE
0073M 2017-2018 Statewide Pavement Striping -North OPERATING A-15
0013W Bridge Group 17 - BUR, CUM, LIN, NPR, NSN, SMI BRIDGE A-33
0071V Mineral Spring Avenue HSIP TRAFFIC A-9
0081W Route 146 Improvements PAVEMENT A-17
0116N Statewide Pavement Striping - Limited Access, 2016-2017 OPERATING A-6
2601H STC Misc Improvements 2019 TRAFFIC A-40
NORTH SMITHFIELD
0073M 2017-2018 Statewide Pavement Striping -North OPERATING A-15
0105D 2018 Paver Placed Elastomeric Surface Treatment C-1 OPERATING A-25
2601z 2019 Rubberized Asphalt Chip Seal PAVEMENT A-36
0021U Blackstone Bikeway 8C TAP/OTHER A-18



PTSID

Project Name Type Appendix
0013S Bridge Group 13A - Rt 146 C-1 BRIDGE A-21
0013W Bridge Group 17 - BUR, CUM, LIN, NPR, NSN, SMI BRIDGE A-33
0114J Bridge Group 38T-12 - Rt 146 Farnum Pk BRIDGE A-22
0145C Bridge Group 53 - Union Village RR BRIDGE A-34
0183B Central Street Bridge No. 449 (70B) BRIDGE A-1
0025Q Roadway Departure Mitigation - Guardrail and Median Improvements to 1-95 (Warwick) and Rt 146 TRAFFIC A-30
0013L Route 146 Corridor Bridges (38) BRIDGE A-13
0073S Rt 146 Guide Signs - C-1 - North TRAFFIC A-30
0118A Slatersville Stone Arch Bridge No. 273 (70C) BRIDGE A-3
0116N Statewide Pavement Striping - Limited Access, 2016-2017 OPERATING A-6
0055K Statewide Resurfacing C-2, 2017** PAVEMENT A-8
0080E STC Misc Improvements 2018 TRAFFIC A-40
2601H STC Misc Improvements 2019 TRAFFIC A-40
PAWTUCKET
0073M 2017-2018 Statewide Pavement Striping -North OPERATING A-15
0013N Bridge Group 03 - I-95 BRIDGE A-32
0004D Broad St Regeneration PAVEMENT A-37
0114R I-95 Corridor Bridge Nos. 56101, 56121, 56201, 56221 (3T - F) BRIDGE A-12
0082C I-95 Resurfacing, C-2 (Pawtucket) PAVEMENT A-16
0081K Pavement Preservation to Rt 1A (Newport Ave) PAVEMENT A-17
0143U Pawtucket Area Bridges (53B) BRIDGE A-2
0016J Pine Street Bridge No. 548 (31) BRIDGE A-13
0116N Statewide Pavement Striping - Limited Access, 2016-2017 OPERATING A-6
PORTSMOUTH
0015A Bridge Group 15B - Aquidneck Island BRIDGE A-22
0007C East Main Road 1R Improvements PAVEMENT A-16
0031N Old Sakonnet River Bridge Demolition (Superstructure) BRIDGE A-2
0132G Portsmouth Maintenance Facility OPERATING A-5
0081R Route 24 Improvements PAVEMENT A-17
0131L Salt Storage Facility - Portsmouth OPERATING A-26
0116N Statewide Pavement Striping - Limited Access, 2016-2017 OPERATING A-6
0055K Statewide Resurfacing C-2, 2017** PAVEMENT A-8
0080E STC Misc Improvements 2018 TRAFFIC A-40
2601H STC Misc Improvements 2019 TRAFFIC A-40
PROVIDENCE
0025S 2018 Roadway Departure Mitigation - C-1 TRAFFIC A-28
0172C 1R Improvements to Smith Street PAVEMENT A-7
0025K 2018 Intersection Safety Improvements - Statewide TRAFFIC A-28
0105G 2018 Paver Placed Elastomeric Surface Treatment C-2 OPERATING A-25
0021R Blackstone River Bikeway - Segment 1A TAP/OTHER A-8
0013A Bridge Group 01 - PVD BRIDGE A-32



PTSID

Project Name Type Appendix

0013P Bridge Group 06 - PVD BRIDGE A-21
0013S Bridge Group 13A - Rt 146 C-1 BRIDGE A-21
0013V Bridge Group 16A - FOS, GLO, PVD, SCI, SMI BRIDGE A-32
0015C Bridge Group 16B - FOS, JOH, PVD, SCI BRIDGE A-32
0017E Bridge Group 16T-13 - Woonasquatucket Br BRIDGE A-22
0017G Bridge Group 38C - Geneva Pond BRIDGE A-22
0114X Bridge Group 40A - Hawkins BRIDGE A-33
0015D Bridge Group 40B - Bath St East BRIDGE A-33
0167C Bridge Group 75 - Rt 146 Louisquisset Pk Ramp BRIDGE A-24
0114L Central RI Bridges - Group 12 (29 Bridges) BRIDGE A-11
0144E Harbor Junction Bridge No. 131 (57E) BRIDGE A-1
0013M I-195 Corridor Bridges (77) BRIDGE A-12
0oi2Q I-195 Relocation - C-17 - Waterfront Parks PAVEMENT A-26
001271 I-195 Relocation - C-18 - Gano St PAVEMENT A-26
0201V I-95 Corridor Preservation - Bridge Washing (58C) OPERATING A-15
0079G I-95 Resurfacing (EImwood Avenue to Eddy St) PAVEMENT A-7
0025N Intersection Safety Improvements 2017 Statewide TRAFFIC A-29
0025z Intersection Safety Improvements 2019 C-2 TRAFFIC A-39
9003E Materials Lab - Quality Assurance OPERATING A-35
0153R Memorial Blvd. & Francis Street Improvements TRAFFIC A-9
0114N Oxford Street Bridge No. 653 (2T) BRIDGE A-13
0080D Pedestrian and Intersection Safety Improvements - STC with Albion Beacon TRAFFIC A-9
0078U Providence - Downtown Improvements, C-3 PAVEMENT A-7
0012L Providence Area Bridges Nos. 1080, 1082 (56B) BRIDGE A-3
0012R Providence River Pedestrian Bridge BRIDGE A-3
0012N Ramp El Bridge No. 1083 (56A) BRIDGE A-3
0027B Reconstruction of the Route 6/10 Interchange BRIDGE A-13
0081W Route 146 Improvements PAVEMENT A-17
0116N Statewide Pavement Striping - Limited Access, 2016-2017 OPERATING A-6
0080H STC - Allens Avenue at Terminal and Ernest TRAFFIC A-31
0080E STC Misc Improvements 2018 TRAFFIC A-40
0009N Washington Bridge North No. 700 (57A T -)) BRIDGE A-4
RICHMOND

0086Y 2017 Paver Placed Elastomeric Surface Treatment OPERATING A-15
0105A 2018 Rubberized Asphalt Chip Seal C-2 OPERATING A-26
2601F 2019 Paver Placed Elastomeric Surface Treatment C-2 PAVEMENT A-36
26017 2019 Rubberized Asphalt Chip Seal PAVEMENT A-36
0170C Baker Pines Bridge No. 593 BRIDGE A-11
0143C Bridge Group 54A - Kingston Rd Bridge BRIDGE A-34
01458 Carolina Bridges (57F) BRIDGE A-1
0114L Central RI Bridges - Group 12 (29 Bridges) BRIDGE A-11



PTSID

Project Name Type Appendix
0168H Hope Valley Bridges (69D) BRIDGE A-11
0084H Paver Placed Elastomeric Surface Treatment 2016 OPERATING A-5
0116N Statewide Pavement Striping - Limited Access, 2016-2017 OPERATING A-6
0055K Statewide Resurfacing C-2, 2017** PAVEMENT A-8
0168E Tefft Hill Trail Bridge No. 592 (67T - B) BRIDGE A4
0154A Wood River & Holburton Bridges Nos. 261, 262 (58D) BRIDGE A-4
0114K Wood River Valley Bridge No. 404, |-95 North & South (7T - A) BRIDGE A-14
0165V Woodville Road Improvements PAVEMENT A-18
SCITUATE
0173U 1 R Improvements to Winsor Avenue PAVEMENT A-16
0086X 2017 Rubberized Asphalt Chip Sealing OPERATING A-15
0105D 2018 Paver Placed Elastomeric Surface Treatment C-1 OPERATING A-25
0105G 2018 Paver Placed Elastomeric Surface Treatment C-2 OPERATING A-25
0105E 2018 Rubberized Asphalt Chip Seal C-1 OPERATING A-25
0105A 2018 Rubberized Asphalt Chip Seal C-2 OPERATING A-26
2601F 2019 Paver Placed Elastomeric Surface Treatment C-2 PAVEMENT A-36
2601C 2019 Rubberized Asphalt Chip Seal C-1 PAVEMENT A-37
0013V Bridge Group 16A - FOS, GLO, PVD, SCI, SMI BRIDGE A-32
0015C Bridge Group 16B - FOS, JOH, PVD, SCI BRIDGE A-32
0173G Central Pk & Battey Meetinghouse Rd PAVEMENT A-37
0173C Hope Village Streetscape and Main St Improvements to Rt 115 PAVEMENT A-37
0173K Rockland Rd (Central Pk to Danielson Pk) PAVEMENT A-27
0153N Route 102 & Route 117 Improvements - Roundabout TRAFFIC A-10
0081Y Rt 6 - (Rt 102 - Rt 101) PAVEMENT A-38
0173z US Route 6 Hartford Ave PAVEMENT A-18
SMITHFIELD
0025S 2018 Roadway Departure Mitigation - C-1 TRAFFIC A-28
0073M 2017-2018 Statewide Pavement Striping -North OPERATING A-15
2602A 2019 Paver Placed Elastomeric Surface Treatment C-3 PAVEMENT A-36
0013V Bridge Group 16A - FOS, GLO, PVD, SCI, SMI BRIDGE A-32
0013W Bridge Group 17 - BUR, CUM, LIN, NPR, NSN, SMI BRIDGE A-33
0153E Capron Road Bridge No. 792 (70A) BRIDGE A-1
0025R Intersection Safety Improvements to Rt 44 at Smithfield Crossings TRAFFIC A-29
0061A Rt 44 - C-3B (RIDOT Maint Facility - W. Greenville Rd) PAVEMENT A-27
0162H SRTS - C-3 (Smi, Wns) TRAFFIC A-40
0116N Statewide Pavement Striping - Limited Access, 2016-2017 OPERATING A-6
0080E STC Misc Improvements 2018 TRAFFIC A-40
SOUTH KINGSTOWN
0086Y 2017 Paver Placed Elastomeric Surface Treatment OPERATING A-15
0086X 2017 Rubberized Asphalt Chip Sealing OPERATING A-15
0105A 2018 Rubberized Asphalt Chip Seal C-2 OPERATING A-26
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2601F 2019 Paver Placed Elastomeric Surface Treatment C-2 PAVEMENT A-36
0165X High Street & Kingstown Road Improvements PAVEMENT A-7
0166M High Street/Kingstown Road Stormwater Mitigation STORMWATER A-18
0073z HSIP-Intersection Safety Improvements to Route 108 at Curtis Corner Rd TRAFFIC A-19
0081D Improvements to US Route 1 (South Kingstown) PAVEMENT A-16
0055L Old Tower Hill Rd (Rt 108 - Rt 1) PAVEMENT A-38
0139H Route 138 Improvements PAVEMENT A-8
STATEWIDE
0084C 2017 Crack Sealing Limited Access OPERATING A-14
0084B 2017 Crack Sealing North and East Regions OPERATING A-14
0084A 2017 Crack Sealing South and Central Regions OPERATING A-14
0105C 2018 Crack Sealing Limited Access OPERATING A-24
0105F 2018 Crack Sealing North and East Regions OPERATING A-25
0105B 2018 Crack Sealing South and Central Regions OPERATING A-25
0105H 2018 Crack Sealing South and Central Regions C-2 PAVEMENT A-35
2602B 2019 Crack Sealing North and East Regions C-1 PAVEMENT A-35
2602C 2019 Crack Sealing South and Central Regions C-1 PAVEMENT A-36
0153P Bridge End Treatments - HSIP TRAFFIC A-8
0084S Crack Sealing - Limited Access OPERATING A-4
0084z Crack Sealing - North & East, 2016 OPERATING A-4
0084Y Crack Sealing - South & Central, 2016 OPERATING A-5
0102J East Bay/South, C-6 - STC TRAFFIC A-9
0025) High Friction Surface Treatments 2016 TRAFFIC A-19
0006A Rhodeworks Toll Facilities TAP/OTHER A-18
0091T Roadway Departure Mitigation - Non-Freeway Roadside Improvements 2019 C-1 TRAFFIC A-39
7006H Statewide Fence 2017-2019 OPERATING A-5
7006G Statewide Guardrail 2017-2019 OPERATING A-6
7006J Statewide Impact Attenuator 2017-2019 OPERATING A-6
0116S Statewide LED Retrofit Project TRAFFIC A-10
0073L Statewide Pavement Striping - Central, 2016-2017 OPERATING A-6
0073K Statewide Pavement Striping - South, 2016-2017 OPERATING A-6
0073J Statewide Pavement Striping Eastbay 17-18 OPERATING A-15
0025P Statewide Road Diet 2017 TRAFFIC A-20
0072K Traffic Signal Optimization, C-2 TRAFFIC A-10
0072) Traffic Signal Optimization, C-3, 2016 TRAFFIC A-20
TIVERTON
0086Y 2017 Paver Placed Elastomeric Surface Treatment OPERATING A-15
0015A Bridge Group 15B - Aquidneck Island BRIDGE A-22
0031N Old Sakonnet River Bridge Demolition (Superstructure) BRIDGE A-2
0116N Statewide Pavement Striping - Limited Access, 2016-2017 OPERATING A-6
0080C STC - Statewide Pedestrian and Intersection Safety Improvements TRAFFIC A-31
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2601H STC Misc Improvements 2019 TRAFFIC A-40
WARREN
0013U Bridge Group 15A - East Bay BRIDGE A-21
0071P Metacom Avenue - HSIP TRAFFIC A-30
0162D SRTS - C-4 (Wrn) TRAFFIC A-40
WARWICK
0025S 2018 Roadway Departure Mitigation - C-1 TRAFFIC A-28
0025K 2018 Intersection Safety Improvements - Statewide TRAFFIC A-28
0105G 2018 Paver Placed Elastomeric Surface Treatment C-2 OPERATING A-25
0113U Airport Connector & Route 2 Bridges (53C & 81B) BRIDGE A-1
0013F Bridge Group 05 - EGR, EXE, WAR, WGR BRIDGE A-21
2601E Bridge Group 51A - Rt 37 C-2 BRIDGE A-34
0014D Bridge Group 59B - Centerville Rd BRIDGE A-24
0114L Central RI Bridges - Group 12 (29 Bridges) BRIDGE A-11
0091K Coronado Road Pedestrian Enhancements TRAFFIC A-9
0201V I-95 Corridor Preservation - Bridge Washing (58C) OPERATING A-15
0114P I-95 North & South Bridges at Toll Gate Road Nos. 683, 684 (5T - C) BRIDGE A-12
0088A I-95 Resurfacing (Rt 2 to Service Avenue) PAVEMENT A-16
0025N Intersection Safety Improvements 2017 Statewide TRAFFIC A-29
0011D Intersection Safety Improvements Newport, Warwick, Johnston TRAFFIC A-20
0080D Pedestrian and Intersection Safety Improvements - STC with Albion Beacon TRAFFIC A-9
0025Q Roadway Departure Mitigation - Guardrail and Median Improvements to 1-95 (Warwick) and Rt 146 TRAFFIC A-30
0166H Route 4 Improvements, C-2 PAVEMENT A-17
0156C South County Freeway Bridge No. 686 (52A) BRIDGE A-3
0116N Statewide Pavement Striping - Limited Access, 2016-2017 OPERATING A-6
0055K Statewide Resurfacing C-2, 2017** PAVEMENT A-8
0080C STC - Statewide Pedestrian and Intersection Safety Improvements TRAFFIC A-31
0080E STC Misc Improvements 2018 TRAFFIC A-40
0071T Warwick - HSIP TRAFFIC A-10
WEST GREENWICH
0013F Bridge Group 05 - EGR, EXE, WAR, WGR BRIDGE A-21
0143A Bridge Group 57K - Big River BRIDGE A-23
0114L Central RI Bridges - Group 12 (29 Bridges) BRIDGE A-11
0153N Route 102 & Route 117 Improvements - Roundabout TRAFFIC A-10
0116N Statewide Pavement Striping - Limited Access, 2016-2017 OPERATING A-6
2601H STC Misc Improvements 2019 TRAFFIC A-40
0168C Victory Highway Bridge No. 589 (71) BRIDGE A-14
WEST WARWICK
0105D 2018 Paver Placed Elastomeric Surface Treatment C-1 OPERATING A-25
0114L Central RI Bridges - Group 12 (29 Bridges) BRIDGE A-11
0080D Pedestrian and Intersection Safety Improvements - STC with Albion Beacon TRAFFIC A-9
0116N Statewide Pavement Striping - Limited Access, 2016-2017 OPERATING A-6
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0080C STC - Statewide Pedestrian and Intersection Safety Improvements TRAFFIC A-31
WESTERLY
00727 HSIP - Rt 1, S. County Median Guardrail TRAFFIC A-29
0081J Rt 78 (Rt 1 - Conn S/L) PAVEMENT A-39
0116N Statewide Pavement Striping - Limited Access, 2016-2017 OPERATING A-6
2601H STC Misc Improvements 2019 TRAFFIC A-40
WOONSOCKET
0073M 2017-2018 Statewide Pavement Striping -North OPERATING A-15
0021U Blackstone Bikeway 8C TAP/OTHER A-18
0021S Blackstone River Bikeway - 8B-1 TAP/OTHER A-28
0153T Diamond Hill Road Improvements at Mendon Road TRAFFIC A-19
0162H SRTS - C-3 (Smi, Wns) TRAFFIC A-40



	PROJECTS & SCHEDULES - FINAL DRAFT - 4.30.2019
	front cover of insert Final Project Index Section - 4.29.19
	MasterReport - 4.30.19
	ProjectList - 4.30.19
	Schedule - 4.30.19
	Budget - 4.30.19
	Projects Query Mun Report - 4.30.19

	Budget - 4.30.19v2



