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Insert A: Project Budgets and Schedule - Key

Budget: RIDOT publishes an updated budget estimating reasonable costs ~Schedule: RIDOT publishes an updated schedule to identify key milestones
for the life of the project. Initial budget reflects the budget at the time the ~ for a project. Advertise is when the contract documents are complete and
Design was completed, a bid was accepted and a Notice to Proceed (NTP) the project is advertised for bids. Notice to Proceed (NTP) is when the
was provided to the Contractor. If Initial Budget is blank it is because the construction contract is awarded and work may commence (the date of
project is pre-NTP. Projected budget is the current budget at the close of ~the purchase order). Site Active estimates when construction activities will
the current quarter. Difference displays any variance (+/-) between the physically begin for the project. Complete identifies the point in time at
Initial Budget and the Projected Budget. Projects trending under budget ~Which the project may be deemed substantially complete, and ready for use
will be highlighted in green, those trending over budget will be highlighted by the general public. Completed phases will be shown with full dates and
red. shaded fields. Status identifies the current phase the project is in: Design,
Advertise, In Construction, & Substantially Complete.
Spent: Provides the actual values billed to the project to date.

| \

Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule: | 29-May-13]28-Aug-13 ] 06-Apr-17]
Design NA $0.203 NA $0.158
Construction $15.300 $15.956 S0.656 $15.460 - . .
Other “NA ¢3.115 NA $2.966 ;nt;upat;::i (Ilotm.pletlon at NTP: -Novy-
Contingency $0.765  $0.000 ($0.765) $0.000 9,‘2: months fate- , WU
Total NA $19.274 $18.584 6 _onstructlon Change Order._ 2%
__I Design as Percent of Construction: NA
[ PTsID: 0153C TYPE: BRIDGE [wLegacy - Other as Percent of Construction: 20%
Design: Includes costs for design contractor/consultant Performance
Construction: Includes costs for construction contractor services Anticipated Completion at NTP: Identifies the substantial completion
Other: Includes costs for right-of-way acquisitions, utility work, date which was established at the Notice to Proceed (NTP) phase
project oversight # of Months Late: Displays the difference between the Anticipated
Contingency: Budgeted value to be utilized to address unforeseen Completion at NTP with the current Schedule Complete date.
issues. Contingency value is a reflection of the risk remaining on the Positive values indicate that the project is behind schedule and are
project. highlighted in red; negative values indicate that the project is ahead
Budget Contingency: At notice to proceed, budget contingency is of schedule and are highlighted in green.
typically set at 5% of low bid. % Construction Change Orders: Ratio of the value of approved
Schedule Contingency: At notice to proceed, schedule contingency is change orders versus the original contract award value
typically set at 10% of the contract duration. Deviations from this Design as percent of Construction: Ratio of the budget values for
standard may occur due to winter shutdown. Winter shutdown Design versus Construction
typically takes place from December 15 from April 15 but is weather- Other as percent of Construction: Ratio of the budget values for Other
dependent. costs for producing the project versus Construction.

Total budget estimate to deliver the project.

PTSID: Project Tracking System Identification — A unique identifier in RIDOT’s systems to track schedule, budget and asset related activities.

Type: Identifies the RIDOT Project Pipeline which sponsors the project (Bridge, Maintenance & Operations, Pavement, Storm water, TAP/Other, Traffic, & Transit)
Comingled Design: Historical financial information for Design costs were not tracked to the project level. As of 2015, all new Design contract costs are tracked to each
individual project, and RIDOT has begun to track design costs to the project level for most Legacy projects going forward. Due to this inaccurate reporting, it is not
possible to identify design costs at the project level for most legacy projects. For Legacy projects where design was comingled, initial total project costs are NA.

Design Build Contracts - Design build contract funding allocation appears as follows: Design consultants that generate the Advertising documents will be reflected in
the Design line, the Contractor/Design team will be reflected as one total in the Construction line. Additionally, the time for a design-build contract to be awarded
from advertisement to NTP is anticipated to take between 6-8 months.

Note: All dollar values are in millions and rounded to the nearest $100,000.00.

Color Coding: Additionally, certain key items are color coded throughout as indicators of performance, as described below:

On Time On Budget Change Orders
Status Color Status Color Range

) 0-5%
On-Time - On-Budget o
0-6 months behind Yellow Over Budget >10%

6-12 months behind 10%+
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FFY16
BRIDGE
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _—
Design $0.171 $0.186 $0.015 $0.141
Construction $5.700 $5.829 $0.129 $5.306 .. . .
Other $1.885  $1.819 ($0.066) $2.116 ﬁr;tgcr;p:rfteﬁsclgtr;p'et'°” at NTP: 31-Aue-18
Contingency $0.431 $0.353  ($0.078) $0.000 % Construction éhange Order: 1%
Total 58.187 58.187 57.563 Design as Percent of Construction: 3%
| PTsiD: 013U TYPE: BRIDGE [ |Legacy Other as Percent of Construction: 31%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _—
Design $0.400 $0.451  $0.051  $0.408
Construction $2.400 $2.440 $0.040 S2.236 - . )
Other $1.376  $1.088  ($0.288) $1.023 ﬁ’(‘)tf'cn'qu;teﬁsf:trz_p'et'°” at NTP: SLLBS
Contingency $0.100 $0.077  ($0.023) $0.000 % Construction éhange Order: 29
el 34.276 34.056 53.667 Design as Percent of Construction: 18%
| PTSID: 0153E INFE BRI [ JLegacy Other as Percent of Construction: 45%
Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule: |  May-21 |
Design $0.275 $0.479 $0.204  S$0.317
Construction $4.900 $4.900  $0.000 $4.283 - . )
Other $3.970  $3.856 ($0.114) $1.911 Qgt;ﬂqp;;fﬁscl;’tr:,p'e“°” atNTP: ﬂsl a2
Contingency $0.245 $0.155 (50.090) S0.000 % Construction éhange Order: 11%
Total 59390 59.390 56.511 Design as Percent of Construction: 10%
|_PTsiD: 01458 TYPE: BRIDGE [ |Legacy Other as Percent of Construction: 79%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _—
Design $0.310 $0.385 $0.075  $0.180

Construction $5.000 $5.000 $0.000  $3.552 - : )
Other $2.167  $2.104  ($0.063) $0.903 ﬁrc‘)t;‘;;p;;f:scl:trz,p'et'°” at NTP: 31-May_18
%tnatlmgency 23523 zgggg (50.013) 22222 % Construction Change Order: 3%
- - __I Design as Percent of Construction: 8%
|_PTsiD: 01838 GEJERIDCE [ JLegacy Other as Percent of Construction: 42%

Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule:
Design $0.166 $0.141 (50.025) $0.113
Construction $3.375 $3.480  $0.105 $3.182 - . )
Other $2.824  $3.264  $0.440  $2.581 ﬁgt;%p:rfteﬁsclgtr;p'et'°” atNTP: 31'A“E'138
ggtnatlmgency zglllgi) gggi? (50.070) igggg % Construction Change Order: - 4%
- - __I Design as Percent of Construction: 4%
| PTSID: 0144E TYPE: BRIDGE | |Legacy Other as Percent of Construction: 94%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 29-Sep-16]20-Dec-16]14-Dec-17|
Design $0.400 $0.430 $0.030 $0.393
Construction $1.205 $1.205 $0.000 S$1.176 - . )
Other $1.142  $1.118  ($0.024) $0.969 ﬁgtgcr;p;;f:sclgtr:,p'e“°” LA EYRLENARS
Contingency $0.060 $0.054 (50.006) $0.000 % Construction éhange Order: 3%
ot 52.807 52.807 52.538 Design as Percent of Construction: 36%
|_PTSID: 0166/ INIPZ: [ERIDIEE [ JLegacy Other as Percent of Construction: 93%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 29-Sep-16]22-Dec-16]05-0ct-18|
Design $0.350 $0.375 $0.025 $0.093
Construction $2.629 $2.709  $0.079  $2.683 - . )
Other $1.615  $1.620  $0.005 $1.251 #Agt;%p:rfte:scl:{g,p'et'°” at NTP: 31-May-19
Contingency $0.131 $0.022 ($0.110) $0.000 % Construction éhange Order: 0%
Total 54.726 54.726 54.027 Design as Percent of Construction: 14%
| PTSID: 01718 TYPE: BRIDGE [ JLegacy Other as Percent of Construction: 60%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |28-Sep-16]10-Feb-17]06-Sep-18|
Design $2.516 $2.516 $0.000 $0.644
Construction $9.387 $9.387  $0.000 $9.181 - . )
Other $2.675 $2.672  (30.003) $1.050 Anticipated Com.pletlon at NTP: 31-Jul-18
. # of months late: 1
Contingency $0.469 $0.469  $0.000 $0.000 s Consieion QiR O %
lich] $15.047 _ $15.044 $10.875 Design as Percent of Construction: 27%
| PTSID: 003IN [TTeE: EIHIEIEIE [ JLegacy Other as Percent of Construction: 28%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 21-Jul-16]15-Nov-16]11-May-18|
Design $0.859 $0.934 $0.075 $0.529
Construction $5.700 $5.700 $0.000 $5.664 .. . .
Other $2.031  $1.985 (30.047) $0.956 ﬁgt;%p:;f:fl:{gp'et'°” at NTP: LU
Contingency $0.285 $0.257  ($0.029) $0.000 % Construction éhange Order: 10%
Total 58.875 58.875 57.148 Design as Percent of Construction: 16%
| PTsID: 0143U TYPE: BRIDGE [ |Legacy Other as Percent of Construction: 35%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |01-Mar-16]01-Jul-16]04-0ct-17|
Design $0.895 $0.916 $0.021 $0.870
Construction $8.168 $8.268  $0.100  $8.256 - . )
Other $2294  $2.414  $0.120 $2.133 ﬁr;t;%p:rfte:scl:{;p'et'°” at NTP: 31-Oct-17
Contingency $0.385 $0.144  ($0.241) $0.000 % Construction éhange Order: %
ezl $11.742 $11.742 $11.260 Design as Percent of Construction: 11%
| PTsID: 0143K WIS EHIDEE [ JLegacy Other as Percent of Construction: 29%




FFY16

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 23-Sep-16]21-Dec-16]20-Nov-17|
Design $0.180 $0.236 $0.056 $0.201
Construction $1.927 $2.128 $0.201  $2.128 - . )
Other $1.040  $0.616 ($0.424) $0.586 Qr(‘)tf'i:f;;f:scl;’tr:,p'et"’” at NTP: RNy,
Contingency $0.096 $0.000 (50.096) $0.000 % Construction éhange Order: 11%
Total 53.243 52.981 __ISZ.915 Design as Percent of Construction: 11%
| PTsID: 0012t TYPE: BRIDGE [ JLegacy Other as Percent of Construction: 29%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 26-May-16]13-Sep-16]16-Apr-19|
Design $1.250 $1.265 $0.015 $1.440
Construction $16.971 $16.975 $0.004 $16.073 .. . .
Other $2.913 $2.898  (30.015) $3.567 Anticipated Com.pletlon at NTP: 31-Oct-18
. # of months late: 6
Contingency $0.763 $0.759  ($0.004) $0.000 % Construction Change Order: %
ot $21.897 _521.897 521.080 Design as Percent of Construction: 7%
|_PTSID: 0012R WIS Eivie [ JLegacy Other as Percent of Construction: 17%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |22-Jul-16]05-Oct-16]20-Jun-17 |
Design $0.159 $0.159 $0.000 $0.135
Construction $0.500 $0.500  $0.000  $0.450 - . )
Other $0.642  $0.204 ($0.437) $0.179 ﬁgt;f;p:rfte:scl:{g,p'et'°” at NTP: 31-May-18
Contingency $0.025 $0.023  ($0.003) $0.000 % Construction éhange Order: 0%
Total 51.325 50.885 __ISO.764 Design as Percent of Construction: 32%
| PTSID: 0012N TYPE: BRIDGE [_|Legacy Other as Percent of Construction: 41%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 23-Sep-16]18-Jan-17]18-Sep-19/
Design $1.200 $1.382 $0.182 $1.015
Construction $7.700 $8.124 $0.424 $7.541 .. . .
Other $4.174  $3.891 ($0.283) $2.749 ﬁgt;%p:;fﬁsclgtr:,p'et'°” at NTP: 31-May-20
Contingency $0.385 $0.062  ($0.323) $0.000 % Construction éhange Order: 0%
lictd] $13.459 _513.459 __|$11'305 Design as Percent of Construction: 17%
| PTSID: 0118A s EBRIDIGE [ JLegacy Other as Percent of Construction: 48%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 31-Aug-16]29-Nov-16]09-Oct-18 |
Design $0.200 $0.200 $0.000 $0.186
Construction $1.700 $1.700  $0.000 $1.681 - . )
Other $1.549  $1.557  $0.008  $0.818 ﬁgt;%p:rfteﬁsclgtr;p'et'°” at NTP: 31-May-19
Contingency $0.085 $0.077  ($0.009) $0.000 % Construction éhange Order: 9%
Total 53.534 53.534 __I$2.685 Design as Percent of Construction: 12%
| PTSID: 0156¢ TYPE: BRIDGE [_JLegacy Other as Percent of Construction: 92%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |30-Mar-16]28-Jun-16]08-Jun-18]|
Design $0.300 $0.301 $0.001 $0.114
Construction $4.500 $4.500 $S0.000 S4.414 - . )
Other $1.531  $1.555  $0.024 $1.475 ﬁgtgcr;p;;f:sclgtr:,p'e“°” LA Sosis
Contingency $0.250 $0.225 (50.025) $0.000 % Construction éhange Order: 4%
ot 56.581 56.581 56.002 Design as Percent of Construction: 7%
| PTSID: 0168E INIPZ: [ERIDIEE [ JLegacy Other as Percent of Construction: 35%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |01-Sep-16]14-Feb-17]28-Aug-19|
Design $2.941 $3.222 $0.281 $3.078
Construction $15.200 $12.880 (52.320) $12.122 . . .
Other $2.368  $1.692 (30.676) $1.734 #Agt;%p:rfte:scl:{g,p'et'°” at NTP: 31-Dec-19
Contingency $0.760 $0.000 ($0.760) $0.000 % Construction éhange Order: e
Total $21.269 517.794 516.934 Design as Percent of Construction: 25%
|_PTSID: 0009N TYPE: BRIDGE [ JLegacy Other as Percent of Construction: 13%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |31-Aug-16]02-Aug-17]14-Dec-18]|
Design $0.350 $0.350 $0.000 $0.334
Construction $1.300 $1.710  $0.410 $1.773 - . )
Other $1.069  $1.069  $0.000 $1.060 #Agt;f;p::te}icl:t“;_p'et'°” IS NP
ggtn;clmgency zgégg zgggg (50.106) zgggg % Construction Change Order: 46%
_ - _ - __I Design as Percent of Construction: 20%
| PTsID: 01544 REGEESECE [ JLegacy Other as Percent of Construction: 62%
OPERATING
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |01-Mar-16]13-Jun-16]17-Sep-16|
Design $0.000 $0.000 $0.000 $0.000
Construction $0.201 $0.201  $0.000  $0.186 - : )
Other $0.122  $0.110  ($0.012) $0.056 ﬁgt;%p:;fﬁsclggp'et'°” at NTP: 31-Oct-16
Contingency $0.055 $0.055 $0.000  $0.000 % Construction éhange Order: 0%
Total 50.378 50.366 50.243 Design as Percent of Construction: NA
| PTsID: 00845 TYPE: OPERATING [ |Legacy Other as Percent of Construction: 55%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |09-Mar-16]15-Jun-16]17-Sep-16 |
Design $0.000 $0.000 $0.000 $0.000
Construction $0.197 $0.197  $0.000 $0.177 - . )
Other $0.333  $0.333  $0.000  $0.074 ﬁr;t;%p:rfte:scl:{;p'et'°” at NTP: 30-Sep-16
Contingency $0.025 $0.025 $0.000  $0.000 % Construction éhange Order: 0%
ok 50.555 50.555 50.250 Design as Percent of Construction: NA
|_PTSID: 00847 NI OFERAING [ JLegacy Other as Percent of Construction: 169%
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Budget Spent Advertise NTP Complete

Initial  Projected Difference To Date Schedule: _—
Design $0.000 $0.000 $0.000 $0.000
Construction $0.202 $0.202 $0.000  $0.185 - . )
Other $0.223  $0.223  $0.000  $0.160 Qgt;ﬂqp;;fﬁscl;’tr:,p'e“°” atNTP: EIRSISa s
Contingency $0.024 $0.024 $0.000 $0.000 % Construction éhange Order: 0%
Total 50.449 50.449 50.344 Design as Percent of Construction: NA
|_PTsiD: 0084y TYPE: OPERATING [ |Legacy Other as Percent of Construction: 110%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _—
Design $0.010 $0.010 $0.000 S0.000
Construction $0.658 $0.658  $0.000  $0.508 - : )
Other $0.474 $0.474 $0.000  $0.431 Anticipated Com.pletlon at NTP: 31-Oct-16
. # of months late: -
Contingency $0.008 $0.008 $0.000  $0.000 % Construction Change Order: 3%
ot 51.150 51.150 50.939 Design as Percent of Construction: NA
|_PTSID: 0084H UHHES OFIERATINE [ |Legacy Other as Percent of Construction: 72%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _—
Design $0.100 $0.500 $0.400 $0.188
Construction $6.000 $6.195  $0.195  $6.005 - . )
Other $0.969 $0.290  (30.679) %0.016 Anticipated Com.pletlon at NTP: 30-Jun-17
. # of months late: -
Contingency $0.315 $0.000 ($0.315) $0.000 % Construction Change Order: 0%
Total 57.384 56.985 56.210 Design as Percent of Construction: 8%
| PTSID: 01326 TYPE: OPERATING | |Legacy Other as Percent of Construction: 5%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _—
Design $0.000 $0.000 $0.000  S0.000
Construction $1.185 $1.185 $0.000 S1.144 - . )
Other $0.403  $0.403  $0.000 $0.118 ﬁr;t]!‘;;p;;f:scl:tr:,p'et'°” at NTP:
Contingency $0.040 $0.040 $0.000  $0.000 % Construction éhange Order:
lictd] 51.628 51.628 __I51.262 Design as Percent of Construction: NA
|_PTSID: 00846 INPEs CHE RTINS [ JLegacy Other as Percent of Construction: 34%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _—
Design $0.000 $0.000 $0.000 (50.018)
Construction $2.400 $2.080 ($0.320) $2.069 . . )
Other $0.538  $0.685  $0.147  $0.638 ﬁgt;%p:;fﬁsclgtr:_p'et'°” at NTP:
ggtnatlmgency zgggg ggggg (50.085) zgggg % Construction Change Order:
- - __I Design as Percent of Construction:
| PTSID: 0073L TYPE: OPERATING [_JLegacy Other as Percent of Construction: 33%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |22-Mar-16]16-Jun-16]16-Nov-17]|
Design $0.000 $0.000 $0.000 $0.000
Construction $3.143 $3.148 $0.005  $2.399 - . )
Other $0.507  $0.602  $0.095  $0.564 ﬁr(‘)tf'cr'np;rfte:sclgtr:,p'et'°” LA S0 00
Contingency $0.100 $0.000 (50.100) $0.000 % Construction éhange Order: 24%
ot 53.750 33.750 52.964 Design as Percent of Construction: NA
| PTSID: 0116N INIPE: CHE AN [ |Legacy Other as Percent of Construction: 19%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 16-Mar-16]05-Jun-16]31-0ct-17|
Design $0.000 $0.000 $0.000 $0.000
Construction $2.100 $1.680 ($0.420) S1.671 . . )
Other $0.577  $0.667  $0.091  $0.561 ﬁgt;%p;:te:scl:{g,p'et'°” at NTP: 31-Dec-17
Contingency $0.100 $0.000 ($0.100) $0.000 % Construction éhange Order: 9%
Total 52.777 52.347 52.232 Design as Percent of Construction: NA
| PTSID: 0073K TYPE: OPERATING [ JLegacy Other as Percent of Construction: 40%
PAVEMENT
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 28-Sep-16]31-Jan-17]05-Dec-17]|
Design $0.295 $0.117 (50.178) $0.091
Construction $2.850 $3.379  $0.529  $3.323 - . )
Other $0.952  $1.041 $0.089  $1.037 ﬁgt;f;p:rfte:sclgtrg,p'et'°” atNTP: SIS
Contingency $0.143 $0.000 ($0.143) $0.000 % Construction éhange Order: 10%
Total 54.239 54.537 54.451 Design as Percent of Construction: 3%
| PTsiD: 0172¢ TYPE: PAVEMENT | |Legacy Other as Percent of Construction: 31%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |22-Mar-16]21-Jun-16]23-Aug-17|
Design $0.250 $0.173 (50.077) $0.173
Construction $4.559 $4.181 ($0.378) $4.181 . . )
Other $1.446  $1.878  $0.432 $1.878 ﬁgt;i;p:;fﬁsclgtr:,p'et'°” at NTP: 31-Oct-17
Contingency $0.228 $0.000 ($0.228) $0.000 % Construction éhange Order: 0%
sl 56.483 36.232 56.232 Design as Percent of Construction: 4%
| PTSID: 0165X UHHEs B BT [ |Legacy Other as Percent of Construction: 45%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 23-Sep-16]13-Dec-16]27-Nov-17 |
Design $0.300 $0.280 (50.020) $0.237
Construction $3.871 $3.566  ($0.305) $3.566 . . )
Other $1.043  $0.855 ($0.188) $0.855 ﬁgt;%p:rfteﬁsclgtr;p'et'°” at NTP: 31'O°t'117
Contingency $0.174 $0.000 ($0.174) $0.000 % Construction éhange Order: %
Total 55.388 54.701 54.659 Design as Percent of Construction: 8%
| PTSID: 00796 TYPE: PAVEMENT [_JLegacy Other as Percent of Construction: 24%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |31-Mar-16]26-Jul-16]29-Dec-17]|
Design $0.200 $0.215 $0.015 $0.063
Construction $2.600 $2.600  $0.000 S$2.701 . . )
Other $1.000  $0.970 ($0.030) $0.855 ﬁgtgcr;p;;f:sclgtr:,p'e“°” LA 3°'Se°'137
Contingency $0.150 $0.165 $0.015 $0.000 % Construction éhange Order: e
ot 53.950 53.950 53.619 Design as Percent of Construction: 8%
| PTsID: 0078U INIPEs PASYEAIEY [ JLegacy Other as Percent of Construction: 37%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [ 30-0ct-15]31-Mar-16]30-Nov-16 |
Design $0.370 $0.371 $0.001 $0.158
Construction $2.600 $2.700  $0.100  $2.663 - . )
Other $1.391  $1.173  ($0.218) $0.961 #Agt;%p:rfte:scl:{g,p'et'°” atNTP: 30-Nov-16
Contingency $0.158 $0.000 ($0.158) $0.000 % Construction éhange Order: 10%
Total 54.518 54.243 53.782 Design as Percent of Construction: 14%
|_PTSID: 0076N TYPE: PAVEMENT [ JLegacy Other as Percent of Construction: 43%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |20-Jul-16]28-Sep-16]18-Nov-16|
Design $0.072 $0.053 (50.019) $0.056
Construction $0.688 $0.601  ($0.087) $0.601 . . )
Other $0.321  $0.287 ($0.034) $0.287 #Agt;f;p::te}icl:t“;_p'et'°” IS St
Contingency $0.062 $0.000 ($0.062) $0.000 % Construction éhange Order: 3%
Total. 51.143 _ 50.941 50.944 Design as Percent of Construction: 9%
| PTSID: 0139H NS [PSHE SIS [ JLegacy Other as Percent of Construction: 48%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 23-Sep-16]11-Jan-17]15-Nov-17|
Design $0.115 $0.093 (50.022) $0.093
Construction $2.417 $2.327 (50.090) S$2.327 .. . .
Other $0.806  $0.704  ($0.102) $0.704 ﬁgt;%p:;f:fl:{gp'et'°” atNTP: 31'0Ct'117
Contingency $0.151 $0.000 ($0.151) $0.000 % Construction éhange Order: —
Total 53.488 53.124 53.124 Design as Percent of Construction: NA
| PTSID: 0055K TYPE: PAVEMENT [ JLegacy Other as Percent of Construction: 30%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |15-Jan-16]12-Apr-16]10-Sep-18]|
Design $0.300 $0.057 (50.243) $0.047
Construction $6.700 $8.361  $1.661  $7.602 - . )
Other $6.216  $5.248  (30.968) $4.661 ﬁr;t;%p:rfte:scl:{;p'et'°” atNTP: 3°'A°r'148
Contingency $0.450 $0.000 ($0.450) $0.000 % Construction éhange Order: %
ezl $13.666 _513.666 $12.310 Design as Percent of Construction: 1%
|_PTsiD: 0007F IS (SN [ JLegacy Other as Percent of Construction: 63%
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TAP/OTHER
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 31-Mar-16]26-Jul-16]09-Jun-17]|
Design $0.100 $0.053 (50.047)  S0.000
Construction $1.200 $1.247 $0.047 $1.185 . . .
Other $0.896  $0.897  $0.001  $0.948 Qr;tf'i:qp;;fﬁscl;’tr:,p'e“"” atNTP: SLLLZ
Contingency $0.054 $0.000 (50.054) $0.000 % Construction éhange Order: 4%
Total 52.250 $2.197 52.134 Design as Percent of Construction: 4%
| PTsID: 0021R TYPE: TAP/OTHER [_|Legacy Other as Percent of Construction: 72%
TRAFFIC
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |31-May-16]30-Aug-16]11-Jul-17|
Design $0.161 $0.137 (50.024) S$0.117
Construction $1.700 $1.726  $0.026  $1.446 - . )
Other $0.543  $0.567  $0.024  $0.396 ﬁgt;i’p::te:sclg{g,p'et'°” at NTP: 31'Mav'117
Contingency $0.077 $0.050 ($0.026) $0.000 % Construction éhange Order: %
Total 52.480 52.480 51.958 Design as Percent of Construction: 8%
| PTsID: 0153 TYPE: TRAFFIC | |Legacy Other as Percent of Construction: 33%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |15-Jan-16]18-May-16]31-May-17]|
Design $0.070 $0.070 $0.000 $0.068
Construction $2.300 $2.300  $0.000 $2.245 - ) )
Other $1331  $1.331 $0.000 $0.883 #Agt;f;p::f:sclgt“;_p'et'°” IS SRR
Contingency $0.134 $0.134 $0.000 $0.000 % Construction éhange Order: 6%
Total. 53.835 _ 53.835 53.196 Design as Percent of Construction: 3%
| PTSID: 0091K INREE WiARIS [ JLegacy Other as Percent of Construction: 58%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |22-Jan-16]09-May-16]22-Dec-16|
Design $0.100 $0.191 $0.091 $0.068
Construction $1.029 $0.840 ($0.189) $0.860 . . )
Other $0.566  $0.320  ($0.246) $0.680 ﬁr;tgcr;p:;f:scl:{g_p'et'°” at NTP: 31-May-1/
Contingency $0.039 $0.131 $0.092  $0.000 % Construction éhange Order: i
Total 51.734 51.482 51.608 Design as Percent of Construction: 23%
|_PTsID: 0102 TYPE: TRAFFIC [ |Legacy Other as Percent of Construction: 38%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |31-Dec-15]30-Mar-16]21-Jun-17|
Design $0.000 $0.000 $0.000 $0.072
Construction $1.761 $1.677  ($0.084) $1.609 . . )
Other $0.739  $0.958  $0.219  $0.845 ﬁgt;%p:rfteﬁsclgtrg_p'et'°” at NTP: 31'Mav'117
Contingency $0.135 $0.000 ($0.135) $0.000 % Construction éhange Order: %
ok 52.635 52.635 52.525 Design as Percent of Construction: NA
| PTsID: 0153R INREE eI [ JLegacy Other as Percent of Construction: 57%




Budget Spent Advertise NTP Complete

Initial  Projected Difference To Date Schedule: _—
Design $0.025 $0.026 $0.001 $0.025
Construction $2.136 $2.131  ($0.005) S$2.055 L . )
Other $0.771  $0.997  $0.226 $1.275 Qgt;ﬂqp;;fﬁscl;’tr:,p'e“°” atNTP: SLLLZ
Contingency $0.113 $0.000 ($0.113) S0.000 % Construction éhange Order: 1%
Total 53.045 53.154 53.354 Design as Percent of Construction: NA
|_PTSID: 0071V TYPE: TRAFFIC [ |Legacy Other as Percent of Construction: 47%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _—
Design $0.230 $0.230 $0.000  $0.168
Construction $1.235 $1.260  $0.025 $1.199 - : )
Other $0.822 $0.828 $0.006  $0.796 Anticipated Com.pletlon at NTP: 31-Oct-17
. # of months late: -
Contingency $0.062 $0.031 ($0.031) $0.000 % Construction Ch Order: 7%
Total $2.349  $2.349 $2.163 o Lonstruction .hange Urder: °
__I Design as Percent of Construction: 18%
|_PTsiD: 00800 INIREE eI [ JLegacy Other as Percent of Construction: 66%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _—
Design $0.329 $0.185  (50.144) S0.146
Construction $2.512 $2.553  $0.041  $2.361 - . )
Other $1.393 $1.474 $0.081 $1.283 Anticipated Com.pletlon at NTP: 31-Dec-18
. # of months late: -
Contingency $0.251 $0.096  ($0.155) $0.000 % Construction Change Order: 6%
Total 54.485 54.308 53.790 Design as Percent of Construction: 7%
| PTSID: 0153N TYPE: TRAFFIC | |Legacy Other as Percent of Construction: 58%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _—
Design $0.000 $0.000 $0.000  S0.000
Construction $3.980 $3.980 $0.000 $3.942 - . )
Other $0.838 $0.833  (50.005) %0.782 Anticipated Com.pletlon at NTP: 31-Oct-17
. # of months late: -
Contingency $0.000 $0.005 $0.005  $0.000 % @ o Gl O
lictd] 54.818 54.818 __IS4-724 Design as Percent of Construction:
|_PTsID: 01165 INIPES TRHAGIATS [ JLegacy Other as Percent of Construction: 21%

Budget Spent Advertise NTP
Initial  Projected Difference To Date Schedule: _—
Design $0.125 $0.125 $0.000  $0.066
Construction $0.978 $0.978  $0.000 $0.873 - . )
Other $0.951  $0.951  $0.000  $0.657 ﬁgt;%p:;fﬁsclgtr:_p'et'°” at NTP:
ggtnatlmgency zgggg ggggg 50.000 zgggg % Construction Change Order:
- - __I Design as Percent of Construction: 13%
| PTSID: 0072K TYPE: TRAFFIC [_JLegacy Other as Percent of Construction: 97%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _—
Design $0.250 $0.130 ($0.120) S0.115

Construction $0.528 $0.502 ($0.026) $0.465 - ) )
Other $0.300  $0.482  $0.182  $0.482 ﬁgtgcr;p;rfte:sclgtr:,p'et'°” LA SLLLZ
$otntllngency éggig 32(1)(1)3 (50.036) ?1)82(1) % Construction Change Order: 1%
o%a - - __I Design as Percent of Construction: 26%
| PTSID: 00717 INIPE TRHAGATS [ |Legacy Other as Percent of Construction: 96%
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FFY17
BRIDGE
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 31-May-17]01-Feb-18 | Oct-20 |
Design $0.343 $0.343 $0.000 $0.295
Construction $6.957 $6.957 $0.000 $4.598 .. . .
Other $1.711  $1.875  $0.164  $0.981 ﬁr;t;i;p;rfteﬁsclgtr;p'et'°” at NTP: 31-Oct-20
Contingency $0.400 $0.236  ($0.165) $0.000 % Construction éhange Order: %
Total 59.411 $9.410 55.873 Design as Percent of Construction: 5%
| PTsip: 0170C TYPE: BRIDGE [ |Legacy Other as Percent of Construction: 27%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |30-Sep-17]30-Jan-18]15-Nov-19]|
Design $1.155 $1.155  $0.000 $1.145
Construction $5.797 $6.009 $0.212  $5.937 - . )
Other $3700  $3.700 $0.000 $1.331 ﬁ’;tgcr:qu;teﬁsf:t’;‘_p'd'°” at NTP: SLL2C
Contingency $1.958 $1.746  ($0.213) $0.000 % Construction éhange Order: 11%
el 512,610 512.610 58.412 Design as Percent of Construction: 19%
| PTsiD: 0114L INFE BRI [ JLegacy Other as Percent of Construction: 62%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 30-Apr-17]14-Dec-17| Aug-20 |
Design $0.534 $0.609 $0.075 $0.528
Construction $15.915 $16.415 $0.500 $10.489 .. . .
Other $2731  $2.831  $0.100 $1.349 Qr(‘)tf'i:f;;f:scl;’tr:,p'et"’” atNTP: 2 230
Contingency $0.875 $0.200 (50.675)  $0.000 % Construction éhange Order: E—T74
Total 520.055__$20.055 $12.365 Design as Percent of Construction: 4%
| PTsiD: 01145 TYPE: BRIDGE [ |Legacy Other as Percent of Construction: 17%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |27-Jul-17]24-0ct-17]30-Sep-19|
Design $0.637 $0.637 $0.000 $0.631
Construction $2.056 $2.056  $0.000 $1.838 - : )
Other $1300  $1.360  $0.060  $0.866 ﬁgt;%p:;fﬁsclgtrgp'et'°” at NTP: 30-Sep-19
Contingency $0.163 $0.103 ($0.060) $0.000 % Construction éhange Order: T
Jeisl 54.156 54.156 53.334 Design as Percent of Construction: 31%
| PTSID: 0168H HEE Bl [ |Legacy Other as Percent of Construction: 66%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 29-Sep-17]28-Feb-18]16-Aug-19|
Design $0.700 $0.932 $0.232 $0.911
Construction $12.450 $13.172 $0.722 $12.622 .. . .
Other $2.753  $2.499  (30.254) $2.428 ﬁgt;%p:rfte:scl:{:,p'et'°” at NTP: 30-Nov-13
Contingency $0.700 $0.000 ($0.700) $0.000 % Construction éhange Order: 9%
Total 516.603 _ $16.603 $15.962 Design as Percent of Construction: NA
| PTsID: 0143W TYPE: BRIDGE _|Legacy Other as Percent of Construction: 19%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 29-Sep-17]31-Jan-18]11-Jun-19|
Design $2.532 $2.532 $0.000 $2.496
Construction $12.373  S$12.774 $0.401 $11.901 - ) )
Other $4.122  $4257  $0.135  $2.101 ﬁgtgcr;p;;f:sclgtr:,p'e“°” at NTP: 30-lun-19
Contingency $1.670 $1.134 (50.536) $0.000 N . .
% Construction Change Order: 4%
Total. $20.697 . 520.697 516.499 Design as Percent of Construction: 20%
| PTSID: 0013M P ERIDEE [ JLegacy Other as Percent of Construction: 33%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 22-Sep-17]27-Mar-18| May-21 |
Design $1.749 $1.749 $0.000 $1.564
Construction $34.533 $34.533 $0.000 $24.495 . . .
Other $3.285  $3.285  $0.000 $1.696 #Agt;%p:rfte:scl:{g,p'et'°” at NTP: 31-May-21
Contingency $3.047 $3.047 $0.000  $0.000 % Construction éhange Order: T
Total $42.613  $42.613 _—ISZ7'755 Design as Percent of Construction: 5%
| PTSID: 0114U TYPE: BRIDGE [ JLegacy Other as Percent of Construction: 10%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [22-Sep-17]27-Mar-18]  May-21 |
Design $0.846 $0.846 $0.000 $0.720
Construction $16.907 $16.957 $0.050 $13.160 . . .
Other $3.535  $3.535  $0.000 $1.635 #Agt;f;p::te}icl:t“;_p'et'°” IS 2Llleell
Contingency $1.350 $1.300 ($0.050) $0.000 o o
% Construction Change Order: 18%
Total. $22.638 _ 522.638 515.514 Design as Percent of Construction: 5%
| PTSID: 01147 REGEESECE [ JLegacy Other as Percent of Construction: 21%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 29-Sep-17]28-Mar-18 | Apr-21 |
Design $0.872 $1.072 $0.200 $0.898
Construction $15.400 $21.000 $5.600 $6.379 .. . .
Other $2.089  $2.204  $0.115  $0.788 ﬁgt;%p:;f:fl:{gp'et'°” at NTP: 30-Apr-21
Contingency $0.800 $0.585 ($0.215) $0.000 % Construction éhange Order: 0%
Total $19.161 _ $24.861 __I58.064 Design as Percent of Construction: 5%
| PTsID: 0114R TYPE: BRIDGE | JLegacy Other as Percent of Construction: 10%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 29-Sep-17]23-Mar-18| Sep-20 |
Design $1.534 $1.534 $0.000 $1.494
Construction $19.229  $19.229  $0.000 $8.851 - . )
Other $2.615  $2.615 $0.000 $1.983 ﬁr;t;%p:rfte:scl:{;p'et'°” at NTP: RIS
Contingency $1.900 $1.900 $0.000  $0.000 % Construction éhange Order: 0%
ezl $25.278  $25.278 __I$12.328 Design as Percent of Construction: 8%
| PTSID: 0114P s BRIpEE [_|Legacy Other as Percent of Construction: 14%
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Budget Spent Advertise NTP Complete

Initial  Projected Difference To Date Schedule: _—
Design $0.460 $0.582 $0.122  $0.377
Construction $8.477 $8.655  $0.178  $8.252 - . )
Other $1.453  $1.478  $0.025 $1.357 Qgt;ﬂqp;;fﬁscl;’tr:,p'e“°” atNTP: S 2o
Contingency $0.450 $0.125 ($0.325) $0.000 .

% Construction Change Order: 1%
Total $10.840 $10.839 $9.987 Design as Percent of Construction: 7%
| PTSID: 0114N TYPE: BRIDGE [ JLegacy I Other as Percent of Construction: 17%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _—
Design $0.600 $0.560  ($0.040) $0.552
Construction $6.800 $7.200  $0.400 $6.738 . . )
Other $1.512 $1.149  (30.363) $0.970 Anticipated Com.pletlon at NTP: 30-Jun-19
. # of months late: -
Contingency $0.350 $0.000 ($0.350) $0.000 % Construction Change Order: 9%
ot 59.261 58.909 __I58.260 Design as Percent of Construction: 8%
|_PTSID: 0016) WIS Eivie [ JLegacy Other as Percent of Construction: 16%
Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule: ]  wov-23 |
Design $0.000 $0.000 $0.000 S$0.000
Construction $250.630 $267.938 $17.308 $103.220 - . )
Other $121.776 $119.797  ($1.978) $15.811 Anticipated Completion at NTP: 30-Nov-23
. # of months late: -
Contingency $37.595  $22.265 ($15.330) $0.000 % Construction Change Order: 7%
Total 5410.000_ $5410.000 119.031 Design as Percent of Construction:
| PTsID: 00278 TYPE: BRIDGE | |Legacy Other as Percent of Construction: 45%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _—
Design $0.650 $1.250 $0.600  $0.857
Construction $9.400 $7.400 ($2.000) $9.307 - . )
Other ($0.067)  $2.856  $2.923 $1.821 ﬁr;t]!‘;;p;;f:scl:tr:,p'et'°” at NTP:
Contingency $1.410 $0.710 ($0.700) $0.000 % Construction éhange Order: 08
lictd] 511.393 512.216 __I$11.984 Design as Percent of Construction: 17%
|_PTsiD: 0013l INIPE: ERIDIEE [ JLegacy Other as Percent of Construction: 39%

Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule:

Design $0.379 $0.379 $0.000 $0.367

Construction $1.511 $1.579  $0.068  $1.581 - . )

Other $0.824  $0.824  $0.000  $0.588 ﬁgt;%p:;fﬁsclgtr:_p'et'°” at NTP:

ggtnatlmgency zgg;g gggg; (50.068) zgggg % Construction Change Order:

- - __I Design as Percent of Construction:
| PTSID: 0014F TYPE: BRIDGE [_JLegacy Other as Percent of Construction: 52%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 31-Aug-17]11-0Oct-17| Sep-21 |
Design $0.150 S0.331 $0.181 $0.280
Construction $12.320 $12.320 $0.000 $10.095 - ) )
Other $5.220  $5.435  $0.215  $2.247 ﬁr(‘)tf'cr'np;rfte:sclgtr:,p'et'°” at NTP: 30-5ep-21
Contingency $1.358 $0.962 (50.396) $0.000 % Construction éhange Order: 1%
Jeisl $19.048 _ 519.048 __I$12.622 Design as Percent of Construction: NA
| PTSID: 0168C P ERIDEE [ |Legacy Other as Percent of Construction: 44%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 30-Apr-17]24-Jan-18| Aug-20 |
Design $0.425 $0.530 $0.105 $0.381
Construction $12.137 $12.137 $0.000 $9.206 . . .
Other $3.032  $3.048 $0.016 $1.148 ﬁgt;%p;:te:scl:{g,p'et'°” at NTP: 31-Aug-20
Contingency $1.214 $1.092 ($0.122) $0.000 % Construction éhange Order: 1%
Total $16.808 $16.808 $10.735 . e 0
Design as Percent of Construction: 4%
| PTSID: 0114K TYPE: BRIDGE [ JLegacy Other as Percent of Construction: 25%
OPERATING—
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 30-Apr-17]31-Jul-17|28-Sep-17]|
Design $0.000 $0.000 $0.000 $0.000
Construction $0.500 $0.500  $0.000  $0.475 - . )
Other $0.327  $0.327  $0.000  $0.161 ﬁgt;f;p:rfte:sclgtrg,p'et'°” at NTP: 31-Oct-17
Contingency $0.066 $0.066  $0.000  $0.000 % Construction éhange Order: "o%
Total 50.893 50.893 50.636 Design as Percent of Construction:
| PTSID: 0084C TYPE: OPERATING [_|Legacy Other as Percent of Construction: 65%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 30-2Apr-17]31-Jul-17]28-Sep-17 |
Design $0.000 $0.000 $0.000 $0.000
Construction $0.544 $0.544  $0.000  $0.495 - : )
Other $0.322  $0.322  $0.000 $0.159 ﬁgt;i;p:;fﬁsclgtr:,p'et'°” at NTP: S
Contingency $0.066 $0.066 $0.000  $0.000 % Construction éhange Order: 0%
ot 50.932 50.932 __ISO.653 Design as Percent of Construction:
| PTsID: 00848 INilFE3 @HARATILS [ JLegacy Other as Percent of Construction: 59%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [ 28-Apr-17]31-Jul-17]02-0ct-17|
Design $0.000 $0.000 $0.000 $0.000
Construction $0.578 $0.600  $0.022  $0.554 - . )
Other $0.322  $0.300  ($0.022) $0.269 ﬁgt;%p:rfteﬁsclgtr;p'et'°” at NTP: s
Contingency $0.066 $0.066 $0.000  $0.000 % Construction éhange Order: 2%
Total 50.966 50.966 _—|$0'823 Design as Percent of Construction:
| PTSID: 0084A TYPE: OPERATING [_JLegacy Other as Percent of Construction: 50%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 28-Apr-17]30-Jun-17]08-Dec-17|
Design $0.000 $0.000 $0.000 $0.000
Construction $1.182 $1.182 $0.000 $0.899 - ) )
Other $0.449  $0.494  $0.045  $0.360 ﬁgtgcr;p;;f:sclgtr:,p'e“°” at NTP: S 107
Contingency $0.113 $0.068 (50.045) $0.000 % Construction éhange Order: E—4
ot 51.744 51.744 51.259 Design as Percent of Construction: NA
| PTID: 0086Y INPIEE OFERATRIS [ JLegacy Other as Percent of Construction: 42%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 28-Apr-17]31-Jul-17]29-Jun-18|
Design $0.000 $0.000 $0.000 $0.000
Construction $1.863 $1.978 $0.115  $1.863 . . )
Other $0.429  $0.314 ($0.115) $0.181 #Agt;%p:rfte:scl:{g,p'et'°” at NTP: 30-lun-18
Contingency $0.133 $0.133 $0.000  $0.000 % Construction éhange Order: T
Total 52.425 52.425 52.044 Design as Percent of Construction:
| PTID: 0086X TYPE: OPERATING [ |Legacy Other as Percent of Construction: 16%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |28-Feb-17]31-May-17]31-0ct-18]|
Design $0.000 $0.000 $0.000 $0.000
Construction $2.011 $1.816  ($0.195) S1.664 . . )
Other $0.839 $0.716  (30.123) %0.657 Anticipated Com.pletlon at NTP: 30-Apr-19
. # of months late:
Contingency $0.252 $0.430 $0.178  $0.000 s Consieion QiR O 7%
lich] 53.101 52.962 52.322 Design as Percent of Construction:
| PTSID: 0073V TYPE: OPERATING [ |Legacy Other as Percent of Construction: 39%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 31-May-17]31-Jul-17]24-May-19|
Design $0.422 $0.443 $0.021 $0.274
Construction $5.198 $5.510 $0.312 $5.121 .. . .
Other $1.076  $1.666  $0.589  $1.468 ﬁgt;%p:;f:fl:{gp'et'°” at NTP: SLDec 158
Contingency $0.635 $0.038  ($0.597) $0.000 % Construction éhange Order: 3y
Total 57.331 57.656 56.863 Design as Percent of Construction: 8%
| PTSID: 0201V TYPE: OPERATING | JLegacy Other as Percent of Construction: 30%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |28-Feb-17]31-May-17]09-Aug-18|
Design $0.046 $0.046 $0.000 $0.000
Construction $1.929 $1.929  $0.001 S$1.612 - . )
Other $0.406  $0.466  $0.060  $0.409 ﬁr;t;%p:rfte:scl:{;p'et'°” at NTP: 31-May-19
Contingency $0.140 $0.080 ($0.061) $0.000 % Construction éhange Order: 6%
ezl 52.521 52.521 __I$2.021 Design as Percent of Construction: 2%
| PTSID: 0073 UHHES OFIERATINE [_|Legacy Other as Percent of Construction: 24%
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PAVEMENT

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _—
Design $0.133 $0.133 $0.000  $0.053
Construction $1.100 $1.100 $0.000  $1.067

Anticipated Completion at NTP:

Other $0.847 $0.411  (S0.436) $0.346
. # of months late:
Contingency $0.055 $0.000 ($0.055) $0.000 % Construction Change Order:
Total 52.135 51.644 51.466 Design as Percent of Construction: 12%
| PTsiD: 0173V TYPE: PAVEMENT [ JLegacy Other as Percent of Construction: 37%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _—
Design $0.500 $0.500 $0.000 S$0.115

Construction $6.200 $6.606  $0.406  $5.942 - : )
Other $2.437 $2317  (0.120) $1.986 Anticipated Com.pletlon at NTP: 30-Nov-18
Contingenc $0.314  $0.028 ($0.286) $0.000 # of months late: I
Total gency 59'451 59'451 : 58.043 % Construction Change Order: 6%
- - __I Design as Percent of Construction: NA
| PTsID: 0007¢ VS AL T [ |Legacy Other as Percent of Construction: 35%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _—
Design $0.600 $0.414 (50.186) $0.380
Construction $6.786 $6.961  $0.175  $6.682 - . )
Other $1.093  $1.171  $0.078  $0.964 ﬁgtgf;p;:te:sclgtrg_p'et'°” at NTP:
Contingency $0.339 $0.271  ($0.068) $0.000 % Construction éhange Order:
Total 58.817 58.817 58.026 Design as Percent of Construction: 6%
| PTSID: 0088A TYPE: PAVEMENT | |Legacy Other as Percent of Construction: 17%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _—
Design $0.400 $0.420 $0.020  $0.215
Construction $3.000 $3.000 $0.000 $1.605 - : )
Other $1317 $1.337 $0.020  $0.508 Anticipated Com.pletlon at NTP: 30-Nov-18
. # of months late: -
Contingency $0.300 $0.260 ($0.040) $0.000 % @ o Gl O 1A
sl 55.017 $5.017 52.328 Design as Percent of Construction: NA
|_Psip: oosac WA A [ JLegacy Other as Percent of Construction: 45%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _—
Design $0.414 $0.414 $0.000 $0.335
Construction $5.278 $5.278  $0.000  $5.018 - . )
Other $1.194  $1.194  $0.000  $0.783 ﬁgt;%p:;fﬁsclgtr:_p'et'°” atNTP: 30-5e0-18
Contingency $0.238 $0.238 $0.000  $0.000 % Construction éhange Order: 2%
Total 57.123 57.123 36.135 Design as Percent of Construction: 8%
| PTSID: 00810 TYPE: PAVEMENT [_JLegacy Other as Percent of Construction: 23%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 26-Sep-17]09-Jan-18]14-Dec-18|
Design $0.710 $0.710 $0.000 $0.571
Construction $3.135 $3.135 $0.000 S$2.311 - . )
Other $0.941  $0.941  $0.000  $1.269 ﬁr(‘)tf'cr'np;rfte:sclgtr:,p'et'°” atNTP: 31-May-19
Contingency $0.149 $0.149 $0.000 $0.000 % Construction éhange Order: 2%
ot 54.935 54.935 54.151 Design as Percent of Construction: 23%
| PTID: 0081K INIPEs PASYEAIEY [ JLegacy Other as Percent of Construction: 30%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 22-Feb-17]03-May-17]17-Nov-17|
Design $0.767 $0.767 $0.000 $0.347
Construction $4.751 $4.728 ($0.023) $4.502 . . )
Other $2.197  $2.199  $0.002  $0.897 ﬁgt;%p;:te:scl:{g,p'et'°” at NTP: 31-May-18
Contingency $0.200 $0.200 $0.000  $0.000 % Construction éhange Order: 1A
Total 57.915 57.893 _—ISS'745 Design as Percent of Construction: NA
| PTSID: 0081W TYPE: PAVEMENT [ JLegacy Other as Percent of Construction: 47%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [23-Jun-17]03-0Oct-17]18-0ct-18 |
Design $0.390 $0.465 $0.075 $0.358
Construction $4.637 $5.169  $0.532  $4.631 - . )
Other $2.735  $2.420 ($0.315) $1.085 #Agt;f;p::te}icl:t“;_p'et'°” at NTP: S0
Contingency $0.300 $0.008  ($0.292) $0.000 % Construction éhange Order: 9%
lich] 58.062 58.062 __I$6.074 Design as Percent of Construction: NA
| PTSID: 0081R IIVAFLES [PACHE AIET [ JLegacy Other as Percent of Construction: 47%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 14-Oct-16]12-Jan-17]31-May-18|
Design $0.130 $0.205 $0.075 $0.112
Construction $3.960 $4.094 $0.134 $4.028 .. . .
Other $1.242  $1.196 ($0.046) $0.845 ﬁgt;%p:;fﬁsclgtrg,p'et'°” at NTP: 3l-Aue-17
Contingency $0.198 $0.035 ($0.163) $0.000 % Construction éhange Order: T
Total 55.530 $5.530 __IS4.985 Design as Percent of Construction: NA
| PTSID: 0166H TYPE: PAVEMENT [ |Legacy Other as Percent of Construction: 29%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [26-Jul-17]04-0ct-17]01-Dec-17 |
Design $0.110 $0.110 $0.000 $0.070
Construction $0.880 $0.880  $0.000 $0.744 - . )
Other $0.525  $0.525  $0.000  $0.229 ﬁr;t;%p:rfte:scl:{;p'et'°” at NTP: RISk
Contingency $0.044 $0.044 $0.000  $0.000 % Construction éhange Order: 2%
ot 51.559 51.559 __|51'043 Design as Percent of Construction: NA
| PTSID: 01735 HHES PR [_|Legacy Other as Percent of Construction: 60%
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Budget Spent Advertise NTP Complete

Initial  Projected Difference To Date Schedule: _—
Design $0.600 $0.600 $0.000  $0.489
Construction $5.900 $5.980  $0.080  $3.993 - . )
Other $2.238  $2.238  $0.000 $1.370 Qgt;ﬂqp;;fﬁscl;’tr:,p'e“°” atNTP: SNV
Contingency $0.295 $0.215 ($0.080) $0.000 .

% Construction Change Order: -7%
Total $9.033 $9.033 55.852 Design as Percent of Construction: 10%
| PTsID: 01732 TYPE: PAVEMENT [ |Legacy Other as Percent of Construction: 37%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _—
Design $0.300 $0.250 ($0.050) S0.132
Construction $3.334 $3.104 ($0.230) S$2.432 . . )
Other $1.299 $1.034  (30.265) %0.673 Anticipated Com.pletlon at NTP: 30-Nov-18
. # of months late: -
Contingency $0.202 $0.000 ($0.202) $0.000 % Construction Ch Order:
Total $5.134  $4.387 $3.237 o Lonstruction .hange Urder:
__I Design as Percent of Construction: NA
| PTSID: 0165V IS AT [ JLegacy Other as Percent of Construction: 33%
STORMWATER

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _—
Design $0.100 $0.098  (50.002) $0.098
Construction $0.224 $0.223  ($0.001) $0.223

Anticipated Completion at NTP:

Other $0.374 $0.132  ($0.242) $0.132
. # of months late:
Contingency $0.016 $0.000 ($0.016) $0.000 % Construction Change Order:
Total 50.715 50.453 50.453 Design as Percent of Construction: 44%
| PTSID: 0166M TYPE: STORMWATER [_|Legacy Other as Percent of Construction: 59%
TAP/OTHER

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _—
Design $0.150 $0.165 $0.015  $0.000
Construction $2.800 $2.800  $0.000 $2.694 - : )
Other $1.701  $1.686 ($0.015) $1.129 ﬁr;t]lcr;p:;f:scl:{gp'et'°” at NTP:
%tn;clmgency 22%;2 22%32 50.000 zgggg % Construction Change Order: 2%
- - __I Design as Percent of Construction: 6%
|_PTsiD: 0021y TYPE: TAP/OTHER | |Legacy Other as Percent of Construction: 60%

Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule:

Design $0.000 $0.000 $0.000 (S0.002)

Construction $41.826 $42.380 $0.554 $24.081 .. . .

Other $15572  $15.572  $0.000  $9.811 ﬁgt;%p:rfte:scl:{g_p'et'°” at NTP:

_(Ifggclmgency Sziégg Sgigég (50.554) Sigggg % Construction Change Order:

- - __I Design as Percent of Construction:
| PTSID: 0006A TYPE: TAP/OTHER [_|Legacy Other as Percent of Construction: 37%
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TRAFFIC
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 31-May-17]30-Sep-17]31-May-18|
Design $0.040 $0.022  ($0.018) $0.000
Construction $0.250 $0.000 (50.250) $0.000 . . .
Other $0.200  $0.453  $0.253  $0.383 Qr;tf'i:qp;;fﬁscl;’tr:,p'e“"” atNTP: IRk
Contingency $0.030 $0.045 $0.015 $0.000 % Construction éhange Order: 0%
Total 50.520 $0.519 50.383 Design as Percent of Construction: NA
| PTSID: 0025E TYPE: TRAFFIC [ JLegacy Other as Percent of Construction:
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |31-Aug-17]30-Nov-17]02-Nov-18 |
Design $0.117 $0.117 $0.000 $0.062
Construction $0.530 $0.530  $0.000 $0.481 - : )
Other $0.236  $0.239  $0.003  $0.313 ﬁgt;%p;:te:sclg{g,p'et'°” at NTP: 30-Nov-18
Contingency $0.050 $0.047 ($0.003) $0.000 % Construction éhange Order: 37
ot 50.933 50.933 50.856 Design as Percent of Construction: NA
|_PTSID: 0025F INIREE iteIAATS [ JLegacy Other as Percent of Construction: 45%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 15-Sep-17]18-Jan-18]30-Jun-19]|
Design $0.260 $0.260 $0.000 $0.224
Construction $1.531 $1.630  $0.099  $1.289 - . )
Other $1.226  $1.279  $0.053  $0.909 ﬁgt;f;p:rfte:sclgtrg,p'et'°” atNTP: IS
Contingency $0.153 $0.001  ($0.152) $0.000 % Construction éhange Order: %
Total 53.170 $3.170 52.423 Design as Percent of Construction: NA
| PTSID: 01537 TYPE: TRAFFIC | |Legacy Other as Percent of Construction: 78%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |27-Jan-17]30-Apr-17]18-Sep-17|
Design $0.040 $0.040 $0.000 $0.027
Construction $0.579 $0.579  $0.000  $0.532 - : )
Other $0.653  $0.661  $0.008  $0.084 ﬁgt;i;p:;fﬁsclgtr:,p'et'°” at NTP: 3l-Jan-18
Contingency $0.037 $0.029  ($0.008) $0.000 % Construction éhange Order: 0%
sl 51.308 51.308 50.643 Design as Percent of Construction: NA
|_PTSID: 0025) DENESSIC [ JLegacy Other as Percent of Construction: 114%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |22-Sep-17]18-Jan-18]21-Sep-18 |
Design $0.042 $0.042 $0.000 $0.000
Construction $0.700 $0.706  $0.006  $0.659 - . )
Other $0.745  $0.739  ($0.006) $0.454 ﬁgt;%p:rfteﬁsclgtr;p'et'°” at NTP: S
Contingency $0.032 $0.032 $0.000  $0.000 % Construction éhange Order: %
Total 51.518 51.518 51.113 Design as Percent of Construction: 6%
| PTSID: 00732 TYPE: TRAFFIC _|Legacy Other as Percent of Construction: 105%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |04-Jan-17]28-Mar-17]25-May-18|
Design $0.330 $0.405 $0.075 $0.159
Construction $1.468 $1.468  $0.000 $1.305 . . )
Other $2.016  $1.949 ($0.068) $0.789 ﬁr(‘)tf'cr'np;rfte:sclgtr:,p'et'°” at NTP: 31-May_18
Contingency $0.075 $0.068 (50.008) $0.000 % Construction éhange Order: 2%
ot 53.889 53.889 52.252 Design as Percent of Construction: 28%
| PTSID: 0061K INIPE TRHAGATS [ JLegacy Other as Percent of Construction: 133%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 30-Sep-17]16-Jan-18]02-Nov-18 |
Design $0.236 $0.221 (50.015) $0.072
Construction $1.100 $1.100  $0.000 $0.934 - . )
Other $0.414  $0.594  $0.180  $0.416 ﬁgt;%p;:te:scl:{g,p'et'°” atNTP: 30-Apr-19
Contingency $0.165 $0.000 ($0.165) $0.000 % Construction éhange Order: i
Total 51.915 51.915 51.422 Design as Percent of Construction: 20%
|_PTsiD: 00110 TYPE: TRAFFIC | |Legacy Other as Percent of Construction: 54%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |29-Aug-17]21-Nov-17]10-Aug-18]|
Design $0.065 $0.065 $0.000 $0.000
Construction $0.549 $0.561  $0.012  $0.435 - . )
Other $0.430  $0.445  $0.015  $0.260 #Agt;f;p::te}icl:t“;_p'et'°” IS SC oL
Contingency $0.055 $0.028  ($0.027) $0.000 % Construction éhange Order: 1%
Total. 51.098 _ 51.098 50.695 Design as Percent of Construction: 12%
|_PTsiD: 0025P INREE AR [ JLegacy Other as Percent of Construction: 79%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 22-Feb-17]24-May-17]29-Jun-18 |
Design $0.228 $0.228 $0.000 $0.193
Construction $1.403 $1.403 $0.000 $1.310 .. . .
Other $0.511  $0.511  $0.000  $0.652 ﬁgt;%p:;fﬁsclgtrg,p'et'°” atNTP: 31-4ul-18
Contingency $0.140 $0.140 $0.000  $0.000 % Construction éhange Order: 7
Total 52.282 52.282 52.156 Design as Percent of Construction: NA
|_PTsID: 0072) TYPE: TRAFFIC [ |Legacy Other as Percent of Construction: 36%
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BRIDGE
Budget Spent
Initial Projected Difference To Date
Design $1.237 $1.212 (50.025) $0.981
Construction $7.300 $7.500 $0.200 $3.056
Other $1.853 $1.878  $0.025 $0.938
Contingency $0.378 $0.178  ($0.200) $0.000
Total $10.768 $10.768 $4.975
| PTSID: 0013F TYPE: BRIDGE [ JLegacy

Advertise NTP Complete
Schedule: ]  Dec-20 |
Anticipated Completion at NTP: 31-Dec-20

# of months late:

% Construction Change Order: 2%
Design as Percent of Construction: 16%
Other as Percent of Construction: 25%

Budget

Spent

Initial Projected

Difference To Date

Advertise NTP Complete
Schedule: |  May-21 |
Anticipated Completion at NTP: 31-May-21
# of months late: ﬂ
% Construction Change Order: 17%
Design as Percent of Construction: 11%
Other as Percent of Construction: 20%

Design $0.819 $0.819 $0.000  S$0.652
Construction $7.695 $7.765 $0.070  S$5.170
Other $1.529 $1.529 $0.000 S0.790
Contingency $0.385 $0.315  ($0.070) S$0.000
Total $10.427 $10.427 $6.612
[ PTsiD: 0013p TYPE: BRIDGE [ ]Legacy |
Budget Spent
Initial Projected Difference To Date
Design $0.998 $0.998 $0.000 $0.882
Construction $2.664 $2.664  $0.000 $2.142
Other $0.895 $0.916 $0.021 $0.710
Contingency $0.080 $0.059 (50.021) $0.000
Total $4.637 $4.637 $3.735
| PTSID: 0013G TYPE: BRIDGE [ ILegacy

Advertise NTP Complete
Schedule: ]  wmay-20 |
Anticipated Completion at NTP: 31-May-20

# of months late:
% Construction Change Order: 1%
Design as Percent of Construction: 37%
Other as Percent of Construction: 34%

Budget

Initial Projected

Spent
Difference To Date

Design $1.125 $1.075 (50.050) $0.697
Construction $3.633 $4.033 $0.400 S$3.121
Other $2.174 $1.924  ($0.250) $0.859
Contingency $0.180 $0.080 ($0.100) $0.000
Total $7.112 $7.112 $4.677
[ PTsiD: 00135 TYPE: BRIDGE [ ]Legacy I

Advertise NTP Complete
Schedule:
Anticipated Completion at NTP: 31-May-20
# of months late:
% Construction Change Order: 22%
Design as Percent of Construction: 27%
Other as Percent of Construction: 48%

Budget Spent

Initial Projected Difference To Date

Design $1.480 $1.480 $0.000 $1.306

Construction $6.500 $6.500 $0.000 S$2.951

Other $2.133 $2.133  $0.000 $0.810

Contingency $0.625 $0.625  $0.000  $0.000

Total $10.738  $10.738 _ $5.066
| PTSID: 0013U TYPE: BRIDGE [ JLegacy

Schedule:

Advertise NTP Complete

| May-21

Anticipated Completion at NTP:
# of months late:

w
T
<
Q

N
=

% Construction Change Order: 2%
Design as Percent of Construction: 23%
Other as Percent of Construction: 33%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [ 19-Sep-18]26-Nov-18]  May-21 |
Design $0.520 $0.520 $0.000 $0.394
Construction $5.355 $5.355  $0.000 $1.689 - ) )
Other $1.830  $1.830  $0.000  $0.420 ﬁr(‘)tf'cr'np;rfte:sclgtr:,p'et'°” LA SN
Contingency $0.375 $0.375 $0.000 $0.000 % Construction éhange Order: 1%
Total. 58.080 . 58.080 52.503 Design as Percent of Construction: 10%
| PTID: 0015A INIPZ: [ERIDIEE [ |Legacy Other as Percent of Construction: 34%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 28-Nov=17]28-Aug-18| Jun-21 |
Design $0.450 $0.450 $0.000 $0.420
Construction $6.700 $6.700  $0.000 $4.881 - . )
Other $2.626  $2.626  $0.000  $0.499 ﬁgt;%p;:te:scl:{g,p'et'°” at NTP: 30-Jun-21
Contingency $1.040 $1.040 $0.000  $0.000 % Construction éhange Order: %
Total 510.816 _ 510.816 55.800 Design as Percent of Construction: 7%
| PTSID: 0017E TYPE: BRIDGE [ JLegacy Other as Percent of Construction: 39%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [29-Nov-17]30-0Oct-18]  Oct-22 |
Design $0.788 $0.788 $0.000 $0.284
Construction $10.729 $10.729 $0.000 $3.619 . . .
Other $3381  $3.381  $0.000  $0.409 #Agt;f;p::te}icl:t“;_p'et'°” IS SO
Contingency $1.609 $1.609  $0.000 $0.000 % Construction éhange Order: 0%
Total. $16.508 _ 516.508 54.312 Design as Percent of Construction: 7%
| PTSID: 0114V IYPE: BRIBGE [ |Legacy Other as Percent of Construction: 32%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 30-May-18]02-Aug-18]25-Nov-19 |
Design $0.460 $0.510 $0.050 $0.422
Construction $2.502 $2.552 $0.050 $2.056 .. . .
Other $1.944  $1.944  $0.000  $0.593 ﬁgt;%p:;fﬁsclgtrg,p'et'°” at NTP: 31-May-20
Contingency $0.250 $0.150 ($0.100) $0.000 % Construction éhange Order: 3%
Total $5.156 $5.156 53.071 Design as Percent of Construction: 20%
| PTsID: 00176 TYPE: BRIDGE [ |Legacy Other as Percent of Construction: 76%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 20-Feb-18]14-Jan-19| Jun-22 |
Design $0.774 $0.774 $0.000 $0.576
Construction $9.980 $9.980  $0.000 $2.583 - . )
Other $2.115  $2.115  $0.000  $0.621 ﬁr;t;%p:rfte:scl:{;p'et'°” at NTP: 30-lun-22
Contingency $1.000 $1.000 $0.000  $0.000 % Construction éhange Order: 2%
ezl $13.869 _ $13.869 $3.780 Design as Percent of Construction: 8%
| PTSID: 0114) s BRIpEE [_|Legacy Other as Percent of Construction: 21%
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Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule: ]  2ug-20 |
Design $0.800 $0.799  ($0.001) S0.663
Construction $5.944 $6.302 $0.358  $4.431 - . )
Other $1.598  $1.636  $0.038  $1.391 Qgt;ﬂqp;;fﬁscl;’tr:,p'e“°” atNTP: ENCATet
Contingency $0.400 $0.005  ($0.395) S0.000 % Construction éhange Order: 0%
Total 58.742 58.742 56.484 Design as Percent of Construction: 13%
| PTsiD: 00158 TYPE: BRIDGE [ |Legacy Other as Percent of Construction: 26%
Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule: ]  Jun-20 |
Design $0.397 $0.397 $0.000  $0.405
Construction $1.664 $1.664  $0.000 $0.349 - : )
Other $0.834 $0.834 $0.000 $0.179 Anticipated Com.pletlon at NTP: 30-Jun-20
. # of months late: -
Contingency $0.160 $0.160 $0.000  $0.000 % Construction Change Order: 0%
ot 53.055 53.055 50.932 Design as Percent of Construction: 24%
| PTsiD: 01450 WIS Eivie [ JLegacy Other as Percent of Construction: 50%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _—
Design $0.375 $0.375 $0.000 $0.259
Construction $2.322 $2.322  $0.000 $1.874 - . )
Other $1.260 $1.260 $0.000  $0.891 Anticipated Com.pletlon at NTP: 31-Jan-21
. # of months late: -
Contingency $0.115 $0.115  $0.000  $0.000 % Construction Change Order: 2%
Total 54.072 54.072 53.025 Design as Percent of Construction: NA
| PTSID: 01434 TYPE: BRIDGE | |Legacy Other as Percent of Construction: 54%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _—
Design $0.500 $0.500 $0.000 S0.374
Construction $1.702 $1.702 $0.000 $1.563 - . )
Other $1.290  $1.290  $0.000  $0.685 ﬁr;t]!‘;;p;;f:scl:tr:,p'et'°” atNTP: 30-lun-19
Contingency $0.077 $0.077 $0.000  $0.000 % Construction éhange Order: 0%
Jeial 53.569 53.569 52.623 Design as Percent of Construction: 29%
| PTSID: 0201A s EBRIDIGE [ JLegacy Other as Percent of Construction: 76%

Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule:

Design $0.625 $0.625 $0.000  $0.258

Construction $1.520 $1.520  $0.000 $1.290 - . )

Other $1.348  $1.348  $0.000  $0.533 ﬁgt;%p:;fﬁsclgtr:_p'et'°” at NTP:

ggtnatlmgency zgg;g ggg;g 50.000 zgggg % Construction Change Order:

- - __I Design as Percent of Construction: 41%

| PTSID: 02018 TYPE: BRIDGE [_JLegacy Other as Percent of Construction: 89%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 30-Apr-18]10-Feb-20 | Aug-22 |
Design $1.040 $1.040 $0.000 $0.669
Construction $6.868 $6.868  $0.000  $0.000 - ) )
Other $3.440  $3.440  $0.000  $0.387 ﬁgtgcr;p;rfteﬁsclgtr:,p'et'°” LA SLASS
Contingency $0.340 $0.340 $0.000 $0.000 % Construction éhange Order: 0%
ot 511.688 511688 51.056 Design as Percent of Construction: 15%
| PTsID: 0194C INIPZ: [ERIDIEE [ JLegacy Other as Percent of Construction: 50%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 29-Dec-17]29-Mar-18| Apr-20 |
Design $0.370 $0.370 $0.000 $0.217
Construction $3.808 $4.215  $0.407  $3.006 - . )
Other $1.687  $1.204  (30.483) $0.756 ﬁgt;%p;:te:scl:{g,p'et'°” at NTP: 30-Apr-20
Contingency $0.250 $0.171  ($0.079) $0.000 % Construction éhange Order: 11%
Total 36.115 55.960 53.979 Design as Percent of Construction: 9%
|_PTsiD: 0014D TYPE: BRIDGE | |Legacy Other as Percent of Construction: 29%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [23-Mar-18]25-Feb-19]  Dec-21 |
Design $0.801 $0.801 $0.000 $0.801
Construction $10.000 $10.000 $0.000 $3.343 . . .
Other $2.815  $2.815  $0.000 $0.597 ﬁgt;%p::te}?scl:t“;_p'et'°” IS RIS
Contingency $0.900 $0.900  $0.000 $0.000 % Construction éhange Order: 2%
lich] 514.516  514.516 54.741 Design as Percent of Construction: 8%
| PTSID: 00147 REGEESECE [ JLegacy Other as Percent of Construction: 28%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |24-May-18]07-Aug-18 | Nov-20 |
Design $0.775 $0.775 $0.000 $0.658
Construction $3.661 $3.725 $0.064 $2.167 .. . .
Other $1.733  $1.742  $0.009  $0.592 ﬁgt;%p:;f:fl:{gp'et'°” atNTP: ISl
Contingency $0.300 $0.228 ($0.072) $0.000 % Construction éhange Order: %
Total 56.469 56.469 53.418 Design as Percent of Construction: 21%
| PTSID: 0167C TYPE: BRIDGE [ JLegacy Other as Percent of Construction: 47%
OPERATING
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |11-May-18]27-Jul-18]30-0Oct-18|
Design $0.000 $0.000 $0.000 $0.000
Construction $0.342 $0.342  $0.000  $0.350 - . )
Other $0.218  $0.218  $0.000  $0.044 ﬁgt;%p:rfteﬁsclgtr;‘_p'et'°” at NTP: 31-Oct-18
Contingency $0.040 $0.040 $0.000  $0.000 % Construction éhange Order: 0%
Total 50.600 50.600 50.394 Design as Percent of Construction:
| PTSID: 0105C TYPE: OPERATING [_JLegacy Other as Percent of Construction: 64%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 22-Dec-17]26-Mar-18]05-Sep-18 |
Design $0.000 $0.000 $0.000 $0.000
Construction $0.666 $0.666  $0.000 $0.584 - ) )
Other $0.251  $0.251  $0.000  $0.062 ﬁgtgcr;p;;f:sclgtr:,p'e“°” LA SO
Contingency $0.033 $0.033 $0.000 $0.000 % Construction éhange Order: 0%
ot 50.950 50.950 __ISO.646 Design as Percent of Construction:
|_PTSID: 0105F INIPE: CHE AN [ JLegacy Other as Percent of Construction: 38%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |20-Dec-17]08-Mar-18]15-Aug-18|
Design $0.000 $0.000 $0.000 $0.000
Construction $0.698 $0.698  $0.000  $0.625 - . )
Other $0.251  $0.251  $0.000  $0.069 #Agt;%p:rfte:scl:{g,p'et'°” at NTP: 31-Oct-18
Contingency $0.033 $0.033 $0.000  $0.000 % Construction éhange Order: 0%
Total. 50.982 . 50.982 50.694 Design as Percent of Construction: NA
| PTsID: 01058 TYPE: OPERATING [ |Legacy Other as Percent of Construction: 36%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |27-Dec-17]20-Feb-18]11-0ct-18]|
Design $0.000 $0.000 $0.000 $0.000
Construction $1.237 $1.237  $0.000 S$1.216 - . )
Other $0.339  $0.339  $0.000 $0.211 #Agt;f;p::te}icl:t“;_p'et'°” IS SC oL
Contingency $0.075 $0.075  $0.000  $0.000 % Construction éhange Order: %
Total. 51.651 - 51.651 __I$1.427 Design as Percent of Construction:
| PTSID: 0105D IS O AILE [ JLegacy Other as Percent of Construction: 27%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 25-May-18]02-Aug-18]13-Dec-18|
Design $0.000 $0.008 $0.008 $0.000
Construction $2.009 $2.009 $0.000 $2.517 .. . .
Other $0.340  $0.362  $0.022  $0.450 ﬁgt;%p:;f:fl:{gp'et'°” atNTP: 3°'N°"'108
Contingency $0.060 $0.030 ($0.030) $0.000 % Construction éhange Order: gy
Total 52.409 52.409 52.967 Design as Percent of Construction: 0%
| PTSID: 01056 TYPE: OPERATING [ |Legacy Other as Percent of Construction: 18%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |28-Dec-17]20-Feb-18]10-Apr-19|
Design $0.000 $0.000 $0.000 $0.000
Construction $1.427 $1.427  $0.000 $1.429 - . )
Other $0.339  $0.339  $0.000  $0.125 ﬁr;t;%p:rfte:scl:{;p'et'°” at NTP: 30-lun-19
Contingency $0.075 $0.075 $0.000  $0.000 % Construction éhange Order: 0%
Total. 51.841 - 51.841 _—ISI'S55 Design as Percent of Construction:
| PTSID: 0105E UHHES OFIERATINE [_|Legacy Other as Percent of Construction: 24%




Budget Spent Advertise NTP Complete

Initial  Projected Difference To Date Schedule: _—
Design $0.000 $0.000 $0.000 $0.000
Construction $1.523 $1.523 $0.000 S$1.486 - . )
Other $0.402  $0.402  $0.000 $0.153 Qgt;ﬂqp;;fﬁscl;’tr:,p'e“°” at NTP:
Contingency $0.075 $0.075 $0.000 $0.000 % Construction éhange Order:
Total $2.000 $2.000 __|51'639 Design as Percent of Construction:
| PTSID: 0105A TYPE: OPERATING [ JLegacy Other as Percent of Construction: 26%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _—
Design $0.108 $0.108 $0.000 S0.074
Construction $1.147 $1.152  $0.005 $1.114 - : )
Other $0.307 $0.307 $0.000  $0.120 Anticipated Com.pletlon at NTP: 31-Dec-19
. # of months late: -
Contingency $0.060 $0.055 ($0.005) $0.000 % Construction Ch Order:
Total $1.622  $1.622 $1.308 o Lonstruction .hange Urder:
__I Design as Percent of Construction: 9%
| PTSID: 01311 UHHES OFIERATINE [ |Legacy Other as Percent of Construction: 27%
PAVEMENT

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _—
Design $0.800 $0.800 $0.000 $0.586
Construction $6.089 $6.083  ($0.006) $5.024 . . )
Other $1.603 $1.603 $0.000 30879 Anticipated Com.pletlon at NTP: 31-Aug-19
. # of months late: 1
Contingency $0.713 $0.719  $0.006  $0.000 % Construction Change Order: A%
Total 59.205 59.205 56.489 Design as Percent of Construction: 13%
| PTsiD: 00120 TYPE: PAVEMENT | |Legacy Other as Percent of Construction: 26%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _—
Design $0.670 $0.670 $0.000 $0.208
Construction $1.630 $1.630 $0.000 $1.472 - : )
Other $0.801 $0.801 $0.000  $0.466 Anticipated Com.pletlon at NTP: 30-Jun-20
. # of months late: -
Contingency $0.105 $0.105 $0.000  $0.000 % @ o Gl O T
sl 53.206 53.206 52.147 Design as Percent of Construction: 41%
|_PTsip: o012t WA A [ JLegacy Other as Percent of Construction: 49%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _—
Design $0.358 $0.358 $0.000 $0.247
Construction $2.728 $2.738  $0.010 $2.251 - . )
Other $0.768  $0.768  $0.000  $0.473 ﬁgt;%p:;fﬁsclgtr:_p'et'°” at NTP: 31-Aug-12
Contingency $0.135 $0.125 ($0.010) $0.000 % Construction éhange Order: 1%
Total 53.989 53.989 __I$2.971 Design as Percent of Construction: 13%
| PTSID: 01710 TYPE: PAVEMENT [_JLegacy Other as Percent of Construction: 28%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |30-Mar-18]12-Jun-18]30-Nov-18|
Design $0.180 $0.180 $0.000 $0.101
Construction $2.324 $2.324 $0.000 S$1.859 - . )
Other $0.928  $0.928  $0.000 $0.710 ﬁgtgcr;p;;f:sclgtr:,p'e“°” LA BNV
Contingency $0.116 $0.116 $0.000 $0.000 % Construction éhange Order: 1%
ot 53.548 53.548 52.671 Design as Percent of Construction: 8%
|_PTSID: 0165) INIPEs PASYEAIEY [ JLegacy Other as Percent of Construction: 40%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 30-Mar-18]15-Jun-18]09-Nov-18 |
Design $0.300 $0.300 $0.000 $0.047
Construction $1.395 $1.395  $0.000 $0.896 - . )
Other $0.717  $0.717  $0.000  $0.359 #Agt;%p:rfte:scl:{g,p'et'°” at NTP: 31-May-19
Contingency $0.140 $0.140 $0.000  $0.000 % Construction éhange Order: T
Total 52.551 52.551 51.302 Design as Percent of Construction: 22%
| PTsID: 0173K TYPE: PAVEMENT | |Legacy Other as Percent of Construction: 51%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |31-Jan-18]12-Apr-18]14-Dec-18]|
Design $0.460 $0.460 $0.000 $0.368
Construction $3.995 $4.545  $0.550 $4.185 - . )
Other $1.509  $1.059 ($0.450) $1.005 #Agt;f;p::te}icl:t“;_p'et'°” IS a2l
Contingency $0.208 $0.108  ($0.100) $0.000 % Construction éhange Order: 16%
lich] 36.172 56.172 55.558 Design as Percent of Construction: 10%
| PTSID: 0130E NS [PSHE SIS [ JLegacy Other as Percent of Construction: 23%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |21-Sep-18]18-Dec-18]17-0ct-19]|
Design $0.755 $0.755 $0.000 $0.632
Construction $7.373 $7.421 $0.048 $5.127 .. . .
Other $1.478  $1.478  $0.000  $1.243 ﬁgt;%p:;f:fl:{gp'et'°” atNTP: ENSLENE
Contingency $0.350 $0.302 ($0.048) $0.000 % Construction éhange Order: 1%
Total 59.956 $9.956 57.002 Design as Percent of Construction: NA
| PTSID: 0061A TYPE: PAVEMENT [ |Legacy Other as Percent of Construction: 20%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 27-Apr-18]27-Jun-18]24-0ct-18|
Design $0.380 $0.380 $0.000 $0.276
Construction $1.241 $1.241  $0.000 $1.273 - . )
Other $1.640  $1.640  $0.000 $1.191 ﬁr;t;%p:rfte:scl:{;p'et'°” at NTP: 30-Nov-18
Contingency $0.062 $0.062 $0.000  $0.000 % Construction éhange Order: 2%
ezl 53.323 $3.323 52.741 Design as Percent of Construction: 31%
| PTsiD: 01388 INFLES [PACHE AIET [ JLegacy Other as Percent of Construction: 132%
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TAP/OTHER

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _—
Design $0.246 $0.246 $0.000  $0.000

Construction $2.490 $2.490 $0.000 S$2.330 - . )
Other $1.288  $1.288  $0.000  $0.930 ﬁgt;ﬂqp;;fﬁscl;’tr:,p'et'°” atNTP: SIS
$gtn;cllngency zg;gg zgiﬁg 50.000 zgggg % Construction Change Order: 6%
- - __I Design as Percent of Construction: 10%
|_PTsID: 00215 TYPE: TAP/OTHER [ |Legacy Other as Percent of Construction: 52%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | oct-20
Design $0.135 $0.194 $0.059 $0.181
Construction $3.186 $2.844  ($0.341) S$2.933 . . )
Other $0.538  $0.998  $0.460  $0.870 ﬁgt;%p;rfte:sclg{g,p'et'°” at NTP: 31-0ct-20
%:atlmgency 22332 izggg (50.395) igggg % Construction Change Order: 7%
- - __I Design as Percent of Construction: 7%
| PTSID: 0026P TYPE: TAP/OTHER [ |Legacy Other as Percent of Construction: 35%

TRAFFIC

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _—
Design $0.155 $0.155 $0.000 $0.118
Construction $1.065 $1.065  $0.000  $0.695 - . ]
Other $0.516  $0.531  $0.015  $0.377 ﬁgt;f;p::te:sclgt“;_p'et'°” at NTP:
gg:at;ngency gggg% zgggs (50.015) zgggg % Construction Change Order: 2%
- - __I Design as Percent of Construction: 15%
| PTsID: 00255 TYPE: TRAFFIC [ Legacy Other as Percent of Construction: 50%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _—
Design $0.240 $0.240 $0.000 $0.207

Construction $0.745 $0.773  $0.028  $0.609 - : )
Other $0.724  $0.724  $0.000  $0.199 ﬁrc‘)t;‘;;p;;f:scl:trz,p'et'°” atNTP: 31-May-20
%tnatlmgency 22%2 zgggz (50.028) ggggg % Construction Change Order: 4%
- - __I Design as Percent of Construction: 31%
|_PTSID: 0025K DENESSIC [ JLegacy Other as Percent of Construction: 94%

Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule:

Design $0.550 $0.570 $0.020  $0.509

Construction $0.460 $0.510  $0.050  $0.415 - . )

Other $1.155  $0.595  ($0.560) $0.336 Q”tf'c'pate: C|°m,p'et'°” at NTP:

Contingency $0.050  $0.050  $0.000  $0.000 of months late:

Total 52'215 51'725 : $1.259 % Construction Change Order:

- - __I Design as Percent of Construction: 112%

|_PTSID: 0011E TYPE: TRAFFIC | |Legacy Other as Percent of Construction: 117%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 29-Dec-17]23-Feb-18]30-Aug-19|
Design $0.445 $0.464 $0.020 $0.383
Construction $1.668 $1.760 $0.092 S$1.424 - . )
Other $1.621  $1.566  ($0.055) $0.951 ﬁgtgcr;p;;f:sclgtr:,p'e“°” at NTP: 31-Dec-19
Contingency $0.083 $0.027 (50.057) $0.000 % Construction éhange Order: 2%
ot 53.817 53.817 52.758 Design as Percent of Construction: 26%
| PTSID: 00762 INIPE TRHAGATS [ JLegacy Other as Percent of Construction: 89%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 14-Sep-18]14-Nov-18]14-May-19 |
Design $0.050 $0.050 $0.000 $0.043
Construction $2.285 $2.285  $0.000 $2.227 - . )
Other $0.654  $0.404  ($0.250) $0.202 #Agt;%p:rfte:scl:{g,p'et'°” at NTP: S
Contingency $0.114 $0.114 $0.000  $0.000 % Construction éhange Order: 10
Total 53.104 52.854 52.473 Design as Percent of Construction: 2%
| PTsID: 00722 TYPE: TRAFFIC [ |Legacy Other as Percent of Construction: 18%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |28-Feb-18]24-May-18]05-Sep-19]
Design $0.375 $0.380 $0.005 $0.322
Construction $2.092 $2.102  $0.010 $1.870 - . )
Other $0.930 $0.925  (30.005) %0.756 Anticipated Com.pletlon at NTP: 31-Jul-19
. # of months late: 1
Contingency $0.110 $0.100 ($0.010) $0.000 s Consieion QiR O %
lich] 53.507 53.507 52.947 Design as Percent of Construction: 18%
| PTSID: 0025N INREE AR [ JLegacy Other as Percent of Construction: 44%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 30-Mar-18]26-Jun-18| Oct-20 |
Design $0.650 $0.771 $0.121 $0.583
Construction $7.335 $7.485 $0.150 $4.135 .. . .
Other $2.920  $2.949  $0.029 $1.573 ﬁgt;%p:;f:fl:{gp'et'°” at NTP: 31-0ct-20
Contingency $0.367 $0.067 ($0.300) $0.000 % Construction éhange Order: %
Total $11.272 $11.272 56.291 Design as Percent of Construction: 10%
| PTSID: 0073X TYPE: TRAFFIC [ JLegacy Other as Percent of Construction: 39%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |31-Jul-18]05-0ct-18]30-0ct-19|
Design $0.100 $0.100 $0.000 $0.087
Construction $0.630 $0.630  $0.000 $0.628 - . )
Other $0.571  $0.571  $0.000  $0.306 ﬁr;t;%p:rfte:scl:{;p'et'°” at NTP: 31-May-20
Contingency $0.044 $0.044 $0.000  $0.000 % Construction éhange Order: 11%
ot 51.345 51.345 _—ISI'021 Design as Percent of Construction: 16%
| PTSID: 0025R UHFES TRAAA [_|Legacy Other as Percent of Construction: 91%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 15-Aug-18]29-0ct-18]20-Feb-20 |
Design $0.594 $0.609 $0.015 $0.443
Construction $3.000 $3.100 $0.100 $2.183 .. . .
Other $1.807  $1.827  $0.020 $1.124 Qgt;%pjgfﬁscl;’tr:,p'et"’” atNTP: ENSLENE
Contingency $0.300 $0.165 ($0.135) $0.000 % Construction éhange Order: 2%
Total 55.700 $5.700 53.750 Design as Percent of Construction: 20%
| PTsID: 0071 TYPE: TRAFFIC [ |Legacy Other as Percent of Construction: 59%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |31-0ct-17]01-Feb-18]11-Jul-18|
Design $0.060 $0.060 $0.000 $0.038
Construction $1.600 $1.600 $0.000 $1.506 - : )
Other $0.841  $0.841  $0.000  $0.151 ﬁgt;%p:rfteﬁsclg{g,p'et'°” at NTP: 3l-May-19
Contingency $0.086 $0.086 $0.000  $0.000 % Construction éhange Order: 0%
ot 52.587 52.587 51.695 Design as Percent of Construction: 4%
|_PTsID: 00250 INIREE eI [ JLegacy Other as Percent of Construction: 53%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [22-Jun-18]29-Aug-18]03-Jul-19]|
Design $0.070 $0.070 $0.000 $0.025
Construction $0.767 $0.767  $0.000  $0.648 - . )
Other $0.476  $0.476  $0.000  $0.060 ﬁgt;f;p;rfte:scl:{g,p'et'°” atNTP: RFpEea
Contingency $0.040 $0.040  $0.000  $0.000 % Construction éhange Order: 1%
Total 51.353 51.353 50.733 Design as Percent of Construction: 9%
| PTSID: 00915 TYPE: TRAFFIC [_|Legacy Other as Percent of Construction: 62%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |24-Jan-18]26-Mar-18]29-Jan-20 |
Design $0.503 $0.503 $0.000 $0.399
Construction $1.500 $1.500 $0.000 $1.136 .. . .
Other $1.022  $1.022  $0.000  $0.626 ﬁgt;%p:;fﬁsclgtr:,p'et'°” at NTP: S 129
Contingency $0.075 $0.075 $0.000  $0.000 % Construction éhange Order: — 0%
Jeial 53.100 $3.100 52.161 Design as Percent of Construction: 34%
|_PTsID: 00735 INIPES TRHAGIATS [ JLegacy Other as Percent of Construction: 68%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 28-Mar-18]25-Jun-18]11-Dec-18|
Design $0.556 $0.636 $0.080 $0.571
Construction $1.051 $1.065 $0.014 $1.017 - . )
Other $0.504  $0.428  (30.076) $0.329 ﬁgt;%p:rfteﬁsclgtr;p'et'°” at NTP: 31-May-19
Contingency $0.083 $0.065 ($0.018) $0.000 % Construction éhange Order: 0%
Total 52.194 $2.194 51.917 Design as Percent of Construction: 60%
| PTSID: 0162A TYPE: TRAFFIC [_JLegacy Other as Percent of Construction: 40%
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Budget Spent Advertise Complete
Initial  Projected Difference To Date Schedule: _—
Design $0.098 $0.089  ($0.009) $0.045
Construction $0.745 $0.783  $0.038  $0.681 - ) )
Other $0.786  $0.757  ($0.029) $0.591 ﬁr;tgcr;p;rfte:sclgtr:,p'et'°” at NTP: 3l-Aue-19
Contingency $0.055 $0.055 $0.000  $0.000 % Construction éhange Order: 9%
Joral 51.684 51.684 51.317 Design as Percent of Construction: 11%
|_PTSID: 0080H INIPE TRHAGATS [ JLegacy Other as Percent of Construction: 97%
Budget Spent Advertise Complete
Initial  Projected Difference To Date Schedule: _—
Design $0.370 $0.370 $0.000  $0.329
Construction $1.486 $1.559  $0.073  $1.067 - . )
Other $0.941 $0.921  (30.020) %0.675 Anticipated Com.pletlon at NTP: 30-Nov-19
. # of months late: 0
Contingency $0.075 $0.022  ($0.053) $0.000 % Construction Change Order: oy
Total 52.872 52.872 52.071 Design as Percent of Construction: 24%
|_PTsi: oosoc TYPE: TRAFFIC | |Legacy Other as Percent of Construction: 59%
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BRIDGE
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [ 29-Mar-19]03-Jun-19| Sep-22 |
Design $0.865 $0.885 $0.020 $0.692
Construction $9.173 $9.438 $0.265 $0.912 .. . .
Other $1.898  $1.931  $0.033  $0.381 ﬁr;tgcr;p;rfteﬁsclgtr;p'et'°” atNTP: LDy 242
Contingency $0.742 $0.424  ($0.318) $0.000 % Construction éhange Order: 0%
Total $12.678 512.678 51.985 Design as Percent of Construction: 9%
| PTsID: 0013A TYPE: BRIDGE [ |Legacy Other as Percent of Construction: 20%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [15-Aug-19]21-0Oct-19]  Jul-22 |
Design $0.798 $0.798  S0.000 S0.740
Construction $10.222  $10.222 $0.000 $0.000 - . )
Other $2207  $2.207 $0.000 $0.078 ﬁ’;tgcr:qu;teﬁs(l::t’;‘_p'et'°” at NTP: SLLS
Contingency $0.511 $0.511  $0.000 $0.000 % Construction éhange Order: 0%
el $13.738  513.738 50.818 Design as Percent of Construction: 8%
| PTSID: 0013N INFE BRI [ JLegacy Other as Percent of Construction: 22%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [ 25-Jul-19]21-0Oct-19| Jun-22 |
Design $0.638 $0.638 $0.000 $0.509
Construction $5.150 $5.150 $0.000 $0.226 L . )
Other $2.563  $2.563  $0.000  $0.138 Qr;tf'i:qp;;fﬁscl;’tr:,p'et"’” at NTP: S0 U 22
Contingency $0.500 $0.500 $0.000 $0.000 % Construction éhange Order- 0%
Total 58.850 58.850 50.873 Design as Percent of Construction: 12%
| PTsiD: 0114w TYPE: BRIDGE [ |Legacy Other as Percent of Construction: 50%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 28-Jun-19]12-Sep-19| pec-21 |
Design $1.013 $1.013 $0.000 $0.846
Construction $6.040 $6.282  $0.242  $0.469 . . )
Other $1.194  $1.182  (%0.012) $0.278 ﬁgt;%p:;fﬁsclgtrgp'et'°” atNTP: $1-Dec-2
Contingency $0.305 $0.075 ($0.230) $0.000 % Construction éhange Order: 0%
JeE $8.552 $8.552 51.593 Design as Percent of Construction: 16%
| PTsID: 0013V [NlFE: EIRIDIEE [ JLegacy Other as Percent of Construction: 19%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [ L11-Sep-19]29-Nov-19] Dec-21 |
Design $0.977 $0.977 $0.000 $0.813
Construction $3.155 $3.155  $0.000  $0.000 - . )
Other $1.520  $1.520  $0.000  $0.060 ﬁgt;%p:rfte:scl:{;p'et'°” at NTP: 31-Dec-2]
Contingency $0.160 $0.160  $0.000  $0.000 % Construction éhange Order: 0%
Total 35.812 55.812 50.873 Design as Percent of Construction: 31%
| PTSID: 0015¢ TYPE: BRIDGE [_|Legacy Other as Percent of Construction: 48%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 24-Sep-19]06-Dec-19]  Apr-22 |
Design $0.700 $0.700 $0.000 $0.477
Construction $3.982 $3.982 $0.000 S$0.223 - . )
Other $1.920  $1.920  $0.000  $0.087 ﬁr(‘)tf'cr'np;rfte:sclgtr:,p'et'°” at NTP: 30-Apr-22
Contingency $0.199 $0.199 $0.000 $0.000 % Construction éhange Order: 0%
ot 56.801 56.801 50.787 Design as Percent of Construction: 18%
| PTsID: 0013W INIPZ: [ERIDIEE [ JLegacy Other as Percent of Construction: 48%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [ 29-May=19]09-Aug-19| Sep-21 |
Design $0.379 $0.379 $0.000 $0.266
Construction $2.772 $2.772  $0.000 $0.124 - . )
Other $0.906  $0.906  $0.000  $0.087 ﬁgt;%p;:te:scl:{g,p'et'°” at NTP: 30-cep-21
Contingency $0.180 $0.180 $0.000  $0.000 % Construction éhange Order: 0%
Total 54.238 54.238 __I$0.477 Design as Percent of Construction: 14%
| PTSID: 0031 TYPE: BRIDGE [ JLegacy Other as Percent of Construction: 33%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |27-Jun-19]04-Sep-19]  Oct-21 |
Design $0.950 $0.950 $0.000 $0.760
Construction $2.171 $2.171  $0.000  $0.056 - . )
Other $1351  $1.351  $0.000 $0.216 #Agt;f;p::te}icl:t“;_p'et'°” at NTP: S Css
Contingency $0.250 $0.250  $0.000  $0.000 % Construction éhange Order: 0%
lich] 54.721 54.721 __I$1.032 Design as Percent of Construction: 44%
| PTSID: 0114X [TTeE: EIHIEIEIE [ JLegacy Other as Percent of Construction: 62%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |[28-Feb-19]14-May-19| Dec-20 |
Design $0.436 $0.436 $0.000 $0.321
Construction $2.368 $2.368 $0.000 $1.216 .. . .
Other $0.738  $0.803  $0.065 $0.515 ﬁgt;%p:;fﬁsclgtrg,p'et'°” at NTP: SRS
Contingency $0.275 $0.210 ($0.065) $0.000 % Construction éhange Order: 0%
Total 53.817 53.817 __ISZ'052 Design as Percent of Construction: 18%
| PTSID: 0015D TYPE: BRIDGE [ JLegacy Other as Percent of Construction: 34%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [ 30-Apr-19]20-Aug-19] Mar-22 |
Design $0.494 $0.494 $0.000 $0.430
Construction $2.586 $2.586  $0.000 $0.106 - . )
Other $1741  $1.741  $0.000 $0.318 ﬁr;t;%p:rfte:scl:{;p'et'°” at NTP: RNVl
Contingency $0.129 $0.129 $0.000  $0.000 % Construction éhange Order: 2%
ot 54.950 54.950 __ISO.853 Design as Percent of Construction: 19%
| PTSID: 2601G [iete: D2 [ JLegacy Other as Percent of Construction: 67%
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Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule:
Design $6.400 $6.400 $0.000 $3.717
Construction $57.980 $57.980 $0.000 $1.876 - . .
Other $7.066  $7.066  $0.000  $0.436 Qr;tf'i:qp;;fﬁscl;’tr:,p'“'°” atNTP: SHRlEr e
Contingency $4.500 $4.500 $0.000  S0.000 % Construction éhange Order: 0%
Total $75.946__575.946 56.029 Design as Percent of Construction: 11%
| PTSID: 2601E TYPE: BRIDGE [ |Legacy Other as Percent of Construction: 12%
Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule: ] Jun-22 |
Design $1.900 $1.900 $0.000 $1.025
Construction $14.639 $14.639 $0.000 S$2.183 .. . .
Other $3.808  $3.898  $0.000  $0.554 ﬁgt;%p:rfteﬁsclgtrg,p'et'°” at NTP: -30'“‘”'22
Contingency $0.888 $0.888 $0.000  $0.000 % Construction éhange Order: 0%
ot $21.325 $21.325 53.762 Design as Percent of Construction: 13%
|_PTsiD: 0143¢ WIS Eivie [ JLegacy Other as Percent of Construction: 27%
Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule: ]  wov-22 |
Design $1.440 $1.440 $0.000 S$1.024
Construction $15.661 $15.661 $0.000 $0.732 .. . .
Other $5.065  $5.065  $0.000  $0.274 ﬁgtgf;p::teﬁsclg{g,p'et'°” atNTP: -30"\'°"'22
Contingency $0.783 $0.783  $0.000  $0.000 % Construction éhange Order: 3%
Total. $22.949 . 522.949 52.029 Design as Percent of Construction: 9%
| PTSID: 0156D TYPE: BRIDGE _|Legacy Other as Percent of Construction: 32%
Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule: ]  Dec-21 |
Design $1.200 $1.200 $0.000 S$0.721
Construction $7.000 $7.000 $0.000  $0.000 .. . .
Other $2230  $2230  $0.000  $0.209 ﬁgt;%p;;fﬁsclgtr:,p'et'°” at NTP: -31'De°'21
Contingency $0.500 $0.500 $0.000  $0.000 % Construction éhange Order: 0%
Jeial $10.930 _510.930 50.930 Design as Percent of Construction: 17%
|_PTsID: 0014M INIPE: ERIDIEE [ JLegacy Other as Percent of Construction: 32%
OPERATING
Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule: |  Jul-20 |
Design $0.451 $0.521 $0.070  $0.228
Construction $2.900 $2.900 $0.000 $1.685 - . )
Other $0.210  $0.210  $0.000  $0.003 ﬁgt;%p:;fﬁsclgtr:_p'et'°” at NTP: S
Contingency $0.290 $0.220  ($0.070) $0.000 % Construction éhange Order: 0%
Total 53.851 53.851 51.916 Design as Percent of Construction: 18%
| PTSID: 9003E TYPE: OPERATING [_JLegacy Other as Percent of Construction: 7%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [30-Jul-19]21-0ct-19] Oct-20 |
Design $0.117 $0.117 $0.000 $0.093
Construction $2.074 $2.074  $0.000 S0.000 . . )
Other $0.471  $0.471  $0.000  $0.025 ﬁgtgcr;p;;f:sclgtr:,p'e“°” LA SO
Contingency $0.100 $0.100 $0.000 $0.000 % Construction éhange Order: 0%
ot 52.762 52.762 50.118 Design as Percent of Construction: 6%
| PTSID: 0131M INIPE: CHE AN [ JLegacy Other as Percent of Construction: 23%
PAVEMENT
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |31-Jan-19]14-May-19]01-Aug-19|
Design $0.000 $0.000 $0.000 $0.000
Construction $0.422 $0.422  $0.000  $0.360 - . )
Other $0.247  $0.247  $0.000  $0.120 ﬁgt;%p;rfte:sclg{g,p'et'°” at NTP: 31-Oct-19
Contingency $0.050 $0.050  $0.000  $0.000 % Construction éhange Order: 0%
Total 50.719 50.719 __I$0.481 Design as Percent of Construction:
|_PTSID: 0105H TYPE: PAVEMENT | |Legacy Other as Percent of Construction: 59%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |22-Mar-19]06-Aug-19]31-0ct-19]
Design $0.024 $0.024 $0.000 $0.000
Construction $0.681 $0.681  $0.000 $0.503 - . )
Other $0.242  $0.242  $0.000 $0.077 #Ar;t;f;p::te:sclgt“;p'et'°” IS SO
Contingency $0.100 $0.100  $0.000  $0.000 % Construction éhange Order: 0%
Jich] 51.047 51.047 50.580 Design as Percent of Construction: 1%
| PTsID: 26028 IIVAFLES [PACHE AIET [ JLegacy Other as Percent of Construction: 36%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [ 28-Mar-19]07-Jun-19]31-0Oct-19|
Design $0.024 $0.024 $0.000 $0.000
Construction $0.723 $0.723  $0.000  $0.594 - : )
Other $0.226  $0.226  $0.000  $0.077 ﬁgt;%p:;fﬁsclggp'et'°” at NTP: 31-Oct-19
Contingency $0.075 $0.075 $0.000  $0.000 % Construction éhange Order: 0%
Total 51.047 51.047 50.671 Design as Percent of Construction: 3%
|_PTsiD: 2602¢ TYPE: PAVEMENT [ |Legacy Other as Percent of Construction: 31%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |29-Jan-19]08-Apr-19]25-0ct-19|
Design $0.000 $0.000 $0.000 $0.000
Construction $1.713 $1.816  $0.102 $1.504 - . )
Other $0.335  $0.337  $0.002  $0.261 ﬁr;t;%p:rfte:scl:{;p'et'°” at NTP: 31-Oct-19
Contingency $0.133 $0.029  ($0.104) $0.000 % Construction éhange Order: 5%
ok 52.181 52.181 51.765 Design as Percent of Construction:
| PTSID: 26010 VS AL T [_|Legacy Other as Percent of Construction: 19%




Budget Spent Advertise NTP Complete

Initial  Projected Difference To Date Schedule: _—
Design $0.000 $0.000 $0.000  S$0.000
Construction $2.194 $2.194 $0.000 $2.731 - . )
Other $0.557  $0.557  $0.000  $0.301 Qgt;ﬂqp;;fﬁscl;’tr:,p'e“°” atNTP: SIS
Contingency $0.220 $0.220 $0.000  $0.000 0 R ) 5
Total $2.971 $2.971 $3.032 % anstrucnon Change Order.. . 37%
Design as Percent of Construction:
| PTsID: 2601F TYPE: PAVEMENT [ |Legacy Other as Percent of Construction: 25%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _—
Design $0.000 $0.000 $0.000 S0.000
Construction $1.500 $§1.555  $0.055 $1.333 - : )
Other $0.280  $0.359  $0.079  $0.241 ﬁgt;%p:;teﬁsclgtrg,p'et'°” at NTP: W
Contingency $0.150 $0.017 ($0.133) $0.000 % Construction éhange Order: 18%
lctd] 51.930 51.930 _—I"Sl'574 Design as Percent of Construction:
| PTSID: 2602A HHES PR [ |Legacy Other as Percent of Construction: 23%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule:
Design $0.024 $0.000 ($0.024) S0.000
Construction $1.653 $1.660  $0.007 $1.391 - . )
Other $0.249  $0.273  $0.024  $0.158 #Agtgf;p;:teﬁsclg{g_p'et'°” at NTP: 31-May-20
Contingency $0.075 $0.068  ($0.007) $0.000 % Construction éhange Order: 1%
Total. 52.001 - 52.001 __I$1.550 Design as Percent of Construction:
|_PTSID: 26012 TYPE: PAVEMENT [ Legacy Other as Percent of Construction: 16%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |  May-20 |
Design $0.000 $0.000 $0.000  S0.000
Construction $1.133 $1.166 $0.034  $0.962 - . .
Other $0.288  $0.255  ($0.034) $0.101 ﬁr;t]!‘;;p;;f:scl:tr:,p'et'°” at NTP: 31-May-20
Contingency $0.079 $0.079 $0.000  $0.000 % Construction éhange Order: 1%
lotd 51.500 51.500 __I51.063 Design as Percent of Construction:
|_PTsip: 2601C IRGERRRVENEN) [ JLegacy Other as Percent of Construction: 22%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | Jun-23
Design $1.665 $1.665 $0.000 $1.204
Construction $12.884 $12.884  $0.000  $0.422 - . )
Other $3.035  $3.035 $0.000  $0.884 ﬁgt;%p:;fﬁsclgtr:_p'et'°” at NTP: 30-lun-23
Contingency $0.644 $0.644 $0.000 $0.000 o . . .
% Construction Change Order: 0%
Total $18.228 $18.228 $2.510 . .
Design as Percent of Construction: 13%
| PTSID: 0004D TYPE: PAVEMENT | |Legacy Other as Percent of Construction: 24%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 03-Apr-19]10-Jun-19]25-0ct-19|
Design $0.291 $0.326 $0.035 $0.142
Construction $3.277 $3.277  $0.000 S$2.549 . . )
Other $0.831  $0.796  ($0.035) $0.400 ﬁr(‘)tf'cr'np;rfte:sclgtr:,p'et'°” LA S0 20
Contingency $0.157 $0.157 $0.000 $0.000 % Construction éhange Order: 0%
ot 54.556 54.556 53.092 Design as Percent of Construction: 10%
| PTsID: 01736 INIPEs PASYEAIEY [ |Legacy Other as Percent of Construction: 24%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [ 19-0ct-18]02-Jan-19]23-0ct-19|
Design $0.320 $0.283 (50.037) S0.044
Construction $0.550 $0.557  $0.007  $0.370 - . )
Other $0.532  $0.562  $0.030  $0.134 ﬁgt;%p;:te:scl:{g,p'et'°” at NTP: 31-Dec-19
Contingency $0.100 $0.100 $0.000  $0.000 % Construction éhange Order: 0%
Total 51.502 51.502 50.548 Design as Percent of Construction: 51%
| PTSID: 0173H TYPE: PAVEMENT [ JLegacy Other as Percent of Construction: 101%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [15-Aug-19]22-0Oct-19] lMay-21 |
Design $0.342 $0.342 $0.000 $0.293
Construction $2.239 $2.250  $0.011  $0.091 - . )
Other $1.158  $1.147 ($0.011) $0.153 #Agt;f;p::te}icl:t“;_p'et'°” at NTP: 31-May-21
Contingency $0.175 $0.175  $0.000  $0.000 % Construction éhange Order: 0%
Total. 53.915 _ 53.915 50.537 Design as Percent of Construction: 15%
| PTSID: 0055L NS [PSHE SIS [ JLegacy Other as Percent of Construction: 51%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 27-Sep-19]02-Mar-20 | Dec-21 |
Design $1.150 $1.150 $0.000 $0.360
Construction $6.296 $6.296 $0.000 $0.000 .. . .
Other $3.021  $3.021  $0.000  $0.155 ﬁgt;%p:;fﬁsclgtrg,p'et'°” at NTP: 31-Dec-21
Contingency $0.495 $0.495 $0.000  $0.000 % Construction éhange Order: 0%
Total $10.962__$10.962 50.515 Design as Percent of Construction: 18%
| PTSID: 0050A TYPE: PAVEMENT [ |Legacy Other as Percent of Construction: 48%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 30-Aug-19]17-Dec-19| May-21 |
Design $0.515 $0.515 $0.000 $0.420
Construction $3.043 $3.043  $0.000 $0.001 - . )
Other $1.025  $1.025  $0.000  $0.034 ﬁr;t;%p:rfte:scl:{;p'et'°” at NTP: 3l-May-21
Contingency $0.175 $0.175 $0.000  $0.000 % Construction éhange Order: 0%
ezl 54.758 54.758 50.456 Design as Percent of Construction: 17%
| PTSID: 0076R HHES PR [_|Legacy Other as Percent of Construction: 34%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 16-Nov-18]15-Jan-19 | 30-Aug-19|
Design $0.325 $0.325 $0.000 $0.246
Construction $6.247 $6.247  $0.000  $5.008 . . )
Other $1.190  $1.190  $0.000  $0.612 Qr(‘)tf'i:f;;f:scl;’tr:,p'et"’” atNTP: SIS
Contingency $0.312 $0.312 $0.000 $0.000 % Construction éhange Order: 0%
Total 58.075 38.075 55.866 Design as Percent of Construction: 5%
| PTsID: 0081Y TYPE: PAVEMENT [ |Legacy Other as Percent of Construction: 19%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 26-0ct-18]04-Jan-19]27-Nov-19 |
Design $0.395 $0.395 $0.000 $0.364
Construction $3.003 $3.405  $0.403  $2.446 - . )
Other $0.905  $0.717  ($0.188) $0.616 ﬁgt;%p:rfteﬁsclg{g,p'et'°” at NTP: RIS
Contingency $0.250 $0.035 ($0.215) $0.000 % Construction éhange Order: 13%
ot 54.553 34.553 53.427 Design as Percent of Construction: 12%
|_PTSID: 0081J HHES PR [ |Legacy Other as Percent of Construction: 21%
TRAFFIC
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 17-May-19]18-Jul-19| Jul-20 |
Design $0.070 $0.070 $0.000 $0.000
Construction $1.756 $1.801  $0.045  $0.695 - . )
Other $0.510  $0.465 ($0.045) $0.097 ﬁgt;f;p:rfte:sclgtrg,p'et'°” atNTP: SLLUL20
Contingency $0.175 $0.175  $0.000  $0.000 % Construction éhange Order: 3%
Total 52.511 52.511 50.792 Design as Percent of Construction: 1%
| PTSID: 0192 TYPE: TRAFFIC [_|Legacy Other as Percent of Construction: 26%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |30-Nov-18]05-Feb-19]27-Nov-19 |
Design $0.135 $0.135 $0.000 $0.049
Construction $1.100 $1.100  $0.000  $0.847 - : )
Other $0.860  $0.860  $0.000  $0.424 ﬁgt;i;p:;fﬁsclgtr:,p'et'°” atNTP: 30-Apr-20
Contingency $0.100 $0.100 $0.000  $0.000 % Construction éhange Order: 10
sl 52.195 52.195 51.320 Design as Percent of Construction: 12%
|_PTsiD: 00917 DENESSIC [ JLegacy Other as Percent of Construction: 78%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 20-Mar-19]14-May-19| Dec-20 |
Design $0.134 $0.094 (50.040) S0.000
Construction $0.958 $1.079  $0.121  $0.793 - . )
Other $0.735  $0.654  ($0.081) $0.269 ﬁgt;%p:rfteﬁsclgtr;p'et'°” atNTP: 31-Dec-20
Contingency $0.048 $0.048 $0.000  $0.000 % Construction éhange Order: 9%
Total 51.875 51.875 51.062 Design as Percent of Construction: 9%
| PTSID: 2601U TYPE: TRAFFIC [_JLegacy Other as Percent of Construction: 61%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | Jun-21
Design $0.560 $0.573 $0.013 $0.513
Construction $1.296 $1.304  $0.008  S0.658 . . )
Other $0.565  $0.566  $0.001  $0.177 ﬁr;tgcr;p;rfte:sclgtr:,p'et'°” LA 20Uz
Contingency $0.060 $0.039 (50.022) $0.000 % Construction éhange Order: 5o
Total. 52.481 . 52.481 51.348 Design as Percent of Construction: 44%
| PTSID: 01626 INIPE TRHAGATS [ JLegacy Other as Percent of Construction: 43%
Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule: ]  sep-20 |
Design $0.424 $0.046 (50.378)  $0.000
Construction $1.125 $1.125  $0.000  $0.370 - . )
Other $0.569  $0.626  $0.057  $0.297 ﬁgt;%p::teﬁsclg{g,p'et'°” atNTP: ﬂ"o'se =20
Contingency $0.043 $0.364 $0.321  $0.000 % Construction éhange Order: 0%
Total 52.161 52.161 50.667 Design as Percent of Construction: 4%
|_PTSID: 0162H TYPE: TRAFFIC | |Legacy Other as Percent of Construction: 56%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: _—
Design $0.500 $0.500 $0.000 $0.415
Construction $1.939 $1.939 $0.000 S$1.339 . . )
Other $0.910  $0.910  $0.000  $0.686 SITISPRXe SRR eiye W
Contingency $0.096 $0.096  $0.000  $0.000 % Construction éhange Order: 0%
Total. 33.445 _ 53.445 52.439 Design as Percent of Construction: 26%
| PTSID: 0080E IFES WAAAC [ JLegacy Other as Percent of Construction: 47%
Budget Spent Advertise NTP Complete
Initial Projected Difference To Date Schedule: ] Jun-21 |
Design $0.514 $0.514 $0.000 $0.457
Construction $1.685 $1.685 $0.000 $0.000 .. . .
Other $0.914  $0.914  $0.000  $0.119 ﬁgt;%p;;f:fl:{gp'et'°” at NTP: -30"“”'21
Contingency $0.075 $0.075 $0.000 S$0.000 % Construction éhange Order: 0%
Total 53.188 $3.188 50.576 Design as Percent of Construction: 31%
| PTSID: 2601H TYPE: TRAFFIC [ |Legacy Other as Percent of Construction: 54%




FFY 2020 PROJECTS
Insert A



FFY20

FFY20
BRIDGE
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | Aug-20 | Nov-20 | Aug-22 |
Design NA $2.360 NA $1.443
Construction NA $32.300 NA $0.000 - . .
Other NA $3.950 NA  $0.121 ﬁr;tgcr;p:rfteﬁsclgtr;p'et'°” at NTP: m
Contingency -NA 52.000 NA 50.000 % Construction éhange Order: 0%
Total NA $40.610 NA $1.563 . . .
. . Design as Percent of Construction: 7%
| PTSID: 2603F TYPE: BRIDGE [Jlegacy | Other as Percent of Construction: 12%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | Jun-20 | Nov-20 | Dec-22 |
Design NA $0.780 NA $0.040
Construction NA $7.020 NA $0.000 .. . .
Other 'NA $1.820 NA  $0.002 ﬁgt;%p;:te:sclgtrg.plet'on atNTP: m
ol peaey kA 50.780 NA >0.000 % Construction éhange Order: 0%
Total NA $10.400 NA $0.042 . o
. . Design as Percent of Construction: 11%
| PTSID: 0188A Az RIS [legacy | Other as Percent of Construction: 26%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [13-Mar-20| Jul-20 | Apr-22 |
Design NA $0.655 NA $0.449
Construction NA $10.000 NA $0.000 - . ]
Other “NA $1300  NA $0.037 ﬁgt;f;p:rfte:sclgt“;p'et'°” at NTP: m
gg:atlingency ) mﬁ Si;ggg mﬁ zgggg % Construction éhange Order: 0%
. . - - Design as Percent of Construction: 7%
|_PTSID: 0013R TYPE: BRIDGE [egacy | Other as Percent of Construction: 13%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |  Mav-20 |  Sep-20 |  Nov-21 |
Design NA $0.570 NA $0.366
Construction NA $4.200 NA $0.000 L : )
Other NA $1.130  NA $0.002 Q’;tf'cn'qp;ff:s(l::t";_p'ﬁ'°" at NTP: m
.(Izg:atllngency mﬁ ggggg “2 igggg % Construction Change Order: 0%
- - - - Design as Percent of Construction: 14%
|_PTSID: 00312 INHZ BRI [egacy | Other as Percent of Construction: 27%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 2ug-20 |  Dec-20 |  May-22 |
Design NA $0.623 NA $0.402
Construction NA $4.600 NA $0.000 . . )
Other NA $1.240  NA $0.015 ﬁ’;t;‘;:qp;;teﬁs(l::t”;_p'ﬂ'on at NTP: m
_(;g:;lingency ' mﬁ zgggg “2 igggg % Construction éhange Order: 0%
- - - - Design as Percent of Construction: 14%
| PTsID: 0013X TYPE: BRIDGE [egacy | Other as Percent of Construction: 27%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | Jun-20 | Oct-20 | May-23 |
Design NA $1.874 NA $0.602
Construction NA $9.000 NA $0.000 - . )
Other “NA $4.151  NA $0.010 ﬁgtgcr;p;rfteﬁsclgtr:,p'et'°” LA m
Contingency ~NA $1.684 NA $0.000 N . . . o
% Construction Change Order: 0%
Total NA $16.709 NA $0.613 . —
. . Design as Percent of Construction: 21%
| PTSID: 0016N NS EtHIDEE [egacy | Other as Percent of Construction: 46%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [05-Mar-20| Aug-20 | Apr-23 |
Design NA $0.606 NA $0.567
Construction NA $5.750 NA $0.000 .. . .
Other NA $1275  NA  $0.030 ﬁgt;%p;:te:scl:{g,p'et'°” at NTP: m
Contingency ~NA $0.570 NA $0.000 o . . . 0
% Construction Change Order: 0%
Total NA $8.201 NA $0.598 . —
. . Design as Percent of Construction: 11%
| PTSID: 2601A TYPE: BRIDGE [Jlegacy ] Other as Percent of Construction: 22%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 12-Mar-20]  Aug-20 |  Aug-24 |
Design NA $6.500 NA $2.742
Construction NA $70.000 NA $0.000 - . .
Other “NA $4735  NA $0.059 ﬁgt;%p::te}?scl:t“;_p'et'°” IS m
Contingency "NA $7.250 NA $0.000 % Construction éhange Order: 0%
Total NA $88.485 NA $2.800 . o
. . Design as Percent of Construction: 9%
|_PTsiD: 00178 WA= I [egacy | Other as Percent of Construction: 7%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [10-Mar-20 | Jul-20 | Apr-23 |
Design NA $0.946 NA $0.568
Construction NA $1.975 NA $0.000 - . )
Other NA $0.718 NA $0.177 Anticipated Com.pletlon at NTP: NA
Contingency NA $0.172 NA $0.000 # of months late: NA
Total NA S3'811 NA 50'744 % Construction Change Order: 0%
. . - - Design as Percent of Construction: 48%
| PTsID: 0145C TYPE: BRIDGE [egacy | Other as Percent of Construction: 36%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | May-20 | Aug-20 | Dec-21 |
Design NA $0.530 NA $0.354
Construction NA $0.600 NA $0.000 - . )
Other NA $0.854 NA $0.176 Anticipated Com.pletlon at NTP: NA
Contingency NA $0.060 NA  $0.000 # of months late: NA
Total NA 52'044 NA 50'530 % Construction Change Order: 0%
. . - - Design as Percent of Construction: 88%
| PTsID: 02011 INIFZ: RIS [egacy | Other as Percent of Construction: 142%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | Apr-20 | Aug-20 | Aug-25 |
Design NA $3.175 NA $0.033
Construction NA $53.000 NA $0.000 - : )
Other “NA $8375  NA $0.002 Qr;tf'i:qp;;fﬁscl;’tr:,p'et"’” atNTP: m
Contingency _NA $5.450 NA $0.000 % C L ) o
6 Construction Change Order: 0%
Total NA $70.000 NA $0.035 . L .
Design as Percent of Construction: 6%
| PTsID: 26020 TYPE: BRIDGE [Jlegacy | Other as Percent of Construction: 16%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [22-Nov-19 | Jul-20 | Nov-26 |
Design NA $20.750 NA $6.802
Construction NA $165.000 NA $0.000 .. . .
Other NA  $25250 NA  $0.548 ﬁgt;%p:rfteﬁsclg{g,p'et'°” atNTP: m
Contingency “NA $30.000 NA $0.000 % Construction éhange Order: 0%
izl e . 5241.000 W 57.349 Design as Percent of Construction: 13%
|_PTsiD: 00188 A RIS [egacy | Other as Percent of Construction: 15%
PAVEMENT—
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [ L14-Feb-20 | Jul-20 | Nov-20 |
Design NA $0.048 NA $0.038
Construction NA $1.602 NA $0.000 . . )
Other “NA $0.300 NA  $0.007 ﬁgt;f;p:rfte}?sclgtrg,p'et'°” at NTP: m
-(Ifg:;clingency ) mﬁ 228(5)8 mﬁ zgggg % Construction éhange Order: 0%
. . - - Design as Percent of Construction: 3%
| PTsID: 26038 TYPE: PAVEMENT [egacy | Other as Percent of Construction: 19%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [ 14-Feb-20 | Jul-20 | Nov-20 |
Design NA $0.052 NA $0.043
Construction NA $2.000 NA $0.000 . . )
Other NA $0.365 NA  $0.009 ﬁ’;t;f:qp:rfsﬁsf;’t”;p'e“°” at NTP: m
.(Izg:atlingency mﬁ ggggg “2 igggg % Construction éhange Order: 0%
- - - Design as Percent of Construction: 3%
| PTSID: 26027 WA PRI [egacy | Other as Percent of Construction: 18%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [ 18-Feb-20 | Jul-20 | Jun-21 |
Design NA $0.064 NA $0.052
Construction NA $1.101 NA $0.000 - . )
Other 'NA $0.285  NA $0.007 ﬁ’;t;%pjrfteﬁs?:t”;p'euon at NTP: m
_(Igg:;clingency ' mﬁ 222(5)8 “2 ggggg % Construction éhange Order: 0%
- - - Design as Percent of Construction: 6%
| PTSID: 2603A TYPE: PAVEMENT [egacy | Other as Percent of Construction: 26%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 27-Nov=19]27-Jan-20 | Jun-21 |
Design $0.150 $0.150 $0.000 $0.114
Construction $1.455 $1.455  $0.000 S0.000 . . )
Other $0.722 30722 $0.000  $0.025 ﬁr(‘)tf'cr'np;rfte:sclgtr:,p'et'°” atNTP: 30-lun-21
%:;clmgency igggg ggrz,(z)g 50.000 zgggg % Construction Change Order: 0%
- - __I Design as Percent of Construction: 10%
| PTsiD: 0078V INIPEs PASYEAIEY [ JLegacy Other as Percent of Construction: 50%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 11-Oct-10]04-Mar—20]  Dec-20 |
Design $0.255 $0.255 $0.000 $0.218
Construction $4.837 $4.837  $0.000  $0.000 - . )
Other $1.088  $1.088  $0.000  $0.032 ﬁgt;%p;:te:scl:{g,p'et'°” at NTP: Sl
Contingency $0.242 $0.242 $0.000  $0.000 % Construction éhange Order: 0%
Total 56.421 36.421 __I$0.251 Design as Percent of Construction: 5%
|_PTsiD: 0079P TYPE: PAVEMENT | |Legacy Other as Percent of Construction: 22%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [12-Nov-19]13-Feb-20]  Jun-21 |
Design $0.372 $0.372 $0.000 $0.254
Construction $4.491 $4.491  $0.000  $0.000 - . )
Other $3.244  $3.244  $0.000 $0.056 #Agt;f;p::te}icl:t“;_p'et'°” IS 0L 2
Contingency $0.374 $0.374  $0.000 $0.000 % Construction éhange Order: 0%
lich] 58.481 58.481 50.309 Design as Percent of Construction: 8%
|_PTsiD: 00820 NS [PSHE SIS [ JLegacy Other as Percent of Construction: 72%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | _ Aug-20 |  Mar-21 |  Jul-24 |
Design NA $5.400 NA $2.283
Construction NA $30.200 NA $0.004 Anticipated Completion at NTP: NA
Other “NA $17.776 NA $0.823 !
; # of months late: NA
$otntlmgency ' mﬁ Sigggg mﬁ 22228 % Construction Change Order: 0%
o%a - - Design as Percent of Construction: 18%
|_PrsiD: 00508 TYPE: PAVEMENT [tegacy | Other as Percent of Construction: 59%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 12-Nov=19]27-Jan-20 | Jun-21 |
Design $0.231 $0.231 $0.000 $0.000

Construction $1.575 $1.575  $0.000  $0.000 - . )
Other $0.461  $0.461  $0.000  $0.216 ﬁr;t;%p:rfte:scl:{;p'et'°” at NTP: 30-Jun-21
ggtnatlmgency zgigi ggigé 50.000 28222 % Construction Change Order: 0%
- - __I Design as Percent of Construction: 15%
| PTsID: 0173C IS (SN [ JLegacy Other as Percent of Construction: 29%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 25-Mar-20]  Jun-20 |  May-23 |
Design NA $0.730 NA $0.657
Construction NA $11.600 NA $0.000 L . )
Other “NA $3.130  NA $0.188 Qr;tf'i:qp;;fﬁscl;’tr:,p'et"’” at NTP: m
$g:;cllngency ' mﬁ Sigggg mﬁ 28222 % Construction Change Order: 0%
. . - - Design as Percent of Construction: 6%
| PTsID: 00798 TYPE: PAVEMENT [Jlegacy | Other as Percent of Construction: 27%
TRAFFIC
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | Jun-20 | Oct-20 | Jun-22 |
Design NA $0.341 NA $0.082
Construction NA $1.150 NA $0.000 - . )
Other “NA $0.756  NA  $0.000 ﬁg?%f;f:ﬁ:g.plenon AtNTP: m
%c:tnatlmgency ' mﬁ zgggg mﬁ igggg % Construction Change Order: 0%
. . - - Design as Percent of Construction: 30%
|_PTsiD: 0091p TYPE: TRAFFIC [egacy | Other as Percent of Construction: 66%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | May-20 | Dec-20 | Dec-22 |
Design NA $0.525 NA $0.020
Construction NA $2.000 NA $0.000 . . )
Other NA $0.995 NA  $0.000 #Ar:f";p::te:sclgt“;p'et'°” atNTP: m
-(Izcc;:;clingency ) mﬁ zgéﬁg mﬁ zgggg % Construction (:,hange Order: 0%
. . - - Design as Percent of Construction: 26%
|_PTsiD: 2603P A MRAAAIC [egacy | Other as Percent of Construction: 50%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | Jul-20 | Oct-20 | Jun-22 |
Design NA $0.416 NA $0.033
Construction NA $3.117 NA $0.000 . . )
Other NA $0.947  NA $0.000 ﬁ’(‘)tf";qp;;fﬁsf;’t”;_p'et'°” at NTP: m
.(;g:atllngency mﬁ 22532 “2 ggggg % Construction Change Order: 0%
- - - - Design as Percent of Construction: 13%
| PTSID: 0091U TYPE: TRAFFIC [egacy | Other as Percent of Construction: 30%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | Aug-20 | Nov-20 |~ Dec-21 |
Design NA $0.221 NA $0.047
Construction NA $1.042 NA $0.000 . . )
Other “NA $0.296  NA $0.000 ﬁ’(‘)tf";]'qp;;te:s(l::t’:_p'm'°” at NTP: m
_(I;g:;clingency ) mﬁ ig%ii mﬁ igggg % Construction (ihange Order: 0%
. . - - Design as Percent of Construction: 21%
| PTsID: 0153K INIFZ TRHAAIS [egacy | Other as Percent of Construction: 28%
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Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [06-Mar-20 | Jun-20 | May-21 |
Design NA $0.235 NA $0.032
Construction NA $3.400 NA $0.000 - : )
Other “NA $0.650  NA $0.014 Qr;tf'i:qp;;fﬁscl;’tr:,p'“"’” atNTP: m
Contingency ~NA $0.340 NA $0.000 % Construction éhan . o
ge Order: 0%
Total NA $4.625 NA $0.046 . .
. . Design as Percent of Construction: 7%
|_PTsip: 2601Y TYPE: TRAFFIC [tegacy | Other as Percent of Construction: 19%

Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: |  Apr-20 |  Aug-20 |  Dec-21 |
Design NA $0.136 NA $0.049
Construction NA $3.154 NA $0.000 .. . .
Other “NA $1.145  NA $0.085 ﬁgt;%p:rfteﬁsclg{g,p'et'°” at NTP: m
ggtnatlingency : mﬁ zgggg mﬁ 28(1)22 % Construction éhange Order: 0%
. . - - Design as Percent of Construction: 4%
|_PTsiD: 0ozl INMAZUAAAS [egacy | Other as Percent of Construction: 36%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | Jul-20 ]  Sep-20 |  May-22 |
Design NA $0.296 NA $0.176
Construction NA $1.265 NA $0.000 - . )
Other NA $0.501  NA $0.059 ﬁgt;f;p:rfteﬁsclg{g,p'et'°” at NTP: m
ggtnatlingency ) mﬁ gggg: mﬁ zg(z)gg % Construction éhange Order: 0%
. . - - Design as Percent of Construction: 23%
|_PTSID: 00252 TYPE: TRAFFIC [egacy | Other as Percent of Construction: 40%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: [28-Feb-20 | Jun-20 | May-22 |
Design NA $0.576 NA $0.441
Construction NA $4.820 NA $0.000 . : )
Other NA $1.054  NA $0.049 2’(‘)?%";;?:5:,{“;"'“'0” at NTP: m
.(Izg:atlingency mﬁ ig;gg “2 igggg % Construction éhange Order: 0%
. . - - Design as Percent of Construction: 12%
| PTSID: 0073T INHE AT [egacy | Other as Percent of Construction: 22%
Budget Spent Advertise NTP Complete
Initial  Projected Difference To Date Schedule: | 2ug-20 |  Feb-21 |  Oct-22 |
Design NA $0.613 NA $0.345
Construction NA $1.742 NA $0.000 - . ]
Other NA $0.777  NA $0.010 2’;??;;?:5:{2?'“'0” at NTP: m
.(Igg:atlingency ' mﬁ gg;g; “2 ggggg % Construction éhange Order: 0%
- - - - Design as Percent of Construction: 35%
| PTsID: 0162D TYPE: TRAFFIC [egacy | Other as Percent of Construction: 45%
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PTSID Project Name Locations Page BRIDGES . Schedule Construction
R P Advertise NTP Sub Complete Budget (SM)
FFY16
BRIDGE
0113U Airport Connector & Route 2 Bridges (53C & 81B) WAR A1 2 5 [PECEIE @ UEERIE 2 eS8 g5
0153E Capron Road Bridge No. 792 (70A) sMI A1 1 0 UEUEEE @ BePRIE $ [NOEEE 524
01458 Carolina Bridges (57F) CHA;RIC A1 3 0 [FEPRlE WEERE < vav-21 $49
0183B Central Street Bridge No. 449 (70B) NSM A1 1 0 ECPEle [PEERlE [NV ¢50
0144E Harbor Junction Bridge No. 131 (57E) BVD A1 1 0 DOESEE W EPESIE | [NOREE 535
0166J Mussey Brook Bridge No. 380 (56C) LIN A2 10 PNl [PEEEE $BEEEN 310
0171B Newman Avenue Bridge No. 224 (57D) EPR A2 1 0 [ECpEle [PecSIE $[OSESIE 527
0031N Old Sakonnet River Bridge Demolition (Superstructure) ~ POR:TIV A2 0 1 Sep-16  Feb-17  'Sep-18  §94
0143U Pawtucket Area Bridges (53B) PAW A2 0 1 UISEE ([NoVEIE $ENE 557
0143K Pawtucket Avenue Bridge No. 471 (57B) EPR A2 1 0 [EESEE |[GUISEE $BEERN 583
0012L Providence Area Bridges Nos. 1080, 1082 (56B) PVD A-3 0 4 Sep-16 Dec-16 Nov-17 $2.1
0012R Providence River Pedestrian Bridge PVD A3 0 0 AR BEPNE BB $17.0
0012N Ramp EI Bridge No. 1083 (56A) BVD A3 0 1 [EEEDE [PEERDE $EEEN 505
0118A Slatersville Stone Arch Bridge No. 273 (70C) NSM A3 0 1 EEpRlE el 2 EFERE 381
0156C South County Freeway Bridge No. 686 (52A) WAR A3 1 0 [AEGENE [NovSIE [OEENE 517
0168E Tefft Hill Trail Bridge No. 592 (67T - B) EXE;RIC A4 2 0 UEEEEE [ERDE $FEEE 45
0009N Washington Bridge North No. 700 (57A T - J) EPR; PVD A4 1 0 EEPRlE [EEER $2EEEE 5129
0154A Wood River & Holburton Bridges Nos. 261, 262 (58D) HOP;RIC A4 2 0 BUGEES |[ANGRl $2pEERE 517
17 13 $97
PAVEMENT
0172C 1R Improvements to Smith Street PVD A6 0 0 [EEpSEe [FEEEl 2P 334
0165X High Street & Kingstown Road Improvements SKS A-6 00 Mar-16 Jun-16 BN 540
0079G 1-95 Resurfacing (Elmwood Avenue to Eddy St) PVD A6 0 0 [EEpSl6 [PEEEIE 2O 336
0078U Providence - Downtown Improvements, C-3 PVD A-7 00 Mar-16 Jul-16 Dec-17 $2.6
0076N Route 107 1R Improvements BUR A7 00 Oct-15 Mar-16 fo=e 527
0139H Route 138 Improvements SKS A7 00 Jul-16  Sep-16  Nov-16  §06
0055K Statewide Resurfacing C-2, 2017** craiopsNswP A7 0 0  EEEE S 523
0007F Two Mile Corner Reconstruction MID A-7 0 0 - - - $8.4
0 0 $28
TRAFFIC
0153P Bridge End Treatments - HSIP sTATEWIDE A8 0 0 [ENEEE NN 2SR 517
0091K Coronado Road Pedestrian Enhancements WAR A-8 00 - - - $2.3
0102J East Bay/South, C-6 - STC SIATEWIDE A 0 0 [onewe |ENEEE PSS 508
0153R Memorial Blvd. & Francis Street Improvements PVD A-8 00 Dec-15 Mar-16 Jun-17 $1.7
0071V Mineral Spring Avenue HSIP NPR A9 0 0 [EEElE UENSIE $EEE 521
0080D Pedestrian and Intersection Safety Improvements - STC wit iﬁf;ggf;ﬂ igHWg A-9 00 Sep-16 Dec-16 BEEE 513
T
0153N Route 102 & Route 117 Improvements - Roundabout cov;sCI;WeR A9 0 0  [EPSNE MEyRE $z$AEGRIE 526
0116S Statewide LED Retrofit Project STATEWIDE A9 ¢ (  [DecEls |[FEISDE [OEFEE 540
0072K Traffic Signal Optimization, C-2 STATEWIDE A9 0 0 [EESEe [GERE BN 310
0071T Warwick - HSIP WAR A10 0 0 @ ETEEE @ EUGSEE $EEESN 505
0 0 $18
TAP/OTHER
0021R Blackstone River Bikeway - Segment 1A PVD A8 0 0 EESIe SEINE $FEEE 0510




PTSID Project Name Locations Page BRIDGES Schedule Construction
R P Advertise NTP Sub Complete Budget (SM)

OPERATING
0084S Crack Sealing - Limited Access STATEWIDE A4 (0 (o NEESie [FUESEE $[BENE 50
0084Z Crack Sealing - North & East, 2016 STATEWIDE A4 0 ( |loesie [GEESEE $[EEPNE 502
0084Y Crack Sealing - South & Central, 2016 STATEWIDE A5 0 o [icEsde [GESEE [EESRE  j02
0084H Paver Placed Elastomeric Surface Treatment 2016 FOS;RIC A-5 00 - - - $0.7
0132G Portsmouth Maintenance Facility POR A5 0 0 NOUSES EESIE 2SN g6
0084G Rubberized Asphalt Chip Seal 2016 cuM;cLO;HOP A5 0 0 @ MEESNe # RS 2R 510
0073L Statewide Pavement Striping - Central, 2016-2017 STATEWIDE A5 (o o  NEESHE [ESEe 28 BEE 521
O116N Statewide Pavement Striping - Limited Access, 2016-2017 EARiCRA;CUMiE A6 o o  [EEeHS — [ESNS NGV $a.1

P;&AM;&OH;LIN

; NKS; NPR; NPT;

NSM; PAW; POR; P

VD;RIC;SMI;TI

V; WAR; WES; WGR

;WST
0073K Statewide Pavement Striping - South, 2016-2017 STATEWIDE A6 (0 (  NoEsie [USEE $OEEN 517

0 0 $16

Number of In design Advertised In Construction ~ Complete Total 17 13 $160

Projects: 0 0 1 45 46



PTSID Project Name Locations Page BRIDGES Schedule Construction
R P Advertise NTP Sub Complete Budget (SM)
FFY17
BRIDGE
0170C Baker Pines Bridge No. 593 RIC A1 1 0 VSl $[EEBEEE  oct-20  $70
0114L Central Rl Bridges - Group 12 (29 Bridges) cemcovicRaEAq 020 N O N 5o
C;WAR; WGR; WST
0114S Cumberland 1-295 Corridor Bridges (37T - 1) cum A11 4 0 BPESE BESSEE  rug-20  $164
0168H Hope Valley Bridges (69D) COV;FOS;HORIR A4T 0 5 Jul-17  Oct-17  Sep-19  §$21
0143W Horton Farm Bridge No. 472 (57M) EPR A1t 1 0  EEPSlN @ [FeBSIE WG 5132
0013M 1-195 Corridor Bridges (77) EPR; PVD A2 2 3 ECpEEl [BEEEEE 2 EEEE  $128
0114U 1-295 Bridges Contract 2 JOH A12 6 0 [EEpSEl WEESEE @ vav-21 $345
0114T 1-295 Bridges Contract | CRA A12 4 0 EEPREE e vav-21 $170
0114R 1-95 Corridor Bridge Nos. 56101, 56121, 56201, 56221 (3T 22# A2 4 0  [GOPSEN BEESEE  apr-21 $210
0114P 195 North & South Bridges at Toll Gate Road Nos. 683, 68 "2R A2 2 0 EEPSEN MEESIE  sep-20  $192
0114N Oxford Street Bridge No. 653 (2T) PVD A3 1 0 EUGEE $[FEEElE 2P g7
0016J Pine Street Bridge No. 548 (31) PAW A13 1 0 EEPSll PeCRlE 2 NoElE 972
0027B  Reconstruction of the Route 6/10 Interchange PVD A13 9 0 MESEE PSR  wov-23 32679
0013L Route 146 Corridor Bridges (38) NSM A3 2 0 EopNl [PEEElE 2O 974
0014F Simmonsville Bridge No. 326 (57C) JOH A13 1 0 EEpSE GEnSlE 2 EBESE 516
0168C Victory Highway Bridge No. 589 (71) WGR A4 1 0 BUGEE BEEEE  sep-21  $123
0114K Wood River Valley Bridge No. 404, 1-95 North & South (7T HOP;RIC A4 1 0  EPESN EEEEEE 0 ~ug-20  $121
40 37 $466
PAVEMENT
0173U 1 R Improvements to Winsor Avenue JOH; 5CI A-16 00 Sep-17 Jan-18 G 511
0007C East Main Road 1R Improvements POR A-16 00 Dec-16 Apr-17 PEESE 566
0088A 1-95 Resurfacing (Rt 2 to Service Avenue) WAR A-16 00 Jul-17 Oct-17 Oct-18 $7.0
0082C 1-95 Resurfacing, C-2 (Pawtucket) PAW A6 0 0 OUISE] [OSESl 28BS 530
0081D Improvements to US Route 1 (South Kingstown) SKS A6 0 0 [EOpSll [FEEEIE 28 EEGRNE 353
0081K Pavement Preservation to Rt 1A (Newport Ave) PAW A17 0 0 Sep-17 Jan-18 pessE 531
0081W Route 146 Improvements LIN;NPR;EPVD A7 0 0 Feb-17 May-17 o 547
0081R Route 24 Improvements POR A17 0 0 Jun-17 Oct-17 PeEsE 550
0166H Route 4 Improvements, C-2 EGR;NKS;WAR A7 00 Oct-16 Jan-17 EsE 341
0173S Snell Road Improvements LcM A-17 00 Jul-17 Oct-17 PEssE 509
0173Z US Route 6 Hartford Ave JOH; SCT A18 0 0 [EEPSlN [PEESlE 2 BEERE  s6.0
0165V Woodville Road Improvements HOP; RIC A18 0 0 BUGED OEEN 2 BEPNE 331
0 0 $50
TRAFFIC
0025E Coventry - Local Safety Improvements cov A-19 00 May-17 Sep-17 MESTE 500
0025F Cranston - Local Safety Improvements CRA A-19 00 Bug-17 Nov-17 =8 505
0153T Diamond Hill Road Improvements at Mendon Road WNS A9 0 0 ECPRll [FEEElE $EEEE 316
0025J High Friction Surface Treatments 2016 STATEWIDE A9 0 (0 [onsim [EPESN 2 BEE  s06
0073Z HSIP-Intersection Safety Improvements to Route 108 at Cu SXS A9 0 0 EEPRlN EENNIE $FERE j07
0061K Improvements to Rt 44/100 Intersection and Chepachet Riv GO A-20 0 0 - - - $15
0011D Intersection Safety Improvements Newport, Warwick, Johns JOH;NPT;WAR -~ A-2() 00 Sep-17 Jan-18 Nov-18  §$1.1
0025P Statewide Road Diet 2017 STATEWIDE A0 0 0 BUges) [NOVSl zBUSSE  j06
0072J Traffic Signal Optimization, C-3, 2016 STATEWIDE A0 (0 (  [Eeosly [EyS 2[FEESE 514
00 $8



PTSID Project Name Locations Page BRIDGES Schedule Construction
R P Advertise NTP Sub Complete Budget (SM)

TAP/OTHER

0021U Blackstone Bikeway 8C NSM; WNS A18 0 0 NS BNl 2 NSV 5o

0006A Rhodeworks Toll Facilities STATEWIDE A48 0 0  [DocEse PSS  Dec-20  §424
0 0 $45

STORMWATER

0166M High Street/Kingstown Road Stormwater Mitigation SKS A8 0 0 EESEN SEEEE 20 BEERE j02
0 0 $0

OPERATING

0084C 2017 Crack Sealing Limited Access STATEWIDE A4 0 o  BpESEN BN 2 BER 505

0084B 2017 Crack Sealing North and East Regions STATEWIDE A4 0 o BpESEN U 2 BEEE 505

0084A 2017 Crack Sealing South and Central Regions STATEWIDE A4 0 o  BpESEN [GUISEE 2 BEE 506

0086Y 2017 Paver Placed Elastomeric Surface Treatment %\I]N"RICI' SKSiT A-15 0 0 - - - $1.2

0086X 2017 Rubberized Asphalt Chip Sealing COViFOSCLOIE A5 0 0 Apr-17  Jul-17  Jun-18  §20

0073M 2017-2018 Statewide Pavement Striping -North por;cma;cUwG A5 0 0 AN N DI s

M; PAW; SMI; WNS

0201V 1-95 Corridor Preservation - Bridge Washing (58C) CRA;PVD;WAR A5 7 1¢  [EyEEl GOSN 2SS $55

0073J Statewide Pavement Striping Eastbay 17-18 STATEWIDE A5 (0 (o  [Ecosay RSN 2 @ESE 519
7 18 $14

Number of In design Advertised In Construction  Complete Total 47 55 $584

Projects: 0 0 10 39 49




PTSID Project Name Locations Page BRIDGES Schedule Construction
R P Advertise NTP Sub Complete Budget (SM)
FFY18
BRIDGE
0013F Bridge Group 05 - EGR, EXE, WAR, WGR BGR;EXE;WARIW AT 0 6 BEpRlE BEERE pec-20 75
0013P Bridge Group 06 - PVD BVD A2t 0 7 [ECpSl8 [PECSIE May-21  §78
0013G Bridge Group 09 - CRA, JOH CRA; JOH A21 0 9o [EEPSEE PEERE vav-20  $27
0013S Bridge Group 13A - Rt 146 C-1 NSM; PVD A21 0 7  HEGEEE NGVEEE  Mav-20  $40
0013U Bridge Group 15A - East Bay BAR;EPR;WRN A1 (16 ~ Bugeses  [OSES0E vav-21  $65
0015A Bridge Group 15B - Aquidneck Island MIDINAR/NETINA2D 0 20 BepmE [ 2 vav-21 $54
0017E Bridge Group 16T-13 - Woonasquatucket Br PVD A22 1 0 [NoUSE] EUGEEE oun-21  $67
0114V Bridge Group 35T-8 - -295 C-3 JOH A22 2 0 [NoUEEE [OEESE occ-22  §107
0017G Bridge Group 38C - Geneva Pond PVD A2 1 0 IR @ EGEE $2.6
0114J Bridge Group 38T-12 - Rt 146 Farnum Pk NSM A22 0 2  [EEBEE§ EEESIE  oun-22 $10.0
0015B Bridge Group 46A - Lafayette Rd NKS A23 1 0 BUGSI§ —|[NovEIE $6.3
0145Q Bridge Group 48A - Howard Rd cum A23 1 0 [EEpSl§ SRS $1.7
0143A Bridge Group 57K - Big River WGR A23 0 1 oVl @ |[EESEE $2.3
0201A Bridge Group 58B - Railroad Ave BUR A23 1 0 [OfESEE @ |SEEEE $1.7
02018 Bridge Group 58E - Barbs Hill Rd cov A23 1 0 [EEEEE SEEEE $15
0194C Bridge Group 59A - Park Ave RR CRA A24 1 0  [EPESEE [EEBSB0 Aug-22  $69
0014D Bridge Group 59B - Centerville Rd WAR A24 1 o  [DEEEE] BEESEE  Apr-20  $42
0014Z Bridge Group 62T-11 - Louisquisset Pk LIN A24 1 0 VEESEE [EEBEEE  Dec-21  $10.0
0167C Bridge Group 75 - Rt 146 Louisquisset Pk Ramp PVD A24 1 0 [ESEE EUGSEE  wvov-20  $37
12 68 $102
PAVEMENT
0012Q 1-195 Relocation - C-17 - Waterfront Parks PVD A26 0 o [DECElN UEESIE BEE  s6.1
0012T 1195 Relocation - C-18 - Gano St BVD A26 0 0 [EEPREE [PEEREE R 516
0171D Nayatt Rd (Rumstick Rd - Washington Rd) BAR A2 0 0 UEySEE [SePSIE 2GRS 527
0165J Railroad St (Manville Hill Rd - Rt 126) LIN A27 0 o EESEE EESEE 28OV 53
0173K Rockland Rd (Central Pk to Danielson PK) scI A27 0 0 [EEEEE DUEE RN 0 514
0130E Rt 2 - Reservoir Ave (Sockanosset Cross Rd - Rt 12) CRA A27 0 0 Jan-18 Apr-18 PEEsE 545
0061A Rt44 - C-3B (RIDOT Maint Facility - W. Greenville Rd) ~ GLO; SMI A27 0 0 [EEPSEE [DSCREE e 474
01388 Rt 6A - Hartford Ave C-2 (Rt 5 - Killingly St) JOH A27 0 0 HPESEE [PUASIE 2 [OSESE 512
00 $27
TRAFFIC
0025S 2018 Roadway Departure Mitigation - C-1 caceersiiviaze 0 0 [ DN DN s
R
0025K 2018 Intersection Safety Improvements - Statewide BGRGEPRILINGE A8 0 0 Rug-18  Oct-18  Oct-19  $08
0011E Aquidneck Avenue HSIP MID A28 0 0 [EEPREE [IOVEEE SN 505
0076Z Aquidneck Avenue Improvements MID A-29 00 Dec-17 Feb-18 Aug-19 $1.8
0072Z HSIP- Rt 1, S. County Median Guardrail CHA; WES A29 0 0 [ECPEEE [NoVRDE $ RIS 523
0025N Intersection Safety Improvements 2017 Statewide ;ﬁA"CUM"P"Dr’W A-29 00 Feb-18 May-18 EEEE 521
0073X Intersection Safety Improvements to Rt 114 between Bear CUM A29 0 O MEESEE 2 GEESDE 2 oct-20  ¢75
0025R Intersection Safety Improvements to Rt 44 at Smithfield Cro SMI A29 0 0 [GUISIE [GEENIE $[@EEE 506
0071P Metacom Avenue - HSIP BRI;WRN A-30 00 Aug-18 Oct-18 ES20 331
0025Q Roadway Departure Mitigation - Guardrail and Median Impr NSM; WAR A3 0 0 OEESIN [EEBNIE $BUEE 516
0091S Roadway Departure Mitigation - Systemic High Friction Surf CR2; GLO A3 0 0 OUNSEE |AEGNIE $FUEE j0s



PTSID Project Name Locations Page BRIDGES Schedule Construction
R P Advertise NTP Sub Complete Budget (SM)
0073S Rt 146 Guide Signs - C-1 - North NSM A3 0 0 DEEEEE UEEEIE $EEE0 515
0162A SRTS-C-1 (Cra, Epr) CRA;EPR A30 0 0 EEEEE EEEDE 2 BRSNS 514
0080H STC - Allens Avenue at Terminal and Emest PVD A31 0 o [FCESl§ UENSIE 2SS 508
0080C STC - Statewide Pedestrian and Intersection Safety Improv iﬁlﬁi EEML ’?;RT i A-31 00 Jun-18 ‘Sep-18 Dec-19 $1.6
V;T;\IAR;T;VST '
00 $27
TAP/OTHER
0021S Blackstone River Bikeway - 8B-1 WNS A28 0 0 EPESEE [GEENIE 2 GEEE 525
0026P Trestle Trail Bridges - West cov A28 0 0  [ECBSEE [BUESEE oct-20  §28
0 0 $5
OPERATING
0105C 2018 Crack Sealing Limited Access STATEWIDE A4 (0 (o  oysis [GUISEE [BEEE 503
0105F 2018 Crack Sealing North and East Regions STATEWIDE A5 0 0  [Decsdy [FEESEE SN j07
0105B 2018 Crack Sealing South and Central Regions STATEWIDE A5 (0 (  [Decsay [EESEE $EgSE 507
0105D 2018 Paver Placed Elastomeric Surface Treatment C-1 gZ;Mr‘NSMr‘ SCILiW A-25 0 0 - - - $1.2
0105G 2018 Paver Placed Elastomeric Surface Treatment C-2 g;’RW gES"PVD;S A-25 00 - - - $2.0
0105E 2018 Rubberized Asphalt Chip Seal C-1 pom;CovicumiF AR5 0 0 DN @ EEEEEE SRR 514
0105A 2018 Rubberized Asphalt Chip Seal C-2 meHop;RIc;s s 0 0 EgEES  EISEE SIS 515
0131L  Salt Storage Facility - Portsmouth POR A2 0 0 [ECPElS [EEBRIS 2 EEEEE 512
00 $9
Number of In design Advertised In Construction ~ Complete Total 12 68 $171

Projects: 0 0 17 35 52




PTSID Project Name Locations Page BRIDGES Schedule Construction
R P Advertise NTP Sub Complete Budget (SM)
FFY19
BRIDGE
0013A Bridge Group 01 - PVD PVD A32 0 5 [MEESEE EEESDS  sep-22 §94
0013N Bridge Group 03 - 1-95 PAW A32 011  BEGEEE PEEES oul-22  §102
0114W Bridge Group 12A - Sandy Bottom cov A32 1 0 EISES [BEES oun-22 $52
0013V Bridge Group 16A - FOS, GLO, PVD, SCI, SMI FOS;CLO/FVDIS A2 1 13 BERE BSPRE  pec-21 $63
0015C Bridge Group 16B - FOS, JOH, PVD, SCI FOS; JOH;PVDIS AZ2 0 15 ESBRl8 [WOE8 pec-21 §32
0013W Bridge Group 17 - BUR, CUM, LIN, NPR, NSN, SMI BuR;COMLTN A3 0 16 EEEEES  DEEEEE  aer-22 540
0031Y Bridge Group 18B - EGR, NKS EGR; NKS A33 011 SRS USRS  sep-21  $28
0114X Bridge Group 40A - Hawkins PVD A33 1 0 [EESEE BEBRES  oct-21  $22
0015D Bridge Group 40B - Bath St East PVD A33 1 0  [EEBSES eS8  pec-20  $24
2601G Bridge Group 44A - Silver Creek BRI A33 1 0 HBESEE USRS $ Mar-22  $26
2601E Bridge Group 51A - Rt 37 C-2 CRA; WAR A34 411 EEPEEY EEEREE $ May-23  $58.0
0143C Bridge Group 54A - Kingston Rd Bridge RIC A34 1 0 HEESES FEESEE 0 oun-22  $146
0156D Bridge Group 58A - Division St EGR A34 1 0  EPESEY EEGRE @ vov-22  $157
0014M Bridge Group 62 - Manville Br com A34 1 0 [EEBSES [EEBRE0  pec-21  §70
12 82 $143
PAVEMENT
0105H 2018 Crack Sealing South and Central Regions C-2 STATEWIDE ~ A35 (0 ( [onsag (@SS @SS 504
2602B 2019 Crack Sealing North and East Regions C-1 STATEWIDE A3 0 0 Mar-19 Aug-19 gese 507
2602C 2019 Crack Sealing South and Central Regions C-1 STATEWIDE  A35 0 0 josse [GESE B8 07
2601D 2019 Paver Placed Elastomeric Surface Treatment C-1 COV;CRA;CUM  A-35 00 Jan-19 Apr-19 Oct-19 $1.8
2601F 2019 Paver Placed Elastomeric Surface Treatment C-2 ?;A"RIC"SCL‘ S A-36 00 Jan-19 Apr-19 Oct-19 $2.2
2602A 2019 Paver Placed Elastomeric Surface Treatment C-3 ~ BRIZEPR;J0H;S A6 0 0 Mar-19  Jun-19  Oct-19  §1p
2601Z 2019 Rubberized Asphalt Chip Seal BUR;NSM;RIC A36 (0 0  DEEEEE RS Mav-20  §17
2601C 2019 Rubberized Asphalt Chip Seal C-1 BUR;GLO;SCT  A36 (0 0  [onsse — MEESEE Mav-20  §12
0004D Broad St Regeneration CER;CUM;PAW  A36 0 0 BUGRDS PEEREE $ oun-23  $129
0173G Central Pk & Battey Meetinghouse Rd scI A-37 00 Apr-19 Jun-19 Oct-19 $3.3
0173H Old Summit Rd & Susan Bowen Rd (Rt 117 - Rt 117) cov A37 0 o [OCESEE [PEESIS $[OEEEE 506
0055L OId Tower Hill Rd (Rt 108 - Rt 1) SKS A37 0 0 HEGEES [PEERES | vay-21 23
0050A Pell Bridge Ramps - Phase 1 MID; NPT A37 0 0 [EEBSE8 BEERE0 Dec-21  $63
0076R Rt 44 - Taunton Ave (Rt 1A/114 - Mass S/L) EPR A37 0 0  HEGEES [BEESES  Mav-21  $30
0081Y Rt6 - (Rt102- Rt 101) sc1 A3 0 0 [NoVEEE [IEERIS @SSRS s6.2
0081J Rt78 (Rt 1-Conn SIL) WES A3 0 0 [CESEE |[FEESES $NGEEE 534
00 $48
TRAFFIC
0192J High Friction Surface Treatment - 1-95 Curves Pawtucket, R 2AW A38 0 0 [MEySES [GEISES @ oul-20  §18
0091T Roadway Departure Mitigation - Non-Freeway Roadside Im STATEWIDE A-38 00 Nov-18 Feb-19 NovsEE 511
2601U SRTS - C-1A (Bar) BAR A3 0 0 MEESES - WEFSES  Dec-20  §14
0162G SRTS - C-2 (Nar) NAR A39 0 0 [ECBEES [EEESES  oun-21 $13
0162H SRTS - C-3 (Smi, Wns) SMI;WNS A39 0 0 MEESES MR8 sep-20  $1.1
0080E STC Misc Improvements 2018 CoV;CUM;LIN;N A39 (0 (0  [Octeng |[FEEsES [PEEEE  s19

SM; POR; PVD; SM
I;WAR



PTSID Project Name Locations Page BRIDGES Schedule Construction
R P Advertise NTP Sub Complete Budget (SM)
; COV;EPR;HOP;J A. ‘Jun-21
2601H STC Misc Improvements 2019 COVIEPR/HOR T A39 0 0 Sep-19  Dec-19 un $1.7
M; POR; TIV; WES
; WGR
00 $10
OPERATING
9003E Materials Lab - Quality Assurance PVD A34 0 0 becRlg EPEEE $ oul-20  §29
0131M Salt Storage Facility - East Providence EPR A3 0 0 [GUISES [BEEEE oct-20  $21
00 $5
Number of In design Advertised In Construction  Complete Total 12 82 $207

Projects: 0 0 27 12 39




PTSID Project Name Locations Page BRIDGES Schedule Construction
R P Advertise NTP Sub Complete Budget (SM)
FFY20
BRIDGE
2603F  Bridge Group 32 - 1-95 CRA; PVD A4 2 2 Aug-20 Nov-20 ‘Aug-22  $32.3
0188A Barrington & Warren Bike Path Bridges BAR; WRN A0 2 0 Jun-20 Nov-20 ‘Dec-22  §7.0
0013R Bridge Group 10 - I-295 SMI A40 0 10 gy oui-20 Apr-22  $10.0
0031Z Bridge Group 13B - Rt 146 C-2 LIN; PVD A40 0 4  May-20  -Sep-20  Nov-21  $42
0013X Bridge Group 18A - EGR, NAR, NKS EGR;NAR;NKS  A-40 0 12 Aug-20 ‘Dec-20 May-22 $4.6
0016N Bridge Group 35 - 1-295 SMT A-41 0 1 Jun-20 0ct-20 ‘May-23 $9.0
2601A Bridge Group 43A - Mohegan BUR A41 1 0  MEESEE  Aug-20  Apr-23  §58
0017B Bridge Group 49 - Henderson EPR; PVD A41 1 0  MEESEE  aug-20 Aug-24  $70.0
0145C Bridge Group 53 - Union Village RR NsM A41 1 0 MEESEE  Jul-20  Apr-23  $20
0201L Bridge Group 57J - Browning Mill EXE A-41 0 2 May-20 ‘Aug-20 ‘Dec-21 $0.6
2602U Bridge Group 57T-10 - 195 Washington North Ph. 2 EPR; PVD A42 10 Apr-20 ‘Aug-20 ‘Aug-25  §$53.0
0018B Bridge Group 75T-5 - 1-95 Viaduct NB PVD A42 9 5  NOWEES  Jul-20  Nov-26 $165.0
17 36 $363
PAVEMENT
2603B 2020 Crack Sealing Limited Access C-1 CRAJEXE;HOPSE A4D 0 0 EEBR2E oui-20  Nov-20 16
R
2602Z 2020 Paver Placed Elastomeric Surface Treatment C-1 €OV JOH/SMI/W A4 0 0 ESBR2E  oui-20 Nov-20  §2.0
2603A 2020 Rubberized Asphalt Chip Seal C-1 COVIFORIRICIS A42 0 0 FEB®2E Jui-20 gun-21 §19
0078V ADA Improvements to Greene Lane MID A43 0 0 NovEES $EEREE 2 oun-21 §15
0079P Danielson Pk (Rt 102 - West Greenville Rd) sCT A43 0 0 [OSESEE  MEESE0 pec-20 4.8
0082D 1-95 (Charles St - Lonsdale Ave) PAW; PVD A43 0 0 NOVEES [EEBREE @ oun-21  $45
0050B Pell Bridge Ramps - Phase 2 NPT A43 0 2 Aug-20 Mar-21 Jul-24 - §30.2
0173C Rt 115 Main St. (Rt 116 To Jackson Flat Rd.) LCM A43 0 0 [NOUEES EEERE0 2 oun-21 $16
00798 Rt5 - Lambert Lind Hwy C-1 (Mayfield Ave - 1-95) CRA;WAR A44 1 0  MEEREE  Jun-20 May-23  §116
1 2 $59
TRAFFIC
0091P HSIP - Crosswalk & Sign Enhancements ?S%ZSR? FVDiR A44 0 0 Jun-20 ‘Oct-20 Jun-22 $1.2
2603P HSIP - Crosswalk & Signal Improvements 2020 ?;AP%DWEESWS Ad4 0 O May-20 ‘Dec-20 ‘Dec-22 $2.0
T
0091U HSIP - Intersection Safety - Route 6 FOS;SCI Ad4 0 O Jul-20 Oct-20 Jun-22 $3.1
0153K HSIP - Intersection Safety Improvements - 2020 PVD A-44 0 0 Aug-20 Nov-20 ‘Dec-21 $1.0
2601Y HSIP - Roadway Departure Mitigation - 2020 STATEWIDE — A45 0 0  MEES20 Jun-20  May-21  $34
00701  HSIP - Signalization of Allens Ave. C-5 EVD A45 0 O Apr-20 ‘Aug-20 ‘Dec-21 $3.2
0025Z Intersection Safety Improvements 2019 C-2 E;Rf PVD;BAR;J A45 0 0 Jul-20 Sep-20 May-22 $1.3
0073T Rt 146 Guide Signs - C-2 LIN;NPR;PVD  A45 (0 (0  [EBS20  Jun-20  May-22  $4.8
0162D SRTS - C-4 (Wrn) WRN A-45 00 Aug-20 ‘Feb-21 Oct-22 $1.7
00 $22
Number of In design Advertised In Construction ~ Complete Total 18 38 $444

Projects: 15 11 4 0 30




Changes from Last Quarter
Insert A



Schedule Changes Since Last Quarter

Last

Milestone

Current
Quarter Quarter +/-

Comments

2602U Bridge Group 57T-10 - I-195 Washington North Ph. 2

Advertise 2/29/2020
NTP 7/31/2020

41302020 [ EGA
8/31/2020 JESH

0153K HSIP - Intersection Safety Improvements - 2020

Delay due to grant funding availability and scope modification

Updated NTP and Substantial Completion date based on CTD schedule

NTP 1/31/2021  11/30/2020
Substantially Complete 6/30/2021  12/30/2021
0025Z Intersection Safety Improvements 2019 C-2

Advertise 6/30/2020  7/30/2020
NTP 8/31/2020  9/30/2020

Project delay due to re-evaluation of scope elements

Advertised

2603B 2020 Crack Sealing Limited Access C-1 Accelerated Advertisement
Advertise 3/30/2020 21472020 4B

2602Z 2020 Paver Placed Elastomeric Surface Treatment C-1 Accelerated Advertisement
Advertise 3/30/2020  2/14/2020 48

2603A 2020 Rubberized Asphalt Chip Seal C-1 Accelerated Advertisement
Advertise 3/30/2020  2/18/2020 4]

0013R Bridge Group 10 - I-295 Achieved Advertisement
Advertise 3/31/2020  3/13/2020 8

2601A Bridge Group 43A - Mohegan Delay due to extending award period and shifting substantial completion date
accordingly due to COVID-19
Advertise 22912020 3/5/2020 [
NTP 6/30/2020  8/28/2020 JESH
Substantially Complete 53112022 4/28/2023 888
0017B Bridge Group 49 - Henderson Delay due to extending award period and shifting substantial completion date

accordingly due to COVID-19

Advertise 212912020 31122020 SR
NTP 5/31/2020  8/31/2020 08
Substantially Complete ~ 6/30/2023  8/31/2024 |28

0145C Bridge Group 53 - Union Village RR Permit delay
Advertise 212812020 3/10/2020.
NTP 5/31/2020  7/31/2020

2601Y HSIP - Roadway Departure Mitigation - 2020 Third Party Delay
Advertise 212912020 3/6/2020 8

0073T Rt 146 Guide Signs - C-2 Achieved Advertisement
Advertise 212912020  2/28/2020

0079B Rt 5 - Lambert Lind Hwy C-1 (Mayfield Ave - I-95) Achieved Advertisement
Advertise 3/31/2020  3/25/2020 6

In Construction

0078V ADA Improvements to Greene Lane Accelerated NTP
NTP 3/31/2020  1/27/2020 64
0013A Bridge Group 01 - PVD Delay due to additional work added to the project as the bridges required more

extensive work than planned

Substantially Complete  5/31/2022  9/30/2022 g8

2601E Bridge Group 51A - Rt 37 C-2 Achieved NTP
NTP 113112020 1/27/2020 4

0194C Bridge Group 59A - Park Ave RR Accelerated NTP and adjusted Substantial Completion to reflect the revised schedule
NTP 3/31/2020 21072020 50

Substantially Complete ~ 8/31/2021  8/31/2022 |JE868
0014M Bridge Group 62 - Manville Br

NTP 113112020 21472020 [
0114S Cumberland 1-295 Corridor Bridges (37T - 1)

Substantially Complete  5/31/2020  8/30/2020 [
0079P Danielson Pk (Rt 102 - West Greenville Rd)

Administrative delay

Administrative delay to NTP

Administrative paperwork delay



Schedule Changes Since Last Quarter

Last Current

Milestone Quarter Quarter +/- Comments
NTP 113112020 3/4/2020 S8
0082D [-95 (Charles St - Lonsdale Ave) Accelerated NTP
NTP 4/30/2020  2/13/2020 77
0050A Pell Bridge Ramps - Phase 1 Advertising period extended to allow for additional addendums
NTP 22912020 3/212020 |8
0173C Rt 115 Main St. (Rt 116 To Jackson Flat Rd.) Accelerated NTP
NTP 2/29/2020  1/27/2020) 33

0071P Metacom Avenue - HSIP

Substantially Complete 5/31/2020  2/20/2020) 101
0073S Rt 146 Guide Signs - C-1 - North

Substantially Complete 4/30/2020  1/29/2020/ 92

Accelerated Completion

Accelerated Completion



Budget Changes Since Last Quarter

PTS NAME Last Current
Quarter Quarter

+

/-

In Design

0091P  HSIP - Crosswalk & Sign Enhancements $1.400  $2.339 - Adjusted for revised project scope
00701 HSIP - Signalization of Allens Ave. C-5 $3200  $4.700 [JSEBOEN Adjusted for revised project scope
Subtotal $2.439

In Construction

0078V ADA Improvements to Greene Lane $2727  $2527 [IN@0I200) Revised for NTP Budget
2601 Bridge Group 51A - Rt 37 C-2 $58.853  $75.946 [JEMOBEN Revised for NTP Budget
0194C  Bridge Group 59A - Park Ave RR $90.225 $11.688 |[JSBMBEN Revised for NTP Budget
0014M  Bridge Group 62 - Manville Br $6210  $10.930 [JSENBEN Revised for NTP Budget
0079P  Danielson Pk (Rt 102 - West Greenville Rd) $7785  $6.421 [NN81364) Revised for NTP Budget
0082D 195 (Charles St - Lonsdale Ave) $15315  $8.481 [IN(86/834) Revised for NTP Budget
0114R 195 Corridor Bridge Nos. 56101, 56121, 56201, 56221 $20.261  $24.861 [JJSHIBON Adjusted to reflect revised project cost due to design
modifications
0050A  Pell Bridge Ramps - Phase 1 $13.158  $10.962 [NB2M96)| Revised for NTP Budget
Subtotal $18.282
Complete
0011E  Aquidneck Avenue HSIP $2.215  $1.725 - Revised for project closeout
0153  Capron Road Bridge No. 792 (70A) $4276  $4.056 [IN(S0I220) Revised for project closeout
0013L  Route 146 Corridor Bridges (38) $12570  $12.216  [INB0IEA) Revised for project closeout
0073L  Statewide Pavement Striping - Central, 2016-2017 $3.028  $2.770 - Revised for project closeout
0073K  Statewide Pavement Striping - South, 2016-2017 $2.776  $2.347 - Revised for project closeout
0009N  Washington Bridge North No. 700 (57A T - J) $17.836  $17.794 [NB0I042) Revised for project closeout
Subtotal ($1.794)

Total $18.927



Index of Projects by Municipality
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Index of Projects by Municipality

PTSID Project Name Type Appendix
BARRINGTON

0188A Barrington & Warren Bike Path Bridges BRIDGE A-40
0013U Bridge Group 15A - East Bay BRIDGE A-21
0025z Intersection Safety Improvements 2019 C-2 TRAFFIC A-45
0171D Nayatt Rd (Rumstick Rd - Washington Rd) PAVEMENT A-26
0080D Pedestrian and Intersection Safety Improvements - STC with Albion Beacon TRAFFIC A-9
2601U SRTS - C-1A (Bar) TRAFFIC A-38
0116N Statewide Pavement Striping - Limited Access, 2016-2017 OPERATING A-6
0080C STC - Statewide Pedestrian and Intersection Safety Improvements TRAFFIC A-31
BRISTOL

2602A 2019 Paver Placed Elastomeric Surface Treatment C-3 PAVEMENT A-36
2601G Bridge Group 44A - Silver Creek BRIDGE A-33
0071P Metacom Avenue - HSIP TRAFFIC A-30
0080D Pedestrian and Intersection Safety Improvements - STC with Albion Beacon TRAFFIC A-9
BURRILLVILLE

0073M 2017-2018 Statewide Pavement Striping -North OPERATING A-15
0105E 2018 Rubberized Asphalt Chip Seal C-1 OPERATING A-25
2601Z 2019 Rubberized Asphalt Chip Seal PAVEMENT A-36
2601C 2019 Rubberized Asphalt Chip Seal C-1 PAVEMENT A-36
0013W Bridge Group 17 - BUR, CUM, LIN, NPR, NSN, SMI BRIDGE A-33
2601A Bridge Group 43A - Mohegan BRIDGE A-41
0201A Bridge Group 58B - Railroad Ave BRIDGE A-23
0076N Route 107 1R Improvements PAVEMENT A-7
CENTRAL FALLS

0073M 2017-2018 Statewide Pavement Striping -North OPERATING A-15
0004D Broad St Regeneration PAVEMENT A-36
CHARLESTOWN

01458B Carolina Bridges (57F) BRIDGE A-1
0114L Central Rl Bridges - Group 12 (29 Bridges) BRIDGE A-11
0072z HSIP - Rt 1, S. County Median Guardrail TRAFFIC A-29
COVENTRY

0086X 2017 Rubberized Asphalt Chip Sealing OPERATING A-15
0105E 2018 Rubberized Asphalt Chip Seal C-1 OPERATING A-25
2601D 2019 Paver Placed Elastomeric Surface Treatment C-1 PAVEMENT A-35
2602z 2020 Paver Placed Elastomeric Surface Treatment C-1 PAVEMENT A-42
2603A 2020 Rubberized Asphalt Chip Seal C-1 PAVEMENT A-42
0114W Bridge Group 12A - Sandy Bottom BRIDGE A-32
0201B Bridge Group 58E - Barbs Hill Rd BRIDGE A-23
0114L Central Rl Bridges - Group 12 (29 Bridges) BRIDGE A-11
0025E Coventry - Local Safety Improvements TRAFFIC A-19



PTSID Project Name Type Appendix
0168H Hope Valley Bridges (69D) BRIDGE A-11
0173H Old Summit Rd & Susan Bowen Rd (Rt 117 - Rt 117) PAVEMENT A-37
0153N Route 102 & Route 117 Improvements - Roundabout TRAFFIC A-9
0080E STC Misc Improvements 2018 TRAFFIC A-39
2601H STC Misc Improvements 2019 TRAFFIC A-39
0026P Trestle Trail Bridges - West TAP/OTHER A-28
CRANSTON

0025S 2018 Roadway Departure Mitigation - C-1 TRAFFIC A-28
2603F Bridge Group 32 —1-95 BRIDGE A-40
2601D 2019 Paver Placed Elastomeric Surface Treatment C-1 PAVEMENT A-35
2601F 2019 Paver Placed Elastomeric Surface Treatment C-2 PAVEMENT A-36
2603B 2020 Crack Sealing Limited Access C-1 PAVEMENT A-42
0013G Bridge Group 09 - CRA, JOH BRIDGE A-21
2601E Bridge Group 51A - Rt 37 C-2 BRIDGE A-34
0194C Bridge Group 59A - Park Ave RR BRIDGE A-24
0114L Central Rl Bridges - Group 12 (29 Bridges) BRIDGE A-11
0025F Cranston - Local Safety Improvements TRAFFIC A-19
0091P HSIP - Crosswalk & Sign Enhancements TRAFFIC A-44
2603P HSIP - Crosswalk & Signal Improvements 2020 TRAFFIC A-44
01141 I-295 Bridges Contract | BRIDGE A-12
0201V I-95 Corridor Preservation - Bridge Washing (58C) OPERATING A-15
0025N Intersection Safety Improvements 2017 Statewide TRAFFIC A-29
0091S Roadway Departure Mitigation - Systemic High Friction Surface Treatments-2018 TRAFFIC A-30
0130E Rt 2 - Reservoir Ave (Sockanosset Cross Rd - Rt 12) PAVEMENT A-27
00798B Rt 5 - Lambert Lind Hwy C-1 (Mayfield Ave - I-95) PAVEMENT A-44
0162A SRTS - C-1 (Cra, Epr) TRAFFIC A-30
0116N Statewide Pavement Striping - Limited Access, 2016-2017 OPERATING A-6
0055K Statewide Resurfacing C-2, 2017** PAVEMENT A-7
CUMBERLAND

0073M 2017-2018 Statewide Pavement Striping -North OPERATING A-15
0105E 2018 Rubberized Asphalt Chip Seal C-1 OPERATING A-25
2601D 2019 Paver Placed Elastomeric Surface Treatment C-1 PAVEMENT A-35
0013W Bridge Group 17 - BUR, CUM, LIN, NPR, NSN, SMI BRIDGE A-33
0145Q Bridge Group 48A - Howard Rd BRIDGE A-23
0014Mm Bridge Group 62 - Manville Br BRIDGE A-34
0004D Broad St Regeneration PAVEMENT A-36
0114S Cumberland I-295 Corridor Bridges (37T - 1) BRIDGE A-11
0025N Intersection Safety Improvements 2017 Statewide TRAFFIC A-29
0073X Intersection Safety Improvements to Rt 114 between Bear Hill Rd and 1-295 Cumberland TRAFFIC A-29
0084G Rubberized Asphalt Chip Seal 2016 OPERATING A-5
0116N Statewide Pavement Striping - Limited Access, 2016-2017 OPERATING A-6



PTSID

Project Name Type Appendix
0080C STC - Statewide Pedestrian and Intersection Safety Improvements TRAFFIC A-31
0080E STC Misc Improvements 2018 TRAFFIC A-39
EAST GREENWICH
0025K 2018 Intersection Safety Improvements - Statewide TRAFFIC A-28
0013F Bridge Group 05 - EGR, EXE, WAR, WGR BRIDGE A-21
0013X Bridge Group 18A - EGR, NAR, NKS BRIDGE A-40
0031y Bridge Group 18B - EGR, NKS BRIDGE A-33
0156D Bridge Group 58A - Division St BRIDGE A-34
0114L Central Rl Bridges - Group 12 (29 Bridges) BRIDGE A-11
0166H Route 4 Improvements, C-2 PAVEMENT A-17
0116N Statewide Pavement Striping - Limited Access, 2016-2017 OPERATING A-6
0080C STC - Statewide Pedestrian and Intersection Safety Improvements TRAFFIC A-31
EAST PROVIDENCE
0025S 2018 Roadway Departure Mitigation - C-1 TRAFFIC A-28
0025K 2018 Intersection Safety Improvements - Statewide TRAFFIC A-28
0105G 2018 Paver Placed Elastomeric Surface Treatment C-2 OPERATING A-25
2602A 2019 Paver Placed Elastomeric Surface Treatment C-3 PAVEMENT A-36
0013U Bridge Group 15A - East Bay BRIDGE A-21
0017B Bridge Group 49 - Henderson BRIDGE A-41
2602U Bridge Group 57T-10 - I-195 Washington North Ph. 2 BRIDGE A-42
0143w Horton Farm Bridge No. 472 (57M) BRIDGE A-11
0013M I-195 Corridor Bridges (77) BRIDGE A-12
0025z Intersection Safety Improvements 2019 C-2 TRAFFIC A-45
0171B Newman Avenue Bridge No. 224 (57D) BRIDGE A-2
0143K Pawtucket Avenue Bridge No. 471 (57B) BRIDGE A-2
0076R Rt 44 - Taunton Ave (Rt 1A/114 - Mass S/L) PAVEMENT A-37
0131M Salt Storage Facility - East Providence OPERATING A-35
0162A SRTS - C-1 (Cra, Epr) TRAFFIC A-30
0116N Statewide Pavement Striping - Limited Access, 2016-2017 OPERATING A-6
2601H STC Misc Improvements 2019 TRAFFIC A-39
0009N Washington Bridge North No. 700 (57A T -J) BRIDGE A-4
EXETER
0105A 2018 Rubberized Asphalt Chip Seal C-2 OPERATING A-26
2603B 2020 Crack Sealing Limited Access C-1 PAVEMENT A-42
0013F Bridge Group 05 - EGR, EXE, WAR, WGR BRIDGE A-21
0201L Bridge Group 57J - Browning Mill BRIDGE A-41
0091P HSIP - Crosswalk & Sign Enhancements TRAFFIC A-44
0116N Statewide Pavement Striping - Limited Access, 2016-2017 OPERATING A-6
0168E Tefft Hill Trail Bridge No. 592 (67T - B) BRIDGE A-4
FOSTER
0086X 2017 Rubberized Asphalt Chip Sealing OPERATING A-15
0105E 2018 Rubberized Asphalt Chip Seal C-1 OPERATING A-25



PTSID Project Name

Type Appendix
0013V Bridge Group 16A - FOS, GLO, PVD, SCI, SMI BRIDGE A-32
0015C Bridge Group 16B - FOS, JOH, PVD, SCI BRIDGE A-32
0168H Hope Valley Bridges (69D) BRIDGE A-11
0091U HSIP - Intersection Safety - Route 6 TRAFFIC A-44
0084H Paver Placed Elastomeric Surface Treatment 2016 OPERATING A-5
GLOCESTER
0086X 2017 Rubberized Asphalt Chip Sealing OPERATING A-15
0073M 2017-2018 Statewide Pavement Striping -North OPERATING A-15
0105E 2018 Rubberized Asphalt Chip Seal C-1 OPERATING A-25
2601C 2019 Rubberized Asphalt Chip Seal C-1 PAVEMENT A-36
0013V Bridge Group 16A - FOS, GLO, PVD, SCI, SMI BRIDGE A-32
0061K Improvements to Rt 44/100 Intersection and Chepachet River Bridge Repair C-3E TRAFFIC A-20
0091S Roadway Departure Mitigation - Systemic High Friction Surface Treatments-2018 TRAFFIC A-30
0061A Rt 44 - C-3B (RIDOT Maint Facility - W. Greenville Rd) PAVEMENT A-27
0084G Rubberized Asphalt Chip Seal 2016 OPERATING A-5
HOPKINTON
0086X 2017 Rubberized Asphalt Chip Sealing OPERATING A-15
0105A 2018 Rubberized Asphalt Chip Seal C-2 OPERATING A-26
2603B 2020 Crack Sealing Limited Access C-1 PAVEMENT A-42
0114L Central Rl Bridges - Group 12 (29 Bridges) BRIDGE A-11
0168H Hope Valley Bridges (69D) BRIDGE A-11
0084G Rubberized Asphalt Chip Seal 2016 OPERATING A-5
0116N Statewide Pavement Striping - Limited Access, 2016-2017 OPERATING A-6
0055K Statewide Resurfacing C-2, 2017** PAVEMENT A-7
2601H STC Misc Improvements 2019 TRAFFIC A-39
0154A Wood River & Holburton Bridges Nos. 261, 262 (58D) BRIDGE A-4
0114K Wood River Valley Bridge No. 404, 1-95 North & South (7T - A) BRIDGE A-14
0165V Woodville Road Improvements PAVEMENT A-18
JAMESTOWN
0105D 2018 Paver Placed Elastomeric Surface Treatment C-1 OPERATING A-25
0116N Statewide Pavement Striping - Limited Access, 2016-2017 OPERATING A-6
0080C STC - Statewide Pedestrian and Intersection Safety Improvements TRAFFIC A-31
JOHNSTON
0173U 1 R Improvements to Winsor Avenue PAVEMENT A-16
2602A 2019 Paver Placed Elastomeric Surface Treatment C-3 PAVEMENT A-36
26027 2020 Paver Placed Elastomeric Surface Treatment C-1 PAVEMENT A-42
0013G Bridge Group 09 - CRA, JOH BRIDGE A-21
0015C Bridge Group 16B - FOS, JOH, PVD, SCI BRIDGE A-32
0016N Bridge Group 35 - 1-295 BRIDGE A-41
0114V Bridge Group 35T-8 - 1-295 C-3 BRIDGE A-22
0114U I-295 Bridges Contract 2 BRIDGE A-12
0025z Intersection Safety Improvements 2019 C-2 TRAFFIC A-45



PTSID Project Name Type Appendix
0011D Intersection Safety Improvements Newport, Warwick, Johnston TRAFFIC A-20
0080D Pedestrian and Intersection Safety Improvements - STC with Albion Beacon TRAFFIC A-9
0138B Rt 6A - Hartford Ave C-2 (Rt 5 - Killingly St) PAVEMENT A-27
0014F Simmonsville Bridge No. 326 (57C) BRIDGE A-13
0116N Statewide Pavement Striping - Limited Access, 2016-2017 OPERATING A-6
2601H STC Misc Improvements 2019 TRAFFIC A-39
0173z US Route 6 Hartford Ave PAVEMENT A-18
LINCOLN

0025S 2018 Roadway Departure Mitigation - C-1 TRAFFIC A-28
0086Y 2017 Paver Placed Elastomeric Surface Treatment OPERATING A-15
0073M 2017-2018 Statewide Pavement Striping -North OPERATING A-15
0025K 2018 Intersection Safety Improvements - Statewide TRAFFIC A-28
0031z Bridge Group 13B - Rt 146 C-2 BRIDGE A-40
0013w Bridge Group 17 - BUR, CUM, LIN, NPR, NSN, SMI BRIDGE A-33
0016N Bridge Group 35 - 1-295 BRIDGE A-41
00142 Bridge Group 62T-11 - Louisquisset Pk BRIDGE A-24
0166 Mussey Brook Bridge No. 380 (56C) BRIDGE A-2
0165 Railroad St (Manville Hill Rd - Rt 126) PAVEMENT A-27
0081W Route 146 Improvements PAVEMENT A-17
0073T Rt 146 Guide Signs - C-2 TRAFFIC A-45
0116N Statewide Pavement Striping - Limited Access, 2016-2017 OPERATING A-6
0080C STC - Statewide Pedestrian and Intersection Safety Improvements TRAFFIC A-31
0080E STC Misc Improvements 2018 TRAFFIC A-39
2601H STC Misc Improvements 2019 TRAFFIC A-39
LITTLE COMPTON

0173C Rt 115 Main St. (Rt 116 To Jackson Flat Rd.) PAVEMENT A-43
0173S Snell Road Improvements PAVEMENT A-17
0080C STC - Statewide Pedestrian and Intersection Safety Improvements TRAFFIC A-31
MIDDLETOWN

0078V ADA Improvements to Greene Lane PAVEMENT A-43
0011E Aquidneck Avenue HSIP TRAFFIC A-28
0076Z Aquidneck Avenue Improvements TRAFFIC A-29
0015A Bridge Group 15B - Aquidneck Island BRIDGE A-22
2603P HSIP - Crosswalk & Signal Improvements 2020 TRAFFIC A-44
0050A Pell Bridge Ramps - Phase 1 PAVEMENT A-37
0007F Two Mile Corner Reconstruction PAVEMENT A-7
NARRAGANSETT

0015A Bridge Group 15B - Aquidneck Island BRIDGE A-22
0013X Bridge Group 18A - EGR, NAR, NKS BRIDGE A-40
0080D Pedestrian and Intersection Safety Improvements - STC with Albion Beacon TRAFFIC A-9
0162G SRTS - C-2 (Nar) TRAFFIC A-39

NEW SHOREHAM



PTSID

Project Name

Type Appendix
0015A Bridge Group 15B - Aquidneck Island BRIDGE A-22
NEWPORT
0015A Bridge Group 15B - Aquidneck Island BRIDGE A-22
2603P HSIP - Crosswalk & Signal Improvements 2020 TRAFFIC A-44
0011D Intersection Safety Improvements Newport, Warwick, Johnston TRAFFIC A-20
0050A Pell Bridge Ramps - Phase 1 PAVEMENT A-37
00508 Pell Bridge Ramps - Phase 2 PAVEMENT A-43
0116N Statewide Pavement Striping - Limited Access, 2016-2017 OPERATING A-6
NORTH KINGSTOWN
0025S 2018 Roadway Departure Mitigation - C-1 TRAFFIC A-28
0105G 2018 Paver Placed Elastomeric Surface Treatment C-2 OPERATING A-25
0013X Bridge Group 18A - EGR, NAR, NKS BRIDGE A-40
0031Y Bridge Group 18B - EGR, NKS BRIDGE A-33
0015B Bridge Group 46A - Lafayette Rd BRIDGE A-23
2603P HSIP - Crosswalk & Signal Improvements 2020 TRAFFIC A-44
0166H Route 4 Improvements, C-2 PAVEMENT A-17
0116N Statewide Pavement Striping - Limited Access, 2016-2017 OPERATING A-6
NORTH PROVIDENCE
0073M 2017-2018 Statewide Pavement Striping -North OPERATING A-15
0013w Bridge Group 17 - BUR, CUM, LIN, NPR, NSN, SMI BRIDGE A-33
2603P HSIP - Crosswalk & Signal Improvements 2020 TRAFFIC A-44
0071V Mineral Spring Avenue HSIP TRAFFIC A-9
0081W Route 146 Improvements PAVEMENT A-17
0073T Rt 146 Guide Signs - C-2 TRAFFIC A-45
0116N Statewide Pavement Striping - Limited Access, 2016-2017 OPERATING A-6
2601H STC Misc Improvements 2019 TRAFFIC A-39
NORTH SMITHFIELD
0073M 2017-2018 Statewide Pavement Striping -North OPERATING A-15
0105D 2018 Paver Placed Elastomeric Surface Treatment C-1 OPERATING A-25
26012 2019 Rubberized Asphalt Chip Seal PAVEMENT A-36
0021U Blackstone Bikeway 8C TAP/OTHER A-18
0013S Bridge Group 13A - Rt 146 C-1 BRIDGE A-21
0013w Bridge Group 17 - BUR, CUM, LIN, NPR, NSN, SMI BRIDGE A-33
0114) Bridge Group 38T-12 - Rt 146 Farnum Pk BRIDGE A-22
0145C Bridge Group 53 - Union Village RR BRIDGE A-41
0183B Central Street Bridge No. 449 (70B) BRIDGE A-1
0025Q Roadway Departure Mitigation - Guardrail and Median Improvements to 1-95 (Warwick) and Rt 146 TRAFFIC A-30
0013L Route 146 Corridor Bridges (38) BRIDGE A-13
0073S Rt 146 Guide Signs - C-1 - North TRAFFIC A-30
0118A Slatersville Stone Arch Bridge No. 273 (70C) BRIDGE A-3
0116N Statewide Pavement Striping - Limited Access, 2016-2017 OPERATING A-6
0055K Statewide Resurfacing C-2, 2017** PAVEMENT A-7



PTSID

Project Name Type Appendix
0080E STC Misc Improvements 2018 TRAFFIC A-39
2601H STC Misc Improvements 2019 TRAFFIC A-39
PAWTUCKET
0073M 2017-2018 Statewide Pavement Striping -North OPERATING A-15
0013N Bridge Group 03 - 1-95 BRIDGE A-32
0004D Broad St Regeneration PAVEMENT A-36
0192) High Friction Surface Treatment - 1-95 Curves Pawtucket, Route 24, Route 37 TRAFFIC A-38
0082D I-95 (Charles St - Lonsdale Ave) PAVEMENT A-43
0114R I-95 Corridor Bridge Nos. 56101, 56121, 56201, 56221 (3T - F) BRIDGE A-12
0082C I-95 Resurfacing, C-2 (Pawtucket) PAVEMENT A-16
0081K Pavement Preservation to Rt 1A (Newport Ave) PAVEMENT A-17
0143U Pawtucket Area Bridges (53B) BRIDGE A-2
0016J) Pine Street Bridge No. 548 (31) BRIDGE A-13
0116N Statewide Pavement Striping - Limited Access, 2016-2017 OPERATING A-6
PORTSMOUTH
2603A 2020 Rubberized Asphalt Chip Seal C-1 PAVEMENT A-42
0015A Bridge Group 15B - Aquidneck Island BRIDGE A-22
0007C East Main Road 1R Improvements PAVEMENT A-16
0091P HSIP - Crosswalk & Sign Enhancements TRAFFIC A-44
0031N Old Sakonnet River Bridge Demolition (Superstructure) BRIDGE A-2
0132G Portsmouth Maintenance Facility OPERATING A-5
0081R Route 24 Improvements PAVEMENT A-17
0131L Salt Storage Facility - Portsmouth OPERATING A-26
0116N Statewide Pavement Striping - Limited Access, 2016-2017 OPERATING A-6
0055K Statewide Resurfacing C-2, 2017** PAVEMENT A-7
0080E STC Misc Improvements 2018 TRAFFIC A-39
2601H STC Misc Improvements 2019 TRAFFIC A-39
PROVIDENCE
0025S 2018 Roadway Departure Mitigation - C-1 TRAFFIC A-28
2603F Bridge Group 32 —1-95 BRIDGE A-40
0172C 1R Improvements to Smith Street PAVEMENT A-6
0025K 2018 Intersection Safety Improvements - Statewide TRAFFIC A-28
0105G 2018 Paver Placed Elastomeric Surface Treatment C-2 OPERATING A-25
2603B 2020 Crack Sealing Limited Access C-1 PAVEMENT A-42
0021R Blackstone River Bikeway - Segment 1A TAP/OTHER A-8
0013A Bridge Group 01 - PVD BRIDGE A-32
0013pP Bridge Group 06 - PVD BRIDGE A-21
0013s Bridge Group 13A - Rt 146 C-1 BRIDGE A-21
0031z Bridge Group 13B - Rt 146 C-2 BRIDGE A-40
0013V Bridge Group 16A - FOS, GLO, PVD, SCI, SMI BRIDGE A-32
0015C Bridge Group 16B - FOS, JOH, PVD, SCI BRIDGE A-32



PTSID
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0017E Bridge Group 16T-13 - Woonasquatucket Br BRIDGE A-22
0017G Bridge Group 38C - Geneva Pond BRIDGE A-22
0114X Bridge Group 40A - Hawkins BRIDGE A-33
0015D Bridge Group 40B - Bath St East BRIDGE A-33
00178 Bridge Group 49 - Henderson BRIDGE A-41
2602U Bridge Group 57T-10 - I-195 Washington North Ph. 2 BRIDGE A-42
0167C Bridge Group 75 - Rt 146 Louisquisset Pk Ramp BRIDGE A-24
0018B Bridge Group 75T-5 - I-95 Viaduct NB BRIDGE A-42
0114L Central Rl Bridges - Group 12 (29 Bridges) BRIDGE A-11
0144E Harbor Junction Bridge No. 131 (57E) BRIDGE A-1
0091P HSIP - Crosswalk & Sign Enhancements TRAFFIC A-44
2603P HSIP - Crosswalk & Signal Improvements 2020 TRAFFIC A-44
0153K HSIP - Intersection Safety Improvements - 2020 TRAFFIC A-44
0070l HSIP - Signalization of Allens Ave. C-5 TRAFFIC A-45
0013M I-195 Corridor Bridges (77) BRIDGE A-12
0012Q I-195 Relocation - C-17 - Waterfront Parks PAVEMENT A-26
0012T I-195 Relocation - C-18 - Gano St PAVEMENT A-26
0082D I-95 (Charles St - Lonsdale Ave) PAVEMENT A-43
0201V I-95 Corridor Preservation - Bridge Washing (58C) OPERATING A-15
0079G I-95 Resurfacing (EImwood Avenue to Eddy St) PAVEMENT A-6
0025N Intersection Safety Improvements 2017 Statewide TRAFFIC A-29
0025z Intersection Safety Improvements 2019 C-2 TRAFFIC A-45
9003E Materials Lab - Quality Assurance OPERATING A-34
0153R Memorial Blvd. & Francis Street Improvements TRAFFIC A-8
0114N Oxford Street Bridge No. 653 (2T) BRIDGE A-13
0080D Pedestrian and Intersection Safety Improvements - STC with Albion Beacon TRAFFIC A-9
0078U Providence - Downtown Improvements, C-3 PAVEMENT A-7
0012L Providence Area Bridges Nos. 1080, 1082 (56B) BRIDGE A-3
0012R Providence River Pedestrian Bridge BRIDGE A-3
0012N  Ramp El Bridge No. 1083 (56A) BRIDGE A3
0027B Reconstruction of the Route 6/10 Interchange BRIDGE A-13
0081W Route 146 Improvements PAVEMENT A-17
0073T Rt 146 Guide Signs - C-2 TRAFFIC A-45
0116N Statewide Pavement Striping - Limited Access, 2016-2017 OPERATING A-6
0080H STC - Allens Avenue at Terminal and Ernest TRAFFIC A-31
0080E STC Misc Improvements 2018 TRAFFIC A-39
0009N Washington Bridge North No. 700 (57A T -)) BRIDGE A-4
RICHMOND

0086Y 2017 Paver Placed Elastomeric Surface Treatment OPERATING A-15
0105A 2018 Rubberized Asphalt Chip Seal C-2 OPERATING A-26
2601F 2019 Paver Placed Elastomeric Surface Treatment C-2 PAVEMENT A-36
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26012 2019 Rubberized Asphalt Chip Seal PAVEMENT A-36
2603B 2020 Crack Sealing Limited Access C-1 PAVEMENT A-42
2603A 2020 Rubberized Asphalt Chip Seal C-1 PAVEMENT A-42
0170C Baker Pines Bridge No. 593 BRIDGE A-11
0143C Bridge Group 54A - Kingston Rd Bridge BRIDGE A-34
01458B Carolina Bridges (57F) BRIDGE A-1
0114L Central Rl Bridges - Group 12 (29 Bridges) BRIDGE A-11
0168H Hope Valley Bridges (69D) BRIDGE A-11
0091P HSIP - Crosswalk & Sign Enhancements TRAFFIC A-44
0153K HSIP - Intersection Safety Improvements - 2020 TRAFFIC A-44
0084H Paver Placed Elastomeric Surface Treatment 2016 OPERATING A-5
0116N Statewide Pavement Striping - Limited Access, 2016-2017 OPERATING A-6
0055K Statewide Resurfacing C-2, 2017** PAVEMENT A-7
0168E Tefft Hill Trail Bridge No. 592 (67T - B) BRIDGE A-4
0154A Wood River & Holburton Bridges Nos. 261, 262 (58D) BRIDGE A-4
0114K Wood River Valley Bridge No. 404, 1-95 North & South (7T -A) BRIDGE A-14
0165V Woodville Road Improvements PAVEMENT A-18
SCITUATE
0173V 1 R Improvements to Winsor Avenue PAVEMENT A-16
0086X 2017 Rubberized Asphalt Chip Sealing OPERATING A-15
0105D 2018 Paver Placed Elastomeric Surface Treatment C-1 OPERATING A-25
0105G 2018 Paver Placed Elastomeric Surface Treatment C-2 OPERATING A-25
0105E 2018 Rubberized Asphalt Chip Seal C-1 OPERATING A-25
0105A 2018 Rubberized Asphalt Chip Seal C-2 OPERATING A-26
2601F 2019 Paver Placed Elastomeric Surface Treatment C-2 PAVEMENT A-36
2601C 2019 Rubberized Asphalt Chip Seal C-1 PAVEMENT A-36
2603A 2020 Rubberized Asphalt Chip Seal C-1 PAVEMENT A-42
0013V Bridge Group 16A - FOS, GLO, PVD, SCI, SMI BRIDGE A-32
0015C Bridge Group 16B - FOS, JOH, PVD, SCI BRIDGE A-32
0173G Central Pk & Battey Meetinghouse Rd PAVEMENT A-37
0079P Danielson Pk (Rt 102 - West Greenville Rd) PAVEMENT A-43
0091U HSIP - Intersection Safety - Route 6 TRAFFIC A-44
0173K Rockland Rd (Central Pk to Danielson Pk) PAVEMENT A-27
0153N Route 102 & Route 117 Improvements - Roundabout TRAFFIC A-9
0081Y Rt 6 - (Rt 102 - Rt 101) PAVEMENT A-38
0173z US Route 6 Hartford Ave PAVEMENT A-18
SMITHFIELD
0025S 2018 Roadway Departure Mitigation - C-1 TRAFFIC A-28
0073M 2017-2018 Statewide Pavement Striping -North OPERATING A-15
2602A 2019 Paver Placed Elastomeric Surface Treatment C-3 PAVEMENT A-36
26022 2020 Paver Placed Elastomeric Surface Treatment C-1 PAVEMENT A-42
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0013R Bridge Group 10 - 1-295 BRIDGE A-40
0013V Bridge Group 16A - FOS, GLO, PVD, SCI, SMI BRIDGE A-32
0013W Bridge Group 17 - BUR, CUM, LIN, NPR, NSN, SMI BRIDGE A-33
0016N Bridge Group 35 - 1-295 BRIDGE A-41
0153E Capron Road Bridge No. 792 (70A) BRIDGE A-1
0025R Intersection Safety Improvements to Rt 44 at Smithfield Crossings TRAFFIC A-29
0061A Rt 44 - C-3B (RIDOT Maint Facility - W. Greenville Rd) PAVEMENT A-27
0162H SRTS - C-3 (Smi, Wns) TRAFFIC A-39
0116N Statewide Pavement Striping - Limited Access, 2016-2017 OPERATING A-6
0080E STC Misc Improvements 2018 TRAFFIC A-39
SOUTH KINGSTOWN
0086Y 2017 Paver Placed Elastomeric Surface Treatment OPERATING A-15
0086X 2017 Rubberized Asphalt Chip Sealing OPERATING A-15
0105A 2018 Rubberized Asphalt Chip Seal C-2 OPERATING A-26
2601F 2019 Paver Placed Elastomeric Surface Treatment C-2 PAVEMENT A-36
0165X High Street & Kingstown Road Improvements PAVEMENT A-6
0166M High Street/Kingstown Road Stormwater Mitigation STORMWATER A-18
0073z HSIP-Intersection Safety Improvements to Route 108 at Curtis Corner Rd TRAFFIC A-19
0081D Improvements to US Route 1 (South Kingstown) PAVEMENT A-16
0055L Old Tower Hill Rd (Rt 108 - Rt 1) PAVEMENT A-37
0139H Route 138 Improvements PAVEMENT A-7
STATEWIDE
0084C 2017 Crack Sealing Limited Access OPERATING A-14
0084B 2017 Crack Sealing North and East Regions OPERATING A-14
0084A 2017 Crack Sealing South and Central Regions OPERATING A-14
0105C 2018 Crack Sealing Limited Access OPERATING A-24
0105F 2018 Crack Sealing North and East Regions OPERATING A-25
0105B 2018 Crack Sealing South and Central Regions OPERATING A-25
0105H 2018 Crack Sealing South and Central Regions C-2 PAVEMENT A-35
2602B 2019 Crack Sealing North and East Regions C-1 PAVEMENT A-35
2602C 2019 Crack Sealing South and Central Regions C-1 PAVEMENT A-35
0153P Bridge End Treatments - HSIP TRAFFIC A-8
0084S Crack Sealing - Limited Access OPERATING A-4
00847 Crack Sealing - North & East, 2016 OPERATING A-4
0084Y Crack Sealing - South & Central, 2016 OPERATING A-5
0102J East Bay/South, C-6 - STC TRAFFIC A-8
0025) High Friction Surface Treatments 2016 TRAFFIC A-19
2601Y HSIP - Roadway Departure Mitigation - 2020 TRAFFIC A-45
0006A Rhodeworks Toll Facilities TAP/OTHER A-18
0091T Roadway Departure Mitigation - Non-Freeway Roadside Improvements 2019 C-1 TRAFFIC A-38
0116S Statewide LED Retrofit Project TRAFFIC A-9
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0073L Statewide Pavement Striping - Central, 2016-2017 OPERATING A-5
0073K Statewide Pavement Striping - South, 2016-2017 OPERATING A-6
0073J Statewide Pavement Striping Eastbay 17-18 OPERATING A-15
0025pP Statewide Road Diet 2017 TRAFFIC A-20
0072K Traffic Signal Optimization, C-2 TRAFFIC A-9
0072) Traffic Signal Optimization, C-3, 2016 TRAFFIC A-20
TIVERTON
0086Y 2017 Paver Placed Elastomeric Surface Treatment OPERATING A-15
0015A Bridge Group 15B - Aquidneck Island BRIDGE A-22
0031N Old Sakonnet River Bridge Demolition (Superstructure) BRIDGE A-2
0116N Statewide Pavement Striping - Limited Access, 2016-2017 OPERATING A-6
0080C STC - Statewide Pedestrian and Intersection Safety Improvements TRAFFIC A-31
2601H STC Misc Improvements 2019 TRAFFIC A-39
WARREN
0188A Barrington & Warren Bike Path Bridges BRIDGE A-40
0013U Bridge Group 15A - East Bay BRIDGE A-21
2603P HSIP - Crosswalk & Signal Improvements 2020 TRAFFIC A-44
0071P Metacom Avenue - HSIP TRAFFIC A-30
0162D SRTS - C-4 (Wrn) TRAFFIC A-45
WARWICK
0025S 2018 Roadway Departure Mitigation - C-1 TRAFFIC A-28
0025K 2018 Intersection Safety Improvements - Statewide TRAFFIC A-28
0105G 2018 Paver Placed Elastomeric Surface Treatment C-2 OPERATING A-25
0113U Airport Connector & Route 2 Bridges (53C & 81B) BRIDGE A-1
0013F Bridge Group 05 - EGR, EXE, WAR, WGR BRIDGE A-21
2601E Bridge Group 51A - Rt 37 C-2 BRIDGE A-34
0014D Bridge Group 59B - Centerville Rd BRIDGE A-24
0114L Central Rl Bridges - Group 12 (29 Bridges) BRIDGE A-11
0091K Coronado Road Pedestrian Enhancements TRAFFIC A-8
0091P HSIP - Crosswalk & Sign Enhancements TRAFFIC A-44
0201V I-95 Corridor Preservation - Bridge Washing (58C) OPERATING A-15
0114P I-95 North & South Bridges at Toll Gate Road Nos. 683, 684 (5T - C) BRIDGE A-12
0088A I-95 Resurfacing (Rt 2 to Service Avenue) PAVEMENT A-16
0025N Intersection Safety Improvements 2017 Statewide TRAFFIC A-29
0011D Intersection Safety Improvements Newport, Warwick, Johnston TRAFFIC A-20
0080D Pedestrian and Intersection Safety Improvements - STC with Albion Beacon TRAFFIC A-9
0025Q Roadway Departure Mitigation - Guardrail and Median Improvements to 1-95 (Warwick) and Rt 146 TRAFFIC A-30
0166H Route 4 Improvements, C-2 PAVEMENT A-17
0079B Rt 5 - Lambert Lind Hwy C-1 (Mayfield Ave - I-95) PAVEMENT A-44
0156C South County Freeway Bridge No. 686 (52A) BRIDGE A-3
0116N Statewide Pavement Striping - Limited Access, 2016-2017 OPERATING A-6
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0055K Statewide Resurfacing C-2, 2017** PAVEMENT A-7
0080C STC - Statewide Pedestrian and Intersection Safety Improvements TRAFFIC A-31
0080E STC Misc Improvements 2018 TRAFFIC A-39
0071T Warwick - HSIP TRAFFIC A-10
WEST GREENWICH
2603B 2020 Crack Sealing Limited Access C-1 PAVEMENT A-42
0013F Bridge Group 05 - EGR, EXE, WAR, WGR BRIDGE A-21
0143A Bridge Group 57K - Big River BRIDGE A-23
0114L Central Rl Bridges - Group 12 (29 Bridges) BRIDGE A-11
0091P HSIP - Crosswalk & Sign Enhancements TRAFFIC A-44
0153N Route 102 & Route 117 Improvements - Roundabout TRAFFIC A-9
0116N Statewide Pavement Striping - Limited Access, 2016-2017 OPERATING A-6
2601H STC Misc Improvements 2019 TRAFFIC A-39
0168C Victory Highway Bridge No. 589 (71) BRIDGE A-14
WEST WARWICK
0105D 2018 Paver Placed Elastomeric Surface Treatment C-1 OPERATING A-25
26027 2020 Paver Placed Elastomeric Surface Treatment C-1 PAVEMENT A-42
0114L Central Rl Bridges - Group 12 (29 Bridges) BRIDGE A-11
2603P HSIP - Crosswalk & Signal Improvements 2020 TRAFFIC A-44
0080D Pedestrian and Intersection Safety Improvements - STC with Albion Beacon TRAFFIC A-9
0116N Statewide Pavement Striping - Limited Access, 2016-2017 OPERATING A-6
0080C STC - Statewide Pedestrian and Intersection Safety Improvements TRAFFIC A-31
WESTERLY
2603B 2020 Crack Sealing Limited Access C-1 PAVEMENT A-42
00722 HSIP - Rt 1, S. County Median Guardrail TRAFFIC A-29
0081J Rt 78 (Rt 1 - Conn S/L) PAVEMENT A-38
0116N Statewide Pavement Striping - Limited Access, 2016-2017 OPERATING A-6
2601H STC Misc Improvements 2019 TRAFFIC A-39
WOONSOCKET
0073M 2017-2018 Statewide Pavement Striping -North OPERATING A-15
0021U Blackstone Bikeway 8C TAP/OTHER A-18
0021S Blackstone River Bikeway - 8B-1 TAP/OTHER A-28
0153T Diamond Hill Road Improvements at Mendon Road TRAFFIC A-19
0162H SRTS - C-3 (Smi, Wns) TRAFFIC A-39
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